



Department of
Resources Recycling and Recovery

Jared Blumenfeld
Secretary for
Environmental Protection

Ken DaRosa
Acting CalRecycle Director

June 18, 2020

To: All Prospective Contractors

RE: "Tree Removal for the Camp Fire", DRR19067"

**Addendum No. 3
To the Invitation for Bid**

1. Addendum 3 will show any changes required in the IFB by text additions displayed in **bold** and underlined and text deletions displayed as strikethrough text (i.e., ~~strike~~). A revised IFB will be issued. The following language has been revised in the IFB:

a. On Page 9 of the IFB, the following items have been amended to read as follows:

Contract Term

The term of this Agreement will span approximately 12 months and is expected to begin as soon as June 29, 2020 but no later than ~~July 13, 2020~~ **July 20, 2020.** CalRecycle reserves the right to amend the term of this Agreement as needs arise.

Process Type

Modified Invitation for Bids (IFB).

Process Schedule

This process will be conducted according to the following tentative schedule where all times are Pacific Time:

Advertisement Date	May 20, 2020
Required Pre-Bid Meeting at 10:00 a.m.	May 28, 2020
Written Questions Due by 11:00 a.m.	June 3, 2020
Submittals Due by 2:00 p.m.	June 24, 2020 <u>July 1, 2020</u>
Bid Opening at 2:00 p.m.	July 2, 2020 <u>July 9, 2020</u>

b. On Page 19 of the IFB, the following items have been amended to read as follows:

Deadline

The Bid package must be received by CalRecycle, at the address listed in Section I, Overview by **2:00 p.m., on ~~June 24, 2020.~~ July 1, 2020.**

c. On Page 20 of the IFB, has been amended to read as follows:

Each Prime Contractor shall:

1. Be a State of California Licensed Timber Operator (LTO). Any hazard tree cutting sub-contractors shall also be LTOs capable of directionally falling timber away from structures, power lines, and roadways in urban and semi-urban settings.
2. Have a Workers Compensation Insurance Experience Modification Rate (EMR) of 1.00 or less;
3. Have completed at least two projects in the last five years removing dead or dying trees, fire trees, or hazard trees for a public agency within public rights of way of \$2 million or greater. **One of the two projects may include hazard tree removal work for California utility companies, so long as the project amounted to \$2 million or greater.**

- d. On Page 21 of the IFB under Qualifications and Resources, item b, paragraph 2 has been amended to read as follows:

Each of these two references shall support experience for the types of work identified in Section V, "Work to be Performed," **having completed at least two projects in the last five years removing dead or dying trees, fire trees, or hazard trees for a public agency within public rights of way of \$2 million or greater. One of the two projects may include hazard tree removal work for California utility companies, so long as the project amounted to \$2 million or greater.** completed within the last 5 years, and be of a minimum contract amount of \$2,000,000 each."

- e. On Page 24 of the IFB, the following item has been amended to read as follows:
Bonding Information

The Contractor's actual submitted Cost Bid Schedule Total amount will be used for bid bond purposes. Contractors electing to submit both Cost Bid Schedules shall use the higher Total amount for bid bond purposes. Attach a notarized statement from the bonding company or companies your organization proposes to use, stating that the surety shall unconditionally guarantee the Contractor's performance in all respects of the terms, conditions and provisions of this IFB and the resulting Agreement to the extent of a minimum of ~~twenty-five~~ **fifty** percent ~~(25%)~~ **(50%)** of the total Agreement amount. The notarized statement shall guarantee that the surety will execute the Faithful Performance Bond and Payment Bond requirement ~~as stated in each applicable Work Order on or before the Work Order is signed and returned to CalRecycle's Contract Manager.~~ **based on the above requirements.** This bond must guarantee Contractor's compliance with the terms of the Agreement and Work Order. This statement must be properly notarized and submitted as part of the Qualifications to meet submittal requirements of this IFB."

- f. On Page 32 of the IFB, the following items, both **Item 1 – Mobilization / Demobilization to Operation Area** and **Item 2- Non-Working Days** has been amended to read as follows:

No mobilization/demobilization costs will be paid for log storage and processing facilities staff and equipment, ancillary personnel, crews, fuel trucks/drivers, mechanics, management, or support staff. This bid item is intended to be a one-time fee per hazard Tree Removal Crew for the duration of the project. Mobilization and demobilization for days of no work are described in Item 5 2- Non-Working Days.

This is a Community cost.

Item 2- Non-Working Days: These bid items include the costs of mobilizing and demobilizing personnel, during **IMT authorized** days of no work due to inclement weather days, safety stand downs, and days designated as non-working days by the IMT. Sundays, every fifth Saturday, and Holidays **do not count** as part of this bid item and are not specifically compensated. This will include unanticipated safety stand down days as directed and authorized by the IC.”

- g. On page 49 and 92 of the IFB, the table referencing IMT Pre-Approved Biomass Facilities has been amended to add the following Biomass facility to the pre-approved list, based on established criteria:

Name	Type of Operation	Address	Potential Daily Capacity	Point of contact
<u>Rio Bravo Rockin</u>	<u>IHI BioRAM plant</u>	<u>3100 Thunder Valley Court Lincoln, CA 95648</u>	<u>600 Green tons/day, 25-30 truckloads</u>	<u>Scott Pederson 916.645.3383 spedersen@rbrocklin.com</u>

2. CalRecycle is releasing two documents in support of this Addendum. These documents are available in this link (<https://www2.calrecycle.ca.gov/Contracts/Advertisement/1803>) under a “Miscellaneous” links with the file names “DIR Determination Letter” & “CAL FIRE License & Insurance Requirements”. These documents are being provided for reference purposes only.
3. Attachment 1 contains the Questions and Answers from the Mandatory Pre-Bid Conference held Thursday, May 28, 2020.
4. Attachment 2 contains CalRecycle’s list of registered attendees from the required Pre-Bid Meeting held on Thursday, May 28, 2020 at 10:00 a.m. PST via teleconference.
5. Attachment 3 contains CalRecycle’s list of interested parties subscribed to IFB DRR19067 contract
6. The following questions below were received during the Questions and Answers period.

Q1 On page 9 of the IFB Contract Term it states that ... Expected to begin as soon as June 29, 2020 but no later than July 13, 2020. Since the bid is being opened on July 2, 2020 what are the correct dates for the contract term?

A1 Refer to the revised process schedule above.

Q2 Can Mulch be hauled to landfills to be used as Alternative Daily Cover (ADC) and be counted as part of the 75% recycled material as it has in past practices in the State of California?

A2 Section V Description of work, Work to be performed, item 19 states that at least 75% of materials be taken to an approved biomass-to-energy facility. Alternative Daily Cover (ADC) is not an allowable end use. Material used as a mulch or soil amendment would be could be included in the other 25% of end uses if delivered to an approved end use facility.

Q3 Will tipping fees at final disposal locations be a pass through like they are on most federal contracts?

A3 No. The Bid Schedule items include “[a]ny other items that could be reasonably anticipated to complete the described work”. See page 27 of the IFB

Q4 If the final disposal / end users cannot accept the amount of mulch generated in a reasonable amount of time, will the 75% requirement be adjustable as not to delay production? Will delays due to volume acceptance at end users be paid out as delays accordingly?

A4 Both Contractors will be responsible for making sure that at least 75% of all wood materials (by green ton) originating from their operating area, emanating from this Hazard Tree Removal Program, are taken to any one or combination of the Pre-Approved Biomass facilities listed on page 49 if the IFB.

Loss of productivity due to foreseeable conditions within the Contractor’s control including, but not limited to, inclement weather, poor planning, Contractor error, labor shortages, safety violations, traffic, or Temporary Log Storage and Processing Sites/Staging Areas or end use facility wait times, are ineligible for payment as a “delay.” A Contractor’s failure to perform work in accordance with the approved schedule – determined in part by Work Orders and the twice weekly issued Incident Action Plans (IAPs) that contribute to the project as a whole – sustains damage. It is impracticable and extremely difficult to ascertain and determine the actual damage caused by the Contractor’s delay, so it is agreed that the Contractor will pay to CalRecycle the sum of \$10,000 for each day on which the Contractor fails to perform work in accordance with the approved schedule without the approval of CalRecycle staff.

Q5 Will it be mandatory that a prime uses all listed contractors on the initial bid?

- A5 If referring to the proposed sub-contractors included in the prime contractor's bid documents, yes, unless it is pre-approved by the Contract Manager. If referring to the lists of end use facilities, included in the IFB, then the answer is no, the Prime contractor can use as many or as few end use facilities that it determines appropriate for the purposes of developing the bid documents and meeting the completion schedule.
- Q6 Is there a weight restriction and or a rubber tire VS tracked machine restriction on any and all equipment to be used for tree removal?
- A6 Section V Description of work, Work to be performed, item 27 states that damage to the road and shoulder repair expenses will be the responsibility of the contractor. Item 6 refers to specific issues on each property to consider. With those items in mind the contractor is permitted to determine the appropriate equipment needed for tree removal. Any equipment or vehicles used by the contractor or sub-contractors must meet all standard state requirements to be road legal. Potential bidders should also note that the Environmental Compliance Plan for this operation restricts certain types of equipment in certain areas of the project. See page 372 and other relevant references of the Environmental Protection Plan and Environmental Compliance Plan document, labeled "Miscellaneous 3" on CalRecycle's website.
- Q7 The bid is asking for pricing on three separate quantities of trees, this clearly opens the bid up to being weighted / unbalanced. Will any and all unbalanced bids be thrown out as they would in a regular Cal Trans bid? If not how is this cost effective per FEMA guidelines.
- A7 Potential bidders are advised of IFB's Section IV "Evaluation and Selection" which addresses the question. Additionally, questions regarding FEMA reimbursement, particularly in regards to cost effectiveness, are outside of the scope of this solicitation's documents.
- Q8 What is the dividing line between road damage and normal wear and tear for large trucking/logging operations? How will damage to roads that are used by both contracts be separated and how will penalties be assessed to the contractors appropriately?
- A8 Page 51 of the IFB states that "Damage to private or public property for which the Contractor or a subcontractor is responsible" must be repaired. Normal wear and tear on the public road system resulting from lawful use would not constitute damage for which the contractor is responsible. However, damage resulting from extraordinary use or damage which could have reasonably been prevented is the contractor's responsibility to repair. Final Damage determinations will be made by CalRecycle Contract Manager.

Q9 Will a contractor that breaks a septic system or utility that has not been properly marked by the consultant be held responsible?

A9 Yes. It is ultimately the Contractor's responsibility to verify and locate infrastructure that could be damaged by their own equipment, including septic tanks. The Consultant will gather information from the homeowner both in the ROE and by direct communication.

Damage to private or public property for which the Contractor or a subcontractor is responsible, as part of the Operation, will be repaired by the Contractor at no cost to the State. Responsibility of the Contractor to repair incidental damage, referred to in the private property ROE, shall be considered and determined by the IC and the CalRecycle CM. Damages to such items as roads, trails, and other improvements (including but not limited to gates, fences or signs, etc.) damaged by the Contractor will be repaired to a like or better condition as that found prior to the start of work. Repairs may include repairing or replacing drainage control features. Significant damage to existing roads, trails or other improvements, determined to be caused by Contractor, must be repaired by Contractor at Contractor's expense within ten (10) working days of notification by the IMT.

Q10 Will contractors be responsible for damages to leach fields?

A10 See A9 above.

Q11 Does the state plan on having consistency within the IMT and IC? In the past they were changed regularly and were able to penalize the contractors due to different interpretations of the IFB.

A11 Staffing decisions regarding the IMT are at the discretion of CalOES. Potential bidders are advised that this contract solicitation is intended to create a contractual obligation between Contractor(s) and CalRecycle. As such, CalRecycle's Contract Manager will be the official representative for the State. Potential bidders are advised that CalRecycle's Contract Manager may consult with other State Personnel during the course of this Agreement, consistent with other complex construction projects.

Q12 Are trees that are under the 6" diameter qualify for the \$10,000.00 penalty? If not, what is the minimum DBH that will be considered?

A12 The Penalty applies to all unmarked trees regardless of sizes. If the Contractor believes there are unmarked trees that must be removed in order for marked trees to be safely felled and/or removed, the Branch RPF and the OC or designee must pre-approve its removal.

Q13 Is the \$10,000.00 penalty for gross negligence and accidental damages to trees or both?

A13 Contractors who remove trees that have not been previously identified, documented, and marked by CalRecycle's Assessment and Monitoring Consultant or by the Town or

County Assessment Consultants in their respective rights-of-way will forfeit \$10,000 per tree. The Contractor is further responsible for any and all applicable fines which may apply to unauthorized removal of a tree. Also see A12 above,

- Q14 Will environmental and planning delays due to the standards we are held to be paid out as delays per the contract?
- A14 Item 3 includes all Hazard Tree Removal Crews and their specific Tree Removal Crew equipment time for delays due to factors beyond the Contractor's control related to inclement weather, unusual and unsafe materials discovered on the site, or other unforeseen or unexpected environmental issues (discovery of cultural resource, discovery of proximity to unknown endangered species habitat, etc.) or imminent safety issues. These delays will be designated and approved by the CalRecycle Contract Manager. However, delays which the contractor could have reasonably foreseen based on the Environmental Protection Plan and Environmental Compliance Plan (labeled "Miscellaneous 2 on CalRecycle's website) will not be compensated.
- Q15 If the contract is awarded as a low bid contract and the contractor is not performing to standards or driving costs higher due to a unbalanced bid, is the state going to fully terminate the initial contract before an additional contractor is brought in or will the contract be split?
- A15 Remedies to a Contractor's non-performance will be explored by CalRecycle's Contract Manager if such a discussion is necessary. Contractors will be responsible for the Scope of Work in their respective geographic areas, as agreed-upon in the awarded agreement's bid sheet.
- Q16 In the IFB delays are due to items out of the contractor's control, weather is also mentioned that it is not included in delays or non-working days. Is this a typo? How does the state figure that the weather is within the contractor's control? If weather days are not included as delays how many days per month should be planned on as non-included days?
- A16 Page 24 of the IFB states that inclement weather should be considered in the Contractor's bid sheet. Losses of productivity due to inclement weather will not be compensated as delays or nonworking days. Potential bidders are encouraged to conduct sufficient research into local weather patterns and safety standards related to inclement weather to inform their bids. The IFB language has been revised to address this, and is referenced in the beginning of this addendum in 1f as well.
- Q17 In the IFB the temporary storage and reduction sites are listed for each contract, is there flexibility in which contract they are used under?
- A17 The Temporary Log storage and processing sites for each contract are stated in Section V of the IFB. There is no flexibility regarding which contract areas can use which listed sites.

Q18 Once the timber is harvested from ROW or ROE areas is it deemed to be owned by the contractor? Will any proceeds from timber sales remain the contractors or must be given back to the landowner such as metals would be in a fire recovery mission?

A18 Yes. The Contractor will sign the Timber Harvest Conversion Exemptions as the Licensed Timber Operator for the trees removed as part of this State program. Once trees are felled, the Contractor will be the owner of the trees. Proceeds for the sale of materials are retained by the contractor and should offset their unit price bid.

Q19 Is a ROW tree deemed to be a tree with the entire root ball within the ROW, or does it include any tree that can fall into the ROW?

A19 The determination of whether a tree is a ROW or a ROE tree will be based on where the trees are located in relation to Private Property lines and Public Right of Way. The Assessment and Monitoring consultant shall make this determination. Where a tree can fall has not been factored into this determination, though trees cannot be felled into properties that are not a part of this program.

Q20 Will bridges be seen as change order items or do they need to be figured into the tree removal pricing?

A20 Unit cost per each pre-marked hazard tree shall include all costs required to access the property (ies) for any temporary crossings of twenty (20) feet in length or less, as determined by the CalRecycle Contract Manager and the IMT. Examples of costs included in the unit price include, but are not limited to, materials, labor, mobilization, demobilization, and equipment costs. Material costs are considered part of the materials required for site and tree access as described in the IFB relating to Bid Items 4a, 4b, and 4c. Materials may also include trench plates, beams, culverts, riprap, rock, geofabrics, safety fencing, erosion control measures, and any other materials used to construct or de-construct temporary crossings. The Contractor shall also be responsible for all permitting fees and penalties.

CalRecycle will consider change orders for temporary crossings in excess of twenty (20) feet, as determined by the CalRecycle Contract Manager and the IMT.

If the Contractor is directed to perform work outside the Scope of Work of this Agreement, or encounters any other situation where it believes an adjustment of costs from the Bid Schedule is justified, the Contractor must immediately notify the Contract Manager of the need for a Change Order. Failure to promptly notify the Contract Manager constitutes a waiver of any claim for additional compensation prior to actual notification to the Contract Manager. Potential bidders are advised that Change Orders may take time (weeks or months) for full execution. Under no circumstances will CalRecycle compensate Contractors for the delay related to the execution of Change Order.

Potential bidders are advised that any delay costs related to compliance to Environmental Protection Plan and Environmental Compliance Plan referenced as

“Miscellaneous 2, EPP & ECP” on CalRecycle’s website, will not be eligible for compensation, regardless of the temporary bridge’s size.

Q21 Cable Bridge Rd, is the private road across the bridge in the program? Do these trees need to be included in the pricing as regular trees? Is Butte Creek Islands private road in the program?

A21 Both referenced roads are presently included in the program. See A20 above for information on temporary bridges.

Q22 Will each APN have to be signed off on and walked before crews move on to the next APN?

A22 Sign off of individual APNs and sections of Right of Way are needed for crews to continue to the next location for work. For split crews with separate cutting and cleanup operations, following the 48-hour cleanup requirement, the final sign-off inspection shall apply by the end of that 48-hour period. This sign-off inspection shall determine if the trees were removed, all appropriate items removed, erosion control applied and if there is any apparent damage to property. The appropriate amount of time shall be allotted for these reviews and will not be considered as a delay of work.

Q23 How will already downed trees be treated? If they must be moved how will the contractor be compensated? If they must be hauled how will the contractor be paid? Have existing log decks/piles been documented?

A23 Existing logs and log piles on ROE properties and ROW sections will not be compensated under this contract. Those logs and piles should be designated and marked prior to commencing work so that the contractor crews are not asked to remove them.

Q24 Private properties that are still publicly accessed such as the former golf course in Magalia, will they be determined ROW or require ROE to remove trees. How will the former golf course be deemed, ROW or ROE?

A24 All private properties must submit a ROE to be eligible for inclusion in the State Hazard Tree Removal Program.

Q25 Will previously installed BMP’s from the debris removal operation have to be replaced if damaged? Will the hydro mulch have to be replaced?

A25 Section V Description of work, Work to be performed, item 6 states, “determine if there are any specific issues (access, existing infrastructure, utilities, waterways, species or cultural resources, etc.) to be considered.” Existing installed BMP’s/waddles shall be considered as a specific issue. The contractor should avoid damaging existing waddles. Damaged waddles must be replaced. Hydro mulch will not have to be replaced. However, potential bidders should refer to Section V Description of work, Work to be

performed, items 24, 25 & 26 for additional information on required erosion control measures.

Q26 Will trees with the root ball on private property but overhang the public ROW have to be cut at the property line as they would with FEMA guidance? How will they be paid out?

A26 The State Assessment and Monitoring consultant contractor shall determine the designation of ROW or ROE trees. Contractors shall be paid per bid item 4a, 4b and 4c. There will be no partial removal of trees in this program.

Q27 Will preloading debris, Log and or chip/mulch trucks be acceptable?

A27 Pre-Loading log trucks and chipped wood trucks, etc., will be acceptable. The CM and IMT may authorize extending the hours of dispatch for trucks entering and exiting sites and yards if requested by the contractor. Understanding that truck weights entering and exiting yards are needed for the dispatch as stated in Section V Description of work, Work to be performed, item 18. Contractors should follow the Butte County noise control ordinance for work outside of normal work hours of 7a.m. to 7 p.m.

Q28 Will hauling from the temporary debris management sites to the final destination be able to occur 24 hours a day?

A28 As stated in a previous question, Section V Description of work, Work to be performed, item 18 states, "truck weights entering the yard loaded from the tree felling operation and leaving the yard loaded heading for the end use facilities." The CM and IMT may authorize extending the hours of dispatch operations if requested by the contractor and allowed by the end use facilities and the communities through which they will be traveling.

Q29 Will the state be providing armed guard security for areas in the county that armed guards were necessary during the debris cleanup?

A29 Site locations and persons who may be deemed a security issues should be shared with the IMT as soon as possible. Security measures are being considered for this operation similar to the debris operations. Costs for crew security will be handled by the State. The security of Contractor storage and laydown yards will be the responsibility of the Contractors.

Q30 Does tree removal work on a previous fire contract count for the tree removal experience needed?

A30 No, unless the trees were marked by an arborist, and felled and removed by LTOs and taken to end use facilities. The prospective Contractor must have the experience, qualifications, and resources to perform the required tasks of the project. Refer to Section III, "Qualifications and Resources" for more information on the required information for bid submittal.

- Q31 When the exemption is filed with CalFire, either utility or post Camp Fire, will the LTO Prime Contractor be listed as the timber owner?
- A31 Unless otherwise requested by CAL FIRE, the LTO selling the timber will be listed as the timber owner. Decisions on subcontractor assignments are the responsibility of the Prime Contractor (within the bounds detailed in this contract) but cannot result in delays to the operation.
- Q32 You stated that we have a requirement that seventy five percent of the material, both logs and slash, will need to go to CoGen Plants. This of course eliminates the utilization of this material to be used as lumber. That said are we restricted to the cogen plants that are listed in the IFB or can we send this material to other CoGen Plants?
- A32 Only the end use facilities (biomass co-gen or otherwise) identified in the IFB may be used by the LTOs and the LTOs' subcontractors.
- Q33 Can the Timber Owner sell their logs and or fiber to an end user other than the ones listed in the IFB?
- A33 See A32 above.
- Q34 Can we grind and/or chip slash on site to meet the erosion requirements?
- A34 Section V Description of work, Work to be performed, item 25 states, "The Contractor will place two (2) to three (3) inches of chipped slash on all areas where the soil has been disturbed." These erosion control materials can be chipped on site.
- Q35 The IFB states that the deadline for ROE submittal was May 7th. Does Cal Recycle anticipate re opening the opportunity for land owners to submit ROEs in the future or will this IFB and the anticipated totals be limited to those that were received by the deadline?
- A35 Property owners are still able to submit ROEs.
- Q36 Has PG&E removed all of the trees they were responsible for removing?
- A36 No. PG&E has multiple current and upcoming projects, including tree removal, which they have shared with the incident management team – geographic locations, project type, start and end dates, etc., of their current and upcoming projects in order to work collaboratively with the State Tree Removal Program and as safely as possible on the rebuild and recovery efforts.
- Q37 If an awarded Contractor is not performing per the Agreement, may CalRecycle transition the area to the other Contractor who was awarded the separate work area?

- A37 An awarded Contractor would be responsible for the awarded Contractor's respective geographic area. Remedies for non-performing contractors will be explored by CalRecycle's Contract Manager if such an occurrence requires.
- Q38 On page 3, under the Cash Flow subheading, CalRecycle states that the creation, organization, and backup for invoices for the Agreement will be complex...Can you produce a sample, correctly submitted, invoice?
- A38 CalRecycle will work diligently with the contractors to ensure invoices submitted for payment are complete and undisputed. Exhibit B, section C, contains specific invoice requirements.
- Q39 Will CalRecycle's Monitoring Firm be supplying data for the Contractor to bill off of?
- A39 Yes, CalRecycle expects all of the contractors to collaborate and exchange information to submit invoices for payment. The Assessment and Monitoring Consultant is expected to issue closed tickets for all work completed by each Contractor on a daily basis in support of their invoices.
- Q40 The California D-49 Tree Service Contractor license allows for the pruning, removal of limbs, stumps, and trees; however, CalRecycle is restricting this work to those Prime Contractors and Subcontractors who have a LTO license. Would you consider allowing for D-49 license holders to be subcontractors to a LTO licensed Prime Contractor? If not, what would be the reasoning?
- A40 Contractors and their subcontractors are required to follow all applicable laws and regulations. The Hazard Tree Removal Operation is subject to the Forest Practice Act and Rules and considered a "commercial timber operation." All "commercial timber operations" must be conducted by a Licensed Timber Operator (LTO). A California Contractors State License Board D-49 - Tree Service Contractor license is not required for the Hazard Tree Removal Operation.
- Q41 Can you explain precisely why the LTO license is a requirement for the Prime Contractor and the Subcontractors?
- A41 See A40 above.
- Q42 Pg. 20, Qualifications and Resources, article 3 states; that the Contractor must have completed at least two projects in the last five years removing dead or dying trees, fire trees, or hazard trees for a public agency within public rights of way of \$2 million or greater. Does experience with public agencies outside of California qualify?
- A42 Experience with public agencies outside of California will qualify. However, potential bidders are advised that they must still meet the requirements in Attachment G, California Only Restriction.

- Q43 Could you please clarify if the Performance and Payment Bond will need to be in the amount of 25% of the total Agreement amount, or if it will need to be 100% of the Agreement amount?
- A43 Potential bidders are advised that the IFB's p. 24 has been revised to read: The Contractor's actual submitted Cost Bid Schedule Total amount will be used for bid bond purposes. Contractors electing to submit both Cost Bid Schedules shall use the higher Total amount for bid bond purposes. Attach a notarized statement from the bonding company or companies your organization proposes to use, stating that the surety shall unconditionally guarantee the Contractor's performance in all respects of the terms, conditions and provisions of this IFB and the resulting Agreement to the extent of a minimum of ~~twenty-five~~ **fifty** percent ~~(25%)~~ **(50%)** of the total Agreement amount. The notarized statement shall guarantee that the surety will execute the Faithful Performance Bond and Payment Bond requirement ~~as stated in each applicable Work Order on or before the Work Order is signed and returned to CalRecycle's Contract Manager.~~ **based on the above requirements.** This bond must guarantee Contractor's compliance with the terms of the Agreement ~~and Work Order.~~ This statement must be properly notarized and submitted as part of the Qualifications to meet submittal requirements of this IFB. Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bond(s) or permit a copy to be made.
- Q44 Can CalRecycle provide the average cost of a Land Lease Agreement for the Temporary Log Storage and Processing Site/Equipment Laydown Yard facilities that you have authorized for Contractor use?
- A44 The contractors are expected to negotiate the terms and conditions of land lease agreements with Temporary Log Storage and Processing Site/Equipment Laydown Yard facilities. CalRecycle does not have a contractual relationship with Temporary Log Storage or Processing Site/Equipment Laydown Yard Facilities.
- Q45 We would like to formally request a notice of intent to award the Agreement resulting from this IFB be posted.
- A45 Referencing page 41 in the IFB, "If requested, the notice of intent to award will be posted on CalRecycle's contract website at <http://www.calrecycle.ca.gov/Contracts/> and at the headquarters address noted in Section I, Overview, one day prior to award of the contract." Therefore, CalRecycle will post its NOIA for both contracts as requested.
- Q46 Will all slash need to be chipped and left on the public or private property it was removed from?
- A46 **No.** Not all slash is anticipated to be chipped and left on site. Only the amount necessary for erosion control. Section V Description of work, Work to be performed, item 9, 24 & 25 states chipped slash shall be placed on areas of ground disturbance.

Contractors shall minimize ground disturbance. Materials unable to be picked up by mechanical methods will be chipped on site. These chips will cover the disturbed areas covering the disturbed ground in thicknesses no more than 2"-3".

Q47 Would CalRecycle consider work performed for PG&E, due to the exact or very similar scope of work? If the answer is no, then please explain why this same or similar scope of work, from the same burn area, does not qualify?

A47 One of the two \$2,000,000 projects may include hazard tree work for utility companies. The IFB language has been revised to address this and is referenced in the beginning of this addendum in 1c and 1d as well.

Q48 Pg. 23, Qualifications/Licenses, article 4 states, All trees to be felled within the PG&E prescribed distances from a PG&E power pole or power line, depending on the Voltage carried, can only be cut by PG&E certified tree fallers. With this being one of the qualifications, then it would it not seem reasonable that Contractors who have experience performing this exact work should be able to use that experience as a means of qualification, even though PG&E is not a public entity?

A48 Qualifications from prospective bids will be evaluated on the information provided in the bid documents. All see A47 above.

Q49 Need to know if we have a parcel that has both the Right of Way and the ROE can we use the ROE portion of the property to remove the RofW trees and vice versa? or Do we have to stay within the RofW to remove the RofW trees and stay within the ROE boundaries to remove the ROE trees?

A49 If a property with a state approved ROE is present adjacent to the ROW where it would provide for safety and operational efficiency, the contractor may utilize the private property for the removal of ROW trees, and vica versa. The contractor understands that they are responsible for damages caused by all tree felling regardless of their status prior to felling.

Q50 If there are contiguous ROE parcels can we utilize both parcels to remove trees from the adjoining ROE parcels or are we confined to stay within the parcel we are removing the trees from?

A50 Yes if both properties have state approved ROEs. See A49 above.

Q51 Will Utility companies take down lines for us as needed and are they going to be charging us for that service?

A51 See A36 above. CalRecycle does not anticipates PG&E lines will need to be taken down as part of this project. Therefore, LTOs that would remove trees in proximity to PG&E power lines will need to be PG&E certified tree fallers to remove such trees, per PG&E requirements (as stated in the IFB pages 23, item number 4); page 45, item number 10); and page 87, item number J.

Q52 Can we fall RofW trees into the road if we close the road?

A52 Traffic shall be maintained during operations. Full closures of roadways are only permitted by the IMT. Trees may be felled into the roadways if needed, but damage to public and private properties are the contractor's responsibility. See item number 8) on page 35 and items 27) and 28) on page 51.

Q53 Are the recommended lay down yards and processing sites all permitted and we can just set up and operate if we are the winning bidder and have reached an agreement with the property owners?

A53 No, the sites have only been pre-screened preliminarily by the incident management team for potential environmental concerns, municipal zoning restrictions, and interest in program involvement by the property owner or agent. The contractor will be preparing, applying, and paying for the required permits for the temporary storage (log deck) facilities.

Q54 If the sites are fully permitted and ready to go are there conditions that we will need to follow and where can we get copies of those conditions?

A54 See A53 above. The Contractor will need to follow the County or City of Oroville land user requirements as well as the operational and environmental permit and lease requirements established for this property.

Q55 If they are not fully permitted whom do we contact to get the sites status and any requirements needed for us to commence using the sites?

A55 The Contractor will need to contact the County Planning Department or City of Oroville Planning department, depending on the location of the property. The site(s) chosen by the winning bid contractor will undergo further evaluation for FEMA Environmental and Historic Preservation compliance prior to any ground disturbing activity by program contractors or work for the program will commence. The IMT will assist in the coordination of FEMA Environmental and Preservation review.

Q56 Will Cal OES or CalRecycle assist in the cost of getting approved permits if they require expensive studies and reports?

A56 No. The Contractor is responsible for obtaining all required permits, including any environmental studies.

Q57 The IFB states that when the logs and slash are delivered to the perspective processing yards that the material is thereafter the property of the contractor which will be responsible for disposal, processing and any timber tax requirements in the event that some of the material can be sold to end users.

A57 The Contractor is responsible for all costs of disposal and shall retain any revenue from end use sales. It is anticipated that only a small amount of the timber material may meet timber tax requirements, but under no circumstances will CalRecycle be responsible for payment of timber taxes. The contractor shall be responsible for any taxes owed, unless specified otherwise in the Contractor's written agreement with the end use facility.

Q58 The IFB lists some perspective end users however this is very limited as some of us have other end users and markets that we have developed over the years. Are we limited to just the listed end users or can we pursue our own markets for the logs and chips that we generate?

A58 See A32 above.

Q59 Since we are the financially responsible owners of this material, we would expect that we would have the right to dispose of, sell or utilities the material as we deem economically appropriate. The limited end users listed will have a monopoly on the material generated and thus be able to set the prices paid for the material?

A59 See A32 above.

Q60 Are End Use Facilities subject to the prevailing wage requirements of the contract for receiving and handling chip removed from the project areas?

A60 Contractors are advised that prevailing wage applies to the Hazard Tree Removal Program. However, CalRecycle cannot make a final determination on whether End Use Facilities are subject to prevailing wage requirements because the Department of Industrial Relations is the lead state agency enforcing prevailing wage determinations and enforcement. A copy of DIR's determination, as applicable to the Hazard Tree Removal Program, is provided as reference only for potential bidders. Potential bidder's are advised that "wood material processing" may be considered work activities included within the Laborer craft.

Q61 Are Truck Drivers hauling biomass, chips or logs to End Use Facilities subject to the prevailing wage requirements of the contract?

A61 See A60 above.

Q62 Ownership of the material needs to change hands at the scale from the owner to the End Use Facility. Is this a problem?

A62 No. Section V Description of work, Work to be performed, item 21 ownership changes to the End Use Facility when delivered.

Q63 Who owns the biomass from the project area to the End Use Facility (the Contractor or Calrecycle)?

A63 See A18 above.

Q64 What designation does Calrecycle want the End Use Facilities to mark and record incoming biomass, chip and logs as?

A64 This question is unclear. CalRecycle's Assessment and Monitoring Consultant will be recording each ton of material taken to these end use facilities and they will also be recording each type of material received at these facilities from the program.

Q65 Is the End Use Facility annual reporting requirement designation to CalRecycle different for materials from this project?

A65 The IFB does not require annual reporting for end use facilities. The Contractor will prepare and provide Daily, Monthly and Quarterly Summary Reports of the hazard tree removal operational activities and status. The End use facilities will follow their operational permit reporting requirements. There is no different requirement just because the materials are provided by a CalRecycle operation.

Q66 A visit to the project area shows the current tree marking is inadequate to judge the true scope and scale of tree removal on the ground. When is the tree marking for removal going to be complete?

A66 Butte County and the Town of Paradise have conducted a tree survey of designated trees within public Rights of Way. Trees on private properties will be surveyed by the Assessment and Monitoring Consultant, that will commence their services in and around the week of June 15th. The completion date for surveying all trees to be removed is unknown. To that end it is currently anticipated that ROW trees will be the first trees to be removed, until the ROE property hazard tree assessments are well underway.

Q67 Please define when an individual Task or Work Order will be considered complete and will retention be released for that particular Work Order?

A67 CalRecycle Contract Manager, has the authority to determine the quality and acceptability of the following:

- Work to be performed
- Rate and progress of the work
- Fulfillment of the services provided by the Contractor
- Compensation for services provided by the Contractor

CalRecycle's Contract Manager may consult with other state personnel, such as the IC and the IMT, during the course of formulating determinations.

The withheld payment amount will be included in the final payment to the Contractor. The final withheld payment amount will only be released when all required work has been completed to the satisfaction of the CalRecycle Contract Manager. The Contractor agrees to comply with the requirements of Public Contract Code (PCC) section 10346.

- Q68 Exhibit D.20 Liquidated Damages, states that "the Contractor will pay to CalRecycle the sum of \$10,000 for each day on which the Contractor fails to perform work in accordance with the approved schedule...". Does this apply to individual Work Orders/Tasks or the project as a whole? For example, if the contractor fails to meet the schedule for 5 individual Work Orders will it be assessed damages in the amount of \$50,000 per day?
- A68 A Contractor's failure to perform work in accordance with the approved schedule – determined in part by Work Orders and the twice weekly issued Incident Action Plans (IAPs) that contribute to the project as a whole – sustains damage. It is impracticable and extremely difficult to ascertain and determine the actual damage caused by the Contractor's delay, so the Contractor agrees to pay to CalRecycle the sum of \$10,000 for each day on which the Contractor fails to perform work in accordance with the approved schedule without the approval of CalRecycle staff.
- Q69 The level of erosion control and BMP's is not clearly defined outside of placing the chipped slash at tree removal sites. How much additional erosion control and BMP's (i.e. wattle, silt fence, slope protection fabric, inlet barriers, etc.) should the contractor anticipate? Please define and quantify?
- A69 Section V Description of work, Work to be performed, item 26 Forest Practice Rules must be followed for the purpose of limiting sediment and sawdust. Erosion control BMP's will be needed for these areas.
- Q70 Page 35 section 7) of the IFB requires PM10 street sweepers to maintain the roadways within the operational areas. Given the vast area and road miles of this project, it is impossible to predict the quantity of street sweepers that may be required. How many street sweepers should the contractor anticipate per tree removal crew, or vice versa? Please further define and quantify the street sweeping requirements?
- A70 Contractors are responsible for determining the appropriate number of equipment for operations, considering the number of crews and locations where they are working. The IMT will specify if more are needed.
- Q71 Will masticating be acceptable in lieu of chipping for trees and shrubs less than 6 inch DBH?
- A71 See A12 above. Any wood product left onsite must meet the requirements listed in Section V, page 50, Item 25.
- Q72 Since the disposal areas are defined by CalRecycle, thus becoming part of the project area, will trucks hauling processed material from the log processing yards to the end use facilities be required to pay prevailing wage rates?
- A72 See A60 above.

- Q73 Will all smaller trees (less than 6-inch DBH) and brush be required to be removed for the work areas? Or only the Hazard Trees marked for removal?
- A73 See A12 above.
- Q74 The IFB requires the Contractor to designate their preferred processing and end use site. If both contractors awarded a contract designate the same site, how will his be handled? Assuming the processing and/or end use site cannot accommodate both Contractors.
- A74 CalRecycle encourages, but does not require, contractors to work with and obtain Letters of Commitment from multiple pre-approved end use facilities.
- Q75 If submitting both cost bid schedule, do we need to submit 2 separate proposals to include all attachments on the bidder's checklist?
- A75 A single cost proposal envelope with two sealed bid envelopes inside including the individual bid sheets is what is required.
- Q76 If submitting as a JV, do both entities submit individual secretary of states if the JV is not a corporation?
- A76 All members of the Joint Venture should submit Secretary of State registrations, in addition to the Joint Venture's registration with the Secretary of State.
- Q77 If submitting a proposal as a Joint Venture (JV), do both JV partners need to meet the minimum qualifications as outlined in the IFB? For Example, if a JV is formed consisting of Contractor A & B and Contractor A meets the minimum qualifications and Contractor B does not, will the Joint Venture be disqualified?
- A77 Potential bidders are advised that CalRecycle will make final award decisions based on the Joint Venture's qualifications, as required in the IFB for any other potential bidder. For example, per Business and Professions Code section 7029.1(a), CalRecycle may not award the IFB work to a JV that has not secured a joint license that meets the IFB's requirements. Further questions relating to Contractor License State Board issues should be directed to CSLB. Potential bidders are advised to read the IFB's minimum qualifications for prime contractors, including the Attachment G (California Only Restriction).
- Q78 Will Contractors that have brokered past projects, did not self-perform the actual work, and/or relied only on subcontractors to perform the actual work still meet the qualifications? Additionally, will the Contractors that performed this work under the brokers meet the qualifications for this IFB?
- A78 Potential bidders should review the IFB's descriptions on Contractor and Subcontractor eligibility, located on the IFB's 20-23

- Q79 How will CalRecycle ensure that all sorting yards and end users will negotiate Fair and Equal Agreements with all Contractors? We would like to request CalRecycle provide rates for the IFB and negotiate with the end users post bid to ensure an equal bidding platform.
- A79 CalRecycle anticipates and expects all potential processing facility owners end use facilities to enter into good faith negotiations with all prospective bidders for the Hazard Tree Removal Operation. CalRecycle will not enter into a contractual agreement with either facility type.
- Q80 Will all Hazard Trees removed from a location be required to go to a sorting yard prior to the end use facility? Or, if the end use facility will take whole logs and/or trees, can the Hazard Trees bypass the sorting and processing locations and be hauled directly to the end use facility?
- A80 Hazard trees may bypass the processing facilities but must still be weighed. The Contractor can opt to install a separate scale facility separate from the log storage and processing yards at which whole log trucks can be weighed. If this is the case, CalRecycle Assessment and Monitoring Consultant must be present there to record weights, as stated on the top paragraph on page 36 of the IFB.
- Q81 Will there be project specific protocols in regards to COVID-19? Under what Agencies COVID-19 guidelines will the contractor be required to follow (i.e. County, State, Federal, Etc.)?
- A81 The State and County guidelines will be followed regarding COVID-19. In the event of a conflict between State and County guidelines, the more restrictive COVID-19 protocol will apply, as determined by CalRecycle Contract Manager. Such a determination may include consultation with other State personnel, such as the IMT. Page 25 of the IFB also details the requirements for the contractor's Health and Safety Plan, which must address safe operations in consideration of COVID-19 and which will be reviewed by CalRecycle.
- Q82 Will a D49 license be required? According to the CSLB, this project is mostly tree work and a D49 license should be required.
- A82 See A40 above.
- Q83 The IFB requires that each tree removal site be cleaned up and finalized within 2-working days of tree felling, please confirm that this will remain a requirement. What are the damages should a Contractor fail to cleanup a site within the 2-working day time frame?
- A83 See A22 above. Additional locations for assignment will not be authorized if this requirement is not met.
- Q84 Will additional end use facilities other than those defined by CalRecycle be allowed for

material disposal? Can the contracted Contractor, or the Contractor's own facility, be considered an allowable end user?

A84 See A58 above.

Q85 Will the Contractor be bound to PG&E safety guidelines for any part of this project?

A85 Yes, as prescribed in the IFB, pages 23, 45, and 87.

Q86 Where is the Hazard Tree Crew size and components defined in the IFB?

A86 Section VI Definition and Terms, pages 58 and 59, defines the term crew.

Q87 Since the end use facilities are defined as part of the project, will the scale house operators and operators handling waste at the end use facilities be required to be paid prevailing wage?

A87 See A60 above.

Q88 Will the scale house operators at the processing and sorting yards be required to be paid prevailing wage?

A88 See A60 above.

Q89 Can a Contractor hold a contract on both the Management Contract and the Tree Removal contract, as either a sub or prime?

A89 No.

Q90 Water truck sizes and quantities are not clearly defined in the IFB, please further define water truck requirements and quantity how many will be required per crew or vice versa?

A90 Water equipment (water tenders/buffalos) are not defined since they are considered incidental to the contractor's work. Water shall be made available by the Contractor at pre-determined sites for dust control at all times during hazard tree removal activities. Contractors are advised to include the cost of compliance with the Environmental Protection Plan and Environmental Compliance Plan into their submitted bids.

Q91 What traffic control specifications are the Contractor to follow (i.e. CalTrans, MUTCD, FDOT, etc.)?

A91 See item number 8) on page 35.

Q92 Will a designated fire pump truck be required with every tree removal crew?

A92 See A90 above.

Q93 The IFB requires that each tree removal site be cleaned up and finalized within 2-working days of tree felling, please further define what is considered "cleaned up".

A93 ROE lot or ROW section sign off inspections will be a written record of the tree work completed and summary of the site conditions. The tree locations and numbers will be verified to ensure that all materials were cleaned up. Special areas will be evaluated to determine if damage or changes were made from the pre work inspection. Creating a written record of what happened with pictures. Starting an incident report, if needed of issues encountered. The contractor will be asked to provide any information regarding the location.

The term "cleaned up," means that trees marked for removal including their logs, limbs, and slash are removed from where they were felled. Additional brush disturbed by the tree removal is also removed, as necessary. Disturbed soil is smoothed out and the appropriate amount of properly sized wood chips are applied as erosion control over the disturbed areas.

Q94 Is hand raking of chipped slash required or will machine spread be acceptable?

A94 Machine spread is acceptable provided existing requirements are met. See item 9) on page 44 and items 24), 25), and 26) on page 50 for chipped slash requirements.

Q95 It does not appear that there is a self-performance requirement for this project, why is there no self-performance requirement?

A95 CalRecycle expects the Contractors to meet the qualifications and resources as described on Section III of the IFB. CalRecycle considers a self-performance requirement to unnecessarily limit the pool of potential bidders.

Q96 Will the contractor be able to submit bi-weekly payment requests as has been done on past cleanup projects?

A96 Exhibit B 1. B. specifies that "[i]temized invoices shall be submitted ... not more frequently than monthly in arrears..." Notwithstanding, CalRecycle recognizes an Operation of this size imposes significant financial pressures on Prime Contractors. As such, the Contract Manager may consider variances.

Q97 Do subcontractors listed for tree removal work need to meet the past performance requirements? We would assume if the Prime Contractor is required to meet the past performance requirements that all subcontractors performing any tree removal work must meet the past performance requirements, is this assumption correct?

A97 No, subcontractors are required to meet the requirements described in the IFB. Some of the subcontractor requirements are described in the IFB's page 17-18.

Q98 Please clarify if all Subcontractors need to meet the California Based requirement.

A98 Yes, all subcontractors should be prepared to meet Attachment G's California Only Restriction requirements.

Q99 Why is the Agency opening the pricing bid package several days after the bid due day of June 24? Can the submission of the pricing be moved to July 2, the day of the pricing bid package public opening?

A99 Bids will be due June 24, and opening July 2 as stated in the process schedule. The time in-between is needed for administrative purposes.

Q100 The IFB requires the Prime Contractors Experience Modification Rate (EMR) to be 1.00 or less, does this requirement apply to Subcontractors as well?

A100 Subcontractors should also possess an EMR of 1.00 or less.

Q101 Will Subcontractors be required to submit their IIPP with the proposal, for review, along with the Prime Contractor?

A101 Yes.

Q102 Is the Contractors IIPP submitted with the proposals considered confidential and exempt from release as a public document?

A102 No, documents submitted as part of the procurement process should be considered public and subject to the Public Records Act after the Bid Opening Date.

Q103 Will PM-10 Compliant Street Sweepers be required? The Camp Fire Debris Removal project also required PM-10 Compliant Street Sweepers and several non-compliant Street Sweepers were noted working on the project, please clarify Sweeper compliance requirements.

A103 See Item number 7) on page 35 of the IFB.

Q104 Can a bid item for SWPPP be added? It is impossible to quantify the extent of the SWPPP and/or erosion control that will be required.

A104 Potential bidders should be advised that the cost of SWPPP – including the risks of erosion control – is borne by the contractor and should be incorporated into the bids.

Q105 Can a Contractor be awarded one of the contracts as a Prime and also be listed as a Subcontractor on the other contract?

A105 No. Contractors and subcontractors may only participate in one of the three Hazard Tree Removal contracts (DRR19104, DRR19103, and DRR19067).

Q106 If bidding as a Joint Venture, do all of the parties within the Joint venture need to meet the EMR requirement of 1.00 or less? If the JV EMR is used it could allow a defunct Contractor with a bad safety record to have a new EMR of 1.00 or less.

A106 See A78 above. In addition, all members of the Joint Venture must meet the Prime Contractor requirements described in the IFB. Some examples of Prime Contractor requirements are listed in IFB's p. 20-22.

Q107 Please expand and define the traffic control requirements further. What is the allowable time and distance allocated for each traffic control zone? Is the Contractor limited to the length and duration of the traffic control zone? Is the Contractor allowed to completely close the traffic control zones or are we required to allow traffic to continue through the zones? If complete closures are not allowed, and traffic must be allowed through, at what time intervals is the Contractor required to allow traffic through each zone?

A107 See A52 above for full closures. Any approved road/street closures shall be at limited to 10 minutes unless otherwise directed by the IMT. Traffic will then be allowed to flow in both directions prior to stopping again. Closures will be in compliance with all state laws and local ordinances.

Q108 Is the Agency planning on opening the pricing bid package prior to July 2nd and only announcing the results on July 2nd? If the Agency will not open the bid package until July 2nd, please consider allowing the Contractor to submit the bid package on July 2nd instead of June 24th.

A108 Bids will be due June 24, and opening July 2 as stated in the process schedule. The time in between is needed for administrative purposes.

Q109 The Traffic Management Plan prepared by CalTrans and available concurrently with this IFB solicitation (see "Miscellaneous 3"): indicates several recommendations that should be taken prior to as well as subsequent to the completion of the Tree Removal Project. These include many improvements and strengthening of existing roads, the addition of auxiliary lanes, addition of access driveways at processing sites, inadequate existing pavement structural sections, and an addition of an improved central island and truck apron as well as continuous roadway monitoring. Please define and quantify what is required of the Contractor in regards to access and roadway improvements as part of this contract.

A109 Contractor may be required to make improvements and install traffic control devices and crews to maintain traffic from the recommendations notes in the TMP from Caltrans. The exact requirements will be based off the proposed locations for use and conditions encountered during use.

Q110 Will the Tree Removal Contractor be required to make repairs to damaged roadways or damage to roadways that occur under this contract? If so, please further define and quantify the roadway repair requirements.

A110 See A8 above.

Q111 Page 35 Section 9) of the IFB requires the Contractor to obtain all local County use permits, including preparing appropriate CEQA and NEPA environmental documents. Please clearly define what the Contractors role will be in preparing CEQA and NEPA environmental documents. Environmental Impact Reports and such can take months to years to prepare, process and obtain permits?

A111 An Environmental Impact Report is not required for this project. Potential bidders should refer to the Environmental Protection Plan and Environmental Compliance Plan (listed as "Miscellaneous 2" on CalRecycle's website for additional information on the environmental regulatory requirements in place for this project, including the role of the Prime Contractors.

Q112 If submitting a proposal as a Joint Venture (JV), do both JV partners need to be an LTO? For Example, if a JV is formed consisting of Contractor A & B and Contractor A is an LTO and Contractor B is NOT an LTO, will the Joint Venture be disqualified?

A112 See A77 above. All members of the Joint Venture must meet the Prime Contractor qualifications, including the LTO licensing requirements.

Q113 In reference to Bonding information on page 24 of IFB, our understanding is that a new performance and payment bond is issued for each and every Work Order. Could you clarify if our understanding is correct? If so, can we consider the bond is released upon completion of the relevant Work Order?

A113 See A43 for changes to the performance and payment bond.

Q114 As for the requirements of Work Order in IFB, does CalRecycle consider to issue multiple Work Orders in a same timeframe? If so, how many Work Orders will likely be issued at the same time?

A114 Work Orders will be issued as work commences, as determined by the Contract Manager.

Q115 At each designated log storage and processing facility, is source power and water available?

A115 No, some of the sites are empty lots conveniently located in or around the Camp Fire burn scar. Although some of the lots do not have power and water, some of those lots have already been used as log deck facilities.

Q116 Item 3 - Delays requires the Contractor to notify the IMT within fifteen (15) minutes

for a potential delay. Should a notice be provided by the Contractor in writing? Is a verbal communication considered as the notice?

A116 Written communication via electronic mail is required, unless such communication is not possible due to insufficient cellular service. In the event written notification is not possible, the Contractor shall provide verbal notice as soon as reasonably and safely practical, followed up with written electronic mail describing the nature and circumstances of both the incident causing the delay, as well as the delay in notification to CalRecycle's Contract Manager.

Q117 We presume that a tree to be cut must have a marking. Can the Contractor understand that cutting the marked tree is always billable no matter what size of tree diameter is?

A117 Unit costs are per each pre-marked hazard tree and does not consider the diameter of the tree. Undersized trees will neither be pre-marked nor billable. Marked trees shall be following the steps outlined in Section V, Description of work, on page 44, Items 6-8. The contractor must ensure all trees are confirmed to be eligible for removal by the Field Management Consultant's Task Force Leader prior to felling, who must be onsite during all felling operation. However, if a marked tree is later found to be under 6 inches DBH but was erroneously marked, the tree will not be eligible for payment. Similarly, trees marked by actors other than the Field Management Consultant (such as trees marked nefariously by property owners) will not be eligible for payment. The contractor must ensure all trees are confirmed to be eligible for removal by the Field Management Consultant's Task Force Leader prior to felling, who must be onsite during all felling operations.

Q118 For the California Only Restriction please provide greater detail or clearer definition of the following underlined terms:

(2) A business or corporation that has a major office or manufacturing facility located in California and that has been licensed by the state on a continuous basis to conduct business within the state and has continuously employed California residents for work within the state during the three years prior to submitting a bid or proposal for a state contract?

What the minimum number of California employees continuously employed in order to be eligible?

A118 Interested bidders must meet Attachment G's self-certification requirements to be deemed eligible to bid on this IFB.

Q119 Would a non-California company that is a parent, sister, subsidiary or similar to a California company be eligible for consideration for this bid under the California Only Restriction requirement in the IFB?

A119 No. Interested bidders must meet Attachment G's self-certification requirements to be deemed eligible to bid on this IFB.

Q120 Bonding: It is not commercially feasible to bond only 25% of a project. Please clarify this requirement or acknowledge that bond premiums are reimbursable based on 100% of the contract value.

A120 See A43 for revisions in the performance and payment bonds.

Q121 Bid Schedule Item 6 states "No Change Orders or cost adjustments will be considered for quantities variations – the unit costs listed are firm and binding regardless of actual quantities available." However, this is contradictory to "Over Project Costs" which states, "There will be wide variations in quantities of trees removed from each property on this project. Considerations for unit costs adjustments to the Bid Schedule will use the overall project quantities, and not quantities from individual properties". Will there be a quantity variation clause included as part of the contract or not?

A121 There is no "quantity variation" clause associated with the contract.

Q122 Please confirm that under Section V - charts on pages 46, 47 & 48, as well as paragraph 19, that the conversion of the hazard trees into a California approved biochar product (CA Gov. Off of Planning & Research Report; Jan. 2016) is an acceptable end use under paragraph 19.

A122 Under Section V of the IFB, Charts on pages 46 & 47 refer to log storage and processing sites for the two contractors. Work to be performed item 19 and the two associated charts refer to the Pre-approved End Use Facilities, on page 49. As of this date wood processing into Biochar product is not approved as an end use for this operation. Biochar operations may be added as an acceptable end use by contract change order during the project. However, the bids being prepared and considered in response to this IFB will not take that slim possibility into consideration in the bid pricing.

Q123 In the Pre-bid briefing, it was mentioned that the DR-19067 debris removal project was considered a response activity; however, the tree removal project falls under the Recovery activities of DR-19067. Could you please verify if the tree removal project is still covered under the Governor's issued Executive Orders?

A123 Interested bidders should review IFB's page 4. Both the structural debris removal and this hazard tree removal operation are considered recovery operations.

Q124 Our facility has been designated as a Temporary Log Storage and Processing Facility. Is there a process of getting on the list of the Final Destination facility?

A124 No. See A32 above.

Q125 With all the ongoing rebuilding activities and the private and public tree removal operations, how the State is going to ensure that truckers are complying with the approved traffic plan and obeying with the safe speed limits?

A125 The Consultant contractor shall install GPS Commercial Fleet trackers on all haul trucks, sweepers and water trucks. All State operations vehicles, when they are being DOT inspected, will also be given a placard to place on the vehicle that will distinguish it as a vehicle that is part of the state program. These placards will be visible by IMT, CHP and local citizens that will provide any concerns about vehicle safety issues to the TROC and local police.

Q126 Can Contractors use Subcontractor's experience to meet the minimum qualification requirements for bidders?

A126 No. Prime Contractors must meet the minimum qualification requirements described in the IFB's page 20-22.

Q127 Can prime contractor find and utilizes a different log storing, sorting, and processing facilities that is not on the approved list? If the proposed yard is in compliance with all requirements listed in this solicitation and have appropriate spacing, facilities, and permits necessary.

A127 No. The only log storage and processing sites approved for those who are preparing a bid for this IFB are listed in the IFB.

Q128 A tree with multiple stems that does not have at least one stem 6 inches or greater DBH qualify, if all stems combined equal greater than 6 inches in diameter?

A128 No. If a tree with multiple trunks (stems) does not have at least one stem >6-inch DBH then it will not be eligible for payment, if removed. If a tree with multiple stems has at least one stem => 6-inch DBH then the contractor will be paid for the largest diameter stem and it will be counted as one tree. One root ball equals one tree for reimbursement purposes.

Q129 Will there be any flexibility of the 75% mandatory delivery of material to approved biomass facilities in the event that their capacity cannot facilitate the amount of volume produced?

A129 No. CalRecycle has received letters of intent and commitment of quantities that they are willing to receive from the 3 listed biomass facilities. Combined there is more than enough capacity at these facilities to meet the State's operational needs. See A59 above.

Q130 Will falling trees into the footprint of previous structures be allowed?

A130 Tree Cutting contractors are expected to use the property ROE or public ROW for the falling of trees. Trees can be felled into the footprint of the previous, now removed,

structures. Any waddles placed must be protected and kept intact as stated in the IFB. Damaged waddles must be replaced.

Q131 Will falling trees outside of the property be allowed?

A131 See A49 above.

Q132 What is the maximum stump height allowed in the event of obstacles that pose a safety concern for crew and or potential damage to equipment?

A132 Section V Description of work, Work to be performed, item 11 on page 45, refers to stump heights.

Q133 Will the contractors be responsible for fire damaged wood that is previously cut and stacked on the property?

A133 See A23 above.

Q134 Will cutting crews be restricted to operating on the same parcel as the clean-up crew?

A134 No. Cutting crews and clean-up crews may operate on different parcels. However, all tree materials must be removed within 2 working days after felling (see page 34 of the IFB). See definition of Hazard Tree Removal Crew on pages 58 and 59 of the IFB.

Q135 In the event the cutting crew is able to work on separate parcels, how far ahead can they work?

A135 See A22 and A83 above.

Q136 The maximum chip size of ½ to 3 inches in length and average thickness of 1/16 to 3/8 inch in any direction will require multiple passes through chippers / grinders and or modifications of the standard equipment. Is it possible to alter this specification to meet standard size material produced by the average available equipment?

A136 Chip size as noted above refers to Section V Description of work, Work to be performed, item 2 on page 34 of the IFB for placement of chips on disturbed soil on ROE and ROW. This chip size specification will not be changed for the IFB.

Q137 It appears in the contract that any equipment operations will require chips broadcasted where equipment was utilized, is this accurate?

A137 See A34 above

Q138 Can the list of signed up parcels be sorted by APN or Street for each designated area?

A138 Yes, this can be sorted by APN and/or Street utilizing various software (e.g., Excel, Geospatial software, etc).

Q139 Throughout all designated areas there are trees that will require specialized equipment to remove. Will it be acceptable to postpone tree removal of these trees in order to schedule and accumulate enough trees to reduce cost and efficiency of the specialized equipment?

A139 The IMT and OC may allow trees to be bypassed for reasons such as this. A specific detailed plan for the specialized equipment and locations must be submitted and approved by the IMT prior to its implementation. The Contractor must provide a timeline when the specialized equipment will be deployed in the submitted plan. Specialized equipment must be deployed within a reasonable timeframe. Manlifts, boom trucks and tree rigging equipment are not considered specialized equipment for trees to be bypassed.

Q140 The prevailing wage list of positions will not cover all types of employees that will be required to perform the work within this project. Will there be clarification on required pay for these positions or is it the contractors' responsibility to get answers from the DIR?

A140 See A60.

Q141 The solicitation states that the material from ROE and ROW have to be separated. At what point if any can the material produced within the ROE and ROW be combined?

A141 All ROW trees will be felled, processed, and transported separately from the ROE trees felled, processed and removed from private properties. They will be reimbursed separately, by FEMA, so they need to be tracked separately from the property from which they came, to the log storage and processing yard and (if applicable) all the way to the end use facility. No slash, or chips, or logs from ROW trees can be mixed with slash, or chips, or logs from non-ROW felled trees. See page 44 of the IFB.

Q142 Can loads be mixed from parcel to parcel or location to location in order to create a full load to be delivered to the processing yard?

A142 Yes. However, ROW tree material and ROE tree material must be handled separately; see A141 above. However, the Assessment and Monitoring Consultant will still need to track each individual tree in these loads. The Contractor shall assist the Consultant with this.

Q143 Does performing 2 projects in excess of \$2,000,000 for a California based utility company meet the minimum experience?

A143 See A47 above.

Q144 Does the prime contractor have to meet all experience qualifications listed within the solicitation or can sub-contractors be utilized to meet the minimum experience qualification?

A144 Potential bidders are advised of the minimum requirements that Prime Contractors must meet, as described in page 20-22 of the IFB.

Q145 IFB States "Provide a traffic control crew for each tree falling crew and any crew that might potentially block public or private roadways". Is the intent that every crew must have a traffic control during working hours, weather being implemented or not?

A145 As referenced in this potential bidder's question, the IFB makes clear that a traffic control crew must be provided for each tree falling crew and any crew that might potentially block public or private roadways. See IFB page 35.

Q146 The IFB requires trucks to be weighed at the temporary log storage facility? If the trees are paid by the each, what is the intent of the weights and will it be used in a CHP compliance manner?

A146 The FEMA Public Assistance Program requires the tracking of all hazard trees removed as part of this operation from origin to disposal. CalRecycle intends to meet this requirement in part by systematically tracking wood material weights. Weights of trucks arriving at temporary log storage yards will be used for tracking of trees. Trucks departing temporary log storage yards will be dispatched by weighed and tracked to the end use facility. Trucks arriving at the End Use facility will be logged in by the same dispatch. Truck weights will follow the legal load limits as prescribed by CHP.

Q147 Similar to previous incidents, will GPS be implemented onto hauling trucks by the consultant? And whose responsibility is to ensure these units are working? What amount of time should the contractor consider for the installation and maintenance of GPS if so?

A147 See A125 above. Contractors shall coordinate and cooperate with the Assessment and Monitoring Consultant who will be responsible for installing GPS devices on all Contractor haul vehicles water trucks and sweepers. Contractors will work with Consultants to make sure that these devices are working properly and that the Contractor's drivers are trained in their use.

Q148 Will Cal Recycle assist in getting permits granted by communicating with local governing agencies, to facilitate mobilization with 48 hours of NTP? Potentially by the use of the Governor's Order of Emergency?

A148 Permits are the responsibility of the Prime Contractors. Some of the initial trees felled and removed may be taken to end use facilities with minimal pre-processing, prior to establishing processing facilities.

Q149 Will the prime contractor be responsible for LTO Tax on every parcel, or can it be assigned to a subcontractor LTO?

A149 Yes. Unless otherwise requested by CAL FIRE, the LTO selling the timber will be listed as the timber owner. Decisions on subcontractor assignments are the responsibility of the Prime Contractor (within the bounds detailed in this contract) but cannot result in delays to the operation. At no time will CalRecycle be responsible for the payment of any taxes

Q150 How is the contractor going to treat residual slash in heavy vegetated areas? The approved methods in the TROP may be more damaging to the environment than the lop and scatter method.

A150 See A46 above. CalRecycle's Contract Manager's advance approval will be required for any alternatives proposed by contractors.

Q151 Will a blanket exemption be utilized to increase approval timeline? Exactly what is the expectation for the contractor in obtaining or being listed on each exemption?

A151 See A111 above. The Prime Contractor LTO and Sub-Contractor LTOs will be signing the Public Utility Conversion Exemption Permits or their specific contracting area. These Exemption documents will be prepared by the Consultant RPFs and will include a listing of all the potential APNs that could be included in each Exemption area. CalFire has indicated it may take only a few days for their review and approval of each of these Exemption documents.

Q152 Can the end use facility dictate the quality, processing means and methods, and foreign objects within tree's received? To the extent that it varies from the IFB and TROP as long as it is received in a state that meets their standards.

A152 Yes, the end use facility can certainly dictate their quality and processing requirements for wood products received from the Contractor. Contracts between the End Use Facilities and Contractors will determine standards for acceptance. Section V Description of work, Work to be performed, page 50, item 22, refers to metal detectors.

Q153 If firms are in a Joint Venture agreement, does the Joint Venture itself need to have the Timber Operator License. Or will one of the firms already having their license suffice?

A153 See A77 above, Section III Bid Submittal Requirements, Qualifications and Resources, item 1 states Prime contractor be a State of California Licensed Timber Operator (LTO). Any hazard tree cutting sub-contractors shall also be LTOs capable of directionally falling timber away from structures, power lines, and roadways in urban and semi-urban settings.

Potential bidders are advised that the Joint Venture itself must also be registered as an LTO at the time of contract award or be deemed ineligible. Potential bidders are advised to consult with CalFIRE's Licensed Timber Operator's Office at 916-653-7211, or by e-

mail calfire.ltoprogram@fire.ca.gov. In-person classes may be required to obtain LTO Type A certifications, which may be delayed because of CalFIRE's class availability. Due to the emergency nature of Hazard Tree removal, under no circumstances will exceptions be made to delay the contract award to accommodate LTO certification requirements.

Q154 Per page 10 of the IFB, item 3, Hazard Tree Removal - May we rely on this as the complete list of site guidelines for trees to be felled on private property?

A154 The referenced page, item number, and question are unclear. All Contractors are expected to follow the terms and conditions in the Contract.

Q155 Is the Timber Operator License requirement for subcontractors specific to one class of license?

A155 See A40 above.

Q156 In regards to the 25% limitation of material that a firewood/sawmill facility can receive, would it be possible for such a facility to received credit for all material that it grinds and takes to a Cogen plant? This would allow said facility to receive more than 25% as it attempts to high-grade the material into firewood and lumber, then the lower grade material into grindings for the Cogen plants (not to exceed 25% of material received & processed into firewood/lumber).

A156 The requirements of the IFB is that at least 75% of the wood materials harvested must be taken to biomass to energy facilities. The remaining, up to 25% can go to Wood Materials Utilization Facilities. Wood materials that are delivered to and paid for by Wood Materials Utilization Facilities can only count the materials they receive toward their designated end use type. Even if such a facility were to determine that only a portion of the wood materials brought there could actually be re-used for lumber of firewood or other use and that the remainder could only be chipped and brought to a biomass facility. Neither the contractor that delivered this material nor the end use facility can claim credit for this material being taken to a biomass facility.

Q157 Under #3 page 20, does the 2 public ROW project experience of at least \$2,000,000 requirement for the total amount or does each individual project have to be at least \$2,000,000?

A157 Each individual project should consist of at least \$2,000,000.

Q158 The IFB clearly states the Prime Contractor / Bidder shall maintain both the CSLB License and the LTO and that a subcontractor cannot be used to fulfill this requirement. If the Prime Contractor / Bidder has both of these items, can a subcontractor's experience help the Prime Contractor meet the "References" requirement as long as the subcontractor served as the prime contractor on that specific project?

A158 See A126 above.

Q159 Considering the purchasing requirements of 2 CFR 200.319(b) and in the interest of fair and open competition would CalRecycle remove the “California Only Restriction” described on p. 23 and following of the IFB document?

A159 Questions relating to FEMA reimbursement rules are beyond the scope of the IFB’s solicitation documents. As a result, the California Only Restriction will remain in place.

Q160 Regarding the “CalRecycle Finance & Administration Consultant” described on p. 26 of the RFP document; what are the performance requirements for this Consultant to conduct QA and examination services for the Contractor’s invoices? # of days to process?

A160 The Contractor is required to provide itemized invoices with supporting documentation. Each complete invoice package submitted to CalRecycle must include specific information identified in Exhibit B. CalRecycle will not process incomplete invoice packages. The duration of CalRecycle Finance & Administration Consultant’s review is, in part, based on the accuracy, clarity, and completeness of the Contractors’ respective invoice packages. The Contractor is encouraged to coordinate and communicate with the CalRecycle Finance & Administration Consultant as it relates to invoice quality assurance and examination. Further, the CalRecycle Finance Team is available to provide training to Contractors and Consultants regarding invoicing expectations. See DRR19104 for additional information relating to the CalRecycle Finance & Administration Consultant contract.

Q161 Please confirm that the proper prevailing wage determination for all tree workers is NC-102-X-21-2020-1 “Tree Maintenance (Laborer)” “Area 2”?

A161 See A60 above.

Q162 Will prevailing wage be required for trucking / hauling activities and if so, what prevailing wage determination should be used? i.e. “2K-2L - Driver” versus “55 - Teamster”?

A162 See A60 above.

Q163 If the successful Bidder submits the apparent low bid for both bid sheets, can that Bidder select either the Outside the Town of Paradise contract or Town of Paradise contract rather than simply be assigned the County contract (Section VI)?

A163 No. If one Contractor submits the apparent low bid for both bid sheets, that Contractor will be awarded the Agreement for work outside the Town of Paradise (East Camp Fire (Concow), West Camp Fire, and North Central (Magalia) Branches). The Contractor with the next lowest bid for work in the Town of Paradise (East Paradise and West Paradise Branches) will be awarded the second Agreement. See page 41 of the IFB.

Q164 Bid Item 3 Delays: Why is the payment for this item limited to 4 hours? There could be situations where a longer wait period is encountered or situations where no other

locations for the crew to mobilize to. The bid item should have no hour limit per occurrence.

A164 CalRecycle anticipates that delays beyond four (4) hours in duration are unreasonable. In the event hazard tree removal work is anticipated to be delayed longer than four (4) hours, the Contractor shall make provisions to direct Hazard Tree Removal Crews to other work or to terminate their working day.

Q165 Will the Contractor be subject to the \$10,000 fine/tree in the event a tree was improperly marked by others, e.g., the Monitoring Consultant or any other authorized representative of the state and removed by the Contractor?

A165 The Prime Contractor shall take measures to ensure it only removes authorized pre-marked hazard trees. In the event of unauthorized tree removal, CalRecycle will seek appropriate remedy from the responsible party pursuant to the "Contractor's Responsibility" clause set forth in Exhibit B which is common to all contracts for this Operation. CalRecycle advises all parties to maintain robust records of tree removal activities to help attribute responsibility in the event unauthorized tree removal occurs.

Q166 Will the removal of unmarked trees as authorized by the Operations Chief be paid at the same rate as a hazardous tree (IFB Section – Other Financial Provisions)?

A166 No, costs associated with the removal of any non-hazard trees to permit the safe felling and removal of hazard trees are the responsibility of the contractor and are not subject to additional compensation. Non-hazard trees may not be removed unless expressly approved by the Operations Chief or designee as described on page 37 of the IFB.

Q167 Section III - Bid Submittal Requirements. Due to the COVID-19 pandemic and shelter-in-place limitations is electronic proposal submittal acceptable and is there a file size limitation for emails sent to CalRecycle?

A167 Referencing page 19 in the IFB, bidders must follow the bid submittal requirements.

Number of Copies

The Bidder is required to submit all required documents in the following format:

- One original, non-bound hard copy marked "Original" (do not include bid sheet in this copy).
- One electronic copy on USB flash drive viewable by Adobe Acrobat Reader (do not include bid sheet in this copy).
- One complete, signed cost bid sheet (Attachment A) in a separate sealed envelope marked "**Bid – Do Not Open**".

Q168 Page 9 of the IFB states that the Bid Opening will be scheduled for 2:00 p.m. on July 2, 2020. Page 40 of the IFB indicates that "The qualified bids (sealed) will be opened publicly at the CalEPA building at 1001 I Street, Training Room 2 East/West, Sacramento, CA at the time set in Section I Overview, Process Schedule."

Given the current restrictions due to COVID-19, please confirm if the bid opening will be an in-person, public event, or if it will be video streamed so all participants can attend?

A168 The bid opening will be a public event via webcast by visiting <https://video.calepa.ca.gov/> for a list of Live Public Meetings. Please select the meeting title "DRR19067 Bid Opening".

Q169 Page 20 of the IFB, Qualifications and Resources, Item 3, states: "Have completed at least two projects in the last five years removing dead or dying trees, fire trees, or hazard trees for a public agency within public rights of way of \$2 million or greater" Does work completed for PG&E count as work for a public agency?

A169 See A47 above.

Q170 Under "Qualifications and Resources" it states that "Each Prime Contractor Shall" "1. Be a State of California Licensed Timber Operator". In the case that the bid is being submitted on behalf of a Joint Venture, do all parties of the JV need to hold an LTO license?

A170 See A77 and A153 above.

Q171 In reference to Bonding information on page 24 of IFB, our understanding is that a new performance and payment bond is issued for each and every Work Order. Could you clarify if our understanding is correct? If so, can we consider the bond is released upon completion of the relevant Work Order?

A171 See A43 for revisions to the Payment and Performance Bonds.

Q172 Page 20 of the IFB states that the prime contractor must have completed at least 2 projects in the last 5 years removing dead or dying trees, fire trees, or hazardous trees for a public agency, within public ROW of 2 million dollars or greater.

p.21 states The Bidder shall provide references for a minimum of two (2) projects removing dead or dying trees, fire trees, or hazard trees for a public agency within public rights of way (as part of a California Timber Harvest Plan or Exemption), performed as a prime contractor

These appear to be the same requirement. Can these 2 project references come from any public agency or do they have to be part of a California Timber Harvest Plan or Exemption?

A172 Project references can come from any public agency. As stated on page 21 of the IFB, work must have been completed pursuant to a California Timber Harvest Plan or Exemption.

Q173 Why are we not on the Addendum and how do we rectify the situation?

A173 All attendees who registered to attend the mandatory pre-bid meeting should be included on the list. Please fill out the Contact Form listed on the contracts page to be updated on any notifications pertaining to this Contract.

Q174 Are there any Skilled & Trained Workforce requirements applicable to this project?

A174 Potential bidders are advised that the Department of Industrial Relations is the lead enforcement agency for skilled and trained workforce requirements. As such, CalRecycle cannot make a final determination on specific requirements under the enforcement authority of the Department of Industrial Relations. A copy of DIR's determination, as applicable to the Hazard Tree Removal Program, is provided as reference only for potential bidders. Contractors shall be responsible for enforcement of prevailing wage laws. Contractors are advised to consult Department of Industrial Relations regarding skilled and trained workforce requirements.

Q175 Are operations performed at the required offsite facilities to be used subject to California prevailing wage?

A175 See A60 above.

Q176 Are outside services related to this project subject to California prevailing wage?

A176 See A60 above.

Q177 Will the project have any special protocols related to COVID-19?

A177 See A81 above.

Q178 With the scope of work for this project being primarily tree work, will this project require a D49 license?

A178 See A40 above.

Q179 What is the reason for delaying the bid opening date 8 days after the bid submittal date? How will contractors confirm that no bids were received after the bid due date and prior to the bid opening date? How will contractors confirm that their bid package has not been tampered with during the time period between the bid submittal date and bid opening date?

A179 Bids will be due June 24, and opening July 2 as stated in the process schedule. The time in between is needed for proper evaluation of the bids submitted. No bids will be accepted after 2:00 p.m. June 24. Bid packages will remain sealed from the bid submittal date until the bid opening.

Q180 Are non-CSLB licensed contractors able to perform work on this project?

A180 No, contractors must be licensed by the Contractors State License Board, Potential bidders are advised to consult Business and Professions Code section 7048.

Q181 Can previous experience as a subcontractor qualify to meet the past-project requirements to bid as a prime contractor and/or JV partner bidding prime for the DRR19067 Tree Removal for the Camp Fire Project?

A181 The Prime Contractor must meet the minimum qualifications as specified in the IFB's page 20-22. See A77 above for additional information on Joint Ventures.

Q182 Are companies or their affiliates (common ownership/officers/directors) that are designated as end-use facilities (biomass or wood materials utilization facilities) allowed to submit an IFB response as a prime, JV partner, or subcontractor?

A182 Prime contractors must meet the minimum requirements as referenced in pages 20-22 of the IFB.

Q183 Will this project be subject to Skilled and Trained Workforce requirements?

A183 See A174.

Q184 The RFP states bidders must "Identify and Provide Temporary Log Storage and Processing Site(s)/Equipment Staging Area(s) (facility(ies)) location(s), from the tables below, that the Contractor plans to use for the storage and/or processing of wood materials as part of this Operation". Will these sites be considered as part of the site of work? And will work being performed on these sites in the execution of the contract be subject to the payment of prevailing wages?

A184 See A60 above.

Q185 The RFP states bidders must "provide truck weigh scales at each log storage and processing yard and allow space for CalRecycle's Consultant, the OC and its authorized representatives to determine truck weights entering the yard loaded from the tree felling operation and leaving the yard loaded, heading for the end use facilities". Will these scales be considered as part of the site of work? And will work being performed on these scales in the execution of the contract be subject to the payment of prevailing wages?

A185 Section V Description of work, Work to be performed, item 18 refers to scales for weights on trucks. It is expected that consultant contractor shall operate the scales without the need contractor personnel. Personnel may be required to secure equipment during non-work hours. Potential bidders are advised to consult with the Department of Industrial Relations, who is the lead agency for prevailing wage enforcement, for prevailing wage determinations.

Q186 Will all trucking in the execution of this contract be subject to prevailing wage?

A186 See A60 above.

Q187 In line with the IFB statement on page 4, "Bond Info", it appears you are asking for a notarized statement from our bonding company that they will guarantee our performance to the extent of a minimum of 25% of the total Agreement amount?

A187 See A43 for changes to the Payment and Performance Bonds.

Q188 In that context, if we were to assume, we would qualify for the second Agreement (\$243,000,000), our minimum bond would then be \$60,750,000 and the notarized statement would so specify?

A188 See A43 for changes to the Payment and Performance Bonds.

Q189 The additional information suggests the bond requirement would not be applied as a single overall amount but would rather be based on the value of and applied to each applicable Work Order. Thus, a much smaller bond would be required incrementally?

A189 See A43 for changes to the Payment and Performance Bonds.

Q190 Please clarify whether our understanding is correct that the Performance and Payment bonding requirement is to be calculated and applied to each work order and is to be provided prior to implementation of each Work Order as opposed to a one-time whole-contract figure?

A190 See A43 for changes to the Payment and Performance Bonds.

Q191 For the small business certification would this project be considered public works? There is a small business certification and a small business public works (SBPW) needed to find out which one is acceptable for this Bid.

A191 Small Business for the Purpose of Public Works (SBPW) will not be an acceptable certification for small business preferences.

Q192 What specific Class LTO is required, i.e., A, B, or C?

A192 Type A License for an LTO will be needed for this project.

Q193 What are the requirements for Prime Contractor self-performance?

A193 There are no self-performance requirements for the Prime Contractor.

Q194 Will additional Log Storage and Processing Sites / Staging Areas not listed in the IFB be accepted for use?

A194 No. See A127 above.

Q195 Will CalRecycle allow combined Prime and Subcontractor experience to satisfy the following,

Page 3, 3. "Have completed at least two projects in the last five years removing dead or dying tree, fire, trees, or hazard tree for a public agency within public rights of way of \$2 million or greater;" and

Page 21, b., References: "The Bidder shall provide references for a minimum of two (2) projects removing dead or dying trees, fire trees, or hazard trees for a public agency within public rights of way (as part of a California Timber Harvest Plan or Exemption), performed as a prime contractor."

A195 No. Prime Contractors must meet the minimum requirements, as specified in the IFB's page 20-22 or be deemed ineligible.

Q196 P.15 states that if the bidder certifies to subcontract a minimum of 25% of the total services to a California Certified SB or MB will receive 5% preference. P.16 then states that the bidder will receive a 3-5% preference for the utilization of DVBEs for 3-5% of the total contract services. P.17 states "For the SB and DVBE participation preferences, the maximum limit of the combined preferences is 15% of the bid amount and, in no case, more than \$100,000.00 per solicitation."

- a. If the maximum limit of SB and DVBE utilization is 15%, how are we to reach the 25% goal?
- b. Is the remaining 10% to go to MBs?

A196 CalRecycle's SB and DVBE policies are in line with standard state procurement practices and policies. Contractors may submit bids in accordance with the SB/MB preferences and DVBE incentives described in the IFB.

Q197 Does the Proposal need to be in a specific format, or does it simply need to contain all required information?

A197 Referencing page 19 in the IFB,

Number of Copies

The Bidder is required to submit all required documents in the following format:

- One original, non-bound hard copy marked "Original" (do not include bid sheet in this copy).
- One electronic copy on USB flash drive viewable by Adobe Acrobat Reader (do not include bid sheet in this copy).
- One complete, signed cost bid sheet (Attachment A) in a separate sealed envelope marked "**Bid – Do Not Open**".

Q198 P.40 states that the bid sheet or sheets must be submitted in separately sealed envelopes with special labeling.

- a. Is each pricing to go in its own envelope?

- b. Please confirm only one technical proposal is required if bidding on both contracts.

A198 A.) Yes B.) One sealed envelope with two proposals submitted within sealed and separate.

Q199 Please confirm Attachment C.2 is a post award document

A199 We are requiring this to be filled out and submitted with the bid.

Q200 Is the top section on the bid check list everything that is required to submit a bid and is that considered the bid packet? If there are other forms can you please specify what they are?

A200 All forms listed on the Bid Completion checklist on page 126 in the IFB will be required. No additional forms will be required to submit the bid.

Q201 Would Cal Recycle consider changing the CSLB requirements to include "either/or" language that would allow a prime bidder to have either a Class A or a C61/D49 license?

A201 No. See A40 above.

Q202 With ROE's being negotiated by CalRecycle, what is the expected distance of the marked tree from the public ROW?

A202 The initial CAL FIRE survey found the tallest tree to be 130-feet tall. Twice the height of the tree or an estimated fall radius of 260-feet could be the expected maximum distance of a hazard tree from public right of way of infrastructure.

Q203 Please address the minimum insurance requirements for the project and who are the parties that need to be listed as additional insured?

A203 Minimum insurance requirements are described in Attachment J of the IFB. Potential bidders are advised that additional insurance requirements may be necessary, as determined by other state agencies. For example, CalFIRE requires specific insurance requirements as part of the LTO Type "A" license required to bid on this IFB. A letter from CalFIRE regarding insurance requirements is offered For Reference only for potential bidders; potential bidders are advised to consult with the appropriate state agencies to determine insurance requirements.

Q204 Can bonds be stacked, when contractors partner, to meet the bonding requirements? Same question for IFB qualifications.

A204 Members of a Joint Venture agreement must meet the individual qualifications as required by Prime Contractors. For bonding requirements, the submitted joint venture

agreement must provide documentation to provide sufficient bonding coverage for the joint venture.

Q205 Are contractors required to have a D49 add-on license?

A205 No. See A60 above.

Q206 Would you please provide more specific details in regards to what is defined as a "major office" with respect to the California only restriction?

A206 Contractors, including any proposed subcontractor, must meet the requirements set forth in Attachment G, California Only Restriction, or be deemed ineligible.

Q207 Is there a minimum % of work required to be self-performed by the prime contractor?

A207 No. See A193 above.

Q208 The end-users pay by the bone-dry ton (BDT) and the IFB asks for a green ton. Please clarify?

A208 Dispatch weight tickets will be issued for tracking purposes only. Contracts between the End Use Facilities and the Contractors are a separate agreement without CalRecycle. Payment methods green ton or bone dry ton will be the contractors' responsibility.

Q209 Is hostile wildfire insurance coverage required? If so, to what extent?

A209 CalRecycle's minimum insurance requirements are described in Attachment J of the IFB. Potential bidders are advised that additional insurance requirements may be necessary, as determined by other state agencies. Contractors are also free to obtain additional insurance coverages as a risk management tool.

Q210 Is there a limit to how many subcontractor tiers from the prime contractor are allowed?

A210 No, but the Prime Contractor remains liable for performing the Scope of Work.

Q211 Are the marked trees going to have GPS coordinates when they are provided to us?

A211 Yes.

Q212 Are any of the ROE's on BLM (Bureau of Land Management) land?

A212 Federal properties are exempt from the program, and will not be part of the State Hazard Tree Removal Program.

Q213 Under Qualifications and Resources, it states that the Prime Contractor shall "have completed at least two projects in the last five years removing dead or dying trees, fire

trees, or hazard trees for a public agency within public rights of way of \$2 million or greater". Assuming that it totals more than the \$2M minimum, does work completed for various utility companies in California (PG&E, So Cal Edison, SDG&E, SMUD, etc.) serve to meet this requirement as many of these activities include public agencies such as Cal Trans, USFS and various other state and local county rights of way?

A213 See A47 above.

Q214 The final disposal of salvage materials and/or debris to plants and mills are associated with very long hauls to the approved facilities. Logging trucks hauling six days a week will increase diesel emissions, reduce air quality, adding to road congestion, increase noise levels and likely result in accidents while impacting the communities along the route. Have communities been advised of these impacts and do they support this increase in trucking activity associated with this project? Do we need to plan on interruption of our hauling operations based on any community or community leaders providing feedback or demands to CalRecycle or other government agencies or officials to modify our operations? Do we need to plan on participation in various meetings with these communities as part of this project? If so, what would be the frequency or schedule? We want to avoid unplanned and costly interruptions associated with adverse community activities due to lack of project support? If interruptions or unplanned meetings occur, will the Prime Contractor be entitled to delay or reimbursement costs per the contract?

A214 Refer to Caltrans Traffic Management Plan and page 33 of the IFB, Item 3 "Delays"

Q215 Will Heli-logging be allowed to address certain situations based on safety, site access and cost reasons. If so, how would that be priced in the bid?

A215 It is unlikely heli-logging is necessary or appropriate for this Operation. Any such proposal is subject to review and approval by Contract Manager.

Q216 Will the CalRecycle Hazard Tree Monitoring contractor track all eligible materials collected/cut on this project through final disposal to make sure the wood or chip is converted to "green energy" which is the intent of the restriction to use approved plants? Where will the monitoring contractor station their load inspectors at the power plant and how will they track each load? Will we as primes be held responsible for final disposal all the "waste", i.e. removed eligible wood, as in normal debris operations to reach close-out? This includes resolution of all load tickets and insuring proper disposal of all materials?

A216 Prime Contractors are responsible for safe delivery of wood materials to each respective end use facility. The end use facility assumes ownership and responsibility for the wood materials upon recorded receipt of the wood materials.

Q217 Some plants plan on sorting logs to look for commercially viable logs they can sell to 3rd parties for a substantial profit. Some plants will plan on selling chip or logs to other users such a log home building, mills, etc. for profit and especially if they cannot

consume all the material in the plant in a timely manner. Wood or chip that is not consumed in the plant, but resold as commercial products, should be re-bated to the Prime contractor with savings passed on to the taxpayer via a fair market value timber salvage or chip credit. How resell of logs or chip be accounted for and tracked by the Monitoring contractor during this project?

A217 All wood materials removed from the ROW or non-ROW properties with ROEs, as part of the State Tree Removal program must ultimately be taken to Contract Manager and IMT pre-approved end use facilities. Following the recorded receipt of wood materials by a pre-approved end use facility, the pre-approved end use facility may use the wood materials in any manner prescribed by law. Any rebates, credits, or savings derived from the legal use of those wood materials should be described in agreements between the Prime Contractors and the respective end use facilities. Any revenue obtained by the contractor through these agreements must be disclosed to CalRecycle. The unit costs are per each pre-marked hazard tree and shall include several factors described on pages 34 and 35 of the IFB. See A32 above. Wood materials become the property of the End Use facility once received.

Q218 Fair bidding - It is suggested that these approved sites publish a unit rebate or unit cost with associated material specification for all primes to reference in the bidding process. This should be for whole log green ton and green ton chip for use in bidding (ideally deducts for salvage). This will level the playing field between bidders and avoid preferential or predatory pricing based on an artificially constrained market. Will the Monitoring contractor track all logs and materials sold by the power plants to assess final credit, align with FEMA accounting practices for salvage material credits and validate disposal per FEMA PA requirements for the prime contractor?

A218 See A217 above.

Q219 Fair and standard pricing to all bidders - why should privately owned power plants be enabled to engage in charging Prime contractors differing pricing for wood or chip that they normally pay for in normal operation of their business? Shouldn't the price or credit per unit, green log tons or chip, be the same regardless of the prime and should they have to disclose their pricing in a public forum? It seems that these plants could accidentally or intentionally work with a prime to insure they have the winning bid if cost is a selection factor? Would that be grounds for protest if it is revealed that a plant set pricing to a prime in an arbitrarily and capricious manner that resulted on the prime not being selected based on price or favored a specific prime bidder? How will Cal Recycle account for this aspect in the bidding and evaluation process to level the playing field?

A219 See A217 above

Q220 FEMA PA requires subgrantees and contractors to reduce their price by all applicable credits, such as insurance proceeds and salvage values per Stafford Act 312, 42 USC 5155, and 2 CFR 200.406. The intent is to avoid double payment for the same item, reimbursement for an artificial cost and/or incurring an artificially inflated cost borne by the taxpayer. That said, the IFB mandates, or highly rewards proposers, in the selection

process to transport wood to several “approved” privately-owned for-profit power plants that then convert the wood or wood chip to energy for commercial sale onto the electric grid. The owners of these plants are benefiting from this IFB mandate and restricted market conditions. These power plants normally pay for fuel, wood and wood chip, as part of their normal business model in the same manner that coal or gas plants pay for their energy supply such as coal or natural gas. They have negotiated Power Purchase Agreements with utilities and resellers based on this normal and customary cost which is transferred to the ratepayers and system users i.e. per their utility bills. Doesn't this make the wood and especially Wood Chip a salvage product, like steel, and the plants that sell energy produced from this material should credit the project with some offset based on receiving free wood product that is some substantial part of the cost to produce power they sell per FEMA PA?

A220 In addition to A217 above, potential bidders are advised to include the salvage value, if any, in their bid prices. Potential bidders are advised that any monetary consequences, such as taxes, fees, and profits generated from the wood material will be the sole responsibility of the bidders and should be included in the unit price in the bid cost sheet. Any revenue obtained by the contractor through these agreements must be disclosed to CalRecycle. Otherwise, direct questions regarding FEMA reimbursement rules are beyond the scope of the IFB solicitation documents.

Q221 On page 23 of the IFB, the “California Only Restriction” is not consistent with FEMA Public Assistance guidance by implementing a local geographic preference and the project may be ineligible for reimbursement per federal requirements under the Stafford Act. This artificial restriction is in violation of the Stafford Act and guidance issued through the Federal Emergency Management Public Assistance. The FEMA Contracting Requirements Checklist Release Number: DR-4337-FL FS 00 also identifies local geographic preference restrictions as an ineligible procurement approach for FEMA PA reimbursement. This project is funded in part with Federal funds through the Stafford Act which is paid for by taxpayers from across the United States to aid local communities recover. The Stafford Act and associated federal funding requirements apply. Second, these types of restrictions artificially inflate pricing and add project risks to a constrained local resource environment. This project will be executed at the height of forestry fuel reduction and logging season and will compete for those resources. Additional resources will be required from outside CA to complete this project in a timely and cost-effective manner. We anticipate protests based on this requirement resulting in delays of an award and impacting the overall project execution schedule. We request this local procurement preference be removed from the IFB to enable a fair and open competition consistent with Federal Funding requirements.

A221 Questions regarding FEMA reimbursement rules and regulations are outside of the purview of the IFB’s solicitation documents. The California Only Restriction will remain in place.

Q222 We own a 66-acre site in Anderson, California where we operate a post and pole mill and firewood production facility. More importantly, we recently began serving as a wood

yard for PG&E, where they are depositing their oversized material from vegetation management programs in the North State. We are fully permitted, have scales and chipper/hog/chip bin infrastructure. And we are six miles from Wheelabrator's Cottonwood BioRAM facility.

While we are not in Butte County proper, we are wondering if we could qualify as a Log Storage and Processing Facility/Laydown Yard. Given our proximity to Wheelabrator, we believe we would be a useful partner/sub-contractor to anyone bidding on the project.

Is it too late to get included in the list of approved Facilities for this contract?

A222 Yes, it is too late to get included. See A127 above.

The following questions below were received during the Mandatory Pre-Bid Conference held Thursday, May 28, 2020.

Q1. Is there a minimum and maximum crew size?

A1. Per the IFB page 58 under Definitions, the maximum number of a crew is considered to be seven (7) personnel. The minimum number and equipment needed shall vary by tree complexity and a crew needs. Noting that contractor shall be obligated to those tasks specified in Work to be performed under Section V, Description of Work.

Q2. We met with CalOES and CalRecycle to be listed as a 25% tree removal end use site (Living Elements)?

A2. The site was requested to be listed as both a potential log deck and end-use facility. However, because the site was not operational prior to the release of the IFB, it was listed as a potential log deck site only.

Q3. With ROE's being negotiated by CalRecycle, what is the expected distance of the marked tree from the public ROW?

A3. The initial CalFIRE survey found the tallest tree to be 130-feet tall. Twice the height of the tree or an estimated fall radius of 260-feet could be the expected maximum distance of a hazard tree from public right of way of infrastructure.

Q4. Is CalRecycle confident that the listed BioMass facilities have capacity to receive the 75% of material?

A4. Yes, and having multiple Bio Mass facility options helps to ensure this.

Q5. How many contractors will be given contracts?

A5. CalRecycle anticipates awarding two (2) separate Agreements: one Agreement for work inside the Town of Paradise and one Agreement for work outside the Town of Paradise. See Page 6 of the IFB. .

Q6. Is this a line clearing union project?

A6. Yes. As determined by California Department of Industrial Relations, this IFB is subject to prevailing wage. See Page 38 of the IFB.

Q7. Will Cal Recycle provide a manifest reflecting diameter size breakdowns of the sampled trees?

A7. A manifest will not be provided as to the size breakdown and numbers of trees prior to work. The only information relating the tree totals is the CalFire Tree Inventory Sampling as Miscellaneous 1 in the bid information The Assessment and Monitoring Consultant will be noting the height, diameter and type of trees when they are assessed. This information will be available to the Contractors once the operation commences.

Q8. Is personal air monitoring required as part of this IFB?

A8. The IFB does not include provisions for personal air monitoring by Contractors' personnel. However, at their own discretion and cost, Contractors may choose to require their personnel to conduct personal air monitoring. The Assessment and Monitoring Consultant will be conducting community and property specific air monitoring on a portion of the tree removal crew properties to determine if there are any residual contaminants left in the trees and released from them during the hazard tree felling and removal operation.

Q9. Our Ophir Road site was qualified as a 25% end use site but is not listed how can we remedy that?

A9. The site was requested to be listed as both a potential log deck and end-use facility. However, because the site was not operational prior to the release of the IFB, it was listed as a potential log deck site only.

Q10. Is this a DIR prevailing wage project?

A10. Refer to A6 in Attachment 1.

Q11. Please address the minimum insurance requirements for the project and who are the parties that need to be listed as additional insured?

A11. Minimum insurance requirements are described in Attachment J of the IFB.

Q12. How is this bid's requirements for CA only companies reconciled with the Federal government's (2 CFR 200) requirements regarding restrictions on geographic restrictions of bidders?

A12. Questions regarding FEMA reimbursement rules are outside of the scope of this contract solicitation Q&A. The California Only Restriction will remain in place.

Q13. Is there specific language required for a "Commitment Letter" from disposal entities? Term? Price? Volume...etc.?

A13. The Letters of Commitment from selected Wood Materials End Users to the Prime Contractor shall include sufficient information to demonstrate that the prospective bidder and Wood Materials End User(s) have established in good faith and fair dealing a reasonable agreement to accept Operation resource materials in accordance with all applicable laws and regulations. Letters of Commitment should contain all necessary language to permit the contractor to execute the work as described in Section V of this IFB without unreasonable delay.

Q14. Will this work continue during winter of 2020?

A14. Completing the work in dry weather conditions would be ideal, but work could continue into wet weather conditions, if necessary. Potential bidders should also consult the Environmental Protection Plan and Environmental Compliance Plan for

additional restrictions on work in certain areas of the project during certain seasons. The Environmental Protection Plan and Environmental Compliance Plan documents are labeled "Miscellaneous 3" on CalRecycle's website.

Q15. Bid opening is 7/2, but IFB page 7 says work commencement by 6/29, not later than 7/13. Please clarify?

A15. This range was initially given to allow for a date as early as 6/29 to start work. Based on the current schedule, Process Schedule on page 9 will stand, and commencement of work will be no later than July 13, 2020.

Q16. Can bonds be stacked, when contractors partner, to meet the bonding requirements? Same question for IFB qualifications.

A16. See A204 from the Questions and Answers Period section.

Q17. Can one contractor be awarded both projects?

A17. No. Prospective bidders may submit bids for either or both Agreements, but the two Agreements will be awarded to separate Contractors. See Page 6 and limited exceptions on Page 41 of the IFB.

Q18. Can trees less than 6 inches dbh be mechanically masticated at site instead of hauled away?

A18. See A12 above. Any wood product left onsite must meet the requirements listed in Section V, page 50, Item 25.

Q19. What is the combined maximum SBE/DVBE Percentage that will be considered in contract award?

A19. Refer to the IFB's page 17, which says, "For the SB and DVBE participation preferences, the maximum limit of the combined preferences is 15% of the bid amount and, in no case, more than \$100,000.00 per solicitation."

Q20. Are contractors required to have a D49 add-on license?

A20. No. Contractors and their subcontractors are required to follow all applicable laws and regulations. The Hazard Tree Removal Operation is subject to the Forest Practice Act and Rules and considered a "commercial timber operation." All

“commercial timber operations” must be conducted by a Licensed Timber Operator (LTO). A California Contractors State License Board D-49 - Tree Service Contractor license is not required for the Hazard Tree Removal Operation.

Q21. If you are the successful bidder for both contracts, can you choose which one you would prefer to perform?

A21. No. If one Contractor submits the apparent low bid for both bid sheets, that Contractor will be awarded the Agreement for work outside the Town of Paradise (East Camp Fire (Concow), West Camp Fire, and North Central (Magalia) Branches). The Contractor with the next lowest bid for work in the Town of Paradise (East Paradise and West Paradise Branches) will be awarded the second Agreement. See page 41 of the IFB.

Q22. Which collection software will be used for cataloging the trees?

A22. The Field Management Consultant will catalogue eligible trees using a Survey 123 data collection software. CalRecycle anticipates the Field Management Consultant will also deploy an Automated Debris Management System (ADMS) to track and record other aspects of the operation necessary to substantiate federal reimbursement.

Q23. In the bid schedule A1 and A2, are they combined prices and should they reflect the same cost?

A23. The bid price for each contracted portion of the operation (eg, Town and County) will only be applicable to its corresponding bid schedule, and they will not be combined. They do not need to reflect the same cost.

Q24. Are there any requirements for dedicated Safety to employee ratio?

A24. No. Contractors must comply with all relevant safety regulations and their submitted Health and Safety Plan.

Q25. The IFB mentions that the contract is for 450,000 trees. One of the slides mentioned 300,000 trees. Which one is correct?

A25. The IFB's page 5 states that there may be up to 300,000 Hazard Trees (along both public and private road rights-of-way), although this number is not guaranteed and may be reduced after the Contracts are awarded.

Q26. Would you please provide more specific details in regards to what is defined as a "major office" with respect to the California only restriction?

A26. Potential bidders are advised to complete Attachment G, California Only Restriction, in its entirety, or may be deemed ineligible.

Q27. Will the contractor pay for dump fees to the facilities?

A27. Yes. The Bid Schedule items include "[a]ny other items that could be reasonably anticipated to complete the described work". See page 27 of the IFB

Q28. Will this webinar overview be available to print out?

A28. The PowerPoint presentation has been made available on the contracts page listed, "Pre-Bid Presentation".

Q29. Are there any minimum equipment requirements for each crew?

A29. Per the IFB page 58 under Definitions, Equipment shall be at the discretion of the contractor based on the work conditions. Noting that contractor shall be obligated to those tasks specified in Work to be performed under Section V, Description of Work. Potential bidders should also note that the Environmental Compliance Plan for this operation restricts certain types of equipment in certain areas of the project. See page 372 and other relevant references of the Environmental Protection Plan and Environmental Compliance Plan document, labeled "Miscellaneous 2" on CalRecycle's website.

Q30. In all likelihood how much of the biomass material will likely be shipped to the "other wood end use facilities" and then processed into biomass fuel for shipment to a biomass power plant. Assuming this is acceptable?

A30. That material shipped from the "other wood end use facilities" to biomass facilities will not be considered as part of the required 75% of the total material removed is shipped to a biomass power plant. Upon delivery to the identified end user facilities, material will be considered disposed of for the purposes of this operation. Subsequent use or conversion of the material is not within the purview of this operation.

Q31. Are subcontractors required to have their LTO or will a D49 license suffice?

A31. See Answer 20 in Attachment 1.

Q32. Can end use facilities offer differing pricing to primes for the same work/materials? Can the end-use facilities offer price favoritism to primes which will impact selection? How do we get a level playing field as a prime?

A32. The Letters of Commitment from selected Wood Materials End Users to the Prime Contractor shall include sufficient information to demonstrate that the prospective bidder and Wood Materials End User(s) have established in good faith and fair dealing a reasonable agreement to accept Operation resource materials in accordance with all applicable laws and regulations.

Q33. Is there a minimum % of work required to be self-performed by the prime contractor?

A33. No.

Q34. What percentage of bond is required?

A34. A 10% Bond is required of the Bidder's Bid. Refer to page 24 of the IFB. See A43 in the Questions and Answers Period section for Performance and Payment Bond requirements.

Q35. If subcontractors' experience can be added to Prime's for qualification, does the same go for other qualifications, or is this only applicable to the experience?

A35. No, all prime contractors must meet the minimum qualifications listed in the IFB. Potential bidders' attention is directed to IFB's page 20-22 for examples of subcontractor qualifications.

Q36. Can Primes add subcontractors after award?

A36. Yes, if all subcontractor resources listed in the bidder's proposal have been exhausted. Additionally, subcontractors added after award must meet the same requirements as subcontractors included in the bidder's proposal, including the California Only Restriction. CalRecycle must pre-approve substitutions of Subcontractors, including SB/MB and DVBE certified subcontractors. Potential bidders are advised that certified business participation levels remain unchanged. Refer to page 17 of the IFB.

Q37. Will an LTO Type A License be required?

A37. Yes.

Q38. Is a Feller-Buncher required for each Hazard Tree Removal Crew?

A38. Per the IFB page 58 under Definitions, Equipment shall be at the discretion of the contractor based on the work conditions. Noting that contractor shall be obligated to those tasks specified in Work to be performed under Section V, Description of Work. Potential bidders should also note that the Environmental Compliance Plan for this operation restricts certain types of equipment in certain areas of the project. See page 372 and other relevant references of the Environmental Protection Plan and Environmental Compliance Plan document, labeled "Miscellaneous 2" on CalRecycle's website.

Q39. Is a Feller-Buncher required on every crew even though there are sites where that equipment cannot safely or efficiently be utilized?

A39. See A38 above in Attachment 1.

Q40. Are all trees over 6" paid at the same price?

A40. Yes.

Q41. Will this presentation's recording be made available to review again later?

A41. See A28 above in Attachment 1.

Q42. Will the end use facilities (biomass power plants) be required to track wood chip deliveries separately for public and private wood ROW?

A42. The Assessment and Monitoring Consultant will track wood chip deliveries separately for ROW and ROE trees at each end use facility. Dispatched trucks from each Wood Processing yards are tracked to End Use facilities, by the Consultant, as noted in Section V Description of Work.

Q43. Will certified payroll reports be required from both the Prime and all subcontractors?

A43. The Contractor and each subcontractor, regardless of tier, shall keep an accurate payroll record showing the names, addresses, social security numbers, work classifications, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by the Contractor and/or subcontractor in connection with the Work. Payroll records shall be certified and shall be on forms provided by the Division of Labor Standards Enforcement. The Contractor's and subcontractor's certified payroll records for each employee shall be submitted with each payment request, covering the period of the payment request unless requested otherwise by the Labor Commissioner of the Department of Industrial Relations pursuant to Labor Code Section 1771.4(c)(2)(b) monthly payrolls should be sent directly to the Department of Industrial Relations in the current prescribed electronic format. The Contractor shall regularly provide CalRecycle unredacted, completed certified payroll records to ensure compliance with Labor Code section 1776(b)(3).

Q44. Will an estimated inventory of trees with sizes be required prior to the bid open date?

A44. A manifest will not be provided as to the size breakdown and numbers of trees prior to work. The only information relating the tree totals is the CAL FIRE Tree Inventory Sampling as Miscellaneous 1 in the bid information.

Q45. Can you share the names, company names and phone numbers of all participants of this webinar?

A45. The list of company names and phone numbers has been made available within Addendum 2.

Q46. If bidding as a joint venture do both partners need to meet the minimum qualifications?

A46. See A77 above from the Questions and Answers Period section.

Q47. On pages 67 and 68 bid schedule, there are two different ways to come up with cost, or are the two to reflect the same cost or be added together?

A47. The bid price will only be applicable to its corresponding bid schedule, as each bid schedule represents a bid for a separate contracting area (eg, Town and County) and they will not be combined. They do not need to reflect the same cost.

Q48. If a joint venture was formed for the purpose of this project, will the JV entity itself (rather than the individual companies that comprise the JV) have to meet all of the requirements for the bidders?

A48. See A77 above from the Questions and Answers Period section.

Q49. Do you anticipate any difficult terrain where a helicopter or yarder may be needed?

A49. It is anticipated that all of the trees shall be accessible by normal methods and equipment. There may be some terrain to deal with but helicopters are not currently anticipated as necessary to complete the scope of work.

Q50. Can you clarify Traffic Control costs and permits delays associated etc.?

A50. Traffic Control crews' will be included in the bidding Contractor's unit tree costs. See IFB's pages 31 and 35. Contractors need to also refer to the Traffic Management Plan (See Attachment L), prepared specifically for this Operation. It considers traffic ingress and egress from the proposed Temporary Log Storage and Processing Sites/Staging Areas and end use facilities (Camp Fire Tree Removal Operations Butte County CA, Traffic Management Assessment/Plan, March 12, 2020). This plan will inform the Contractors of the precautions and traffic control measures that will be necessary for this Operation. The Contractor is responsible for all permit fees. Delays due to factors beyond the Contractor's control may be eligible for delay payments. Delays which result from factors within the Contractor's control are not eligible for payment. CalRecycle presumes that is well within the Contractors' control to obtain timely permits. CalRecycle encourages the Contractors to notify the IMT as soon as it becomes aware of a potential permit delay. The IMT may be able to provide assistance.

Q51. Are there any fire safety requirements additional to standard forestry practices?

A51. Under Hazard Tree Removal Per Property, starting on page 33 of the IFB. Page 36 State, "The Contractor is advised that the work is in a Wildland Fire Area and during the summer months the fire hazard is EXTREME. Fire safe conduct by the Contractor and Contractor's employees is to be observed at all times." Other details follow in the IFB. Additionally, the Environmental Compliance Plan (ECP) states that the contractor may be required to develop and implement a fire prevention and suppression plan for all activities that have a risk of starting a wildfire. See page 379 of the Environmental Protection Plan and Environmental Compliance Plan document, labeled "Miscellaneous 3" on CalRecycle's website.

Q52. The dollar amount listed on page 6 and 7, is that the budget for each project?

A52. The dollar amounts listed on page 6 and 7 will be the NTE amounts for each contract awarded.

Q53. The end-users pay by the bone dry ton (BDT) and the IFB asks for a green ton. Please clarify.

A53. Dispatch weight tickets will be issued for tracking purposes only. Contracts between the End Use Facilities and the Contractors are a separate agreement without CalRecycle. Payment methods green ton or bone dry ton will be the contractors' responsibility.

Q54. Does hazard tree and/or fire mitigation work for Utility companies (PG&E, SMUD, Edison, etc.) count toward the experience qualifications?

A54. Yes. One of the two \$2,000,000 projects may include hazard tree work for utility companies. The IFB's Page 20 will be modified to read:

Have completed at least two projects in the last five years removing dead or dying trees, fire trees, or hazard trees for a public agency within public rights of way of \$2 million or greater. One of the two projects may include hazard tree removal work for California utility companies, so long as the project amounted to \$2 million or greater.

Q55. What is the quantity of trees in each of the two contracts?

A55. The exact quantity of trees to be removed in this project is not known. Up to 300,000 Hazard Trees are believed to be eligible for tree removal within the fire burn area across both contract areas, based on the "Camp Fire – CalFire Tree Inventory Sampling", October 18, 2019 (See Attachment K). This report presents estimated numbers of hazard trees along public and some private roads that could fall on public property and/or on private rights-of-way. The estimated number of hazard trees ranges between 280,779 trees to 303,473 trees (lower to higher confidence levels). See page 5 of the IFB and the *Camp Fire – CalFire Tree Inventory Sampling* identified as "Miscellaneous1" on the CalRecycle Contracts website.

Q56. Is hostile wildfire insurance coverage required? If so, to what extent?

A56. Potential bidders' are directed to IFB p. 105-106 for *minimum* insurance coverages required within the Hazard Tree Removal Program. The Contractor is responsible for obtaining any necessary insurance coverage to mitigate risk because inadequate or lack of insurance does not negate the Contractor's obligations under this Agreement. In the event the insurance coverages obtained by the Contractor is broader in scope or the limits are higher than those required under this Agreement, such scope and limits available to the Contractor shall also be available and applicable to the State.

Q57. Can CalRecycle please clarify award criteria? I.e. low bid + small business advantages?

A57. Referencing page 40 in the IFB:

Award of these Agreements will be to the lowest responsive responsible Bidders meeting all of the IFB requirements after preferences are applied as indicated in Section II Rules and Conditions. No single Bidder or firm will be awarded more than one (1) of the two (2) Agreements. The Bidders submitting the lowest responsive responsible bid for each of the two (2) Contract Areas as determined by the "Total Bid" line on each "Cost Bid Sheet" (Attachment A.1) will each be awarded an Agreement. In the event of a tie, CalRecycle shall utilize a tie breaker to determine the winning Bidder. The tie breaker will be determined based on which bidder has the most SB and DVBE participation identified in the bid package.

If one Contractor submits the apparent low bid for both bid sheets, that Contractor will be awarded the Agreement for work outside the Town of Paradise (East Camp Fire (Concow), West Camp Fire, and North Central (Magalia) Branches). The Contractor with the next lowest bid for work in the Town of Paradise (East Paradise and West Paradise Branches) will be awarded the second Agreement. CalRecycle reserves the right to not award any or all Agreements. In the event that CalRecycle does not receive enough bids to award both Agreements to separate Bidders, CalRecycle reserves the right to award both sections of the work to a single bidder, at its discretion.

Q58. If we have mobile (wheeled) whole tree chippers that chips to biomass standards, can we chip and bypass a holding yard.

A58. Wheeled chippers could be used on the project. It may be possible to bypass wood processing yards. Special dispatching would have to be proposed and approved by the IMT prior to use. Also, scale facilities will still be required to quantify the truck weight leaving the operating area and verifying the same weight entering the end use facility.

Q59. Is there a limit to how many subcontractor tiers from the prime contractor are allowed?

A59. No.

Q60. Is a General Contractor A license required of the Prime Contractor? Can a subcontractor hold the General Contractor A license?

A60. The Prime Contractor must hold a CSLB "A" license to bid on this project.

Q61. Can crews be ramped up faster than what was stated?

A61. IFB page 7 & 8, The mobilization schedule listed on page 7 and table on page 8 of the IFB is the assumed deployment of crews. This schedule is unlikely to change but may be adjusted once work commences.

Q62. Can crews be added quicker than schedule expectations?

A62. See A61 above in Attachment 1.

All other terms, conditions, and requirements of this Invitation for Bid will remain the same.

If you have any questions relating to this solicitation process, please contact me by e-mail at contracts@calrecycle.ca.gov.

Sincerely,

{Original signed by}

Luke Wainscott
Contract Analyst
Administrative Services Branch

Additional Attachments:

1. Attachment 2 contains CalRecycle's list of registered attendees from the required Pre-Bid Meeting.
2. Attachment 3 contains CalRecycle's list of interested parties subscribed to IFB DRR19067 contract.

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Pre-Bid Meeting Registered Attendees for IFB DRR19067

First Name	Last Name	Email	Address	Phone	City	State	Company	Zip	Title	Industry
Adonis	Agkis	adonis@aetlab.com	2834 N. Naomi. St.	8182991682	Burbank	CA	American Environmental Testing Laboratory	91504	Business Development Manager	
Alex	Anaya	alexanaya@earborists.com	1282 Stabler Ln, Ste 630-118	(530) 599-8056	Yuba City	CA	A&E Arborists Tree Care, Inc.	95993		Other
Anthony	Ascencio	aascencio@statewide.com	6479 Eastside Road	530-691-3377	Redding	CA	Statewide Safety Systems	96001	Branch Manager	Transportation & Distribution
John	Balobeck	jbalobeck@nesglobal.net	1141 Sibley St	9255706751	Folsom	CA	NES, Inc.	95630	Director	Consulting
Logan	Bamford	logan.bamford@apexenterprisesinc.com	2162 Robinson St	5304033183	Oroville	CA	Apex Enterprises Inc	95965	President	Other
John	Behrend	johnnleona@aol.com	15066 Fountain House Rd	5306323528	Dobbins	CA	John Behrend Custom Logging	95935	Owner	Other
Ryan	Bellanca	admin@bellaforestry.com	340 Larsen Lane	530 718-0167	Apple Gate	CA	Bella Wildfire & Forestry Inc.	95703	CEO	Other
William	Bigelow	wbigelow@ecc.net	1240 Bayshore Hwy	415-720-2112	Burlingame	CA	ECC	94010	Logistics Manager	Consulting
Andrew	Boger	earborists@gmail.com	1282 Stabler Ln, Ste 630-118	(530) 790-5312	Yuba City	CA	A&E Arborists Tree Care, Inc.	95993	President	Other
Pam	Bountham	pam.bountham@ceresenv.com	8525 85th Ave. N.	800-218-4424	Brooklyn Park	MN	Ceres	55443	Proposal Specialist	Other
Danielle	Bradfield	dbanchio@gmail.com	PO Box 1411	530-927-7095	Quincy	CA	North Valley Resources	95971	RPF #2808	Consulting
Tim	Bradford	tim.bradford@p31enterprises.com	4288 Hwy 70	4178508137	Oroville	CA	P31 Enterprises	95965	Ops manager	Other
Dawn	Brown	dawn.brown@ceresenv.com	3825 85th Ave N	612 578 0316	Brooklyn Park	MN	Ceres	55443	Director of Marketing Communications - Asst Corporate Secretary	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Gary	Brown	cspc.gary@gmail.com	54566 RD 200	559-240-4102	North Fork	CA	Central Sierra Enterprise	93643	Superintendent	Other
Jordan	Brown	jbrown@odinconstruction.com	4740 Rocklin Road	916-251-5518	Rocklin	CA	Odin Construction Solutions	95677	Contracts Manager	Other
DeCarlo	Bryant	dbryant@coastal-rg.com	333 university Avenue	916-769-2997	Sacramento	CA	Coastal Resource Group	95825	President/CEO	Consulting
Jim	Burk	biomasster@aol.com	1132 Commons Drive	5302190128	Woodland	CA	JEB Consulting, Inc	95825	Consultant	Energy, Chemical, Utilities
Craig	Caballero	ccaballero@papichconstruction.com	398 Sunrise Terrace	1.805.503.0219	Arroyo Grande	CA	Papich Construction	93420	Senior Project Manager	Other
Connor	Callaghan	connor.callaghan@wilhelmllc.com	120 Stony Point Rd. Ste 250	7068365624	Santa Rosa	CA	Wilhelm LLC	95401	Manager	Other
Ellie	Cardona	estimating@anvilbuilders.com	(415) 285-5005	4152855000	San Francisco	CA	Anvil Builders	94124	Estimating Admin	
Bradley	Christiansen	bradchristiansen@markitforestry.com	3151 S St., Apartment 250	7195056051	Sacramento	CA	Markit Forestry Management, LLC	95816	VP of Operations	Other
Salvatore	Coniglio	sconiglio@recology.com								
Sara	Davis	sdavis@sierramtn.net	13919 Mono Way	415-830-0169	Sonora	CA	SMCI/Obayashi Joint Venture	95370	Administrator of Pre-Construction Services	Other
Karl	Dix	karl.dix@ceresenv.com	6968 Professional Parkway E		Sarasota	FL	Ceres Forestry	34240		Other
Chad	Dykstra	chad@foothilltree.com	6201 Enterprise Drive, Ste B	5306211772	Diamond Springs	CA	Dykstra Enterprises, Inc.	95619	CEO	Other
Jonathan	Ferrucci	jferrucci@enegix.com	1115 W Sacramento Ave Ste 111	9162014200	Chico	CA		95926	CEO	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Jack	Fiori	jackfiori@cal-waste.com	175 Enterprise Court, Suite A	2094813723	Galt	CA	California Waste Recovery Systems	95632		Transportation & Distribution
Bryce	Fletcher	bfletcher2200@gmail.com	114 N Sunrise Ave., Suite A2	2514228246	Roseville	CA	SDR	95661	Operations Manager	Other
Kristy	Fuentes	kfuentes@drcusa.com	110 Veterans memorial Blvd Suite 515	888-721-4372	Metairie	LA	DRC Emergency Services, LLC	70005	VicePresident	Other
Buddy	Fuzzell	drichards@rpfes.net	520 Mineral Trace	2056376949	Hoover	AL	RPF Emergency Services LLC	35244		
Dorie	Gayner	dorie@g4enviro.com	100 Railroad Avenue	858-204-6700	Loyalton	CA	G4 Environmental	96118	Business Development	Consulting
Patrick	Gayner	pgayner@sierravallevent.com	100 Railroad Ave	858-204-6800	Loyalton	CA	G4 Environmental	96118	Director of Business Development	Other
Marcos	Gomez	mar15@mtfent.com	1180 iron Point Rd, 350	5306264127	Lotus	CA	Mountain F Enterprises, Inc	95651		Other
Suzanne	Grix	sgrix@forgen.com	6558 Lonetree Blvd.	916-462-6426	Rocklin	CA	Forgen	95765	Business Development	Other
Cary Gunn	Gunn	cary.7diamler@gmail.com	25 Betsey way	831-238-8003	Chico	CA	Diamler Quarry mining site	95928	Innovative Engineer / Mining Exploration	Other
Margarita	Gusakovskaya	margarita.gusakovskaya@ceresenv.com	3825 85th Avenue North	(800) 218-4424	Brooklyn Park	MN	Ceres	55443	Market Research Analyst	Other
Matt	H	matt.h@gmail.com								
Bob	Hambrecht	bobham@altacalroundwood.com								
Robert	Hambrecht	rhh@allotropepartners.com	19195 Latona Road	415 608 4581	Anderson	CA	Allotrope Partners	96007	Partner	Manufacturing
Ashley	Harpine	aharpine@tsutrees.com	5531 Silverlode Dr	5309193119	Placerville	CA	TSU/Tree Service Unlimited, INC.	95667	CEO	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

David	Harrell	dharrell@gclnc.com	750 Tallulah Road	4044440066	Robbinsville	NC	Graham County Land Company	28771	Forestry Program Manager	Other
Robert	Hart	bhart@ecc.net	1090 King Georges Post Road, Suite 104	2014075347	Edison	NJ	ECC	08837	Estimating Manager	Other
Shawn	Hayse	shayse@p31enterprises.com	4288 Hwy 70	5309902412	Oroville	CA	P31 Enterprises	95965	CEO and General Manager	Other
Eric	Helpenstell	Helpenstell@praetorianfire.com	22409 44th Ave Court East.	3607312627	Spanaway	WA	Praetorian Fire Rescue	98387		Consulting
John	Hernandez	john@coretreecare.com	28750 Pierce St	951 492 1933	Lake Elsinore	CA	Core Tree Care	92530	President	Other
Michael	Hoke	mhoke@pandj.com	10142 Parkside Drive	919-740-3471	Knoxville	TN	Phillips & Jordan, Inc.	37922	Chief Estimator	Other
Scott	Huffmaster	scott.huffmaster@mtfent.com	1180 Iron Point Road	530-713-3061	Folsom	CA	Mountain F Enterprises, Inc	95630	Contract Specialist	Energy, Chemical, Utilities
Bucky	Jackson	bucky@GCLNC.com	750 TALLULAH RD	8284793581	Robbinsville	NC	Graham County Land Company	28771		Other
Benjamin	Jeffrey	ben@road-tech.com	4151 S. Shingle Rd.	5306720222	Shingle Spings	CA	Road-Tech Safety Services, Inc.	95682	Vice President	Other
Zachary	Johnson	kansascitytreecare@yahoo.com	28750 Pierce St	91	Cornona	CA	Core Tree	92530	Superintendent	
Zachary	Johnson	zachudr1976@gmail.com								
Ronnie	Jordan	rjordan@mowbrays.com	1845 Business Center Dr., Suite 215	919 605 4571	San Bernardino	CA	Mowbrays Tree Service	92408	CEO	Other
Curt	Josiassen	curt@josiassenfarms.com	PO Box 321	5308824237	Richvale	CA	Josiassen Farms	95974	President	Manufacturing
Eddie	Juarez	edjuarez@sukut.com	4010 W Chandler Ave		Santa Ana	CA	Sukut/Odin/P31, Joint Venture	92704	Vice President	Other
Karlee	Kane	karleekane@cal-waste.com	175 Enterprise Ct., Suite A	2094192470	Galt	CA	Cal-Waste	95632	Senior Fire Administrator	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Roxann	Kasparian	rkasparian@cobalt equipment.net	PO Box 2231	9259980513	Dublin	CA	Cobalt Equipment, Inc	94568	Operations Manager	Other
Fumitaka	Katafuchi	fumitaka.katafuchi @obayashi- usa.com	577 Airport Blvd., Suite 600	6507874410	Burlinga me	CA	Obayashi Corporation	94010	Vice President	Other
James	Kelley	James.kelley@mlu services.com	573 Hawthorne Avenue	7066149949	Athens	GA	MLU	30606	VP of ops	
kerry	kennedy	kerry.kennedy@cer esenv.com		7576751367	Virginia Beach	VA	Ceres Environmental	23456	PM	Other
Robbie	Kibbe	rrkibbe@gmail.com	192 California St	2525677774	June Lake	CA	BTA/Arborworks	93529	Operations/ General Foreman	Other
Rich	Kingsboroug h	Jamie@atlas- tree.com	1544 Ludwig Ave	7075234399	Santa Rosa	CA	Kingsborough Atlas Tree Surgery Inc	95407	President	Other
Tracy	Latzen	tsl@mgeinc.com	1180 Iron Point Road Suite, 350	530-409- 7173	Folsom	CA	AB-MFE JV	95630	Operations Manager	Energy, Chemical, Utilities
Jay	Lazarus	jlazarus@teichert.c om	400 Sunrise Avenue	9166454833	Rosevill e	CA	Teichert Construction	95661	Estimator	Other
Gerardo	Ledezm	lalo@treeservicekin gs.com	7210 Jordan Ave	8182565017	Canoga park	CA	Tree Service	91303	CEO	Other
Darrell	Liebno	darrell.liebno@oba yashi-usa.com	577 Airport Blvd, Suite 600	6784098498	Burlinga me	CA	SMCI/Obayashi	94010	VP	Other
Doug	Lindgren	tubitenterprises@g mail.com	PO Box 1019	530-949- 6869	Burney	CA	Tubit Enterprises Inc	96013	President	Other
Matthew	Long	mlong@ecc.net	1240 Bayshore Hwy	774-244- 7102	Burlinga me	CA	ECC	94010	Senior Project Manager	Other
Reid	Loper	rloper@crowdergulf .com	5629 Commerce Blvd E	6784773755	Mobile	AL	CrowderGulf, LLC	36619	Vice President	Other
Bo	LuHellier	bo.luhellier@bamfo rdequipment.com	4288 State Highway 70	530-990- 4323	Oroville	CA	Bamford Enterprises, Inc.	95965	Resource Manager	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

General	Manager	NorthValleyResourcesCA@gmail.com	PO box 1411	530-927-7095	Quincy	CA	North Valley Resources	95971	General Manager	Consulting
Ed	Martinez	emartinez@mowbrays.com	1845 Business Center Dr, Suite 215	9093890077	San Bernardino	CA	Mowbrays Tree Service	92408	Contracts Manager	Other
Karina	Martinez	kmartinez@arborworksinc.com	15466 Los Gatos Blvd. Ste. 109-338	866-936-8733	Los Gatos	CA	ArborWorks Inc	95032	Admn	Other
Al	McClaran	al@southerndr.com	109 White Oak Rd.	864-561-7797	Greenville	SC	Southern Disaster Recovery	29609	CEO	Other
Jordan	McClaran	jordan@southerndr.com					Southern Disaster Recovery			
Don	McIntyre	dmcintyre@arborworksinc.com	40094 Highway 49 Ste. A	866-936-8733	Oakhurst	CA	ArborWorks Inc	93644	President	Other
Spencer	Mendez	spencerm@rcige.com	P.O. Box 2531	5306820368	Oroville	CA	RCI General Engineering	95965	Estimator / Senior Project Manager	Other
VINCE	MIKULANIS	vince.mikulanis@davey.com	3665 Ruffin Rd, suite 308	6199212746	San Diego	CA	Davey Resource Group Inc	92123		Consulting
Marc	Mizrahi	mmizrahi@ecc.net	1240 Bayshore Hwy	9732028776	Burlingame	CA	ECC	94010	Program Manager	Consulting
Jeremy	Moore	jeremymoore@markitforestry.com	3370 Chuckwagon Rd.	719-482-8274	Colorado Springs	CO	MFM	80919	GM	Other
Kenna	Morrow	info@blossomingtreearborist.com	840 Hengst Drive	7074993211	Chico	CA	BTA/Arborworks	95928	Owner	Other
Valerie	Navarro	valerie@livingxelements.com	2240 St. George Lane	5309662845	Chico	CA	Living X Elements	95926	CEO	Other
Abby	Nisbet	nationalwildfire@gmail.com	44218 Gillan Ave	909-224-6736	Lancaster	CA	National Wildfire Protection Service LLC	93535		Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Nick	Njirich	nick@sierramtn.net	13919 Mono Way	415-830-7150	Sonora	CA	SMCI/Obayashi Joint Venture	95370	Cheif Estimator	Other
Chris	Nobles	chrisnobles@cal-waste.com	175 Enterprise Ct., Suite A	209-843-8200	Galt	CA	Cal-Waste	95632		Other
Nicholas	Nunley	nhnunley@att.net					Forrester & Associates, LLC			Government - Federal
August	Ochabauer	aochabauer@ecc.net	3028 Hillside Dr	650-465-0688	Burlingame	CA	ECC	94010	VP Operations	Other
Jason	Papich	jpapich@papichconstruction.com	(805) 473-2217	8054733016	Arroyo Grande	CA	Papich Construction	93420		Other
Chip	Patterson	chip@southerndr.com	114 N. Sunrise Avenue, Suite A-2	904-334-9690	Roseville	CA	Southern Disaster Recovery	95661	Vice President Operations	Other
Christopher	Peck	cpeck@ecc.net				CA	ECC		Environmental Engineer	
Trev	Pelzer	trev.summittforests@gmail.com	2305 Ashland St. Suite C PMB 432	5415358920	Ashland	OR	Summitt Forests, Inc	97520	Operations Manager	Other
Scott	Peterson	scott@kctcllc.com	506!greenleaf circle	9364438626	Conroe	TX	KCTC	77302	Operation Manager	Other
Donna	Pick	donna.pick@ceresenv.com	3825 85th Ave N	9413586365	Brooklyn Park	MN	Ceres	55443	Proposal Coordinator	Other
Jeffrey	Pike	jspike@totaltc.com	1475 Donner Ave	+19255883723	San Francisco	CA	Total Traffic Control	94124	President	Other
Terry	Poston	postonloggingllc@gmail.com	25670 Richards Ranch Rd.	2095322423	Sonora	CA	Poston Logging LLC	95370	Member/Manager	Other
Michael	Pryor	admin@evergreenarboristsinc.com	1296 E. Gibson Road, PMB 231	530-312-0005	Woodland	CA	Evergreen Arborists, Inc	95776	President	Other
Charles	Rabamad	Charlesr@odinconstruction.com	4740 Rocklin Road	(916)764-7637	Rocklin	CA	Odin Construction Solutions	95677	Vice President, Emergency Response and Recovery Services	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Vito	Ranuio	vito@vitotrucking.com	1415 Sandpoint dr.	2093425106	Ceres	CA	Vito Trucking	95307	managing member	Transportation & Distribution
Mark	Rawlings	mark.rawlings@dougveerkamp.com	2585 Cold Springs Rd	530-676-0825	Placerville	CA	Doug Veerkamp General Engineering	95667		Other
Marcos	Rodriguez	marcos.rodriguez@mowbrays.com	1845 Buisness Center Dr	602 615-3664	San Bernardino	CA	Mowbrays Tree Service	92408	Area manager	Other
Mark	Rychlik	mtrychlik@gmail.com	214 Mora Court	5303552494	Redding	CA	Alta California Roundwood	96003	Manager	Other
Joshua	Saint	josh@arborworks.biz	Mangrove Ave	7064295069	Chico	CA	Arborworks Debris	95926	Owner	Other
Kevin	Sandhu	kevin@frontlinegeneralconstruction.com	34519 Torrey Pine Ln	5104556399	Union City	CA	Frontline General Engineering Construction Inc	94587	CEO	Other
Ron	Sandmann	Emshirellc@gmail.com	PO Box 2173	5308095876	Paradise	CA	Emshire LLC	95967	Managing Member	Other
Jeryl	Schooler	jschooler@arborworksinc.com	40094 Hwy 49, Ste A	5416615990	Oakhurst	CA	ArborWorks Inc	93644	Administrative Assistant	Other
Zach	Schultz	zach.schultz@ceresenv.com	3825 85th Ave North	435-901-9252	Brooklyn Park	MN	Ceres	55443	Operations Section Chief / Project Manager	Other
Charlene	Scott	cscott@evergreenarboristsinc.com	1296 E. Gibson Road, PMB 231	530-813-3243	Woodland	CA	Evergreen Arborists, Inc	95776	Operations Manager	Other
Danny	Sides	dsides@ashbritt.com	565 E HILLSBORO BLVD	336-215-5509	Deerfield Beach	FL	AshBritt, Inc.	33441	Project Manager	Other
Guy	Simmons	gsimmons@ecc.net	1240 Old Bayshore Highway	9165196139	Burlingame	CA	ECC	94010	Sr. Project Manager	Other
Adolf	Singh	adolfs@sgisite.com	1308 Descanso Ave	7602135462	San Marcos	CA	SGL	92069	President	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Charles	Slesinger	charles@professionaltreecare.com	2828 8th St.	4152650028	Berkeley	CA	The Professional Tree Care Co.	94710	Bid Coordinator	Other
Marcus	Smith	msmith@jacobandhefner.com	15375 Barranca Pkwy., Ste. J-101	949-322-6951	Irvine	CA	JHA Environmental, Inc.	92618	Regional Manager	Other
Richard	Smith	bayareatreespecialists@earthlink.net	541 W. Capitol Expwy PMB 287	408-466-3469	San Jose	CA	Bay Area Tree Specialists	95136	Owner	Other
Drew	Sprinkle	atsprinkle@crowdergulf.com								
Mark	Stafford	mstafford@drcusa.com	110 Veterans Memorial Blvd	5044157945	Metairie	LA	DRC Emergency Services, LLC	70005	V.P. Response and Recovery	Other
Jim	Staley	jstaley@arborworksinc.com	3200 snows road	(530) 663-3645	Camino	CA	ArborWorks Inc	95709	PM	Other
Heath	Stone	hstone@pandj.com	1750 Creekside Oaks Drive, #190	8656031443	Sacramento	CA	Phillips & Jordan, Inc.	95833		Other
Daniel	Strode	dstrode@drcusa.com	43490 N. Fork Dr., Space 3	5599366664	Three Rivers	CA	DRC Emergency Services, LLC	93271	California - Regional Manager	Other
Marc	Stuart	mds@altacalroundwood.com	19105 Latona Road	909-489-5668	Anderson	CA	Alta California Roundwood	96007	managing partner	Manufacturing
Teresa	Tangorra	teresa@tfrinc.com	601 Leander Drive	512-260-3322	Leander	TX	TFR Enterprises, Inc	78641	Contract Administrator	Other
Claudia	Thorn	cthorn@ecc.net	1240 Bayshore Highway		Burlingame	CA	ECC	94010		
Casey	Tull	ctull@oe3.org	468 century park drive	(530)635-6126	Yuba city	CA	operating engineers local 3	95991		
Brent	Tyrrell	tyrrellresources@sbglobal.net	PO Box 8219	530-355-9200 or 530-243-8733	Truckee	CA	Tyrrell Resources, Inc.	96162	Field Supervisor	Other
Taylor	Ulm	taylor.ulm@wilhelmllc.com	120 Stony Point Road, 260	7077551520	Santa Rosa	CA	Wilhelm LLC	95401	Manager	Other

California Department of Resources Recycling and Recovery
Attachment 2 of Addendum 1 - DRR19067

Scott	Van Boerum	scott@rapidresponseforce.com	15105 Concord Circle, Suite 210	973-580-6300	Morgan Hill	CA	Rapid Response Force LLC	95037	VP of Operations	Other
Daisy	vazquez	daisy@vmtrees.com	937 via lata ste 500	5596232260	Colton	CA	VM Tree Service	92324	president	Energy, Chemical, Utilities
Dave	Vest	dvest@3be.com	3387 W Riego Rd	9164177075	Elverta	CA	3B Enterprises, LLC	95626	Estimator	Other
Tom	Wadden	twadden@sukut.com	4010 W Chandler Ave		Santa Ana	CA	Sukut Construction, LLC	92704	Project Manager/Estimator	Other
Lisa	Walsh	lgarcia@drcusa.com	110 Veterans Memorial Blvd., Suite 515	5044822848	Metairie	LA	DRC Emergency Services, LLC	70005	Contract Manager	Other
Gary	Warner	restorationmanagement1@gmail.com	1577 Beltline Rd	530-941-4655	Redding	CA	Warner Enterprises Inc	96003	Vice President Operations Manager	Other
Paul	Warner	dpwarner@frontier.net.net								
Justin	White	jtwhite@arborworksinc.com	378 west calaveras blvd	781-801-5601	Milpitas	CA	ArborWorks Inc	95035	Business Development Manager	Consulting
Matt	Wigle	Mattwigle@markitforestry.com	3370 Chuckwagon Road	7203121901	Colorado Springs	CO	Markit Forestry Management, LLC	80919	Vice President	Other
Joe	Williamson	jwilliamson@bamfordequipment.com	4288 State Highway 70	530-413-3807	Oroville	CA	J.W. Bamford, Inc.	95965	Timber Manager	Other
Joe	Wood	joeslogging@hotmail.com	39744 rd. 274	909 844 8012	Bass lake	CA	Joe's logging	93604	Owner	Other
Charlotte	Woolery	wtm.inc@frontier.com	PO Box 1615	2099281850	Tuolumne	CA	Woolery Timber Management Inc	95379	President	Other

Interested Parties Listing for RFP DRR19103

CalRecycle has not confirmed the certification status of firms who have identified themselves as CA Certified Small Business (SB) or Disabled Veterans Business Enterprise (DVBE).

CONTACT NAME	COMPANY	ADDRESS	CITY	ST	ZIP	EMAIL	SB?	SB#	DVB?	DVB#	EMAIL?	BUSINESS DESCRIPTION	AS PRIME	AS SUB
Adolf Singh	SGI	1308 Descanso Ave	San Marcos	CA	92069	adolfo@sgwebsite.com	Yes	1045901	No		Yes	We remove hazardous tree and vegetation including power lines.	Yes	Yes
Al McClaran	Southern Disaster Recovery, LLC	114 N. Sunrise Avenue, Ste. A-2	Roseville	CA	95661	al@southerndr.com	No		No		Yes	Southern Disaster Recovery (SDR) is a rapid-response contractor serving public and private clients. Our service delivery includes: utility Right of Way services, vegetation management.	Yes	No
Alan Guy	Anvil Builders Inc	1475 Donner Ave	San Francisco	CA	94124	Estimating@anvilbuilders.com	No		No		Yes		Yes	No
Alex Anaya	A&E Arborists Tree Care, Inc.	2947 Colusa Hwy, #E1	Yuba City	CA	95993	projects@ae Arborists.com	No		No		Yes	Hazard Tree Removal and Debris Management	Yes	No
Anthony Ascencio	Statewide Safety Systems	6479 Eastside Rd.	Redding	CA	96001	aaascencio@stssi.com	No		No		Yes	Complete Traffic Control Services	No	Yes
Armando Valdez	Pacific Coast Tree Experts	22048 Sherman Way, Suite 106	Canoga park	CA	91303	a_valdez@sbcglobal.net	No		No		Yes	Tree removal and hauling services	Yes	Yes
Arnoldo Gonzalez	Sierra Tree Company LLC	422 Larkfield Center #336	Santa rosa	CA	95403	Admin@sierratreecompany.com	No		No		Yes	Tree removal, hauling debris, chipping brush, yard clean up.	Yes	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Ashley Harpine	TSU/Tree Service Unlimited, Inc.	5531 Silverlode Dr	Placerville	CA	95667	aharpine@tsutrees.com	No		No		Yes	Tree removal services	Yes	No
Austin Will	Steve Wills Trucking and Logging LLC	1637 Railroad Ave	Orland	CA	95963	Austinwill3@yahoo.com	No		No		Yes	Trucking and or logging/ tree removal	Yes	No
Ben Brunelle	The Professional Tree Care Co.	2828 8th Street	Berkeley	CA	94710	ben@professionaltrecare.com	Yes	19519	No		Yes	Hazardous tree removal, transport, and demolition services.	Yes	No
Benjamin Haynes	Ben Haynes Construction	19585 Alta Vista Dr.	Red Bluff	CA	96080	look4ben@hotmail.com	Yes	2009956	Yes	2009956	Yes	I have 2 water trucks. A potable water truck and a non potable water truck. I do dust control for the roads and move water where it is needed.	No	Yes
Bo LuHellier	Bamford Enterprises, Inc.	4288 State Highway 70	Oroville	CA	95965	bo.luhellier@bamfordequipment.com	No		No		Yes		Yes	No
Brandon Anderson	Graham County Land Company, LLC	750 Tallulah Road	Robbinsville	NC	28771	banderson@gclnc.com	Yes	54662	No		Yes	Tree work and land clearing	Yes	Yes
Brent Tyrrell	Tyrrell Resources, Inc.	PO Box 8219	Truckee	CA	96162	tyrrellresources@sbcglobal.net	No		No		Yes	Tree Removal	No	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Casey Tull	Operating Engineers Local 3	468 Century Park Dr.	Yuba city	CA 95991	ctull@oe3.org	No		No		Yes		No	No
Chad Dykstra	Forest Technology Solutions	6201 Enterprise Drive, Ste B	Diamond Springs	CA 95619	chad@foothilltree.com	Yes	2007308	No		Yes	Hazard tree removal	No	Yes
Charlene Scott	Evergreen Arborists, Inc.- Pro Forest Division	1296 E. Gibson Road, PMB 231	Woodland	CA 95776	csscott@evergreenarboristsinc.com	No		No		Yes	Land clearing, wood hauling	Yes	Yes
Charles Slesinger	The Professional Tree Care Co.	2828 8th Street	Berkeley	CA 94710	charles@professionaltreecare.com	Yes	19519	No		Yes	Comprehensive hazardous tree removal, demolition, transportation services.	Yes	No
Charlotte Woolery	Woolery Timber Management	PO Box 1615	Tuolumne	CA 95379	wtm.inc@frontier.com	Yes	42256	No		Yes	Mechanical Mastication & Mechanical Tree Falling with Feller Bunchers.	No	Yes
Chris Nobles	Cal-Waste	175 Enterprise Ct., Ste. A	Galt	CA 95632	chrisnobles@cal-waste.com	No		No		Yes	Debris Removal	No	Yes
Chris Trott	CT Bioenergy Consulting	23862 Marshall Way	Twain Harte	CA 95383	ctbioenergy@gmail.com	No		No		Yes	RPF services	No	Yes
Christopher Johnston	BZ Opportunity Management	9311 Coronado Terrace	Fairfax	VA 22031	chris.johnston@bzopportunitycom	No		No		Yes	Proposal consulting services - supporting one of the contractors bidding on this opportunity.	No	No

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Cole Glenwright	CA Governor's Office of Emergency Services	3560 Schriever Ave	Mather	CA	95655	cole.glenwright@caloes.ca.gov	No		No		Yes		No	No
Connor Callaghan	MLU SERVICES INC	573 Hawthorne Ave	Athens	GA	30606	connor.callaghan@mluservices.com	No		No		Yes		Yes	No
Daisy Vazquez	Vm Tree Service	937 Via Lata Ste. 500	Colton	CA	92324	daisy@vmtrees.com	No		No		Yes	VM Tree Service can provide Hazard Tree Removal, Brush Removal, Line Clearance.	Yes	No
Dan Strode	DRC Pacific	110 Veterans Memorial Blvd.	Metairie	LA	70005	dstrode@drcusa.com	No		No		Yes		Yes	No
Darlene Griffith	Iron Side Contracting	889 H Ave	Powers	OR	97466	darlenegriffith@frontier.com	Yes		No		Yes	Grapple brush piling and land clearing, Mastication, Machine falling trees, and transporting material	No	Yes
darrell liebno	Obayashi Corporation	577 Airport Blvd., Ste. 600	Burlingame	CA	94010	darrell.liebno@obayashi-usa.com	No		No		Yes	General Contractor	Yes	No
Dave Vest	3B Enterprises, LLC	3387 W Riego Rd	Elverta	CA	95626	dvest@3be.com	Yes	2002891	Yes	2002891	Yes	Traffic Control	No	Yes
David Bluestein	ECC	1240 Bayshore Hwy.	Burlingame	CA	94582	dbluestein@ecc.net	No		No		Yes		Yes	No
Don McIntyre	ArborWorks, Inc.	40094 Hwy 49, Suite A	Oakhurst	CA	93644	dmcintyre@arborworksinc.com	Yes	47885	No		Yes		Yes	No

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Douglas Benton	Smcl	13919 Mono Way	Sonora	CA 95370	Doug@sierramtn.net	No		No		Yes		Yes	No
Ed Martinez	Mowbrays Tree Service	1845 Business Center Dr, Ste. 215	San Bernardino	CA 92408	emartinez@mowbrays.com	No		No		Yes	High Hazard Tree Removal and all Vegetation Management Services.	Yes	No
Ed Rossovich	USC Supply	12305 Locksley Lane, 6C 135	Auburn	CA 95602	ed@uscsupply.net	Yes	1568820	Yes	1568820	Yes	Trucking Services, Erosion Control Material Supply	No	Yes
Eddie Juarez	Sukut/Odin/P31, Joint Venture	4010 W Chandler Ave	Santa Ana	CA 92704	edjuarez@sukut.com	No		No		Yes	Sukut Construction, LLC, Odin Construction Solutions Inc., and P31 Enterprises Inc are a Joint Venture pursuing the DRR 19067 Tree Removal for Camp Fire Project.	Yes	No
Ellie Cardona	Anvil Builders	1475 Donner Ave	San Francisco	CA 94124	estimating@anvilbuilders.com	No		No		Yes		Yes	No
Eric Delong	ea-abbruch	125 S Main St. #403	Sebastopol	CA 95472	eric@ea-abbruch.com	Yes	2013130	No		Yes	Tree removal. Staging, loading, recycling of resultant materials. Management of operations	Yes	Yes
Eric Franklin	United Pacific Services, Inc.	251 Imperial Hwy., STE 450	Fullerton	CA 92835	eric@unitedpac.com	Yes	33376	No		Yes	Tree Removal Crews with Equipment	No	Yes
Eric Helpenstell	Praetorian Fire Rescue	22409 44th Ave Ct. East	Spanaway	WA 98387	Helpenstell@PraetorianFire.com	No		No		Yes	Incident management Services, Project Management, Safety professionals, hazardous materials response, Inspection and technical services.	No	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Evelyn Shaulis	Shaulis Supplies	2895 Feather River Blvd	OROVILLE	CA	95965	gramasissy1@gmail.com	Yes	2018879	No		Yes	Faller, falling trees with USFS and CalFire, FEMA in the Western states.	Yes	Yes
Fabian Gillooly	Waste Management	100 Vassar St.	Reno	NV	89502	fgillool@wm.com	No		No		Yes	Anderson Landfill is a class II landfill and is a great option for disposal on this project.	No	Yes
Fumitaka Katafuchi	Obayashi Corporation	577 Airport Blvd, Suite 600	Burlingame	CA	94010	fumitaka.katafuchi@obayashi-usa.com	No		No		Yes	Interested as a prime	Yes	No
Gary Brown	Central Sierra Enterprise	54566 Rd. 200	North Fork	CA	93643	CSPC.GARY@GMAIL.COM	Yes	53851	No		Yes	Hazard Tree Removal	No	Yes
Gary Warner	Warner Enterprises, Inc	1577 Beltline Rd	Redding	CA	96003	restorationmanagement1@gmail.com warnerenterinc@sbcglobal.net	Yes		No		Yes		Yes	Yes
Gerardo Ledezma	Tree Service Kings, Inc.	7210 Jordan Ave.	Canoga Park	CA	91303	Lalo@treeservicekings.com	Yes		No		Yes	We do hazardous tree removals and clean up. We have sub for primes working for PG&E, Edison, and LADWP. We have the equipment and stuff for any tree removal.	Yes	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Gloria Harp	JD Harp Trucking	722 Decanter Cir	Windsor	CA	95492	gloriaharp@jdharptruck.com	Yes	48639	Yes	48639	Yes	Water trucks	No	Yes
Heath Stone	Phillips and Jordan, Inc.	1750 Creekside Oaks Drive, #190	Sacramento	CA	95833	hstone@pandj.com	No		No		Yes		Yes	No
Jack Fiori	CA Waste Recovery Systems	175 Enterprise Ct., Ste. A	Galt	CA	95632	jackfiori@cal-waste.com	No		No		Yes	Trucking Services	No	Yes
James Bauerlein	Aforable Brush Removal	407 Mill St.	Grass Valley	CA	95945	jimbauerlein@gmail.com	Yes	CSL 722525	No		Yes	Small organized company that is willing to expand to meet the needs of any contract. Fully licensed and bonded Contact number(530) 318 5745. Thank you Best regards James Bauerlein	No	No
James Eisert	Arcadis	101 Creekside Ridge Ct. Ste 200	Roseville	CA	95678	james.eisert@arcadis.com	No		No		Yes		No	No
James Kelley	MLU SERVICES INC	573 Hawthorne Ave	Athens	GA	30606	James.Kelley@mluservices.com	No		No		Yes		Yes	No
JAMES RAWSON	CORNERSTONE DEMOLITION CORP	4295 E. JURUPA ST., Ste. 111	ONTARIO	CA	91761	rawson@cornerstonedemolitioncorp.com	Yes	2009295	No		Yes	DEMOLITION, SITE CLEARING, GRADING, EXCAVATION, INTERIOR DEMOLITION	Yes	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Jason Neville	Central Sierra Enterprise, INC.	54566 Rd. 200	North Fork	CA 93643	cspsc.jason@yahoo.com	Yes	53851	No		Yes		No	Yes
Jason Papich	Papich Construction	(805) 473-2217	Arroyo Grande,	CA 93420	jpapich@papichconstruction.com	No		No		Yes	Heavy civil, oil & gas, power, site development, transportation	Yes	Yes
Jeffrey Pike	Total Traffic Control	1475 Donner Ave	San Francisco	CA 94124	jspike@totaltc.com	Yes	2011279	No		Yes	Traffic Control is a licensed C31 Certified Micro Small Business. We were one of the prime traffic control service suppliers	No	No
Jeryl Schooler	ArborWorks, Inc.	40094 Hwy 49, Ste A	Oakhurst	CA 93644	jschooler@arborworksinc.com	Yes	47885	No		Yes	Hazard tree removal	Yes	No
Jim Burk	JEB Consulting, Inc	1132 Commons Dr	Sacramento	CA 95825	biomasster@aol.com	No		No		Yes		No	No
Joe Davis	BATS	809, N. Market Blvd	Sacramento	CA 95834	jdavis@gobats.net	No		No		Yes	Traffic Control	No	Yes
Joe Williamson	J.W. Bamford, Inc.	4288 State Highway 70	Oroville	CA 95965	jwilliamson@bamfordequipment.com	No		No		Yes		Yes	No
Joe Wood	Joe's logging	39744 Rd. 274	Bass Lake	CA 93604	joeslogging@hotmail.com	No		No		Yes	Tree removal cleanup and hauling	Yes	Yes
John Balobeck	NES, Inc.	1141 Sibley St.	Folsom	CA 95630	balobeck@nesglobal.net	No		No		Yes	Safety, Air Monitoring, Training	No	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

John Behrend	John Behrend Custom Logging	15066 Fountain House Rd	Dobbins	CA 95935	johnleona@aol.com	Yes	2007201	No		Yes	Local LTO	Yes	Yes
Jolie Bonvillian	DRC Pacific	110 Veterans Memorial Blvd.	Metairie	LA 70005	jolie@drcusa.com	No		No		Yes	Debris Removal of Trees	Yes	No
Jonathan Ferrucci	Energix, LLC	1115 W Sacramento Ave Apt # 48	Chico	CA 95926	jferrucci@energix.com	No		No		Yes	Our seasoned team of industry experts has over 50 years of collective experience in electric utilities vegetation control, emergency response for wildfires, Natural Disasters and civil construction. Headquartered in Butte County.	No	Yes
Joshua ASint	GreenTek Services	1692 MAngrove Ave Box 151	Chico	CA 95926	josh@arborworks.biz	No		No		Yes	Hazard Tree removal and disposal.	Yes	Yes
Justin Cecil	Cecil Logging Inc.	Po Box 3024	Lake Arrowhead	CA 92352	Cecillogging@gmail.com	No		No		Yes	Hazardous Tree removal	No	Yes
Karl Dix	Ceres Forestry	6968 Professional Parkway E	Sarasota	FL 34240	karl.dix@ceresenv.com	No		No		Yes	Debris removal, tree trimming and timber harvest	Yes	Yes
Karl Trahan	Trahan Enterprises, Inc.	6216 22nd Ave	Lemoore	CA 93245	Karl@TrahanEnterprises.com	Yes	2012004	Yes	2012004	Yes	Water truck services	No	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Karlee Kane	Cal-Waste	175 Enterprise Ct	Galt	CA 95632	karleekane@cal-waste.com	No		No	Yes	Debris Removal	No	Yes
Kate Howe	Odin Construction Solutions	4740 Rocklin Rd.	Rocklin	CA 95677	khowe@odinconstruction.com	Yes	2014038	No	Yes		Yes	Yes
Kelly Knight	Steelhead Constructors JV	2940 Innsbruck Dr.	Redding	CA 96003	kelly@steelheadconstructors.com	Yes	17106	No	Yes	We can provide tree removal, grinding, slash, grading, scarification, excavation and stump removal .	Yes	No
Kerrie Noll	CrowderGulf, LLC.	5629 Commerce Blvd. E	Mobile	AL 36619	knoll@crowdergulf.com	No		No	Yes	CrowderGulf specializes in debris removal and hauling services.	Yes	No
Kristy Fuentes	DRC Pacific	110 Veterans Memorial Blvd.	Metairie	LA 70005	kfuentes@drcusa.com	No		No	Yes	Disaster/Tree Removal Services	Yes	No
Lisa Walsh	DRC Pacific	110 Veterans Memorial Blvd.	Metairie	LA 70005	lgarcia@drcusa.com	No		No	Yes		Yes	No
Logan Bamford	Apex Enterprises Inc	2162 Robinson St.	Oroville	CA 95965	logan.bamford@apexenterprisesinc.com	Yes		No	Yes	We are a Licensed Timber Operator	No	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Madalyn Weber	ECC	1240 Bayshore Hwy.	Burlingame	CA	94010	mweber@ecc.net	No		No		Yes	ECC is experienced in emergency response debris removal operations following the Camp Fire. We offer fast-track removal, transportation, and disposal of fire-related trees for this contract.	Yes	No
Manoj Prasad	Mario's Tree Service Inc	937 Via Lata Ste 500	Colton	CA	92324	mprasad@mariostreeservice.net	No		No		Yes	Hazards tree removal	Yes	No
Marc Stuart	Alta California Roundwood	19195 Latona Rd.	anderson	CA	96007	mds@altacalroundwood.com	No		No		Yes	Wood processing facility	No	Yes
Mark Stafford	DRC Pacific	110 Veterans Memorial Blvd.	Metairie	LA	70005	mstafford@drcusa.com	No		No		Yes	Hazardous Tree Removal Services	Yes	No
Mark Wells	KDF Forestry Inc	4801 Feather River Blvd	Oroville	CA	95940	Mark@kdfglobal.co	No		No		Yes	We are looking to bid prime on this contract.	Yes	No
Mary Ehlers	Forgen, LLC	6558 Lonetree Blvd	Rocklin	CA	95765	mehlers@forgen.com	No		No		Yes		No	Yes
Matt Howland	Ryatt Construction LLC	9414 Stone Ave N	Seattle	WA	98103	matt@ryatt.net	No		No		Yes	Ryatt Construction is a site services company from the Pacific Northwest. Ryatts diverse management team is capable of all aspects of construction job from planning, permitting field/finance mgmt.	Yes	No

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Matthew Kearns	Grassroots Erosion Control Inc.	1446 Golden Spur Dr.	Placerville	CA	95667	info@grassrootserosion.com	Yes	2005638	Yes	2005638	Yes	Grassroots Erosion Control Inc. is a veteran owned (DVBE), family operated company with more than 30+ years combined experience in the erosion control industry throughout CA and Nevada. Erosion Control Services	No	Yes
Melissa Huizinga	Greentek Services	1692 Mangrove Ave, Box 151	Chico	CA	95926	melissa@greentekservices.com	No		No		Yes	Tree removal, wood management, administration	Yes	Yes
Melissa Mora	Rama Tree Service	708 S Church Rd.	Bensenville	IL	60106	ramatreeservice@hotmail.com	Yes	WBE2000631	No		Yes	Owens loader trucks to haul	No	Yes
Michael Ondrejka	FEMABio	850 W Foothill Blvd., #19	Azusa	CA	91702	femabiohazard@gmail.com	No		No		Yes	We can provide any services related to biohazard removal and remediation	Yes	No
Michael Watts	Helping Hands Hauling	Tacomic Dr.	Sacramento	CA	95842	Michaelwatts19@gmail.com	Yes		No		Yes	Junk hauling, tree removal, demolition, property clean out, etc.	No	Yes
Mike Johnson	High place construction	11097	Columbia	CA	95310	Mjhighplace@gmail.com	No		No		Yes	Timber harvester trucking company	No	Yes
Morgan Stinson	ConstrucConnect	3825 Edwards Rd. Ste. 800	Cincinnati	OH	45209	content@constructconnect.com	No		No		Yes		No	No

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Nick Higgins	Atlas Tree	1544 Ludwig Ave	Santa Rosa	CA 95407	nickhiggins@atlas-tree.com	Yes	27600	No		Yes		Yes	No
Olivia Marino	DRC Pacific	110 Veterans Memorial Blvd.	Metairie	LA 70005	omarino@drcusa.com	No		No		Yes		Yes	No
Patrick Boileau	Operating Engineers Local 3	1620 S Loop Rd	Alameda	CA 94502	pboileau@oe3.org	No		No		Yes		No	No
Patrick Gayner	G4 Environmental	100 Railroad Ave	Loyalton	CA 96118	pat@g4enviro.com	No		No		Yes	Prime project management, admin, inventory sampling	No	Yes
paul warner	warner enterprises	9776 cow creek dr.	palo cedro	CA 96073	dpwarner@frontiernet.net	No		No		Yes		No	No
Phil Rogacki	Trip Hazard LLC	1544 Ludwig Ave.	Santa Rosa	CA 95407	phil@triphazard.com	Yes	2017270	No		Yes	Gutter, Drain, Root Services	Yes	Yes
Rachael Campbell	HIS Design	325 Pomo Ct.	Willits	CA 95490	hisdesign@live.com	Yes	2005077	No		Yes	Joint venture with Diamond Tree to provide Hazardous tree removal, thinning brushing, inventory, GIS mapping, documentation and report generation for project tracking and recording	No	Yes
Rebecca winfrey	Jeff winfrey	PO box 844	berry creek	CA 95916	Jeff.campbc@gmail.com	No		No		Yes	logging, felling, chipping, skidding loading, hauling, land clearing	Yes	No
Richard Kingsborough	Kingsborough Atlas Tree Surgery Inc	1544 Ludwig Ave	Santa Rosa	CA 95407	jamie@atlas-tree.com	Yes	27600	No		Yes	Hazardous Tree Removal and processing	Yes	No

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Richard Smith	Bay Area Tree Specialists	541 W Capitol Expwy PMB 287	San Jose	CA 95136	bayareatreespecialists@earthlink.net	Yes	42702	No		Yes	Tree removal, tree pruning, arborist services	No	Yes
Rick Czuleger	Teichert Construction	400 Sunrise Blvd. suite 300	Roseville	CA 95661	estimatingr@teichert.com estimating@teichert.com	No		No		Yes		Yes	No
Robert Fuzzell	RPF Emergency Services LLC	520 Mineral Trace	Hoover	AL 35244	drichards@rpfes.net	No		No		Yes		Yes	Yes
Robert McCollum	Hat in the Ring Falling Service	337 Bruce St	Chico	CA 95928	robinmccollum@sbcglobal.net	No		No		Yes	ICS Class C Unlimited Faller	No	Yes
Robert Props	Props Tree & Landscape, Inc.	4068 Cincinnati Ave	Rocklin	CA 95765	robert@propstrecare.com	No		No		Yes	We are a complete tree care business established in 1974. We have completed large scale tree removal work for the USACE on various levee improvement projects.	No	Yes
Robyn Martin	Ramada Plaza Hotel Chico	685 Manzanita Ct.	Chico	CA 95973	robyn.martin@hilton.com	No		No		Yes	We are a full service Hotel. With easy access to Hwy 99/Golden State Highway. We have 173 guest rooms featuring 9 Ste.s with Room Service available. Please contact Robyn for the details. 530.345.2491 or Robyn.Martin@Hilton.com	No	No

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Ron Sandmann	Emshire LLC	PO Box 2173	Paradise	CA 95967	Emshirellc@gmail.com	No		No		Yes	We are an "A" licensed LTO	Yes	Yes
Ryan Bellanca	Bella Wildfire & Forestry Inc.	340 Larsen Lane	Applegate	CA 95703	admin@bellaforestry.com	Yes	2015106	No		Yes	Bella is a D-49 Tree Service Contractor	Yes	Yes
Ryan Olson	Kite Solutions LLC	PO Box 7861	Chico	CA 95927	Ryan@kitesolutionsllc.com	Yes		No		Yes	We are a local logging contractor that specializes in Vegetation Management and Fuels Reduction, Trucking and Heavy Equipment operations	No	Yes
Sara Davis	Sierra Mountain Construction, Inc.	13919 Mono Way	Sonora	CA 95370	sdavis@sierramtn.net	No		No		Yes	Class A & Tree Removal Experience	Yes	No
Scott Huffmaster	Mountain F. Enterprises, Inc.	1180 Iron Point Road Suite, 350	Folsom	CA 95630	scott.huffmaster@mtfent.com	No		No		Yes	Prime contractor for all aspects of the project.	Yes	No
Scott Van Boerum	Rapid Response Force LLC	15105 Concord Circle, Suite 210	Morgan Hill	CA 95037	scott@rapidresponseforce.com	Yes	2018726	No		Yes	Tree removal and hauling.	No	Yes
Seth Parker	Pacific Land Water and Home	26352 Carmel Rancho Lane Ste. 203	Carmel	CA 93923	sethparker91@yahoo.com	Yes		No		Yes	Masticating, stump grind, chipping	Yes	Yes
Sharlynn Childers	San Joaquin Forest Products, LLC	15753 Morgan canyon Rd, Box # 215	Prather	CA 93651	sjfp.llc@gmail.com	No		No		Yes	Logging of salvage timber.	No	Yes

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Spencer Mendez	RCI General Engineering	P.O. Box 2531	Oroville	CA 95965	spencerm@rcige.com	Yes	2011648	No		Yes	Tree Removal, road building, trucking	No	Yes
Steve Gauthier	Rancho Tree Service	32260 Avenue E	Yucaipa	CA 92399	steve@ranchotreeservice.com	No		No		Yes	Hazard Tree Removal, fuels reduction, utility tree work	Yes	No
Steve Kozlowski	Greenleaf Power - Honey Lake Power	732025 Wendel Rd.	Wendel	CA 96136	skozlowski@greenleaf-power.com	No		No		Yes	Receive/dispose of biomass generated from this project	No	No
Suzanne Grix	Forgen	6558 Lonetree Blvd.	Rocklin	CA 95765	sgrix@forgen.com	No		No		Yes	Tree removal operations	Yes	No
Tatiana Medina	Enegix, LLC	1115 W Sacramento Ave Ste 111	Chico	CA 95926	tferrucci@enegix.com	No		No		Yes		No	Yes
Terry Poston	Poston Logging LLC	25670 Richards Ranch Rd.	Sonora	CA 95370	postonloggingllc@gmail.com	Yes	2018325	No		Yes	Licensed Contractor and LTO 30+ years.	No	Yes
Tiffany Jean	TFR Enterprises, Inc	601 Leander Dr.	Leander	TX 78641	tiffany@tfrinc.com	No		No		Yes	Emergency Tree Removal Services, Debris Removal, and Reduction of Vegetative Debris.	Yes	No
Tim Barna	KDF Forestry	7 Littlewood Dr.	Piedmont	CA 94611	tim@kdfglobal.co	No		No		Yes	Tree Removal	Yes	No
Tim Bradfotf	P31 Enterprises Inc	4288 Hwy 70	Oroville	CA 95965	tim.bradford@p31.enterprises	Yes		No		Yes	Tree and debris removal services.	Yes	No

California Department of Resources Recycling and Recovery
Attachment 3 of Addendum 1 - DRR19067

Valerie Navarro	Living X Elements	2240 St. George Lane	Oroville	CA 95926	valerie@livingxelements.com	No		No	Yes	We are listed as an end use site.	No	No
Vanessa Troncoso	Pari & Gershon Inc. (PGI)	2101 Geer Rd.	turlock	CA 95382	vanessat@pgiinc.net	Yes	1786301	No	Yes	NOA monitoring, lead or mold testing, stormwater management.	No	Yes
Vito Ranuio	Vito Trucking	1415 Sandpoint Dr.	Ceres	CA 95307	vito@vitotrucking.com	No		No	Yes	Transportation services including wood chips, logs and mixed debris	No	No
William Brouhard	Chico Land Investment	2550 Lakewest Dr, Ste. 50	Chico	CA 95928	Bill@GBrealestate.net	No		No	Yes	Vacant land processing facility	No	No
Zach Schultz	Ceres CA	3825 85th Ave North	Brooklyn Park	MN 55443	zach.schultz@ceresenv.com	No		No	Yes	Ceres is a Prime Contractor handling large disasters nation wide.	Yes	No
Zane Peterson	Peterson Timber INC.	5197 deschutes rd suite B	Anderson	CA 96007	petersonzane100@gmail.com	No		No	Yes	We can provide Skilled fallers and trucks to move wood	No	Yes