
 

  
 

DEPARTMENT OF RESOURCES RECYCLING AND RECOVERY 
 

Notice to Prospective Bidders 
REVISED 1/16/19 

 
December 19, 2018 

 

You are invited to review and respond to this modified Invitation for Bids (IFB), entitled “Fire 

Debris Removal and Recovery Services for the Camp Fire in Butte County” DRR18088.  In 

submitting your bid, you must comply with the instructions herein.  

 

Note that all agreements entered into with the State of California will include by reference 

General Terms and Conditions, Special Terms and Conditions and Contractor Certification 

Clauses which are referenced in Section II of this package.  If you do not have Internet access, a 

hard copy can be provided by contacting the person listed below. 

 

In the opinion of the Department of Resources Recycling and Recovery (CalRecycle) this IFB is 

complete and without need of explanation.  However, if you have questions, or should you need 

any clarifying information, the contact person for this IFB is: 
 

 

Michael VanBaaren 

contracts@calrecycle.ca.gov 

Phone: 916.341.6303 

Fax: 916.319.7345 

 

Please note that no verbal information given will be binding upon the State unless such 

information is issued in writing as an official addendum. 

 

 

Michael VanBaaren 

Contract Administrator 

mailto:contracts@calrecycle.ca.gov
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Section 1 Overview 

 

General Information 

The Department of Resources Recycling and Recovery (CalRecycle) has been tasked by the 

California Department of Emergency Services (Cal OES) to manage coordinated debris removal 

projects in Butte County to remove fire debris material from parcels where structures were 

destroyed by the Camp Fire.  CalRecycle intends to perform this work in an expedited manner in 

full compliance with Butte County, Cal OES and, potentially, Federal Emergency Management 

Agency (FEMA) project requirements as outlined in this Invitation for Bids (IFB), while 

protecting public health and safety and the environment.  To encourage the economic recovery 

and well-being of the residents of an area where a disaster or state of emergency has been 

declared, CalRecycle encourages local and California-based contractors to bid on this IFB.  

 

Please note that CalRecycle is soliciting this Agreement under the authority of the 

Governor’s Proclamation of a State of Emergency (11-8-18) and many sections and 

requirements differ from typical IFB documents.  Please Note: Time periods are 

substantially shorter than typical IFBs in order to respond appropriately in the current 

emergency situation. 

CalRecycle Contact Information 

Department of Resources Recycling and Recovery 

 

Physical Address:  1001 I Street,  

   Sacramento, CA 95814 

   CalRecycle Contracts Unit, MS-19A 

Mailing Address:    PO Box 4025  

   Sacramento, CA 95812-4025 

   Attn: Contracts Unit, MS-19A 

 

Phone:  (916) 341-6303 

FAX:    (916) 319-7345 

EMAIL:  contracts@calrecycle.ca.gov 

 

Any documents delivered in person must be received in the Visitor’s and Environmental Service 

Center located in the lobby of the CalEPA Headquarters Building at 1001 I Street, Sacramento, 

CA 95814, by 2:00 p.m. on January 18 22, 2019. 

Service Needed 

The Camp Fire has impacted Butte County.  To date, it is estimated that over 14,700 14,000 

parcels contained structures destroyed or damaged by the wildfire.  These structures are on 

mostly private property that either require individual property owners to sign a Right of Entry 

form or will go through an abatement process for CalRecycle and its Contractors to perform this 

work.  CalRecycle anticipates awarding three (3) separate Agreements to include approximately 

14,000 13,300 residential and 700 commercial parcels that will cost a total of approximately 

$1,700,000,000 (1 billion, seven hundred million dollars) $1,540,000,000 (one billion, five 

mailto:contracts@calrecycle.ca.gov
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hundred forty million dollars) to clean up.  CalRecycle anticipates awarding two (2) 

Agreements to perform work within the city limits of the Town of Paradise.  Each Agreement 

will be for approximately 6,350 5,400 parcels and an estimated cost of $750,000,000 

$600,000,000 each.  A third Agreement to perform work outside the Town of Paradise will be 

for approximately 2,000 3,200 parcels and an estimated cost of $200,000,000 $350,000,000. 

 

This is a very large project that will involve three (3) separate contractors.  Contractors will be 

working in areas near other State Contractors and in close proximity to numerous other parties 

(such as utility companies and private party debris removal contractors). 

 

Although commercial properties may be more complex and may contain materials not normally 

found in residential structures, CalRecycle intends to use the Bid Schedule unit rates to the 

maximum degree possible and the quantities in the Bid Schedule do include estimates for 

commercial properties.  As these sites have not yet been assessed, CalRecycle will place a high 

priority on assessing these sites along with the Contractor to identify site issues on the more 

complex commercial sites.  Change Orders may be issued for sites with unique operations 

requirements or materials handling and disposal requirements beyond those found in a typical 

residential structure.  

 

Receiving facilities are still being identified and CalRecycle shall direct contractors to use 

designated facilities.  Even though the Contractor may be engaged in making arrangements for 

using facilities and even temporary facilities, and providing recommendations on facilities to 

CalRecycle, CalRecycle will ultimately be directing the use of facilities for Contractors to use on 

these projects.  At this time, there is the potential for a federally managed transfer, processing, 

and rail loading facility being developed and solicited by CalRecycle’s federal partners.  The 

Contractors hired under this solicitation may be directed to use and coordinate with that facility 

as it becomes available.   

  

Project work shall commence no later than January 30, 2019.  Debris removal work will be 

authorized Monday through Saturday from the hours of 0700 to 1800 or as directed by the 

Incident Management Team (IMT).  Every fifth Saturday will be a non-working day and 

considered a safety stand-down day. CalRecycle requires each Contractor to mobilize a 

minimum of two (2) asbestos abatement crews and one (1) chimney tipping crew within 48 hours 

of receiving a Notice to Proceed and initial Work Order and 15 debris removal crews to the 

project site within five (5) days of receiving the Notice to Proceed and initial Work Order. The 

Contractors working in the Town of Paradise must have the ability to increase by up to 135 

debris removal crews (if necessary) for a potential total of 150 debris removal crews within 21 

calendar days. The Contractor working outside the Town of Paradise must have the ability to 

increase by up to 35 debris removal crews (if necessary) for a potential total of 50 debris removal 

crews within 21 calendar days.  All additional crews will be authorized by the IMT and crews 

will be reduced only at the direction of the IMT.  The Contractors are advised that the asbestos 

site abatement task as described in the Debris Removal Operations Plan (DROP) is the first order 

of business in this Agreement and that for many sites, the remainder of the debris removal tasks 

cannot take place at a given property until after this task is completed. 
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If a Contractor fails to provide the minimum number of crews at the project site as noted below, 

CalRecycle reserves the right to immediately terminate the Agreement with that Contractor and 

contract with the next lowest bidder. CalRecycle reserves the right to enter into agreements with 

more than one Contractor per designated area, while transitioning from one contractor to the 

next.  CalRecycle also reserves the right to reduce the number of lots assigned to a Contractor if 

that Contractor fails to provide debris removal crews as required, instead assigning those lots to 

another existing Contractor or a new Contractor.  CalRecycle also reserves the right to impose 

liquidated damages, per Clause 19 of Exhibit D, if a Contractor fails to provide debris removal 

crews as required.  In the event that CalRecycle terminates an Agreement for cause, per Clause 7 

of Exhibit C, CalRecycle reserves the right to contract with the next lowest bidder. 

 

Crew Number Type Response Timeframe 

Two (2) Asbestos abatement crews Within 48 hours of NTP 

One (1) Chimney tipping crew Within 48 hours of NTP 

15  Debris removal crews Within five (5) days 

135 additional, 150 total Debris removal crews (inside the town 

of Paradise) 

Within 21 days 

35 additional, 50 total Debris removal crews (outside the 

town of Paradise) 

Within 21 days 

 

Contract Budget 

Subject to the availability of funds and approval by CalRecycle, there is a current maximum 

budget of $750,000,000 $600,000,00 for each Agreement within the Town of Paradise and 

$200,000,000 $350,000,000 for the Agreement outside of the Town of Paradise.  CalRecycle 

anticipates estimated budget amounts could increase.  If the budget is increased, CalRecycle will 

amend the Agreement to increase the budget as funds become available.  CalRecycle reserves the 

right to amend the budget for this Agreement as needs arise. 

Payment Withhold 

The provisions for payment under this Agreement will be subject to a ten percent (10%) 

withholding per separate and distinct task. Any funds withheld with regard to a particular task 

may be released upon completion of that task to the satisfaction of CalRecycle. For debris 

removal, the individual lots constitute separate and distinct tasks, and completion constitutes the 

lots being cleared and taken through the installation of erosion control measures per the DROP, 

and acceptance as complete by CalRecycle, and the complete cost reporting to allocate 

Contractor costs to that lot. The Contractor agrees to comply with the requirements of Public 

Contract Code (PCC), Section 10346. 

Cash Flow 

Based on CalRecycle’s past experience on projects of this magnitude, Bidders should expect that 

the creation, organization, and backup for invoices for this Agreement will be complex and will 

involve CalRecycle and its Consultant (working under a separate contract).  Early coordination 

and the placement of contractor invoice resources in the field is vital to promoting timely 

payment.  Incomplete or incorrect invoices can result in delays in payment, with some invoicing 

on past projects having delays between the performance of work and the Contractor actually 
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receiving payment, sometimes exceeding 120 days from when work was performed. Bidders 

should carefully consider the impact of this potential delay on their cash flow and plan their bids 

accordingly, and plan on adequate administrative resources in the field to assist in limiting these 

delays. 

Contract Term 

The term of this Agreement will span approximately 12 months and is expected to begin no later 

than January 30, 2019. CalRecycle reserves the right to amend the term of this Agreement as 

needs arise. 

Process Type 

Modified Invitation for Bid (IFB). 

Process Schedule 

This process will be conducted according to the following tentative schedule where all times are 

Pacific Time: 

 

 

 

 

 

Preliminary Site Assessment Information 

CalRecycle has a preliminary assessment of parcels in a Geographical Information System (GIS) 

database format to assist potential Bidders in evaluating this project during the bid period.  The 

preliminary assessment includes information on individual parcels, including estimated tonnages, 

links to site photos, and estimated road travel time for many of the project site’s primary roads.  

The preliminary assessment is accessible through the following link: 

 

https://arcadis.maps.arcgis.com/apps/MinimalGallery/index.html?appid=988d0ad9e0ba45198a74

5b6cf4cdbb83 

Preliminary Site Assessment Orientation Webinar 

CalRecycle will be conducting a webinar to provide an orientation on the GIS database during 

which Bidders will be allowed to ask questions.  The webinar will be conducted at 10:00 am on 

December 21, 2018, recorded, and the transcript made available through the GIS link below 

within one (1) to two (2) working days.  The webinar address and login information is provided 

below. 

 

Please join the meeting from your computer, tablet, or smartphone by following the link below: 

https://global.gotomeeting.com/join/739772245  

Dial (United States): +1 (571) 317-3122  

- One-touch: tel:+15713173122 

Access Code: 739-772-245 

Advertisement Date December 19, 2018 

Optional Webinar on Site Assessment 

at 10:00am 

December 21, 2018 

Required Pre-Bid Meeting at 11:00am in Butte County January 3, 2019 

Written Questions Due by 11:00am January 8, 2019 

Submittals Due by 2:00pm January 22, 2019 

Bid Opening at 2:15pm January 22, 2019 

https://arcadis.maps.arcgis.com/apps/MinimalGallery/index.html?appid=988d0ad9e0ba45198a745b6cf4cdbb83
https://arcadis.maps.arcgis.com/apps/MinimalGallery/index.html?appid=988d0ad9e0ba45198a745b6cf4cdbb83
https://global.gotomeeting.com/join/739772245
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Required Pre-Bid Meeting 

The required pre-bid meeting will be held at the following address: 

 

TBD 

 

This meeting will allow potential Bidders an opportunity to discuss the debris removal 

operations with CalRecycle’s staff.  In our experience, CalRecycle manages these disaster 

recovery operations in a more complex manner than most disaster recovery operations and there 

are numerous questions at the pre-bid meeting on the logistics of the project, the method by 

which CalRecycle requires these parcels to be cleared, and the Contract and Bid Schedule that 

CalRecycle employs to manage this work.   
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Section II Rules and Conditions 

Introduction 

There are conditions that this IFB, submitting Bidders, bids and resulting Agreements are subject 

to and/or required to comply with. 

Commitment 

Upon submittal of a Bid, the Contractor has committed to comply with the following 

requirements: 

 

 All items noted in IFB documents; 

 Special Terms and Conditions, which are included in the sample Agreement attached;  

 General Terms and Conditions (GTCs) and Contractor Certification Clauses (CCCs) are 

both available for viewing at 

http://www.dgs.ca.gov/ols/Resources/StandardContractLanguage.aspx; 

 STANDARD SPECIFICATIONS State Of California Department Of Transportation – 

2015, Published By Department Of Transportation, Division 1- General Conditions 

(ONLY) with modifications as shown in Attachment I. 

 

The above terms, conditions, and/or requirements are not subject to negotiation.  Any Bidder that 

reserves a right to negotiate or expresses any exception to the above terms, conditions, and/or 

requirements will be disqualified.  However, requests to revise any of the above terms, 

conditions, and/or requirements may be submitted during the formal question and answer period.  

Any such requests must include the current language, the proposed revised language, and the 

justification for the proposed revision.  Any revisions are at the sole discretion of CalRecycle and 

will only be made under very limited circumstances in which the revisions apply to all Bidders 

and benefit or enhance the Contract. 

 

If the Bidder fails to meet any of the requirements or comply with CalRecycle requests, 

CalRecycle can reject, disqualify, or remove the firm from the process. CalRecycle is not 

committed to award an Agreement resulting from this IFB. 

Antitrust Claims 

In submitting a Bid Package to a public purchasing body, the Bidder offers and agrees that if the 

Bid Package is accepted, it will assign to the purchasing body all rights, title, and interest in and 

to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or 

under the Cartwright Act (Chapter 2 [commencing with Section 16700] of Part 2 of Division 7 of 

the Business and Professions Code), arising from purchases of goods, materials, or services by 

the Bidder for sale to the purchasing body pursuant to the Bid Package.  Such assignment shall 

be made and become effective at the time the purchasing body tenders final payment to the 

Bidder.  (See Government Code Section 4552.) 

 

If an awarding body or public purchasing body receives, either through judgment or settlement, a 

monetary recovery for a cause of action assigned under this chapter, the assignor shall be entitled 

to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the 

http://www.dgs.ca.gov/ols/Resources/StandardContractLanguage.aspx
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public body any portion of the recovery, including treble damages, attributable to overcharges 

that were paid by the assignor but were not paid by the public body as part of the Bid Package 

price, less the expenses incurred in obtaining that portion of the recovery.  (See Government 

Code Section 4553.) 

 

Upon demand in writing by the assignor, the assignee shall, within one year from such demand, 

reassign the cause of action assigned under this part if the assignor has been or may have been 

injured by the violation of law for which the cause of action arose and (a) the assignee has not 

been injured thereby, or (b) the assignee declines to file a court action for the cause of action.  

(See Government Code Section 4554.) 

Contractor’s Cost 

All costs resulting from the Contractor’s participation in the IFB process are at the firm’s 

expense. No costs incurred by the Contractor participating in the IFB process will be reimbursed 

by CalRecycle. 

Information 

All materials submitted in response to this IFB will become the property of CalRecycle and, as 

such, are subject to the Public Records Act (Government Code sections 6250 et seq.). 

CalRecycle will disregard any language purporting to render all or portions of any bid package 

confidential. 

 

All information obtained or produced during the course of the Agreement will be made available 

to CalRecycle.  

 

Any information obtained or produced during the course of the Agreement that qualifies as 

confidential or a trade secret(s) under the Public Records Act (PRA) or the Public Contract Code 

(PCC) and is thus exempt from disclosure under those statutes must so be marked by the Bidder 

prior to submission to CalRecycle. Any claims of confidentiality or trade secret(s) except as to 

information that qualifies as such under the PRA or PCC may result in disqualification. 

 

CalRecycle will hold information from the public, obtained or produced during the course of the 

Agreement deemed confidential or trade secret(s) by the Bidder, to the extent allowable by the 

California Public Records Act and the Public Contract Code.  See the Access to Records Clause, 

Clause G of Exhibit G, for how information will be shared with government entities.  

Written Questions 

Bidders needing clarification of the requirements of this solicitation may submit questions to 

CalRecycle’s Contracts Unit. All inquiries must be received no later than 11:00 a.m., January 8, 

2019, regardless of postmark. If the inquiries are faxed, then the time and date on the fax must 

not be later than the due date and time. 

 

Questions, suggestions or objections regarding the content of this solicitation, including but not 

limited to the purpose, scope of work, etc., not submitted by the deadline for questions shall be 

deemed waived and may not be raised at a later time. 
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Oral communications with CalRecycle officers and employees shall be non-binding on the State 

and shall in no way excuse the Bidder of any obligations as set forth in this package.  

 

All questions or inquiries regarding this solicitation shall be submitted using the contact 

information provided in Section I. 

 

E-mails and/or faxes should be clearly marked “Questions Relating to SOLICITATION 

DRR18088”. 

 

The questions and answers will be published in an Addendum to the IFB (see below, Addenda). 

Addenda 

CalRecycle reserves the right to amend, alter, or change the rules and conditions of this IFB. 

 

Any ambiguity, conflict, discrepancy, omission, or other error discovered in the IFB should 

immediately be reported to CalRecycle prior to the deadline for submission of written questions.  

CalRecycle will issue addenda to address such issues. Addenda will be available on the 

CalRecycle webpage for this particular solicitation at http://www.calrecycle.ca.gov/contracts. 

Modification of Submittals 

A Bid submitted prior to the submittal deadline, can be withdrawn or modified by the submitting 

Bidder. The Bidder must: 

 Provide a written request 

 Identify the requesting individual and their association to the Bidder 

 

A Bid cannot be withdrawn for modification after the submittal deadline has passed. 

Errors in Submittals 

An error in a Bid package may be cause for rejection of that Bid. 

 

CalRecycle may make certain corrections, if the Bidder’s intent is clearly established based on 

review of the complete Bid. 

Unreliable List 

Any Contractor or subcontractor currently on the CalRecycle Unreliable list is ineligible to apply 

for or participate in this contract. 

Governance 

If any provisions of the Agreement resulting from this IFB are found to be unlawful or 

unenforceable, such provisions will be voided and severed from the Agreement without affecting 

any other provision of the Agreement.  To the full extent, however, that the provisions of such 

applicable law may be waived, they are hereby waived to the end that the Agreement be deemed 

to be a valid and binding agreement enforceable in accordance with its terms. 

 

The Agreement is governed by and shall be interpreted in accordance with the laws of the State 

of California. 

 

http://www.calrecycle.ca.gov/contracts
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All proceedings concerning the validity and operation of this IFB or the Agreement and the 

performance of the obligations imposed upon the parties hereunder shall be held in Sacramento 

County, California.  The parties hereby waive any right to any other venue.  The place where the 

Agreement is entered into and place where the obligation is incurred is Sacramento County, 

California.   

 

The person signing the Agreement on behalf of the Contractor must certify under penalty of 

perjury under the laws of California, that the Contractor is not an expatriate corporation or 

subsidiary of an expatriate corporation within the meaning of Public Contract Code Section 

10286 and 10286.1, and is eligible to sign an Agreement with the State of California.  This 

statement may be included in the cover letter of the IFB Bid package. 

Suspension and Debarment 

This Contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As 

such the Contractor is required to verify that none of the Contractor, its principals (defined at 2 

C.F.R. § 180.995), or its affiliates (defined at 2 C.F.R. § 180.905) are excluded (defined at 2 

C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. § 180.935). 

 

The Contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C 

and must include a requirement to comply with these regulations in any lower tier covered 

transaction it enters into. 

 

This certification is a material representation of fact relied upon by CalRecycle. If it is later 

determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 

3000, subpart C, in addition to remedies available to the State of California or CalRecycle, the 

Federal Government may pursue available remedies, including but not limited to suspension 

and/or debarment. 

 

The Bidder or Proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C 

and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of any 

contract that may arise from this offer. The Bidder or Proposer further agrees to include a 

provision requiring such compliance in its lower tier covered transactions. 

Electronic Waste Recycling 

If the Contractor or any Subcontractors participate in activities that result in the disposition of 

electronic components, they will comply with the provisions of PRC Chapter 8.5. 

Use Tax 

If, during the course of the Agreement, the Contractor will be involved in the re-sale of goods to 

the State, they must comply with the requirements of Section 6452.1, 6487, 6487.3, 7101, and 

18510 of the Revenue and Taxation Code, in addition to Section 10295.1 of the Public Contract 

Code. 

Small Business (SB) Preference 

The following information shall apply to both SBs and MBs. 
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Any Bidder competing in this process as a California Certified Small Business (SB) or Micro 

Business (MB), or as a non-SB certifying to subcontract a minimum of 25% of the total contract 

services to a California Certified SB or MB,  will receive a five percent (5%) preference. 

Certification must be provided by the Department of General Services (DGS), Procurement 

Division (PD), Office of Small Business and DVBE Services (OSDS). CalRecycle will apply the 

preference per State law and as described on the DGS website at 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx . 

 

A five percent (5%) bid preference is available to a non-small business claiming twenty-five 

percent (25%) California certified small business subcontractor participation. If claiming the 

non-small business subcontractor preference, the bid response must include a list of the small 

business(es) with which you commit to subcontract in an amount of at least twenty-five percent 

(25%) of the net bid price with one of more California certified small businesses. Each listed 

certified small business must perform a "commercially useful function" in the performance of the 

contract as defined in Government Code Section 14837(d)(4). 

 

The required list of California certified small business subcontracts must be attached to the bid 

response and must include the following: 1) subcontractor name, 2) address, 3) phone number,  

4) a description of the work to be performed and/or products supplied, 5) and the dollar amount 

or percentage of the net bid price (as specified in the solicitation) per subcontractor.  Use 

Attachment B to report this information. 

 

Bidders claiming the five percent (5%) preference must commit to subcontract at least twenty-

five percent (25%) of the net bid price with one or more California certified small businesses. 

Completed certification applications and required support documents must submitted to the 

office of Small Business and DVBE Certification (OSDC) no later than 5:00 p.m. on the bid due 

date, and the OSDC must be able to approve the application as- submitted. Questions regarding 

certification should be directed to the OSDC at (916) 375-4940. In no event shall the SB 

preference or non-SB subcontracting preference exceed $50,000 in any single bid. 

 

For award based on low price, the preference is applied during the evaluation process and is only 

applied for responsive bids from responsible bidders proposing the percentage of SB 

participation.  The SB preference will also be applied when a responsible bidder that is not a CA 

certified SB or a non-SB claiming 25% CA certified SB subcontractor participation submits the 

lowest responsive bid.   

 

The computation is for evaluation purposes only.  Application of the preference shall not 

displace an award to a small business with a non-SB claiming 25% CA certified SB 

subcontractor participation. 

 

A copy of the Bidder’s SB certification should be included with the Bid Package. 

 

If the Bidder makes a commitment to achieve small business participation, then the Bidder, if 

awarded this contract, must within 60 days of receiving final payment (or within such other time 

period as may be specified elsewhere in this Contract) report to the awarding department the 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx
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actual percentage of small business participation that was achieved (Govt. Code § 14841).  Refer 

to Attachment C to fulfill this requirement. 

Disabled Veterans Business Enterprise (DVBE) Incentive 

Any Bidder competing in this process as a California Certified Disabled Veterans Business 

Enterprise, or as a non-DVBE certifying to subcontract a minimum of 3% of the total contract 

services to a California Certified DVBE, will receive an incentive as shown below: 

 

1. Five percent (5%) and above participation level = bid will receive five percent (5%) 

incentive. 

2. Four percent (4%) participation level = bid will receive two percent (2%) incentive. 

3. Three percent (3%) participation level = bid will receive one percent (1%) incentive. 

 

Certification must be provided by the Department of General Services (DGS), Procurement 

Division (PD), Office of Small Business and DVBE Services (OSDS). 

 

Up to a five percent (1-5%) bid incentive is available to a non-DVBE claiming a minimum of 

three percent (3%) California certified DVBE subcontractor participation.  If claiming the non-

DVBE subcontractor incentive, the bid response must include a list of the DVBE(s) with which 

you commit to subcontract in an amount of at least three percent (3%) of the net bid price with 

one or more California certified DVBEs. Each listed certified DVBE must perform a 

"commercially useful function" in the performance of the contract as defined in Government 

Code Section 14837(d)(4). 

 

The required list of California certified DVBE subcontracts must be attached to the bid response 

and must include the following: 1) subcontractor name, 2) address, 3) phone number, 4) a 

description of the work to be performed and/or products supplied, 5) and the dollar amount or 

percentage of the net bid price (as specified in the solicitation) per subcontractor.  Use 

Attachment B (Bidder Declaration) to report this information. 

 

Bidders claiming an incentive must commit to subcontract at least three percent (3%) of the net 

bid price with one or more California certified DVBEs. Completed certification applications and 

required support documents must submitted to the office of Small Business and DVBE 

Certification (OSDC) no later than 5:00 p.m. on the bid due date, and the OSDC must be able to 

approve the application as submitted. Questions regarding certification should be directed to the 

OSDC at (916) 375-4940. 

 

The incentive is applied during the evaluation process and is only applied for responsive bids 

from responsible bidders proposing the percentage(s) of DVBE participation for the incentive(s) 

specified above.   

 

For award based on low price, the incentive is applied by reducing the bid price by the amount of 

incentive as computed from the lowest responsive and responsible bid price.  The computation is 

for evaluation purposes only.  Application of the incentive shall not displace an award to a small 

business with a non-small business. 
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A copy of the Bidder’s DVBE certification should be included with the Bid Package.  For 

information on locating DVBE resources please go to the following website 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx. 

 

If awarded, the Bidder who has made a commitment to achieve disabled veteran business 

enterprise (DVBE) participation, must within 60 days of receiving final payment under this 

agreement (or within such other time period as may be specified elsewhere in this agreement) 

certify in a report to the awarding department: (1) the total amount the prime contractor received 

under the contract; (2) the name and address of the DVBE(s) that participated in the performance 

of the contract; (3) the amount each DVBE received from the prime contractor; (4) that all 

payments under the contract have been made to the DVBE(s); and (5) the actual percentage of 

DVBE participation that was achieved. A person or entity that knowingly provides false 

information shall be subject to a civil penalty for each violation (Military & Veterans Code 

(M&VC) § 999.5(d)).  Refer to Attachment C to fulfill this requirement. 

Maximum Combined Preferences and Rules for Award 

In combination with any other preferences (SB or DVBE, participation), the maximum limit of 

the combined preferences is 15% of the bid amount and, in no case, more than $100,000.00 per 

solicitation. 

 

Preference programs for the non-SB subcontracting preference cannot displace a direct award to 

a certified SB. In the event of a tie between a SB/MB and a firm that is SB/MB and DVBE, the 

award shall be made to the firm that is SB/MB and DVBE. 

Subcontractors 

All Subcontractors identified in the Bid, must be experts in their respective disciplines and 

capable of performing the tasks for which they are hired. 

 

Subcontracting with Local Businesses: 

(a)  To encourage the economic recovery and well-being of the residents 

of an area where a disaster or state of emergency has been declared, 

CalRecycle encourages the Contractor to use local businesses to the 

extent practicable and economically feasible in the performance of this 

Agreement. If the Contractor is unable to secure sufficient local 

businesses, it is encouraged to utilize California-based businesses. 

(b)  For the purposes of this section local business means a business which 

has its headquarters within Butte County. 

(c)   During the performance of this Agreement the contractor agrees, if 

subcontractors are to be let, to take the following steps to promote the 

use of local businesses: 

1. Place qualified local businesses on solicitation lists. 

2. Assure local businesses are solicited whenever they are potential 

resources. 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx
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3. Dividing total requirements and/or establishing delivery schedules 

whenever economically feasible into smaller tasks or quantities to 

permit participation by local businesses. 

If awarded the Agreement, the Contractor must use all of the SB/MB and Disabled Veteran 

Business Enterprise firms identified on the Bidder Declaration form (Attachment B) and include 

this information at the completion of the project. 

 

Contractor understands and agrees that should award of this Contract be based in part on their 

commitment to use the Disabled Veteran Business Enterprise (DVBE) Subcontractor(s) 

identified in their proposal, per Military and Veterans Code 999.5 (e), a DVBE Subcontractor 

may only be replaced by another DVBE Subcontractor and must be approved by the Department 

of General Services (DGS). Changes to the scope of work that impact the DVBE 

Subcontractor(s) identified in the proposal and approved DVBE substitutions will be 

documented by contract amendment. 

 

Failure of Contractor to seek substitution and adhere to the DVBE participation level identified 

in the Bid may be cause for contract termination, recovery of damages under rights and remedies 

due to the State, and penalties as outlined in M&VC § 999.9; Public Contract Code (PCC) § 

10115.10, or PCC § 4110 (applies to public works only). 

 

CalRecycle reserves the right to approve substitutions of Subcontractors, as long as, certified 

business participation levels remain unchanged. 
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Section III Bid Submittal Requirements 

Introduction 

Failure to follow the instructions contained in this document may be grounds for rejection of a 

Bid. 

 

CalRecycle may reject any Bid if it is conditional, incomplete or contains irregularities. 

 

CalRecycle may waive an immaterial deviation in a Bid, if deemed in the best interest of 

CalRecycle.  Waiver of an immaterial deviation shall in no way modify the IFB requirements or 

excuse the Contractor from full compliance with the Agreement requirements.   

Deadline 

The Bid package must be received by CalRecycle, at the address listed in Section I, Overview by 

2:00 p.m., on January 22, 2019. 
 

Bids received after the deadline, will be considered late and returned to the Bidder unopened. 

Addressing 

The Bid package must clearly state that it is in response to this IFB and note the IFB number 

listed with the direction of “Mailroom – do not open.” 

Number of Copies 

The Bidder is required to submit all required documents in the following format: 

 

 One original, non-bound hard copy marked “Original” (do not include bid sheet in this 

copy) 

 One electronic copy on compact disc or USB flash drive viewable by Adobe Acrobat 

Reader.  (do not include bid sheet in this copy) 

 One complete, signed cost bid sheet (Attachment A) in a separate sealed envelope 

marked “Bid – Do Not Open”.   

 

It is the submitting Bidder’s responsibility to ensure that the electronic copy is formatted in 

Adobe Acrobat Reader and viewable by CalRecycle. 

Document Printing 

All documents must be submitted double-sided on paper with a minimum of 100% post-

consumer recycled content fiber. 

Cover Letter 

The cover letter shall be signed by an individual who is authorized to bind the Bidder and shall 

indicate that person's title or position.  The cover letter must be on the Bidder's company 

letterhead and contain the following information: 

 

a. Name and address of the Bidder submitting qualifications; 

b. Bidder’s Headquarters for purposes of this Agreement, if awarded; 
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c. Name, telephone number, and e-mail address of a person who can be contacted if further 

information is required;   

d. Name, title, address, telephone number, and e-mail address of individual(s) with authority 

to negotiate and execute a binding Agreement on behalf of the Bidder;  

e. Statement that personnel who will provide services under the agreement will have the 

required certifications and that bidder will have qualified personnel available to meet the 

service needs;  

f. Statement attesting to the fact of the percentage of post-consumer recycled content fiber 

paper used in the compilation of the IFB package; 

g. List of Contractor’s and any Subcontractor(s’) business names, identification of certified 

SB status, if applicable, and corresponding OSDS Reference number(s) issued to the 

certified SB by DGS; 

h. Statement verifying that neither the Contractor, its principals, nor its affiliates are 

excluded or disqualified (per the Suspension and Debarment clause of Exhibit G). 

i. Statement stating that the Contractor and any Subcontractors to be used during the 

performance of the contract are eligible to contract with the State of California, pursuant 

to PCC 10286;  

j. Statement that the Contractor certifies under the penalty of perjury under the laws of the 

State of California that the Contractor will, unless exempted, comply with the 

nondiscrimination program requirements of Government Code Section 12990 and Title 2, 

California Code of Regulations, Section 8103; 

k. Statement of acknowledgement that the Bidder received any Addenda issued. 

Qualifications and Resources 

The prospective Contractor must have the experience, qualifications, and resources to perform 

the required tasks of the project.  Bidders shall provide all information required below.  Failure 

to provide any information below may cause the bid to be considered non-responsive and the 

submittal may be rejected.  

a. Organization:  Provide a brief description of the organization’s services and activities, 

including: 

 Date of establishment 

 History 

 Location 

 Any known conflicts of interest  

 

b. References:  The Bidder shall provide references for a minimum of three (3) verifiable 

post-disaster residential debris removal projects, performed as a prime or sub-contractor, 

with environmental cleanup project references and/or experience that support the above 

qualifications.  At least one of the three projects must consist of wildfire debris removal 

specifically.  Each of these three references shall support experience for the types of work 

identified in Section V, Work to be Performed, completed within the last 5 years, and be 

of a minimum contract amount of $15,000,000.  Post-disaster residential debris removal 

projects performed by the Bidder or listed, committed subcontractors shall be considered 

for purposes of meeting the minimum of three references.  CalRecycle reserves the right 

to contact these references as well as seek references in addition to the client references 

provided by the Bidder, as it deems necessary.  Contractors shall provide the name and 
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current phone number of references that can confirm accuracy of experience and 

qualifications listed in the Proposal.  References who are employees of the company 

submitting the Proposal or employees of firms legally associated with the Contractor 

submitting the Proposal will not be considered as valid references.  Experience or 

qualifications that cannot be confirmed by CalRecycle staff (e.g., inappropriate contact 

person or incorrect telephone number) may be disregarded.  Because of the extremely 

short evaluation period, CalRecycle reserves the right not to disqualify a proposal if some 

references cannot be verified in the time scheduled. 

 

Contractors and subcontractors do not specifically need California fire debris removal 

experience.  If liquidated damages were applied to the referenced projects the Bidder 

must explain the circumstance.  Use Attachment F to fulfill this requirement. 

 

c. Organizational Chart / Personnel Information:  Contractors shall provide an 

organizational chart indicating the Project Manager and other staff designations as 

required by the IFB.  Other personnel may be included in the organization chart.  A 

resume is required for each person shown on the organization chart.  Specific staff shall 

be identified for the following tasks, at a minimum: 

1) Project Manager  

2) Project Superintendents 

3) Health and Safety Officer 

4) Cost Estimators 

5) List of Subcontracts and their Roles 

 

A résumé for each of these key personnel shall be submitted as part of the Bid.  The same 

person may be responsible for multiple tasks, but their experience in each task must be 

indicated in their résumé.  The organizational chart shall indicate other primary 

employees of the Contractor and any subcontractors who will, or may be, involved with 

projects during the course of the Agreement.  The organizational chart shall also indicate 

whether the employee works for the Contractor or is a subcontractor.  Each resume shall 

include, at a minimum, the following: 

1) Current position in the firm. 

2) Experience for at least the last 5 years. 

3) Major projects and accomplishments. 

4) Education and special training. 

5) Professional Registrations, include certification number(s); and 

6) Professional affiliations. 
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Example Organization Chart 

 
 

d. Contractor Project Resources and Ability to Perform:  Contractors shall describe 

adequate available resources available.  Additionally, provide Information that 

demonstrates the Contractors’ ability to perform these types of work, experience with 

projects of similar scope, or any other information that demonstrates the Contractors’ 

capabilities to perform work identified in Section V. 

e. Partners/Subcontractors:  Each Agreement will be awarded to only one (1) prime 

Contractor.  However, CalRecycle recognizes that the scope and variety of work may 

require resources beyond the capabilities of a single firm.  All other firms whose 

resources are committed in bid documents will be treated as subcontractors under the 

Agreement, whether presented as team members, partners, subcontractors, or any other 

term.  The experience of those subcontractors, in addition to the experience of the prime 

Contractor, shall be indicated on the appropriate forms in the bid package.   All 

experience documented on the forms shall be clearly marked to show which firm was 

responsible for the specific work. 

Any additional information that demonstrates the abilities of a proposed Subcontractor 

shall be included.  Subcontractor personnel who are listed in the bid package shall be 

clearly identified as employees of their respective subcontractor. 

Contractor Eligibility 

The Bidder shall include a written declaration, stating that the Contractor and any Subcontractors 

to be used during the performance of the contract are eligible to contract with the State of 

California, pursuant to PCC 10286.1.  

 

Additionally, the Bidder shall include a written declaration, stating that none of the Contractors, 

its principals, or its affiliates are excluded or disqualified (per the Suspension and Debarment 

clause above). 

 

These statements may be included in the cover letter. 

Qualification/Licenses 

The Contractor shall be an individual or firm qualified to do business in California.  

Required documentation includes the following as applicable: 

Program Manager

Project Manager

Site

Superintendent

Health & Safety

Officer

Site

Superintendent

Site

Superintendent
(if applicable)

Site

Superintendent
(if applicable)



Department of Resources Recycling and Recovery 

IFB Number DRR18088 

18 
 

• A copy of the Bidder’s (and any Subcontractors’) registration with the Secretary of 

State. 

• The prime Contractor must have the required General Class A, General 

Engineering Contractor’s license with a Hazardous Substance Removal 

Certification (HAZ) issued by the State of California.  Subcontractors alone cannot 

be used to fulfill this requirement. 

• HAZWOPER Certifications for all proposed Site Superintendents and or Foremen. 

• The prime Contractor must provide their OSHA lost time injury/illness incidence, 

OSHA recordable injury/illness incidence, and their Workers Compensation 

Insurance Experience Modification Rate (EMR) for the last 3 years. 

 

Bid Bond 

Each Bidder shall provide a Bid Bond for the project.  The amount of the Bid Bond will be ten 

percent (10%) of the Bidder’s Bid (10% of the Bidder’s higher Bid if the Bidder submits both 

Cost Bid Sheets).  The bid bond documentation shall be included in the sealed envelope 

containing the Bidder’s cost. 

Bonding Information 

The Contractor’s actual submitted Cost Bid Schedule Total amount will be used for bid bond 

purposes.  Contractors electing to submit both Cost Bid Schedules shall use the higher Total 

amount for bid bond purposes.  Attach a notarized statement from the bonding company or 

companies your organization proposes to use, stating that the surety shall unconditionally 

guarantee the Contractor’s performance in all respects of the terms, conditions and provisions of 

this IFB and the resulting Agreement to the extent of a minimum of twenty-five percent (25%) of 

the total Agreement amount.  The notarized statement shall guarantee that the surety will execute 

the Faithful Performance Bond requirement as stated in each applicable Work Order on or before 

the Work Order is signed and returned to CalRecycle’s Contract Manager.  This bond must 

guarantee Contractor’s compliance with the terms of the Agreement and Work Order.  This 

statement must be properly notarized and submitted as part of the Qualifications to meet 

submittal requirements of this IFB. 

Illness and Injury Prevention Program (IIPP) and/ Health and Safety Plan (HSP) 

The Bidder shall have a current company IIPP that meets the requirements of Title 29, Code of 

Federal Regulations (29 CFR), Section 1910.120(b) and Title 8, California Code of Regulations 

(8 CCR), Section 5192(b) or a sample of a recently prepared HSP environmental 

remediation/cleanup project representative of the types of projects envisioned to be conducted 

included in Section V.  This must be submitted along with your bid.  The IIPP shall apply to all 

employees involved in the Agreement. The HSP should include employees anticipated to be 

utilized under the Agreement. Each Subcontractor involved in the Agreement shall also have a 

current company IIPP or recently prepared HSP, as described above. 

The Bidder shall at all times be responsible for the protection of its employees and the public.  

Review of the Bidder's IIPP and/or the recently prepared representative HSP by CalRecycle Staff 

shall in no way relieve the Contractor of responsibility for any aspect of its work, or for 

compliance with all Federal, State, and local laws pertaining to health and safety. 

The Contractor's Project Manager and the assigned Safety Manager (can be the same person) 

shall be at the site whenever work is being performed, unless otherwise authorized by 

CalRecycle Staff.   



Department of Resources Recycling and Recovery 

IFB Number DRR18088 

19 
 

Type of personnel protective equipment for personnel in the exclusion zone will be directed in 

DROP.  Debris, ash, and contaminated soil work will require respirator protection (Level C). 

 

Prior to site entry, the Contractor shall ensure that: 

 

A. Adequate work planning, health and safety evaluation of the proposed work scope and safety 

planning (including a HSP signed by an appropriate safety professional and reviewed by 

CalRecycle), and operating procedures review have been completed; 

B. All personnel have been properly trained and briefed in hazards and procedures for the site to 

be entered; 

C. Equipment and materials are on-hand to safely and efficiently complete the work; 

D. Proper site access authorization has been obtained;  

E. Proposed project employees have read and signed the HSP; and 

F. The site has been wetted down for at least 24 hours prior to debris removal activities.  

Wetting for up to 48 hours prior to debris removal activities may be required based on site 

conditions. 

Cost Tracking 

Bid items also include the effort to break down costs by unit and provide the invoicing and 

accounting of all costs broken down into one of two categories:  Costs for an individual lot and 

cost attributable to the overall project, called community costs.  Invoices are required to have 

costs attributable to either individual lots or community costs, or they may be subject to 

rejection.  CalRecycle will assist the Contractor in providing access to project documentation 

generated by CalRecycle staff and its consultant in managing and tracking the project.   

Bid Schedule 

A bidder may submit a bid for either the Town of Paradise, a bid for Outside of Paradise, or both.  

A bidder who is deemed to be a responsive, responsible bidder with the lowest costs may only 

receive one award. 

 

All Bid Schedule items include the following: 

 

Labor/Equipment/Miscellaneous Supplies and Services: All labor, equipment, equipment 

maintenance and tires, fuel, materials, tools, supplies, health and safety equipment, health and 

safety compliance monitoring personnel and equipment, appropriate clothing, training, 

attendance of key Contractor personnel at Monday, Wednesday, and Thursday planning and 

tactical meetings, attendance of all staff and crew at the weekly general safety meeting on 

Tuesday at 0630 (Location in Butte County to be determined), per diem for meals and 

incidentals, travel, insurance, wages, overtime wages, benefits, union dues, supplemental union 

agreements, subcontractors, phones, radios, computers, internet access, temporary field offices, 

permits, licenses, supervision, project management, administrative staff costs, home office 

overhead, and any other items that could be reasonably anticipated to complete the work 

described in the bid item, bid documents, and the DROP. 

 

Base Camps: The Contractor is required to set up and maintain their own housing Base Camp 

area for their personnel and Subcontractors.  Thousands of residents have been displaced and 

hotels in the surrounding areas are at maximum capacity. To ensure no disaster survivors are 
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further displaced as a result of crews staying in local hotels, CalRecycle is requiring all 

Contractors working on the cleanup efforts to set up their own housing Base Camp.  The Base 

Camp should include sleeping quarters, sanitation facilities, etc.  Work shall be performed at the 

DROC and any other sub logistical site identified during the project.  Under this Contract, 

lodging is NOT to be included in the unit rates and the Contractor shall propose Base Camp 

housing arrangements as soon as possible after the Notice to Proceed.  The Contractor will work 

with CalRecycle to determine fair and reasonable compensation for the Base Camp, which will 

be addressed by Change Order. 

 

Dust Control: Dust control is of the utmost importance on this project.  Adequate dust control is 

required on all properties within the project scope until all burn ash and debris, concrete, and 

contaminated soil materials are removed.  This includes properties where the Contractor is 

actively working and properties awaiting remediation.  Dust control is considered an overall 

requirement of the project and the costs are to be included in the unit costs of the contract.  Water 

shall be available on-site for dust control at all times during debris removal activities.   

 

All costs under this Contract will be paid at the unit rates bid multiplied by the quantities actually 

performed (as verified by CalRecycle’s Debris Monitoring Contractor, working under a separate 

contract).  Tonnages, distances, and other unit quantities will be verified by CalRecycle’s 

Assessment and Monitoring Contractor before payment is issued. 

 

All tonnages in the bid schedule and in this Contract represent standard tons (2,000 lbs.) 

measured by weight.   

 

There will be wide variations in quantities of the separate materials generated from each property 

on this project.  Considerations for unit costs adjustments to the Bid Schedule will use the overall 

project quantities, and not quantities from individual properties. 

 

OVERALL PROJECT COSTS: 

 

Project cost will be broken down into community costs and individual lot costs. 

 

Item 1 – Community Dust Control:  This bid item includes providing up to a 5000-gallon 

water truck and driver for use throughout the project area as directed and approved by the IMT. 

There may be many dirt roads throughout the area impacted by the Camp Fire and water tenders 

may be assigned to control dust on dirt roads, pre-water lots, and to work with street sweepers 

and lot water tenders/buffalos. The bid unit is per truck per day for a 10-hour working day and 

includes water, fuel, hoses and fittings, and all items necessary to apply dust control water using 

truck mounted spray and manually applied dust control water as needed.  This bid item unit rate 

includes water truck mobilization and demobilization.  The cost of water, permit fees, and 

connection/meter fees charged by the water purveyor will be invoiced separately and paid at 

cost.  This is a community cost for dust control to the overall project.  The transportation of 

water for dust control or on-site dust control on individual lots is not covered by this line item.  

 

Item 2 – Mobilization / Demobilization to Job:  This bid item includes the costs of mobilizing 

one debris removal crew to the project site including all personnel, equipment, supplies, male 
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and female portable restrooms, stand-alone hand sanitation stations, maintenance crews, water 

tenders/buffalo, asbestos abatement crews, a chimney tipping crew, and support crews for the 

overall project such as traffic control crews, tree removal crews, etc., for the duration of the 

project.  CalRecycle anticipates 15 to either 50 or 150 crews for this project, and a debris 

removal crew is defined as two operators and two labor personnel.  One-half of this bid item will 

be paid as a crew is mobilized and one-half will be paid as the crew is demobilized.  This bid 

item is intended to be a one-time fee per crew for the duration of the project – mobilization and 

demobilization for days of no work are described in Item 7- Non-Working Days. This is a 

community cost. 

 

Item 3 – Community Street Sweeping:   This bid item includes a PM10-efficient street sweeper 

and operator required for the overall project.  Street sweepers will be used throughout the project 

area.  The focal areas will include public and private streets next to individual lots, schools, 

hospitals, and other areas as directed and approved by the IMT. For purposes of this contract we 

will assume the need for a minimum of two (2) street sweepers will be necessary at the start of 

the project.  Up to eight (8) may be authorized for the project.  The bid unit is per truck per day 

for a 10-hour work day and includes street sweeper mobilization and demobilization.  A PM10-

efficient street sweeper is a street sweeper that is certified by the South Coast Air Quality 

Management District (SCAQMD) as meeting the testing and performance standards set forth in 

SCAQMD Rule 1186. All certified street sweepers must be operated and maintained in 

accordance with manufacturer’s specifications. This is a community cost. 

 

Item 4 – Community Traffic Control:  This bid item includes a traffic control crew to provide 

traffic control throughout the project as required.  The bid unit is one crew per day and the 

quantity is estimated in the Bid Schedule in crew days for the entire project.  The unit costs 

include a crew and truck(s), traffic control equipment and supplies, mobilization and 

demobilization, and communication equipment.  The traffic control crew shall be trained in the 

principles of the California Department of Transportation (Caltrans) Revision 2 (Rev 2) of the 

2014 California Manual on Uniform Traffic Control Devices (CA MUTCD), prior to 

commencing their work.  This is a community cost.  

 

Item 5a and 5b - Personnel Air Monitoring (if applicable): This item includes providing 

personnel air monitoring for debris removal crews for asbestos, silica, and metals (antimony, 

arsenic, barium, beryllium, cadmium, chromium, cobalt, copper, lead, manganese, molybdenum, 

nickel, selenium, silver, thallium, vanadium, and zinc) per OSHA requirements for hazardous 

waste assessment.  At the direction of the IMT chromium +6 and mercury will be required in the 

operator breathing zone.  Air samples are not required during soil rescrapes or any other work 

after debris materials have been removed.  At a minimum, the Contractor under the direction of a 

certified industrial hygienist shall monitor one (1) crew out of every five (5) crews, or one (1) 

crew if under five (5) crews, two (2) crews if under 10 (but more than 5), three (3) crews if under 

15 (but more than 10), etc. Crews shall be monitored on a rotational basis during the work week.  

The personnel air monitoring will be required for the duration of the project or until the IMT 

decides to stop the monitoring.   The air results shall be submitted to the IMT no later than seven 

(7) days of the sample event.  The bid schedule unit is cost per crew being monitored per day and 

includes the technicians and all equipment to perform the sample collection, and sample 

transportation, and lab work required to analyze samples.  This is a community cost. 
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Item 7- Non-Working Days:  This bid item includes the costs of mobilizing and demobilizing 

personnel from project crews during days of no work due to weather days, holidays, and days 

designated as non-working days by the IMT. Every fifth Saturday will be a non-working day and 

consider a safety stand-down day. The bid unit is per debris removal crew per day and is 

estimated in the Bid Schedule in debris removal crew days for the entire project.  The unit cost 

includes the travel of debris crew personnel and the non-operating time for equipment still 

assigned to the project. 

 

Item 8 – Delays - This bid item includes all crew, and equipment, and related trucking time 

time per lot for delays due to factors beyond the Contractor’s control related to weather, unusual 

and unsafe materials discovered on the site, or other unforeseen environmental or imminent 

safety issues.   These delays will be designated and approved by the IMT.  Examples of unusual 

and unsafe materials include the discovery of radioactive debris, unexploded ordinance, 

explosions, hazmat spills or releases, mercury release, and unknown cylinders.  This activity 

usually includes a small percentage of the properties and is estimated in the Bid Schedule in crew 

hours for the entire project.  The bid unit is per crew per hour and is intended to provide 

compensation while the crew waits up to 4-hours or demobilizes to an additional lot or leaves for 

the day. This is an individual lot cost. 

 

DEBRIS REMOVAL PER LOT: 

 

Item 10 – Asbestos Abatement (if applicable): This item includes the removal, transport, and 

disposal of asbestos and asbestos containing materials as identified in the DROP and direction 

from CalRecycle.  Item 10a is the daily rate for a fully equipped, three-man asbestos abatement 

crew to remove and prepare asbestos containing materials for transport and disposal for 

individual properties. The bid unit is per day for a 10-hour work day and includes labor, PPE, 

mobilization and demobilization, travel-time, per diem, and fuel.   

 

Item 10b is the per yard costs for proper transport and disposal of asbestos containing materials 

to an approved facility.  This is an individual lot cost. 

 

The Contractor is advised that the asbestos site abatement task as described in the DROP is the 

first order of business in this contract and that for lots determined to require asbestos abatement, 

the remainder of the debris removal tasks at many properties cannot take place at a given 

property until after this task is completed. 

 

Item 11 – Misc. Metals:  This item includes the separation and loading of miscellaneous metals 

from an individual property in accordance with the DROP and direction from CalRecycle.  The 

bid unit is per ton and CalRecycle estimates the tonnage at 10 tons per site based on past 

operations.  The unit cost is intended to include all activities related to separating and loading 

metals at the site and does not include trucking and fees either paid or received for the metals.  

All metals recovered are the property of the State of California and are to be either charged or 

credited to the individual property.  This is an individual lot cost. 

 



Department of Resources Recycling and Recovery 

IFB Number DRR18088 

23 
 

Item 12 – Burned Debris and Ash (if applicable):  This item includes the separation and 

loading of burned debris and ash from an individual property in accordance with the DROP and 

direction from CalRecycle.  The bid unit is per ton and CalRecycle estimates the tonnage at 200 

tons per site based on past operations.  The unit cost is intended to include all activities related to 

separating and loading burned debris and ash at the site and does not include trucking and 

receiving facility fees, which are addressed under separate bid items. This is an individual lot 

cost. 

 

Item 13 – Concrete:  This item includes the separation and loading of concrete from an 

individual property in accordance with the DROP and direction from CalRecycle.  The bid unit is 

per ton and CalRecycle estimates the tonnage at 70 tons per site based on past operations.  The 

unit cost is intended to include all activities related to separating and loading concrete and 

reinforced concrete at the site and does not include trucking and receiving facility fees, which are 

addressed under separate bid items. The concrete may include foundations, flatwork, driveways, 

retaining walls, tanks, and other miscellaneous concrete items as required.  This is an individual 

lot cost. 

 

Item 14 –Contaminated Soil and Residual Ash (if applicable):  This item includes the 

separation and loading of contaminated soil and residual ash from an individual property in 

accordance with the DROP and direction from CalRecycle.  The bid unit is per ton and 

CalRecycle estimates the tonnage at 70 tons per site based on past operations.  The unit cost is 

intended to include all activities related to separating and loading soil and residual ash at the site 

and does not include trucking and receiving facility fees, which are addressed under separate bid 

items. This is an individual lot cost. 

 

Item 15 –Contaminated Soil – Lot Rescrape (if applicable):  This item includes the separation 

and loading of contaminated soil from an individual property in accordance with the DROP and 

direction from CalRecycle, this that is removed on a lot rescrape to meet the cleanup goals of the 

DROP.  The bid unit is per ton and CalRecycle estimates the tonnage at 10 of tons per site where 

rescrapes are needed based on past operations.  The unit cost is intended to include the separate 

mobilization and demobilization to the site and all activities related to separating and loading 

contaminated soil at the site and does not include trucking and receiving facility fees, which are 

addressed under separate bid items. This is an individual lot cost. 

 

Item 16 – Erosion Control (if applicable):  This item includes the installation of erosion 

control devices and hydromulching of individual lots after the site has been remediated per the 

provisions and details of the DROP.  The bid unit is per site, assuming a 10,000 sf site with 

erosion control and 250 feet of compost sock straw wattle installed per the Level 2 erosion 

control described in the DROP.  Note that hydromulching per Level 2 erosion control uses only 

tackifier/binder and virgin wood fiber compost or recycle paper with no actual hydroseed.  This 

item includes all labor, equipment, materials, tools, mobilization/demobilization, Best 

Management Practices (BMP) installation, and hydromulch of disturbed areas on individual lots.  

This is an individual lot cost.  

 

Item 18 – Vehicle (Burned Hulks) abatement (if applicable): This bid item includes providing 

adequate equipment and an operator to abate vehicles (burned hulks) and recycle them, which 
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includes transporting burned vehicles to a collection point to adjudicate the vehicle, draining and 

disposing of the fluids to an approved hazardous waste facility, and moving the vehicles from the 

collection point to an approved recycling facility.  The vehicles shall be bundled with a net to 

prevent items falling from the vehicles into the roadway during transport.  This bid item is for 

passenger cars, light trucks, and SUVs.  Commercial vehicles and RVs can be addressed by 

Change Order, if necessary. The bid unit is per vehicle removed, abated, and recycled. If the 

vehicle (burned hulk) is transported as misc. metal no additional fee will be allowed. This is an 

individual lot cost. 

 

Item 19 –Debris Removal Crew Cost: Due to site specific conditions, such as remote locations, 

extreme slopes, water crossings, bridge load limits, or other issues that restrict tonnage removal 

rates, the IMT may authorize daily costs for a debris crew to load material.  The work will be 

authorized through a Change Order with the daily rate bid item used as the compensation rate, 

with no additional compensation paid for material tonnage using Bid Schedule rates 

whenever the Item 19 rate is used.  A crew includes two operators and two labors, and may 

include an excavator, bobcat, or loader/skid steer, dust control, all PPE, fuel, travel, per diem, for 

a 10 hour day.  The total crew days is estimated for the entire project in the Bid Schedule.  

 

 

 

 

TRANSPORTATION: 

 

Items 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, and 31 – Trucking of Various Materials:   

 

These items include the trucking of the various materials for the range of mileage as listed with 

the unit costs.  These unit costs includes all labor and equipment for trucking and the adequate 

tarping and load protection as described in the DROP.  These costs also include truck dispatch 

and communication to individual property locations, truck standby time, providing local scale 

facilities, time for truck inspections and certifications, traffic control, coordination with 

CalRecycle and consultant staff in tracking trucks, and the tracking of the tonnages to individual 

properties, with support documentation provided with invoices.  All truckloads shall be tarped. 

The use of autotarps will not be allowed.  For safety and productivity, the contractor shall 

provide un-tarping stations at all disposal and recycling facilities.  Additionally, all haul trucks, 

community water tenders, and street sweepers shall utilize a tracking system supplied by 

CalRecycle’s consultant to track each commercial vehicle during working hours. These activities 

do not include loading and disposal costs, which are addressed under separate bid items, and 

these costs are individual lot costs.   

 

Note that the Transportation costs are cumulative and based on the one-way distance to the 

disposal site.  For example, if a load of concrete is transported to a disposal site 40 miles away, 

the per ton transportation costs for the entire load will be the tonnage of the load multiplied by 

the sum of item 26 (the per ton rate for the first 25 miles) and item 27 (the per ton rate for 

additional distance out to 50 miles).  No separate charge will be paid for the return trip; bidders 

should consider their return costs when preparing their transportation prices.   
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It is not anticipated that this project will require the use of any disposal sites requiring one-way 

transportation greater than 10050 (one hundred fifty) miles. 

 

DISPOSAL/RECYCLING:   
 

Item 40 – Disposal /Recycling:  This item is the actual costs of recycling and disposal at the 

receiving facilities for the various materials generated from the overall project.  There will be no 

bid for this item at the time of the bid, however there will be unit cost items established for each 

type of material and facility in the contract to set the cost rates prior to project startup.  The 

Contractor will be responsible for paying the disposal costs and then invoicing for these costs.  

Changes in receiving facility or receiving facility costs shall be identified to CalRecycle as soon 

as possible, and the contract rates will be adjusted.  These costs will not include any Contractor 

mark up.  Any recycling or disposal that results in a profit (usually metal recycling) shall be off-

set against other recycling and disposal costs.  Adjustments to regular rates for material facilities 

to accommodate extended operating hours and special handling will be included in the 

disposal/recycling rates paid by CalRecycle.  At this time, CalRecycle has not selected a 

permitted landfill or recycling facility for this project.  This activity does not include loading and 

trucking costs, which are addressed under separate bid items. This is an individual lot cost. 

 

 

OTHER PER LOT SERVICES: 

 

Item 50 – Mobilization/Demobilization Between Lots:  This bid item includes the costs of 

mobilizing all equipment and crew including portable restrooms and hand sanitation stations 

between properties to be remediated within the overall project boundaries.  Although there will 

be cooperation and coordination with the Contractor, the sequence of the lots to be remediated 

will be directed by the IMT, with no guarantee of efficiency in the sequencing.  Lots will be 

made available to the Contractor at a rate where the crews will be productive. This bid item will 

be paid as a crew is moved between sites.  This unit cost may also include moving back 

equipment and crew to lots for does not include soil rescrapes, which are compensated under 

the Contaminated Soil- Lot Rescrape item. at an individual lot as required per the DROP and 

the laboratory results from a property.  This is an individual lot cost. 

 

Item 51 – Property Owner Assistance:  This bid item includes crew time required for 

homeowner assistance.  In the past, CalRecycle has offered limited homeowner assistance in 

activities such as sifting through burn debris to locate valuables, protecting or relocating minor 

items prior to site remediation, working around stone driveways, etc.  This activity usually 

includes a small percentage of the properties and is estimated in crew hours in the Bid Schedule 

for the entire project.  The work will be authorized through a Change Order with the hourly rate 

bid item used as the compensation rate.  The bid unit is per crew per hour and is intended to 

provide limited crew hand labor and the use of minor equipment, but usually no excavator use or 

trucking.  Larger equipment will be on standby during this activity, which should be included in 

the unit cost.  This is an individual lot cost. 

 

Item 52a, 52b, and 52c – Road Base Rock, Clean Crushed Rock and Rip-Rap Rock 

Application:  This bid item includes the application of road base rock, clean crushed rock to 
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repair access roads or to make dirt roads and properties passable and rip-rap rock that may be 

necessary for temporary creek crossings.  The unit cost is per ton installed including the costs of 

the rock, the delivery, and the placement of the rock where needed.  Depending on weather and 

site conditions, the IMT will authorize rock to be installed at each location.  The estimated totals 

for base rock, clean 1 ½ crushed rock, and rip-rap rock is shown in the Bid Schedule. Although 

the smaller rock items 52a and 52b are intended for private road access it may also be used for 

base rock installation on public roads.  Base rock materials shall meet the requirements of 

Section 26 of the 2015 CalTrans Standard Specifications for ¾” Class 2 Aggregate Base, placed 

at a nominal thickness of 3” with a 95% relative compaction.  Recycled material that meets 

CalTrans specifications for Class 2 Aggregate Base is acceptable.  Private drive base rock work 

is an individual lot cost, and public road base rock work is a community cost. The rip-rap rock 

item 52c is intended to be used for driveway/private road access across creek beds. The rip-rap 

rock materials shall meet requirements of Section 72-4.02 of the 2015 CalTrans Standard 

specifications for Rock Gradation for 7-inch-Thick Layer rip-rap placed per specification. 

Private drive rip-rap placement and removal work is an individual lot cost, and public road 

access placed rip-rap work is a community cost. 

 

Items 53 and 54– Hazard Tree Removal:  These bid items include the removal of hazard trees 

as described in the DROP and as identified by CalRecycle.  The unit cost is per tree, diameter 

measured at chest height, and includes mobilization to the site and the labor, equipment, and 

materials required to remove the tree.  Most tree materials can be left on the lot, with material 

being reduced to 16” rounds of wood.  For tree materials needing to be removed, the 

transportation will be paid using Bid Items 23, 24, and 25, and disposal paid using 

Disposal/Recycling Item 40.  This is an individual lot cost. 

 

Item 55 – Masonry Chimney/Wall Demolition Crew:  This bid items includes the demolition 

of free standing chimneys and/or walls. If asbestos is detected in the chimney or wall, an air 

district permit per National Emission Standard for Hazardous Air Pollutants (NESHAP) is 

required before any demolition can begin of standing walls or chimneys. CalRecycle’s 

environmental consultant will work with the contractor to complete the permit process. This bid 

unit includes a telehandler (or equivalent), operator, dust control, mobilization, and 

demobilization. If asbestos, abatement, and air monitoring are required, these items of work are 

included in other bid items. This unit costs is cost per wall or chimney (a four walled structure 

with a chimney would be paid at five items).  This is an individual lot cost. 

 

Item 56 – Safety Fencing Installation: This bid item includes the placement of 6-foot x 12- foot 

chain link fence panels as safety fencing around emptied pools, drop-offs, ledges, cisterns, or 

other potential safety hazards for which such a fence would be protective, as determined by the 

Operations Chief or her/his designee.  These properties have been cleared of ash and or other 

debris, as part of the overall debris removal operation, and fencing will be installed after the 

debris removal Contractor has demobilized from the area.  The fencing is intended as a safety 

precaution to prevent fall hazards, and to minimize access in areas directed by the project 

Operations Chief.  This fencing will not be removed by the Contractor.  This is an individual lot 

cost. 
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Item 57 – Septic Tank Abandonment: This bid item will, at the direction of the Operations 

Chief, require the contractor to pump out and refill damaged (by the event or by debris removal 

crews) residential septic tanks. The septage (for the first 1,000 gallons pumped per tank) will be 

pumped and disposed of by a licensed septage handling subcontractor. The tanks will be refilled 

with a 2 sack sand slurry. This is an individual lot cost. 

 

Item 58 – Mobile dedicated heavy duty concrete breaker equipment (backhoe and 

hydraulic breaker):  Contractor is authorized to mobilize dedicated heavy duty concrete breaker 

equipment to assist crews in the removal of especially difficult concrete foundations in support 

of the debris removal operations. The Contractor will provide a rubber tired backhoe with a 

hydraulic concrete breaker with an operator and all supporting fuel and maintenance for a 

monthly unit rate. This equipment will be used by the Contractor as directed by the Operations 

Chief.  Costs for this item includes the mobilization and demobilization of at least one heavy 

duty concrete breaker as directed by the Operations Chief. 

 

Other Financial Provisions 

The Contractor shall comply with the requirements below.  Any costs to do so must be 

considered as part of the bid rates; no separate or additional compensation will be paid for 

meeting these requirements. 

 

Prevailing Wage Employees:  Compensation for prevailing wage employees shall be made at the 

appropriate rate for each classification as determined by the Director of Industrial Relations 

pursuant to California Labor Code Part 7, Chapter 1, Article 2, Sections 1770, 1773 and 1773.1 

(rates available at http://www.dir.ca.gov).  Contractor shall be responsible for any future 

adjustments to prevailing wage rates including but not limited to, base hourly rates and employer 

payments as determined by the Department of Industrial Relations. The Contractor is responsible 

for paying the appropriate rate, including escalations that take place during the term of the 

Agreement.  

 

Overtime:  Overtime will be required and will only be paid to persons covered by the Fair Labor 

Standards Act. 

 

State Income Tax Withholding:  Pursuant to California Revenue and Taxation Code Section 

18806.1, independent contractors may be subject to one (1) percent State Income Tax 

withholding.  CalRecycle reserves the right to make any legally required tax withholding 

required by the Revenue and Taxation code or other law. 
 

An independent contractor as defined in Black’s Law Dictionary is: 

 

“One who, in the exercise of independent employment, contracts to do a piece of work according 

to their own methods and is subject to their employer’s control only as to the end product or final 

result of work.” 

 

Other Provisions 
Progress Payment and Payment Withhold: Progress Payments are permitted for tasks completed 

under this agreement as frequently as twice per month. The provisions for payment under this 

http://www.dir.ca.gov/
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contract will be subject to a ten percent (10%) withholding per separate and distinct task. Any 

funds withheld with regard to a particular task may be released upon completion of that task to 

the satisfaction of CalRecycle. For debris removal, the individual lots constitute separate and 

distinct tasks, and completion constitutes the lots being cleared and taken through the installation 

of erosion control measures per the Operations Plan, and acceptance as complete by CalRecycle.  

The contractor agrees to comply with the requirements of Public Contract Code (PCC), Section 

10346. 

 

Personnel Substitutions:  Written approval is required for any substitutions or alterations to the 

Contractor's originally proposed staff and project organization.  The Contractor may petition the 

Contract Manager to add or remove Contractor personnel or subcontractors at any time during 

the life of this Agreement by providing the following information to the Contract Manager in 

writing: 

 

A. A transmittal letter stating the reasons why the modification to the Contractor's team is 

necessary, including a statement as to whether and how such a substitution may affect the 

Contractor's ability to achieve the goals of this Agreement. 

 

B. A resume for the individual proposed to be added to the Contractor's staff. 

 

C. An amended Cost Proposal including all new staff for the prime Contractor, in the format 

prescribed by CalRecycle. 

 

D. A revised organizational chart for the Contractor's team depicting all subcontractors and key 

staff. 
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Section IV Evaluation and Selection 

Introduction 

CalRecycle will perform a review process to ensure that the Bidder has included all required 

documentation in the Bid submittal and has included the necessary information for CalRecycle to 

determine that the Contractor is responsive and responsible.  The bid sheet must be in a separate 

sealed envelope marked “Bid – Do Not Open”.  Any bonding documents referencing the 

Bidder’s Bid Schedule or anticipated overall contract value shall also be placed in this sealed 

envelope. 

 

If a Bid package does not meet all of the requirements set forth in this IFB, it will be considered 

non-responsive and rejected from further competition. 

Grounds for Rejection 

All bids may be rejected whenever the determination is made that the bids received are not really 

competitive, when the cost is not reasonable, or when the cost exceeds the amount expected. 

 

Additionally, a bid may be rejected if: 

 It is received after the due date and time for submittal; 

 The bid submittal is unsigned; 

 The bid cost is not prepared as required by the IFB; 

 The Bidder has been prohibited from contracting with the State by the Department of Fair 

Employment and Housing;  

 The Bidder has received a substantive negative contract performance from the State; 

 The Bidder proposes the same staff resources allocated to other CalRecycle debris 

removal projects; or  

 Any items or information required by the IFB are not included with the submittal. 

 

No bid may be rejected arbitrarily or without reasonable cause. 

Bid Opening 

The qualified bids (sealed) will be opened publicly at the CalEPA building at 1001 I Street, 

Training Room 2 East/West, Sacramento, CA at the time set in Section I Overview, Process 

Schedule. 

Award of Agreement 

Award of these Agreements will be to the lowest responsive responsible Bidders meeting all of 

the IFB requirements after preferences are applied as indicated in Section II Rules and 

Conditions.  No single Bidder or firm will be awarded more than one of the three Agreements.  

The Bidders submitting the two lowest responsive responsible bids for work in the Town of 

Paradise as determined by the “Total Bid” line on the “Cost Bid Sheet: Town of Paradise” 

(Attachment A.1) will each be awarded an Agreement for work within the city limits of the 

Town of Paradise at the rates bid. Upon determining the two lowest responsive responsible 

bidders for the town of Paradise work, CalRecycle will consider the remaining bidders’ costs in 

awarding the work outside of the Town of Paradise.  Award will be made to the lowest 
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responsive responsible bidder as determined by the “Total Bid” line on the “Cost Bid Sheet:  

Outside of the Town of Paradise” (Attachment A.2).   

 

In the event of a tie, CalRecycle shall utilize a tie breaker to determine the winning Bidder.  The 

tie breaker will be determined based on which bidder has the most SB and DVBE participation 

identified in the bid package.   

 

CalRecycle reserves the right to not award any or all Agreements.  In the event that CalRecycle 

does not receive enough bids to award all three Agreements to separate Bidders, CalRecycle 

reserves the right to award multiple sections of the work to a single bidder, at its discretion. 

Rejection of Award 

If the Bidder fails to enter into a satisfactory Agreement within a reasonable timeframe after the 

award is made, CalRecycle may deem that the Bidder has rejected the award. 

 

CalRecycle reserves the right to disqualify the awardee and award the Agreement to the next 

lowest responsive responsible Bidder. 

Notice of Intent to Award 

CalRecycle will post a notice of intent to award the Agreement resulting from this IFB, only 

upon written request of any Bidder. 

 

The request must be submitted to the contact contained in Section I, Overview. 

 

If requested, the notice of intent to award will be posted on CalRecycle’s contract website at 

http://www.calrecycle.ca.gov/Contracts/ and at the headquarters address noted in Section I, 

Overview, one day prior to award of the contract. 

Protest of Award 

A Bidder may protest the proposed award by filing a protest with CalRecycle’s Hearing Officer.  

The protest must be filed within five (5) days of the notice of intent to award the contract. 

 

Within five (5) working days of the initial protest filing, the Bidder must submit a detailed 

written statement with information that supports that the Bidder would have been awarded the 

contract and the grounds for that position. 

 

Because of the necessity to begin fire debris removal immediately, the Agreement may be 

awarded prior to a decision on the filed protest.  In the event that the Hearing Officer finds that 

the contract was awarded incorrectly, the contract may be terminated and awarded to the 

protestant. 

 

In considering the protest, the Hearing Officer may request and consider written statements of 

the protestant, the awarded bidder, and CalRecycle, along with all IFB and bid documents. 

 

The protest documents should be sent via registered mail to the following parties: 

 

 

http://www.calrecycle.ca.gov/Contracts/
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Department of Resources Recycling and Recovery 

 Attn: Hearing Officer 

 1001 I Street, MS-25A 

 Sacramento, CA  95814 

 Fax (916) 319-7498 

 

 Department of Resources Recycling and Recovery 

 Attn: Contracts Unit 

 1001 I Street, MS-19A 

 Sacramento, CA  95814 

 Fax (916) 319-7305 

 Email contracts@calrecycle.ca.gov 

mailto:contracts@calrecycle.ca.gov
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Section V Description of Work 

Work to be Performed 

The work to be performed in the Agreement primarily involves the removal and disposal of 

burned debris, burn ash, recyclable metals, concrete, and contaminated soil, recycling materials 

that can be recycled, as well as related support services, such as dust control, installation of 

erosion control, and the removal of hazard trees.  Burned debris, burn ash, recyclable metals, 

concrete and contaminated soil will be handled separately, and will be tracked separately 

(material quantities and costs) to meet the overall objectives of this project and to track costs.  

Based upon CalRecycle’s experience on fire debris removal projects, typical quantities of 

materials generated from a residential burn debris site are: 200 tons of burn ash, 10 tons of 

recyclable steel, 70 tons of recyclable concrete, and 70 tons of contaminated soil. The types and 

quantities of debris removed and disposed will vary depending on the type of disaster for which 

the debris removal team is being deployed. 

 

The plan for the removal of materials will be more fully described in the Debris Removal 

Operations Plan (DROP), Version 1.0 with Project Specifications for Camp Incident in Butte 

County.  A sample DROP (Attachment J) for a debris removal project, entitled Carr Incident in 

Shasta County, is included.  The DROP is a living document and will be updated and revised as 

each project progresses.  As the DROP is revised, the most recent version at the time will control 

work under this Agreement and work orders may reflect those revisions.  Work will be 

performed at the direction of, and in cooperation with, the employees and agents of CalRecycle 

and the IMT, who will use the latest version of the DROP for direction and guidance.   

 

All work will be conducted as determined by both CalRecycle’s Health and Safety professional 

who will prepare a Community Health and Safety Plan and the Contractor’s Health and Safety 

professional who will prepare a Health and Safety Plan for the Contractor’s employees and sub-

contractors. 

 

All site personnel who are tasked to enter an exclusion zone and Superintendents shall be 

currently certified for Hazardous Waste Operations and Emergency Response (HAZWOPER) in 

accordance with Title 29, Code of Federal Regulations (29 CFR), Section 1910.120 and Title 8, 

California Code of Regulations (8 CCR), Section 5192. The site superintendents shall have 

appropriate experience to adequately perform the tasks outlined below.  Based upon 

CalRecycle’s experience, the Contractor is advised that all personnel entering and leaving the 

exclusion zone will be required to wear Level C protective attire or Level D with N95 masks and 

Tyvek coveralls depending on the work zone and hazard level.  The Contractor’s Health and 

Safety professional and the Contractor are ultimately responsible for the Health and Safety of the 

contractor’s employees and subcontractors and the appropriate PPE required for the various work 

zones and hazard level on this project. 

 

Division of Work 
CalRecycle will distribute the work load by between the contractors, with the general goal of 

assuring operational efficiency.  Assignment of lots to specific Contractors and demands for 

specific numbers of crews from each Contractor shall be solely at the discretion of CalRecycle.  
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CalRecycle reserves the right to assign lots based on operational needs, overall operational 

progress, specific experience of particular crews, or any other relevant operational details as 

determined by the IMT.  It is not presently anticipated that CalRecycle will assign lots in the 

Town of Paradise to the Contractor awarded work Outside the Town of Paradise or vice versa, 

but CalRecycle reserves the right to do so by issuing a change order. 

Tasks 

All work under this Agreement shall be completed in accordance with the State of California 

Department of Transportation publication entitled Standard Specifications viewable at 

http://www.dot.ca.gov/hq/esc/oe/construction_standards.html that is in effect when the work is 

performed (and CalRecycle’s “Modification To General Provisions From Department of 

Transportation Standard Specifications” document), the DROP, and in accordance with the 

plans, special provisions, and instructions included in Work Orders issued under the contract. 

Through Work Orders, CalRecycle will direct the Contractor on where remediation work is to be 

performed and by what date it shall be completed. 

A. CalRecycle will have the option to dictate the number of asbestos and debris removal crews 

utilized at any given time.  At its discretion, CalRecycle may require each Contractor to 

mobilize a minimum of two (2) asbestos abatement crews and one (1) chimney tipping crew 

within 48 hours of receiving a Notice to Proceed and initial Work Order and 15 debris 

removal crews to the project site within five (5) days of receiving the Notice to Proceed and 

initial Work Order and no Change Order or adjustment in price will be granted based on the 

number of debris removal crews utilized unless the number exceeds 150 or 50 as per the 

schedules below.  The Contractors working in the Town of Paradise must have the ability to 

increase by up to 135 debris removal crews (if necessary) for a potential total of 150 debris 

removal crews within 21 calendar days.  The Contractor working outside the Town of 

Paradise must have the ability to increase by up to 35 debris removal crews (if necessary) for 

a potential total of 50 debris removal crews within 21 calendar days.  All additional crews 

will be authorized by the IMT and crews will be reduced only at the direction of the IMT.  

The Contractors shall provide crews as required by CalRecycle within the following 

timeframes: 

Crew Number Type Response Timeframe 

Two (2) Asbestos abatement crews Within 48 hours of NTP 

One (1) Chimney tipping crew Within 48 hours of NTP 

15  Debris removal crews Within five (5) days 

135 additional, 150 total Debris removal crews (inside the town 

of Paradise) 

Within 21 days 

35 additional, 50 total Debris removal crews (outside the 

town of Paradise) 

Within 21 days 

 

The Contractor shall complete remediation of all lots to the satisfaction of CalRecycle.  

Generally, this means that all debris materials have been removed, soil samples have been taken 

and tested as acceptable (soil sampling and approval will not be performed by the Contractor), 

hazard trees have been removed, and all erosion control has been installed.  While the basic steps 

for taking a lot from how it exists after the disaster to completion are detailed in the DROP, the 

http://www.dot.ca.gov/hq/esc/oe/construction_standards.html
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Contractor shall work under IMT direction and discretion on the details as to what is required to 

complete each residential lot cleanup.  The Contractor should be aware that, for a post-fire debris 

cleanup, the soil sampling process can delay the completion of a lot; a delay of two weeks is not 

unusual. 

B. Work Orders 

a) All work under this Agreement shall be performed through Work Orders issued to the 

Contractors by CalRecycle’s Contract Manager.  When the IMT determines the need for 

Contractor services under this Agreement, a Work Order will be issued by the Contract 

Manager.  Work Orders will detail activities to be completed, a not to exceed cost, and 

provide a schedule for completion.  

b) The Contractor shall not perform or undertake any work that is not indicated or addressed 

in a Work Order.  The Contractor shall immediately notify the Contract Manager and 

IMT of any condition or event that may interfere with completion of the work, which 

may require a modification in the Work Order, or which cause an obvious inefficiency.  

The CalRecycle Contract Manager will, in a reasonable time, provide written direction to 

the Contractor clarifying any required adjustment to the Work Order.  Any unauthorized 

modification of the Work Order, work in excess of that provided for in the Work Order, 

obviously inefficient work, or changes and additions not pre-authorized in writing by the 

CalRecycle Contract Manager, may not be considered for compensation. 

c) CalRecycle reserves the right to make such alterations, deviations, additions to, or 

deletions from Work Orders, plans, and specifications, as deemed necessary or advisable 

by the Contract Manager.  Any such changes will be set forth in an amended Work Order 

which will specify, in addition to the work to be done in connection with the change 

made, adjustment of Work Order time, if any, and the basis of compensation for such 

work, if at variance with that indicated in the Work Order.  An amended Work Order will 

not become effective until approved in writing by the Contract Manager. 

 

Upon receipt of an approved amended Work Order, the Contractor shall proceed with the 

ordered work.  Compensation for any change shall be as provided for in the amended 

Work Order.  The Contractor will not be compensated for any work that exceeds that 

indicated in the Work Order, or that has not been authorized in writing by the Contract 

Manager. 

d) If the Contractor becomes aware of changed site conditions, is directed to perform work 

outside the Scope of Work of this Agreement, or encounters any other situation where it 

believes an adjustment of costs from the Bid Schedule is justified, the Contractor must 

immediately notify the Contract Manager, and the IMT, of the need for a Change Order.  

Failure to promptly notify the Contract Manager constitutes a waiver of any claim for 

additional compensation prior to actual notification to the Contract Manager. 

The Contract Manager, in consultation with the IMT, shall notify the Contractor 

whether to continue the affected work and issue a Change Order if adjustment to 

the Bid Schedule costs is necessary.  The Contractor shall promptly provide all 
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information requested by the Contract Manager in support of a Change Order.  

Upon completion, a Change Order shall be attached to this Agreement through the 

formal amendment process.  A Change Order shall specify the effective date of 

the adjusted costs, but those costs cannot be invoiced at the adjusted rate prior the 

completion of the amendment. 

e) A payment bond and performance bond will be required for each Work Order. The 

performance bond must unconditionally guarantee the Contractor’s and its 

subcontractor’s performance in all respects of the terms, conditions, and provisions of the 

Contract and the Work Order.  In no event shall the Contractor or its subcontractors begin 

work under a Work Order until the Contractor provides complete and valid bonds to 

CalRecycle’s Contract Manager. 

C. The work to be performed in the Debris Removal Contract may involve the primary work of 

the removal of burn ash (if applicable), recyclable metals, concrete, and contaminated soil 

from burned building areas, vegetative debris and other debris as well as related support 

services, such as dust control, soil and ash sampling (applicable to fire debris cleanup 

operations), installation of erosion control, community air monitoring (applicable to fire 

debris cleanup operations), and the removal of hazard trees.  Burn ash (applicable to fire 

debris cleanup operations), recyclable metals, concrete, contaminated soil (if applicable), 

vegetative debris and other debris will be handled separately and will be tracked separately 

(material quantities and costs) to meet the overall objectives of this project and to track costs.  

Based upon CalRecycle’s experience on similar projects, typical quantities of materials 

generated from a residential burn debris site are: 170 tons of burn ash, 10 tons of recyclable 

steel, 30 tons of recyclable concrete, and 70 tons of contaminated soil. 

The Contractor shall be responsible for coordinating with the IMT, CalRecycle’s consultant, 

and providing information as required to document material quantities and the project costs 

allocable to each type of material by residential lot and/or per public right-of-way (whichever 

is applicable).  The method, detail and adequacy of the material and cost tracking information 

by lot will be jointly developed by the IMT and CalRecycle’s Consultant, with final approval 

of adequacy coming from the State.   

D. Overview of Operations: The Debris Removal and Recovery Services shall follow a 

systematic approach to removing debris from the property, as described in the DROP, with 

responsibilities of the Contractor noted below.  The overall operations for Personal Property 

Debris Removal Operations (PPDRs) include: 

a) Initial Site Reconnaissance (Performed by CalRecycle’s Consultant) 

i) Install address and project signs. 

ii) Identify water and electrical sources. 

iii) Identify equipment and material staging area. 

iv) Identify disposal and recycling options. 

b) Individual Site Assessments (Performed by CalRecycle’s Consultant) 

i) Check for underground utilities by alerting Underground Service Alert (USA) for 

public right of way. 
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ii) Check for underground utilities by using an independent private utility locator service 

for private right-of-ways, if necessary. 

iii) Identify septic tank and leach field locations on each property, if feasible. 

iv) Identify water wells, springs, other water sources and water storage tanks on 

properties not serviced by the local water agency, if feasible. 

c) Debris Removal (Performed through this contract) 

i)  Remove vehicles for recycling or disposal. 

ii) Collect, consolidate, and remove metals for recycling. 

iii) Collect, consolidate, and remove concrete for recycling. 

iv) Collect, consolidate, and remove ash (if applicable), debris and soil (if applicable) for 

disposal. 

v) Collect, consolidate, and remove hazardous trees for recycling or disposal. 

vi) Finish grading/smoothing ground surface (if applicable). 

d) Confirmation Sampling (Performed by CalRecycle’s Consultant – if applicable) 

i) If confirmation sampling, conducted by others, results exceed cleanup goals, another 

layer of soil will be removed through this contract for disposal and the site re-

sampled. 

ii) If results are less than cleanup goals, site will be prepared for final erosion control 

and certification. 

e) Implement Erosion Control (Performed through this contract – if Contract Manager and 

IMT team determined applicable) 

i) Implement storm water best management practices to control sediment runoff and 

promote vegetation from each remediated property. Erosion control will only be 

placed on the structural debris areas or areas disturbed by debris crews and not on the 

entire parcel. 

f) Additional major items of work anticipated in this project include, but are not limited to: 

i) Coordination of all Contractor resources; 

ii) Establishing and ensuring traffic control plans; and 

iii) Individual property Cost tracking and community Cost tracking. 

E. Additionally, the Contractor shall prepare a site specific health and safety plan for 

Contractor’s and subcontractors’ field staff in coordination with CalRecycle Health and 

Safety professional(s). 

F. The Contractor shall provide ongoing estimates of work to CalRecycle to inform 

CalRecycle’s decisions on individual site debris removal crew and overall debris removal 

team efficiencies and overall costs to date.   

 

G. There may be a need for the Contractor to provide additional, presently unanticipated 

services in support of the Debris Cleanup Program, if requested by CalRecycle.  Any 

additional services must be approved by the Contract Manager in writing and in accordance 

with the “Work Authorization” clause of Exhibit D.  All rates must be approved in the Work 

Authorization document, and shall be reasonable, typical of the industry, and allocable.  This 
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is the only mechanism by which the Contractor will be paid for any costs not included on the 

Bid Schedule.  If the Contractor is directed to perform any additional, unanticipated work, 

the Contractor shall begin the Work Authorization process with the Contract Manager before 

commencing the additional work.  The Contractor may not be compensated for additional 

work if this clause and the Work Authorization clause of Exhibit D are not adhered to. The 

additional work will be covered with a change order, the cost of which will be (unless 

otherwise determined by the Contract Manager) based on either a lowest responsive bid (of 

2-3 bids) or on published CalTrans labor, equipment and/or materials rates. 

Location of Services 

Services shall be provided in Butte County. 

Control of Work 

1. CalRecycle Contract Manager has the authority to determine the quality and acceptability of 

the following: 

 Work to be performed 

 Rate and progress of the work 

 Fulfillment of the services provided by the Contractor 

 Compensation for services provided by the Contractor 

 

The project Contract Manager shall be the only CalRecycle point of contact for contract, 

payment, and contractor performance issues as described in the following Control of Work 

section.    

 

2. The Contractor shall designate a Project Manager who holds the following authority: 

 

 Act as the Contractor’s Representative for work to be provided under this Agreement; 

and 

 Act as the Contractor’s Representative regarding contractual matters relating to this 

Agreement 

 

If during the course of the Agreement, it is deemed necessary to replace the Project Manager, 

CalRecycle Contract Manager approval is required prior to the replacement being made. 
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Section VI Definition and Terms 

 

General 

Unless the context otherwise requires, wherever in this IFB or addenda, the following abbreviations and terms, 

or pronouns in place of them, are used, the intent and meaning shall be interpreted as provided in this Section. 

 

Working titles having a masculine gender, such as “draftsman” and “journeyman” and the pronoun “he”, are 

utilized in these provisions for the sake of brevity, and are intended to refer to persons of either sex. 

 

Abbreviations 

ADA Americans with Disabilities Act 

CAL EPA California Environmental Protection Agency 

CALRECYCLE Department of Resources Recycling and Recovery 

CCR California Code of Regulations 

DVBE Disabled Veteran Business Enterprise 

EPA Environmental Protection Agency (Federal Government) 

GC Government Code 

PCC Public Contract Code 

IFB Invitation for Bids 

SB Small Business 

SOW Scope of Work 

OSDS The Department of General Services (DGS), Procurement Division (PD), Office of Small 

Business and DVBE Services (OSDS) 

PPDR  Private Property Debris Removal – a FEMA defined term 

 

Agreement 

The written agreement covering performance of the work and furnishing of labor, materials, tools, and 

equipment in providing the work.  The Agreement shall include the IFB, Bid, general and specific terms and 

conditions, Work Orders, and supplemental agreements which may be required to complete the work in a 

substantial and acceptable manner. 

 

Cal EPA 

The California Environmental Protection Agency 

 

CalRecycle 

Department of Resources Recycling and Recovery 

 

CalRecycle Staff 

Staff of the CalRecycle involved in the implementation of this contract or representatives of Consultant to 

CalRecycle as designated in the Work Orders. 

 

Consultant 

The person or persons, firm, partnership, corporation, or combination thereof, which may enter into this 

Agreement with CalRecycle to provide work pursuant to this IFB or his or their legal representatives 
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Contract 

A legally binding agreement between the state & another entity, public or private, for the provision of goods or 

services 

 

Contract Manager 

A person designated by the responsible state agency or department to manage performance under a contract. 

 

Contractor 

A party contracting with the awarding agency.  Vendor is often used synonymously with contractor. 

 

Director 

The Director of CalRecycle, or his/her designees.  Any references to Executive Officer shall mean the Director 

and/or designated officer. 

 

Disabled Veteran Business Enterprise (DVBE Certified) 

A business that meets all of the following criteria:  (1) at least 51% of the business is owned by one or more 

disabled veterans or, in a business whose stock is publicly held, at least 51% or more of the stockholders are 

disabled veterans (2) the management and control of the business are exercised by one or more disabled 

veterans; (3) the business is domestically owned and its home office is in the United States; and (4) the business 

has been certified as a DVBE by the State of California, Department of General Services (DGS), Procurement 

Division (PD), Office of Small Business and DVBE Services (OSDS). 

 

Legal Holiday 

Those days designated as State holidays in the Government Code. 

 

Project Manager 

Contractor’s representative for all work performed under this Agreement.  All official correspondence, reports, 

submittals, billings, and other work done under this Agreement shall be reviewed and signed by the Project 

Manager prior to submittal to CalRecycle. 

 

Scope of Work 

The description of work required of a contractor by the awarding agency. 

 

Small Business (Certified) 

A business that has been certified by the Department of General Services (DGS), Procurement Division (PD), 

Office of Small Business and DVBE Services (OSDS), as a small business as defined in GC 14837 and 2 CCR 

1896.   

 

State 

The State of California. 

 

State Contract Law 

The Public Contract Code and other applicable laws that form and constitute a part of the provisions of this 

Agreement to the same extent as if set forth herein in full. 
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Subcontractor 

A person or entity which contracts with the Contractor to perform all or a portion of the work as specified in the 

Scope of Work. 
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Cost Bid Schedule Revised 
Fire Debris Removal and Recovery Services for the Camp Fire in Butte County 

For Work Within the Town of Paradise  
DRR18088 

Complete this form and submit the original in accordance with the requirements of this IFB. Items are not sequential. 
Separate invoices itemizing all costs are required for all work performed under each Work Order. 

 

Contractor/Company Name:         

Item 

No. Item Description Est. Quantity  Unit Price Multiplier Total Price 

     

Unit Price x 

Multiplier 

Overall Project Costs: 

    

1 

Community Dust Control, water 

truck 10 trucks, 1,800 truck days $               per truck per 10 hour day 1,800 $                            

2 

Mobilization/Demobilization to 

job 150 crews $               per crew  150 $                            

3 Street Sweeping 2 sweepers, 100 sweeper days $               per sweeper per 10 hour day 100 $                            

4 Traffic Control 2 crews, 400 crew days $               per crew per 10 hour day 400 $                            

5a 

Personnel Air monitoring 

(asbestos, metals, silica, or other 

as applicable to the operation) 

3 to 10 crews monitored, 5,000 

crew days monitored 

$               per crew per day monitored 

 5,000 $                            

5b 

Personnel Air monitoring 

(chromium +6 and mercury) 

3 to 10 crews monitored, 1,000 

crew days monitored $               per crew per day monitored 1,000  

7 Non-Working Days 1,000 crew days $               per crew per day  1,000 $                   

8 Delays 3,000 crew hours $               per crew per hour  3,000 $                   

      

Debris Removal per Parcel: 

    10a Asbestos Abatement - Crews 12 crews, 300 crew days $               per crew per 10 hour day 300 $                            

10b 

Asbestos Abatement – Materials 

removed and disposed 

3 cu yd./lot, 16,200 9,050 cu 

yd. total $               per cu yd. 
16,200 

19,050  $                            

11 Misc. Metals 

10 tons/lot, 54,000 63,500 tons 

total $               per ton 
54,000 

63,500 $                            
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12 

Burned Debris and Ash (if 

applicable) 

200 tons/lot, 1,080,000 

1,270,000 tons total $               per ton 
1,080,000 

1,270,000 $                            

13 Concrete 

70 tons/lot, 378,000 444,500 

tons total $               per ton 
378,000 

444,500 $                            

14 

Contaminated Soil/Residual Ash 

(if applicable) 

60 tons/lot, 324,000 381,000 

tons total $               per ton 
324,000 

381,000 $                            

15 

Contaminated Soil – Rescrape 

(if applicable) 

10 tons/lot, 54,000 63,500 tons 

total $               per ton 
54,000 

63,500 $                            

16 Erosion Control (if applicable) 5,400 6,350 sites $               per site  
5,400 

6,350 $                            

18 Vehicle Abatement 3,000 vehicles $               per vehicle 3,000 $                            

19 Debris Removal Crew Cost Per crew per day, 150 days $________per day 150 $ 

      

Transportation: 

    

20 

 

10 tons/lot, 54,000 63,500 tons 

total $               per ton for first 40 25 miles 
54,000  
63,500 $                            

21 Hauling of Metals 

10 tons/lot, 54,000 63,500 tons 

total 

$               additional per ton out to 80 50 

miles 
54,000 
63,500 $                            

22 

 

10 tons/lot, 54,000 63,500 tons 

total 

$               additional per ton out to 150 100 

miles 
54,000 
63,500 $                            

23 

 

200 tons/lot, 1,080270,000 

tons total $               per ton for first 4025 miles 

 

1,080,000 

1,270,000 $                            

24 

Hauling of Burned Debris and 

Ash (if applicable) 

200 tons/lot, 1,080270,000 

tons total 

$               additional per ton out to 8050 

miles 

 

1,080,000 

1,270,000 $                            

25 

 

200 tons/lot, 1,080270,000 

tons total 

$               additional per ton out to 150100 

miles 

 

1,080,000 

1,270,000 $                            

26 

 

70 tons/lot, 378,000 444,500 

tons total $               per ton for first 40 25 miles 
378,000 
444,500 $                            

27 Hauling of Concrete 

70 tons/lot, 378,000 444,500 

tons total 

$               additional per ton out to 80 50 

miles 
378,000 
444,500 $                            

28 

 

70 tons/lot, 378,000 444,500 

tons total 

$               additional per ton out to 150 100 

miles 
378,000 
444,500 $                            
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29 

 

70 tons/lot, 378,000 444,500 

tons total $               per ton for first 4025 miles 
378,000 
444,500 $                            

30 

Hauling of Contaminated  Soil 

(if applicable) 

70 tons/lot, 378,000 444,500 

tons total 

$               additional per ton out to 8050 

miles 
378,000 
444,500 $                            

31 

 

70 tons/lot, 378,000 444,500 

tons total 

$               additional per ton out to 150100 

miles 
378,000 
444,500 $                            

 

Disposal/Recycling: 

    

40 Disposal / Recycling 

350 tons/lot, 1,890,000 

2,160,000 tons total $      0          all material recycling and  --- $ 0  

   

disposal will be at facility rates 

  

   

established in the Contract and not 

  

   

included in Contractor bid. 

   

Other Per Lot Services: 

    

50 Mobilization / Demobilization 

5,400 6,350 mobilizations 

between lots $               per crew per lot 
5,400 
6,350 $                            

 

between lots 

    51 Property Owner Assistance 3,000 crew hours $               per crew per hour 3,000 $                            

52a 

Road Base Rock Road 

Application 60,000 tons $               per ton placed  60,000 $                            

52b Clean 1 ½-inch Crushed Rock 6,000 tons $               per ton placed 6,000 $               

52c 6-inch minus rip-rap rock 6,000 tons $               per ton placed 6,000 $               

53 Hazard Tree Removal 

1 trees/lot, 5,400 6,350 trees 

total $               per tree up to 18" 
5,400 
6,350 $                            

54 

 

1 trees/lot, 5,400 6,350 trees 

total $               per tree greater than 18" 
5,400 
6,350 $                            

55 

Masonry Chimney / Wall 

Demolition Crews 1,000 Chimneys / Walls $               per Chimney / Wall 1,000 

$          

56 Safety Fencing Installation 

100,000 linear feet (6-foot x 

12-foot panels) $               per linear foot 100,000 

$          

57 Septic Tank Abandonment 300 tanks $               tank 300 $          

58 

Mobile dedicated heavy duty 

concrete breaker equipment 12 months $               breaker/month 12 

$          
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(backhoe and hydraulic breaker) 

TOTAL BID 

   
$        * 

 

*This bid represents, and is to include, all elements as described under “Bid Schedule” in Section III, Bid Submittal Requirements (pages 13-27 of 
the IFB document). 
 
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only.  None of these quantities are guaranteed and 
may change based on site conditions, property owner participation in the debris removal program, or other factors. 
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Acknowledgement/Authorization 

   

The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement.  
Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement. 

The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions. 

The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the 
recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned. 

The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) 10410, 10411, and Government Code (GC) 
87100, by the submitting firm and/or any subcontractors listed in the Bid. 

I declare under penalty of perjury that the foregoing is true and correct. 

   

Name & Title of Authorized 
Representative:       Contractor Name:      

Address:       Telephone #:       

City, State  Zip:       Email:        

Signature of Authorized Representative:       Date Signed:       
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Cost Bid Schedule Revised 
Fire Debris Removal and Recovery Services for the Camp Fire in Butte County  

For Work Outside the Town of Paradise 
DRR18088 

Complete this form and submit the original in accordance with the requirements of this IFB. Items are not sequential. 
Separate invoices itemizing all costs are required for all work performed under each Work Order. 

 

Contractor/Company Name:         

Item 

No. Item Description Est. Quantity  Unit Price Multiplier Total Price 

     

Unit Price x 

Multiplier 

Overall Project Costs: 

    

1 

Community Dust Control, water 

truck 10 trucks, 1,000 truck days $               per truck per 10 hour day 1,000 $                            

2 

Mobilization/Demobilization to 

job 50 crews $               per crew  50 $                            

3 Street Sweeping 2 sweepers, 200 sweeper days $               per sweeper per 10 hour day 200 $                            

4 Traffic Control 4 crews, 400 crew days $               per crew per 10 hour day 400 $                            

5a 

Personnel Air monitoring 

(asbestos, metals, silica, or other 

as applicable to the operation) 

3 to 10 crews monitored, 2,000 

crew days monitored 

$               per crew per day monitored 

 2,000 $                            

5b 

Personnel Air monitoring 

(chromium +6 and mercury) 

3 to 10 crews monitored, 400 

crew days monitored $               per crew per day monitored 400  

7 Non-Working Days 400 crew days $               per crew per day  400 $                   

8 Delays 2,000 crew hours $               per crew per hour  2,000 $                   

      

Debris Removal per Parcel: 

    10a Asbestos Abatement - Crews 4 crews, 100 crew days $               per crew per 10 hour day 100 $                            

10b 

Asbestos Abatement – Materials 

removed and disposed 

3 cu yd./lot, 9,600 6,000 cu yd. 

total $               per cu yd. 
9,600 
6,000 $                            

11 Misc. Metals 10 tons/lot, 3220,000 tons total $               per ton 3220,000 $                            
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12 

Burned Debris and Ash (if 

applicable) 

200 tons/lot, 64400,000 tons 

total $               per ton 64400,000 $                            

13 Concrete 

70 tons/lot, 224140,000 tons 

total $               per ton 

224140,00

0 $                            

14 

Contaminated Soil/Residual Ash 

(if applicable) 

60 tons/lot, 192120,000 tons 

total $               per ton 

192120,00

0 $                            

15 

Contaminated Soil – Rescrape 

(if applicable) 10 tons/lot, 3220,000 tons total $               per ton 3220,000 $                            

16 Erosion Control (if applicable) 3,22,000 sites $               per site  3,22,000 $                            

18 Vehicle Abatement 1,000 vehicles $               per vehicle 1,000 $                            

19 Debris Removal Crew Cost Per crew per day, 50 days $________per day 50 $ 

      

Transportation: 

    20 

 

10 tons/lot, 3220,000 tons total $               per ton for first 40 25 miles 3220,000 $                            

21 Hauling of Metals 10 tons/lot, 3220,000 tons total 

$               additional per ton out to 8050 

miles 3220,000 $                            

22 

 

10 tons/lot, 3220,000 tons total 

$               additional per ton out to 150100 

miles 3220,000 $                            

23 

 

200 tons/lot, 644400,000 tons 

total $               per ton for first 4025 miles 

 

644400,00

0 $                            

24 

Hauling of Burned Debris and 

Ash (if applicable) 

200 tons/lot, 644400,000 tons 

total 

$               additional per ton out to 8050 

miles 

 

644400,00

0 $                            

25 

 

200 tons/lot, 644400,000 tons 

total 

$               additional per ton out to 150100 

miles 

 

644400,00

0 $                            

26  

70 tons/lot, 224140,000 tons 

total $               per ton for first 4025 miles 

224140,00

0 $                            

27 Hauling of Concrete 

70 tons/lot, 224140,000 tons 

total 

$               additional per ton out to 8050 

miles 
224140,00

0 $                            

28 

 

70 tons/lot, 224140,000 tons 

total 

$               additional per ton out to 150100 

miles 

224140,00

0 $                            
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29 

 

70 tons/lot, 224140,000 tons 

total $               per ton for first 4025 miles 

224140,00

0 $                            

30 

Hauling of Contaminated  Soil 

(if applicable) 

70 tons/lot, 224140,000 tons 

total 

$               additional per ton out to 8050 

miles 

224140,00

0 $                            

31 

 

70 tons/lot, 224140,000 tons 

total 

$               additional per ton out to 150100 

miles 

224140,00

0 $                            

 

Disposal/Recycling: 

    

40 Disposal / Recycling 

350 tons/lot, 1,120720,000 

tons total $      0          all material recycling and  --- $ 0  

   

disposal will be at facility rates 

  

   

established in the Contract and not 

  

   

included in Contractor bid. 

   

Other Per Lot Services: 

    

50 Mobilization / Demobilization 

3,2002,000 mobilizations 

between lots $               per crew per lot 
3,200 
2,000 $                            

 

between lots 

    51 Property Owner Assistance 1,000 crew hours $               per crew per hour 1,000 $                            

52a 

Road Base Rock Road 

Application 20,000 tons $               per ton placed  20,000 $                            

52b Clean 1 ½-inch Crushed Rock 2,000 tons $               per ton placed 2,000 $               

52c 6-inch minus rip-rap rock 2,000 tons $               per ton placed 2,000 $               

53 Hazard Tree Removal 1 trees/lot, 2,000 trees total $               per tree up to 18" 2,000 $                            

54 

 

1 trees/lot, 2,000 trees total $               per tree greater than 18" 2,000 $                            

55 

Masonry Chimney / Wall 

Demolition Crews 400 Chimneys / Walls $               per Chimney / Wall 400 

$          

56 Safety Fencing Installation 

32,000 linear feet (6-foot x 12-

foot panels) $               per linear foot 32,000 

$          

57 Septic Tank Abandonment 200 tanks $               tank 200 $          

58 

Mobile dedicated heavy duty 

concrete breaker equipment 4 months $               breaker/month 4 

$          
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(backhoe and hydraulic breaker) 

TOTAL BID 

   
$        * 

 

*This bid represents, and is to include, all elements as described under “Bid Schedule” in Section III, Bid Submittal Requirements (pages 13-27 of 
the IFB document). 
 
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only.  None of these quantities are guaranteed and 
may change based on site conditions, property owner participation in the debris removal program, or other factors. 
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Acknowledgement/Authorization 

   

The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement.  
Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement. 

The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions. 

The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the 
recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned. 

The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) 10410, 10411, and Government Code (GC) 
87100, by the submitting firm and/or any subcontractors listed in the Bid. 

I declare under penalty of perjury that the foregoing is true and correct. 

   

Name & Title of Authorized 
Representative:       Contractor Name:      

Address:       Telephone #:       

City, State  Zip:       Email:        

Signature of Authorized Representative:       Date Signed:       
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 Bidder Declaration  

State of California—Department of General Services, 

Procurement Division GSPD–05–105 (EST 8/09)  
Solicitation Number         DRR18088 

 BIDDER  DECLARATION  

1. Prime bidder information (Review attached Bidder Declaration Instructions prior to completion of this form):  

a. Identify current California certification(s) (MB, SB, NVSA, DVBE):  or None  

 
b. Will subcontractors be used for this contract?    Yes No (If yes, indicate the distinct element of work your firm will perform in this contract  

e.g., list the proposed products produced by your firm, state if your firm owns the transportation vehicles that will deliver the products to the State, 

identify which solicited services your firm will perform, etc.). Use additional sheets, as necessary. 

 

  

c. If you are a California certified DVBE: (1) Are you a broker or agent? Yes No    

 (2) If the contract includes equipment rental, does your company own at least 51% of the 

equipment provided in this contract (quantity and value)? Yes No N/A    

 

 

2. If no subcontractors will be used, skip to certification below. Otherwise, list all subcontractors for this contract. (Attach additional pages if necessary): 

Subcontractor Name, Contact Person, Phone 

Number & Fax Number 

Subcontractor  Address 
& Email Address 

CA Certification (MB, 

SB, DVBE or None) 
Work performed or goods provided for this contract 

Corresponding 
% of bid price 

Good 

Standing? 

51% 
Rental? 

       

       

       

       

 

CERTIFICATION: By signing the bid response, I certify under penalty of perjury that the information provided is true and correct 

    Page _____ of _____ 
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State of California—Department of General Services, Procurement  
Division GSPD–05–105 (EST 8/09) Instructions BIDDER DECLARATION Instructions  

All prime bidders (the firm submitting the bid) must complete the Bidder Declaration. 
 
 
1.a. Identify all current certifications issued by the State of California. If the prime bidder has no California certification(s), 

check the line labeled “None” and proceed to Item #2. If the prime bidder possesses one or more of the following 

certifications, enter the applicable certification(s) on the line: 

• Microbusiness  (MB) 

• Small Business (SB) 

• Small Business Nonprofit Veteran Service Agency (SB/NVSA) 

• Disabled Veteran Business Enterprise (DVBE) 
 
1.b. Mark either  “Yes”  or  “No” to identify whether subcontractors will be used for the contract. If the response is “No”, 

proceed to Item #1.c. If  “Yes”, enter on the line the distinct element of work contained in the contract to be performed 

or the goods to be provided by the prime bidder. Do not include goods or services to be provided by subcontractors. 
 

Bidders certified as MB, SB, SB/NVSA, and/or DVBE must provide a commercially useful function as defined in Military and 

Veterans Code Section 999(e)(2)(A) for DVBEs and Government Code Section 14837(d)(4)(A) for small/microbusinesses. 

For questions regarding commercially useful function determinations made in conjunction with certification approval, 

contact the Department of General Services, Procurement Division, Office of Small Business and DVBE Certification 

(OSDC), OSDC Certification and Compliance Unit via email at: osdchelp@dgs.ca.gov 

Bids must propose that certified bidders provide a commercially useful function for the resulting contract or the bid will 
be deemed non-responsive and rejected by the State. For questions regarding the solicitation, contact the procurement 

official identified in the solicitation. 
 

Note:  A subcontractor is any person, firm, corporation, or organization contracting to perform part of the prime’s 

contract. 

1.c. This item is only to be completed by businesses certified by California as a DVBE. 
 

(1) Declare whether the prime bidder is a broker or agent by marking either  “Yes” or  “No”. The Military and 

Veterans Code Section 999.2 (b) defines “broker”  or  “agent” as a certified DVBE contractor or subcontractor that does 

not have title, possession, control, and risk of loss of materials, supplies, services, or equipment provided to an awarding 

department, unless one or more of the disabled veteran owners has at least 51-percent ownership of the quantity and 

value of the materials, supplies, services, and of each piece of equipment provided under the contract. 
 

If bidding rental equipment, mark either  “Yes”  or  “No” to identify if the prime bidder owns at least 51% of the 
equipment provided (quantity and value). If not bidding rental equipment, mark “N/A”  for  “not applicable.” 

__________________________________________________________________________________________ 
 

2. If no subcontractors are proposed, do not complete the table. Read the certification at the bottom of the form and 

complete  “Page of ”on the form. 

If subcontractors will be used, complete the table listing all subcontractors. If necessary, attach additional pages and 
complete the “Page of ”accordingly. 

2. (continued) Column Labels 
 
Subcontractor Name, Contact Person, Phone Number & Fax Number—List each element for all 

subcontractors. 

Subcontractor Address & Email Address—Enter the address and if available, an Email address. 
 
CA Certification (MB, SB, DVBE or None)—If the subcontractor possesses a current State of California 
certification(s), verify on the OSDC website (www.pd.dgs.ca.gov/smbus) that it is still valid and list all current 
certifications here. Otherwise, enter  “None”. [Note: A SB/NVSA should not be participating as a subcontractor] 
 
Work performed or goods provided for this contract—Identify the distinct element of work contained in the contract 
to be performed or the goods to be provided by each subcontractor. Certified subcontractors must provide a commercially 
useful function for the contract. (See paragraph 1.b above for code citations regarding the definition of commercially 
useful function.) If a certified subcontractor is further subcontracting a greater portion of the work or goods provided for 
the resulting contract than would be expected by normal industry practices, attach a separate sheet of paper explaining 
the situation. 
 
Corresponding % of bid price—Enter the corresponding percentage of the total bid price for the goods and/or 
services to be provided by each subcontractor. Do not enter a dollar amount. 

Good Standing?—Provide a response for each subcontractor listed. Enter either  “Yes”  or  “No” to indicate that the 

prime bidder has verified that the subcontractor(s) is in good standing for all of the following: 

 Possesses valid license(s) for any license(s) or permits required by the solicitation or by law 

 If a corporation, the company is qualified to do business in California and designated by the State of California 

Secretary of State to be in good standing 

 Possesses valid State of California certification(s) if claiming MB, SB, and/or DVBE status 

 Is not listed on the OSDC website as ineligible to transact business with the State 
 
51% Rental?—This pertains to the applicability of rental equipment. Based on the following parameters, enter 
either  “N/A” (not applicable) “Yes”  or  “No” for each subcontractor listed. 

Enter“N/A” if the: 

 Subcontractor is NOT a DVBE (regardless of whether or not rental equipment is provided by the subcontractor) 

or 

 Subcontractor is NOT providing rental equipment (regardless of whether or not subcontractor is a DVBE) 

Enter  “Yes” if the subcontractor is a California certified DVBE providing rental equipment and the subcontractor 

owns at least 51% of the rental equipment (quantity and value) it will be providing for the contract. 
 
Enter  “No” if the subcontractor is a California certified DVBE providing rental equipment but the subcontractor 

does NOT own at least 51% of the rental equipment (quantity and value) it will be providing. 

 
Read the certification at the bottom of the page and complete the “Page of ” accordingly. 

 
 

mailto:osdchelp@dgs.ca.gov
http://www.pd.dgs.ca.gov/smbus)
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Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor Payment Certification 
As Contractor of record for the Department of Resources Recycling and Recovery, Contract number ___________________, I certify, in accordance with Government Code 14841 
and Military and Veteran Code § 999.5, that pursuant to the terms and conditions of the contract, all payments have been made to the SB or DVBE firm(s) listed below for 
commodities or services rendered as the SB or DVBE subcontractor(s) of record.   I understand certification must be made to the Department of Resources Recycling and Recovery 
within 60 days of receiving final payment under this Agreement.   I further understand and acknowledge that falsification of this Certification may result in the imposition of civil or 
criminal penalties for not less than $2,500 or more than $25,000 for each violation.   
Please copy this form to include as many SB or DVBE firms as necessary.  Authorized signatures and information are required on each separately submitted form. Return to: 
Department of Resources Recycling and Recovery, Contracts Unit- MS 19-A, Attn: SB/DVBE Advocate, P.O. Box 4025, Sacramento, CA 95812-4025 

 
SB/MB/DVBE SUBCONTRACTOR INFORMATION  

Contract Firm Name  
Name of Firm 
Representative 

 

Title  

 Phone:                                                           Fax: 

Firm Address Street: 

 City:                                                                State:                                Zip: 

Contract Number  
Total Amount Received 
Under this Contract 

$                                                                      Date Final Payment Received:       /           / 

 
SB/DVBE SUBCONTRACTOR INFORMATION 

SB/DVBE Subcontractor Street Address                  City               State         Zip Amount Paid Participation 
Achieved 

  
 

 % 

  
 

 % 

  
 

 % 

  
 

 % 

    

Printed Name  
 

Signature:  

Title:  
 

Report Date:  
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Darfur Contracting Act 

 
Pursuant to Public Contract Code section 10478, if a Bidder or Proposer currently or within the previous three years has had business 
activities or other operations outside of the United States, it must certify that it is not a “scrutinized” company as defined in Public 
Contract Code section 10476.   
 
Therefore, to be eligible to submit a bid or proposal, please complete only one of the following three paragraphs (via initials for 

Paragraph # 1 or Paragraph # 2, or via initials and certification for Paragraph # 3):  
 
 

1. _____  We do not currently have, or we have not had within the previous  
Initials three years, business activities or other operations outside of the United States.  

 
OR 

 
2. _____  We are a scrutinized company as defined in Public Contract Code  

Initials section 10476, but we have received written permission from the Department of General Services (DGS) to 
submit a bid or proposal pursuant to Public Contract Code section 10477(b).  A copy of the written 
permission from DGS is included with our bid or proposal. 

 
OR 

 

3. _____  We currently have, or we have had within the previous three years,  
Initials business activities or other operations outside of the United States, 

+ certification but we certify below that we are not a scrutinized company  
      below as defined in Public Contract Code section 10476.   
 

 
CERTIFICATION For # 3. 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized to legally bind the prospective 
Proposer/Bidder to the clause listed above in # 3.  This certification is made under the laws of the State of California. 

Proposer/Bidder Firm Name (Printed) 

 

Federal ID Number 

  

By (Authorized Signature) 

  

Printed Name and Title of Person Signing 

  

Date Executed Executed in the County and State of 

  

 
YOUR BID OR PROPOSAL WILL BE DISQUALIFIED UNLESS YOUR BID OR PROPOSAL INCLUDES THIS FORM 

WITH EITHER PARAGRAPH # 1 OR # 2 INITIALED OR PARAGRAPH # 3 INITIALED AND CERTIFIED. 
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Contractor Status Form 
 
Contractor’s Name: 

  
County: 

 

 
Address: 

  
Phone Number: 

 

 
 

  
Fax Number: 

 

Federal Employer  
Identification Number: 

   

    
 
STATUS OF CONTRACTOR PROPOSING TO DO BUSINESS 

 
   Individual    Limited Partnership    General Partnership    Corporation Other 

 
If Individual or sole proprietorship,  
state the true name of sole proprietor: 

 

 
If a Limited or General Partnership, list each partner and state their true name and interest in the partnership:  

   
 

 
 

  

 
 

  

 
If a Corporation, state place and date of incorporation: 

 

 
President: 

  
Vice President: 

 

 
Secretary: 

  
Treasurer: 

 

 
Other Officer: 

  
Other Officer: 

 

 
Provide explanation if claiming Other: 

 
 

 
 

 
SMALL BUSINESS PREFERENCE 
 
Are you claiming preference for small/micro 
business? 

 
 YES – Attach approval letter from Office of Small Business Certification and Resources    
 NO 

 
Are you claiming preference for DVBE? 

 
 YES – Attach approval letter from Office of Small Business Certification and Resources 
 NO 

 
 

NOTE:  THIS FORM MUST BE COMPLETED OR YOUR BID MAY BE REJECTED 
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Client References 

List at least three (3) client references that can attest to the Bidder’s qualifications to fulfill the requirements of 

the Scope of Work.  List the most recent first.  Client references must also be provided for any subcontractors 

identified in the Bidder’s response.  Duplicate and attach additional pages as necessary. 

 

BIDDER / SUBCONTRACTOR’S NAME:  

REFERENCE 1 

Name of Firm 

 

 

 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service  
  

Brief Description of Service Provided 
 

REFERENCE 2 

Name of Firm 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service 
  

Brief Description of Service Provided 
 

REFERENCE 3 

Name of Firm 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service 
  

Brief Description of Service Provided 
 

If three references cannot be provided, explain why: 
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Compliance With Government Code, Section 87100 

 

Government Code, Section 87100 provides:  No public official at any level of state or local government will make, 

participate in making or in any way attempt to use his official position to influence a governmental decision in 

which he knows or has reason to know he or she has a financial interest.  Contractors that provide 

recommendations and advice that may influence decision-making are required to comply with the disclosure 

requirements of the conflict of interest laws promulgated under the Political Reform Act. 

     

The prospective contractors and subcontractors, if any, shall disclose any present or prior (within the last 

two years) financial, business, or other relationship with CalRecycle.  These disclosures will be made 

under penalty of perjury. 

     

In addition to the disclosures required above, list current clients subject to any discretionary action by CalRecycle, 

or who may have a financial interest in the policies and programs of CalRecycle, and describe any current or 

planned work activities the contractor is performing for such clients.   These disclosures will be made under 

penalty of perjury.  The Proposer and its subcontractors (if any) will be required to file statements of economic 

interests with CalRecycle upon award of the Contract.  CalRecycle will keep copies of the statements of economic 

interest and forward the originals to the Fair Political Practices Commission. 

    

 

 

CURRENT CLIENTS MEETING ABOVE CRITERIA 

 

Client Name  Contract  Address  Phone 

       

       

       

       

       

       

 

 

 

A determination by CalRecycle that a conflict of interest exists as a result of the disclosed relationships will be grounds for 

disqualifying a Proposer. 
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Public Contract Code Section 10162 - Questionnaire 
 

In accordance with Public Contract Code Section 10162, the Proposer shall complete, under penalty of perjury, the 
following questionnaire: 

 
Has the Proposer, any officer of the Proposer, or any employee of the Proposer who has a proprietary interest 
in the Proposer, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a 
federal, state or local government project because of a violation of law or safety regulation?  If the answer is 
yes, attach an explanation. 

 
   Yes     No 

 

 
Public Contract Code Section 10285.1 Statement 

 
In accordance with Public Contract Code Section 10285.1, Proposer shall complete, under penalty of perjury, the 
following statement: 

 
Has the Proposer been convicted within the preceding three years of any offenses referred to in Public 
Contract Code Section 10285.1, including any charge of fraud, bribery, collusion, conspiracy, or any other act 
in violation of any state or federal antitrust law in connection with the bidding upon, award of or performance 
of, any public works contract, as defined in Public Contract Code Section 1101, with any public entity as 
defined in Public Contract Code Section 1100, including the Regents of the University of California or the 
Trustees of the California State University?  The term "Proposer" is understood to include any partner, 
member officer, director, responsible officer, or responsible managing employee thereof, as referred to in 
Section 10285.1. 

 
   Yes     No 

 

 
Noncollusion Affadavit 

(Title 23 United States Code Section 112 and 
Public Contract Code Section 7106) 

 
In accordance with Title 23, United States Code, Section 112, and Public Contract Code 7106 if federally funded, or 
Public Contract Code 7106 if state funded, the Proposer declares that the bid is not made in the interest of, or on 
behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is 
genuine and not collusive or sham; that the Proposer has not directly or indirectly induced or solicited any other 
Proposer to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with 
any Proposer or anyone else to put in a sham bid, or that anyone shall refrain from bidding; has not in any manner, 
directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the 
Proposer or any other Proposer, or to fix any overhead, profit, or cost element of the bid price, or of that of any other 
Proposer, or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the Proposer has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or 
data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, 
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid. 

 
Note: The above Noncollusion Affidavit is part of the Proposal.  Signing this Proposal on the signature portion 
thereof shall also constitute signature of the Noncollusion Affidavit.  Proposers are cautioned that making a false 
certification may subject the certifier to criminal prosecution. 

 
SIGNATURE: 
 
 
    

Signature of Authorized Representative  Printed Name and Title 
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Draft Standard Agreement (STD 213) 

 

 



Attachment I 

61 
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EXHIBIT A 

SCOPE OF WORK 

1. TBD (Contractor) agrees to provide the Department of Resources Recycling and Recovery (CalRecycle), 

with emergency fire debris removal and recovery services as described herein: 

2. The Project Coordinators during the term of this Agreement will be: 

CalRecycle Contract Manager <<Contractor>> 

Name:       Name: <<Contractor Project Manager>> 

Phone: (XXX) XXX-XXXX Phone: (XXX) XXX-XXXX 

Fax: (916) XXX-XXXX Fax: (916) XXX-XXXX 

Email: <<Contact Name>>@<<Contractor>> Email: <<Contact Name>>@<<Contractor>> 

    

Direct all Agreement inquiries to: 

CalRecycle Contract Analyst <<Contractor>> 

Contracts Unit   

Attention: Michael VanBaaren Attention: <<Contractor Contact Name>> 

Address: 1001 I St., MS 19-A Address: <<Contractor Street Address 

 Sacramento, CA 95814  <<Contractor City, ST, zip>> 

Phone: (916) 341-6303 Phone: (XXX) XXX-XXXX 

Fax: (916) 319-7167 Fax: (XXX) XXX-XXXX 

Email: michael.vanbaaren@calrecycle.ca.gov Email: <<Contact Name>>@<<Contractor>> 

 

3. Background 

The Camp Fire has impacted Butte County.  To date, it is estimated that over 14,700 14,000 parcels 

contained structures destroyed or damaged by the wildfire.  These structures are mostly on private property 

that either require individual property owners to sign a Right of Entry form or will go through an abatement 

process for CalRecycle and its Contractors to perform this work.  CalRecycle anticipates awarding three (3) 

separate Agreements to include approximately 14,000 13,300 residential and 700 commercial parcels that 

will cost a total of approximately $1,700,000,000 (one billion, seven hundred million dollars) 

$1,540,000,000 (one billion, five hundred forty million dollars) to clean up.  CalRecycle anticipates 

awarding two (2) Agreements to perform work within the city limits of the Town of Paradise.  Each 

Agreement will be for approximately 6,350 5,400 parcels and an estimated cost of $750,000,000 

$600,000,000 each.  A third Agreement to perform work outside the Town of Paradise will be for 

approximately 2,000 3,200 parcels and an estimated cost of $200,000,000 $350,000,000. 

Project work shall commence no later than January 30, 2019.  Debris removal work will be authorized 

Monday through Saturday from the hours of 0700 to 1800 or as directed by the Incident Management Team 

(IMT). Every fifth Saturday will be a non-working day and considered a safety stand-down day. CalRecycle 

requires each Contractor to mobilize a minimum of 2 (two) asbestos abatement crews and 1 (one) chimney 

tipping crew within 48 hours of receiving a Notice to Proceed and initial Work Order and 15 debris removal 

crews to the project site within 5 (five) days of receiving the Notice to Proceed and initial Work Order. The 

Contractors working in the Town of Paradise must have ability to increase by up to 135 debris removal 

crews (if necessary) for a potential total of 150 debris removal crews within 21 calendar days. The 

Contractor working outside the Town of Paradise must have ability to increase by up to 35 debris removal 

crews (if necessary) for a potential total of 50 debris removal crews within 21 calendar days.  All additional 
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crews will be authorized by the IMT and crews will be reduced only at the direction of the IMT.  The 

Contractors are advised that the asbestos site abatement task as described in the Debris Removal Operations 

Plan (DROP) is the first order of business in this Agreement and that for many sites, the remainder of the 

debris removal tasks cannot take place at a given property until after this task is completed. 

 

If a Contractor fails to provide the minimum number of crews at the project site as noted below, CalRecycle 

reserves the right to immediately terminate the Agreement with that Contractor and contract with the next 

lowest bidder; CalRecycle can enter into agreements with both contractors or transition from one contractor 

to the next.  CalRecycle also reserves the right to reduce the number of lots assigned to a Contractor if that 

Contractor fails to provide debris removal crews as required, instead assigning those lots to another existing 

Contractor or a new Contractor.  CalRecycle also reserves the right to impose liquidated damages, per 

Clause 19 of Exhibit D, if a Contractor fails to provide debris removal crews as required.  In the event that 

CalRecycle terminates an Agreement for cause, per clause 7 of Exhibit C, CalRecycle reserves the right to 

contract with the next lowest bidder. 

 

Crew Number Type Response Timeframe 

Two (2) Asbestos abatement crews Within 48 hours of NTP 

One (1) Chimney tipping crew Within 48 hours of NTP 

15  Debris removal crews Within five (5) days 

135 additional, 150 total Debris removal crews (inside the 

town of Paradise) 

Within 21 days 

35 additional, 50 total Debris removal crews (outside the 

town of Paradise) 

Within 21 days 

 

4. Work to be Performed 

The work to be performed in the Agreement primarily involves the removal and disposal of burned debris, 

burn ash, recyclable metals, concrete, and contaminated soil, recycling materials that can be recycled, as 

well as related support services, such as dust control, installation of erosion control, and the removal of 

hazard trees.  Burned debris, burn ash, recyclable metals, concrete and contaminated soil will be handled 

separately, and will be tracked separately (material quantities and costs) to meet the overall objectives of 

this project and to track costs.  Based upon CalRecycle’s experience on fire debris removal projects, typical 

quantities of materials generated from a residential burn debris site are: 200 tons of burn ash, 10 tons of 

recyclable steel, 70 tons of recyclable concrete, and 70 tons of contaminated soil. The types and quantities 

of debris removed and disposed will vary depending on the type of disaster for which the debris removal 

team is being deployed. 

 

The plan for the removal of materials will be more fully described in the Debris Removal Operations Plan 

(DROP), Version 1.0 with Project Specifications for Camp Incident in Butte County.  A DROP template, for 

a debris removal project is included in Exhibit E, but the DROP is a living document and will be updated 

and revised as each project progresses.  As the DROP is revised, the most recent version at the time will 

control work under this Agreement and work orders may reflect those revisions.  Work will be performed at 

the direction of, and in cooperation with, the employees and agents of CalRecycle and the IMT, who will 

use the latest version of the DROP for direction and guidance.   

 

All work will be conducted as determined by both CalRecycle’s Health and Safety professional who will 

prepare a Community Health and Safety Plan and the Contractor’s Health and Safety professional who will 

prepare a Health and Safety Plan for the Contractor’s employees and sub-contractors. 
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All site personnel who are tasked to enter an exclusion zone and Superintendents shall be currently certified 

for Hazardous Waste Operations and Emergency Response (HAZWOPER) in accordance with Title 29, 

Code of Federal Regulations (29 CFR), Section 1910.120 and Title 8, California Code of Regulations (8 

CCR), Section 5192. The site superintendents shall have appropriate experience to adequately perform the 

tasks outlined below. 

 

Division of Work 
CalRecycle will distribute the work load by geographic areas between the contractors.  Assignment of lots 

to specific Contractors and demands for specific numbers of crews from each Contractor shall be solely at 

the discretion of CalRecycle.  CalRecycle reserves the right to assign lots based on operational needs, 

overall operational progress, specific experience of particular crews, or any other relevant operational 

details as determined by the IMT.  It is not presently anticipated that CalRecycle will assign lots in the 

Town of Paradise to the Contractor awarded work Outside the Town of Paradise or vice versa, but 

CalRecycle reserves the right to do so by issuing a change order. 

 

5. Tasks 

All work under this Agreement shall be completed in accordance with the State of California Department of 

Transportation publication entitled Standard Specifications viewable at 

http://www.dot.ca.gov/hq/esc/oe/construction_standards.html that is in effect when the work is performed 

(and CalRecycle’s “Modification To General Provisions From Department of Transportation Standard 

Specifications” document), the DROP, and in accordance with the plans, special provisions, and instructions 

included in Work Orders issued under the contract. 

Through Work Orders, CalRecycle will direct the Contractor on where remediation work is to be performed 

and by what date it shall be completed. 

A. CalRecycle will have the option to dictate the number of asbestos and debris removal crews utilized at 

any given time.  At its discretion, CalRecycle may require each Contractor to mobilize a minimum of 

two (2) asbestos abatement crews and one (1) chimney tipping crew within 48 hours of receiving a 

Notice to Proceed and initial Work Order and 15 debris removal crews to the project site within five (5) 

days of receiving the Notice to Proceed and initial Work Order and no Change Order or adjustment in 

price will be granted based on the number of debris removal crews utilized unless the number exceeds 

150 or 50 as per the schedules below.  The Contractors working in the Town of Paradise must have 

ability to increase by up to 135 debris removal crews (if necessary) for a potential total of 150 debris 

removal crews within 21 calendar days.  The Contractor working outside the Town of Paradise must 

have ability to increase by up to 35 debris removal crews (if necessary) for a potential total of 50 debris 

removal crews within 21 calendar days.  All additional crews will be authorized by the IMT and crews 

will be reduced only at the direction of the IMT.  The Contractors shall provide crews as required by 

CalRecycle within the following timeframes: 

Crew Number Type Response Timeframe 

Two (2) Asbestos abatement crews Within 48 hours of NTP 

One (1) Chimney tipping crew Within 48 hours of NTP 

15  Debris removal crews Within five (5) days 

135 additional, 150 total Debris removal crews (inside the town 

of Paradise) 

Within 21 days 

35 additional, 50 total Debris removal crews (outside the 

town of Paradise) 

Within 21 days 

http://www.dot.ca.gov/hq/esc/oe/construction_standards.html
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The Contractor shall complete remediation of all lots to the satisfaction of CalRecycle.  Generally, this 

means that all debris materials have been removed, soil samples have been taken and tested as 

acceptable (soil sampling and approval will not be performed by the Contractor), hazard trees have been 

removed, and all erosion control has been installed.  While the basic steps for taking a lot from how it 

exists after the disaster to completion are detailed in the DROP, the Contractor shall work under IMT 

direction and discretion on the details as to what is required to complete each residential lot cleanup.  

The Contractor should be aware that, for a post-fire debris cleanup, the soil sampling process can delay 

the completion of a lot; a delay of two weeks is not unusual. 

B. Work Orders 

1) All work under this Agreement shall be performed through Work Orders issued to the 

Contractors by CalRecycle’s Contract Manager.  When the IMT determines the need for 

Contractor services under this Agreement, a Work Order will be issued by the Contract Manager.  

Work Orders will detail activities to be completed, a not to exceed cost, and provide a schedule 

for completion.  

2) The Contractor shall not perform or undertake any work that is not indicated or addressed in a 

Work Order.  The Contractor shall immediately notify the Contract Manager and IMT of any 

condition or event that may interfere with completion of the work, which may require a 

modification in the Work Order, or which cause an obvious inefficiency.  The CalRecycle 

Contract Manager will, in a reasonable time, provide written direction to the Contractor 

clarifying any required adjustment to the Work Order.  Any unauthorized modification of the 

Work Order, work in excess of that provided for in the Work Order, obviously inefficient work, 

or changes and additions not pre-authorized in writing by the CalRecycle Contract Manager, may 

not be considered for compensation. 

3) CalRecycle reserves the right to make such alterations, deviations, additions to, or deletions from 

Work Orders, plans, and specifications, as deemed necessary or advisable by the Contract 

Manager.  Any such changes will be set forth in an amended Work Order which will specify, in 

addition to the work to be done in connection with the change made, adjustment of Work Order 

time, if any, and the basis of compensation for such work, if at variance with that indicated in the 

Work Order.  An amended Work Order will not become effective until approved in writing by 

the Contract Manager. 

 

Upon receipt of an approved amended Work Order, the Contractor shall proceed with the 

ordered work.  Compensation for any change shall be as provided for in the amended Work 

Order.  The Contractor will not be compensated for any work that exceeds that indicated in the 

Work Order, or that has not been authorized in writing by the Contract Manager. 

4) If the Contractor becomes aware of changed site conditions, is directed to perform work outside 

the Scope of Work of this Agreement, or encounters any other situation where it believes an 

adjustment of costs from the Bid Schedule is justified, the Contractor must immediately notify 

the Contract Manager, and the IMT, of the need for a Change Order.  Failure to promptly notify 

the Contract Manager constitutes a waiver of any claim for additional compensation prior to 

actual notification to the Contract Manager. 

The Contract Manager, in consultation with the IMT, shall notify the Contractor whether to 

continue the affected work and issue a Change Order if adjustment to the Bid Schedule costs is 
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necessary.  The Contractor shall promptly provide all information requested by the Contract 

Manager in support of a Change Order.  Upon completion, a Change Order shall be attached to 

this Agreement through the formal amendment process.  A Change Order shall specify the 

effective date of the adjusted costs, but those costs cannot be invoiced at the adjusted rate prior 

the completion of the amendment. 

5) A payment bond and performance bond will be required for each Work Order. The performance 

bond must unconditionally guarantee the Contractor’s and its subcontractor’s performance in all 

respects of the terms, conditions, and provisions of the Contract and the Work Order.  In no 

event shall the Contractor or its subcontractors begin work under a Work Order until the 

Contractor provides complete and valid bonds to CalRecycle’s Contract Manager. 

C. The work to be performed in the Debris Removal Contract may involve the primary work of the removal 

of burn ash (if applicable), recyclable metals, concrete, and contaminated soil from burned building 

areas, vegetative debris and other debris as well as related support services, such as dust control, soil and 

ash sampling (applicable to fire debris cleanup operations), installation of erosion control, community 

air monitoring (applicable to fire debris cleanup operations), and the removal of hazard trees.  Burn ash 

(applicable to fire debris cleanup operations), recyclable metals, concrete, contaminated soil (if 

applicable), vegetative debris and other debris will be handled separately and will be tracked separately 

(material quantities and costs) to meet the overall objectives of this project and to track costs.  Based 

upon CalRecycle’s experience on similar projects, typical quantities of materials generated from a 

residential burn debris site are: 170 tons of burn ash, 10 tons of recyclable steel, 30 tons of recyclable 

concrete, and 70 tons of contaminated soil. 

The Contractor shall be responsible for coordinating with the IMT, CalRecycle’s consultant, and 

providing information as required to document material quantities and the project costs allocable to each 

type of material by residential lot and/or per public right-of-way (whichever is applicable).  The method, 

detail and adequacy of the material and cost tracking information by lot will be jointly developed by the 

IMT and CalRecycle’s Consultant, with final approval of adequacy coming from the State.   

D. Overview of Operations: The Debris Removal and Recovery Services shall follow a systematic 

approach to removing debris from the property, as described in the DROP, with responsibilities of the 

Contractor noted below.  The overall operations for Personal Property Debris Removal Operations 

(PPDRs) include: 

1) Initial Site Reconnaissance (Performed by CalRecycle’s Consultant) 

i. Install address and project signs. 

ii. Identify water and electrical sources. 

iii. Identify equipment and material staging area. 

iv. Identify disposal and recycling options. 

2) Individual Site Assessments (Performed by CalRecycle’s Consultant) 

i. Check for underground utilities by alerting Underground Service Alert (USA) for public 

right of way. 

ii. Check for underground utilities by using an independent private utility locator service for 

private right-of-ways, if necessary. 

iii. Identify septic tank and leach field locations on each property, if feasible. 

iv. Identify water wells, springs, other water sources and water storage tanks on properties 

not serviced by the local water agency, if feasible. 
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3) Debris Removal (Performed through this contract) 

i.  Remove vehicles for recycling or disposal. 

ii. Collect, consolidate, and remove metals for recycling. 

iii. Collect, consolidate, and remove concrete for recycling. 

iv. Collect, consolidate, and remove ash (if applicable), debris and soil (if applicable) for 

disposal. 

v. Collect, consolidate, and remove hazardous trees for recycling or disposal. 

vi. Finish grading/smoothing ground surface (if applicable). 

4) Confirmation Sampling (Performed by CalRecycle’s Consultant – if applicable) 

i. If confirmation sampling, conducted by others, results exceed cleanup goals, another 

layer of soil will be removed through this contract for disposal and the site re-sampled. 

ii. If results are less than cleanup goals, site will be prepared for final erosion control and 

certification. 

5) Implement Erosion Control (Performed through this contract – if Contract Manager and IMT 

team determined applicable) 

i. Implement storm water best management practices to control sediment runoff and 

promote vegetation from each remediated property. Erosion control will only be placed 

on the structural debris areas or areas disturbed by debris crews and not on the entire 

parcel. Implement storm water best management practices to control sediment, 

reduce runoff of pollutants and promote re-vegetation from each remediated 

property.  Erosion control will only be placed on the structural debris areas or areas 

disturbed by debris crews and not on the entire parcel. 

ii. Erosion control practices shall use compost produced by California recycled organic 

materials in accordance with the DROP. 

6) Additional major items of work anticipated in this project include, but are not limited to: 

i. Coordination of all Contractor resources; 

ii. Establishing and ensuring traffic control plans; and 

iii. Individual property Cost tracking and community Cost tracking. 

E. Additionally, the Contractor shall prepare a site specific health and safety plan for Contractor’s and 

subcontractors’ field staff in coordination with CalRecycle Health and Safety professional(s). 

F. The Contractor shall provide ongoing estimates of work to CalRecycle to inform CalRecycle’s decisions 

on individual site debris removal crew and overall debris removal team efficiencies and overall costs to 

date.   

 

G. There may be a need for the Contractor to provide additional, presently unanticipated services in support 

of the Debris Cleanup Program, if requested by CalRecycle.  Any additional services must be approved 

by the Contract Manager in writing and in accordance with the “Work Authorization” clause of Exhibit 

D.  All rates must be approved in the Work Authorization document, and shall be reasonable, typical of 

the industry, and allocable.  This is the only mechanism by which the Contractor will be paid for any 

costs not included on the Bid Schedule.  If the Contractor is directed to perform any additional, 

unanticipated work, the Contractor shall begin the Work Authorization process with the Contract 

Manager before commencing the additional work.  The Contractor may not be compensated for 

additional work if this clause and the Work Authorization clause of Exhibit D are not adhered to. The 

additional work will be covered with a change order, the cost of which will be (unless otherwise 
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determined by the Contract Manager) based on either a lowest responsive bid (of 2-3 bids) or on 

published CalTrans labor, equipment and/or materials rates. 

 

6. Location of Services 

Services shall be provided in Butte County. 

 

7. Control of Work 

 

1. CalRecycle Contract Manager has the authority to determine the quality and acceptability of the 

following: 

 Work to be performed 

 Rate and progress of the work 

 Fulfillment of the services provided by the Contractor 

 Compensation for services provided by the Contractor 

 

The project Contract Manager shall be the only CalRecycle point of contact for contract, payment, and 

contractor performance issues as described in the following Control of Work section.    

 

2. The Contractor shall designate a Project Manager who holds the following authority: 

 

 Act as the Contractor’s Representative for work to be provided under this Agreement; and 

 Act as the Contractor’s Representative regarding contractual matters relating to this Agreement 

 

If during the course of the Agreement, it is deemed necessary to replace the Project Manager, CalRecycle 

Contract Manager approval is required prior to the replacement being made. 
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EXHIBIT B 

BUDGET DETAIL AND PAYMENT PROVISIONS 

 

1. INVOICING AND PAYMENT: 

A.  For services satisfactorily rendered and upon receipt and approval of the invoices, the State agrees to 

compensate the Contractor for completed work in accordance with the rates specified herein.   

B.  Itemized invoices shall be submitted in triplicate, with two sets of supporting documentation (i.e., 

receipts, timesheets, etc.), not more frequently than monthly in arrears to: 

Accounts Payable 

Department of Resources Recycling and Recovery 

Fiscal Services Branch 

U.S. Postal Correspondence: 

P.O. Box 4025, MS-19A 

Sacramento, CA 95812-4025 

Federal Express Correspondence: 

1001 I Street, MS-19A 

Sacramento, CA 95814 

C. Each invoice submitted to CalRecycle must include the following information: 

 Invoice Number 

 Agreement Number 

 Description of Rendered Activities/Services 

 Submitting Contractor’s Address 

 Invoice Period 

2. BUDGET CONTINGENCY CLAUSE:  

A. It is mutually agreed that if the Budget Act of the current year and/or any subsequent years covered 

under this Agreement does not appropriate sufficient funds for the program, this Agreement shall be of 

no further force and effect.  In this event, the State shall have no liability to pay any funds whatsoever to 

the Contractor or to furnish any other considerations under this Agreement and the Contractor shall not 

be obligated to perform any provisions of this Agreement. 

B. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this program, the 

State shall have the option to either: cancel this Agreement with no liability occurring to the State, or 

offer an Agreement Amendment to the Contractor to reflect the reduced amount. 

3. PROMPT PAYMENT CLAUSE: Payment will be made in accordance with and within the time specified in 

Government Code, Chapter 4.5 (commencing with Section 927). 

4. TAXES: The State of California is exempt from Federal Excise Taxes, and no payment will be made for any 

taxes levied on employees' wages.  The State will pay for any applicable State of California or local sales or 

use taxes on the services rendered or equipment or parts supplied pursuant to this Agreement.  California may 

pay any applicable sales or use tax imposed by another state. 

5. COST BREAKDOWN: 

                    <<INSERT IFB BID SCHEDULE HERE>> 

6. PROGRESS PAYMENT AND PAYMENT WITHHOLD:  Progress Payments are permitted for tasks 

completed under this agreement as frequently as twice per month.  The provisions for payment under this 

contract will be subject to a ten percent (10%) withholding per separate and distinct task.  Any funds 
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withheld with regard to a particular task may be released upon completion of that task to the satisfaction of 

CalRecycle.  For debris removal, the individual lots constitute separate and distinct tasks, and completion 

constitutes the lots being cleared and taken through the installation of erosion control measures per the 

Operations Plan, and acceptance as complete by CalRecycle.  The Contractor agrees to comply with the 

requirements of Public Contract Code (PCC), Section 10346. 
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EXHIBIT D 

SPECIAL TERMS AND CONDITIONS 

1. AGENCY LIABILITY: The Contractor warrants by execution of this Agreement, that no 

person or selling agency has been employed or retained to solicit or secure this 

Agreement upon agreement or understanding for a commission, percentage, brokerage, or 

contingent fee, excepting bona fide employees or bona fide established commercial or 

selling agencies maintained by the Contractor for the purpose of securing business. For 

breach or violation of this warranty, CalRecycle shall, in addition to other remedies 

provided by law, have the right to annul this Agreement without liability, paying only for 

the value of the work actually performed, or otherwise recover the full amount of such 

commission, percentage, brokerage, or contingent fee. 

2. AMENDMENT: No amendment or variation of the terms of this Agreement shall be 

valid unless made in writing, signed by the parties and approved as required.  No oral 

understanding or agreement not incorporated in this Agreement is binding on any of the 

parties.  CalRecycle reserves the right to amend this Agreement through a formal written 

amendment signed by both parties, for additional time and/or funding. 

3. CALIFORNIA WASTE TIRES: Unless otherwise provided for in this contract, in the 

event the Contractor and/or Subcontractor(s) purchases waste tires or waste-tire derived 

products for the performance of this Agreement, only California waste tires and 

California waste tire-derived products shall be used. As a condition of payment under this 

Agreement, the Contractor must provide documentation substantiating the source of the 

tire materials used during the performance of this Agreement to the Contract Manager. 

All formal notices required by this Agreement must be given in writing and sent by 

prepaid certified mail, fax, personal delivery or telex. 

4. CONTRACT MANAGEMENT: The Contractor and the agents and employees of the 

Contractor, in the performance of this Agreement, shall act in an independent capacity 

and not as officers or employees or agents of the State of California. The Contractor may 

change the designated Project Director, but CalRecycle reserves the right to approve any 

substitution of the Project Director. Contractor’s key personnel may not be substituted 

without CalRecycle’s Contract Manager’s prior written approval. CalRecycle may 

change the Contract Manager by notice given to the Contractor at any time. CalRecycle 

staff will be permitted to work side by side with the Contractor’s staff to the extent and 

under conditions that may be directed by the Contract Manager. In this connection, 

CalRecycle’s staff will be given access to all required data, working papers, etc. The 

Contractor will not be permitted to utilize the CalRecycle’s staff for the performance of 

services, which are the responsibility of the Contractor unless the Contract Manager 

previously agreed to such utilization in writing, and any appropriate adjustment in price is 

made. No charge will be made to the Contractor for the services of CalRecycle’s staff for 

coordination or monitoring functions. 

5. CONTRACTOR EVALUATIONS: If this Agreement is for consulting services, 

CalRecycle will evaluate the Contractor’s performance within sixty days of the 

completion of this Agreement and shall remain on file by CalRecycle for a period of 

thirty-six months. If the Contractor does not satisfactorily perform the work or service 

specified in this Agreement, CalRecycle will submit a copy of the negative evaluation to 

the Department of General Services (DGS), Office of Legal Services, within five (5) 

working days of the completion of the evaluation. Upon filing an unsatisfactory 
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evaluation with the DGS, CalRecycle shall notify and send a copy of the evaluation to the 

Contractor within fifteen days. The Contractor shall have thirty days to prepare and send 

a written response to CalRecycle and the DGS. CalRecycle and the DGS shall file the 

Contractor's statement with the evaluation. (PCC §10369).  

6. CONFIDENTIALITY/PUBLIC RECORDS: The Contractor and CalRecycle understand 

that each party may come into possession of information and/or data, which may be 

deemed confidential or proprietary by the person or organization furnishing the 

information or data. Such information or data may be subject to disclosure under the 

California Public Records Act, commencing with GC § 6250, or the PCC. CalRecycle 

agrees not to disclose such information or data furnished by Contractor and to maintain 

such information or data as confidential when so designated by Contractor in writing at 

the time it is furnished to CalRecycle, only to the extent that such information or data is 

exempt from disclosure under the California Public Records Act and the PCC.  All 

information or data is subject to the Access to Records Clause, Clause G of Exhibit G. 

7. CONFLICT-FUTURE BIDDING LIMITATION: Pursuant to Public Contracts Code 

Section 10365.5: 

(a) No person, firm, or subsidiary therefore who has been awarded a consulting services 

contract may submit a bid for, nor be awarded a contract for, the provision of 

services, procurement of goods or supplies, or any other related action that is 

required, suggested, or otherwise deemed appropriate in the end product of the 

consulting services contract. 

(b) Subdivision (a) does not apply to any person, firm, or subsidiary thereof who is 

awarded a subcontract of a consulting services contract that amounts to no more than 

ten (10) percent of the total monetary value of the consulting services contract.  

(c) Subdivisions (a) and (b) do not apply to consulting services contracts subject to 

Chapter 10 (commencing with Section 4525) of Division 5 of Title 1 of the 

Government Code. 

8. CONSULTING SERVICES: If this Agreement is for consulting services, the Contractor 

is hereby advised of its duties, obligations and rights under PCC §§10335 through 10381. 

9. COPYRIGHTS AND TRADEMARKS: The Contractor shall assign to CalRecycle any 

and all rights, title and interests to any copyrightable material or trademarkable material 

created or developed in whole or in any part as a result of this Agreement, including the 

right to register for copyright or trademark of such materials. The Contractor shall require 

that its subcontractors agree that all such materials shall be the property of CalRecycle. 

Such title will include exclusive copyrights and trademarks in the name of CalRecycle. 

For contracts of $5,000 or more, any document or written report prepared for or under the 

direction of CalRecycle, shall include a notation on the inside cover as follows: 

"Prepared as part of CalRecycle contract number DRR18088, Total Contract Amount $1, 

400,000,000 pursuant to Government Code Section 7550." 

10. DELIVERABLES: All documents and/or reports drafted for publication by or for 

CalRecycle in accordance with this contract shall adhere to CalRecycle’s Contractor 

Publications Guide at www.calrecycle.ca.gov/Contracts/PubGuide/ and shall be reviewed 

by CalRecycle’s Contract Manager in consultation with CalRecycle editor. 
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11. ENTIRE AGREEMENT: This Agreement supersedes all prior agreements, oral or 

written, made with respect to the subject hereof and, together with the Attachments 

and/or Exhibits hereto, contains the entire Agreement of the parties. 

12. ENVIRONMENTAL JUSTICE: In the performance of this Agreement, the Contractor 

shall conduct its programs, policies, and activities that substantially affect human health 

or the environment in a manner that ensures the fair treatment of people of all races, 

cultures, and income levels, including minority populations and low income populations 

of the State. (Government Code Section 65040.12(e)). 

13. FORCE MAJEURE: Neither CalRecycle nor the Contractor, including the Contractor's 

subcontractor(s), if any, will be responsible hereunder for any delay, default or 

nonperformance of this Agreement, to the extent that such delay, default or 

nonperformance is caused by an act of God, weather, accident, labor strike, fire, 

explosion, riot, war, rebellion, sabotage, or flood, or any other cause beyond the 

reasonable control of such party. 

14. GRATUITIES: CalRecycle may terminate this Agreement if gratuities were offered or 

given by the Contractor, or any agent or representative of the Contractor, to any 

employee of CalRecycle, with a view toward securing a contract or securing favorable 

treatment with respect to awarding or amending or making a determination with respect 

to performance of this Agreement. 

15. IMPRACTICABILITY OF PERFORMANCE: This Agreement may be suspended or 

cancelled, without notice at the option of the Contractor, if the Contractor’s or 

CalRecycle premises or equipment is destroyed by fire or other catastrophe, or so 

substantially damaged that it is impractical to continue service or in the event the 

Contractor is unable to render service as a result of any action by any governmental 

authority. 

16. INSURANCE: When required, the Contractor must provide: 1) a Certificate of Insurance 

insuring CalRecycle, and/or 2) verification of Worker’s Compensation insurance. The 

Contractor must provide said Certificate of Insurance and/or verification to CalRecycle 

within ten (10) days after notification of CalRecycle’s intent to award the Agreement. 

The Agreement will not be executed nor can work begin unless said Certificate of 

Insurance and/or verification is provided to CalRecycle. 

The Certificate of Insurance must be in effect and shall include the following terms and 

conditions: 

(a) CalRecycle, its officers, agents, employees, and servants shall be included as 

additional insured. 

(b) The dates of inception and expiration of coverage shall be specified. 

(c) A minimum liability coverage of not less than $1,000,000 per occurrence for bodily 

injury and property damage liability combined shall be specified. The coverage shall 

not include a deductible feature. 

(d) The insurer will not cancel the insured’s coverage without thirty days prior written 

notice to CalRecycle. 

(e) CalRecycle is not liable for the payment of premiums or assessments on said policy. 

(f) The insurance coverage shall be on an occurrence basis only. 

In the event the Certificate of Insurance should expire or be cancelled during the term of 

this Agreement, the Contractor agrees to provide, at least thirty days prior to said 

expiration or cancellation, a new Certificate of Insurance evidencing coverage, as 



Attachment I 

74 
 

provided for herein, for not less than one (1) year or for the remainder of the contractual 

agreement, whichever is greater. In the event the Contractor fails to keep in effect at all 

times insurance coverage as herein provided, CalRecycle may, in addition to any other 

remedies it may have, terminate this Agreement upon occurrence of such event. 

17. LIABILITY FOR NONCONFORMING WORK: The Contractor will be fully 

responsible for ensuring the completed work conforms to the agreed upon terms. If 

nonconformity is discovered prior to the Contractor’s deadline, the Contractor will be 

given a reasonable opportunity to cure the nonconformity. If the nonconformity is 

discovered after the deadline for the completion of the project, CalRecycle, in its sole 

discretion, may use any reasonable means to cure the nonconformity. The Contractor 

shall be responsible for reimbursing CalRecycle for any additional expenses incurred to 

cure such defects. 

18. LICENSE OR PERMITS: The Contractor shall be an individual or firm licensed to do 

business in California and shall obtain at his/her expense all license(s) and permit(s) 

required by law for accomplishing any work required in connection with this Agreement. 

In the event the Contractor fails to keep in effect at all times all required license(s) and 

permit(s), CalRecycle may, in addition to other remedies it may have, terminate this 

Agreement upon occurrence of such event. 

19. LIQUIDATED DAMAGES: It is the intent of this Contract that individual projects 

proceed in an uninterrupted manner from the date of commencement until all work 

contemplated in the Contract/Work Order has been completed. The Contract/Work Order 

authorized by CalRecycle Staff, and accepted by the Contractor shall include the number 

of days authorized to complete the project. All parties to the Contract agree that 

CalRecycle will sustain damage for any day on which the Contractor arbitrarily suspends 

operations, or fails to prosecute the work. It is and will be impracticable and extremely 

difficult to ascertain and determine the actual damage which CalRecycle will sustain in 

the event of and by reason of such delay; and it is therefore agreed that the Contractor 

will pay to CalRecycle the sum of $10,000 for each day on which the Contractor fails to 

perform work in accordance with the approved schedule without the approval of 

CalRecycle staff. The Contractor agrees to pay said liquidated damages herein provided 

for, and further agrees that CalRecycle may deduct the amount thereof from any moneys 

due or that may become due the Contractor under the Contract. The Contractor shall not 

be assessed liquidated damages when the delay in completing the project is caused by the 

state. 

20. OWNERSHIP OF DRAWINGS, PLANS AND SPECIFICATIONS: CalRecycle will 

have separate and independent ownership of all drawings, design plans, specifications, 

notebooks, tracings, photographs, negatives, reports, findings, recommendations, data 

and memoranda of every description or any part thereof, prepared under this Agreement. 

The originals and all copies thereof will be delivered to CalRecycle upon request. 

CalRecycle will have the full right to use said originals and copies in any manner when 

and where it may determine without any claim on the part of the Contractor, its vendors 

or subcontractors to additional compensation. 

21. PATENTS: The Contractor assigns to CalRecycle all rights, title, and interest in and to 

each invention or discovery that may be capable of being patented, that is conceived of or 

first actually reduced to practice in the course of or under this Agreement. 
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22. PUBLICITY AND ACKNOWLEDGEMENT: The Contractor agrees that it will 

acknowledge CalRecycle’s support whenever projects funded, in whole or in part, by this 

Agreement are publicized in any news media, brochures, or other type of promotional 

material. 

23. RECYCLED-CONTENT PRODUCT PURCHASING: In the performance of this 

Agreement, the Contractor shall purchase used and/or recycled-content products as set 

forth on the back of the Recycled-Content Certification Form (Exhibit D,  Attachment 1). 

For assistance in locating recycled-content products, please search the recycled-content 

product database available at: www.calrecycle.ca.gov/RCP. If after searching the 

database, contractors are unable to find the recycled-content products they are looking 

for, please notify CalRecycle’s Contract Manager. All recycled content products 

purchased or charged/billed to CalRecycle that are printed upon such as promotional 

items, publications, written materials, and other educational brochures shall have both the 

total recycled content (TRC) and the post-consumer (PC) content clearly printed on them. 

In addition, any written documents such as, publications, letters, brochures, and/or reports 

shall be printed double-sided on 100% post-consumer (PC) paper. Specific pages 

containing full-color photographs or other ink-intensive graphics may be printed on 

photographic paper. The paper should identify the post-consumer recycled content of the 

paper (i.e., “printed on 100% post-consumer paper”). When applicable, the Contractor 

shall provide the Contract Manager with an electronic copy of the document and/or report 

for CalRecycle’s uses. When appropriate, only an electronic copy of the document and/or 

report shall be submitted and no hard copy shall be provided. 

24. REMEDIES: Unless otherwise expressly provided herein, the rights and remedies 

hereunder are in addition to, and not in limitation of, other rights and remedies under the 

Agreement, at law or in equity, and exercise of one right or remedy will not be deemed a 

waiver of any other right or remedy. 

25. SETTLEMENT OF DISPUTES: In the event of a dispute, the Contractor shall file a 

“Notice of Dispute” with CalRecycle’s Director or his/her designee with ten (10) days of 

discovery of the problem. Within ten (10) days, the Director or his/her designee shall 

meet with the Contractor and CalRecycle Contract Manager for the purpose of solving 

the dispute. 

26. STOP WORK NOTICE: Immediately, upon receiving a written notice to stop work, the 

Contractor shall cease all work under this Agreement. 

27. SUBCONTRACTORS: All Subcontractors previously identified in the bid/proposal 

submitted are considered to be acceptable to CalRecycle. Any change or addition of 

Subcontractors will be subject to the prior written approval of the Contract Manager or 

the Director or his/her designee. Upon termination of any Subcontract, the Contractor 

shall notify the Contract Manager or the Executive Director immediately. If CalRecycle 

or the Contractor determines that the level of expertise or the services required are 

beyond that provided by the Contractor or its routine Subcontractors, The Contractor will 

be required to employ additional Subcontractors. Nothing contained in this Agreement or 

otherwise, shall create any contractual relation between CalRecycle and any 

Subcontractors, and no Subcontract shall relieve the Contractor of its responsibilities and 

obligations hereunder. The Contractor agrees to be as fully responsible to CalRecycle for 

the acts and omissions of its Subcontractors and of persons either directly or indirectly 

employed by any of them as it is for the acts and omissions of persons directly employed 
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by the Contractor. The Contractor's obligation to pay its Subcontractors is an independent 

obligation from CalRecycle obligation to make payments to the Contractor. As a result, 

CalRecycle shall have no obligation to pay or to enforce the payment of any moneys to 

any Subcontractor. 

28. SUBCONTRACTING WITH LOCAL BUSINESSES: 

(a) To encourage the economic recovery and well-being of the residents of an area where 

a disaster or state of emergency has been declared, CalRecycle encourages the 

Contractor to use local businesses to the extent practicable and economically feasible 

in the performance of this Agreement. If the Contractor is unable to secure sufficient 

local businesses, it is encouraged to utilize California-based businesses. 

(b) For the purposes of this section local business means a business which has its 

headquarters within Butte County. 

(c)  During the performance of this Agreement the contractor agrees, if subcontractors are 

to be let, to take the following steps to promote the use of local businesses: 

1. Place qualified local businesses on solicitation lists. 

2. Assure local businesses are solicited whenever they are potential 

resources. 

3. Dividing total requirements and/or establishing delivery schedules 

whenever economically feasible into smaller tasks or quantities to 

permit participation by local businesses. 

29. SUCCESSORS: The provisions of this Agreement will be binding upon and inure to the 

benefit of CalRecycle, the Contractor, and their respective successors. 

30. TERMINATION FOR CONVENIENCE: CalRecycle shall have the right to terminate 

this Agreement at its sole discretion at any time upon thirty days written notice given to 

the Contractor. In the case of early termination, a final payment will be made to the 

Contractor upon approval by the Contract Manager of a financial report, invoices for 

costs incurred to date of termination and a written report describing all work performed 

by the Contractor to date of termination. 

31. UNRELIABLE LIST: Prior to authorizing a Subcontractor(s) to commence work under 

this Agreement, the Contractor shall submit to CalRecycle a declaration from the 

Subcontractor(s), signed under penalty of perjury, stating that within the preceding three 

years, none of the events listed in Section 17050 of Title 14, California Code of 

Regulations, Natural Resources, Division 7, have occurred with respect to the 

subcontractor(s). 

Placement of Contractor on CalRecycle Unreliable List anytime after award of this 

Agreement may be grounds for termination of Agreement. If a Subcontractor is placed on 

CalRecycle Unreliable List after award of this Agreement, the Contractor may be 

required to terminate the Subcontract. 

32. WASTE REDUCTION: In the performance of this Agreement, the Contractor shall take 

all reasonable steps to ensure that materials purchased or consumed in the course of the 

project are utilized both effectively and efficiently to minimize the generation of waste. 

The steps should include, but not necessarily be limited to, the use of reusable products, 

the use of recyclable and compostable products, discretion in the amount of materials 
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used, the provision of alternatives to disposal for materials consumed, and the practice of 

other waste reduction measures where feasible and appropriate. 

33. WORK AUTHORIZATION: If this Agreement is for services as needed, or has clearly 

specified sub-categories a work authorization will be required before work can begin 

pursuant to this Agreement. The Contract Manager will make this determination, when 

work authorizations are required, the Contract Manager will prepare a work authorization 

for each item of work. Each work authorization, as appropriate, will consist of a detailed 

statement of the purpose, objectives or goals to be undertaken by the Contractor, 

identification of the Contractor/subcontractor team, all significant material to be 

developed and delivered by the Contractor, all materials to be furnished by CalRecycle to 

the Contractor, the Contractor’s estimated time schedule and person hours, billing rates 

and total cost of the work authorization. 

(a) All work authorizations will be in writing, negotiated and approved by the Contract 

Manager and the Contractor's Project Director prior to beginning work. However, in 

situations where expedience is of the utmost importance, the Contract Manager may 

verbally authorize the Contractor to begin work following up with written 

authorization. 

 

(b) The level of effort required for each work authorization will vary for each proposed 

project. Therefore, the Contract Manager will establish the time lines for completion 

of duties to be performed at the time of assignment. 

 

(c) CalRecycle reserves the right to require the Contractor to stop or suspend work on 

any work authorization. The Contract Manager will provide, in writing to Contractor's 

Project Director, notice of the date work is to be halted or suspended. Approved costs 

incurred to that date shall be reimbursed in accordance with this Agreement’s 

provision. 

 

(d) Each work authorization will be numbered sequentially. 

 

(e) The actual costs of a completed, approved work authorization will not exceed the 

authorized amount, except if, in the performance of the work, the Contractor 

determines that the actual cost will exceed the estimated costs; the Contractor will 

immediately notify the Contract Manager. Upon such notification, the Contract 

Manager may: 

1. Alter the scope of the work authorization to accomplish the work within the 

estimated costs; or 

2. Augment the work authorization budget; or 

3. Authorize the Contractor to complete the work for the actual costs; or 

4. Terminate the work authorization. 
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STATE OF CALIFORNIA 
Department of Resources Recycling and Recovery (CalRecycle) 

To be completed by Contractor 
CalRecycle 74C (Rev. 06/10 for Contracts) Name of Contractor:      

Recycled-Content Certification  Contract #:      Work Order #:      
 

Check this box if no products, materials, goods, or supplies were purchased with contract dollars and submit to the CalRecycle Contract 

Manager. 

 

This form to be completed by contractor. The form must be completed and returned to CalRecycle with a row completed 

for each product purchased with contract dollars. Attach additional sheets if necessary. Information must be included, even 

if the product does not contain recycled-content material. Product labels, catalog/website descriptions, or bid specifications 

may be attached to this form as a method of providing that information.  Add additional rows as needed. 

Contractor’s Name      Date       

Address      Phone       

Fax      E-mail      Web site       

 

Product Manufacturer Product Description / Brand Purchase Amount ($) 1Percent 

Postconsumer 

Material 

2SABRC 

Product 

Category 

Code 

M
eets 

S
A

B
R

C
 

      

  
 

   

      

      

      

      

      

      

      

Public Contract Code sections 12205 (a) (1) (2) (3) (b) (1) (2) (3). 

I certify that the above information is true. I further certify that these environmental claims for recycled content regarding these 

products are consistent with the Federal Trade Commission’s Environmental Marketing Guidelines in accordance with PCC Section 

12205.  

 

_________________________________________________________________________________________________ 

Print name Signature  Company  Date 

(See footnotes on the back of this page.) 
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Postconsumer material comes from products that were bought by consumers, used, and then recycled. For example: a 

newspaper that has been purchased and read, next recycled, and then used to make another product would be 

postconsumer material. 

If the product does not fit into any of the product categories, enter “N/A.”  Common N/A products include wood 

products, natural textiles, aggregate, concrete, electronics such as computers, TV, software on a disk or CD, or 

telephone. 

1. Product category refers to one of the product categories listed below, into which the reportable purchase falls. For 

products made from multiple materials, choose the category that comprises most of the product by weight, or 

volume.  

 Note: For reused or refurbished products, there is no minimum content requirement. 

For additional information visit www.calrecycle.ca.gov/BuyRecycled/ 

 

Code Description Minimum content requirement 

 Product Categories (11)  

1 Paper Products - Recycled 30 percent postconsumer fiber, by fiber weight 

 

2 Printing and Writing - Recycled 30 percent postconsumer fiber, by fiber weight 

 

3 Compost, Co-compost, and  

Mulch – Recycled 

80 percent recovered materials. i.e., material that would 

otherwise be normally disposed of in a landfill   

 

4 Glass – Recycled 10 percent postconsumer, by weight 

 

5 Rerefined Lubricating Oil - 

Recycled 

70 percent re-refined base oil 

 

6a Plastic – Recycled 10 percent postconsumer, by weight 

 

6b Printer or duplication cartridges a. Have 10 percent postconsumer material, or 

b. Are purchased as remanufactured, or  

c. Are backed by a vendor-offered program that will take 

back the printer cartridges after their useful life and 

ensure that the cartridges are recycled and comply 

with the definition of recycled as set forth in Section 

12156 of the Public Contract Code.   

 

7 Paint – Recycled 50 percent postconsumer paint (exceptions when 50% 

postconsumer content is not available or is restricted by a 

local air quality management district, then 10% 

postconsumer content may be substituted) 

 

8 Antifreeze – Recycled 70 percent postconsumer material 

9 Retreated Tires - Recycled Use existing casing that has undergone retreading or 

recapping process in accordance with Public Resource 

Code (commencing with section 42400).  

 

10 Tire- Derived - Recycled 50 percent postconsumer tires 

 

11 Metals – Recycled 10 percent postconsumer, by weight 

http://www.calrecycle.ca.gov/BuyRecycled/
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EXHIBIT G 

 

Required Contract Clauses for FEMA Public Assistance Program Contracts 

 

 

A. Equal Employment Opportunity (Reference: 41 CFR Part 60-1.4(b)): During the 

performance of this contract, the contractor agrees as follows: 

1. The contractor will not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, or national origin. The contractor 

will take affirmative action to ensure that applicants are employed, and that employees 

are treated during employment without regard to their race, color, religion, sex, or 

national origin.  Such action shall include, but not be limited to the following: 

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; 

layoff or termination; rates of pay or other forms of compensation; and selection for 

training, including apprenticeship. The contractor agrees to post in conspicuous places, 

available to employees and applicants for employment, notices to be provided setting 

forth the provisions of this nondiscrimination clause. 

2. The contractor will, in all solicitations or advertisements for employees placed by or 

on behalf of the contractor, state that all qualified applicants will receive 

considerations for employment without regard to race, color, religion, sex, or national 

origin. 

3. The contractor will send to each labor union or representative of workers with which 

he has a collective bargaining agreement or other contract or understanding, a notice to 

be provided advising the said labor union or workers' representatives of the 

contractor's commitments under this section, and shall post copies of the notice in 

conspicuous places available to employees and applicants for employment. 

4. The contractor will comply with all provisions of Executive Order 11246 of 

September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary 

of Labor. 

5. The contractor will furnish all information and reports required by Executive Order 

11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of 

Labor, or pursuant thereto, and will permit access to his books, records, and accounts 

by the administering agency and the Secretary of Labor for purposes of investigation 

to ascertain compliance with such rules, regulations, and orders. 

6. In the event of the contractor's noncompliance with the nondiscrimination clauses of 

this contract or with any of the said rules, regulations, or orders, this contract may be 

canceled, terminated, or suspended in whole or in part and the contractor may be 

declared ineligible for further Government contracts or federally assisted construction 

contracts in accordance with procedures authorized in Executive Order 11246 of 

September 24, 1965, and such other sanctions may be imposed and remedies invoked 

as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, 

or order of the Secretary of Labor, or as otherwise provided by law. 

7. The contractor will include the portion of the sentence immediately preceding 

paragraph (1) and the provisions of paragraphs (1) through (7) in every subcontract or 

purchase order unless exempted by rules, regulations, or orders of the Secretary of 

Labor issued pursuant to section 204 of Executive Order 11246 of September 24, 

1965, so that such provisions will be binding upon each subcontractor or vendor. The 
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contractor will take such action with respect to any subcontract or purchase order as 

the administering agency may direct as a means of enforcing such provisions, 

including sanctions for noncompliance: Provided, however, That in the event a 

contractor becomes involved in, or is threatened with, litigation with a subcontractor 

or vendor as a result of such direction by the administering agency the contractor may 

request the United States to enter into such litigation to protect the interests of the 

United States. 

 

C. Contract Work Hours and Safety Standards Act (Reference: 29 CFR 5.5(b)):  

Compliance with the Contract Work Hours and Safety Standards Act.  

1. Overtime requirements. No contractor or subcontractor contracting for any part of the 

contract work which may require or involve the employment of laborers or mechanics 

shall require or permit any such laborer or mechanic in any workweek in which he or 

she is employed on such work to work in excess of forty hours in such workweek 

unless such laborer or mechanic receives compensation at a rate not less than one and 

one-half times the basic rate of pay for all hours worked in excess of forty hours in 

such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation 

of the clause set forth in paragraph (b)(1) of this section the contractor and any 

subcontractor responsible therefor shall be liable for the unpaid wages. In addition, 

such contractor and subcontractor shall be liable to the United States (in the case of 

work done under contract for the District of Columbia or a territory, to such District or 

to such territory), for liquidated damages. Such liquidated damages shall be computed 

with respect to each individual laborer or mechanic, including watchmen and guards, 

employed in violation of the clause set forth in paragraph (b)(1) of this section, in the 

sum of $10 for each calendar day on which such individual was required or permitted 

to work in excess of the standard workweek of forty hours without payment of the 

overtime wages required by the clause set forth in paragraph (b)(1) of this section. 

3. Withholding for unpaid wages and liquidated damages. The (write in the name of the 

Federal agency or the loan or grant recipient) shall upon its own action or upon written 

request of an authorized representative of the Department of Labor withhold or cause 

to be withheld, from any moneys payable on account of work performed by the 

contractor or subcontractor under any such contract or any other Federal contract with 

the same prime contractor, or any other federally-assisted contract subject to the 

Contract Work Hours and Safety Standards Act, which is held by the same prime 

contractor, such sums as may be determined to be necessary to satisfy any liabilities of 

such contractor or subcontractor for unpaid wages and liquidated damages as provided 

in the clause set forth in paragraph (b)(2) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the 

clauses set forth in paragraph (1) through (4) of this section and also a clause requiring 

the subcontractors to include these clauses in any lower tier subcontracts. The prime 

contractor shall be responsible for compliance by any subcontractor or lower tier 

subcontractor with the clauses set forth in paragraphs (1) through (4) of this section. 

 

D. Clean Air Act and Federal Water Pollution Control Act:   

D.1-Clean Air Act 

1. The contractor agrees to comply with all applicable standards, orders, or regulations 

issued pursuant to the Clean Air Act, as amended, 42 U.S.C. Section 7401 et seq. 
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2. The contractor agrees to report each violation to the California Air Resources Board 

and understands and agrees that the California Air Resources Board will, in turn, report 

each violation as required to assure notification to the Department of Resources 

Recycling and Recovery, the California Governor’s Office of Emergency Services, 

Federal Emergency Management Agency (FEMA), and the appropriate Environmental 

Protection Agency Regional Office. 

3. The contractor agrees to include these requirements in each subcontract exceeding 

$100,000 financed in whole or in part with Federal assistance provided by FEMA. 

D.2-Federal Water Pollution Control Act 

1. The contractor agrees to and the Federal Water Pollution Control Act, as amended, 33 

U.S.C. Sections 1251 et seq. 

2. The contractor agrees to report each violation to the State Water Resources Control 

Board and understands and agrees that the State Water Resources Control Board will, 

in turn, report each violation as required to assure notification to the Department of 

Resources Recycling and Recovery, the California Governor’s Office of Emergency 

Services, Federal Emergency Management Agency (FEMA), and the appropriate 

Environmental Protection Agency Regional Office. 

3. The contractor agrees to include these requirements in each subcontract exceeding 

$100,000 financed in whole or in part with Federal assistance provided by FEMA. 

 

E. Suspension and Debarment 

1. This contract is a covered a transaction for the purposes of 2 C.F.R. pt. 180 and 2 

C.F.R. pt. 3000.  As such the contractor is required to verify that none of the contractor, 

its principals (defined at 2 C.F.R. Section 180.995), or its affiliates (defined at 2 C.F.R. 

Section 180.905) are excluded (defined at 2 C.F.R. Section 180.940) or disqualified 

(defined at 2 C.F.R. Section 180.935). 

2. The contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, 

subpart C and must include a requirement to comply with these regulations in any 

lower tier covered transaction it enters into. 

3. This certification is a material representation of fact relied upon by CalRecycle  If it is 

later determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 

2 C.F.R. pt. 3000, subpart C, in addition to remedies available to the State of California, 

CalOES, and CalRecycle, the Federal Government may pursue available remedies, 

including but not limited to suspension and/or debarment. 

4. The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, 

subpart C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the 

period of any contract that may arise from this offer.  The bidder or proposer further 

agrees to include a provision requiring such compliance in its lower tier covered 

transactions. 

 

F. Byrd Anti-Lobbying Amendment, 31 U.S.C. Section 1352 (as amended) 

Contractors who apply or bid for an award of $100,000 or more shall file the required 

certification.  Each tier certifies to the tier above that it will not and has not been used 

Federal appropriated funds to pay any person or organization for influencing or attempting 

to influence an officer or employee of a member of Congress in connection with obtaining 

any Federal contract, grant, or any other award covered by 31 U.S.C. Section 1352.  Each 

tier shall also disclose any lobbying with non-Federal funds that takes place in connection 
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with obtaining any Federal award.  Such disclosures are forwarded from tier to tier up to 

the recipient. 

Appendix A, 44 C.F.R. Part 18 – Certification Regarding Lobbying 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned [Contractor] certifies, to the best of his or her knowledge, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of an agency, a Member of Congress, an officer or employee of Congress, or an 

employee of a Member of Congress on his or her behalf in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, the 

entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds  have been paid, or will be paid, to 

any person for influencing or attempting to influence an officer or employee of any agency, 

a Member of Congress, an officer or employee of Congress, or an employee of a Member 

of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, 

the undersigned shall complete and submit Standard Form-LLL, “Disclosure of Lobbying 

Activities”, in accordance with the instructions. 

(3) The undersigned shall require that the language of this certification be included in the 

award documents for all subawards at all tiers (including subcontracts, subgrants, and 

contracts under grants, loans, and cooperative agreements) and that all subrecipients shall 

certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance is placed when 

this transaction was made or entered into.  Submission of this certification is a prerequisite 

for making or entering into this contract imposed by 31, U.S.C. section 1352 (as amended 

by the Lobbying Disclosure Act of 1995).  Any person who fails to file the required 

certification shall be subject to a civil penalty of not less than $10,000 and not more than 

$100,000 for each such failure. 

The Contractor, _______________, certifies or affirms the truthfulness and accuracy of 

each statement of its certification and disclosure, if any.  In addition, the Contractor 

understands and agrees that the provisions of 31 U.S.C. Section 3801 et seq., apply to this 

certification and disclosure, if any. 

 

_____________________________ 

Signature of Contractor’s Authorized Official 

 

_____________________________ 

Name and Title of Contractor’s Authorized Official 

 

_____________________________ 

Date 

 

G. Access to Records:  The following access to records requirements apply to this contract: 

1. The Contractor agrees to provide the Department of Resources Recycling and 

Recovery, the Governor’s Office of Emergency Services, the FEMA Administrator, the 

Controller General of the United States, or any of their authorized representatives 

access to any books, documents, papers, and records of the Contractor which are 
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directly pertinent to this contract for the purposes of making audits, examinations, 

excerpts, and transcriptions. 

2. The Contractor agrees to permit any of the foregoing parties to reproduce by any means 

whatsoever of to copy excerpts and transcriptions as reasonably needed. 

3. The contractor agrees to provide the FEMA Administrator or his authorized 

representative access to construction or other work sites pertaining to the work being 

completed under the contract. 

 

H. DHS Seal, Logo, and Flags: 

The contractor shall not use the DHS seal(s), logos, crests, or reproductions of flags or 

likenesses of DHS agency officials without specific FEMA pre-approval. 

 

I. Compliance with Federal Law, Regulations, and Executive Orders 

This is an acknowledgement that FEMA financial assistance will be used to fund this 

contract only.  The contractor will comply with all federal law, regulations, executive 

orders, FEMA policies, procedures, and directives. 

 

J. No Obligation by Federal Government 

The Federal Government is not a party to this contract and is not subject to any obligations 

or liabilities to the non-Federal entity, contractor, or any other party pertaining to any 

matter resulting from the contract. 

 

K. Program Fraud and False or Fraudulent Statements or Related Acts 

The contractor acknowledges the 31 U.S.C. Chapter 38 (Administrative Remedies for False 

Claims and Statements) applies to the contractor’s actions pertaining to this contract.. 

 

L. Required Affirmative Steps to Assure Certain Firms Are Used (Reference: 2 CFR 

200.321) 

During the performance of this contract, the contractor agrees, if subcontracts are to be let, 

to take the following affirmative steps: 

 (1) Placing qualified small and minority businesses and women's business enterprises on 

solicitation lists; 

(2) Assuring that small and minority businesses, and women's business enterprises are 

solicited whenever they are potential sources; 

(3) Dividing total requirements, when economically feasible, into smaller tasks or 

quantities to permit maximum participation by small and minority businesses, and women's 

business enterprises; 

(4) Establishing delivery schedules, where the requirement permits, which encourage 

participation by small and minority businesses, and women's business enterprises; 

(5) Using the services and assistance, as appropriate, of such organizations as the Small 

Business Administration and the Minority Business Development Agency of the 

Department of Commerce. 

 

M. Procurement of Recovered Materials (Reference 2 CFR 200.322) 

The contractor must comply with section 6002 of the Solid Waste Disposal Act, as 

amended by the Resource Conservation and Recovery Act. 
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(1) In the performance of this contract, the Contractor shall make maximum use of products 

containing recovered materials that are EPA- designated items unless the product cannot be 

acquired.  
(i) Competitively within a timeframe providing for compliance with the contract 

performance schedule;  
  

(ii) Meeting contract performance requirements; or  

  

(iii) At a reasonable price.  

  
(2) Information about this requirement, along with the list of EPA-designate items, is available 

at EPA’s Comprehensive Procurement Guidelines web site, 

https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
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Modification To General Provisions From Department Of Transportation Standard 

Specifications 

 

General Provisions shall be as indicated in the applicable portions of Sections 1 through 9 of the 

Standard Specifications except as modified herein.  To extent that any term or subsection of the 

incorporated Standard Specifications is in conflict with ANY OTHER exhibit, term, condition, or 

requirement of the contract, the other contract language will control.  For resolution of any 

inconsistencies or conflicts in language, the Standard Specifications (as modified herein), are 

absolutely last in the order of precedence. 

 

References to State, the Department of Transportation, Director of Transportation, or other 

Department of Transportation personnel shall be interpreted to mean the Department of Resources 

Recycling and Recovery (CalRecycle), and corresponding Director, Engineer, staff, or other 

CalRecycle-designated representative respectively.  Working titles having a masculine gender, 

such as “workman” and “journeyman” and the pronoun “he”, are utilized in the specifications for 

the sake of brevity, and intended to refer to persons of either gender. 

 

SECTION 2 – BIDDING 
 

Delete Section 2 entirely. 

 

SECTION 3 – CONTRACT AWARD AND EXECUTION 
 

Delete all subsections except 3-1.03 

 

SECTION 4 - SCOPE OF WORK 

 

Amend the following subsections to read: 

 

4-1.02 Intent of Plans and Specifications - Replace first sentence with the following: The intent of 

the Work Order is to prescribe the details for work planning and construction and completion of 

the work which the Contractor undertakes to perform in accordance with the terms of the 

Agreement.  Where the plans or specifications describe portions of the work in general terms, but 

not in complete detail, it is understood that only the best general practice is to prevail and that only 

materials and workmanship of the first quality are to be used.  Unless otherwise specified, the 

Contractor shall furnish all labor, materials, tools, equipment, and incidentals, and do all the work 

involved in executing the Agreement in a satisfactory and workmanlike manner. 

 

4-1.05 Changes and Extra Work - Replace entire subsection with the following:  If the Contractor 

becomes aware of changed site conditions, is directed to perform work outside the Scope of Work 

of this Agreement, or encounters any other situation where it believes an adjustment of costs from 

the Bid Schedule is justified, the Contract must immediately notify the Contract Manager of the 

need for a Change Order.  Failure to promptly notify the Contract Manager constitutes a waiver of 

any claim for additional compensation prior to actual notification to the Contract Manager. 

The Contract Manager shall notify the Contractor whether to continue the affected work and issue 

a Change Order if adjustment to the Bid Schedule costs is necessary.  The Contractor shall 

promptly provide all information requested by the Contract Manager in support of a Change Order.  

Upon completion, a Change Order shall be attached to this Agreement through the formal 
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amendment process.  A Change Order shall specify the effective date of the adjusted costs, but 

those costs cannot be invoiced at the adjusted rate prior the completion of the amendment. 

 

Delete subsection 4-1.07. 

 

SECTION 5 - CONTROL OF WORK 

 

Amend the following subsections to read: 

 

5-1.02 Contract Components - Replace entire subsection with the following:  These General 

Conditions, the plans and specifications, the Work Plan, Work Orders, Special Provisions, Change 

Orders, and all supplementary documents are essential parts of the Agreement, and a requirement 

occurring in one is as binding as though occurring in all.  They are intended to be complementary 

and to describe and provide for complete work. 

 

The Contractor shall not perform or undertake any work that is not indicated or addressed in the 

Work Order.  The Contractor shall immediately notify CalRecycle staff of any condition or event 

that may interfere with completion of the work or which may require a modification of the Work 

Order.  CalRecycle staff will, in a reasonable time, provide written direction to the Contractor 

clarifying any required adjustment to the Work Order.  Any unauthorized modification of the 

Work Order, work in excess of that provided for in the Work Order, or changes and additions not 

authorized in writing by CalRecycle staff, will not be considered for compensation. 

 

Should it appear that the work to be done or any matters relative thereto are not sufficiently 

detailed or explained in these specifications, the special provisions, or the plans, the Contractor 

shall request CalRecycle staff to provide such further explanations as may be necessary and shall 

conform to them as part of the Agreement.  In the event of any doubt or question arising respecting 

the true meaning of these specifications, the special provisions or the plans, reference shall be 

made to CalRecycle staff, whose decision thereon shall be final. 

 

All work and material shall be in accordance with terms of the Work Order, Work Plan, this IFB 

and applicable sections of the Standard Specifications.  In the event of any discrepancy between 

any drawing and the figures written thereon, the figures shall be taken as correct.  Detail drawings 

shall prevail over general drawings.  The precedence of contract documents shall be as follows: 

 

1. Permits from other agencies as may be required by law; 

2. Conditions of the Work Order; 

3. Special provisions; 

4. Project plans; 

5. Standard plans; and 

6. Standard Specifications. 

 

Change Orders and Agreement amendments will take precedence over Items 2 through 6 above.  If 

there is a conflict between the Agreement documents, the document highest in precedence shall 

control. 

 

Delete subsections 5-1.09, 5-1.13B, and 5-1.43E. 

 



Attachment I 

88 
 

SECTION 7 - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

 

Delete subsection 7-1.11. 

 

SECTION 8 – PROSECUTION AND PROGRESS 
 

Delete subsections 8-1.02 and 8-1.04. 

 

SECTION 9 – PAYMENT 
 

Delete subsections 9-1.07, 9-1.11, 9-1.16, 9-1.17, and 9-1.22. 
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Debris Removal Operations Plan (DROP) 

 

 

 

 

 

 

 

 

 

 

 

 

Attachment J is not included in this IFB.  A sample DROP is available here:  

ftp://ftp.calrecycle.ca.gov/RetainedUpTo90Days/Carr%20Fire/ 
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Disposal Site and Parcel Information 

 

At this time ALL material will be going to (Disposal site name and address-TBD):  

 

 

 

Site operated by: TBD 
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+Camp Parcel Information 

 

TBD 
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California Civil Rights Laws Certification 

 
 
Pursuant to Public Contract Code section 2010, if a bidder or proposer executes or renews a 
contract over $100,000 on or after January 1, 2017, the bidder or proposer hereby certifies 
compliance with the following: 
 

1.  CALIFORNIA CIVIL RIGHTS LAWS:  For contracts over $100,000 executed or renewed after 
January 1, 2017, the contractor certifies compliance with the Unruh Civil Rights Act (Section 51 of 
the Civil Code) and the Fair Employment and Housing Act (Section 12960 of the Government Code); 
and 

2.  EMPLOYER DISCRIMINATORY POLICIES: For contracts over $100,000 executed or renewed 
after January 1, 2017, if a Contractor has an internal policy against a sovereign nation or peoples 
recognized by the United States government, the Contractor certifies that such policies are not used 
in violation of the Unruh Civil Rights Act (Section 51 of the Civil Code) or the Fair Employment and 
Housing Act (Section 12960 of the Government Code).  

 

CERTIFICATION 
 

I, the official named below, certify under penalty of perjury under the laws 

of the State of California that the foregoing is true and correct.  
 

Proposer/Bidder Firm Name (Printed)  

Federal ID Number  

By (Authorized Signature)  

Printed Name and Title of Person Signing  

Date Executed  Executed in the County and State of  
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Bid Completion Checklist 
 
Please use this checklist to assist in the preparation of your Bid package to ensure that all required items are 
included.   

 Cover Letter with contact information and statements as required in the IFB. 
 Organizational information and Personnel Information (Resumes) 
 Cost Bid Schedule (Attachment A.1-A.2) 
 Bidder Declaration REQUIRED- Write zero on form if no participation.  (Attachment B) 
 Darfur Contracting Act Certification (Attachment D) 
 Copy of Required License(s) (Secretary of State) 
 Contractor Status Form (Attachment E) 
 Client References (Attachment F) 
 Compliance with Government Code Section 87100 (Attachment G) 
 Public Contract Code Section 10162 – Questionnaire (Attachment H) 
 Civil Rights Law Certification (Attachment L) 
 Byrd Anti-Lobbying Amendment, 31 U.S.C. Section 1352 (as amended) Certification 
 Injury and Illness Prevention Program (IIPP) and/or Health and Safety Plan (HSP) 

   
The following number of BID packages must be submitted as the Contractor’s response to this IFB: 

 One (1) unbound reproducible original Bid package marked “Original” (Do not include bid sheet 
in this copy). 
 

 One (1) Electronic copy of Bid Package in Adobe Acrobat format (Do not include bid sheet in 
this copy). 

 
 

 
One complete, signed bid sheet in a separate sealed envelope marked “Bid – Do Not Open”. 

 
The following forms are not required at the time of the submittal but are part of the draft Standard Agreement 
(Attachment I) and will be required by the successful contractor during the contract period: 
 

 Recycled Content Certification (Attachment I) 
 

 Payee Data Record (Standard Form 204) available 
http://www.calrecycle.ca.gov/Contracts/Forms/default.htm 
 

 
The following document is not required to be submitted but must be adhered to by the successful Contractor 
during the contract period: 
 

 Debris Removal Operations Plan SAMPLE (Attachment J) 
 

 List of Anticipated Parcels and Disposal Sites (Attachment K) 
 

 Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor Payment 
Certification (Attachment C) 
 

Please note that if any of the items are missing from the Bid package, the package will be considered 
incomplete and will be disqualified from the process. 

 

http://www.calrecycle.ca.gov/Contracts/Forms/default.htm

