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DEPARTMENT OF RESOURCES RECYCLING AND RECOVERY 

 
 

Notice to Prospective Proposers 
REVISED 5/18/2020 

 
May 18, 2020 
 
You are invited to review and respond to this modified Request for Proposal (RFP) 
Primary, entitled “Tree Removal Field Management for the Camp Fire” DRR19103. In 
submitting your proposal, you must comply with the instructions herein.  
 
Note that all agreements entered into with the State of California will include by 
reference General Terms and Conditions, Special Terms and Conditions and Contractor 
Certification Clauses which are referenced in Section II of this package. If you do not 
have internet access, a hard copy can be provided by contacting the person listed 
below. 
 
In the opinion of the Department of Resources Recycling and Recovery (CalRecycle) 
this RFP is complete and without need of explanation. However, if you have questions, 
or should you need any clarifying information, the contact person for this RFP is: 
 

Luke Wainscott 
contracts@calrecycle.ca.gov 

Phone: 916.341.6527 
Fax: 916.319.7345 

 
Please note that no verbal information given will be binding upon the State unless such 
information is issued in writing as an official addendum. 
 
Luke Wainscott 
Contract Administrator 

mailto:contracts@calrecycle.ca.gov
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Section 1 Overview 

General Information 
The Department of Resources Recycling and Recovery (CalRecycle) has been tasked by 
the California Governor’s Office of Emergency Services (Cal OES) to manage a 
coordinated hazard tree removal project for trees damaged by the Camp Fire. CalRecycle 
intends to perform this work in an expedited manner in full compliance with Cal OES and 
Federal Emergency Management Agency (FEMA) project requirements as outlined in this 
Request for Proposals (RFP), while protecting public health and safety and the 
environment. 
 
Please note that CalRecycle is soliciting this contract under the authority of the 
Governor’s Proclamation of a State of Emergency (11-8-2018) and Executive Order B-57-
18 (11-14-2018) and many sections and requirements may differ from typical RFP 
documents. Please Note: Time periods are shorter than typical RFPs in order to 
respond appropriately to the situation. 

CalRecycle Contact Information 
Department of Resources Recycling and Recovery 
 
Physical Address:  1001 I Street,  
   Sacramento, CA 95814 
   Attn: Contracts Unit, MS-19A 
Mailing Address:    PO Box 4025,  
   Sacramento, CA 95812-4025 
   Attn: Contracts Unit, MS-19A 
Phone:    (916) 341-6527 
Fax:     (916) 319-7345 
E-Mail:    contracts@calrecycle.ca.gov 
 
Any documents delivered in person must be received in the Visitor’s and Environmental 
Service Center located in the lobby of the CalEPA Headquarters Building at 1001 I Street, 
Sacramento, CA 95814. 

Service Needed 
This Contract requires the Contractor to provide professional hazard tree removal 
management services related to the tree removal in Butte County as well as assist 
CalRecycle in the coordination, documentation, and related efforts necessary to 
coordinate with county, state, and possibly federal agencies and document tree marking, 
removal, processing, and disposal. Services may include support services in other 
Northern California counties. 

Readvertisement 
This is a readvertisement of Tree Removal Management for the Camp Fire, DRR19055, 
with cost sheets opened on December 16, 2019 and no contract was awarded. In 
consultation with CalOES, CalRecycle divided the Assessment and Monitoring operation 
into two approaches because of operational efficiency and program management. The 
two contracting approaches are: 1) one Agreement for Field Work Assessment and 

mailto:contracts@calrecycle.ca.gov
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Monitoring, and 2) one Agreement for Finance and Administrative Services. Interested 
parties are advised that this RFP represents the Field Work Assessment and Monitoring 
operation. CalRecycle currently intends to publish a second RFP for Finance and 
Administrative Services shortly.  
 
A Contractor may submit proposals for both RFPs. In the event that the same Contractor 
would be awarded both contracts, the Contractor will be awarded the Field Work 
Assessment and Monitoring Contract, with the Contractor (including the Contractor’s 
subsidiaries, divisions, employees, progeny, subcontractors, and subconsultants) 
disqualified from the Finance and Administrative Services RFP. In the event that the 
awarded Contractor for the Field Work Assessment and Monitoring RFP submits the only 
responsive bid for the Finance and Administrative Services RFP, CalRecycle reserves the 
right to award both RFPs to the same Contractor, to re-solicit the Finance and 
Administrative Services RFP, or to award no Finance and Administrative Services 
contract.  

Contract Budget 
Subject to the availability of funds and approval by CalRecycle, there is an anticipated 
maximum budget of approximately $46,500,000.00 (Forty-six million five hundred 
thousand dollars and no cents). CalRecycle reserves the right to amend the budget for 
this Agreement as needs arise. 

Payment Withhold 
The provisions for payment under this contract will be subject to a ten percent (10%) 
withholding per invoice. The withheld payment amount will be included in the final 
payment to the Contractor and will only be released when all required work has been 
completed to the satisfaction of CalRecycle. The Contractor agrees to comply with the 
requirements of Public Contract Code (PCC) section 10346. 

Contract Term 
The term of this Agreement will span approximately eighteen months and the anticipated 
start date is June 15, 2020, subject to CalRecycle’s Notice to Proceed. The bulk of the 
field work is anticipated to take approximately 270 days to complete, with residual field 
work lasting another 90 days, and office support until the end of the Agreement term. 
CalRecycle reserves the right to amend the term of this Agreement as needs arise. 

Process Type 
Modified Request for Proposal (RFP) (Primary Method). 

Process Schedule 
This process will be conducted according to the following tentative schedule where all 
times are Pacific Time. 

 
 Advertisement Date May 1, 2020 

Written Questions Due by 11:00 a.m. May 7, 2020 
Submittals Due by 2:00 pm May 29, 2020 
Cost Proposal Opening at 10:00 a.m. June 5, 2020 
Post Notice of Intent to Award 
Anticipated Start Date 

June 8, 2020 
June 15, 2020 
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Section II Rules and Conditions 

Introduction 
There are conditions that this RFP, submitting Proposers, proposals and the resulting 
Agreements are subject to, and/or with which they must comply. 

Commitment 
Upon submittal of a Proposal, the Contractor has committed to comply with the following 
requirements: 
 

• All items noted in RFP documents 

• Special Terms and Conditions, which are included in the attached sample contract.  

• General Terms and Conditions (GTCs) and Contractor Certification Clauses 
(CCCs) are both available for viewing at  
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-
Resources-LIst-Folder/Standard-Contract-Language 

• FEMA Public Assistance Program Clauses, which are included in the sample 
contract. 

 
The above terms, conditions, and/or requirements are not subject to negotiation.  Any 
Proposer that reserves a right to negotiate or expresses any exception to the above 
terms, conditions, and/or requirements will be disqualified.  
 
If the Proposer fails to meet any of the requirements or comply with CalRecycle requests, 
CalRecycle can reject, disqualify, or remove the firm from the process. CalRecycle is not 
committed to award an Agreement resulting from this RFP. 

Antitrust Claims 
In submitting a Proposal Package to a public purchasing body, the Proposer offers and 
agrees that if the Proposal Package is accepted, it will assign to the purchasing body all 
rights, title, and interest in and to all causes of action it may have under Section 4 of the 
Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 [commencing with 
Section 16700] of Part 2 of Division 7 of the Business and Professions Code), arising 
from purchases of goods, materials, or services by the Proposer for sale to the 
purchasing body pursuant to the Proposal Package. Such assignment shall be made and 
become effective at the time the purchasing body tenders final payment to the Proposer. 
(See Government Code section 4552.) 
 
If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, the 
assignor shall be entitled to receive reimbursement for actual legal costs incurred and 
may, upon demand, recover from the public body any portion of the recovery, including 
treble damages, attributable to overcharges that were paid by the assignor but were not 
paid by the public body as part of the Proposal Package price, less the expenses incurred 
in obtaining that portion of the recovery. (See Government Code section 4553.) 
 

https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-LIst-Folder/Standard-Contract-Language
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-LIst-Folder/Standard-Contract-Language
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Upon demand in writing by the assignor, the assignee shall, within one year from such 
demand, reassign the cause of action assigned under this part if the assignor has been or 
may have been injured by the violation of law for which the cause of action arose and (a) 
the assignee has not been injured thereby, or (b) the assignee declines to file a court 
action for the cause of action. (See Government Code section 4554.) 

Contractor’s Cost 
All costs resulting from the Contractor’s participation in the RFP process are at the firm’s 
expense. No costs incurred by the Contractor participating in the RFP process will be 
reimbursed by CalRecycle. 

Information 
All materials submitted in response to this RFP will become the property of CalRecycle 
and, as such, are subject to the Public Records Act (Government Code sections 6250 et 
seq.). CalRecycle will disregard any language purporting to render all or portions of any 
bid package confidential. 
 
All information obtained or produced during the course of the Agreement will be made 
available to CalRecycle.  
 
Any information obtained or produced during the course of the Agreement that qualifies 
as confidential or a trade secret(s) under the Public Records Act (PRA) or the Public 
Contract Code (PCC) and is thus exempt from disclosure under those statutes must so be 
marked by the proposer prior to submission to CalRecycle. Any claims of confidentiality or 
trade secret(s) except as to information that qualifies as such under the PRA or PCC may 
result in disqualification. 
 
CalRecycle will hold information obtained or produced during the course of the 
Agreement deemed confidential or trade secret(s) by the proposer to the extent allowable 
by the California Public Records Act and the Public Contract Code. 

Written Questions 
Proposers needing clarification of the requirements of this solicitation may submit 
questions to CalRecycle’s Contracts Unit. All inquiries must be received no later than 
11:00 a.m. on May 7, 2020 regardless of postmark. If the inquiries are faxed, then the 
time and date on the fax must not be later than the due date and time. 
 
Questions, suggestions or objections regarding the content of this solicitation, including 
but not limited to the purpose, scope of work, etc., not submitted by the deadline for 
questions shall be deemed waived and may not be raised at a later time. 
 
Oral communications with CalRecycle officers and employees shall be non-binding on the 
State and shall in no way excuse the Proposer of any obligations as set forth in this 
package.  
 
All questions or inquiries regarding this solicitation shall be submitted using the contact 
information provided in Section I. 
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E-mails and/or faxes should be clearly marked “Questions Relating to SOLICITATION 
DRR19103”. 
 
The questions and answers will be published in an Addendum to the RFP (see below, 
Addenda). 

Addenda 
CalRecycle reserves the right to amend, alter, or change the rules and conditions of this 
RFP. 
 
Any ambiguity, conflict, discrepancy, omission, or other error discovered in the RFP 
should immediately be reported to CalRecycle. 

Modification of Submittals 
A Proposal submitted prior to the submittal deadline, can be withdrawn or modified by the 
submitting proposer.  The proposer must: 

• Provide a written request 

• Identify the requesting individual and their association to the proposer 
 
A Proposal cannot be withdrawn for modification after the submittal deadline has passed. 

Errors in Submittals 
An error in a Proposal package may be cause for rejection of that Proposal. 
 
CalRecycle may make certain corrections, if the Proposer’s intent is clearly established 
based on review of the complete proposal. 

Unreliable List 
Any contractor or subcontractor currently on CalRecycle’s Unreliable list is ineligible to 
apply for or participate in this contract. 

Suspension and Debarment 
This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 
3000. As such the contractor is required to verify that none of the contractor, its principals 
(defined at 2 C.F.R. § 180.995), or its affiliates (defined at 2 C.F.R. § 180.905) are 
excluded (defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. § 180.935). 
 
The contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, 
subpart C and must include a requirement to comply with these regulations in any lower 
tier covered transaction it enters into. 
 
This certification is a material representation of fact relied upon by CalRecycle. If it is later 
determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 
C.F.R. pt. 3000, subpart C, in addition to remedies available to the State of California or 
CalRecycle, the Federal Government may pursue available remedies, including but not 
limited to suspension and/or debarment. 
 
The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, 
subpart C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the 
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period of any contract that may arise from this offer. The bidder or proposer further 
agrees to include a provision requiring such compliance in its lower tier covered 
transactions. 

Electronic Waste Recycling 
If the Contractor or any subcontractors participate in activities that result in the disposition 
of electronic components, they will comply with the provisions of PRC Chapter 8.5. 

Use Tax 
If, during the course of the agreement, the Contractor will be involved in the re-sale of 
goods to the State, they must comply with the requirements of Section 6452.1, 6487, 
6487.3, 7101, and 18510 of the Revenue and Taxation Code, in addition to Section 
10295.1 of the Public Contract Code. 

Subcontractors 
All subcontractors identified in the proposal, must be experts in their respective disciplines 
and capable of performing the tasks for which they are hired.  If awarded the Agreement, 
the Contractor must use all of the SB and DVBE firms identified on the Bidder 
Declaration (Attachment C) form. 
 
Contractor understands and agrees that should award of this contract be based in part on 
their commitment to use the Disabled Veteran Business Enterprise (DVBE) 
subcontractor(s) identified in their proposal, per Military and Veterans Code 999.5 (e), a 
DVBE subcontractor may only be replaced by another DVBE subcontractor and must be 
approved by the Department of General Services (DGS). Changes to the scope of work 
that impact the DVBE subcontractor(s) identified in the proposal and approved DVBE 
substitutions will be documented by contract amendment. 
 
Failure of Contractor to seek substitution and adhere to the DVBE participation level 
identified in the proposal may be cause for contract termination, recovery of damages 
under rights and remedies due to the State, and penalties as outlined in M&VC § 999.9; 
Public Contract Code (PCC) § 10115.10, or PCC § 4110 (applies to public works only). 
 
CalRecycle reserves the right to approve substitutions of subcontractors, as long as, 
certified business participation levels remain unchanged. The Contractor also 
understands that subcontractors, if any, must also meet California certification 
requirements.  

Recycled-Content Certification 
The Proposer receiving award of this Contract will be required to report all State Agency 
Buy Recycled Campaign (SABRC) reportable purchases and the recycled content of 
those purchases. The sample draft Agreement, Attachment K, contains this form 
(CalRecycle 74C) and is required to be submitted with each invoice or annually as 
determined by the CalRecycle Contract Manager. 

Payments to the Contractor 
Payments to the Contractor by CalRecycle will be made in arrears. Services rendered by 
the Contractors must be identified on an invoice, to be billed monthly in arrears. 
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Section III Proposal Submittal Requirements 

Introduction 
Failure to follow the instructions contained in this document may be grounds for rejection 
of a Proposal. 
 
CalRecycle may reject any Proposal if it is conditional, incomplete or contains 
irregularities. 
 
CalRecycle may waive an immaterial deviation in a Proposal, if deemed in the best 
interest of CalRecycle. 

Deadline 
The Proposal Package must be received by CalRecycle, at the address listed in Section I, 
Overview by 2:00 p.m. on May 29, 2020.   
 
Proposals received after the deadline will be considered late and returned to the Proposer 
unopened. 

Addressing 
The proposal package must clearly state that it is in response to this RFP and note the 
RFP number listed with the direction of “Mailroom – do not open.” 

Number of Copies 
The Proposer is required to submit all required documents in the following format: 
 

• One original, non-bound hard copy marked “Original” (Do not include Cost Proposal 
Sheet in this set) 

• One original signed Cost Proposal Sheet in a separate sealed envelope marked 
“Proposal Cost-Do Not Open” 

• One electronic copy on USB flash drive viewable by Adobe Acrobat Reader. Entire 
proposal, including any attachments, must be saved as a single document. (Do not 
include Cost Proposal Sheet in the electronic copy) 

 
It is the submitting Proposer’s responsibility to ensure that the electronic copy is formatted 
in Adobe Acrobat Reader and viewable by CalRecycle. 

Document Printing 
The requirement that Proposals be printed on paper with a minimum of 100% post-
consumer recycled content fiber is being waived during COVID-19 pandemic.  

Cover Letter 
The cover letter shall be signed by an individual who is authorized to bind the Proposer 
and shall indicate that person's title or position. The cover letter must be on the Proposer's 
company letterhead and contain the following information: 
 

a. Name and address of the Proposer submitting qualifications; 
b. Proposer’s Headquarters for purposes of this agreement, if awarded; 
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c. Name, telephone number, and e-mail address of a person who can be contacted if 
further information is required;   

d. Name, title, address, telephone number, and e-mail address of individual(s) with 
authority to execute a binding Agreement on behalf of the Proposer;  

e. Statement that the Proposer will have qualified personnel available to meet the 
service;  

f. Statement that the Contractor and any Subcontractors to be used during the 
performance of the contract are eligible to contract with the State of California, 
pursuant to PCC 10286;  

g. Statement verifying that none of the Contractor, its principals, or its affiliates are 
excluded or disqualified (per the Suspension and Debarment clause of Exhibit G); 
and 

h. List of Contractor’s and any subcontractor(s’) business names, identification of 
certified SB status, if applicable, and corresponding OSDS Reference number(s) 
issued to the certified SB by the DGS. 

Table of Contents 
The information must be organized as presented with corresponding page references. 

Summary 
The Proposer must include a brief overview of the project and summarize the Proposer’s 
approach to the work. 

Methodology 
The proposal must include a Staffing Work Plan describing the methods to be employed to 
accomplish the contract activities in Section VI Description of Work. The methodology 
must be described in sufficient detail to allow CalRecycle staff to evaluate the methods 
and must address all tasks and items in the Scope of Work. The description must include 
not only what work will be performed, but how it will be performed, and how it will be 
managed in a way that meets Federal Emergency Management Agency (FEMA) debris 
removal standards and Timber Harvest Plan and/or Waiver requirements. 
 
The personnel described in the Scope of Work outlines the anticipated roles and 
responsibilities of each of the required staff necessary for completing the task 
requirements. 
 
Each proposal, at a minimum, shall include the following: 
1. A written narrative describing the method or manner in which the Proposer intends  

to satisfy the requirements of the Scope of Work. 
2. A description of the Proposer’s experience in providing debris and tree removal 

management and monitoring services as outlined in the Scope of Work including 
specific experience with California Governor’s Office of Emergency Services (Cal OES) 
and/or Federal Emergency Management Agency (FEMA) compliance on Cal OES 
and/or FEMA reimbursable Hazard Tree Removal projects. The description should also 
include experience with the National Incident Management System (NIMS) and specific 
Incident Command System (ICS) experience. The Proposer may also include specific 
experience in providing similar services for other state and/or local agencies. 
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3. An organizational chart to show the project positions and corresponding ICS personnel 
and subject matter experts (SMEs) that shall be responsible for providing the services. 

4. Professional resumes for key project personnel, including one Project Manager, one 
Incident Commander, two Operations Chiefs, two Deputy Operations Chiefs, two 
Planning Chiefs, two Deputy Planning Chiefs, one Logistics Chief, one Finance Chief, 
three Environmental Branch Directors, two Branch Directors, one Health and Safety 
Officer, ten Registered Professional Foresters (RPFs), and at least twenty International 
Society of Arboriculture (ISA) Certified Arborists that are Tree Risk Assessment 
Qualified (TRAQ) (Arborists). Professional resumes for four branch directors, division 
supervisors and other project personnel are also required to demonstrate the 
experience of the Proposer’s resources. 

5. Response Plan for how the Team of RPFs shall prepare appropriate Timber Harvest 
Plan(s)/Conversion Exemptions to meet the CalFire and National Environmental Policy 
Act (NEPA) requirements for tree removal. The plan shall also demonstrate how and 
how quickly the initial 20 paired teams of Arborists with task force leaders (TFLs) will 
be trained by the RPFs on project specific hazard tree marking methodology, how to 
assess and determine eligible hazard trees for this program, what environmental 
conditions to look for at each property and then how to enter all of the necessary 
information using the Survey 123 data collection software questionnaire developed by 
CalFire. Then, these teams will be sent out to mark and document hazard trees from 
properties for which right of entry forms (ROEs) have been accepted into the program 
and from Public Rights of Way (ROWs). 

 
Hazard Trees - are trees that meet the FEMA description, namely: “if its condition was 
caused by the disaster; it is an immediate threat to lives, public health and safety, or 
improved property; it has a diameter at 4.5 feet above ground level of six inches or 
greater; and one or more of the following criteria: it has more than 50% of its crown 
damaged or destroyed, or it is a split trunk, broken branches or exposed heartwood, or it is 
leaning at an angle greater than 30 degrees.” Or as more precisely described in the 
CalFire Tree Notes No. 33 for, “Survival of Fire-Injured Conifers in California”, Owen, 
Cluck, Smith, (April 2015)  
 
The Contractor’s Incident Commander, Operations Chiefs, Planning Chiefs, Logistics 
Chief, and Financial Chiefs and the Contractor’s five lead RPFs shall be deployed within 
one (1) week of the Contractor’s notice to proceed. The other listed staff shall be deployed 
and phased in within a 2-3 week period of the Contractor beginning work. All Proposer 
field staff shall be Occupational Safety and Health Administration (OSHA) certified. All 
proposer field staff shall be trained at Contractor’s expense in CalOSHA tree work 
safety guidance for the Logging industry the types of activities included in this 
scope of services, according to guidance issued by the Department of Industrial 
Relations (available For Reference Only here: https://www.dir.ca.gov/dosh/Tree-
Work-Safety.html). 

Organization 
Provide a brief description of the organization’s services and activities, including: 

• Date of establishment 

• History 
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• Location 

• Any known conflicts of interest  

Qualifications and Resources 
As demonstrated by resumes and references, the Proposer and any subcontractors must 
have the experience, qualifications, and resources to perform the required tasks of the 
project. 
 
As demonstrated by resumes and references, the Proposer must be highly knowledgeable 
in providing ICS management services related to the hazard tree cleanup project. If the 
Proposer’s experience is not solely with hazard tree removal, experience must include a 
combination of debris and tree removal operations, which include: 

• Hazard Tree assessments, for properties for which the IMT has Right of Entry 
(ROEs) as well as Public ROW trees; 

• Hazard Tree Removal planning; 

• Logistic operations; 

• Geographic Information System (GIS) based data management; 

• Finance/administration qualifications and;  

• State and Federal Environmental permitting and oversight of Best Management 
Practices (BMP) installation and Environmental Assessment and Mitigation 
Monitoring (AMM) programs prior to and after tree removal (by Tree Removal 
Contractor) 
 

As demonstrated by resumes and references, the Proposer must be able to demonstrate 
that the Proposer’s Team has the proven ability and expertise to assist in managing the 
assessment, monitoring the removal of hazard trees. Additionally, the Proposer must 
demonstrate the Team’s experience and capability in the coordination, documentation and 
other necessary efforts required to coordinate and/or work with local, state, or federal 
agencies (if and where necessary) to assist in meeting their environmental protection 
requirements that may be a part of a hazard tree removal effort.   
 
The Proposer’s key senior staff shall have a minimum of three (3) years of experience 
supporting, overseeing, and monitoring hazard tree removal or combined hazard tree 
removal and debris removal operations (ideally, but not necessarily, Federal, State, or 
Local Municipality-funded hazard tree removal, debris cleanup, and/or ICS related 
experience).  
 
This service requires experience with the management of post-disaster hazard tree 
removal environmental support and monitoring management, and it is expected that 
between 180-220 employees (Arborists, Biologists, Archaeologists, Task Force Leaders, 
and IMT members) and 8-10 Administrative support staff will be needed in order to 
complete this task. 
 
Each Proposal must include a description of the resources to be used on the project while 
demonstrating an individual or team members’ abilities to perform the work. The Proposer 
shall include resumes for the Project Manager, Incident Commander, two Operation 
Chiefs, two Planning Chiefs, the Finance Chief, five RPFs, Certified Arborists who are 
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Tree Risk Assessment Qualified (TRAQ) (minimum of 20), key Biologists, key 
Archaeologists, Personnel, and Subcontractors, that include: 

• Experience 

• Knowledge 

• Educational Background 

• Appropriate licensing 

References 
The Proposer’s team must provide a minimum of three (3) verifiable references and/or 
experience that support the above qualifications. 
 
CalRecycle reserves the right to seek references in addition to the client references 
provided by the Proposer, as it deems necessary. 
 
If a reference or project experience is unable to be verified, it may be disregarded.  
Because of the extremely short period for proposal evaluation, CalRecycle reserves the 
right not to disqualify a proposal if some references cannot be verified in the time 
scheduled. 

Samples of Written Work 
The Proposal must include a copy of a final report from a project that is similar in nature to 
the proposed project. 

Contractor Eligibility 
The Proposer must include a written declaration, stating that the Contractor and any 
Subcontractors to be used during the performance of the contract are eligible to contract 
with the State of California, pursuant to PCC section 10286.1. The statement may be 
included in the cover letter. 

Licenses 
The Proposer and any Subcontractors shall be individuals or firms qualified to do business 
in California. The Proposal must include the following required documentation:   
 

• A copy of the Proposer’s (and any Subcontractors’) professional registrations with 
the California Secretary of State. 
 

• Registered Professional Forester, per the 2019 California Forest Practice Rules and 
pursuant to Article 3, Chapter 2, Division 1 of the Public Resources Code. 
 

• Certified Arborists (i.e. International Society of Arboriculture (ISA), America Society 
of Consulting Arborist (ASCA), or certified or a degreed Forester) who are also Tree 
Risk Assessment Qualified (TRAQ). 
 

• Registered safety professional (CIH or CSP). 
 

• The Proposer (prime Contractor only) must provide their OSHA lost time 
injury/illness incidence, OSHA recordable injury/illness incidence, and their Workers 
Compensation Insurance Experience Modification Rate (EMR) for the last 3 years. 
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California Only Restriction 

For DRR19103 Tree Removal Field Management for the Camp Fire RFP, a new restriction 
will be placed on Proposers. To be eligible for consideration, Proposers must be certified 
as a California-based entity. Proposers must complete Attachment J: California Only 
Restriction form thoroughly, from Sections 1 through 4, or Proposers will be deemed 
ineligible for consideration for DRR19103. Attachment J and all supporting documents 
must be submitted along with the Proposal package by the deadline set in Section 1 
Overview Process Schedule. 

(1) A business or corporation whose principal office is located in California, and the 
owners, or officers if the entity is a corporation, are domiciled in California; or 

(2) A business or corporation that has a major office or manufacturing facility located in 
California and that has been licensed by the state on a continuous basis to conduct 
business within the state and has continuously employed California residents for work 
within the state during the three years prior to submitting a bid or proposal for a state 
contract. 

If any subcontractors are utilized, subcontractors must also meet the same residency 
requirements as the Prime Contractor. Contractor must certify under penalty of perjury that 
it is a California Contractor, and that its subcontractors also meet at least one of the 
definitions above. Refer to Attachment J to fulfill this requirement. 
 
Small Business (SB) Preference 
The following information shall apply to both SBs and Micro Businesses (MB). 
 
Any Proposer competing in this process as a California Certified Small Business (SB) or 
Micro Business (MB), or as a non-SB certifying to subcontract a minimum of 25% of the 
total contract services to a California Certified SB or MB, will receive a five percent (5%) 
preference. Certification must be provided by the Department of General Services (DGS), 
Procurement Division (PD), Office of Small Business and DVBE Services (OSDS). 
CalRecycle will apply the preference per State law and as described on the DGS website 
at http://www.dgs.ca.gov/pd/Programs/OSDS.aspx . 
 
A five percent (5%) preference is available to a non-small business claiming twenty-five 
percent (25%) California certified small business subcontractor participation. If claiming 
the non-small business subcontractor preference, the Proposal response must include a 
list of the small business(es) with which you commit to subcontract in an amount of at least 
twenty-five percent (25%) of the net Proposal price with one of more California certified 
small businesses. Each listed certified small business must perform a "commercially useful 
function" in the performance of the contract as defined in Government Code section 
14837(d)(4). 
 
The required list of California certified small business subcontracts must be attached to the 
Proposal response and must include the following: 1) subcontractor name, 2) address, 3) 
phone number, 4) a description of the work to be performed and/or products supplied, 5) 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx
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and the dollar amount or percentage of the net Proposal price (as specified in the 
solicitation) per subcontractor. Use the Bidder Declaration form to report this information. 
 
Proposers claiming the five percent (5%) preference must commit to subcontract at least 
twenty-five percent (25%) of the net Proposal price with one or more California certified 
small businesses. Completed certification applications and required support documents 
must be submitted to the office of Small Business and DVBE Certification (OSDC) no later 
than 5:00 p.m. on the Proposal due date, and the OSDC must be able to approve the 
application as- submitted. Questions regarding certification should be directed to the 
OSDC at (916) 375-4940. In no event shall the SB preference or non-SB subcontracting 
preference exceed $50,000 in any single Proposal.  
 
The preference is applied during the evaluation process and is only applied for responsive 
Proposals from responsible Proposers proposing the percentage of SB participation for the 
incentive specified above. The SB preference will be applied when a responsible Proposer 
that is not a CA certified SB or a non-SB claiming 25% CA certified SB subcontractor 
participation submits the lowest responsive Proposal.   
 
For award based on low price, the preference is applied by reducing the Proposal price by 
the amount of incentive as computed from the lowest responsive and responsible Proposal 
price.  The computation is for evaluation purposes only. Application of the incentive shall 
not displace an award to a small business with a non-small business. 
 
A copy of the Proposer’s SB certification should be included with the Proposal Package. 
 
If the Proposer makes a commitment to achieve small business participation, then the 
Proposer, if awarded this contract, must within 60 days of receiving final payment (or 
within such other time period as may be specified elsewhere in this Contract) report to the 
awarding department the actual percentage of small business participation that was 
achieved (Govt. Code § 14841). Refer to Attachment D to fulfill this requirement. 

Disabled Veterans Business Enterprise (DVBE) Incentive 
Any Proposer competing in this process as a California Certified Disabled Veterans 
Business Enterprise, or as a non-DVBE certifying to subcontract a minimum of 3% of the 
total contract services to a California Certified DVBE will receive an incentive as shown 
below: 
 
1. Five (5%) and above participation level = Proposal will receive five percent (5%)  

incentive. 
2. Four (4%) participation level = Proposal will receive two percent (2%) incentive. 
3. Three (3%) participation level = Proposal will receive one percent (1%) incentive. 
 
Certification must be provided by the Department of General Services (DGS), 
Procurement Division (PD), Office of Small Business and DVBE Services (OSDS). 
 
A five percent (3-5%) Proposal incentive is available to a non-DVBE claiming a minimum 
of three percent (3%) California certified DVBE subcontractor participation. If claiming the 
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non-DVBE subcontractor incentive, the Proposal response must include a list of the 
DVBE(s) with which you commit to subcontract in an amount of at least three percent (3%) 
of the net Proposal price with one of more California certified DVBEs. Each listed certified 
DVBE must perform a "commercially useful function" in the performance of the contract as 
defined in Government Code section 14837(d)(4). 
 
The required list of California certified DVBE subcontracts must be attached to the 
Proposal response and must include the following: 1) subcontractor name, 2) address, 3) 
phone number, 4) a description of the work to be performed and/or products supplied, 5) 
and the dollar amount or percentage of the net Proposal price (as specified in the 
solicitation) per subcontractor. Use Attachment B to report this information. 
 
Proposers claiming incentive must commit to subcontract at least three percent (3%) of the 
net Proposal price with one or more California certified DVBEs. Completed certification 
applications and required support documents must submitted to the office of Small 
Business and DVBE Certification (OSDC) no later than 5:00 p.m. on the Proposal due 
date, and the OSDC must be able to approve the application as- submitted. Questions 
regarding certification should be directed to the OSDC at (916) 375-4940. 
 
The incentive is applied during the evaluation process and is only applied for responsive 
Proposals from responsible Proposers proposing the percentage(s) of DVBE participation 
for the incentive(s) specified above.  
  
For award based on low price, the incentive is applied by reducing the Proposal price by 
the amount of incentive as computed from the lowest responsive and responsible Proposal 
price.  The computation is for evaluation purposes only.  Application of the incentive shall 
not displace an award to a small business with a non-small business. 
 
A copy of the Proposer’s DVBE certification should be included with the Proposal 
Package. For information on locating DVBE resources please go to the following website 
http://www.dgs.ca.gov/pd/Programs/OSDS.aspx 
 
A copy of the Proposer’s DVBE certification should be included with the Proposal 
Package. 
 
If awarded, the Proposer who has made a commitment to achieve disabled veteran 
business enterprise (DVBE) participation, must within 60 days of receiving final payment 
under this agreement (or within such other time period as may be specified elsewhere in 
this agreement) certify in a report to the awarding department: (1) the total amount the 
prime contractor received under the contract; (2) the name and address of the DVBE(s) 
that participated in the performance of the contract; (3) the amount each DVBE received 
from the prime contractor; (4) that all payments under the contract have been made to the 
DVBE(s); and (5) the actual percentage of DVBE participation that was achieved. A 
person or entity that knowingly provides false information shall be subject to a civil penalty 
for each violation (Military & Veterans Code (M&VC) § 999.5(d)).  Refer to Attachment D to 
fulfill this requirement. 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx
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Maximum Combined Preferences and Rules for Award 
In combination with any other preferences (SB or DVBE participation) the maximum limit 
of the combined preferences is 15% of the bid amount and, in no case, more than 
$100,000.00 per solicitation.  
 
Preference programs for the non-SB subcontracting preference cannot displace a direct 
award to a certified SB. In the event of a tie between a SB and a firm that is SB and 
DVBE, the award shall be made to the firm that is SB and DVBE. 



Department of Resources Recycling and Recovery 
RFP (P) Number DRR19103 

Page 16 

Section IV Cost Proposal Submittal 

Overview 
The Cost Proposal Sheet must be submitted in a separate, sealed envelope by the due 
date identified in the Schedule of Section I. 
 
The envelope must read “Proposal Cost-Do Not Open”. 

Cost Breakdown 
The Cost Proposal must specify the total cost and include detailed project costs, as 
required in the Cost Proposal Sheet. The winning proposer’s invoices must be itemized 
as shown in the submitted cost sheet. 
 
The costs identified, should take into consideration the length of the contract, rise in 
salaries and administrative overhead costs.  
 
The Cost Proposal Sheet is a self-contained document for purposes of evaluating 
whether all information required by the RFP has been submitted and determining lowest 
cost. Therefore, all information must be included on the Cost Proposal Sheet. 
Reference by incorporation to the proposal is not acceptable. 
 
The rates identified on the Cost Proposal Sheet may not be changed and will remain in 
effect for the life of the Agreement. 
 
The rates on the Cost Proposal Sheet represent the rate the Contractor will be paid for 
each hour of work. The hourly rate shall be inclusive of all pre-planned shutdowns, non-
working days and holidays, straight time, overtime, and double time labor per day, 
Health & Safety equipment, personal protective equipment (PPE), cameras, computers, 
cell phones, navigation devices, tablets, vehicle, air fare, lodging, per diem, travel, 
overhead, other costs of doing business, and profit for each hour of work, including 
overtime, indicating the proposed rates of reimbursement for the project. Overhead, as 
used herein, includes administrative support, fringe benefits, and home office costs and 
does not include field costs to support the tree removal operations as directed by the 
IMT. Rates shall be inclusive of the Proposer’s lodging costs. 
 
The Cost Proposal Sheets will be compared on the basis of Total Estimated Operational 
Cost for the full operation, utilizing the multiplying factors for each labor category and 
adding up the totals for each, to determine the lowest cost proposal among all 
Proposals receiving passing scores. 
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Section V Evaluation and Selection 

Introduction 
CalRecycle will perform a Pre-Qualification Evaluation process to ensure that the 
Proposer has included all required documentation in the Proposal submittal. 
 
If a proposal package does not meet all of the requirements set forth in this RFP, it will 
be considered non-responsive and rejected from further competition. 
 
Those Proposer’s submittals that pass this review will be forwarded to the Selection 
Committee for Evaluation. 

Selection Process 
The Selection Committee will evaluate and score all proposals, passing the Pre-
Qualification Evaluation, utilizing the Scoring Criteria identified in this RFP. Only those 
that receive a score of at least the minimum requirement identified on the Proposal 
Scoring Sheet will advance to the cost opening and be eligible to be awarded a 
contract. The qualified cost proposals (sealed) will be opened publicly at the CalEPA 
building at 1001 I Street, Sacramento, CA at the time set in Section I Overview, Process 
Schedule. Interested parties are advised that CalRecycle will live-webcast the Cost 
Proposal Opening on Friday, June 5, 2020 beginning at 2:00 pm. The live-webcast will 
be viewable at https://video.calepa.ca.gov/. Any changes will be issued in an 
Addendum.  

Grounds for Rejection 
All proposals may be rejected whenever the determination is made that the proposals 
received are not really competitive, when the cost is not reasonable, or when the cost 
exceeds the amount expected. 
 
Additionally, a proposal may be rejected if: 

• It is received after the due date and time for submittal 

• The cost submittal is unsigned 

• Duplicative staff from other current fire debris removal projects are proposed for 
primary staff positions within the Proposer’s team 

• The proposal cost is not prepared as required by the RFP 

• The Proposer has been prohibited from contracting with the State by the 
Department of Fair Employment and Housing 

• The Proposer has received a substantive negative contract performance from the 
State  

• Any items required by the RFP are not included with the submittal 

• The Proposer does not meet the definition of a California Contractor  
 
No proposal may be rejected arbitrarily or without reasonable cause. 

Award of Agreement 
The award of this Agreement will be to the lowest responsive responsible Proposer 
meeting all of the RFP requirements. 
 

https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fvideo.calepa.ca.gov%2F&data=02%7C01%7CPeter.Chau%40calrecycle.ca.gov%7Cd538d91d6f034e2cbe9d08d7e55c7a26%7Ca4c5f142282344b9a970816a20aaabee%7C0%7C0%7C637230057650761423&sdata=BTIenE48YC4qe3I4WWtF7%2BGVovOhTLVzqBYxMYDDF4Q%3D&reserved=0


Department of Resources Recycling and Recovery 
RFP (P) Number DRR19103 

Page 18 

In the event of a tie, CalRecycle will utilize a tie breaker to determine the winning 
Proposer.  The tie breaker will be determined based on which proposer has the most 
SB and DVBE participation identified in Attachment C.  
 
CalRecycle reserves the right to not award an Agreement. 

Notice of Intent to Award 
CalRecycle will post a Notice of Intent to Award this Contract as soon as possible after 
the Cost Proposal opening. This notice will be posted for five (5) working days, but 
because of the emergency situation, CalRecycle may move forward with the contract 
award during the 5-day period, subject to the protest procedure discussed below.   
 
Notice of the intent to Award will be posted on CalRecycle’s website at 
www.CalRecycle.ca.gov/contracts and at the headquarters building noted in Section I.  
It is the Proposer’s responsibility to check one of these locations for a copy of the Notice 
of Intent to Award. 

Rejection of Award 
If the Proposer fails to enter into a satisfactory Agreement within a reasonable 
timeframe after the award is made, CalRecycle may deem that the Proposer has 
rejected the award. 
 
CalRecycle reserves the right to disqualify the awardee and award the Agreement to the 
next highest ranked Proposer. 
 
CalRecycle will notify the rejected highest ranked Proposer at least one (1) day prior to 
the award being made, of the decision not to award the agreement. 

Protest of Award 
A Proposer may protest the proposed award by filing an official protest with the 
Department of General Services. The protest must be filed after the notice of intent to 
award the contract, but before the actual award. 
 
Within five (5) working days of the initial protest filing, the Proposer must submit a 
detailed written statement with information that supports that the Proposer would have 
been awarded the contract and the grounds for that position. 
 
Because of the necessity to begin fire-damaged tree removal immediately, the 
Agreement may be awarded prior to a decision on the filed protest. In the event that the 
Department of General Services finds that the contract was awarded incorrectly, the 
contract may be terminated and awarded to the protestant, terminated and resolicited 
by CalRecycle, or simply terminated, at the sole discretion of CalRecycle. 
 
 
 
 
 
 

http://www.calrecycle.ca.gov/contracts
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The protest documents should be sent via registered mail to the following parties: 
 
 Department of General Services 
 Office of Legal Services 
 Attn: Protest Coordinator 
 707 Third Street, Suite 7-330 
 Sacramento, CA  95605 
 Fax (916) 376-5088 
 
 Department of Resources Recycling and Recovery 
 Attn: Contracts Unit 
 1001 I Street, MS-19A 
 Sacramento, CA  95814 
 Fax (916) 319-7345 
 Email contracts@CalRecycle.ca.gov 
 

mailto:contracts@ciwmb.ca.gov
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Section VI Description of Work 

Work to be Performed 
The Contractor shall perform all tree removal management services and reporting as required to 
manage the tree removal services in support of the Incident Commander (IC) to include providing 
Planning, Logistics, Operations, and field data management as directed by the CalRecycle Contract 
Manager. Through Work Orders, CalRecycle will direct the Contractor when and where these 
services are necessary. Typical tasks to be performed under this Agreement shall include, but are not 
limited to: 

A. Provide up to two Planning Chiefs (PC), per the Incident Command System (ICS) model, as 
directed by the IC, who shall work cooperatively in support of the IC and the incident 
requirements as defined by the IC, California Governor’s Office of Emergency Services (Cal 
OES), and the CalRecycle Contract Manager. CalRecycle may use the Contractor’s PC as 
support to CalRecycle’s own PC but requires the Contractor’s PC to be fully qualified to assist 
and even take over the role on an as-needed basis. The Planning Team shall perform (but not 
be limited to) the following tasks: 

1. Work with the IC, and the Operations and Logistics Chief, to support CalRecycle and the 
RPFs in preparing the Timber Harvest Plans/Conversion Exemptions, if and as necessary.  
The implementation of that plan will be conducted as the individual properties become 
available, based on the Town and/or County’s approval of Rights-of-Way (ROW) segments 
and private property Rights of Entry (ROEs), and as directed by the CalRecycle Planning 
Chief. The CalRecycle Planning Chief will control the work under this Agreement, and Work 
Orders will be issued as properties and public ROW segments become available.   

2. Assist CalRecycle Planning Chief in assigning Contractor Registered Professional 
Foresters (RPFs) and their Certified Arborists to properties and public ROW segments for 
delineating and documenting trees that are deemed hazardous. 

3. Provide necessary support staff, including at least one full-time GIS experienced and 
proficient professional who shall incorporate all necessary property data necessary to track 
the Tree assessment and removal of hazard trees on each participating property and public 
ROW segment. 

4. Provide necessary support staff, including at least one full-time GIS experienced and 
proficient professional who shall incorporate all necessary property data necessary to track 
Tree assessments and removal of hazard trees that could fall on all County and Town 
ROWs or on State/FEMA approved private roadways. 

B. Provide up to two Operations Chiefs (OC), per the ICS model, as directed by the IC. These 
OCs shall work cooperatively in support of the IC and the incident requirements, as defined by 
the IC, State OC, and the CalRecycle Contract Manager. The OC shall head up an Operations 
Team that shall provide all necessary support staff including Division Supervisors and Task 
Force Leaders to oversee the actual tree removal activities by the Hazard Tree Removal 
Contractor(s) (under separate Agreement to CalRecycle). CalRecycle will likely use the 
Contractor’s OC as support to CalRecycle’s own OC but requires the Contractor’s OC to be 
fully qualified to assist and even take over the role on an as-needed basis. The Operations 
Team shall perform (but not be limited to) the following services:  

1. Tree Removal oversight, including but not limited to, documenting the cutting and removal 
of Arborist designated RPF approved hazard trees, located on properties that are eligible 
for tree removal as determined by the IMT and County or Town ROWs that could fall on 
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public rights of way or public facilities, as determined by the RPF, and addressed in the 
Timber Harvest Plan/Conversion Exemptions. Cut trees, processed slash and limbs, and 
chipped trees shall be handled separately. Cut trees, processed slash and limbs, and 
chipped trees shall be tracked separately (material quantities and costs) all the way to the 
Logging Decks. Logging Decks are where trees will be sorted and/or processed, prior to 
taking them to the End Use Facilities. The processed tree waste will also be tracked to the 
End Use Facilities (i.e., lumber mills, biomass-to-energy facilities, etc.) to meet the overall 
objectives of this project and to track costs. The Contractor shall develop the form and 
format of the daily reports to the satisfaction of CalRecycle, to be consistent with Federal 
Emergency Management Agency (FEMA) standards and style for electronic monitoring 
reports, with input from CalRecycle staff and/or CalRecycle’s Finance & Administrative 
services consultant.  

2. Arrange with the Hazard Tree Removal Contractor(s) for efficient coordination of DOT 
Inspections and Certification of all Contractor trucks designated for the removal of trees 
and processed vegetative materials.  

3. Provide Hazard Tree Evaluation Teams to conduct Initial Site Reconnaissance, as directed 
by the IMT’s State Forester and the State’s OC. Also conduct hazard tree evaluations of 
each property in the program and all Town and County’s ROWs.  

4. Be responsible for the preparation of the Assessment & Monitoring Contractor’s own 
Hazard Tree Removal Operation Health and Safety Plan (HSP), signed by a certified health 
and safety professional. This HSP shall take into consideration both field and field office 
staffs’ safety operating during the Covid-19 pandemic circumstances. The services to be 
provided by the Contractor have been determined, by CalOES, to be essential services due 
to the need to remove hazard trees for the impacted communities. The HSP shall designate 
a project Health and Safety Officer for the Contractor’s employees and/or Subcontractors. 
The Contractor shall submit a draft copy of the HSP to CalRecycle’s designated agent upon 
execution of this Agreement for review and comment. The Contractor shall designate, in 
writing, the individuals responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the work to be performed for the duration of 
this Agreement. The Contractor shall be responsible for the health and safety of its 
workforce and shall comply with all State and Federal Occupational Safety and Health 
Administration (OSHA) requirements.  

C. Provide one Finance Chief (FC), per the ICS model as directed by the IC. The FC will work 
cooperatively in support of the incident requirements as defined by the IC, Cal OES and the 
CalRecycle Contract Manager. CalRecycle will likely use the Contractor’s FC as support to 
CalRecycle’s own FC but requires the Contractor’s FC to be fully qualified to assist and even 
take over the role on an as-needed basis. The Finance Chief may be required to provide (but 
not be limited to) the following services: 

1. Prepare or support CalRecycle staff in the solicitation of the Tree Removal Contractor(s) 
Agreement. 

2. Support CalRecycle staff in the oversight and implementation of the Tree Removal 
Contractor(s) Agreements in the field. 

3. Assist CalRecycle staff and CalRecycle’s Finance & Administration Consultant, under 
separate contract, in setting up the Tree Removal Contractor(s) and their subcontractor’s 
invoice requirements to facilitate ease of invoice review and cost tracking of tree removal 
operations conducted per site and on the ROWs as part of the Government Hazard Tree 
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Removal Program, to best meet the needs of CalRecycle and Cal OES for ease of State 
and/or Federal (if applicable) reimbursement.  

4. Assist CalRecycle in tracking, assembling, documenting, and administering damage claim 
and damage claim evaluations.    

D. Assist CalRecycle in continuously auditing/monitoring daily field expenses, costs, and 
quantities and provide periodic reports to CalRecycle’s Contract Manager. Provide necessary 
administrative support for the ICS Team in the field. This support may include staffing of the 
TROC or support staff to these positions. 

E. Provide at least five (5) and up to ten (10) RPFs as Subject Matter Experts, including one Lead 
RPF, to prepare or direct the preparation of Timber Harvest Plans/Conversion Exemption 
Permit Applications, one for each of the five (5) branches designated by the IMT, as overseen 
by the State’s RPF Subject Matter Expert (SME). The five (5) sub-areas have been by the IMT. 
The Contractors’ Liaisons will also oversee the Tree Removal Contractor (a Licensed Timber 
Operator (LTO)) or the Tree Removal Contractor’s subcontractor LTO(s) to ensure that the 
Timber Harvest Plans/Conversion Exemption are carried out as approved by CalFire’s 
Regional State Forester.  

Timber Harvest Plans/Conversion Exemptions – are as defined in Chapter 4 (Forest 
Practices), Division 1.5 (Department of Forestry and Fire Protection), Title 14 (Natural 
Resources), California Code of Regulations. 

Hazard Trees - are trees that meet the FEMA description, namely: “if its condition was 
caused by the disaster; it is an immediate threat to lives, public health and safety, or 
improved property; it has a diameter at 4.5 feet above ground level of six inches or 
greater; and one or more of the following criteria: it has more than 50% of its crown 
damaged or destroyed, or it is a split trunk, broken branches or exposed heartwood, or 
it is leaning at an angle greater than 30 degrees.” Or as more precisely described in the 
CalFire Tree Notes No. 33 for, “Survival of Fire-Injured Conifers in California”, Owen, 
Cluck, Smith, (April 2015) 

1. All the RPFs will report to the CalRecycle OC and the IMT and work cooperatively with 
each of the sub-Area Branch Directors Deputy Operations Chiefs.  

2. These RPFs will oversee the timber being harvested within their Timber Harvest 
Plan/Conversion Exemption areas and make sure that they are properly delineated, 
marked, and documented, and that the Tree Removal Contractor’s LTO(s) properly and 
safely cut the previously marked trees, and that they are processed and transported to the 
disposal sites per the state regulations and per their specific Timber Harvest 
Plans/Conversion Exemptions requirements. 

3. These RPFs will work with the Contractor’s Biologists and Archaeologists in preparing the 
environmental protection aspects of the Timber Harvest Plans/Conversion Exemptions. The 
RPFs, Biologists, and Archaeologists will also inspect and ensure that the Tree Removal 
Contractor’s LTO(s) are implementing the Best Management Practices delineated in the 
Timber Harvest Plans/Conversion Exemptions. 

F. Provide up to 40 Certified Arborists, as determined and trained up by the State Forester and 
the CalRecycle OC, to evaluate trees to be harvested as part of this operation. The 
Arborist/arborist technician will have the following responsibilities, but are not limited to: 

1. They shall be trained by the State RPF and Contractor RPFs in delineating how to evaluate 
hazard trees. Each arborist/arborist technician will receive a training certificate from the 
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State RPF indicating they have received such training and have indicated a clear 
understanding for evaluating the health and height of trees to be harvested and application 
of the Timber Harvest Plan/Conversion Exemptions.  

2. Under the direction of a State RPF, assess trees within the defined public right of way of 
each property eligible for tree removal as determined by the IMT and mark those trees, as 
prescribed by the State RPF, that meet the Timber Harvest Plan/Conversion Exemption 
requirements for selecting hazard trees.  

3. Certified Arborists shall be accompanied by Task Force Leaders who shall document all of 
the trees that are marked by the Arborist Technicians Arborists electronically which must 
include the number of trees, each tree’s tree type and height (as determined by the 
Arborist), its diameter (at 4.5 feet above ground level), its GPS coordinates, and 
photographs of each tree. Maps of the trees shall also be prepared and placed in a 
database folder for each property by APN number and available to the IMT by “Box” or 
other similar, IMT approved database.  

G. Provide an adequate number of experienced biologists (including aviary and amphibian 
specialists) to assist the RPFs in preparing and overseeing the appropriate implementation of 
each of the Timber Harvest Plans/Conversion Exemptions with respect to the state California 
Environmental Quality Act (CEQA) and federal National Environmental Policy Act (NEPA) 
environmental protection requirements, for protection of endangered and impacted species 
and their habitats under emergency operations. 

H. Provide an adequate number of experienced archaeologists to assist the RPFs in preparing 
and overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
requirements, for preservation of historic structures and artifacts under emergency operations. 

I. Provide an adequate number of experienced Environmental Unit Leaders and an 
Environmental Unit Supervisor, to assist the RPFs in preparing and overseeing the appropriate 
implementation of each of the Timber Harvest Plans/Conversion Exemptions with respect to 
the state California Environmental Quality Act (CEQA) and federal National Environmental 
Policy Act (NEPA) environmental protection requirements, for protection of endangered and 
impacted species and their habitats under emergency operations. 

J. Provide an Environmental Branch Director/Senior Environmentalist to assist the RPFs in 
preparing and overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
requirements, for protection of endangered and impacted species and their habitats under 
emergency operations. 

Overall Tasks to be Performed 
The Contractor shall provide ICS IMT staff including OC, PC, LC and FC staff to lead and/or support 
the established State employee ICS Team in implementing the technical elements of the Timber 
Harvest Plan/Conversion Exemptions. The following is a summary description of the tasks the 
Contractor shall perform in implementing the Timber Harvest Plan/Conversion Exemptions. Actual 
interpretation in implementing the Timber Harvest Plan/Conversion Exemptions is at the discretion of 
the IMT.  

A. Prepare a Safe Work Plan for Contractor staff to follow for the services to be provided. 
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B. Contractor Project Manager and IC shall ensure that all Contractor staff are trained by State 
RPF, CalRecycle OC, CalRecycle H&S professional, and State Environmental SME prior to 
being sent out for any field work.  

C. Conduct initial visual survey of roadways and infrastructure along those roads that could 
potentially be impacted by the debris cleanup operations. Evaluate pre-operational conditions 
with video recording and notes collected during the evaluation. The IMT shall review and 
approve all of the roadway pre-operation videos prior to Contractor commencing with services 
that require travel on them. These shall be compared to post-operational evaluation for 
potential local agency reimbursement by state or federal funding agency. 

D. Perform Individual Property Assessments for Trees requiring removal under this program:  

1. Under the direction of the RPF, Arborists will delineate those trees that are determined to 
be hazardous, and will mark those trees appropriately, as prescribed by the RPF, on each 
property. 

2. One Task Force Leader shall be teamed-up with each Arborist on each property. 
3. The Task Force Leader (TFL) shall: 

a. Review the Right of Entry (ROE) and/or ROW (as applicable) documentation for the 
property before any Contractor staff enter the property. TFL shall communicate any 
hazards, unusual conditions, or other relevant information reported on the ROE/ROW to 
any other personnel entering the property. 

b. Verify that each property, upon arrival, has an address sign installed. 
c. If no address sign is installed, the Task Force Leader will install such a sign prior to 

proceeding onto the property. 
d. Observe any overhead utilities and note them in the TFL’s documentation. This 

documentation shall be included in an easily accessible database with all other property 
specific information. 

e. Identify and document any existing buildings, structures, fences, vehicles, septic tanks, 
water wells, stream beds, bridges, etc. 

f. Identify and document other property-specific hazards (i.e. animals, swimming pools, 
steep hillsides, large vehicles). 

g. Document all of the trees that are marked by the Arborist with a FEMA approved Survey 
123 data collector software operated electronic device. Data collected will include: 

i. unique identification numbers for all trees,  
ii. the number of trees (on this property) on a site assessment map,  
iii. each tree’s tree type (as determined by the Arborist/Arborist Technician),  
iv. height, 
v. its diameter (at 4.5 feet above ground level),  
vi. its GPS coordinates, and  
vii. a photograph of each tree before removal showing the identification number on 

the tree trunk and a photograph after removal showing the identification number 
on the remaining stump.  

viii. The TFL shall also prepare a survey map showing the location of the trees 
included on the property or right of way (The survey map shall include a tree 
represented as a circle tagged with a tree identification number). 

h. Be prepared to mark property boundaries if access to hazard trees that are marked to 
be cut may require access across such a boundary or if the trees may fall across such 
boundaries after being cut. Mark this possibility on the site map. 

i. Place all above listed information in a database folder for each property by APN number 
and available to the IMT by “Box” or other similar, IMT approved database. 
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j. Assist in overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality 
Act (CEQA) and federal National Environmental Policy Act (NEPA) environmental 
protection required best management practices (BMPs) and avoidance and 
minimization measures (AMMs), for protection of endangered and impacted species 
and their habitats under emergency operations. 

k. Task Force Leader (Tower Monitor Log Storage and Processing Yards): 
i. Track each truck and weigh-in the tonnage estimate the volume in cubic yards 

of vegetative debris entering and leaving the Log Storage and Processing 
Yards debris management site. 

ii. Track each truck and weigh-in the tonnage estimate the volume in cubic yards 
of vegetative debris entering final destination wood waste facilities. 
 

E. Conduct Air Monitoring and Surveillance during Tree Removal Operations: 

1. Develop an offsite (community) air monitoring plan for constituents of concern detected 
during the previous debris removal operation, to the satisfaction of CalRecycle. 

2. Conduct offsite (community) air monitoring consistent with the offsite (community) air 
monitoring plan, if and as determined by CalRecycle’s and the Contractor’s Health and 
Safety Officers. 

3. Evaluate and recommend the need for continuing the implementation of the air monitoring 
plan if the health and safety of the community and Contracted and State staffs are not 
being negatively impacted by the hazard tree removal operation.  

 
F. Health and Safety Considerations: 

1. Although this project is being conducted after the ash and debris removal operation has 
been completed, there still may be heavy metals impacted ash in the tree branches and 
bark. Therefore, dust control such as wetting the ground where the trees are intended to fall 
(with water from water trucks) prior to start of tree falling and removal and wetting down the 
trees prior to and during limb/slash chipping operations will be necessary to reduce dust 
and sawdust releases. The TFL shall be responsible to advise the Tree Removal 
Contractor about minimizing the release of dust and sawdust from their work areas.  

G. Protect Storm Water Best Management Practices During Tree Falling and Removal 
Operations: 

1. Observe and verify the protection of already installed on-property storm water best 
management practices (BMPs) such as chipped slash, waddles, erosion control matts (for 
steeper slopes) and compost socks installed to prevent off-site migration of waste into 
municipal drainage system inlets or nearby waterways. 

2. Document the Tree Removal Contractor’s installation of new stormwater BMPs necessary 
to meet Timber Harvest Plan requirements and overall operationally required BMPs to 
minimize both soil erosion and generated sawdust from being carried down to local 
waterways and streambeds. 

H.  Project Completion Documentation: 

1. Provide adequate management level and administrative staff as required to conduct after 
action meetings and prepare an after action report for work performed on this project. An 
after action incident report is critical. After action reports will ensure that lessons learned 
can be integrated into response operations at future hazard tree removal operations. This 
process includes: identifying the functions to assess and evaluate, conducting meetings 
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with key personnel to discuss these functions, and developing an after action report or 
improvement plan to document the lessons learned. These services are described in more 
detail as follows: 

a. Determine Hazard Tree Removal Functions 
Using the concepts of the California Standardize Emergency Management System 
(SEMS) and Incident Command System (ICS), the Contractor shall coordinate with 
CalRecycle to determine the hazard tree removal-related functions to assess for the 
after action meeting.  
 

b. Conduct After Action Meeting 
Once the list of functions is finalized, the Contractor shall conduct a half-day after 
action meeting with key personnel to discuss the successes and lessons learned 
from these fire tree removal operations. CalRecycle will coordinate the scheduling, 
invitations, and office location for the meeting. The Contractor shall facilitate the 
meeting and provide printed materials. The Contractor shall manage the agenda to 
ensure there is sufficient time to discuss each tree removal function. During the after 
action meeting, the Contractor shall use the Cal OES after action meeting template 
to document areas for improvement and potential improvement actions (i.e. 
planning, training, personnel, equipment, or facilities). 

 
c. Deliver After Action Report 

The Contractor shall develop and deliver the after action report that documents the 
successes and lessons learned from these hazard tree removal operations. The 
report will provide recommendations to address gaps in the Tree removal-related 
functions and will include an improvement plan matrix for CalRecycle to track 
improvement actions. 
 
The final report will include best management practices that have been instituted as 
a result of the operational standards set forth on this project. The report shall include 
a comparison to historical tree removal operations by other state agencies to 
demonstrate how CalRecycle can improve upon the effectiveness and efficiencies of 
their tree removal operations. 
 
The Contractor shall conduct meetings to review changes to the report. The 
Contractor shall make the changes and provide the final version electronically to 
CalRecycle. 
 

d. Prepare draft versions of CalRecycle project administration documents to implement 
the recommended changes on future hazard tree removal projects. Example 
documents that may be amended include, but are not limited to: the Timber Harvest 
Plan/Conversion Exemption and all of its technical appendices, site completion 
reports, reports generated by the planning function on the ICS team, project 
Agreement, project Agreement solicitation documents, and any and all field 
documentation required for the project administration.   

Roles 
The following are CalRecycle’s requirements for the specific roles and responsibilities of the 
Contractor’s staff in the performance of this Agreement. All staff conducting work in and around the 
tree removal cleanup and disposal operations shall be trained in industry specific safety training, prior 
to commencing work. 
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A. PROJECT MANAGER 

The Project Manager is responsible for overseeing the operations of the Contractor’s staff 
deployed as part of the ICS Team. This position is not necessarily a full-time position but is 
dedicated to make sure that the operation has sufficient staff, equipment and materials to 
complete the work defined by the Incident Command’s IC, OC, PC, LC, FC and CalRecycle’s 
Contract Manager.  
 

B. INCIDENT COMMANDER 
The Incident Commander shall be responsible for overseeing the on-site Contractor ICS staff 
and be full-time in the field. The Contractor IC selection requires the approval of the 
CalRecycle FC/Contract Manager and the CalRecycle OC. 
 

C. HEALTH AND SAFETY OFFICER  
The Health and Safety Officer shall prepare, have reviewed and signed by a Certified Safety 
Professional (CSP) or Certified Industrial Hygienist (CIH), and be responsible for implementing 
a program Safe Work Plan covering all Contractor Activities, listed in this scope of work, for the 
Contractor’s employees and/or the Contractor’s subcontractors, and CalRecycle staff (if 
requested) at all the hazard tree removal and processing sites. The Health and Safety officer 
shall also coordinate with the other Safety officers provided by CalRecycle and the Prime Tree 
Removal Contractor. 
 
The Health and Safety Officer shall be a registered safety professional, CIH or CSP, and have 
appropriate experience to adequately oversee and/or perform the tasks outlined in the Scope 
of Services. 

 
D. REGISTERED PROFESSIONAL FORESTER   

The Registered Professional Foresters (RPFs) shall include a lead RPF and a minimum of five 
(5) and up to ten (10) Branch Area RPFs that together will oversee and help the State and the 
IMT manage the Tree Removal Contractor and subcontractors to ensure the proper 
implementation of the Timber Harvest Plans/Conversion Exemptions (THPs/CEs) for each 
sub-area. The RPFs duties include but are not limited to: 
1. Preparing and/or overseeing the preparation of the THPs/CEs for each subarea. 
2. Providing the THPs/CEs to the Tree Removal Contractor and/or to the Tree Removal 

Contractor’s LTO Subcontractor(s) for signature and submitting to the CalFire Regional 
Forester prior to implementing of the tree harvest operation.  

3. Once Rights of Entry (ROEs) have been submitted to and approved by the Town of 
Paradise and/or Butte County, and approved by the CalFire Regional Forester, the 
Contractor’s Forester and/or their designated Certified Arborist shall assess and mark each 
property for hazard trees that could fall on public rights of way. 

4. The RPFs will oversee and direct the Arborists (joined by the TFLs) to oversee that the 
LTOs prepare for the cutting, processing and removal of property marked hazard trees in 
such a manner as to protect any personal property and /or utilities in the process.  

 
E. OPERATIONS CHIEF 

The Operations Chief (OC) is responsible for developing and implementing strategy and tactics 
to accomplish the incident objectives by directing and/or supervising Hazard Tree Removal 
assessment and monitoring operations as well as Hazard tree removal operations. The OC 
duties include but are not limited to:  
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1. Is responsible to the Incident Commander for the direct management of all incident-related 

operational activities.  
2. Works closely with and supports the IC, the PC, and the RPF in formulating and updating 

the Timber Harvest Plans/Conversion Exemptions that shall be prepared to direct the OC, 
the RPF, and the Operations Team as to their duties and their responsibilities.  

3. Establishes and directs all tactical objectives for each operational period.  
4. The OC organizes, assigns, and supervises all the tactical or response resources assigned 

to the incident. Responsible for setting up the required Divisions and/or Specialty Groups to 
properly, effectively, and efficiently carry out the hazard tree removal operations.  

5. Directs the Operations Team, who together shall be responsible for all activities focused on 
reducing the immediate hazard, saving lives and property, establishing situational control, 
and restoring normal operations.  

6. The OC will also be responsible for recording and keeping track of all Damage Claims 
submitted to the IMT, the Town and County, the TFLs, and Contractor IMT. The Damage 
Claims forms, supplied by the IMT, will include a decision chain that will require signatures 
or acknowledgements by the TFL, Division Supervisor, Branch Director, Ops Chief, 
CalRecycle Ops Chief and the Incident Commander. The Contractor shall ensure that each 
and every Damage Claim form is prepared and completed as directed by the Ops Chief 
and Finance Chief. Damage Claims will be tightly managed and will be an important part of 
the Contractor’s responsibility to manage, keep track of and follow-up on. 

 
F. DEPUTY OPERATIONS CHIEF[REMOVED] 

The responsibilities of the Deputy Operations Chief includes supporting the OC in collecting 
information, managing data, coordinating with property owners and local agencies in assisting 
in the preparation and carrying out of the overall tree removal preparation, operation, and de-
mobilization. 
 

G. BRANCH DIRECTOR 
The Branch Director (as approved by the OC) is responsible to supervise and support all 
Division Supervisors (responsible for both overseeing their Division Supervisors and 
supporting their tasks as well as coordinating with the Tree Removal Contractor to address 
field activities concerns/issues) and to report back to the OC and IC about status or 
issues/concerns with operations in their purview. The duties for this operation include: 
 
1. Fully understand and follow the requirements included in the Timber Harvest 

Plan/Conversion Exemption that covers their logistical area, provided by the PC and the 
State Forester;  

2. Provide and/or verify that the Division Supervisors are properly trained to conduct the work 
assigned; 

3. Provide direct supervision of and direction to the Division Supervisors and the work they 
are conducting;  

4. Inform the OC of issues or suggestions on how to conduct the operation more efficiently 
and effectively; 

5. Provide the necessary health and safety equipment and materials required for the Division 
Supervisors for the work they are conducting; 

6. Provide the forms, tools, and communication equipment to keep in contact with the Division 
Supervisor at all times; 
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7. Report directly to the OC and be the line of contact between the OC and the Division 
Supervisors in fulfilling the responsibilities of the Branch as assigned by the OC. 

 
H. DIVISION SUPERVISOR  

The Division Supervisor (as approved by the OC) is responsible to supervise and support all 
Task Force Leaders (both responsible for overseeing the Tree Removal Contractor’s Field 
Activities including recording the trees removed from each property within their logistical area 
of supervision and working with the Tree Removal Contractor’s Superintendents addressing 
operational issues) and reporting their status to the Branch Director. The duties for this 
operation include: 
 
1. Fully understand and follow the requirements included in the Timber Harvest Plan/ 

Conversion Exemption that covers their logistical area, provided by the PC and the State 
Forester;  

2. Provide and/or verify that the Task Force Leaders are properly trained to conduct the work 
assigned; 

2. Provide direct supervision of and direction to the Task Force Leaders and the work they are 
conducting;  

3. Inform the Branch Director of issues or suggestions on how to conduct the operation more 
efficiently and effectively; 

4. Provide the necessary health and safety equipment and materials required for the Task 
Force Leaders for the work they are conducting; 

5. Provide the forms, tools, and communication equipment to keep in contact with the 
Supervisor at all times; and 

6. Report directly to the Branch Director and be the line of contact between the Branch 
Director and the Task Force Leaders in fulfilling the responsibilities of the Division as 
assigned by the OC. 

 
I. TASK FORCE LEADER 

Task Force Leaders shall be selected and assigned by the Contractor’s Project Manager and 
report directly to and work for the Division Supervisor, the Branch Director, and ultimately the 
OC. The Task Force Leaders are responsible for working with the Arborist in directing and 
overseeing tree removal operations at one or more such sites and must be capable of directing 
and overseeing these operations. The Task Force Leader shall have either at least two (2) 
years of experience in the Task Force Leader role and/or directing or overseeing tree removal 
operations at one or more such operations, or an approved equivalent, such as at least three 
(3) years of experience in overseeing and/or inspecting environmental cleanup and/or 
remediation operations and/or civil construction projects. The Task Force Leaders shall: 
 
1. Read and fully understand the Timber Harvest Plan/Conversion Exemption for the area 

within which properties that the TFL will be monitoring, prior to monitoring any tree cutting 
and harvesting; 

2. The TFL will accompany the Arborist during their initial property hazard tree assessments. 
The TFL will document all of the trees that are marked by the Arborist for placement in a 
database. The Arborist will determine the trees in need of removal, tree number identifier 
(pre-approved by the IMT), its diameter (at 4.5 feet above ground level), its type, and its 
GPS coordinates. The TFL will then document all of the collected data, electronically, for 
each property including number, type and diameter of trees on each APN. The Arborist will 
prepare a map of the trees, for each property that will be provided to the TFL so that the 
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TFL can place it with the photos and other recorded information about each tree to be 
removed in a database folder for each property by APN number and available to the IMT by 
“Box” or other similar and IMT approved database; 

3. TFLs will be responsible, along with the Hazard Tree Contractors, to keep hazard trees 
felled on ROWs and private Properties (APNs) separate throughout all phases of the 
operation, including felling, hauling processing, and end use. The slash from these two 
sources of trees must also be kept separate and reported as such, for purposes of FEMA 
reimbursement; 

4. Bring to each property and fully read, understand, and follow the requirements included in 
the initial site plan and the ROE for that property and/or public right of way from which trees 
will be cut and harvested;  

5. Attend daily Incident Operations Chief/Tree Removal Contractor initiated safety meetings to 
discuss possible personal and community hazards; 

6. Be responsible to carry out, under the direction of the OC, the Branch Director, and the 
Division Supervisor, the Timber Harvest Plan/Conversion Exemption requirements for each 
individual property assigned, and to read and follow the Homeowner’s directions, listed on 
the signed and County approved Right of Entry (ROE) Forms or within the Town or County 
ROWs; 

7. The Task Force Leaders shall be the Property owner’s point of contact until the trees on 
their property have been removed and the property has been cleared by the County; 

8. Inspect each Tree Removal Contractors’ truck supporting work on each property and 
ensure that they each have a safety check placard, issued by the Assessment and 
Monitoring Contractor’s DOT commercial truck inspector teams; 

9. Inspect, monitor, photographically track, and document the trees cut and removed from the 
property by type, height, diameter, and number marked on the tree by the Arborist from 
each assigned property and right of way; 

10. Provide documentation of trees removed by street, route, and date. Document the truck 
number on which each tree was placed and transported to the Log Storage/processing 
yard. This documentation shall be in a database or Excel format or other formats utilizing a  
Survey 123 data collector software including providing their own tablets or other similar 
electronic type devices; 

11. Complete and submit to PC and/or any additional governmental agency all documentation 
that is required for CalRecycle to receive the maximum reimbursement for all covered trees 
removed and related costs. Task Force Leaders must also electronically record the GPS 
coordinates of all felled trees removed by the Hazard Tree Contractors from the ROW; 

12. Watch and advise the tree removal crew’s activities if any health and safety or 
environmental controls and/or activities (i.e. controlling dust, water run-off of burn ash, etc.) 
should be addressed during the hazard tree felling, processing, removal, and transport 
operations; 

13. If there are any existing stormwater BMPs (such as wattles, compost socks, hay bales, 
erosion control matting or other such BMP) on the property, ensuring that they are not 
disturbed by the tree removal operation;  

14. Per the Timber Harvest Plan/Conversion Exemption, work with the Arborist to be sure that 
any environmental and/or archaeological BMPs or AMMs required are in place and noted to 
the Tree Removal Contractor prior to commencing tree removal operations. The Tree 
Removal Contractor will not be allowed to work on any property that is not appropriately 
protected per the THP/CE; 

15. Fill out and submit daily activity logs per property documenting Contractor labor staff and 
hours, equipment used, trucks that hauled materials from the property, log storage and 
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processing yards or timber end use locations where trees and any processed materials 
from that property were taken to directly;  

16. Inspect traffic control devices and procedures for compliance with the operation-specific 
traffic control plan; 

17. Provide daily oral status reports to the Division Supervisor, the Branch Director, and the 
OC, or designees, at the end of each day; 

18. Obtain site clearance/approval from OC once all designated hazard trees have been 
removed from the property to allow for a final walk through by the OC or designee;  

19. Coordinate and work cooperatively with the Tree Removal Contractor, the State Forester’s 
Site Inspection Team, the Operations Team’s and Tree Removal Contractor’s Health and 
Safety Officers, air sampling consultants (if required), and other Operations Team 
Members;  

20. Coordinate and communicate with the State OC and PC on a regular basis or as needed, 
including reporting any unresolved issues, concerns, or complications that may be 
occurring with the Tree Removal Contractor;  

21. Be present during any hazard Tree cutting and removal activities, and related on-site 
management, which shall take place from Monday through Saturday, up to 12 hours per 
day if safe conditions allow unless otherwise stated by the OC;  

22. Perform other requests as directed by the OC and/or the PC; 
23. Task Force Leaders assigned to truck staging area(s), Log Storage and Processing Yards, 

and/or Tree product End Use Sites will log trucks entering and leaving each Log Storage 
and Processing Yard and End Use Site, verifying source of wood materials (i.e., ROWs or 
private properties) that are in the truck payloads, and verifying the quantity of materials 
delivered by each truck in a truck tracking system developed with the Division Supervisor, 
Branch Director, and OC/PC, monitoring the safety stickers and inspection stickers, 
transportation of the trees;  

24. These same TFLs will also, utilizing the Tree Removal Contractors’ provided scales, weigh 
and record each loaded and un-loaded truck entering and leaving the Log Storage and 
Processing Yards. They will also utilize the end use facilities scales (or Contractors’ if and 
as necessary) to weigh the trucks that are directed there by the Contractors. 

25. These same task force leaders will also track each tree log that is brought to the facility at 
which they are stationed,  

26. TFLs may also be needed to weigh and record truck weights or trucks that Contactors 
direct to take their loads from the tree removal locations directly to end use facilities with 
Contractor provided temporary scale setups approved by the IMT; 

27. If trees are chipped or otherwise processed, they will be processed separately as either 
ROW chipped trees or private property chipped trees;  

28. Each tree that is chipped will be documented as chipped and tracked as chipped materials 
when taken to the end use facilities; and 

29. These Truck Staging Area and/or Log Storage and Processing Yard TFLs shall also inspect 
each Tree Removal Contractors’ truck supporting work on each property and ensure that 
they each have a safety check placard, issued by the Contractor’s DOT commercial truck 
inspector teams.  

 
J.  ARBORIST  

The Certified Arborists are ISA Certified (or similar) and TRAQ qualified environmental 
science trained and degreed professionals experienced and trained in assessing the health of 
fire-damaged trees and trained by a RPF to assess such trees. The Arborist (shall be overseen 
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and directed by one of the RPFs. The responsibilities of the Certified Arborist include, but are 
not limited to the following: 
 
1. Each Certified Arborist shall receive a training certificate from the RPF indicating they have 

received such training and have indicated a clear understanding for evaluating the health 
and height of trees to be harvested.  

2. Under the direction of an RPF, assess trees threatening the defined public right of way near 
each property that is eligible for tree removal as determined by the IMT and mark those 
trees appropriately, as prescribed by the RPF, that meet the Timber harvest 
plan/Conversion Exemption requirements for selecting hazard trees. This information will 
be logged into the Contractor database by the accompanying Task Force Leader and be 
accessible by the IMT by the next day. 

3. Arborists shall be accompanied by task force leaders (who will document all of the trees 
that are marked by the Arborist for placement in a database). The Arborist shall determine 
the trees in need of removal, tree number identifier (pre-approved by the IMT), its height, its 
diameter (at 4.5 feet above ground level), its type, and its GPS coordinates. The TFL shall 
then document all of the collected data, electronically, for each property including number, 
type and diameter of trees on each APN. The Arborist shall prepare a Map of the hazard 
trees to be removed from each property. This map will be provided to the TFL who will 
place it with the photos and other recorded information in a database folder for each 
property by APN number to be made available to the IMT (like “Box” or other similar IMT 
approved database). 

4. Once the marked trees are felled, limbs and tops are processed as necessary, and cleared 
off of each property, the Arborist shall assess, document, and mark the tree stumps with 
their original markings (prior to cutting) and take a picture and GPS the stump location. This 
information shall be logged into the Contractor database by the accompanying Task Force 
Leader and be accessible by the IMT by the next day. 

5. Prepare Final Site Tree Removal Reports, one for each property, that summarizes the pre-
tree removal and post-tree removal conditions, including; the initial and final assessments, 
a copy of site’s ROE, a summary of the trees removed from the property, the type of 
erosion control best management practices conducted on the property (post-tree removal 
operation, if deemed necessary by the RPF) and an indication of any unique or unexpected 
circumstances that occurred during the tree removal operations. Each report shall include 
pictures from both pre- and post-tree removal operations. 
 

K. BIOLOGISTS/ARCHAEOLOGISTS 
The Senior Biologists and Senior Archaeologists shall help to prepare the Timber Harvest Plan 
environmental protection supporting documentation assessments as well as recommended 
environmental/historical best management practices (BMPs) to protect these areas from 
negative impacts for each Timber Harvest Plan.  
 
Biologists and Archaeologists, trained by the Senior Biologist, Senior Archeologist, and Lead 
RPF will conduct required assessments and monitor the Tree Removal Contractor’s crews to 
make sure that they are implementing the THP’s required BMPs. Some of the Biologists shall 
be required to have aviary and amphibian specialties to assist in necessary evaluation and 
protection of species (endangered and otherwise). 
 

L. ENVIRONMENTAL UNIT LEADER/AIR QUALITY 
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The Air Quality Environmental Unit Leader shall oversee the preparation and implementation 
of an air monitoring plan. The plan shall include the collection of air monitoring samples 
assessing for airborne particulate matter and criteria pollutants that may cause health hazards 
from the previously released structural fire ash that may have been captured by the hazard 
trees during the fire and subsequent debris removal operations. Criteria air contaminants are 
typically emitted from many sources. The Air Quality teams will typically set up continuous 
operating monitoring stations at key community sites, which will be checked on throughout the 
day. Additionally, the teams will set up 3 continuous air monitoring stations at up to one-third of 
the hazard tree removal task force teams, which could add up to approximately 25 task forces 
in need of air monitoring. All of these air monitoring stations will also need to be checked on 
throughout the day. Data collected from these air monitoring stations may be used to 
determine that the operation is not a health hazard and can thereby, at the IMT direction, be 
removed as part of the daily operations. 

 
M. DATA/PACKET MANAGER 

The Data Packet manager shall electronically manage and track all the site documentation 
including, but not limited to the following; the ROEs (or source ROW segment) all site 
documentation, daily activity documentation, trucking documentation, and site data 
reconciliation with the Tree Removal Contractor. The Data/Packet Manager shall compile 
documentation for cost tracking and reconciliation.  
 
The Data//Packet Manager shall also make collected data available to the OC, PC, and FC 
and the entire IMT as requested to help improve the effectiveness and efficiency of the 
operation. 

 
N. PLANNING CHIEF  

The Planning Chief (PC) shall oversee the collection, evaluation, and dissemination of 
operational information related to the incident. It is the PC’s responsibility to prepare and assist 
the OC in implementing the THPs, as well as track the status of all incident resources and all 
the preparations for, data management from, and the final dispositions of each property that 
has entered into the tree removal program.   

 
O. PLANNING ASSISTANT 

The responsibilities of the Planning Assistant include supporting the PC in collecting 
information, managing data, coordinating with property owners and local agencies in assisting 
in the preparation and carrying out of the overall tree removal preparation, operation, and de-
mobilization.  

 
P. GIS PROFESSIONAL 

The GIS professional shall be responsible for taking all local fire incident information, local 
agency information, mapping, and infrastructure information and building it into a cohesive 
database that can be used to assess, coordinate, and summarize all the tree removal activities 
that have taken place. The database shall be developed by the GIS professional to provide the 
PC, OC, and FC an easy way to access information that will assist them in performing their 
duties. This database shall include all daily activity logs, truck tickets, site tree assessments, 
and closure reports for each participating property, using a CalOES and CalRecycle specified 
data structure. The Database shall be based on ESRI software and compatible with 
CalRecycle’s GIS systems. 
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Q. FINANCE CHIEF 
The Finance Chief (FC) is responsible for the Assessment and Monitoring Contractor’s 
financial and cost analysis and cost efficiency aspects of the tree removal operations. These 
include Hazard Tree Removal Contractors’ Agreement negotiations (if appropriate), recording 
or auditing personnel and equipment time, documenting and processing claims for accidents 
and injuries occurring at the incident, and keeping a running tally of the quantities and costs 
associated with the incident.  
 
The FC is responsible for the following: 
1. Assisting CalRecycle in tracking, assembling, documenting, and administering damage 

claim and damage claim evaluations.    
2. Assisting CalRecycle‘s FC in continuously monitoring the Hazard Tree Removal 

Contractors’ expenses, costs, and quantities, for which they have issued tickets, and 
provide periodic reports to the Contract Manager. The Contractor shall also be available to 
meet, answer questions, and provide records requested by third party auditors. 

 
R. ADMINISTRATIVE STAFF RESPONSIBILITIES 

Administrative staff shall be selected by the Contractor’s Program/Project Manager and report 
directly to CalRecycle’s Incident Operations Planning Chiefs (PC) supporting the tree cleanup 
activities. The services to be provided include: 
1. Early on, work with the two Hazard Tree Removal Contractors, CalRecycle’s Finance and 

Administrative Contractor, and the CalRecycle FC and/or accounting staff in developing an 
acceptable method for accounting of billable activities and an agreed upon format for 
invoices to be submitted to the Finance & Administration Consultant for review prior to 
submission to CalRecycle for approval and payment; 

2. Work directly with the FC to track trees removed, hauled, and deposited at final 
destinations by managing daily work sheets prepared by the TFLs, and collecting and 
collating truck tickets and destination (landfill, recycle facility, etc.) tickets from each 
cleanup property on a daily basis; 

3. Work with the FC in accumulating and tabulating and reporting daily and total project 
quantities for the Government Hazard Tree Removal Program; 

4. Receive, review, and compare contractor invoices with the daily logs and materials disposal 
tickets for costs expended; 

5. Evaluate invoices to verify that all costs have been charged per the Agreement approved 
unit rates; 

6. Report to the FC any discrepancies between the daily logs, other per lot documentation, 
and the invoices; and 

7. Other administrative requests made by either the PC or the FC.  
 
S. ENVIRONMENTAL UNIT LEADERS 

The Environmental Unit Leaders and supervisors will be responsible for overseeing and 
supporting the field work conducted by the Biologists and Archaeologists in addressing the 
environmental requirements of the Timber Harvest Plans. 
 

T. ENVIRONMENTAL BRANCH DIRECTOR/SENIOR ENVIRONMENTALIST 
Provide an Environmental Branch Director/Senior Environmentalist to assist the RPFs in 
preparing and overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
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requirements, for protection of endangered and impacted species and their habitats under 
emergency operations. The Environmental Branch Director/Senior Environmentalist will also 
be responsible for overseeing and supporting the Environmental Unit Leaders in addressing 
the environmental requirements of the Timber Harvest Plans. 
 

U. ENVIRONMENTAL UNIT LEADER/WATER QUALITY BMPS 
Provide an Environmental Unit Leader to assist the RPFs in preparing and overseeing the 
appropriate implementation of each of the water quality BMPs required in the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
requirements, for protection of endangered and impacted species and their habitats under 
emergency operations, summarized in the Environmental Protection Plan (EPP) and the 
Environmental Compliance Plan (ECP) drafted by the State Environmental Staff. 
 

V. MISCELLANEOUS POSITIONS/SERVICES 
1. Tribal Monitoring is a requirement for the overarching operation. FEMA will be contracting 

with federally recognized tribal nations as part of the operation. Tribal monitoring is typically 
provided by the regional tribe using tribal appointed monitors.  
 

Tribal Monitoring is incorporated as part of this Agreement as it relates to payment of Tribal 
Monitors as subcontractors to the Contractor. Rates established by the tribe(s) will be the 
basis for the rates paid to the tribal monitors and is outside of the control of the Contractor. 
The Contractor is limited to a ten (10) percent markup on that subcontract. The Contractor 
should anticipate and may be required to make advanced payment to the tribes, prior to 
receiving payment from CalRecycle. 

2. The Contractor shall hire independent third-party DOT commercial truck inspector two-
person teams. The Contractor shall: 

a. Provide certifications and resumes indicating their experience as truck inspectors to 
the IMT for approval. The inspectors shall have the necessary insurance, 
qualifications, and expertise to perform a level one inspection for all commercial 
trucks assigned to the incident. All inspection records, both pass and fail, shall be 
submitted to the IMT within 24 hours of the inspection.  

b. Provide as many such 2-person crews as is determined by the IMT to be necessary 
to confirm that all trucks pass safety inspections as required by the State Highway 
Patrol and applicable state and local regulations. The Contractor will placard each 
and every truck that has been inspected with a unique placard number that can be 
scanned by TFLs at each property site, log deck processing site, and final disposal 
site.  

c. Inspect all logging trucks, haul trucks, wood chip trucks, water tenders, tow trucks, 
street sweepers, low-beds, and other commercially licensed vehicles used on the 
project. Water trucks used specifically on-site lots are not subject to inspection 
provided they are not carrying water loads on a public road; these water trucks are 
considered construction vehicles.  

d. Re-inspect 10 percent of all previously certified trucks every 30 days. 
 

3. GPS Tracking of Commercial Fleet 
The Contractor shall be responsible for installing and monitoring Global Positioning System 
(GPS) tracking on all haul trucks, street sweepers, and community water tenders. The 
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Contractor shall provide access to the tracking software to the IMT and Tree Removal 
Contractor.  
 

4. The Contractor is required to provide and install property signage, where necessary (signs 
may already exist), per the following: 

a. Depending on the number of ROEs, up to approximately 1,000+ reflective 
aluminum address signs will be required. The sign dimension should be 6 inches in 
width and 18 inches in height or length. The edges shall be rounded and free of sharp 
edges. The background shall be a reflective green and all text shall be reflective white. 
Each sign shall be mounted on a 6-foot pre-drill, u-channel steel post or other post. The 
numbering for the address shall be 3 to 4 inches in height. The Contractor shall 
assemble and install each sign, 
b. The Contractor shall post each sign and notify USA 811 before installing. 
c. Address sign example (not to scale): 

 
d. CalRecycle will reimburse the Contractor for signage per the proposal cost sheet.  

The cost to provide signage shall be paid on a per sign basis and include all sign 
material, delivery, and installation. 
 

5. The Contractor shall provide Licensed Professional Surveyor(s), as required by the IMT, to 
resolve boundary disputes on affected properties.  
 

6. There may be a need for the Contractor to provide additional professional services in 
support of the Government Hazard Tree Removal Program, if requested by CalRecycle.  
Any additional services must be approved by the Contract Manager in writing and in 
accordance with the “Work Authorization” clause of Exhibit D. All rates must be approved in 
the Work Authorization document, and shall be reasonable, typical of the industry, and 
allocable. If such additional services require subcontracting, the Contractor is limited to a 
ten (10) percent markup on subcontract costs. 

Change Orders  
If the Contractor is directed to perform work outside the Scope of Work of this Agreement or 
encounters any other situation where it believes an adjustment of costs from the Cost Proposal Sheet 
is justified, the Contractor must immediately notify the Contract Manager and the IMT of the need for 
a Change Order. Failure to promptly notify the Contract Manager constitutes a waiver of any claim for 
additional compensation prior to actual notification to the Contract Manager. 

 
The Contract Manager, in consultation with the IMT, shall notify the Contractor whether to perform or 
continue the affected work and issue a Change Order if an adjustment to the Cost Proposal Sheet 
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costs is necessary. The Contractor shall promptly provide all information requested by the Contract 
Manager in support of a Change Order. Upon completion, a Change Order shall be attached to this 
Agreement through the formal amendment process. A Change Order shall specify the effective date 
of the adjusted costs, but those costs cannot be invoiced at the adjusted rate prior the completion of 
the amendment. In order to be approved, the Change Order costs must be reasonable, allocable, and 
typical of the industry, and the Change Order work must be reasonable for the completion of the 
project scope. 

Delays 
In the event that a crew does not work as scheduled due to weather or other delays outside the 
control of the Contractor, the Contractor shall be compensated for the idle employees based on the 
hourly rates established on the Cost Proposal Sheet based on the chart below. The Contractor will 
not be compensated for delay costs if the Contract Manager, or designee, or the IMT provide twenty-
four (24) hours or more advanced notice of delays. 
 
For the purposes of this chart, more than or equal to 30 minutes of work shall be considered a full 
hour of work.  Less than 30 minutes of work will not be considered. 
 
 

Hours 
Actually 
Worked 

Hours to 
be Paid 

0 3 

1 - 2 4 

3 - 4 5 

5 5.5 

6 +  
Actual Hours 
Worked 

 

Location of Services 
Services will be provided in Butte County.  

Control of Work 
1. The CalRecycle Contract Manager has the authority to determine the quality and acceptability of 

the following: 

• Work to be performed; 

• Rate and progress of the work; 

• Fulfillment of the services provided by the Contractor; and 

• Compensation for services provided by the Contractor. 
 
2. The Contractor will designate a Project Manager who holds the following authority: 

• Act as the Contractor’s Representative for work to be provided under this Agreement 

• Act as the Contractor’s Representative regarding contractual matters relating to this 
Agreement 

 
If during the course of the Agreement, it is deemed necessary to replace the Project Manager, 
CalRecycle’s Contract Manager approval is required prior to the replacement being made. 
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Section VII.  Definition and Terms 
 
General 
Unless the context otherwise requires, wherever in this RFP or addenda, the following abbreviations 
and terms, or pronouns in place of them, are used, the intent and meaning shall be interpreted as 
provided in this Section. 
 
Working titles having a masculine gender, such as “draftsman” and “journeyman” and the pronoun 
“he”, are utilized in these provisions for the sake of brevity and are intended to refer to persons of 
either sex. 
 
Abbreviations 
ADA  Americans with Disabilities Act 
APN  Assessor’s Parcel Number 
CAL EPA California Environmental Protection Agency 
CCR  California Code of Regulations 
DVBE  Disabled Veteran Business Enterprise 
EPA  Environmental Protection Agency (Federal Government) 
GAR  Governor’s Authorized Representative (40 CFR Part 206.2) 
GC  Government Code 
IAP  Incident Action Plan 
ICS  Incident Command System 
PCC  Public Contract Code 
PPDR  Private Property Debris Removal – a FEMA defined term 
RFP  Request for Proposals 
SB  Small Business 
SCM  State Contracting Manual 
SOW  Scope of Work 
OSDS The Department of General Services (DGS), Procurement Division (PD), Office of Small 

Business and DVBE Services (OSDS) 
 
214 Forms 
The Activity Log (ICS 214) records details of notable activities at any ICS level, including single 
resources, equipment, Task Forces, etc. These logs provide basic incident activity documentation 
and a reference for any after action report. 
 
Agreement 
The written agreement covering performance of the work and furnishing of labor, materials, tools, and 
equipment in providing the work.  The Agreement shall include the RFP, Proposal, general and 
specific terms and conditions, Work Orders, and supplemental agreements which may be required to 
complete the work in a substantial and acceptable manner. 
 
Assessor’s Parcel Number (APN) 
The unique number assigned to each parcel of land by the [COUNTY (IES)] tax assessor. See Site. 
 
Assessment & Monitoring Consultant (A&M Consultant) 
The person or persons, firm, partnership, corporation, or his or their legal representatives or designee 
or combination thereof, which has entered into an Agreement with CalRecycle to asses and monitor 
the contractor(s) compliance with the Scope of Work.   
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Cal EPA 
The California Environmental Protection Agency 
 
CalRecycle Staff 
Staff of the Department of Resources Recycling and Recovery involved in the implementation of this 
contract. 
 
Camp Fire Hazard Tree Contractors: 

1. One (1) Hazard Tree Assessment & Monitoring contract; 
2. Two (2) Hazard Tree Removal contracts; and 
3. At least one (1) Archeology and Historic Preservation contract related to tribal monitoring 

reconciliation services.  May also include additional tribal monitoring services related to 
contracts administered by other entities, if directed by the Contract Manager. 

 
Contract 
Contracts are legally binding voluntary agreements between two (2) or more parties. “A contract is an 
agreement to do or not to do a certain thing.” (Civil Code section1549) It gives rise to an obligation or 
legal duty enforceable in an action at law. (Civil Code section 1428.) The terms “Contract” and 
“Agreement” are interchangeable. 
 
Contract Manager 
A person designated by the responsible state agency or department to manage performance under a 
contract. 
 
Contractor 
A party contracting with the awarding agency. Vendor is often used synonymously with contractor. 
 
Cost Proposal Opening 
A public meeting, where the costs bid by a proposer on an advertised project, are opened and a 
determination is made as to the apparent low bidder. 
 
Incident 
See Project. 
 
Director 
The Executive Director of the Department of Resources Recycling and Recovery, or his/her 
designees. Any references to Executive Officer shall mean the Executive Director and/or designated 
officer. 
 
Disabled Veteran Business Enterprise (DVBE Certified) 
A business that meets all of the following criteria:  (1) at least 51% of the business is owned by one or 
more disabled veterans or, in a business whose stock is publicly held, at least 51% or more of the 
stockholders are disabled veterans (2) the management and control of the business are exercised by 
one or more disabled veterans; (3) the business is domestically owned and its home office is in the 
United States; and (4) the business has been certified as a DVBE by the State of California, 
Department of General Services (DGS), Procurement Division (PD), Office of Small Business and 
DVBE Services (OSDS). 
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Duly Authorized Representative 
Means the duly authorized employee of the contractor that has the authority to represent the 
contractor and sign documents pertaining to the Contracts and submit invoices to CalRecycle.   
 
Finance & Administration Team 
CalRecycle Program, Budgets, Mission Task Finance Unit (Accounting), Contracts, and Legal Affairs. 
 
Incident Action Plan 
A formal plan which documents incident goals, operational period objectives, and the response 
strategy defined by incident command during response planning. It contains general tactics to 
achieve goals and objectives within the overall strategy, while providing important information on 
event and response parameters. 
 
Incident Management Team 
Designated personnel who provide support to incident management. The IMT include the Operations 
Chief, Planning Chief, Finance and Administration Section Chief and their respective designees. 
 
Legal Holiday 
Those days designated as State holidays in the Government Code. 
 
Lot 
See Site. 
 
Project 
The repair, mitigation, and/or restoration, other than normal maintenance, or the replacement of, real 
property of a local agency used for essential governmental services, including, but not limited to, 
buildings, levees, flood control works, channels, irrigation works, city streets, county roads, bridges, 
and other public works, that are damaged or destroyed by a disaster. “Project” also includes those 
activities and expenses allowed under subdivisions (a), (c), and (d) of Government Code Section 
8685. [19CCR 2900(x)] 
 
Project Manager 
In addition to the responsibilities described in the Description of Work, the Project Manager is the 
Contractor’s representative for all work performed under this Agreement. All official correspondence, 
reports, submittals, billings, and other work done under this Agreement shall be reviewed and signed 
by the Project Manager prior to submittal to CalRecycle. 
 
Right of Way 
"Right-of-way" is used herein solely with respect to FEMA eligibility. “Right-of-way” generally means 
that portion of real property granted to a public or quasi-public entity to utilize said property for public 
street, drainage, or utility purposes. 
 
Scope of Work 
The description of work required of a contractor by the awarding agency. 
 
Site  
A building or facility, or group of contiguous buildings or facilities with common ownership and within a 
single APN. A Site may include a “Property,” “Lot,” “Bay,” or “APN” as defined in this Agreement. 
[modified, 19CCR 2900(gg)] 
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Small Business (Certified) 
A business that has been certified by the Department of General Services (DGS), Procurement 
Division (PD), Office of Small Business and DVBE Services (OSDS), as a small business as defined 
in GC 14837 and 2 CCR 1896.   
 
State 
The State of California. 
 
State Contract Law 
The Public Contract Code and other applicable laws that form and constitute a part of the provisions 
of this Agreement to the same extent as if set forth herein in full. 
 
Subcontractor 
A person or entity which contracts with the Contractor to perform all or a portion of the work as 
specified in the Scope of Work. 
 
Task Force 
Unit and organizational element having functional responsibility for a specific activity. 
 
Work Authorization 
See Work Order. 
 
Work Order 
A contract document CalRecycle uses to direct contractors on when and where services are 
necessary. Work Orders detail activities to be completed within the Scope of Work, not to exceed 
cost, and provide a schedule for completion. The contractor shall not perform or undertake any work 
that is not indicated or addressed in a Work Order.  The terms “Work Order” and “Work Authorization” 
are interchangeable.    
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Cost Proposal Sheet 
Tree Removal Field Management for the Camp Fire  
DRR19103 
Complete this form and submit the original in accordance with the requirements of this RFP. 

 

Contractor/Company Name:         

 
Proposer shall submit hourly rates in the schedule below in a separate, sealed envelope. The hourly 

rate shall be inclusive of all pre-planned shutdowns, non-working days and holidays, straight time, 

overtime, and double time labor per day, Health & Safety equipment, personal protective equipment 

(PPE), cameras, computers, cell phones, navigation devices, tablets, vehicle, air fare, lodging, per 

diem, travel, overhead, and profit for each hour of work, including overtime, indicating the proposed 

rates of reimbursement for the project. Overhead, as used herein, includes administrative support, 

fringe benefits, and home office costs and does not include field costs to support the tree removal 

operations as directed by the IMT. Rates shall be inclusive of the Proposer’s lodging costs. 

Note: One Division Supervisor is required for every 5 Task Force Leaders. Actual numbers of 

personnel will be determined by the IMT’s OC and PC and changed as circumstances require. It is 

anticipated that the number of Operations Chiefs, Planning Chiefs, Logistics Chiefs, Division 

Supervisors, Task Force Leaders, H&S Officers, and other support positions required will be based 

on the requirement to adequately plan, supervise, and direct the work appropriately, as required by 

CalRecycle. 

(A) (B) (C) (D) (E) 

Position Function* 
Rate 

(Dollars) 
Units Factor 

Project Cost 
(Dollars) 

 
(E)= [(BxD)] 

Project Manager  / hour 
/person** 

1,352 $ 

Incident Commander  
/ hour 

/person** 
4,056 $ 

Health and Safety Officer  / hour 
/person** 

4,056 $ 

Operations Chief  / hour 
/person** 

8,112 $ 

Registered Professional Forester  
/ hour 

/person** 
23,400 $ 

Certified Arborist  / hour 
/person** 

87,360 $ 

Branch Director  / hour 
/person** 

8,518 $ 

Division Supervisor  / hour 
/person** 

32,760 $ 
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(A) (B) (C) (D) (E) 

Position Function* 
Rate 

(Dollars) 
Units Factor 

Project Cost 
(Dollars) 

 
(E)= [(BxD)] 

Task Force Leader - Removal 
Sites 

 / hour 
/person** 

280,800 $ 

Professional Land Surveyor  / hour 
/person** 

14,560 
8,424 

$ 

Task Force Leader - Materials 
Receiving Facilities 

 / hour 
/person** 

62,400 $ 

Environmental Unit Supervisor  / hour 
/person** 

12,979 $ 

Environmental Unit Leader/Water 
Quality BMPs 

 / hour 
/person** 

14,196 $ 

Environmental Unit Leader/Air 
Quality 

 
/ hour 

/person** 
12,168 $ 

Environmental Branch 
Director/Senior Environmentalist 

 / hour 
/person** 

3,245 $ 

Data/Packet Manager  
/ hour 

/person** 
12,168 $ 

Planning Chief  / hour 
/person** 

8,112 $ 

Planning Assistant  / hour 
/person** 

6,490 $ 

GIS Professional  / hour 
/person** 

6,490 $ 

Financial/Administrative Chief  / hour 
/person** 

9,734 $ 

Accounting and Administrative 
Staff – Field 

 / hour 
/person** 

12,168 $ 

Accounting and Administrative 
Staff – Office 

 / hour 
/person** 

6,084 $ 

Biologist  / hour 
/person** 

23,400 $ 

Archaeologist  / hour 
/person** 

23,400 $ 

Truck Inspection Crews (DOT 
Level 1) 

 Inspection 
Crew Days 

780 
 

$ 

GPS Tracking of Commercial 
Fleet 

 GPS 
Units** 

1,000 $ 
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(A) (B) (C) (D) (E) 

Position Function* 
Rate 

(Dollars) 
Units Factor 

Project Cost 
(Dollars) 

 
(E)= [(BxD)] 

Signage  Signs** 1,000 $ 

Air Monitoring Equipment 
(including continuous monitoring 
dust trackers and portable electric 
generator sets and support 
materials) 

… 
Unit  

Days** 
3,042 $ 

Total Estimated Operational Cost  

 

 $ 

 

*Any other technical or support staff and/or equipment deemed necessary by the CalRecycle 
Contract Manager but not listed above shall be paid at a negotiated rate that is reasonable, typical 
of the industry, and allocable and with the written approval of the CalRecycle Contract Manager 
per the Work Authorization clause of Exhibit D. 
 
**Per the maximum quantity of personnel and/or equipment specified in the Scope of Work 
(SOW). CalRecycle does not express or guarantee the quantities of services or goods specified in 
the SOW. CalRecycle will only pay actual costs incurred by the Contractor up to the respective 
Project Costs specified herein for each bid item. CalRecycle will only pay actual costs based on 
true and correct representation made in itemized, documented, and supported invoices supplied 
by the Contractor.
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Acknowledgement/Authorization 

   

The undersigned acknowledges the submittal of this proposal constitutes an irrevocable offer for a 
ninety (90) day period for CalRecycle to award an Agreement.  Additional acknowledgement is made 
of receipt of all competitive documents, including Addenda, relating to this Agreement. 

The undersigned acknowledges that the Proposer has read all of the requirements set forth in 
CalRecycle documents and will comply with said provisions. 

The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish 
any information requested by CalRecycle in verification of the recitals comprising this Proposal and 
also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information 
regarding the undersigned. 

The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public 
Contract Code (PCC) sections 10410, 10411, and Government Code (GC) section 87100, by the 
submitting firm and/or any subcontractors listed in the Proposal. 

I declare under penalty of perjury that the foregoing is true and correct. 

Name & Title of 
Authorized 
Representative:       Contractor Name:      

Address:       Telephone #:       

City, State, Zip:       Email:        

Signature of Authorized 
Representative:       Date Signed:       
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Proposal Scoring Sheet 
Tree Removal Field Management for the Camp Fire Tree Removal 
DRR19103 

Contractor/Company Name:        

 

To advance to the cost opening, the Proposer MUST achieve the minimum score in 
each scoring category and an overall total score of 17. 

 

1. Methodology     Max 9 points, Min 6 points to qualify 
 

a) Demonstrates the ability to provide the number of TRAQ qualified Certified Arborists, for 
the ultimate build up.  (0-3 points) 

b) Overall approach and understanding of problems, issues and required tasks related to the 
Timber Harvest Plans/Conversion Exemptions Permit Applications. (0-3 points) 

c) Soundness of proposed methodology of the Staffing Work Plan as described on page 8-9. 
(0-3 points) 

 
Score: a) ________  b)________  c)________  total:_________ 

 

2. Qualifications/Resources   Max 9 points, Min 6 points to qualify 
 

a) Assigned staff's senior and mid-level staff’s knowledge, educational background, and 
experience with hazard tree removal operations or combined hazard tree removal and 
debris removal operations. (0-3 points) 

b) Assigned Registered Professional Foresters’, Arborists, Biologists’, Archaeologists’, and 
other technical experts’ experience and background in similar projects. (0-3 points) 

c) Abilities of assigned staff to conduct the necessary research with proficiency and accuracy 
and without omission and/or proposed training to be conducted to enhance staff capabilities. 
Abilities of assigned staff to conduct the required work activities described in the 
scope of work. (0-3 points) 

 
Score: a) ________  b)________  c)________  total:_________ 

 

3. Past Work References (may be consulted) Max 6 points, Min 4 points to qualify 
 

a) Similarity between previous projects and the project contained in this RFP. (0-3 points) 

b) The success (including level of completion) of past projects and any related work record. (0-
3 points) 

 

Score: a) ________  b)________     total:_________ 
 

 

Overall Total Score (Sum of 1, 2, and 3)    Overall Total:_________ 
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RFP Evaluation System and Rating Factors 

 
1. Narrative proposal evaluation/scoring 

 
a) Proposals that appear to meet the basic format requirements, initial qualification requirements 

and contain the required documentation, as evidenced by passing the Stage 1 review, will be 
submitted to an evaluation committee.  The evaluators will, individually and/or as a team, 
review, evaluate and numerically score proposals based on the proposal's adequacy, 
thoroughness, and the degree to which it complies with the RFP requirements. 
 

b) CalRecycle will use the following scoring system to assign points.  Following this chart is a list 
of the considerations that raters may take into account when assigning individual points to a 
technical proposal. 

 

Points Interpretation General basis for point assignment 

0 Inadequate 

Proposal response (i.e., content and/or explanation offered) is 

inadequate or does not meet CalRecycle’s needs/requirements or 

expectations. The omission(s), flaw(s), or defect(s) are significant and 

unacceptable. 

1 
Barely 

Adequate 

Proposal response (i.e., content and/or explanation offered) is barely 

adequate or barely meets CalRecycle’s needs/requirements or 

expectations. The omission(s), flaw(s), or defect(s), are 

inconsequential and acceptable. 

2 Fully Adequate 

Proposal response (i.e., content and/or explanation offered) is fully 

adequate or fully meets CalRecycle’s needs/requirements or 

expectations. The omission(s), flaw(s), or defect(s), if any, are 

inconsequential and acceptable. 

3 
Excellent or 

Outstanding 

Proposal response (i.e., content and/or explanation offered) is above 

average or exceeds CalRecycle’s needs/requirements or 

expectations. Minimal weaknesses are acceptable.  Proposer offers 

one or more enhancing feature, method, or approach that will enable 

performance to exceed our basic expectations. 
 

2. In assigning points for individual rating factors, evaluators may consider issues including, but not 
limited to, the extent to which a proposal response: 
a) Is lacking information, lacking depth or breadth or lacking significant facts and/or details, and/or 
b) Is fully developed, comprehensive and has few if any weaknesses, defects or  deficiencies, 

and/or 
c) Demonstrates that the Proposer understands CalRecycle’s need's, the services sought, and/or 

the contractor's responsibilities, and/or  
d) Illustrates the Proposer's capability to perform all services and meet all scope of work 

requirements, and/or 
e) If implemented, will contribute to the achievement of CalRecycle’s goals and objectives, and/or 
f) Demonstrates the Proposer's capacity, capability and/or commitment to exceed regular service 

needs (i.e., enhanced features, approaches, or methods; creative or innovative business 
solutions).
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 Bidder Declaration  
State of California—Department of General Services, 

Procurement Division GSPD–05–105 (EST 8/09)  
Solicitation Number       DRR19103 

 BIDDER  DECLARATION  

1. Prime bidder information (Review attached Bidder Declaration Instructions prior to completion of this form):  

a. Identify current California certification(s) (MB, SB, NVSA, DVBE):  or None  

 
b. Will subcontractors be used for this contract?    Yes No (If yes, indicate the distinct element of work your firm will perform in this contract  

e.g., list the proposed products produced by your firm, state if your firm owns the transportation vehicles that will deliver the products to the State, 

identify which solicited services your firm will perform, etc.). Use additional sheets, as necessary. 

 

  

c. If you are a California certified DVBE: (1) Are you a broker or agent? Yes No    

 (2) If the contract includes equipment rental, does your company own at least 51% of the 

equipment provided in this contract (quantity and value)? Yes No N/A    

 

 

2. If no subcontractors will be used, skip to certification below. Otherwise, list all subcontractors for this contract. (Attach additional pages if necessary): 

Subcontractor Name, Contact Person, Phone 

Number & Fax Number 

Subcontractor  Address 
& Email Address 

CA Certification (MB, 

SB, DVBE or None) 
Work performed or goods provided for this contract 

Corresponding 
% of bid price 

Good 

Standing? 

51% 
Rental? 

       

       

       

       

 

CERTIFICATION: By signing the bid response, I certify under penalty of perjury that the information provided is true and correct 

    Page _____ of _____ 
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State of California—Department of General Services, Procurement  
Division GSPD–05–105 (EST 8/09) Instructions BIDDER DECLARATION Instructions  

All prime bidders (the firm submitting the bid) must complete the Bidder Declaration. 
 
 
1.a. Identify all current certifications issued by the State of California. If the prime bidder has no California certification(s), 

check the line labeled “None”and proceed to Item #2. If the prime bidder possesses one or more of the following 

certifications, enter the applicable certification(s) on the line: 

• Microbusiness  (MB) 

• Small Business (SB) 

• Small Business Nonprofit Veteran Service Agency (SB/NVSA) 

• Disabled Veteran Business Enterprise (DVBE) 
 
1.b.Mark either “Yes”or “No” to identify whether subcontractors will be used for the contract. If the response is “No”, proceed 

to Item #1.c. If “Yes”, enter on the line the distinct element of work contained in the contract to be performed or the 

goods to be provided by the prime bidder. Do not include goods or services to be provided by subcontractors. 
 

Bidders certified as MB, SB, SB/NVSA, and/or DVBE must provide a commercially useful function as defined in Military and 

Veterans Code Section 999(e)(2)(A) for DVBEs and Government Code Section 14837(d)(4)(A) for small/microbusinesses. 

For questions regarding commercially useful function determinations made in conjunction with certification approval, 

contact the Department of General Services, Procurement Division, Office of Small Business and DVBE Certification 

(OSDC), OSDC Certification and Compliance Unit via email at: osdchelp@dgs.ca.gov 

Bids must propose that certified bidders provide a commercially useful function for the resulting contract or the bid will 
be deemed non-responsive and rejected by the State. For questions regarding the solicitation, contact the procurement 

official identified in the solicitation. 
 

Note: A subcontractor is any person, firm, corporation, or organization contracting to perform part of the prime’s 

contract. 

1.c. This item is only to be completed by businesses certified by California as a DVBE. 
 

(1) Declare whether the prime bidder is a broker or agent by marking either“Yes”or “No”. The Military and Veterans 

Code Section 999.2 (b) defines “broker”or “agent”as a certified DVBE contractor or subcontractor that does not have title, 

possession, control, and risk of loss of materials, supplies, services, or equipment provided to an awarding department, 

unless one or more of the disabled veteran owners has at least 51-percent ownership of the quantity and value of the 

materials, supplies, services, and of each piece of equipment provided under the contract. 
 

If bidding rental equipment, mark either “Yes” or “No” to identify if the prime bidder owns at least 51% of the equipment 
provided (quantity and value). If not bidding rental equipment, mark “N/A” for “not applicable.” 
__________________________________________________________________________________________ 
 

2. If no subcontractors are proposed, do not complete the table. Read the certification at the bottom of the form and 

complete “Page of ”on the form. 

If subcontractors will be used, complete the table listing all subcontractors. If necessary, attach additional pages and 
complete the“Page of ”accordingly. 

2. (continued) Column Labels 
 
Subcontractor Name, Contact Person, Phone Number & Fax Number—List each element for all 
subcontractors. 

Subcontractor Address & Email Address—Enter the address and if available, an Email address. 
 
CA Certification (MB, SB, DVBE or None)—If the subcontractor possesses a current State of California 
certification(s), verify on the OSDC website (www.pd.dgs.ca.gov/smbus) that it is still valid and list all current 
certifications here. Otherwise, enter“None”. [Note: A SB/NVSA should not be participating as a subcontractor] 
 
Work performed or goods provided for this contract—Identify the distinct element of work contained in the contract 
to be performed or the goods to be provided by each subcontractor. Certified subcontractors must provide a commercially 
useful function for the contract. (See paragraph 1.b above for code citations regarding the definition of commercially 
useful function.) If a certified subcontractor is further subcontracting a greater portion of the work or goods provided for 
the resulting contract than would be expected by normal industry practices, attach a separate sheet of paper explaining 
the situation. 
 
Corresponding % of bid price—Enter the corresponding percentage of the total bid price for the goods and/or 
services to be provided by each subcontractor. Do not enter a dollar amount. 

Good Standing?—Provide a response for each subcontractor listed. Enter either“Yes”or “No” to indicate that the 
prime bidder has verified that the subcontractor(s) is in good standing for all of the following: 

• Possesses valid license(s) for any license(s) or permits required by the solicitation or by law 

• If a corporation, the company is qualified to do business in California and designated by the State of California 

Secretary of State to be in good standing 

• Possesses valid State of California certification(s) if claiming MB, SB, and/or DVBE status 

• Is not listed on the OSDC website as ineligible to transact business with the State 
 
51% Rental?—This pertains to the applicability of rental equipment. Based on the following parameters, enter 
either“N/A” (not applicable),“Yes”or “No” for each subcontractor listed. 

Enter“N/A” if the: 

• Subcontractor is NOT a DVBE (regardless of whether or not rental equipment is provided by the subcontractor) 

or 

• Subcontractor is NOT providing rental equipment (regardless of whether or not subcontractor is a DVBE) 

Enter “Yes” if the subcontractor is a California certified DVBE providing rental equipment and the subcontractor owns 
at least 51% of the rental equipment (quantity and value) it will be providing for the contract. 
 
Enter “No” if the subcontractor is a California certified DVBE providing rental equipment but the subcontractor 
does NOT own at least 51% of the rental equipment (quantity and value) it will be providing. 

 

Read the certification at the bottom of the page and complete the “Page of ” accordingly. 

. 

mailto:osdchelp@dgs.ca.gov
http://www.pd.dgs.ca.gov/smbus)
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Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor Payment Certification 
As Contractor of record for the Department of Resources Recycling and Recovery, Contract number ___________________, I certify, 
in accordance with Government Code 14841 and Military and Veteran Code § 999.5, that pursuant to the terms and conditions of the 
contract, all payments have been made to the SB or DVBE firm(s) listed below for commodities or services rendered as the SB or 
DVBE subcontractor(s) of record.   I understand certification must be made to the Department of Resources Recycling and Recovery 
within 60 days of receiving final payment under this Agreement.   I further understand and acknowledge that falsification of this 
Certification may result in the imposition of civil or criminal penalties for not less than $2,500 or more than $25,000 for each violation.   
Please copy this form to include as many SB or DVBE firms as necessary.  Authorized signatures and information are required on each 
separately submitted form. Return to: Department of Resources Recycling and Recovery, Contracts Unit- MS 19-A, Attn: SB/DVBE 
Advocate, P.O. Box 4025, Sacramento, CA 95812-4025 
 
SB/MB/DVBE SUBCONTRACTOR INFORMATION  

Contract Firm Name  

Name of Firm Representative  

Title  

 Phone:                                                           Fax: 

Firm Address Street: 

 City:                                                                State:                                Zip: 

Contract Number  

Total Amount Received Under this Contract $                                       Date Final Payment Received:       /           / 

 
SB/DVBE SUBCONTRACTOR INFORMATION 

SB/DVBE Subcontractor Street Address        City          State         Zip Amount Paid Participation Achieved 

   % 

   % 

   % 

   % 

    

Printed Name  Signature:  

Title:  Report Date:  
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Darfur Contracting Act 
 
Pursuant to Public Contract Code section 10478, if a bidder or Proposer currently or within the 
previous three years has had business activities or other operations outside of the United States, it 
must certify that it is not a “scrutinized” company as defined in Public Contract Code section 10476.   
 
Therefore, to be eligible to submit a bid or Proposal, please complete only one of the following three 
paragraphs (via initials for Paragraph # 1 or Paragraph # 2, or via initials and certification for 
Paragraph # 3):  
 
1.  We do not currently have, or we have not had within the previous three years,  

 Initials business activities or other operations outside of the United States. 
  OR 

2.  We are a scrutinized company as defined in Public Contract Code section  

 Initials 10476, but we have received written permission from the Department of 
General Services (DGS) to submit a bid or Proposal pursuant to Public 
Contract Code section 10477(b).  A copy of the written permission from DGS 
is included with our bid or Proposal. 

  OR 

3.  We currently have, or we have had within the previous three years, business  

 Initials + 
Certification 

below 

activities or other operations outside of the United States, but we certify 
below that we are not a scrutinized company as defined in Public Contract 
Code section 10476.  

 
 

CERTIFICATION For # 3. 
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized 
to legally bind the prospective Proposer/bidder to the clause listed above in # 3.  This certification 
is made under the laws of the State of California. 

Proposer/Bidder Firm Name (Printed) 

 

Federal ID Number 

  

By (Authorized Signature) 

  

Printed Name and Title of Person Signing 

  

Date Executed Executed in the County and State of 

  

 
YOUR BID OR PROPOSAL WILL BE DISQUALIFIED UNLESS YOUR BID OR PROPOSAL 

INCLUDES THIS FORM WITH EITHER PARAGRAPH # 1 OR # 2 INITIALED OR PARAGRAPH # 3 
INITIALED AND CERTIFIED. 



Attachment F 

Page 53 

 

Iran Contracting Act 
Public Contract Code Sections 2202-2208 

 
Prior to bidding on, submitting a proposal or executing a contract or renewal for a State of California 
contract for goods or services of $1,000,000 or more, a vendor must either:  a) certify it is not on the 
current list of persons engaged in investment activities in Iran created by the California Department of 
General Services (“DGS”) pursuant to Public Contract Code section 2203(b) and is not a financial 
institution extending twenty million dollars ($20,000,000) or more in credit to another person, for 45 
days or more, if that other person will use the credit to provide goods or services in the energy sector 
in Iran and is identified on the current list of persons engaged in investment activities in Iran created 
by DGS; or b) demonstrate it has been exempted from the certification requirement for that 
solicitation or contract pursuant to Public Contract Code section 2203(c) or (d).   
 
To comply with this requirement, please insert your vendor or financial institution name and Federal 
ID Number (if available) and complete one of the options below. Please note: California law 
establishes penalties for providing false certifications, including civil penalties equal to the greater of 
$250,000 or twice the amount of the contract for which the false certification was made; contract 
termination; and three-year ineligibility to bid on contracts. (Public Contract Code section 2205.) 
 
OPTION #1 – CERTIFICATION 
I, the official named below, certify I am duly authorized to execute this certification on behalf of the 
vendor/financial institution identified below, and the vendor/financial institution identified below is not 
on the current list of persons engaged in investment activities in Iran created by DGS and is not a 
financial institution extending twenty million dollars ($20,000,000) or more in credit to another 
person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or 
services in the energy sector in Iran and is identified on the current list of persons engaged in 
investment activities in Iran created by DGS. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 
  

By (Authorized Signature) 
 

Printed Name and Title of Person Signing  
 

Date Executed Executed in  
  

 
OPTION #2 – EXEMPTION 
Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a vendor/ 
financial institution engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, 
or to bid on, submit a proposal for, or enters into or renews, a contract for goods and services.  If you 
have obtained an exemption from the certification requirement under the Iran Contracting Act, please 
fill out the information below, and attach documentation demonstrating the exemption approval.  

 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)  
  

By (Authorized Signature) 
 

Printed Name and Title of Person Signing Date Executed 
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California Civil Rights Laws Certification 
 
Pursuant to Public Contract Code section 2010, if a bidder or proposer executes or renews a contract 
over $100,000 on or after January 1, 2017, the bidder or proposer hereby certifies compliance with 
the following: 
 

1.  CALIFORNIA CIVIL RIGHTS LAWS:  For contracts over $100,000 executed or renewed after 
January 1, 2017, the contractor certifies compliance with the Unruh Civil Rights Act (Section 51 of the 
Civil Code) and the Fair Employment and Housing Act (Section 12960 of the Government Code); and 

2.  EMPLOYER DISCRIMINATORY POLICIES: For contracts over $100,000 executed or renewed 
after January 1, 2017, if a Contractor has an internal policy against a sovereign nation or peoples 
recognized by the United States government, the Contractor certifies that such policies are not used 
in violation of the Unruh Civil Rights Act (Section 51 of the Civil Code) or the Fair Employment and 
Housing Act (Section 12960 of the Government Code).  

 

CERTIFICATION 
 

I, the official named below, certify under penalty of perjury under 

the laws of the State of California that the foregoing is true and 

correct.  

 

Proposer/Bidder Firm Name (Printed)  

Federal ID Number  

By (Authorized Signature)  

Printed Name and Title of Person Signing  

Date Executed  Executed in the County and State of  
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Contractor Status Form 

Contractor’s Name:  County:  

Address:  Phone Number:  

  Fax Number:  

Federal Employer Identification Number:  

    
STATUS OF CONTRACTOR PROPOSING TO DO BUSINESS 
 

   Individual    Limited Partnership    General Partnership    Corporation Other 
 
If Individual or sole proprietorship,  
state the true name of sole proprietor: 

 

 
If a Limited or General Partnership, list each partner and state their true name and interest in 
the partnership:  
   

 
 

  

 
 

  

 
If a Corporation, state place and date of incorporation: 

 

 
President: 

  
Vice President: 

 

 
Secretary: 

  
Treasurer: 

 

 
Other Officer: 

  
Other Officer: 

 

 
Provide explanation if claiming Other: 
 
 

 
 

 
SMALL BUSINESS PREFERECE 
 
Are you claiming preference for 
small/micro business? 

 
 YES – Attach approval letter from Office of Small 

Business Certification and Resources    
 NO 

 
Are you claiming preference for DVBE? 

 
 YES – Attach approval letter from Office of Small 

Business Certification and Resources 
 NO 

 
NOTE:  THIS FORM MUST BE COMPLETED OR YOUR BID MAY BE REJECTED 
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Client References 
List at least three (3) client references that can attest to the Bidder’s qualifications to fulfill the 
requirements of the Scope of Work.  List the most recent first.  Client references must also be 
provided for any subcontractors identified in the Bidder’s response.  Duplicate and attach additional 
pages as necessary. 

BIDDER / SUBCONTRACTOR’S NAME:  

REFERENCE 1 

Name of Firm 

 

 

 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service  
  

Brief Description of Service Provided 
 

REFERENCE 2 

Name of Firm 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service 
  

Brief Description of Service Provided 
 

REFERENCE 3 

Name of Firm 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service 
  

Brief Description of Service Provided 
 

If three references cannot be provided, explain why: 
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California Only Restriction 
For DRR19103 Tree Removal Field Management for the Camp Fire RFP, a new restriction will be 
placed on Proposers. To be eligible for consideration, Proposers must be certified as a California-
based entity. Proposers must complete Attachment J: California Only Restriction form thoroughly, 
from Sections 1 through 4, or Proposers will be deemed ineligible for consideration for DRR19103. 
Attachment J and all supporting documents must be submitted along with the Proposal package by 
the deadline set in Section 1 Overview Process Schedule. 
 Attachment J includes 4 Sections that must be completed entirely by Proposers, including: 

• Section 1: Proposers must select one of the two definitions to be considered as a California 

entity (modeled partially after the Target Area Contract Preference Act). 

• Section 2: Proposers must be prepared to provide supporting documents to support their 

certification  

• Section 3: Proposers must also answer a questionnaire to verify their certification as a 

California entity 

• Section 4: Proposers must sign, under penalty of perjury, the certification contained in this 

form to be considered as a California entity  

 
Interested parties are advised that a Proposer’s subconsultants or subcontractors, if any, must also 
meet the definition of a California Contractor at the time of Proposal submission and through the life 
of the contract. CalRecycle’s discovery of violations of the CA-only restriction – regardless of 
Proposer’s intentions – may be found in breach of contract and placed on CalRecycle’s unreliable list 
(see Title 14, California Code of Regulations, section 17050(f)).  

 
SECTION 1 

CHOOSE ONE OF THE FOLLOWING TWO 

(1) A business or corporation whose principal office is located in California, and the owners, or 
officers if the entity is a corporation, are domiciled in California 

OR 

(2) A business or corporation that has a major office or manufacturing facility located in 
California and that has been licensed by the state on a continuous basis to conduct 
business within the state and has continuously employed California residents for work 
within the state during the three years prior to submitting a bid or proposal for a state 
contract. 

SECTION 2 
PREPARE SUPPORTING DOCUMENTS  

 
Proposers are advised that they should prepare the following documents to support their Section 4 
certification. Upon request, Proposers and Proposer’s subcontractors/subconsultants, if any, must 
provide such information to CalRecycle within 24 hours or may be deemed ineligible for award. Post 
contract execution, Proposers and Proposer’s subconsultants/subcontractors, if any, must also 
provide supporting documents within 24 hours of CalRecycle’s request or may be found in breach of 
contract’s terms.  
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1) Internal Revenue Service (IRS) official documentation verifying the firm’s Federal Employer 

Identification Number (FEIN) or Social Security Number (SSN) 

2) If Proposer is a Corporation: may provide corporate meeting minutes listing current elected 

corporate officers and directors or Statement of Information as filed with CA Secretary of State.  

3) If Proposer is a Limited Liability Company (LLC): Articles of Incorporation, Operating 

Agreement and amendments, and LLC Statement of Information, as filed with the Secretary of 

State 

4) If Proposer is a Joint Venture (JV): each JV partner must meet the CA-only restriction definition 

and include separate Attachment J forms. Each partner should be prepared to provide, upon 

CalRecycle’s request, supporting documentation.  

5) If Proposer chooses Option 1 in Section 1 above, the following information may also be 

requested by CalRecycle (even after contract execution, to determine potential violations): 

 
a. Voter registration record issued by the County Registrar’s Office for each owner or 

officer if the entity is a corporation 

b. CA Driver’s Licenses for each i) owner, or ii) officer, if the entity is a corporation 

c. Residential lease agreement and cancelled checks – last three months from the 

publication date of DRR19103’s RFP.  

d. Residential utility bill (for example: gas, electric, water, or garbage services) for the 

three months from the publication date of DRR19103’s RFP.  

e. State income tax returns for the immediate three years prior to DRR19103’s RFP 

publication.  

f. IRS Form 4506-T requesting a transcript of a tax return 

 
6) If Proposer choose Option 2 in Section 2 above, the following information may also be 

requested from Proposers:  

 
a. Appropriate business licenses obtained with California state, county, or local 

jurisdictions 

b. Any professional licenses obtained and issued by a California entity 

c. Certified pay roll records of Proposer’s employees for the three years prior to 

DRR19103’s RFP publication.  

d. Documents to verify Proposer’s employee(s) residency status (see bullet 5’s a-f, above, 

for examples of documents to satisfy residency verification).  

SECTION 3 
QUESTIONNAIRE 

 
Proposer Must Answer the Questionnaire completely. No blank answers will be accepted.  

1) Proposer’s business structure type is (circle one):  

 
a. Sole proprietorship 

b. Partnership 

c. Limited liability partnership (LLP) 

d. Limited Liability Company (LLC) 

e. Corporation 
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f. Joint venture 

 
2) If a Corporation or LLC, please provide California Secretary of State Number:  

 
3) Date business started: 

 
4) Month Tax Year Begins: 

 
5) If the firm’s business structure type changed within the most recent three tax years, enter the 

previous type and the date the change occurred below: 

a. Previous business structure type:  

b. Date of business structure type change 

 
6) Is this firm a franchise? Circle one: Yes     No 

 
SECTION 4 

Signature of Proposer 
 
 

CERTIFICATION STATEMENT: Under penalty of perjury, the signatory certifies that Proposer should be classified as a 
California entity for the sole purpose of gaining eligibility and consideration for DRR19103’s RFP. The signatory attests to 
the truthfulness of Sections 1-4, including any of the Proposer’s subconsultants or subcontractors. Violations – intentional 
or otherwise – may result in rejection of Proposal. If violations are found post-contract execution, Proposer understands 
that Proposer may be placed on CalRecycle’s unreliable list (see Title 14, California Code of Regulations, section 
17050(f)). Proposer understands that any supporting documents must be provided to CalRecycle within 24 hours of 
CalRecycle’s request or be deemed ineligible for award. If contract has been awarded, Proposer understands that any 
supporting documents must be provided within 24 hours of CalRecycle’s request or may be found in breach of contract.  
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DRAFT Standard Agreement (STD 213) 

STATE    OF CALIFORNIA - DEPARTMENT OF      GENERAL   SERVICES      
STANDARD AGREEMENT AGREEMENT NUMBER PURCHASING AUTHORITY NUMBER (If Applicable) 

STD 213 (Rev. 03/2019) DRR19103  
 1. This Agreement is entered into between the Contracting Agency and the Contractor named below: 

CONTRACTING AGENCY NAME 

Department of Resources Recycling and Recovery (CalRecycle) 
CONTRACTOR NAME  

TBD 

2. The term of this Agreement is: 

START DATE 

TBD  

THROUGH END DATE  

TBD 

3. The maximum amount of this Agreement is: 

      (      dollars and zero cents) 

4. The parties agree to comply with the terms and conditions of the following exhibits, which are by this reference made a part of the 
Agreement. 

EXHIBITS TITLE PAGES 

 Exhibit A Scope of Work  

Exhibit B Budget Detail and Payment Provisions 2 

Exhibit C* General Terms and Conditions                                                                                                                         GTC 04/2017  

Exhibit D Special Terms and Conditions 5 

 Attachment 1 Recycled Content Certification 2 

Exhibit E** Request for Proposal, DRR19103  

Exhibit F** Proposal from company name in response to Request For Proposal, DRR19103   

Exhibit G FEMA Public Assistance Program Contract Clauses 6 

 Items shown with double Asterisks (**) are hereby incorporated by reference and made part of this agreement as 
if attached hereto. 

 

Items shown with an asterisk (*), are hereby incorporated by reference and made part of this agreement as if attached hereto.  
These documents can be viewed at https://www.dgs.ca.gov/OLS/Resources 

 
 

 

IN WITNESS WHEREOF, THIS AGREEMENT HAS BEEN EXECUTED BY THE PARTIES HERETO. 

CONTRACTOR 

CONTRACTOR NAME (if other than an individual, state whether a corporation, partnership, etc.) 
TBD 

CONTRACTOR BUSINESS ADDRESS CITY STATE ZIP 

                     

PRINTED NAME OF PERSON SIGNING TITLE 

            

CONTRACTOR AUTHORIZED SIGNATURE DATE SIGNED 

  

STATE OF CALIFORNIA 
CONTRACTING AGENCY NAME 

Department of Resources Recycling and Recovery  
CONTRACTING AGENCY ADDRESS CITY STATE ZIP 

1001 “I” Street Sacramento CA 95814 

PRINTED NAME OF PERSON SIGNING TITLE 

Noah Valadez Administrative Services Branch Chief 
CONTRACTING AGENCY AUTHORIZED SIGNATURE DATE SIGNED 

   
 
  

https://www.dgs.ca.gov/OLS/Resources
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STATE    OF CALIFORNIA - DEPARTMENT OF      GENERAL   SERVICES 
STANDARD AGREEMENT AGREEMENT NUMBER PURCHASING AUTHORITY NUMBER (If Applicable) 

STD 213 (Rev. 03/2019) DRR19055  

CALIFORNIA DEPARTMENT OF GENERAL SERVICES APPROVAL EXEMPTION (If Applicable) 

  

Governor’s Emerg. Proc. (dated 11-8-19) 
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EXHIBIT A 
SCOPE OF WORK 

1. TBD (Contractor) agrees to provide the Department of Resources Recycling and Recovery 
(CalRecycle), with emergency debris management services as described herein: 

2. The Project Coordinators during the term of this Agreement will be: 

CalRecycle Contract Manager <<Contractor>> 

Name: TBD Name: <<Contractor Project Manager>> 

Phone: (916)  Phone: (XXX) XXX-XXXX 
Fax: (916)  Fax: (916) XXX-XXXX 

Email: @calrecycle.ca.gov  Email: 
<<Contact 
Name>>@<<Contractor>> 

Direct all agreement inquiries to: 

CalRecycle Contract Analyst <<Contractor>> 

Contracts Unit   
Attention: Luke Wainscott Attention: <<Contractor Contact Name>> 
Address: 1001 I St., MS 19-A Address: <<Contractor Street Address 
 Sacramento, CA 95814  <<Contractor City, ST, zip>> 
Phone: (916) 341-6527 Phone: (XXX) XXX-XXXX 
Fax: (916) 319-7345 Fax: (XXX) XXX-XXXX 
Email luke.wainscott@calrecycle.ca.gov 

Email: 
<<Contact 
Name>>@<<Contractor>> 

 

3. Background 

The Camp Fire has impacted Butte County. To date, it is estimated that over 300,000 trees were 
damaged in Butte County that require removal. This Contract will provide administrative and 
technical support services for this project. The anticipated duration of this project is approximately 
one year for hazard tree removal. 
 
The Contractor shall provide professional hazard tree removal management services related to 
the tree removal in Butte County as well as assist CalRecycle in the coordination, documentation, 
and related efforts necessary to coordinate with county, state and possibly federal agencies and 
document tree marking, removal, processing and disposal. Services may include support services 
in other Northern California counties. 
 

4. Work to be Performed 

The Contractor shall perform all tree removal management services and reporting as required to 
manage the tree removal services in support of the Incident Commander (IC) to include providing 
Planning, Logistics, Operations, and field data management as directed by the CalRecycle 
Contract Manager. Through Work Orders, CalRecycle will direct the Contractor when and where 
these services are necessary. Typical tasks to be performed under this Agreement shall include, 
but are not limited to: 
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A. Provide up to two Planning Chiefs (PC), per the Incident Command System (ICS) model, as 
directed by the IC, who shall work cooperatively in support of the IC and the incident 
requirements as defined by the IC, California Governor’s Office of Emergency Services (Cal 
OES), and the CalRecycle Contract Manager. CalRecycle may use the Contractor’s PC as 
support to CalRecycle’s own PC but requires the Contractor’s PC to be fully qualified to 
assist and even take over the role on an as-needed basis. The Planning Team shall perform 
(but not be limited to) the following tasks: 
1) Work with the IC, and the Operations and Logistics Chief, to support CalRecycle and the 

RPFs in preparing the Timber Harvest Plans/Conversion Exemptions, if and as 
necessary. The implementation of that plan will be conducted as the individual properties 
become available, based on the Town and/or County’s approval of Rights-of-Way (ROW) 
segments and private property Rights of Entry (ROEs), and as directed by the CalRecycle 
Planning Chief. The CalRecycle Planning Chief will control the work under this 
Agreement, and Work Orders will be issued as properties and public ROW segments 
become available.   

2) Assist CalRecycle Planning Chief in assigning Contractor Registered Professional 
Foresters (RPFs) and their Certified Arborists to properties and public ROW segments for 
delineating and documenting trees that are deemed hazardous. 

3) Provide necessary support staff, including at least one full-time GIS experienced and 
proficient professional who shall incorporate all necessary property data necessary to 
track the Tree assessment and removal of hazard trees on each participating property 
and public ROW segment. 

4) Provide necessary support staff, including at least one full-time GIS experienced and 
proficient professional who shall incorporate all necessary property data necessary to 
track Tree assessments and removal of hazard trees that could fall on all County and 
Town ROWs or on State/FEMA approved private roadways. 

B. Provide up to two Operations Chiefs (OC), per the ICS model, as directed by the IC. These 
OCs shall work cooperatively in support of the IC and the incident requirements, as defined 
by the IC, State OC, and the CalRecycle Contract Manager. The OC shall head up an 
Operations Team that shall provide all necessary support staff including Division Supervisors 
and Task Force Leaders to oversee the actual tree removal activities by the Hazard Tree 
Removal Contractor(s) (under separate Agreement to CalRecycle). CalRecycle will likely use 
the Contractor’s OC as support to CalRecycle’s own OC but requires the Contractor’s OC to 
be fully qualified to assist and even take over the role on an as-needed basis. The 
Operations Team shall perform (but not be limited to) the following services:  
1) Tree Removal oversight, including but not limited to, documenting the cutting and removal 

of Arborist designated RPF approved hazard trees, located on properties that are eligible 
for tree removal as determined by the IMT and County or Town ROWs that could fall on 
public rights of way or public facilities, as determined by the RPF, and addressed in the 
Timber Harvest Plan/Conversion Exemptions. Cut trees, processed slash and limbs, and 
chipped trees shall be handled separately. Cut trees, processed slash and limbs, and 
chipped trees shall be tracked separately (material quantities and costs) all the way to the 
Logging Decks. Logging Decks are where trees will be sorted and/or processed, prior to 
taking them to the End Use Facilities. The processed tree waste will also be tracked to 
the End Use Facilities (i.e., lumber mills, biomass-to-energy facilities, etc.) to meet the 
overall objectives of this project and to track costs. The Contractor shall develop the form 
and format of the daily reports to the satisfaction of CalRecycle, to be consistent with 
Federal Emergency Management Agency (FEMA) standards and style for electronic 
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monitoring reports, with input from CalRecycle staff and/or CalRecycle’s Finance & 
Administrative services consultant.  

2) Arrange with the Hazard Tree Removal Contractor(s) for efficient coordination of DOT 
Inspections and Certification of all Contractor trucks designated for the removal of trees 
and processed vegetative materials.  

3) Provide Hazard Tree Evaluation Teams to conduct Initial Site Reconnaissance, as 
directed by the IMT’s State Forester and the State’s OC. Also conduct hazard tree 
evaluations of each property in the program and all Town and County’s ROWs.  

4) Be responsible for the preparation of the Assessment & Monitoring Contractor’s own 
Hazard Tree Removal Operation Health and Safety Plan (HSP), signed by a certified 
health and safety professional. This HSP shall take into consideration both field and field 
office staffs’ safety operating during the Covid-19 pandemic circumstances. The services 
to be provided by the Contractor have been determined, by CalOES, to be essential 
services due to the need to remove hazard trees for the impacted communities. The HSP 
shall designate a project Health and Safety Officer for the Contractor’s employees and/or 
Subcontractors. The Contractor shall submit a draft copy of the HSP to CalRecycle’s 
designated agent upon execution of this Agreement for review and comment. The 
Contractor shall designate, in writing, the individuals responsible for initiating, maintaining, 
and supervising all safety precautions and programs in connection with the work to be 
performed for the duration of this Agreement. The Contractor shall be responsible for the 
health and safety of its workforce and shall comply with all State and Federal 
Occupational Safety and Health Administration (OSHA) requirements.  

C. Provide one Finance Chief (FC), per the ICS model as directed by the IC. The FC will work 
cooperatively in support of the incident requirements as defined by the IC, Cal OES and the 
CalRecycle Contract Manager. CalRecycle will likely use the Contractor’s FC as support to 
CalRecycle’s own FC but requires the Contractor’s FC to be fully qualified to assist and even 
take over the role on as as-needed basis. The Finance Chief may be required to provide (but 
not be limited to) the following services: 
1) Prepare or support CalRecycle staff in the solicitation of the Tree Removal Contractor(s) 

Agreement. 
2) Support CalRecycle staff in the oversight and implementation of the Tree Removal 

Contractor(s) Agreements in the field. 
3) Assist CalRecycle staff and CalRecycle’s Finance & Administration Consultant, under 

separate contract, in setting up the Tree Removal Contractor(s) and their subcontractor’s 
invoice requirements to facilitate ease of invoice review and cost tracking of tree removal 
operations conducted per site and on the ROWs as part of the Government Hazard Tree 
Removal Program, to best meet the needs of CalRecycle and Cal OES for ease of state 
and/or Federal (if applicable) reimbursement.  

4) Assist CalRecycle in tracking, assembling, documenting, and administering damage claim 
and damage claim evaluations.    

D. Assist CalRecycle in continuously auditing/monitoring daily field expenses, costs, and 
quantities and provide periodic reports to CalRecycle’s Contract Manager. Provide necessary 
administrative support for the ICS Team in the field.  This support may include staffing of the 
TROC or support staff to these positions. 

E. Provide at least five (5) and up to ten (10) RPFs as Subject Matter Experts, including one 
Lead RPF, to prepare or direct the preparation of Timber Harvest Plans/Conversion 
Exemption Permit Applications, one for each of the five (5) branches designated by the IMT, 
as overseen by the State’s RPF Subject Matter Expert (SME). The five (5) sub-areas have 
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been by the IMT. The Contractors’ Liaisons will also oversee the Tree Removal Contractor (a 
Licensed Timber Operator (LTO)) or the Tree Removal Contractor’s subcontractor LTO(s) to 
ensure that the Timber Harvest Plans/Conversion Exemption are carried out as approved by 
CalFire’s Regional State Forester.  
 
Timber Harvest Plans/Conversion Exemptions – are as defined in Chapter 4 (Forest 
Practices), Division 1.5 (Department of Forestry and Fire Protection), Title 14 (Natural 
Resources), California Code of Regulations. 

 
Hazard Trees - are trees that meet the FEMA description, namely: “if its condition was 
caused by the disaster; it is an immediate threat to lives, public health and safety, or 
improved property; it has a diameter at 4.5 feet above ground level of six inches or greater; 
and one or more of the following criteria: it has more than 50% of its crown damaged or 
destroyed, or it is a split trunk, broken branches or exposed heartwood, or it is leaning at an 
angle greater than 30 degrees.” Or as more precisely described in the CalFire Tree Notes 
No. 33 for, “Survival of Fire-Injured Conifers in California”, Owen, Cluck, Smith, (April 2015) 

1) All the RPFs will report to the CalRecycle OC and the IMT and work cooperatively with 
each of the sub-Area Branch DirectorsDeputy Operations Chiefs.  

2) These RPFs will oversee the timber being harvested within their Timber Harvest 
Plan/Conversion Exemption areas and make sure that they are properly delineated, 
marked, and documented, and that the Tree Removal Contractor’s LTO(s) properly and 
safely cut the previously marked trees, and that they are processed and transported to 
the disposal sites per the state regulations and per their specific Timber Harvest 
Plans/Conversion Exemptions requirements. 

3) These RPFs will work with the Contractor’s Biologists and Archaeologists in preparing the 
environmental protection aspects of the Timber Harvest Plans/Conversion Exemptions. 
The RPFs, Biologists, and Archaeologists will also inspect and ensure that the Tree 
Removal Contractor’s LTO(s) are implementing the Best Management Practices 
delineated in the Timber Harvest Plans/Conversion Exemptions. 

F. Provide up to 40 Certified Arborists, as determined and trained up by the State Forester and 
the CalRecycle OC, to evaluate trees to be harvested as part of this operation. The 
Arborist/arborist technician will have the following responsibilities, but are not limited to: 
1) They shall be trained by the State RPF and Contractor RPFs in delineating how to 

evaluate hazard trees. Each arborist/arborist technician will receive a training certificate 
from the State RPF indicating they have received such training and have indicated a clear 
understanding for evaluating the health and height of trees to be harvested and 
application of the Timber Harvest Plan/Conversion Exemptions.  

2) Under the direction of a State RPF, assess trees within the defined public right of way of 
each property eligible for tree removal as determined by the IMT and mark those trees, as 
prescribed by the State RPF, that meet the Timber Harvest Plan/Conversion Exemption 
requirements for selecting hazard trees.  

3) Certified Arborists shall be accompanied by Task Force Leaders who shall document all 
of the trees that are marked by the Arborist Technicians Arborists electronically which 
must include the number of trees, each tree’s tree type and height (as determined by the 
Arborist), its diameter (at 4.5 feet above ground level), its GPS coordinates, and 
photographs of each tree. Maps of the trees shall also be prepared and placed in a 
database folder for each property by APN number and available to the IMT by “Box” or 
other similar, IMT approved database. 
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G. Provide an adequate number of experienced biologists (including aviary and amphibian 
specialists) to assist the RPFs in preparing and overseeing the appropriate implementation of 
each of the Timber Harvest Plans/Conversion Exemptions with respect to the state California 
Environmental Quality Act (CEQA) and federal National Environmental Policy Act (NEPA) 
environmental protection requirements, for protection of endangered and impacted species 
and their habitats under emergency operations. 

H. Provide an adequate number of experienced archaeologists to assist the RPFs in preparing 
and overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
requirements, for preservation of historic structures and artifacts under emergency 
operations. 

I. Provide an adequate number of experienced Environmental Unit Leaders and an 
Environmental Unit Supervisor, to assist the RPFs in preparing and overseeing the 
appropriate implementation of each of the Timber Harvest Plans/Conversion Exemptions 
with respect to the state California Environmental Quality Act (CEQA) and federal National 
Environmental Policy Act (NEPA) environmental protection requirements, for protection of 
endangered and impacted species and their habitats under emergency operations. 

J. Provide an Environmental Branch Director/Senior Environmentalist to assist the RPFs in 
preparing and overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
requirements, for protection of endangered and impacted species and their habitats under 
emergency operations. 
 

5. Overall Tasks to be Performed 

The Contractor shall provide ICS IMT staff including OC, PC, LC and FC staff to lead and/or 
support the established State employee ICS Team in implementing the technical elements of the 
Timber Harvest Plan/Conversion Exemptions.  The following is a summary description of the tasks 
the Contractor shall perform in implementing the Timber Harvest Plan/Conversion Exemptions.  
Actual interpretation in implementing the Timber Harvest Plan/Conversion Exemptions is at the 
discretion of the IMT.  

A. Prepare a Safe Work Plan for Contractor staff to follow for the services to be provided. 

B. Contractor Project Manager and IC shall ensure that all Contractor staff are trained by State 
RPF, CalRecycle OC, CalRecycle H&S professional, and State Environmental SME prior to 
being sent out for any field work.  

C. Conduct initial visual survey of roadways and infrastructure along those roads that could 
potentially be impacted by the debris cleanup operations.  Evaluate pre-operational 
conditions with video recording and notes collected during the evaluation. The IMT shall 
review and approve all of the roadway pre-operation videos prior to contractor commencing 
with services that require travel on them. These shall be compared to post-operational 
evaluation for potential local agency reimbursement by state or federal funding agency. 

D. Perform Individual Property Assessments for Trees requiring removal under this program:  



Attachment K 

Page 67 

 

1) Under the direction of the RPF, Arborists will delineate those trees that are 
determined to be hazardous, and will mark those trees appropriately, as prescribed 
by the RPF, on each property. 

2) One Task Force Leader shall be teamed-up with each Arborist on each property. 
3) The Task Force Leader (TFL) shall: 

i. Review the Right of Entry (ROE) and/or ROW (as applicable) documentation for 
the property before any Contractor staff enter the property.  TFL shall 
communicate any hazards, unusual conditions, or other relevant information 
reported on the ROE/ROW to any other personnel entering the property. 

ii. Verify that each property, upon arrival, has an address sign installed. 
iii. If no address sign is installed, the Task Force Leader will install such a sign prior 

to proceeding onto the property. 
iv. Observe any overhead utilities and note them in the TFL’s documentation. This 

documentation shall be included in an easily accessible database with all other 
property specific information. 

v. Identify and document any existing buildings, structures, fences, vehicles, septic 
tanks, water wells, stream beds, bridges, etc. 

vi. Identify and document other property-specific hazards (i.e. animals, swimming 
pools, steep hillsides, large vehicles). 

vii. Document all of the trees that are marked by the Arborist/ with a FEMA approved 
Survey 123 data collector software operated electronic device. Data collected will 
include: 

a) unique identification numbers for all trees,  
b) the number of trees (on this property) on a site assessment map,  
c) each tree’s tree type (as determined by the Arborist/Arborist Technician),  
d) height, 
e) its diameter (at 4.5 feet above ground level),  
f) its GPS coordinates, and  
g) a photograph of each tree before removal showing the identification 

number on the tree trunk and a photograph after removal showing the 
identification number on the remaining stump.  

h) The TFL shall also prepare a survey map showing the location of the trees 
included on the property or right of way (The survey map shall include a 
tree represented as a circle tagged with a tree identification number). 

4) Be prepared to mark property boundaries if access to hazard trees that are marked 
to be cut may require access across such a boundary or if the trees may fall across 
such boundaries after being cut. Mark this possibility on the site map. 

5) Place all above listed information in a database folder for each property by APN 
number and available to the IMT by “Box” or other similar, IMT approved database. 

6) Assist in overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental 
Quality Act (CEQA) and federal National Environmental Policy Act (NEPA) 
environmental protection required best management practices (BMPs) and 
avoidance and minimization measures (AMMs), for protection of endangered and 
impacted species and their habitats under emergency operations. 

7) Task Force Leader (Tower Monitor): 
i. Track each truck and estimate the volume in cubic yards of vegetative debris 

entering and leaving the debris management site. 
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ii. Track each truck and estimate the volume in cubic yards of vegetative debris 
entering final destination wood waste facilities. 

 
E. Conduct Air Monitoring and Surveillance during Tree Removal Operations: 

1. Develop an offsite (community) air monitoring plan for constituents of concern detected 
during the previous debris removal operation, to the satisfaction of CalRecycle. 

2. Conduct offsite (community) air monitoring consistent with the offsite (community) air 
monitoring plan, if and as determined by CalRecycle’s and the Contractor’s Health and 
Safety Officers. 

3. Evaluate and recommend the need for continuing the implementation of the air monitoring 
plan if the health and safety of the community and Contracted and State staffs are not 
being negatively impacted by the hazard tree removal operation.  

 
F. Health and Safety Considerations: 

1. Though this project is being conducted after the ash and debris removal operation has 
been completed, there still may be heavy metals impacted ash in the tree branches and 
bark. Therefore, dust control such as wetting the ground where the trees are intended to fall 
(with water from water trucks) prior to start of tree falling and removal and wetting down the 
trees prior to and during limb/slash chipping operations will be necessary to reduce dust 
and sawdust releases. The TFL shall be responsible to advise the Tree Removal 
Contractor about minimizing the release of dust and sawdust from their work areas.  

G. Protect Storm Water Best Management Practices During Tree Falling and Removal 
Operations: 

1. Observe and verify the protection of already installed on-property storm water best 
management practices (BMPs) such as chipped slash, waddles, erosion control matts (for 
steeper slopes) and compost socks installed to prevent off-site migration of waste into 
municipal drainage system inlets or nearby waterways. 

2. Document the Tree Removal Contractor’s installation of new stormwater BMPs necessary 
to meet Timber Harvest Plan requirements and overall operationally required BMPs to 
minimize both soil erosion and generated sawdust from being carried down to local 
waterways and streambeds. 

H.  Project Completion Documentation: 

1. Provide adequate management level and administrative staff as required to conduct after 
action meetings and prepare an after action report for work performed on this project. An 
after action incident report is critical. After action reports will ensure that lessons learned 
can be integrated into response operations at future hazard tree removal operations. This 
process includes: identifying the functions to assess and evaluate, conducting meetings 
with key personnel to discuss these functions, and developing an after action report or 
improvement plan to document the lessons learned.  These services are described in 
more detail as follows: 

a. Determine Hazard Tree Removal Functions 
Using the concepts of the California Standardize Emergency Management System 
(SEMS) and Incident Command System (ICS), the Contractor shall coordinate with 
CalRecycle to determine the hazard tree removal-related functions to assess for the 
after action meeting.  

b. Conduct After Action Meeting 
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Once the list of functions is finalized, the Contractor shall conduct a half-day after 
action meeting with key personnel to discuss the successes and lessons learned 
from these fire tree removal operations. CalRecycle will coordinate the scheduling, 
invitations, and office location for the meeting. The Contractor shall facilitate the 
meeting and provide printed materials. The Contractor shall manage the agenda to 
ensure there is sufficient time to discuss each tree removal function. During the after 
action meeting, the Contractor shall use the Cal OES after action meeting template 
to document areas for improvement and potential improvement actions (i.e. 
planning, training, personnel, equipment, or facilities). 

c. Deliver After Action Report 
The Contractor shall develop and deliver the after action report that documents the 
successes and lessons learned from these hazard tree removal operations. The 
report will provide recommendations to address gaps in the Tree removal-related 
functions and will include an improvement plan matrix for CalRecycle to track 
improvement actions. 
 
The final report will include best management practices that have been instituted as 
a result of the operational standards set forth on this fire. The report shall include a 
comparison to historical tree removal operations by other state agencies to 
demonstrate how CalRecycle can improve upon the effectiveness and efficiencies of 
their tree removal operations. 
 
The Contractor shall conduct meetings to review changes to the report. The 
Contractor shall make the changes and provide the final version electronically to 
CalRecycle. 

 
d. Prepare draft versions of CalRecycle project administration documents to implement 

the recommended changes on future hazard tree removal projects.  Example 
documents that may be amended include, but are not limited to: the Timber Harvest 
Plan/Conversion Exemption and all of its technical appendices, site completion 
reports, reports generated by the planning function on the ICS team, project 
Agreement, project Agreement solicitation documents, and any and all field 
documentation required for the project administration.   

6. Roles 

The following are CalRecycle’s requirements for the specific roles and responsibilities of the 
Contractor’s staff in the performance of this Agreement.  All staff conducting work in and around 
the tree removal cleanup and disposal operations shall be trained in industry specific safety 
training, prior to commencing work. 

A. PROJECT MANAGER 
The Project Manager is responsible for overseeing the operations of the Contractor’s staff 
deployed as part of the ICS Team.  This position is not necessarily a full-time position but is 
dedicated to make sure that the operation has sufficient staff, equipment and materials to 
complete the work defined by the Incident Command’s IC, OC, PC, LC, FC and CalRecycle’s 
Contract Manager.  
 
B. INCIDENT COMMANDER 
The Incident Commander shall be responsible for overseeing the on-site Contractor ICS staff 
and be full-time in the field.  The Contractor IC selection requires the approval of the 
CalRecycle FC/Contract Manager and the CalRecycle OC. 
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C. HEALTH AND SAFETY OFFICER  
The Health and Safety Officer shall prepare, have reviewed and signed by a Certified Safety 
Professional (CSP) or Certified Industrial Hygienist (CIH), and be responsible for implementing 
a program Safe Work Plan covering all Contractor Activities, listed in this scope of work, for the 
Contractor’s employees and/or the Contractor’s subcontractors, and CalRecycle staff (if 
requested) at all the hazard tree removal and processing sites. The Health and Safety officer 
shall also coordinate with the other Safety officers provided by CalRecycle and the Prime Tree 
Removal Contractor. 

 
The Health and Safety Officer shall be a registered safety professional, CIH or CSP, and have 
appropriate experience to adequately oversee and/or perform the tasks outlined in the Scope of 
Services. 

 
D. REGISTERED PROFESSIONAL FORESTER  
The Registered Professional Foresters (RPFs) shall include a lead RPF and a minimum of five 
(5) and up to ten (10) Branch Area RPFs that together will oversee and help the State and the 
IMT manage the Tree Removal Contractor and subcontractors to ensure the proper 
implementation of the Timber Harvest Plans/Conversion Exemptions (THPs/CEs) for each sub-
area. The RPFs duties include but are not limited to: 

1. Preparing and/or overseeing the preparation of the THPs/CEs for each subarea. 
2. Providing the THPs/CEs to the Tree Removal Contractor and/or to the Tree Removal 

Contractor’s LTO Subcontractor(s) for signature and submitting to the CalFire Regional 
Forester prior to implementing of the tree harvest operation.  

3. Once Rights of Entry (ROEs) have been submitted to and approved by the Town of 
Paradise and/or Butte County, and approved by the CalFire Regional Forester, the 
Contractor’s Forester and/or their designated Certified Arborist shall assess and mark 
each property for hazard trees that could fall on public rights of way. 

4. The RPFs will oversee and direct the Arborists (joined by the TFLs) to oversee that the 
LTOs prepare for the cutting, processing and removal of property marked hazard trees 
in such a manner as to protect any personal property and /or utilities in the process.  

 
E. OPERATIONS CHIEF 
The Operations Chief (OC) is responsible for developing and implementing strategy and tactics 
to accomplish the incident objectives by directing and/or supervising Hazard Tree Removal 
assessment and monitoring operations as well as Hazard tree removal operations. The OC 
duties include but are not limited to:  

 
1. Is responsible to the Incident Commander for the direct management of all incident-

related operational activities.  
2. Works closely with and supports the IC, the PC, and the RPF in formulating and 

updating the Timber Harvest Plans/Conversion Exemptions that shall be prepared to 
direct the OC, the RPF, and the Operations Team as to their duties and their 
responsibilities.  

3. Establishes and directs all tactical objectives for each operational period.  
4. The OC organizes, assigns, and supervises all the tactical or response resources 

assigned to the incident. Responsible for setting up the required Divisions and/or 
Specialty Groups to properly, effectively, and efficiently carry out the hazard tree 
removal operations.  



Attachment K 

Page 71 

 

5. Directs the Operations Team who together shall be responsible for all activities 
focused on reducing the immediate hazard, saving lives and property, establishing 
situational control, and restoring normal operations.  

The OC will also be responsible for recording and keeping track of all Damage Claims 
submitted to the IMT, the Town and County, the TFLs, and Contractor IMT. The Damage 
Claims forms, supplied by the IMT, will include a decision chain that will require signatures or 
acknowledgements by the TFL, Division Supervisor, Branch Director, Ops Chief, CalRecycle 
Ops Chief and the Incident Commander. The Contractor shall ensure that each and every 
Damage Claim form is prepared and completed as directed by the Ops Chief and Finance 
Chief. Damage Claims will be tightly managed and will be an important part of the Contractor’s 
responsibility to manage, keep track of and follow-up on., . 

 
F. DEPUTY OPERATIONS CHIEF [REMOVED] 
The responsibilities of the Deputy Operations Chief includes supporting the OC in collecting 
information, managing data, coordinating with property owners and local agencies in assisting 
in the preparation and carrying out of the overall tree removal preparation, operation, and de-
mobilization. 

 
G. BRANCH DIRECTOR 
The Branch Director (as approved by the OC) is responsible to supervise and support all 
Division Supervisors (responsible for both overseeing their Division Supervisors and supporting 
their tasks as well as coordinating with the Tree Removal Contractor to address field activities 
concerns/issues) and to report back to the OC and IC about status or issues/concerns with 
operations in their purview. The duties for this operation include: 

 
1. Fully understand and follow the requirements included in the Timber Harvest 

Plan/Conversion Exemption that covers their logistical area, provided by the PC and the 
State Forester;  

2. Provide and/or verify that the Division Supervisors are properly trained to conduct the 
work assigned; 

3. Provide direct supervision of and direction to the Division Supervisors and the work they 
are conducting;  

4. Inform the OC of issues or suggestions on how to conduct the operation more efficiently 
and effectively; 

5. Provide the necessary health and safety equipment and materials required for the 
Division Supervisors for the work they are conducting; 

6. Provide the forms, tools, and communication equipment to keep in contact with the 
Division Supervisor at all times; 

7. Report directly to the OC and be the line of contact between the OC and the Division 
Supervisors in fulfilling the responsibilities of the Branch as assigned by the OC. 

 
H. DIVISION SUPERVISOR  
The Division Supervisor (as approved by the OC) is responsible to supervise and support all 
Task Force Leaders (both responsible for overseeing the Tree Removal Contractor’s Field 
Activities including recording the trees removed from each property within their logistical area of 
supervision and working with the Tree Removal Contractor’s Superintendents addressing 
operational issues) and reporting their status to the Branch Director. The duties for this 
operation include: 

 



Attachment K 

Page 72 

 

a. Fully understand and follow the requirements included in the Timber Harvest Plan/ 
Conversion Exemption that covers their logistical area, provided by the PC and the 
State Forester; 

b. Provide and/or verify that the Task Force Leaders are properly trained to conduct the 
work assigned; 

c. Provide direct supervision of and direction to the Task Force Leaders and the work they 
are conducting;  

d. Inform the Branch Director of issues or suggestions on how to conduct the operation 
more efficiently and effectively; 

e. Provide the necessary health and safety equipment and materials required for the Task 
Force Leaders for the work they are conducting; 

f. Provide the forms, tools, and communication equipment to keep in contact with the 
Supervisor at all times; and 

g. Report directly to the Branch Director and be the line of contact between the Branch 
Director and the Task Force Leaders in fulfilling the responsibilities of the Division as 
assigned by the OC. 

 
I. TASK FORCE LEADER 
Task Force Leaders shall be selected and assigned by the Contractor’s Project Manager and 
report directly to and work for the Division Supervisor, the Branch Director, and ultimately the 
OC.  The Task Force Leaders are responsible for working with the Arborist in directing and 
overseeing tree removal operations at one or more such sites and must be capable of directing 
and overseeing these operations. The Task Force Leader shall have either at least two (2) 
years of experience in the Task Force Leader role and/or directing or overseeing tree removal 
operations at one or more such operations, or an approved equivalent, such as at least three 
(3) years of experience in overseeing and/or inspecting environmental cleanup and/or 
remediation operations and/or civil construction projects. The Task Force Leaders shall: 

 
1. Read and fully understand the Timber Harvest Plan/Conversion Exemption for the area 

within which properties that the TFL will be monitoring, prior to monitoring any tree 
cutting and harvesting; 

2. The TFL will accompany the Arborist during their initial property hazard tree 
assessments. The TFL will document all of the trees that are marked by the Arborist for 
placement in a database. The Arborist will determine the trees in need of removal, tree 
number identifier (pre-approved by the IMT), its diameter (at 4.5 feet above ground 
level), its type, its GPS coordinates.  The TFL will then document all of the collected 
data, electronically, for each property including number, type and diameter of trees on 
each APN. The Arborist will prepare a Map of the trees, for each property that will be 
provided to the TFL so that the TFL can place it with the photos and other recorded 
information about each tree to be removed in a database folder for each property by 
APN number and available to the IMT by “Box” or other similar and IMT approved 
database; 

3. TFLs will be responsible, along with the Hazard Tree Contractors, to keep hazard trees 
felled on ROWs and private Properties (APNs) separate throughout all phases of the 
operation, including felling, hauling processing, and end use. The slash from these two 
sources of trees must also be kept separate and reported as such, for purposes of 
FEMA reimbursement; 
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4. Bring to each property and fully read, understand, and follow the requirements included 
in the initial site plan and the ROE for that property and/or public right of way from which 
trees will be cut and harvested;  

5. Attend daily Incident Operations Chief/Tree Removal Contractor initiated safety 
meetings to discuss possible personal and community hazards; 

6. Be responsible to carry out, under the direction of the OC, the Branch Director, and the 
Division Supervisor, the Timber Harvest Plan/Conversion Exemption requirements for 
each individual property assigned, and to read and follow the Homeowner’s directions, 
listed on the signed and County approved Right of Entry (ROE) Forms or within the 
Town or County ROWs; 

7. The Task Force Leaders shall be the Property owner’s point of contact until the trees on 
their property have been removed and the property has been cleared by the County; 

8. Inspect each contractor’s truck supporting work on each property and ensure that they 
each have a safety check placard, issued by the Assessment and Monitoring 
Contractor’s DOT commercial truck inspector teams. 

9. Inspect, monitor, photographically track, and document the trees cut and removed from 
the property by type, height, diameter, and number marked on the tree by the Arborist 
from each assigned property and right of way; 

10. Provide documentation of trees removed by street, route, and date. Document the truck 
number on which each tree was placed and transported to the Log Storage/processing 
yard. This documentation shall be in a database or Excel format or other formats 
utilizing a  Survey 123 data collector software including providing their own tablets or 
other similar electronic type devices; 

11. Complete and submit to PC and/or any additional governmental agency all 
documentation that is required for CalRecycle to receive the maximum reimbursement 
for all covered trees removed and related costs. Task Force Leaders must also 
electronically record the GPS coordinates of all felled trees removed by the Hazard Tree 
Contractors from the ROW; 

12. Watch and advise the tree removal crew’s activities if any health and safety or 
environmental controls and/or activities (i.e. controlling dust, water run-off of burn ash, 
etc.) should be addressed during the hazard tree felling, processing, removal, and 
transport operations; 

13. If there are any existing stormwater BMPs (such as wattles, compost socks, hay bales, 
erosion control matting or other such BMP) on the property, ensuring that they are not 
disturbed by the tree removal operation;  

14. Per the Timber Harvest Plan/Conversion Exemption, work with the Arborist to be sure 
that any environmental and/or archaeological BMPs or AMMs required are in place and 
noted to the Tree Removal Contractor prior to commencing tree removal operations. 
The Tree Removal Contractor will not be allowed to work on any property that is not 
appropriately protected per the THP/CE; 

15. Fill out and submit daily activity logs per property documenting Contractor labor staff 
and hours, equipment used, trucks that hauled materials from the property, log storage 
and processing yards or timber end use locations where trees and any processed 
materials from that property were taken to directly;  

16. Inspect traffic control devices and procedures for compliance with the operation-specific 
traffic control plan; 

17. Provide daily oral status reports to the Division Supervisor, the Branch Director, and the 
OC, or designees, at the end of each day; 
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18. Obtain site clearance/approval from OC once all designated hazard trees have been 
removed from the property to allow for a final walk through by the OC or designee;  

19. Coordinate and work cooperatively with the Tree Removal Contractor, the State 
Forester’s Site Inspection Team, the Operations Team’s and Tree Removal Contractor’s 
Health and Safety Officers, air sampling consultants (if required), and other Operations 
Team Members;  

20. Coordinate and communicate with the State OC and PC on a regular basis or as 
needed, including reporting any unresolved issues, concerns, or complications that may 
be occurring with the Tree Removal Contractor;  

21. Be present during any hazard Tree cutting and removal activities, and related on-site 
management, which shall take place from Monday through Saturday, up to 12 hours per 
day if safe conditions allow unless otherwise stated by the OC;  

22. Perform other requests as directed by the OC and/or the PC; 
23. Task Force Leaders assigned to truck staging area(s), Log Storage and Processing 

Yards, and/or Tree product End Use Sites will log trucks entering and leaving each Log 
Storage and Processing Yard and End Use Site, verifying source of wood materials (ie. 
ROWs or private properties) that are in the truck payloads, and verifying the quantity of 
materials delivered by each truck in a truck tracking system developed with the Division 
Supervisor, Branch Director, and OC/PC, monitoring the safety stickers and inspection 
stickers, transportation of the trees;  

24. These same TFLs will also, utilizing the Tree Removal Contractors’ provided scales, 
weigh and record each loaded and un-loaded truck entering and leaving the Log 
Storage and Processing Yards. They will also utilize the end use facilities scales (or 
Contractors’ if and as necessary) to weigh the trucks that are directed there by the 
Contractors. 

25. These same task force leaders will also track each tree log that is brought to the facility 
at which they are stationed,  

26. TFLs may also be needed to weigh and record truck weights or trucks that Contactors 
direct to take their loads from the tree removal locations directly to end use facilities with 
Contractor provided temporary scale setups approved by the IMT; 

27. If trees are chipped or otherwise processed, they will be processed separately as either 
ROW chipped trees or private property chipped trees;  

28. Each tree that is chipped will be documented as chipped and tracked as chipped 
materials when taken to the end use facilities and 

29. These Truck Staging Area and/or Log Storage and Processing Yard TFLs shall also 
inspect each Contractor’s truck supporting work on each property and ensure that they 
each have a safety check placard, issued by the Contractor’s DOT commercial truck 
inspector teams. 

 
J.  ARBORIST  
The Certified Arborists are ISA Certified (or similar) and TRAQ qualified environmental 
science trained and degreed professionals experienced and trained in assessing the health of 
fire-damaged trees and trained by a RPF to assess such trees. The Arborist (shall be overseen 
and directed by one of the RPFs. The responsibilities of the Certified Arborist include, but are 
not limited to the following: 

 
1. Each Certified Arborist shall receive a training certificate from the RPF indicating they have 

received such training and have indicated a clear understanding for evaluating the health 
and height of trees to be harvested.  
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2. Under the direction of an RPF, assess trees threatening the defined public right of way near 
each property that is eligible for tree removal as determined by the IMT and mark those 
trees appropriately, as prescribed by the RPF, that meet the Timber harvest 
plan/Conversion Exemption requirements for selecting hazard trees. This information will 
be logged into the Contractor database by the accompanying Task Force Leader and be 
accessible by the IMT by the next day. 

3. Arborists shall be accompanied by task force leaders (who will document all of the trees 
that are marked by the Arborist for placement in a database). The Arborist shall determine 
the trees in need of removal, tree number identifier (pre-approved by the IMT), its height, its 
diameter (at 4.5 feet above ground level), its type, its GPS coordinates.  The TFL shall then 
document all of the collected data, electronically, for each property including number, type 
and diameter of trees on each APN. The Arborist shall prepare a Map of the hazard trees to 
be removed from each property. This map will be provided to the TFL who will place it with 
the photos and other recorded information in a database folder for each property by APN 
number to be made available to the IMT (like “Box” or other similar IMT approved 
database). 

4. Once the marked trees are felled, limbs and tops are processed as necessary, and cleared 
off of each property, the Arborist shall assess, document, and mark the tree stumps with 
their original markings (prior to cutting) and take a picture and GPS the stump location. This 
information shall be logged into the Contractor database by the accompanying Task Force 
Leader and be accessible by the IMT by the next day. 

5. Prepare Final Site Tree Removal Reports, one for each property, that summarizes the pre-
tree removal and post-tree removal conditions, including; the initial and final assessments, 
a copy of site’s ROE, a summary of the trees removed from the property, the type of 
erosion control best management practices conducted on the property (post-tree removal 
operation, if deemed necessary by the RPF) and an indication of any unique or unexpected 
circumstances that occurred during the tree removal operations. Each report shall include 
pictures from both pre- and post-tree removal operations. 

 
K. BIOLOGISTS/ARCHAEOLOGISTS 
The Senior Biologists and Senior Archaeologists shall help to prepare the Timber Harvest Plan 
environmental protection supporting documentation assessments as well as recommended 
environmental/historical best management practices (BMPs) to protect these areas from 
negative impacts for each Timber Harvest Plan.  

 
Biologists and Archaeologists, trained by the Senior Biologist, Senior Archeologist, and Lead 
RPF will conduct required assessments and monitor the Tree Removal Contractor’s crews to 
make sure that they are implementing the THP’s required BMPs. 
Some of the Biologists shall be required to have aviary and amphibian specialties to assist in 
necessary evaluation and protection of species (endangered and otherwise). 

 
L. ENVIRONMENTAL UNIT LEADER/AIR QUALITY 
The Air Quality Environmental Unit Leader shall oversee the preparation and implementation of 
an air monitoring plan.  The plan shall include the collection of air monitoring samples 
assessing for airborne particulate matter and criteria pollutants that may cause health hazards 
from the previously released structural fire ash that may have been captured by the hazard 
trees during the fire and subsequent debris removal operations.  Criteria air contaminants are 
typically emitted from many sources.  The Air Quality teams will typically set up continuous 
operating monitoring stations at key community sites, which will be checked on throughout the 
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day.  Additionally, the teams will set up 3 continuous air monitoring stations at up to one-third of 
the hazard tree removal task force teams, which could add up to approximately 25 task forces 
in need of air monitoring.  All of these air monitoring stations will also need to be checked on 
throughout the day. Data collected from these air monitoring stations may be used to determine 
that the operation is not a health hazard and can thereby, at the IMT direction, be removed as 
part of the daily operations. 

 
M. DATA/PACKET MANAGER 
The Data Packet manager shall electronically manage and track all the site documentation 
including, but not limited to the following; the ROEs (or source ROW segment) all site 
documentation, daily activity documentation, trucking documentation, and site data 
reconciliation with the Tree Removal Contractor. The Data/Packet Manager shall compile 
documentation for cost tracking and reconciliation.  

 
The Data//Packet Manager shall also make collected data available to the OC, PC, and FC and 
the entire IMT as requested to help improve the effectiveness and efficiency of the operation. 

 
N. PLANNING CHIEF  
The Planning Chief (PC) shall oversee the collection, evaluation, and dissemination of 
operational information related to the incident.  It is the PC’s responsibility to prepare and assist 
the OC in implementing the THPs, as well as track the status of all incident resources and all 
the preparations for, data management from, and the final dispositions of each property that 
has entered into the tree removal program.   

 
O. PLANNING ASSISTANT 
The responsibilities of the Planning Assistant include supporting the PC in collecting 
information, managing data, coordinating with property owners and local agencies in assisting 
in the preparation and carrying out of the overall tree removal preparation, operation, and de-
mobilization.  

 
P. GIS PROFESSIONAL 
The GIS professional shall be responsible for taking all local fire incident information, local 
agency information, mapping, and infrastructure information and building it into a cohesive 
database that can be used to assess, coordinate, and summarize all the tree removal activities 
that have taken place. The database shall be developed by the GIS professional to provide the 
PC, OC, and FC an easy way to access information that will assist them in performing their 
duties. This database shall include all daily activity logs, truck tickets, site tree assessments, 
and closure reports for each participating property, using a CalOES and CalRecycle specified 
data structure.  The Database shall be based on ESRI software and compatible with 
CalRecycle’s GIS systems. 

 
Q. FINANCE CHIEF 
The Finance Chief (FC) is responsible for the Assessment and Monitoring Contractor’s financial 
and cost analysis and cost efficiency aspects of the tree removal operations. These include 
Hazard Tree Removal Contractors’ Agreement negotiations (if appropriate), recording or 
auditing personnel and equipment time, documenting and processing claims for accidents and 
injuries occurring at the incident, and keeping a running tally of the quantities and costs 
associated with the incident.  
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The FC is responsible for the following: 
1. Assisting CalRecycle in tracking, assembling, documenting, and administering damage 

claim and damage claim evaluations.    
2. Assisting CalRecycle‘s FC in continuously monitoring the Hazard Tree Removal 

Contractors’ expenses, costs, and quantities, for which they have issued tickets, and 
provide periodic reports to the Contract Manager. The Contractor shall also be available to 
meet, answer questions, and provide records requested by third party auditors. 

 
R. ADMINISTRATIVE STAFF RESPONSIBILITIES 
Administrative staff shall be selected by the Contractor’s Program/Project Manager and report 
directly to CalRecycle’s Incident Operations Planning Chiefs (PC) supporting the tree cleanup 
activities. The services to be provided include: 

1. Early on, work with the two Hazard Tree Removal Contractors, CalRecycle’s Finance 
and Administrative Contractor, and the CalRecycle FC and/or accounting staff in 
developing an acceptable method for accounting of billable activities and an agreed 
upon format for invoices to be submitted to the Finance & Administration Consultant for 
review prior to submission to CalRecycle for approval and payment; 

2. Work directly with the FC to track trees removed, hauled, and deposited at final 
destinations by managing daily work sheets prepared by the TFLs, and collecting and 
collating truck tickets and destination (landfill, recycle facility, etc.) tickets from each 
cleanup property on a daily basis; 

3. Work with the FC in accumulating and tabulating and reporting daily and total project 
quantities for the Government Hazard Tree Removal Program; 

4. Receive, review, and compare contractor invoices with the daily logs and materials 
disposal tickets for costs expended; 

5. Evaluate invoices to verify that all costs have been charged per the Agreement 
approved unit rates; 

6. Report to the FC any discrepancies between the daily logs, other per lot documentation, 
and the invoices; and 

7. Other administrative requests made by either the PC or the FC.  
 

S. ENVIRONMENTAL UNIT LEADERS 
The Environmental Unit Leaders and supervisors will be responsible for overseeing and 
supporting the field work conducted by the Biologists and Archaeologists in addressing the 
environmental requirements of the Timber Harvest Plans. 

 
T. ENVIRONMENTAL BRANCH DIRECTOR/SENIOR ENVIRONMENTALIST 
Provide an Environmental Branch Director/Senior Environmentalist to assist the RPFs in 
preparing and overseeing the appropriate implementation of each of the Timber Harvest 
Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
requirements, for protection of endangered and impacted species and their habitats under 
emergency operations. The Environmental Branch Director/Senior Environmentalist will also be 
responsible for overseeing and supporting the Environmental Unit Leaders in addressing the 
environmental requirements of the Timber Harvest Plans. 

 
U. ENVIRONMENTAL UNIT LEADER/WATER QUALITY BMPS 
Provide an Environmental Unit Leader to assist the RPFs in preparing and overseeing the 
appropriate implementation of each of the water quality BMPs required in the Timber Harvest 
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Plans/Conversion Exemptions with respect to the state California Environmental Quality Act 
(CEQA) and federal National Environmental Policy Act (NEPA) environmental protection 
requirements, for protection of endangered and impacted species and their habitats under 
emergency operations, summarized in the Environmental Protection Plan  (EPP) and the 
Environmental Compliance Plan (ECP) drafted by the State Environmental Staff. 

 
V. MISCELLANEOUS POSITIONS/SERVICES 

1. Tribal Monitoring is a requirement for the overarching operation. FEMA will be 
contracting with federally recognized tribal nations as part of the operation. Tribal 
monitoring is typically provided by the regional tribe using tribal appointed monitors.  

 
Tribal Monitoring is incorporated as part of this Agreement as it relates to payment of 
Tribal Monitors as subcontractors to the Contractor. Rates established by the tribe(s) 
will be the basis for the rates paid to the tribal monitors and is outside of the control of 
the Contractor. The Contractor is limited to a ten (10) percent markup on that 
subcontract. The Contractor should anticipate and may be required to make advanced 
payment to the tribes, prior to receiving payment from CalRecycle. 
 

2. The Contractor shall hire independent third-party DOT commercial truck inspector two-
person teams. The Contractor shall: 
a. Provide certifications and resumes indicating their experience as truck inspectors to 

the IMT for approval. The inspectors shall have the necessary insurance, 
qualifications, and expertise to perform a level one inspection for all commercial 
trucks assigned to the incident. All inspection records, both pass and fail, shall be 
submitted to the IMT within 24 hours of the inspection.  

b. Provide as many such 2-person crews as is determined by the IMT to be necessary 
to confirm that all trucks pass safety inspections as required by the State Highway 
Patrol and applicable state and local regulations. The Contractor will placard each 
and every truck that has been inspected with a unique placard number that can be 
scanned by TFLs at each property site, log deck processing site, and final disposal 
site.  

c. Inspect all logging trucks, haul trucks, wood chip trucks, water tenders, tow trucks, 
street sweepers, low-beds, and other commercially licensed vehicles used on the 
project. Water trucks used specifically on-site lots are not subject to inspection 
provided they are not carrying water loads on a public road; these water trucks are 
considered construction vehicles.  

d. Re-inspect 10 percent of all previously certified trucks every 30 days. 
 

3. GPS Tracking of Commercial Fleet 
The Contractor shall be responsible for installing and monitoring Global Positioning 
System (GPS) tracking on all haul trucks, street sweepers, and community water 
tenders. The Contractor shall provide access to the tracking software to the IMT and 
Tree Removal Contractor.  

 
4. The Contractor is required to provide and install property signage, where necessary 

(signs may already exist), per the following: 
a.  Depending on the number of ROEs, up to approximately 1,000+ reflective 

aluminum address signs will be required. The sign dimension should be 6 inches 
in width and 18 inches in height or length. The edges shall be rounded and free 
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of sharp edges. The background shall be a reflective green and all text shall be 
reflective white. Each sign shall be mounted on a 6-foot pre-drill, u-channel steel 
post or other post. The numbering for the address shall be 3 to 4 inches in 
height. The Contractor shall assemble and install each sign, 

b. The Contractor shall post each sign and notify USA 811 before installing.  
c. Address sign example (not to scale): 

 
 

d. CalRecycle will reimburse the Contractor for signage per the proposal cost sheet.  
The cost to provide signage shall be paid on a per sign basis and include all sign 
material, delivery, and installation. 
 

5. The Contractor shall provide Licensed Professional Surveyor(s), as required by the IMT, 
to resolve boundary disputes on affected properties.  

 
6. There may be a need for the Contractor to provide additional professional services in 

support of the Government Hazard Tree Removal Program, if requested by CalRecycle.  
Any additional services must be approved by the Contract Manager in writing and in 
accordance with the “Work Authorization” clause of Exhibit D.  All rates must be 
approved in the Work Authorization document, and shall be reasonable, typical of the 
industry, and allocable.  If such additional services require subcontracting, the 
Contractor is limited to a ten (10) percent markup on subcontract costs. 

 
Change Orders:  
If the Contractor is directed to perform work outside the Scope of Work of this Agreement or 
encounters any other situation where it believes an adjustment of costs from the Cost Proposal Sheet 
is justified, the Contractor must immediately notify the Contract Manager and the IMT of the need for 
a Change Order. Failure to promptly notify the Contract Manager constitutes a waiver of any claim for 
additional compensation prior to actual notification to the Contract Manager. 
 
The Contract Manager, in consultation with the IMT, shall notify the Contractor whether to perform or 
continue the affected work and issue a Change Order if adjustment to the Cost Proposal Sheet costs 
is necessary. The Contractor shall promptly provide all information requested by the Contract 
Manager in support of a Change Order. Upon completion, a Change Order shall be attached to this 
Agreement through the formal amendment process. A Change Order shall specify the effective date 
of the adjusted costs, but those costs cannot be invoiced at the adjusted rate prior the completion of 
the amendment. In order to be approved, the Change Order costs must be reasonable, allocable, and 
typical of the industry, and the Change Order work must be reasonable for the completion of the 
project scope. 
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Delays 
In the event that a crew does not work as scheduled due to weather or other delays outside the 
control of the Contractor, the Contractor shall be compensated for the idle employees based on the 
hourly rates established on the Cost Proposal Sheet based on the chart below. The Contractor will 
not be compensated for delay costs if the Contract Manager, or designee, or the IMT provide twenty-
four (24) hours or more advanced notice of delays. 
 
For the purposes of this chart, more than or equal to 30 minutes of work shall be considered a full 
hour of work.  Less than 30 minutes of work will not be considered. 
 
 

Hours 
Actually 
Worked 

Hours to 
be Paid 

0 3 

1 - 2 4 

3 - 4 5 

5 5.5 

6 +  
Actual Hours 
Worked 

 
Location of Services 
Services will be provided in Butte County.  
 
Control of Work 

1. The CalRecycle Contract Manager has the authority to determine the quality and acceptability 
of the following: 

• Work to be performed; 

• Rate and progress of the work; 

• Fulfillment of the services provided by the Contractor; and 

• Compensation for services provided by the Contractor. 
 

2. The Contractor will designate a Project Manager who holds the following authority: 

• Act as the Contractor’s Representative for work to be provided under this Agreement 

• Act as the Contractor’s Representative regarding contractual matters relating to this 
Agreement 

 
If during the course of the Agreement, it is deemed necessary to replace the Project Manager, 
CalRecycle’s Contract Manager approval is required prior to the replacement being made. 
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EXHIBIT B 

BUDGET DETAIL AND PAYMENT PROVISIONS 
 
1. INVOICING AND PAYMENT: 

A. For services satisfactorily rendered and upon receipt and approval of the invoices, the 
State agrees to compensate the Contractor for services performed in accordance with the 
rates specified herein.   

B. Itemized invoices shall be submitted in triplicate, with two sets of supporting documentation 
(i.e., receipts, timesheets, etc.), not more frequently than monthly in arrears to: 

wildfirepaymentrequest@calrecycle.ca.gov 

 
OR 

 
Accounts Payable 

Department of Resources Recycling and Recovery 
Fiscal Services Branch 

U.S. Postal Correspondence: 
P.O. Box 4025, MS-19A 

Sacramento, CA 95812-4025 
Federal Express Correspondence: 

1001 I Street, MS-19A 
Sacramento, CA 95814 

C. The Contractor agrees to have CalRecycle’s Finance & Administration Consultant provide 
quality assurance and examination services for all of the Contractor’s invoices prior to 
submission to CalRecycle. The Contractor shall resolve all deficiencies identified by 
CalRecycle’s Finance & Administration Consultant in the Contractor’s invoice packages 
prior to submission to CalRecycle. Each complete invoice package submitted to 
CalRecycle must include the below information. CalRecycle will not process incomplete 
invoice packages: 

1) Contractor’s company name and address 

2) Date invoice was submitted 
3) Billing Period 
4) Contract Number and Incident Name 
5) Specified invoice number containing a unique ID sequence. (If there is a revision 

due to a dispute, a new invoice number will be required upon resubmission to the 
State, including a reference to the original invoice number.) 

6) Overall total of invoice (Including retainage if applicable. Retention invoices must 
reference invoice numbers for which retention was withheld.) 

7) Contract line item number/ID 
8) Contract line item description 
9) Work Order No. for which the cost is authorized 
10) Change Order No., if applicable, for which the cost is authorized. 
11) Quantity of contract line item 
12) Rate of contract line item 
13) Overall total of contract line item (for services billed within invoice period)  

mailto:wildfirepaymentrequest@calrecycle.ca.gov
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14) Clear, scanned, copies of all tickets and other supporting documents relating to 
costs billed.  Optical Character Recognition, (OCR) is preferred for all PDF formatted 
documents 

15) (1) Copy of Excel format, (1) copy of PDF format 
16) Invoice Payment Request Form 
17) Payment Recommendation Report by CalRecycle’s Finance & Administration 

Consultant 
18) Invoice Certification Statement, signed under penalty of perjury by a duly authorized 

representative 
19) Form 209, where a dispute has been made and resolved 

 

2. BUDGET CONTINGENCY CLAUSE:  

A. It is mutually agreed that if the Budget Act of the current year and/or any subsequent years 
covered under this Agreement does not appropriate sufficient funds for the program, this 
Agreement shall be of no further force and effect. In this event, the State shall have no liability 
to pay any funds whatsoever to the Contractor or to furnish any other considerations under this 
Agreement and the Contractor shall not be obligated to perform any provisions of this 
Agreement. 

B. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this 
program, the State shall have the option to either: cancel this Agreement with no liability 
occurring to the State, or offer an Agreement Amendment to the Contractor to reflect the 
reduced amount. 

3. PROMPT PAYMENT CLAUSE: Payment will be made in accordance with and within the time 
specified in Government Code, Chapter 4.5 (commencing with Section 927). Contactor agrees 
with CalRecycle that for purposes of compliance with the Prompt Payment Act, the Prompt 
Payment Act begins according to CalRecycle’s Mission Task Finance Unit’s “Received Date 
Stamp.”    
 

4. TAXES:  The State of California is exempt from Federal Excise Taxes, and no payment will be 
made for any taxes levied on employees' wages.  The State will pay for any applicable State of 
California or local sales or use taxes on the services rendered or equipment or parts supplied 
pursuant to this Agreement.  California may pay any applicable sales or use tax imposed by 
another state. 
 

5. COST BREAKDOWN: 

Insert the final pricing from the winning proposer. 

6. CONTRACTOR’S RESPONSIBILITY:  The Contractor shall be responsible for all work, and all 

persons and entities engaged in the performance of work, pursuant to this Agreement, including, 

but not limited to, employees, contractors, subcontractors, suppliers, and providers of services. 

The Contractor shall be responsible for responding to any claims, controversies, and disputes 

arising from its contracts for work on the Project, including the costs of attorney or legal fees. 

CalRecycle will not facilitate, mediate, or arbitrate disputes between the Contractor and another 

entity; nor will it determine responsibility for the performance of work. Additionally, in the event that 

CalRecycle determines the Contractor is responsible for any unapproved delay, loss, harm or 

other damages to CalRecycle, the Contractor shall immediately implement all measures directed 
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by the Contract Manager to remedy the issue at the Contractor’s sole expense. CalRecycle 

reserves the right to retain withheld funds in order to remedy any unapproved delay, loss, harm or 

other damages it determines attributable to the Contractor.    

7. PAYMENT WITHHOLD:  The provisions for payment under this contract will be subject to a ten 
percent (10%) withholding per invoice.  The withheld payment amount will be included in the final 
payment to the Contractor and will only be released when all required work has been completed to 
the satisfaction of CalRecycle.  The Contractor agrees to comply with the requirements of Public 
Contract Code (PCC) section 10346.   
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EXHIBIT D 

SPECIAL TERMS AND CONDITIONS 

1. AGENCY LIABILITY: The Contractor warrants by execution of this Agreement, 
that no person or selling agency has been employed or retained to solicit or 
secure this Agreement upon agreement or understanding for a commission, 
percentage, brokerage, or contingent fee, excepting bona fide employees or 
bona fide established commercial or selling agencies maintained by the 
Contractor for the purpose of securing business. For breach or violation of this 
warranty, CalRecycle shall, in addition to other remedies provided by law, have 
the right to annul this Agreement without liability, paying only for the value of the 
work actually performed, or otherwise recover the full amount of such 
commission, percentage, brokerage, or contingent fee. 

2. AMENDMENT: No amendment or variation of the terms of this Agreement shall 
be valid unless made in writing, signed by the parties and approved as required.  
No oral understanding or agreement not incorporated in this Agreement is 
binding on any of the parties.  CalRecycle reserves the right to amend this 
Agreement through a formal written amendment signed by both parties, for 
additional time and/or funding. 

3. California-Only Restriction: Contractor is advised that only California Contractors 
may be awarded a contract. For the purposes of this Contract, a California 
Contractor means either of the following: 

 
(1) A business or corporation whose principal office is located in California, and 
the owners, or officers if the entity is a corporation, are domiciled in California; or 

(2) A business or corporation that has a major office or manufacturing facility located in 
California and that has been licensed by the state on a continuous basis to conduct business 
within the state and has continuously employed California residents for work within the state 
during the three years prior to submitting a bid or proposal for a state contract. 

Subcontractors/subconsultants, if any, must also meet the same residency requirements as 
the Prime Contractor. Contractor must certify under penalty of perjury that it is a California 
Contractor, and that its subcontractors/subcontractors also meet at least one of the definitions 
above. Upon CalRecycle request, supporting documents must be provided (described in 
Attachment J) within 24 hours. Non-compliance may result in Contractor’s breach of this 
contract, which may include: i) termination of contract, ii) placement on CalRecycle’s unreliable 
list (see Title 14, California Code of Regulations, section 17050(f)). 

4. CALIFORNIA WASTE TIRES: Unless otherwise provided for in this contract, in 
the event the Contractor and/or Subcontractor(s) purchases waste tires or waste-
tire derived products for the performance of this Agreement, only California waste 
tires and California waste tire-derived products shall be used. As a condition of 
payment under this Agreement, the Contractor must provide documentation 
substantiating the source of the tire materials used during the performance of this 
Agreement to the Contract Manager. 

All formal notices required by this Agreement must be given in writing and sent 
by prepaid certified mail, fax, personal delivery or telex. 
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5. CONTRACT MANAGEMENT: The Contractor and the agents and employees of 
the Contractor, in the performance of this Agreement, shall act in an independent 
capacity and not as officers or employees or agents of the State of California. 
The Contractor may change the designated Project Director, but CalRecycle 
reserves the right to approve any substitution of the Project Director. Contractor’s 
key personnel may not be substituted without CalRecycle’s Contract Manager’s 
prior written approval. CalRecycle may change the Contract Manager by notice 
given to the Contractor at any time. CalRecycle staff will be permitted to work 
side by side with the Contractor’s staff to the extent and under conditions that 
may be directed by the Contract Manager. In this connection, CalRecycle’s staff 
will be given access to all required data, working papers, etc. The Contractor will 
not be permitted to utilize the CalRecycle’s staff for the performance of services, 
which are the responsibility of the Contractor unless the Contract Manager 
previously agreed to such utilization in writing, and any appropriate adjustment in 
price is made. No charge will be made to the Contractor for the services of 
CalRecycle’s staff for coordination or monitoring functions. 

6. CONTRACTOR EVALUATIONS: If this Agreement is for consulting services, 
CalRecycle will evaluate the Contractor’s performance within sixty days of the 
completion of this Agreement and shall remain on file by CalRecycle for a period 
of thirty-six months. If the Contractor does not satisfactorily perform the work or 
service specified in this Agreement, CalRecycle will submit a copy of the 
negative evaluation to the Department of General Services (DGS), Office of 
Legal Services, within five (5) working days of the completion of the evaluation. 
Upon filing an unsatisfactory evaluation with the DGS, CalRecycle shall notify 
and send a copy of the evaluation to the Contractor within fifteen days. The 
Contractor shall have thirty days to prepare and send a written response to 
CalRecycle and the DGS. CalRecycle and the DGS shall file the Contractor's 
statement with the evaluation. (PCC §10369).  

7. CONFIDENTIALITY/PUBLIC RECORDS: The Contractor and CalRecycle 
understand that each party may come into possession of information and/or data, 
which may be deemed confidential or proprietary by the person or organization 
furnishing the information or data. Such information or data may be subject to 
disclosure under the California Public Records Act, commencing with GC § 6250, 
or the PCC. CalRecycle agrees not to disclose such information or data furnished 
by Contractor and to maintain such information or data as confidential when so 
designated by Contractor in writing at the time it is furnished to CalRecycle, only 
to the extent that such information or data is exempt from disclosure under the 
California Public Records Act and the PCC. 

8. CONFLICT-FUTURE BIDDING LIMITATION: Pursuant to Public Contracts Code 
Section 10365.5: 

(a) No person, firm, or subsidiary therefore who has been awarded a consulting 
services contract may submit a bid for, nor be awarded a contract for, the 
provision of services, procurement of goods or supplies, or any other related 
action that is required, suggested, or otherwise deemed appropriate in the 
end product of the consulting services contract. 

(b) Subdivision (a) does not apply to any person, firm, or subsidiary thereof who 
is awarded a subcontract of a consulting services contract that amounts to no 
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more than ten (10) percent of the total monetary value of the consulting 
services contract.  

(c) Subdivisions (a) and (b) do not apply to consulting services contracts subject 
to Chapter 10 (commencing with Section 4525) of Division 5 of Title 1 of the 
Government Code. 

9. CONSULTING SERVICES: If this Agreement is for consulting services, the 
Contractor is hereby advised of its duties, obligations and rights under PCC 
§§10335 through 10381. 

10. COPYRIGHTS AND TRADEMARKS: The Contractor shall assign to CalRecycle 
any and all rights, title and interests to any copyrightable material or 
trademarkable material created or developed in whole or in any part as a result of 
this Agreement, including the right to register for copyright or trademark of such 
materials. The Contractor shall require that its subcontractors agree that all such 
materials shall be the property of CalRecycle. Such title will include exclusive 
copyrights and trademarks in the name of CalRecycle. 

For contracts of $5,000 or more, any document or written report prepared for or 
under the direction of CalRecycle, shall include a notation on the inside cover as 
follows: 

"Prepared as part of CalRecycle contract number DRR19103, Total Contract 
Amount ${Insert Amount}, pursuant to Government Code Section 7550." 

11. DELIVERABLES: All documents and/or reports drafted for publication by or for 
CalRecycle in accordance with this contract shall adhere to CalRecycle’s 
Contractor Publications Guide at www.calrecycle.ca.gov/Publications/PubGuide/ 
and shall be reviewed by CalRecycle’s Contract Manager in consultation with 
CalRecycle editor. 

12. ENTIRE AGREEMENT: This Agreement supersedes all prior agreements, oral or 
written, made with respect to the subject hereof and, together with the 
Attachments and/or Exhibits hereto, contains the entire Agreement of the parties. 

13. ENVIRONMENTAL JUSTICE: In the performance of this Agreement, the 
Contractor shall conduct its programs, policies, and activities that substantially 
affect human health or the environment in a manner that ensures the fair 
treatment of people of all races, cultures, and income levels, including minority 
populations and low income populations of the State. (Government Code Section 
65040.12(e)). 

14. FORCE MAJEURE: Neither CalRecycle nor the Contractor, including the 
Contractor's subcontractor(s), if any, will be responsible hereunder for any delay, 
default or nonperformance of this Agreement, to the extent that such delay, 
default or nonperformance is caused by an act of God, weather, accident, labor 
strike, fire, explosion, riot, war, rebellion, sabotage, or flood, or any other cause 
beyond the reasonable control of such party. 

15. GRATUITIES: CalRecycle may terminate this Agreement if gratuities were 
offered or given by the Contractor, or any agent or representative of the 
Contractor, to any employee of CalRecycle, with a view toward securing a 
contract or securing favorable treatment with respect to awarding or amending or 
making a determination with respect to performance of this Agreement. 
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16. IMPRACTICABILITY OF PERFORMANCE: This Agreement may be suspended 
or cancelled, without notice at the option of the Contractor, if the Contractor’s or 
CalRecycle premises or equipment is destroyed by fire or other catastrophe, or 
so substantially damaged that it is impractical to continue service or in the event 
the Contractor is unable to render service as a result of any action by any 
governmental authority. 

 

17. INSURANCE: Contractor shall procure and maintain for the duration of the 
contract, insurance against claims for injuries to persons or damages to property 
which may arise from or in connection with the performance of the work 
hereunder by the Contractor, his agents, representatives, or employees.   

 
a. Minimum Scope of Insurance 

 
Coverage shall be at least as broad as: 
1. Insurance Services Office Commercial General Liability coverage (occurrence 

Form CG 0001). 
2. Insurance Services Office Form Number CA 0001 covering Automobile Liability, 

Code 1 (any auto). 
3. Workers’ Compensation insurance as required by the State of California and 

Employer’s Liability Insurance. 
 

b. Minimum Limits of Insurance 
 

Contractor shall maintain limits no less than: 
 

General Liability: 
 
(Including operations, 
products & 
completed 
operations, as 
applicable.) 
 

$1,000,000 per occurrence for bodily injury, personal 
injury and property damage.  If Commercial General 
Liability Insurance or other form with a general 
aggregate limit is used, either the general aggregate 
limit shall apply separately to this project/location or 
the general aggregate limit shall be twice the required 
occurrence limit. 
 

Automobile Liability: $1,000,000 per accident for bodily injury and property 
damage. 
 

Employer’s Liability: $1,000,000 per accident for bodily injury or disease. 
 

c. Deductibles and Self-Insured Retentions 
 

Any deductibles or self-insured retentions applying to General Liability and Automobile 
Liability must be declared to and approved by the State.  At the option of the State, 
either:  the insurer shall reduce or eliminate such deductibles or self-insured retentions 
as respects the State, its officers, officials, employees and volunteers; or the Contractor 
shall provide a financial guarantee satisfactory to the State guaranteeing payment of 
losses and related investigations, claim administration and defense expenses. 
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d. Commercial general liability and automobile liability policies are to contain, or be endorsed 
to contain, the following provisions: 

 
1. The State, its officers, officials, employees and volunteers are to be covered as 

insured as respects:  liability arising out of work or operations performed by or on 
behalf of the Contractor; or automobiles owned, leased, hired or borrowed by the 
Contractor. 

 
2. For any claims related to this project, the Contractor’s insurance coverage shall 

be primary insurance as respects the State, its officers, officials, employees and 
volunteers.  Any insurance or self-insurance maintained by the State, its officers, 
officials, employees or volunteers shall be excess of the Contractor’s insurance 
and shall not contribute with it. 

 
3. Each insurance policy required by this clause shall be endorsed to state that 

coverage shall not be canceled by either party, except after thirty (30) days’ prior 
written notice by U.S. mail. 

 
e. The workers’ compensation and employer’s liability policy shall be endorsed to contain the 

following provisions: 
  

The insurer waives any right of recovery the insurer may have against the State, its 
officers, officials, employees and volunteers because of payments the insurer makes for 
injury or damage arising out of the work done under contract with the State. 
 

f. Verification of Coverage:  Contractor shall furnish the State with original certificates and 
amendatory endorsements effecting coverage as required in this section.  All certificates 
and endorsements are to be received and approved by the State before work commences.  
The State reserves the right to require complete, certified copies of all required insurance 
policies, including endorsements affecting the coverage required by these specifications at 
any time. Any required endorsements requested by the State must be physically attached 
to all requested certificates of insurance and not substituted by referring to such coverage 
on the certificate of insurance. 

 
g. Insurance companies issuing any of the policies required by these provisions shall have a 

rating classification of “A-” or better and a financial size category rating of “VII” or better 
according to the latest edition of the A.M. Best Key Rating Guide.  Any other rating 
classification requires State approval. 

 
h. Contractor shall ensure that all Subcontractors procure insurance meeting the 

requirements of these provisions. 
 

i. State Remedies:  If Contractor fails to maintain the insurance required to be carried by 
these provisions in full force and effect at all times, the State, in its sole discretion, may 
terminate this contract.  

 
j. Any required insurance contained in this Agreement shall be primary, and not excess or 

contributory, to any other insurance carried by the State.  
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k. Inadequate or lack of insurance does not negate the Contractor’s obligations under this 
Agreement. In the event the insurance coverages obtained by the Contractor is broader in 
scope or the limits are higher than those required under this Agreement, such scope and 
limits available to the Contractor shall also be available and applicable to the State.  

 

18. LIABILITY FOR NONCONFORMING WORK: The Contractor will be fully 
responsible for ensuring the completed work conforms to the agreed upon terms. 
If nonconformity is discovered prior to the Contractor’s deadline, the Contractor 
will be given a reasonable opportunity to cure the nonconformity. If the 
nonconformity is discovered after the deadline for the completion of the project, 
CalRecycle, in its sole discretion, may use any reasonable means to cure the 
nonconformity. The Contractor shall be responsible for reimbursing CalRecycle 
for any additional expenses incurred to cure such defects. CalRecycle may 
pursue any sanctions allowed by law. 

19. LICENSE OR PERMITS: The Contractor shall be an individual or firm licensed to 
do business in California and shall obtain at his/her expense all license(s) and 
permit(s) required by law for accomplishing any work required in connection with 
this Agreement. 

In the event the Contractor fails to keep in effect at all times all required 
license(s) and permit(s), CalRecycle may, in addition to other remedies it may 
have, terminate this Agreement upon occurrence of such event. 

20. OWNERSHIP OF DRAWINGS, PLANS AND SPECIFICATIONS: CalRecycle will 
have separate and independent ownership of all drawings, design plans, 
specifications, notebooks, tracings, photographs, negatives, reports, findings, 
recommendations, data and memoranda of every description or any part thereof, 
prepared under this Agreement. The originals and all copies thereof will be 
delivered to CalRecycle upon request. CalRecycle will have the full right to use 
said originals and copies in any manner when and where it may determine 
without any claim on the part of the Contractor, its vendors or subcontractors to 
additional compensation. 

21. PATENTS: The Contractor assigns to CalRecycle all rights, title, and interest in 
and to each invention or discovery that may be capable of being patented, that is 
conceived of or first actually reduced to practice in the course of or under this 
Agreement. 

22. PUBLICITY AND ACKNOWLEDGEMENT: The Contractor agrees that it will 
acknowledge CalRecycle’s support whenever projects funded, in whole or in part, 
by this Agreement are publicized in any news media, brochures, or other type of 
promotional material. 

23. RECYCLED-CONTENT PRODUCT PURCHASING: In the performance of this 
Agreement, the Contractor shall purchase used and/or recycled-content products 
as set forth on the back of the Recycled-Content Certification Form (Exhibit D,  
Attachment 1). For assistance in locating recycled-content products, please 
search the recycled-content product database available at: 
www.calrecycle.ca.gov/rcpm. If after searching the database, contractors are 
unable to find the recycled-content products they are looking for, please notify 
CalRecycle’s Contract Manager. All recycled content products purchased or 
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charged/billed to CalRecycle that are printed upon such as promotional items, 
publications, written materials, and other educational brochures shall have both 
the total recycled content (TRC) and the post-consumer (PC) content clearly 
printed on them. 

In addition, any written documents such as, publications, letters, brochures, 
and/or reports shall be printed double-sided on 100% post-consumer (PC) paper. 
Specific pages containing full-color photographs or other ink-intensive graphics 
may be printed on photographic paper. The paper should identify the post-
consumer recycled content of the paper (i.e., “printed on 100% post-consumer 
paper”). When applicable, the Contractor shall provide the Contract Manager with 
an electronic copy of the document and/or report for CalRecycle’s uses. When 
appropriate, only an electronic copy of the document and/or report shall be 
submitted and no hard copy shall be provided. 

24. REMEDIES: Unless otherwise expressly provided herein, the rights and 
remedies hereunder are in addition to, and not in limitation of, other rights and 
remedies under the Agreement, at law or in equity, and exercise of one right or 
remedy will not be deemed a waiver of any other right or remedy. 

25. SETTLEMENT OF DISPUTES: In the event of a dispute, the Contractor shall file 
a “Notice of Dispute” with CalRecycle’s Director or his/her designee with ten (10) 
days of discovery of the problem. Within ten (10) days, the Director or his/her 
designee shall meet with the Contractor and CalRecycle Contract Manager for 
the purpose of solving the dispute. 

26. STOP WORK NOTICE: Immediately, upon receiving a written notice to stop 
work, the Contractor shall cease all work under this Agreement. 

27. SUBCONTRACTORS: All Subcontractors previously identified in the bid/proposal 
submitted are considered to be acceptable to CalRecycle. Any change or 
addition of Subcontractors will be subject to the prior written approval of the 
Contract Manager or the Director or his/her designee. Upon termination of any 
Subcontract, the Contractor shall notify the Contract Manager or the Executive 
Director immediately. If CalRecycle or the Contractor determines that the level of 
expertise or the services required are beyond that provided by the Contractor or 
its routine Subcontractors, The Contractor will be required to employ additional 
Subcontractors. Nothing contained in this Agreement or otherwise, shall create 
any contractual relation between CalRecycle and any Subcontractors, and no 
Subcontract shall relieve the Contractor of its responsibilities and obligations 
hereunder. The Contractor agrees to be as fully responsible to CalRecycle for the 
acts and omissions of its Subcontractors and of persons either directly or 
indirectly employed by any of them as it is for the acts and omissions of persons 
directly employed by the Contractor. The Contractor's obligation to pay its 
Subcontractors is an independent obligation from CalRecycle obligation to make 
payments to the Contractor. As a result, CalRecycle shall have no obligation to 
pay or to enforce the payment of any moneys to any Subcontractor. 

28. SUCCESSORS: The provisions of this Agreement will be binding upon and inure 
to the benefit of CalRecycle, the Contractor, and their respective successors. 

29. TERMINATION: CalRecycle shall have the right to terminate this Agreement at 
its sole discretion at any time upon thirty days written notice given to the 
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Contractor. In the case of early termination, a final payment will be made to the 
Contractor upon approval by the Contract Manager of a financial report, invoices 
for costs incurred to date of termination and a written report describing all work 
performed by the Contractor to date of termination. 

30. UNRELIABLE LIST: Prior to authorizing a Subcontractor(s) to commence work 
under this Agreement, the Contractor shall submit to CalRecycle a declaration 
from the Subcontractor(s), signed under penalty of perjury, stating that within the 
preceding three years, none of the events listed in Section 17050 of Title 14, 
California Code of Regulations, Natural Resources, Division 7, have occurred 
with respect to the subcontractor(s). 

Placement of Contractor on CalRecycle Unreliable List anytime after award of 
this Agreement may be grounds for termination of Agreement. If a Subcontractor 
is placed on CalRecycle Unreliable List after award of this Agreement, the 
Contractor may be required to terminate the Subcontract. 

31. WASTE REDUCTION: In the performance of this Agreement, the Contractor 
shall take all reasonable steps to ensure that materials purchased or consumed 
in the course of the project are utilized both effectively and efficiently to minimize 
the generation of waste. The steps should include, but not necessarily be limited 
to, the use of reusable products, the use of recyclable and compostable 
products, discretion in the amount of materials used, the provision of alternatives 
to disposal for materials consumed, and the practice of other waste reduction 
measures where feasible and appropriate. 

32. WORK AUTHORIZATION: If this Agreement is for services as needed, or has 
clearly specified sub-categories a work authorization will be required before work 
can begin pursuant to this Agreement. The Contract Manger will make this 
determination, when work authorizations are required, the Contract Manager will 
prepare a work authorization for each item of work. Each work authorization, as 
appropriate, will consist of a detailed statement of the purpose, objectives or 
goals to be undertaken by the Contractor, identification of the 
Contractor/subcontractor team, all significant material to be developed and 
delivered by the Contractor, all materials to be furnished by CalRecycle to the 
Contractor, the Contractor’s estimated time schedule and person hours, billing 
rates and total cost of the work authorization. 

(a) All work authorizations will be in writing, negotiated and approved by the 
Contract Manager and the Contractor's Project Director prior to beginning 
work. However, in situations where expedience is of the utmost importance, 
the Contract Manager may verbally authorize the Contractor to begin work 
following up with written authorization. 
 

(b) The level of effort required for each work authorization will vary for each 
proposed project. Therefore, the Contract Manager will establish the time 
lines for completion of duties to be performed at the time of assignment. 
 

(c) CalRecycle reserves the right to require the Contractor to stop or suspend 
work on any work authorization. The Contract Manager will provide, in writing 
to Contractor's Project Director, notice of the date work is to be halted or 
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suspended. Approved costs incurred to that date shall be reimbursed in 
accordance with this Agreement’s provision. 
 

(d) Each work authorization will be numbered sequentially. 
 

(e) The actual costs of a completed, approved work authorization will not exceed 
the authorized amount, except if, in the performance of the work, the 
Contractor determines that the actual cost will exceed the estimated costs; 
the Contractor will immediately notify the Contract Manager. Upon such 
notification, the Contract Manager may: 

1. Alter the scope of the work authorization to accomplish the work within the 
estimated costs; or 

2. Augment the work authorization budget; or 
3. Authorize the Contractor to complete the work for the actual costs; or 
4. Terminate the work authorization. 
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EXHIBIT G 

 
Required Contract Clauses for FEMA Public Assistance Program Contracts 
 
The following clauses apply to this contract to the extent allowed by California law unless California 
law imposes a more restrictive standard.  
 

A. Equal Employment Opportunity (Reference: 41 CFR Part 60-1.4(b)): During the 
performance of this contract, the contractor agrees as follows: 
1. The contractor will not discriminate against any employee or applicant for employment 

because of race, color, religion, sex, sexual orientation, gender identity, or national origin. 
The contractor will take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment without regard to their race, color, religion, sex, 
sexual orientation, gender identity, or national origin. Such action shall include, but not be 
limited to the following: Employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship. The contractor agrees to post in 
conspicuous places, available to employees and applicants for employment, notices to be 
provided setting forth the provisions of this nondiscrimination clause. 

2. The contractor will, in all solicitations or advertisements for employees placed by or on 
behalf of the contractor, state that all qualified applicants will receive consideration for 
employment without regard to race, color, religion, sex, sexual orientation, gender identity, 
or national origin. 

3. The contractor will not discharge or in any other manner discriminate against any 
employee or applicant for employment because such employee or applicant has inquired 
about, discussed, or disclosed the compensation of the employee or applicant or another 
employee or applicant. This provision shall not apply to instances in which an employee 
who has access to the compensation information of other employees or applicants as a 
part of such employee's essential job functions discloses the compensation of such other 
employees or applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an investigation 
conducted by the employer, or is consistent with the contractor's legal duty to furnish 
information. 

4. The contractor will send to each labor union or representative of workers with which he 
has a collective bargaining agreement or other contract or understanding, a notice to be 
provided advising the said labor union or workers' representatives of the contractor's 
commitments under this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

5. The contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

6. The contractor will furnish all information and reports required by Executive Order 11246 
of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and accounts by the 
administering agency and the Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and orders. 

7. In the event of the contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this contract may be canceled, 
terminated, or suspended in whole or in part and the contractor may be declared ineligible 
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for further Government contracts or federally assisted construction contracts in 
accordance with procedures authorized in Executive Order 11246 of September 24, 1965, 
and such other sanctions may be imposed and remedies invoked as provided in Executive 
Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of 
Labor, or as otherwise provided by law. 

8. The contractor will include the portion of the sentence immediately preceding paragraph 
(1) and the provisions of paragraphs (1) through (8) in every subcontract or purchase 
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such 
provisions will be binding upon each subcontractor or vendor. The contractor will take such 
action with respect to any subcontract or purchase order as the administering agency may 
direct as a means of enforcing such provisions, including sanctions for noncompliance:  
Provided, however, that in the event a contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of such direction by the 
administering agency, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 
 
The applicant further agrees that it will be bound by the above equal opportunity clause 
with respect to its own employment practices when it participates in federally assisted 
construction work: Provided, That if the applicant so participating is a State or local 
government, the above equal opportunity clause is not applicable to any agency, 
instrumentality or subdivision of such government which does not participate in work on or 
under the contract.  
 
The applicant agrees that it will assist and cooperate actively with the administering 
agency and the Secretary of Labor in obtaining the compliance of contractors and 
subcontractors with the equal opportunity clause and the rules, regulations, and relevant 
orders of the Secretary of Labor, that it will furnish the administering agency and the 
Secretary of Labor such information as they may require for the supervision of such 
compliance, and that it will otherwise assist the administering agency in the discharge of 
the agency's primary responsibility for securing compliance.  
 
The applicant further agrees that it will refrain from entering into any contract or contract 
modification subject to Executive Order 11246 of September 24, 1965, with a contractor 
debarred from, or who has not demonstrated eligibility for, Government contracts and 
federally assisted construction contracts pursuant to the Executive Order and will carry out 
such sanctions and penalties for violation of the equal opportunity clause as may be 
imposed upon contractors and subcontractors by the administering agency or the 
Secretary of Labor pursuant to Part II, Subpart D of the Executive Order. In addition, the 
applicant agrees that if it fails or refuses to comply with these undertakings, the 
administering agency may take any or all of the following actions: Cancel, terminate, or 
suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain from 
extending any further assistance to the applicant under the program with respect to which 
the failure or refund occurred until satisfactory assurance of future compliance has been 
received from such applicant; and refer the case to the Department of Justice for 
appropriate legal proceedings. 

 
C. Contract Work Hours and Safety Standards Act (Reference: 29 CFR 5.5(b)):  Compliance 

with the Contract Work Hours and Safety Standards Act.  
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1. Overtime requirements. No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is 
employed on such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one and one-half times 
the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 
clause set forth in paragraph (b)(1) of this section the contractor and any subcontractor 
responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract 
for the District of Columbia or a territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with respect to each individual 
laborer or mechanic, including watchmen and guards, employed in violation of the clause 
set forth in paragraph (b)(1) of this section, in the sum of $27 for each calendar day on 
which such individual was required or permitted to work in excess of the standard 
workweek of forty hours without payment of the overtime wages required by the clause set 
forth in paragraph (b)(1) of this section. 

3. Withholding for unpaid wages and liquidated damages. The State of California shall upon 
its own action or upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal 
contract with the same prime contractor, or any other federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be necessary to satisfy any liabilities of 
such contractor or subcontractor for unpaid wages and liquidated damages as provided in 
the clause set forth in paragraph (b)(2) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
set forth in paragraph (b)(1) through (4) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime 
contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (b)(1) through (4) of this section. 

 
D. Clean Air Act and Federal Water Pollution Control Act:   

D.1-Clean Air Act 
1. The contractor agrees to comply with all applicable standards, orders, or regulations issued 

pursuant to the Clean Air Act, as amended, 42 U.S.C. Section 7401 et seq. 
2. The contractor agrees to report each violation to the California Air Resources Board and 

understands and agrees that the California Air Resources Board will, in turn, report each 
violation as required to assure notification to the Department of Resources Recycling and 
Recovery, the California Governor’s Office of Emergency Services, Federal Emergency 
Management Agency (FEMA), and the appropriate Environmental Protection Agency 
Regional Office. 

3. The contractor agrees to include these requirements in each subcontract exceeding 
$150,000 financed in whole or in part with Federal assistance provided by FEMA. 

D.2-Federal Water Pollution Control Act 
1. The contractor agrees to and the Federal Water Pollution Control Act, as amended, 33 

U.S.C. Sections 1251 et seq. 
2. The contractor agrees to report each violation to the State Water Resources Control Board 

and understands and agrees that the State Water Resources Control Board will, in turn, 
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report each violation as required to assure notification to the Department of Resources 
Recycling and Recovery, the California Governor’s Office of Emergency Services, Federal 
Emergency Management Agency (FEMA), and the appropriate Environmental Protection 
Agency Regional Office. 

3. The contractor agrees to include these requirements in each subcontract exceeding 
$150,000 financed in whole or in part with Federal assistance provided by FEMA. 

 
E. Suspension and Debarment 

1. This contract is a covered a transaction for the purposes of 2 C.F.R. pt. 180 and 2 C.F.R. 
pt. 3000.  As such the contractor is required to verify that none of the contractor, its 
principals (defined at 2 C.F.R. Section 180.995), or its affiliates (defined at 2 C.F.R. Section 
180.905) are excluded (defined at 2 C.F.R. Section 180.940) or disqualified (defined at 2 
C.F.R. Section 180.935). 

2. The contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart 
C and must include a requirement to comply with these regulations in any lower tier 
covered transaction it enters into. 

3. This certification is a material representation of fact relied upon by the Department of 
Resources Recycling and Recovery.  If it is later determined that the contractor did not 
comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in addition to 
remedies available to the Department of Resources Recycling and Recovery, the Federal 
Government may pursue available remedies, including but not limited to suspension and/or 
debarment. 

4. The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart 
C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of any 
contract that may arise from this offer.  The bidder or proposer further agrees to include a 
provision requiring such compliance in its lower tier covered transactions. 

 
F. Byrd Anti-Lobbying Amendment, 31 U.S.C. Section 1352 (as amended) 

Contractors who apply or bid for an award of $100,000 or more shall file the required 
certification.  Each tier certifies to the tier above that it will not and has not been used Federal 
appropriated funds to pay any person or organization for influencing or attempting to influence 
an officer or employee of a member of Congress in connection with obtaining any Federal 
contract, grant, or any other award covered by 31 U.S.C. Section 1352.  Each tier shall also 
disclose any lobbying with non-Federal funds that takes place in connection with obtaining any 
Federal award.  Such disclosures are forwarded from tier to tier up to the recipient who in turn 
will forward the certification(s) to the awarding agency. 
Appendix A, 44 C.F.R. Part 18 – Certification Regarding Lobbying 
Certification for Contracts, Grants, Loans, and Cooperative Agreements 
The undersigned [Contractor] certifies, to the best of his or her knowledge, that: 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing 
or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress on his or her 
behalf in connection with the awarding of any Federal contract, the making of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment or modification of any Federal contract, grant, 
loan, or cooperative agreement. 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a 
covered Federal transaction) have been paid, or will be paid, to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an 
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officer or employee of Congress, or an employee of a Member of Congress on his or her 
behalf in connection with this Federal contract, grant, loan, or cooperative agreement , the 
undersigned shall complete and submit Standard Form-LLL, “Disclosure of Lobbying 
Activities”, in accordance with the instructions. 
(3) The undersigned shall require that the language of this certification be included in the 
award documents for all subawards at all tiers (including subcontracts, subgrants, and 
contracts under grants, loans, and cooperative agreements) and that all subrecipients shall 
certify and disclose accordingly. 
This certification is a material representation of fact upon which reliance is placed when this 
transaction was made or entered into.  Submission of this certification and disclosure is a 
prerequisite for making or entering into this contract imposed by 31, U.S.C. section 1352 (as 
amended by the Lobbying Disclosure Act of 1995).  Any who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
The Contractor, _______________, certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any.  In addition, the Contractor understands and 
agrees that the provisions of 31 U.S.C. Section 3801 et seq., apply to this certification and 
disclosure, if any. 
 
_____________________________ 
Signature of Contractor’s Authorized Official 
 
_____________________________ 
Name and Title of Contractor’s Authorized Official 
 
_____________________________ 
Date 

 
G. Access to Records:  The following access to records requirements apply to this contract: 

1. The Contractor agrees to provide the Department of Resources Recycling and Recovery, 
the California Governor’s Office of Emergency Services, the FEMA Administrator, the 
Controller General of the United States, or any of their authorized representatives access to 
any books, documents, papers, and records of the Contractor which are directly pertinent to 
this contract for the purposes of making audits, examinations, excerpts, and transcriptions. 

2. The Contractor agrees to permit aby of the foregoing parties to reproduce by any means 
whatsoever of to copy excerpts and transcriptions as reasonably needed. 

3. The contractor agrees to provide the FEMA Administrator or his authorized representative 
access to construction or other work sites pertaining to the work being completed under the 
contract. 

4. In compliance with the Disaster Recovery Act of 2018, the Department of Resources 
Recycling and Recovery and the Contractor acknowledge and agree that no language in 
this contract is intended to prohibit audits or internal reviews by the FEMA Administrator or 
the Comptroller General of the United States. 

 
H. DHS Seal, Logo, and Flags: 

The contractor shall not use the DHS seal(s), logos, crests, or reproductions of flags or 
likenesses of DHS agency officials without specific FEMA pre-approval. 
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I. Compliance with Federal Law, Regulations, and Executive Orders 
This is an acknowledgement that FEMA financial assistance will be used to fund this contract 
only.  The contractor will comply with all federal law, regulations, executive orders, FEMA 
policies, procedures, and directives. 

 
J. No Obligation by Federal Government 

The Federal Government is not a party to this contract and is not subject to any obligations or 
liabilities to the non-Federal entity, contractor, or any other party pertaining to any matter 
resulting from the contract. 

 
K. Program Fraud and False or Fraudulent Statements or Related Acts 

The contractor acknowledges the 31 U.S.C. Chapter 38 (Administrative Remedies for False 
Claims and Statements) applies to the contractor’s action. 
 

L. Required Affirmative Steps to Assure Certain Firms Are Used (Reference: 2 CFR 
200.321) 
During the performance of this contract, the contractor agrees, if subcontracts are to be let, to 
take the following affirmative steps: 
 (1) Placing qualified small and minority businesses and women's business enterprises on 
solicitation lists; 
(2) Assuring that small and minority businesses, and women's business enterprises are 
solicited whenever they are potential sources; 
(3) Dividing total requirements, when economically feasible, into smaller tasks or quantities to 
permit maximum participation by small and minority businesses, and women's business 
enterprises; 
(4) Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and minority businesses, and women's business enterprises; 
(5) Using the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the Department of 
Commerce. 
 

 
M. Procurement of Recovered Materials (Reference 2 CFR 200.322) 

The contractor must comply with section 6002 of the Solid Waste Disposal Act, as amended by 
the Resource Conservation and Recovery Act. 
 
1) In the performance of this contract, the Contractor shall make maximum use of products 

containing recovered materials that are EPA- designated items unless the product cannot 
be acquired—  

(i) Competitively within a timeframe providing for compliance with the contract performance 
schedule;  
  
(ii) Meeting contract performance requirements; or  
  
(iii) At a reasonable price.  
 
2. Information about this requirement, along with the list of EPA-designate items, is available 

at EPA’s Comprehensive Procurement Guidelines web site, 
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program. 

https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
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3. The Contractor also agrees to comply with all other applicable requirements of Section 
6002 of the Solid Waste Disposal Act.  
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STATE OF CALIFORNIA To be completed by Contractor 

Department of Resources Recycling and 
Recovery (CalRecycle) 

Name of Contractor:    

CalRecycle 74C (Rev. 06/10 for Contracts) Contract #:      Work Order #:      

 
Recycled Content Certification 

Check this box if no products, materials, goods, or supplies were purchased with contract dollars 
and submit to the CalRecycle Contract Manager. 
 

This form to be completed by contractor. The form must be completed and returned to CalRecycle 
with a row completed for each product purchased with contract dollars. Attach additional sheets if 
necessary. Information must be included, even if the product does not contain recycled-
content 
material. Product labels, catalog/website descriptions, or bid specifications may be attached to this 
form as a method of providing that information.  Add additional rows as needed. 
 

Contractor’s Name       Date       

Address       

Fax       Phone       

E-mail       Website       

 

Product 
Manufacturer 

Product Description / 
Brand 

Purchase 
Amount 
($) 

1Percent 

Postconsumer 
Material 

2SABRC 
Product 
Category 
Code 

M
e

e
ts

 

S
A

B
R

C
 

      

      

      

      

      

      

      

Public Contract Code sections 12205 (a) (1) (2) (3) (b) (1) (2) (3). 
 
I certify that the above information is true. I further certify that these environmental claims for 
recycled content regarding these products are consistent with the Federal Trade Commission’s 
Environmental Marketing Guidelines in accordance with PCC section 12205.  
 
       

Print name  Signature  Company  Date 
(See footnotes on the back of this page.) 
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Postconsumer material comes from products that were bought by consumers, used, and then 
recycled. For example: a newspaper that has been purchased and read, next recycled, and then 
used to make another product would be postconsumer material. 

If the product does not fit into any of the product categories, enter “N/A.”  Common N/A 
products include wood products, natural textiles, aggregate, concrete, electronics such as 
computers, TV, software on a disk or CD, or telephone. 

1. Product category refers to one of the product categories listed below, into which the reportable 
purchase falls. For products made from multiple materials, choose the category that comprises 
most of the product by weight, or volume.  

 Note: For reused or refurbished products, there is no minimum content requirement. 

For additional information visit www.calrecycle.ca.gov/BuyRecycled/ 

Code Description Minimum content requirement 
 Product Categories (11)  

1 Paper Products - Recycled 30 percent postconsumer fiber, by fiber weight 
 

2 Printing and Writing - 
Recycled 

30 percent postconsumer fiber, by fiber weight 
 

3 Compost, Co-compost, and  
Mulch – Recycled 

80 percent recovered materials. i.e., material that 
would otherwise be normally disposed of in a landfill   
 

4 Glass – Recycled 10 percent postconsumer, by weight 
 

5 Rerefined Lubricating Oil - 
Recycled 

70 percent re-refined base oil 
 

6a Plastic – Recycled 10 percent postconsumer, by weight 
 

6b Printer or duplication 
cartridges 

a. Have 10 percent postconsumer material, or 
b. Are purchased as remanufactured, or  
c. Are backed by a vendor-offered program that will 

take back the printer cartridges after their useful 
life and ensure that the cartridges are recycled and 
comply with the definition of recycled as set forth in 
Section 12156 of the Public Contract Code.   

 

7 Paint – Recycled 50 percent postconsumer paint (exceptions when 
50% postconsumer content is not available or is 
restricted by a local air quality management district, 
then 10% postconsumer content may be substituted) 
 

8 Antifreeze – Recycled 70 percent postconsumer material 

9 Retreated Tires - Recycled Use existing casing that has undergone retreading or 
recapping process in accordance with Public 
Resource Code (commencing with section 42400).  
 

10 Tire- Derived - Recycled 50 percent postconsumer tires 
 

11 Metals – Recycled 10 percent postconsumer, by weight 

http://www.calrecycle.ca.gov/BuyRecycled/
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Proposal Completion Checklist 
 
Please use this checklist to assist in the preparation of your Proposal package to ensure that all 
required items are included.   

 Cover Letter with contact information and statements as required in the RFP. 
 Organizational information and Personnel Information (Resumes) 
 Technical Proposal (detailed Work Plan) 
 Samples of Written Work 
 Copy of Required License(s) (Secretary of State) 
 Cost Proposal Sheet (Attachment A) 
 Bidder Declaration Form REQUIRED- Write zero on form if no participation.  (Attachment C) 
 Darfur Contracting Act Certification (Attachment E) 
 Iran Contracting Act Certification (Attachment F) 
 Civil Rights Law Certification (Attachment G) 
 Contractor Status Form (Attachment H) 
 Client References (Attachment I) 
 California-Only Restriction (Attachment J) 
 Byrd Anti-Lobbying Certification (see Attachment K, Sample Agreement, Exhibit G, Item F) 

 
The following number of PROPOSAL packages must be submitted as the Contractor’s response to this 
RFP: 
 

 One (1) unbound reproducible original Proposal package marked “Original”  

 One (1) original, signed bid sheet in a separate sealed envelope marked “Proposal Cost-
Do Not Open”. 

 One (1) Electronic copy of Proposal Package in Adobe Acrobat format with all 
documents in a single file. Do not include the Proposal Cost Sheet in the electronic copy  

 
The following form is only required upon submittal as applicable pursuant to the provisions outlined in 
Section III, Submittal Requirements: 

 Certification of Target Area Contract Preference Act  

 
The following forms are not required at the time of the proposal submission but will be required by the 
successful contractor during the contract period: 

 Recycled Content Certification (end of Attachment K) 
 

 Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor 
Payment Certification  (Attachment D)  

  
 Payee Data Record (Standard Form 204) viewable at 

http://www.calrecycle.ca.gov/Contracts/Forms/default.htm) 
 

Please note that if any of the items are missing from the Proposal package, the package will be 
considered incomplete and will be disqualified from the process. 

http://www.calrecycle.ca.gov/Contracts/Forms/default.htm

