
 

 
 
 

DEPARTMENT OF RESOURCES RECYCLING AND RECOVERY 

 
Notice to Prospective Bidders 

Revised 7/6/2020 
Revised 7/27/2020 

 
July 6, 2020 July 27, 2020 
 
You are invited to review and respond to this modified Invitation for Bids (IFB), entitled 
“Tree Removal Services for the Camp Fire in Butte County” DRR19067. In submitting 
your bid, you must comply with the instructions herein.  
 
Note that all agreements entered into with the State of California will include by 
reference General Terms and Conditions, Special Terms and Conditions and Contractor 
Certification Clauses which are referenced in Section II of this package. If you do not 
have Internet access, a hard copy can be provided by contacting the person listed 
below. 
 
In the opinion of the Department of Resources Recycling and Recovery (CalRecycle) 
this IFB is complete and without need of explanation. However, if you have questions, 
or should you need any clarifying information, the contact person for this IFB is: 
 
 

Luke Wainscott 
contracts@calrecycle.ca.gov 

Phone: 916.341.6527 
Fax: 916.319.7345 

 
Please note that no verbal information given will be binding upon the State unless such 
information is issued in writing as an official addendum. 
 
 
Luke Wainscott 
Contract Administrator 

mailto:contracts@calrecycle.ca.gov
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Section 1 Overview 
 

General Information 
The Department of Resources Recycling and Recovery (CalRecycle) has been tasked 
by the California Governor’s Office of Emergency Services (Cal OES) to manage 
coordinated removal, transport, and disposition of fire-related Hazard Trees from private 
properties and certain public properties affected by the 2018 Camp Fire in the Town of 
Paradise and Butte County (Hazard Tree Removal Program). CalRecycle intends to 
perform this work in an expedited manner in full compliance with Butte County 
ordinances and objectives, Cal OES California Disaster Assistance Act compliance 
guidance, and Federal Emergency Management Agency (FEMA) project requirements 
as outlined in this Invitation for Bids (IFB), while protecting public health and safety and 
the environment. To encourage the economic recovery and well-being of the residents 
of an area where a disaster or state of emergency has been declared, CalRecycle 
encourages local and California-based contractors to bid on this IFB.  
 
Please note that CalRecycle is soliciting this Agreement under the authority of 
the Governor’s Proclamation of a State of Emergency (11-8-18) and Executive 
Order B-57-18 (11-14-2018). Many sections and requirements differ from typical 
IFB documents.   

CalRecycle Contact Information 
Department of Resources Recycling and Recovery 
 
Physical Address:  1001 I Street 
   Sacramento, CA 95814 
   CalRecycle Contracts Unit, MS-19A 
Mailing Address:    PO Box 4025  
   Sacramento, CA 95812-4025 
   Attn: Contracts Unit, MS-19A 
 
Phone:  (916) 341-6527 
FAX:    (916) 319-7345 
EMAIL:  contracts@calrecycle.ca.gov 
 
Any documents delivered in person must be received in the Visitor’s and Environmental 
Service Center located in the lobby of the CalEPA Headquarters Building at 1001 I 
Street, Sacramento, CA 95814, by 2:00 p.m. on July 20, 2020. July 31, 2020. 

Service Needed 
The Camp Fire has impacted Butte County. To date, it is estimated that over 600,000 

and up to 1,200,000 trees were destroyed or damaged by the wildfire. It is estimated 

that up to 300,000 of these trees are Hazard Trees endangering the public at large on 

roadway networks and near public structures. A “Hazard Tree” is defined as a tree that 

mailto:contracts@calrecycle.ca.gov
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“If its condition was caused by the disaster; it is an immediate threat to lives, public 

health and safety, or improved property; it has a diameter of six inches or greater at four 

and one-half feet above ground level; and one or more of the following criteria is true: it 

has more than 50% of its crown damaged or destroyed, or it is a split trunk, broken 

branches or exposed heartwood, or it is leaning at an angle greater than 30 degrees.” 

(taken from the Public Assistance Debris Management Guide, FEMA-325 / July 2007). 

Up to 300,000 Hazard Trees are believed to be eligible for tree removal within the fire 

burn area, based on the “Camp Fire – CalFire Tree Inventory Sampling”, October 18, 

2019 (See Attachment K). This report presents estimated numbers of hazard trees 

along public and some private roads that could fall on public property and/or on private 

rights-of-way. The estimated number of hazard trees ranges between 280,779 trees to 

303,473 trees (lower to higher confidence levels). This study was conducted based on 

CalFire staff perceived hazard trees located on approximately 17,000 private properties, 

on Town and County Rights-of Way, and on certain public and commercial properties in 

both the Town of Paradise and Butte County.  

To resolve the immediate threat to public safety, Cal OES established a State Hazard 

Tree Removal Program and deployed an Incident Management Team (IMT) composed 

of employees of Cal OES, CalRecycle, and other state agencies operating under 

mission task from Cal OES. The IMT is led by an Incident Commander (IC) from Cal 

OES. The IC has overall management responsibility for the incident and all other 

agencies or entities supporting the Hazard Tree Removal Program.  

While the current estimate is that there may be up to 300,000 Hazard Trees (along both 

public and private road rights-of-way), this number is not guaranteed and may be 

reduced after the Contracts are awarded. The State may reduce the number of Hazard 

Trees. Some factors that may cause a reduction in tree count include: 

• FEMA eligibility for Hazard Trees along private roadways is revised or determined 

not eligible as part of this operation.  

• The participation rate for private property owners in the State Hazard Tree Removal 

Program is less than 100% (As of July 3, 2020 there are 6,411 properties that have 

signed up and been approved for the program. Currently, CalRecycle may receive 

additional ROEs at a later date.  

• Other unforeseen factors at the time of this IFB publication. 

To participate in the State Hazard Tree Removal Program, private and commercial 

property owners are required to complete and sign a Right of Entry (ROE) form, which 

authorizes CalRecycle and its Contractors to perform this work. Public entities may also 

be required to complete and sign a ROE form. CalRecycle does not control nor 

guarantee the ultimate number of ROE forms received, or when they are received and 

approved by the IMT. 
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CalRecycle anticipates awarding two (2) separate Agreements that will total 

approximately $450,000,000.00 (four hundred and fifty million dollars and zero cents): 

one Agreement for work inside the Town of Paradise and one Agreement for work 

outside the Town of Paradise. A Bidder may submit bids for either or both Agreements, 

but the two Agreements will be awarded to separate Contractors (except as noted on 

page 41). 

CalRecycle has divided the tree removal operations into two (2) contracting areas 

covering five (5) operational Branches. Each Branch represents a separate operational 

area that may be covered by specific Public Agency, Public and Private Utility Right of 

Way (ROW) Exemptions, respectively (see the map below).  

 

CalRecycle anticipates awarding one Agreement that includes hazard tree removal from 

the areas within the Town of Paradise, noted as the East Paradise and West Paradise 

Branches. These two areas represent approximately 46 percent of the estimated total 

number of hazard trees and an Agreement amount of up to $207,000,000.  

A second Agreement will be awarded for the removal of hazard trees outside of the 

Town of Paradise but within Butte County, noted as the East Camp Fire (Concow), 

West Camp Fire, and North Central (Magalia) Branches. These three areas represent 
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approximately 54 percent of the estimated total number of hazard trees and an 

Agreement amount of up to $243,000,000.  

The Contractor’s actual submitted Cost Bid Schedule Total amount shall be used for bid 

bond purposes. If a Contractor submits both Cost Bid Schedules, the higher total shall 

be used for bid bond purposes. 

None of the estimated hazard tree quantities or overall contract dollar amounts 

are guaranteed by CalRecycle. The schedule duration of the work is also not 

guaranteed by CalRecycle.  The quantity of Hazard Trees applicable to this IFB 

may change based on the discretion of the state, site conditions unforeseeable to 

the State at the time of this IFB solicitation, property owner participation in the 

hazard tree removal program, and other unanticipated factors. Potential bidders 

are advised to submit bid schedules accordingly. 

This very large project will require the two awarded contractors to work in close 

proximity with numerous other parties (such as utility companies, the Butte Fire Safe 

Council, other State Contractors, and private party hazard tree removal contractors). 

Both of the Contractors selected under this IFB shall be ready to commence work by 

July 27, 2020, August 10, 2020 but not likely to start later than August 10, 2020. 

August 24, 2020. The overall intent of this operation is to remove all eligible Hazard 

Trees from private and commercial properties with approved ROEs and Hazard Trees 

from within the Town and County Rights-of-Way, process the wood materials (as 

necessary), transport to currently operating end use facilities (properly permitted to 

receive the wood materials delivered by the LTOs and covered by the Timber Harvest 

Plan Conversion Exemptions applicable to this operation and approved by the IMT), and 

report operational progress as required by April 15, 2021. ROW Hazard Trees are to be 

felled, processed, transported and tracked separately from ROE hazard trees. Hazard 

Tree removal work will be authorized on workdays Monday through Saturday, between 

7:30 a.m. and 6:00 p.m. or as directed by the IMT. Every fifth Saturday will be a non-

working day and considered a safety stand-down day. Some State and/or Federal 

holidays will be considered non-working days, as determined by the IMT, likely 

including, Labor Day, and Thanksgiving weekend. 

All wood materials removed from the ROW or non-ROW properties with ROEs, as part 

of the State Tree Removal program must ultimately be taken to permitted and 

operational wood materials end use facilities (as described above). 

Each Contractor must be able to mobilize its Project Manager and Key Superintendents 

to the Tree Removal Operations Center within forty-eight (48) hours of receiving the 

Notice to Proceed (NTP) and/or Initial Work Order (WO). Within five (5) working days of 

the NTP/Initial Work Order each Contractor must mobilize a minimum of ten (10) 

Hazard Tree Removal Crews (as defined in the Definitions section of this IFB) to their 

respective Contract Areas. Each Contractor must have the ability to increase Hazard 

Tree Removal Crews at the rate described in the table below. Ultimately, each 
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Contractor must have ability to provide the operation and the IMT with up to a total of 

fifty (50) Hazard Tree Removal Crews within sixty-five (65) calendar days of receiving 

the NTP. All additional crews, if any, will be pre-authorized by the IMT Crews shall be 

reduced at the direction of the IMT. The total number of crews mobilized is at the 

discretion of the IMT and no change order or price adjustment will be considered based 

on the number of crews mobilized unless a Contractor exceeds fifty (50) Hazard Tree 

Removal Crews. The deployment of hazard Tree Removal Crews will be 

managed/metered by the IMT based on the rate at which ROEs are received from 

property owners that choose to participate in the State Hazard Tree Removal Program. 

As the rate of ROEs received by the IMT increases, Hazard Tree Removal Crews will 

be increased to ensure that all hazard Tree Removal Crews’ workloads can be relatively 

maintained. As the eligible hazard trees are removed and the number of new ROEs 

received by the IMT decreases, Hazard Tree Removal Crews may similarly be 

demobilized, by the IMT, from the Project.  

 

Project Manager and Key Superintendents for 

each Contractor  

Within 48 hours of NTP and/or 

Initial WO 

Ten (10) Hazard Tree Removal Crews, for each 

Contractor 

Within 5 (five) days of NTP 

As many as 10 additional, total of up to twenty 

(20) Hazard Tree Removal Crews, for each 

Contractor 

Within twenty (20) days of NTP 

As many as 10 additional, total of up to thirty 

(30) Hazard Tree Removal Crews for each 

Contractor 

Within thirty-five (35) days of 

NTP 

As many as 10 additional, total of up to forty 

(40) Hazard Tree Removal Crews for each 

Contractor 

Within fifty (50) days of NTP 

As many as 10 additional, total of up to fifty (50) 

Hazard Tree Removal Crews for each 

Contractor 

Within sixty-five (65) days of 

NTP 

 

If a Contractor fails to provide the minimum number of crews to their respective Contract 

Area in the quantities noted above and as authorized by the IMT, CalRecycle reserves 

the right to terminate this Agreement and enter into an agreement with the next lowest 

bidder. CalRecycle can enter agreements with both contractors or transition from one 

contractor to the next. CalRecycle also reserves the right to impose liquidated damages, 
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per Clause 19 of Exhibit D, if a Contractor fails to provide hazard Tree Removal Crews 

as required. 

Contract Budget 
CalRecycle anticipates awarding two (2) separate Agreements: one that includes 
hazard tree removal from the Branches noted as West Paradise and East Paradise for 
an Agreement amount of up to $207,000,000. A second Agreement will be awarded for 
the West Camp Fire, East Camp Fire (Concow), and North Central (Magalia) Branches 
for an Agreement amount of up to $243,000,000. Both Agreement amounts are subject 
to the availability of funds and approval by CalRecycle.  
 
CalRecycle expects that these Agreement amounts could increase. If the budgets are 

increased, CalRecycle may periodically amend these Agreements to increase the 

overall budgets as funds become available.  CalRecycle reserves the right to amend the 

budgets for these Agreements as needs arise. 

Payment Withhold 
The provisions for payment under this contract will be subject to a ten percent (10%) 
withholding per invoice. The withheld payment amount will be included in the final 
payment to the Contractor and will only be released when all required work has been 
completed to the satisfaction of CalRecycle. The Contractor agrees to comply with the 
requirements of Public Contract Code (PCC) section 10346. 

Cash Flow 
Based on CalRecycle’s past experience with projects of this magnitude, Bidders should 
expect that the creation, organization, and backup for invoices for this Agreement will be 
complex and will involve CalRecycle and its Consultants (working under a separate 
contracts). Early coordination and the placement of contractor invoice resources in the 
field is vital to promoting timely payment. Incomplete or incorrect invoices can result in 
delays in payment, with some invoicing on past projects having delays between the 
performance of work and the Contractor actually receiving payment, sometimes 
exceeding 120 days from when work was performed. Bidders should carefully consider 
the impact of this potential delay on their cash flow and plan their bids accordingly, and 
plan on adequate administrative resources in the field to assist in limiting these delays. 

Contract Term 
The term of this Agreement will span approximately 12 months and is anticipated to 
begin as soon as July 27, 2020, August 10, but likely no later than August 10, 2020. 
August 24, 2020. CalRecycle reserves the right to amend the term of this Agreement 
as needs arise. 

Process Type 
Modified Invitation for Bids (IFB). 

Process Schedule 
This process will be conducted according to the following tentative schedule where all 
times are Pacific Time: 
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Required Pre-Bid Meeting 
The required pre-bid meeting will be held via teleconference on Thursday, May 28th, 
2020, at 10:00 a.m.. CalRecycle will issue an addendum that includes registration 
information prior to the meeting. Attendance for the entire teleconference meeting is 
required in order for bidders to be eligible to submit a bid. If CalRecycle is unable 
to verify that the Prime Bidders attended the Thursday, May 28, 2020 Pre-Bid meeting 
in its entirety, the bid shall be rejected. 
 
This mandatory meeting will allow potential Bidders a limited opportunity to see 
conditions in the fire area, see several representative properties, and discuss the 
hazard tree removal operations with CalRecycle’s Operations Chief and field staff. Bids 
will be disqualified unless a representative of the prime Bidder attended the pre-bid 
meeting and signed in with the representative’s name and Bidding company’s name. 
  

Advertisement Date May 20, 2020 
Required Pre-Bid Meeting at 10:00 a.m.  May 28, 2020 
Written Questions Due by 11:00 a.m. June 3, 2020 
Second Set of Written Questions Due by 5:00 p.m. July 8, 2020 
Submittals Due by 2:00 p.m. July 20, 2020 

July 31, 2020 
Bid Opening at 2:00 p.m. July 27, 2020 

August 7, 2020 
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Section II Rules and Conditions 

Introduction 
There are conditions that this IFB, submitting Bidders, bids and resulting Agreements 
are subject to and/or required to comply with. 

Commitment 
Upon submittal of a Bid, the Contractor has committed to comply with the following 
requirements: 
 

• All items noted in IFB documents; 

• Special Terms and Conditions, which are included in the sample Agreement 
attached;  

• General Terms and Conditions (GTCs) and Contractor Certification Clauses 
(CCCs) are both available for viewing at 
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-
Resources-List-Folder/Standard-Contract-Language  

 
The above terms, conditions, and/or requirements are not subject to negotiation. Any 
Bidder that reserves a right to negotiate or expresses any exception to the above terms, 
conditions, and/or requirements will be disqualified. However, requests to revise any of 
the above terms, conditions, and/or requirements may be submitted during the formal 
question and answer period. Any such requests must include the current language, the 
proposed revised language, and the justification for the proposed revision. Any revisions 
are at the sole discretion of CalRecycle and will only be made under very limited 
circumstances in which the revisions apply to all Bidders and benefit or enhance the 
Contract. 
 
If the Bidder fails to meet any of the requirements or comply with CalRecycle requests, 
CalRecycle can reject, disqualify, or remove the firm from the process. CalRecycle is 
not committed to award an Agreement resulting from this IFB. 

Antitrust Claims 
In submitting a Bid Package to a public purchasing body, the Bidder offers and agrees 
that if the Bid Package is accepted, it will assign to the purchasing body all rights, title, 
and interest in and to all causes of action it may have under Section 4 of the Clayton Act 
(15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 [commencing with Section 
16700] of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the Bidder for sale to the purchasing body 
pursuant to the Bid Package. Such assignment shall be made and become effective at 
the time the purchasing body tenders final payment to the Bidder. (See Government 
Code Section 4552.) 
 
If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, the 
assignor shall be entitled to receive reimbursement for actual legal costs incurred and 
may, upon demand, recover from the public body any portion of the recovery, including 

https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language


Department of Resources Recycling and Recovery 
IFB Number DRR19067 

12 
 

treble damages, attributable to overcharges that were paid by the assignor but were not 
paid by the public body as part of the Bid Package price, less the expenses incurred in 
obtaining that portion of the recovery. (See Government Code Section 4553.) 
 
Upon demand in writing by the assignor, the assignee shall, within one year from such 
demand, reassign the cause of action assigned under this part if the assignor has been 
or may have been injured by the violation of law for which the cause of action arose and 
(a) the assignee has not been injured thereby, or (b) the assignee declines to file a court 
action for the cause of action. (See Government Code section 4554.) 

Contractor’s Cost 
All costs resulting from the Contractor’s participation in the IFB process are at the firm’s 
expense. No costs incurred by the Contractor participating in the IFB process will be 
reimbursed by CalRecycle. 

Information 
All materials submitted in response to this IFB will become the property of CalRecycle 
and, as such, are subject to the Public Records Act (Government Code sections 6250 et 
seq.). CalRecycle will disregard any language purporting to render all or portions of any 
bid package confidential. 
 
All information obtained or produced during the course of the Agreement will be made 
available to CalRecycle.  
 
Any information obtained or produced during the course of these Agreements that 
qualifies as confidential or a trade secret(s) under the Public Records Act (PRA) or the 
Public Contract Code (PCC) and is thus exempt from disclosure under those statutes 
must so be marked by the Bidder prior to submission to CalRecycle. Any claims of 
confidentiality or trade secret(s) except as to information that qualifies as such under the 
PRA or PCC may result in disqualification. 
 
CalRecycle will hold information from the public, obtained or produced during the course 
of the Agreement deemed confidential or trade secret(s) by the Bidder, to the extent 
allowable by the California Public Records Act and the Public Contract Code. See the 
Access to Records Clause, Clause G of Exhibit G, for how information will be shared 
with government entities.  

Written Questions 
Bidders needing clarification of the requirements of this solicitation may submit 
questions to CalRecycle’s Contracts Unit. All inquiries must be received no later than 
11:00 a.m., June 3, 2020, regardless of postmark. If the inquiries are faxed, then the 
time and date on the fax must not be later than the due date and time. 
 
Due to the significant changes in Addendum No. 6, CalRecycle is allowing for a second 
question period.  All inquiries must be received no later than 5:00 p.m., July 8, 2020, 
regardless of postmark. If the inquiries are faxed, the time and date on the fax must not 
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be later than the due date and time. Potential Bidders are encouraged to e-mail their 
question to contracts@calrecycle.ca.gov to submit their questions by the deadline. 
 
Questions, suggestions or objections regarding the content of this solicitation, including 
but not limited to the purpose, scope of work, etc., not submitted by the deadline for 
questions shall be deemed waived and may not be raised at a later time. 
 
Oral communications with CalRecycle officers and employees shall be non-binding on 
the State and shall in no way excuse the Bidder of any obligations as set forth in this 
package.  
 
All questions or inquiries regarding this solicitation shall be submitted using the contact 
information provided in Section I. 
 
E-mails and/or faxes should be clearly marked “Questions Relating to SOLICITATION 
DRR19067”. 
 
The questions and answers will be published in an Addendum to the IFB (see below, 
Addenda). 

Addenda 
CalRecycle reserves the right to amend, alter, or change the rules and conditions of this 
IFB. 
 
Any ambiguity, conflict, discrepancy, omission, or other error discovered in the IFB 
should immediately be reported to CalRecycle prior to the deadline for submission of 
written questions. CalRecycle will issue addenda to address such issues. Addenda will 
be available on the CalRecycle webpage for this particular solicitation at 
http://www.calrecycle.ca.gov/contracts. 

Modification of Submittals 
A Bid submitted prior to the submittal deadline, can be withdrawn or modified by the 
submitting Bidder. The Bidder must: 

• Provide a written request 

• Identify the requesting individual and their association to the Bidder 
 
A Bid cannot be withdrawn for modification after the submittal deadline has passed. 

Errors in Submittals 
An error in a Bid package may be cause for rejection of that Bid. 
 
CalRecycle may make certain corrections, if the Bidder’s intent is clearly established 
based on review of the complete Bid. 

Unreliable List 
Any Contractor or subcontractor currently on the CalRecycle Unreliable list is ineligible 
to apply for or participate in this contract. 

mailto:contracts@calrecycle.ca.gov
http://www.calrecycle.ca.gov/contracts
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Governance 
If any provisions of the Agreement resulting from this IFB are found to be unlawful or 
unenforceable, such provisions will be voided and severed from the Agreement without 
affecting any other provision of the Agreement. To the full extent, however, that the 
provisions of such applicable law may be waived, they are hereby waived to the end 
that the Agreement be deemed to be a valid and binding agreement enforceable in 
accordance with its terms. 
 
The Agreement is governed by and shall be interpreted in accordance with the laws of 
the State of California. 
 
All proceedings concerning the validity and operation of this IFB or the Agreement and 
the performance of the obligations imposed upon the parties hereunder shall be held in 
Sacramento County, California.  The parties hereby waive any right to any other venue.  
The place where the Agreement is entered into and place where the obligation is 
incurred is Sacramento County, California.   
 
The person signing the Agreement on behalf of the Contractor must certify under 
penalty of perjury under the laws of California, that the Contractor is not an expatriate 
corporation or subsidiary of an expatriate corporation within the meaning of Public 
Contract Code Section 10286 and 10286.1, and is eligible to sign an Agreement with 
the State of California. This statement may be included in the cover letter of the IFB 
Bid package. 

Suspension and Debarment 
This Contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 
3000. As such the Contractor is required to verify that none of the Contractor, its 
principals (defined at 2 C.F.R. § 180.995), or its affiliates (defined at 2 C.F.R. § 
180.905) are excluded (defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 
C.F.R. § 180.935). 
 
The Contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, 
subpart C and must include a requirement to comply with these regulations in any lower 
tier covered transaction it enters into. 
 
This certification is a material representation of fact relied upon by CalRecycle. If it is 
later determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 
2 C.F.R. pt. 3000, subpart C, in addition to remedies available to the State of California 
or CalRecycle, the Federal Government may pursue available remedies, including but 
not limited to suspension and/or debarment. 
 
The Bidder or Proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, 
subpart C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the 
period of any contract that may arise from this offer. The Bidder or Proposer further 
agrees to include a provision requiring such compliance in its lower tier covered 
transactions. 
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Electronic Waste Recycling 
If the Contractor or any Subcontractors participate in activities that result in the 
disposition of electronic components, they will comply with the provisions of PRC 
Chapter 8.5. 

Use Tax 
If, during the course of the Agreement, the Contractor will be involved in the re-sale of 
goods to the State, they must comply with the requirements of Section 6452.1, 6487, 
6487.3, 7101, and 18510 of the Revenue and Taxation Code, in addition to Section 
10295.1 of the Public Contract Code. 

Small Business (SB) Preference 
The following information shall apply to both SBs and MBs. 
 
Any Bidder competing in this process as a California Certified Small Business (SB) or 
Micro Business (MB), or as a non-SB certifying to subcontract a minimum of 25 percent 
(25%) of the total contract services to a California Certified SB or MB, will receive a five 
percent (5%) preference. Certification must be provided by the Department of General 
Services (DGS), Procurement Division (PD), Office of Small Business and DVBE 
Services (OSDS). CalRecycle will apply the preference per State law and as described 
on the DGS website at http://www.dgs.ca.gov/pd/Programs/OSDS.aspx . 
 
A five percent (5%) bid preference is available to a non-small business claiming twenty-
five percent (25%) California certified small business subcontractor participation. If 
claiming the non-small business subcontractor preference, the bid response must 
include a list of the small business(es) with which you commit to subcontract in an 
amount of at least twenty-five percent (25%) of the net bid price with one of more 
California certified small businesses. Each listed certified small business must perform a 
"commercially useful function" in the performance of the contract as defined in 
Government Code Section 14837(d)(4). 
 
The required list of California certified small business subcontracts must be attached to 
the bid response and must include the following: 1) subcontractor name, 2) address, 3) 
phone number, 4) a description of the work to be performed and/or products supplied, 
5) and the dollar amount or percentage of the net bid price (as specified in the 
solicitation) per subcontractor. Use Attachment B to report this information. 
 
Bidders claiming the five percent (5%) preference must commit to subcontract at least 
twenty-five percent (25%) of the net bid price with one or more California certified small 
businesses. Completed certification applications and required support documents must 
submitted to the office of Small Business and DVBE Certification (OSDC) no later than 
5:00 p.m. on the bid due date, and the OSDC must be able to approve the application 
as- submitted. Questions regarding certification should be directed to the OSDC at 
(916) 375-4940. In no event shall the SB preference or non-SB subcontracting 
preference exceed $50,000 in any single bid. 
 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx
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For award based on low price, the preference is applied during the evaluation process 
and is only applied for responsive bids from responsible bidders proposing the 
percentage of SB participation. The SB preference will also be applied when a 
responsible bidder that is not a CA certified SB or a non-SB claiming 25% CA certified 
SB subcontractor participation submits the lowest responsive bid.   
 
The computation is for evaluation purposes only. Application of the preference shall not 
displace an award to a small business with a non-SB claiming 25% CA certified SB 
subcontractor participation. 
 
A copy of the Bidder’s SB certification should be included with the Bid Package. 
 
If the Bidder makes a commitment to achieve small business participation, then the 
Bidder, if awarded this contract, must within 60 days of receiving final payment (or 
within such other time period as may be specified elsewhere in this Contract) report to 
the awarding department the actual percentage of small business participation that was 
achieved (Govt. Code § 14841). Refer to Attachment C to fulfill this requirement. 

Disabled Veterans Business Enterprise (DVBE) Incentive 
Any Bidder competing in this process as a California Certified Disabled Veterans 
Business Enterprise, or as a non-DVBE certifying to subcontract a minimum of 3 
percent (3%) of the total contract services to a California Certified DVBE, will receive an 
incentive as shown below: 
 

1. Five percent (5%) and above participation level = bid will receive five percent 
(5%) incentive. 

2. Four percent (4%) participation level = bid will receive two percent (2%) 
incentive. 

3. Three percent (3%) participation level = bid will receive one percent (1%) 
incentive. 

 
Certification must be provided by the Department of General Services (DGS), 
Procurement Division (PD), Office of Small Business and DVBE Services (OSDS). 
 
Up to a five percent (1-5%) bid incentive is available to a non-DVBE claiming a 
minimum of three percent (3%) California certified DVBE subcontractor participation. If 
claiming the non-DVBE subcontractor incentive, the bid response must include a list of 
the DVBE(s) with which you commit to subcontract in an amount of at least three 
percent (3%) of the net bid price with one or more California certified DVBEs. Each 
listed certified DVBE must perform a "commercially useful function" in the performance 
of the contract as defined in Government Code Section 14837(d)(4). 
 
The required list of California certified DVBE subcontracts must be attached to the bid 
response and must include the following: 1) subcontractor name, 2) address, 3) phone 
number, 4) a description of the work to be performed and/or products supplied, 5) and 
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the dollar amount or percentage of the net bid price (as specified in the solicitation) per 
subcontractor. Use Attachment B (Bidder Declaration) to report this information. 
 
Bidders claiming an incentive must commit to subcontract at least three percent (3%) of 
the net bid price with one or more California certified DVBEs. Completed certification 
applications and required support documents must submitted to the office of Small 
Business and DVBE Certification (OSDC) no later than 5:00 p.m. on the bid due date, 
and the OSDC must be able to approve the application as submitted. Questions 
regarding certification should be directed to the OSDC at (916) 375-4940. 
 
The incentive is applied during the evaluation process and is only applied for responsive 
bids from responsible bidders proposing the percentage(s) of DVBE participation for the 
incentive(s) specified above.   
 
For award based on low price, the incentive is applied by reducing the bid price by the 
amount of incentive as computed from the lowest responsive and responsible bid price.  
The computation is for evaluation purposes only. Application of the incentive shall not 
displace an award to a small business with a non-small business. 
 
A copy of the Bidder’s DVBE certification should be included with the Bid Package.  For 
information on locating DVBE resources please go to the following website 
http://www.dgs.ca.gov/pd/Programs/OSDS.aspx. 
 
If awarded, the Bidder who has made a commitment to achieve disabled veteran 
business enterprise (DVBE) participation, must within 60 days of receiving final payment 
under this agreement (or within such other time period as may be specified elsewhere in 
this agreement) certify in a report to the awarding department: (1) the total amount the 
prime contractor received under the contract; (2) the name and address of the DVBE(s) 
that participated in the performance of the contract; (3) the amount each DVBE received 
from the prime contractor; (4) that all payments under the contract have been made to 
the DVBE(s); and (5) the actual percentage of DVBE participation that was achieved. A 
person or entity that knowingly provides false information shall be subject to a civil 
penalty for each violation (Military & Veterans Code (M&VC) § 999.5(d)).  Refer to 
Attachment C to fulfill this requirement. 

Maximum Combined Participation Preferences and Rules for Award 
For the SB and DVBE participation preferences, the maximum limit of the combined 
preferences is 15% of the bid amount and, in no case, more than $100,000.00 per 
solicitation. 
 
Preference programs for the non-SB subcontracting preference cannot displace a direct 
award to a certified SB. In the event of a tie between a SB/MB and a firm that is SB/MB 
and DVBE, the award shall be made to the firm that is SB/MB and DVBE. 

Subcontractors 
All Subcontractors identified in the Bid must be experts in their respective disciplines 
and capable of performing the tasks for which they are hired. 

http://www.dgs.ca.gov/pd/Programs/OSDS.aspx
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Subcontracting with Local Businesses: 

(a)  To encourage the economic recovery and well-being of the 
residents of an area where a disaster or state of emergency has 
been declared, CalRecycle encourages the Contractor to use 
local businesses to the extent practicable and economically 
feasible in the performance of this Agreement. If the Contractor 
is unable to secure sufficient local businesses, it is encouraged 
to utilize California-based businesses. 

(b)  For the purposes of this section local business means a 
business which has its headquarters within Butte County. 

(c)   During the performance of this Agreement the contractor 
agrees, if subcontractors are to be let, to take the following 
steps to promote the use of local businesses: 

1. Place qualified local businesses on solicitation lists. 

2. Assure local businesses are solicited whenever they are 
potential resources. 

3. Dividing total requirements and/or establishing delivery 
schedules whenever economically feasible into smaller tasks 
or quantities to permit participation by local businesses. 

If awarded the Agreement, the Contractor must use all of the SB/MB and Disabled 
Veteran Business Enterprise firms identified on the Bidder Declaration form (Attachment 
B) and include this information at the completion of the project. 
 
Contractor understands and agrees that should award of this Contract be based in part 
on their commitment to use the Disabled Veteran Business Enterprise (DVBE) 
Subcontractor(s) identified in their proposal, per Military and Veterans Code 999.5 (e), a 
DVBE Subcontractor may only be replaced by another DVBE Subcontractor and must 
be approved by the Department of General Services (DGS). Changes to the scope of 
work that impact the DVBE Subcontractor(s) identified in the proposal and approved 
DVBE substitutions will be documented by contract amendment. 
 
Failure of Contractor to seek substitution and adhere to the DVBE participation level 
identified in the Bid may be cause for contract termination, recovery of damages under 
rights and remedies due to the State, and penalties as outlined in M&VC § 999.9; Public 
Contract Code (PCC) § 10115.10, or PCC § 4110 (applies to public works only). 
 
CalRecycle reserves the right to approve substitutions of Subcontractors, as long as, 
certified business participation levels remain unchanged. 
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Section III  Bid Submittal Requirements 

Introduction 
Failure to follow the instructions contained in this document may be grounds for 
rejection of a Bid. 
 
CalRecycle may reject any Bid if it is conditional, incomplete or contains irregularities. 
 
CalRecycle may waive an immaterial deviation in a Bid, if deemed in the best interest of 
CalRecycle. Waiver of an immaterial deviation shall in no way modify the IFB 
requirements or excuse the Contractor from full compliance with the Agreement 
requirements.   

Deadline 
The Bid package must be received by CalRecycle, at the address listed in Section I, 
Overview by 2:00 p.m., on July 20, 2020. July 31, 2020. 
 
Bids received after the deadline, will be considered late and returned to the Bidder 
unopened. 

Addressing 
The Bid package must clearly state that it is in response to this IFB and note the IFB 
number listed with the direction of “Mailroom – do not open.” 

Number of Copies 
The Bidder is required to submit all required documents in the following format: 
 

• One original, non-bound hard copy marked “Original” (do not include bid sheet in 
this copy). 

• One electronic copy on USB flash drive viewable by Adobe Acrobat Reader (do 
not include bid sheet in this copy). 

• One complete, signed cost bid sheet (Attachment A) in a separate sealed 
envelope marked “Bid – Do Not Open”.   

 
It is the submitting Bidder’s responsibility to ensure that the electronic copy is formatted 
in Adobe Acrobat Reader and viewable by CalRecycle. 

Document Printing 
CalRecycle is waiving our standard document printing requirement that all documents 
must be submitted double-sided on paper with a minimum of 100% post-consumer 
recycled content fiber due to COVID 19. 

Cover Letter 
The cover letter shall be signed by an individual who is authorized to bind the Bidder 
and shall indicate that person's title or position. The cover letter must be on the Bidder's 
company letterhead and contain the following information: 
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a. Name and address of the Bidder submitting qualifications; 
b. Bidder’s Headquarters for purposes of this Agreement, if awarded; 
c. Name, telephone number, and e-mail address of a person who can be contacted 

if further information is required;   
d. Name, title, address, telephone number, and e-mail address of individual(s) with 

authority to negotiate and execute a binding Agreement on behalf of the Bidder;  
e. Statement that personnel who will provide services under the agreement will 

have the required certifications and that bidder will have qualified personnel 
available to meet the service needs;  

f. List of Contractor’s and any Subcontractor(s’) business names, identification of 
certified SB status, if applicable, and corresponding OSDS Reference number(s) 
issued to the certified SB by DGS; 

g. Statement verifying that neither the Contractor, its principals, nor its affiliates are 
excluded or disqualified (per the Suspension and Debarment clause of Exhibit 
G); 

h. Statement stating that the Contractor and any Subcontractors to be used during 
the performance of the contract are eligible to contract with the State of 
California, pursuant to PCC 10286.1;  

i. Statement that the Contractor certifies under the penalty of perjury under the 
laws of the State of California that the Contractor will, unless exempted, comply 
with the nondiscrimination program requirements of Government Code Section 
12990 and Title 2, California Code of Regulations, Section 8103; and 

j. Statement of acknowledgement that the Bidder received any Addenda issued. 

Qualifications and Resources 
The prospective Contractor must have the experience, qualifications, and resources to 
perform the required tasks of the project. Bidders shall provide all information required 
below. Failure to provide any information below may cause the bid to be considered 
non-responsive and the submittal may be rejected. 
 
Each Prime Contractor shall: 
1. Be a State of California Licensed Timber Operator (LTO). Any hazard tree cutting 

sub-contractors shall also be The Prime Contractor must have the required 
General Class A, General Engineering Contractor’s license and under the CAL 
FIRE Licensed Timber Operator (LTO) Program, LTOs must have Commercial 
License (type “A”). The LTOs must also be capable of directionally falling timber 
away from structures, power lines, and roadways in urban and semi-urban settings.    
 
Joint Venture bids must provide the Joint Venture’s LTO license, in addition to the 
LTO license(s) for every member of the Joint Venture. Every member of the Joint 
Venture must individually possess a valid LTO license.   
 

2. Have a Workers Compensation Insurance Experience Modification Rate (EMR) of 
1.00 or less;  

 



Department of Resources Recycling and Recovery 
IFB Number DRR19067 

21 
 

If the Joint Venture was recently formed and has not had an EMR for the last 3 
years, the Joint Venture shall provide any EMR data available within the 3 years. If 
none is available, the Joint Venture should indicate that no EMR data is available in 
bid submission documents.  However, all members of the Joint Venture must still 
meet the EMR requirement of 1.0 or less for the last 3 years.  
 

3. Have completed at least two projects in the last five years removing dead or dying 
trees, fire trees, or hazard trees for a public agency within public rights of way of $2 
million or greater. One of the two projects may include hazard tree removal work for 
California utility companies, so long as the project amounted to $2 million or greater.   
 
If a Joint Venture submits a bid, collectively the members of the Joint Venture shall 
meet the experience requirements.   

 
a. Organization: Provide a brief description of the organization’s services and 

activities, including: 

• Date of establishment 

• History 

• Location 

• Any known conflicts of interest  
 

b. References: The Bidder shall provide references for a minimum of two (2) 
projects removing dead or dying trees, fire trees, or hazard trees for a public 
agency within public rights of way (as part of a California Timber Harvest Plan or 
Exemption), performed as a prime contractor.  
 
Each of these two references shall support experience for the types of work 
identified in Section V, “Work to be Performed,” having completed at least two 
projects in the last five years removing dead or dying trees, fire trees, or hazard 
trees for a public agency within public rights of way of $2 million or greater. One 
of the two projects may include hazard tree removal work for California utility 
companies, so long as the project amounted to $2 million or greater. CalRecycle 
reserves the right to contact these references as well as seek references in 
addition to the client references provided by the Bidder, as it deems necessary. 
Contractors shall provide the name and current phone number of references 
that can confirm accuracy of experience and qualifications listed in the Bid. 
References who are employees of the company submitting the Proposal or 
employees of firms legally associated with the Contractor submitting the Proposal 
will not be considered as valid references. Because of the short evaluation 
period, CalRecycle reserves the sole right to disqualify or accept an interested 
party’s bid based on references. 
 
If liquidated damages were applied to the referenced projects the Bidder must 
explain the circumstance. Use Attachment F to fulfill this requirement. 
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c. Organizational Chart / Personnel Information: Contractors shall provide an 
organizational chart indicating the Project Manager and other staff designations 
as required by the IFB. Other personnel may be included in the organization 
chart. A resume is required for each person shown on the organization chart.  
Specific staff shall be identified for the following tasks, at a minimum: 

1) Program Manager 
2) Project Manager  
3) Health and Safety Officer 
4) State of California Registered Professional Foresters (if any) 
5) Arborists (if any) 
6) Project Superintendents 
7) Cost Estimators 
8) List of Subcontractors, their certifications as LTOs  

and their Roles. 
 

A résumé for each of these key personnel shall be submitted as part of the Bid. 
The same person may be responsible for multiple tasks, but their experience in 
each task must be indicated in their résumé. The organizational chart shall 
indicate other primary employees of the Contractor and any subcontractors who 
will, or may be, involved with projects during the course of the Agreement. The 
organizational chart shall also indicate whether the employee works for the 
Contractor or is a subcontractor. Each resume shall include, at a minimum, the 
following: 

1) Current position in the firm. 
2) Experience for at least the last 5 years. 
3) Major projects and accomplishments. 
4) Education and special training. 
5) Professional Registrations, include certification number(s); and 
6) Professional affiliations. 

 
Example Organization Chart Below: 
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*Org Chart must include RPFs and Arborists (if any)  
 

d. Contractor Project Resources and Ability to Perform: Contractors shall describe 
adequate available resources available including providing CalRecycle a 
submittal of the equipment type owned or rented that is anticipated to perform the 
work. Additionally, provide information that demonstrates the Contractors’ ability 
to perform these types of work, experience with projects of similar scope, or any 
other information that demonstrates the Contractors’ capabilities to perform work 
identified in Section V. 
 

e. Partners/Subcontractors: Each Agreement will be awarded to only one (1) prime 
Contractor. However, CalRecycle recognizes that the scope and variety of work 
may require resources beyond the capabilities of a single firm.  All other firms 
whose resources are committed in bid documents will be treated as 
subcontractors under the Agreement, whether presented as team members, 
partners, subcontractors, or any other term. The experience of those 
subcontractors, in addition to the experience of the prime Contractor, shall be 
indicated on the appropriate forms in the bid package.   All experience 
documented on the forms shall be clearly marked to show which firm was 
responsible for the specific work. 
Any additional information that demonstrates the abilities of a proposed 
Subcontractor shall be included. Subcontractor personnel who are listed in the 
bid package shall be clearly identified as employees of their respective 
subcontractor. 
 
A joint venture bid shall meet the requirements described in sections (a) through 
(e), described above.  

Contractor Eligibility 
The Bidder shall include a written declaration, stating that the Contractor and any 
Subcontractors to be used during the performance of the contract are eligible to contract 
with the State of California, pursuant to PCC 10286.1.  
 
Additionally, the Bidder shall include a written declaration, stating that none of the 
Contractors, its principals, or its affiliates are excluded or disqualified (per the 
Suspension and Debarment clause above). 
 
These statements may be included in the cover letter. 
 
Joint venture bids shall comply with this request.  

Qualification/Licenses 
The Contractor shall be an individual or firm qualified to do business in California.  
Required documentation includes the following as applicable: 
 

•1) A copy of the Bidder’s (and any Subcontractors’) registration with the Secretary 
of State. 
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This registration requirement applies to all members of a Joint Venture, in 
addition to the Joint Venture itself. Due to the emergency nature of Hazard Tree 
removal, CalRecycle will not delay the contract award process to accommodate 
delays in license and registration requirements for the Joint Venture. 

 
•2) The Prime Contractor must have the required General Class A, General 

Engineering Contractor’s license and a State of California Licensed Timber 
Operator (LTO), issued by the State of California’s Office of Professional 
Forester Registration. CAL FIRE Licensed Timber Operator (LTO) Program 
Commercial License (type “A”). Subcontractors cannot be used to fulfill this 
requirement. 

 
This license requirement applies to all members of a Joint Venture, in addition to 
the Joint Venture itself. Due to the emergency nature of Hazard Tree removal, 
CalRecycle will not delay the contract award process to accommodate delays in 
license and registration requirements for the Joint Venture. 

 
•3) Hazard Tree cutting Subcontractors shall also be have CalFire’s Commercial 

License (type “A”) California LTOs.  
 

This requirement applies to any subcontractors proposed by the Joint Venture.  
 
•4) All trees to be felled within the Pacific Gas and Electric (PG&E) prescribed 

distances from a PG&E power pole or power line, depending on the Voltage 
carried, can only be cut by PG&E certified tree fallers. 

 
This applies to any entity proposed by the Joint Venture involved with felling 
trees within PG&E prescribed distances.  

 
•5) The Contractor must provide their OSHA lost time injury/illness incidence, OSHA 

recordable injury/illness incidence, and their Workers Compensation Insurance 
Experience Modification Rate (EMR) for the last 3 years. 

  
If the Joint Venture was recently formed and has not had an EMR for the last 3 
years, the Joint Venture shall provide any EMR data available within the 3 years. 
If none is available, the Joint Venture should indicate that no EMR data is 
available in bid submission documents.  However, all members of the Joint 
Venture must still meet the EMR requirement of 1.0 or less for the last 3 years.  

 

California Only Restriction 
For DRR19067 Tree Removal Services for the Camp Fire, a new restriction will be 
placed on Bidders. To be eligible for consideration, Bidders must be certified as a 
California-based entity. Bidders must complete Attachment G: California Only 
Restriction form thoroughly, from Sections 1 through 4, or Bidders will be deemed 
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ineligible for consideration for DRR19067. Attachment G must be submitted along with 
the bid package by the deadline set in Section 1 Overview Process Schedule. 

(1) A business or corporation whose principal office is located in California, and the 
owners, or officers if the entity is a corporation, are domiciled in California; or 

(2) A business or corporation that has a major office or manufacturing facility located in 
California and that has been licensed by the state on a continuous basis to conduct 
business within the state and has continuously employed California residents for work 
within the state during the three years prior to submitting a bid or proposal for a state 
contract. 

All members of the Joint Venture must individually meet the California Only Restriction. 

Each member of the Joint Venture shall submit separate California Only Restriction 

certifications and prepare to provide supporting documentation, described in the 

California Only Restrictions. Each JV member may select the appropriate option to meet 

the California Only Restriction, so long as every member of the JV meets the California 

Only Restriction requirements.  

Submittals – with Bid 
1. Names and Locations of Log Storage and Processing Facility(ies)/Laydown Yard(s) 

the Contractor plans to use. 
2. Letter(s) of interest by the Landowner(s) to enter into lease agreement(s) by with 

the Contractor the landowner for the development of Log Storage and Processing 
Facility(ies)/Laydown Yard(s) to that the Prime Contractor plans to use.  

3. Names and Locations of currently operating and permitted end use facilities 
(properly permitted to receive the wood materials delivered by the LTOs and 
covered by the Timber Harvest Plan Conversion Exemptions applicable to this 
operation), that the Contractor plans to use. 

4. Letters of Commitment interest from these currently operational and permitted end 
use facilities to enter into an agreement with the to Prime Contractor to receive 
wood materials from this operation. Letter of Interest from end use facility(ies) 
that from the beginning throughout the duration of the Operation, all end use 
facility(ies) shall have, maintain, and be able to demonstrate compliance with 
all applicable permits (Indentified in Item 9 on page 38). The Letter of Interest 
shall include a listing of all such permits. 

5. Letter of Interest from the Contractor and/or landowner(s) for each Log 
Storage and Processing Facility(ies)/Laydown Yard(s) which documents that 
from the beginning throughout the duration of the Operation, all log storage 
and processing sites/staging areas shall have, maintain, and be able to 
demonstrate compliance with all applicable permits (Identified at Item 9 on 
page 38) 

 
Joint Venture bids shall provide the same information.  
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Submittals – After Selection/Prior to Deployment 
1. Copies of all log storage and processing/staging yard permits shall be 

submitted to the IMT prior to commencement of operation(s) 
2. Copies of all end use facility permits shall be submitted to the IMT prior to 

commencement of operation(s) 
3. Copy(ies) of Land Use Agreement(s) for Temporary Log Storage and 

Processing Site/Equipment Laydown Yard facilities used to fulfill this 
Agreement. 

4. Copy(ies) of Letter(s) of Commitment from end use facilities. 
5. Contractors shall provide a list of equipment (ie. cranes, grapple trucks, bucket 

trucks, feller bunchers, tree skidders, skid steers, fork lifts, brush chippers, Tub 
Grinders, large-scale chippers, chain saws, water trucks, water buffalos, street 
sweepers, etc,) that is anticipated for use to perform the work, including: the type, 
model, size, year, and other pertinent information (ie. rubber tired, rubber tracked, 
etc.), the number of pieces of equipment, and whether each piece is owned or 
rented for the up to fifty (50) crews that each contractor is expected to provide.  

6. Work Plan demonstrating how the Contractor plans to conduct their work, including 
schedules for implementation of log storage and processing yards, number crews 
and wood material transport trucks and their mobilization/demobilization during the 
duration of the operation. 

 

Joint Venture bids shall provide the same information.  
 
Bid Bond 
Each Bidder shall provide a Bid Bond for the project. The amount of the Bid Bond will be 
ten percent (10%) of the Bidder’s Bid (10% of the Bidder’s higher Bid if the Bidder 
submits both Cost Bid Sheets). The bid bond documentation shall be included in the 
sealed envelope containing the Bidder’s cost. 

Bonding Information 
The Contractor’s actual submitted Cost Bid Schedule Total amount will be used for bid 
bond purposes. Contractors electing to submit both Cost Bid Schedules shall use the 
higher Total amount for bid bond purposes. Attach a notarized statement from the 
bonding company or companies your organization proposes to use, stating that the 
surety shall unconditionally guarantee the Contractor’s performance in all respects of 
the terms, conditions and provisions of this IFB and the resulting Agreement to the 
extent of a minimum of fifty percent (50%) of the total Agreement amount. The notarized 
statement shall guarantee that the surety will execute the Faithful Performance Bond 
and Payment Bond requirement based on the above requirements. This bond must 
guarantee Contractor’s compliance with the terms of the Agreement. This statement 
must be properly notarized and submitted as part of the Qualifications to meet submittal 
requirements of this IFB. 

Illness and Injury Prevention Program (IIPP) and/or Health and Safety Plan (HSP) 
The Bidder shall have a current company IIPP that meets the requirements of Title 29, 
Code of Federal Regulations (29 CFR), Section 1910.120(b) and Title 8, California 
Code of Regulations (8 CCR), Section 5192(b) or a sample of a recently prepared HSP 
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tree removal project representative of the types of projects envisioned to be conducted 
included in Section V.  This must be submitted along with your bid. The IIPP shall apply 
to all employees involved in the Agreement. The HSP should include employees 
anticipated to be utilized under the Agreement. Each Subcontractor involved in the 
Agreement shall also have a current company IIPP or recently prepared HSP, as 
described above. 
 
The Bidder shall at all times be responsible for the protection of its employees and the 
public. Review of the Bidder's IIPP and/or the recently prepared representative HSP by 
CalRecycle Staff shall in no way relieve the Contractor of responsibility for any aspect of 
its work, or for compliance with all Federal, State, and local laws pertaining to health 
and safety. 
 
The Contractor's Project Manager and the assigned Safety Manager (can be the same 
person) shall be at the site whenever work is being performed, unless otherwise 
authorized by CalRecycle Staff.  
  
Prior to site entry, the Contractor shall ensure that: 
 
A. Adequate work planning, health and safety evaluation of the proposed work scope 

and safety planning (including a HSP signed by an appropriate safety professional 
and reviewed by CalRecycle), and operating procedures review have been 
completed. This HSP shall take into consideration both field and field office staffs’ 
safety operating during the Covid-19 pandemic circumstances. The services to be 
provided by the Contractor have been determined, by CalOES, to be essential 
services due to the need to remove hazard trees for the impacted communities. The 
HSP shall designate a project Health and Safety Officer for the Contractor’s 
employees and/or Subcontractors. The Contractor shall submit a draft copy of the 
HSP to CalRecycle’s designated agent upon execution of this Agreement for review 
and comment. The Contractor shall designate, in writing, the individuals responsible 
for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the work to be performed for the duration of this Agreement. The 
Contractor shall be responsible for the health and safety of its workforce and shall 
comply with all State and Federal Occupational Safety and Health Administration 
(CalOSHA and OSHA) requirements; 

B. All personnel have been properly trained and briefed in hazards and procedures for 
the site to be entered; 

C. Equipment and materials are on-hand to safely and efficiently complete the work; 
D. Proper site access authorization has been obtained;  
E. Proposed project employees have read and signed the HSP; and 

Cost Tracking 
Bid items also include the effort to break down costs by unit and provide the invoicing 
and accounting of all costs broken down into one of four (4) categories: 
 

1) To each individual property (private, public, commercial),  
2) To the Town’s Public ROW,  
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3) To the County’s Public ROW, and  
4) To the overall project, called community costs.   

Invoices are required to have costs attributable to one of each of these four (4) 
categories or the invoices may be subject to rejection. All invoices must first be 
reviewed by CalRecycle’s Consultant prior to submitting to CalRecycle. The Consultant 
will be required to submit a payment recommendation report prepared and signed by 
the Consultant, with each complete invoice package submitted by (the “Contractor”) for 
services rendered to CalRecycle. Only reconciled ticket data for the invoiced period 
noted within the contractor invoice package will be approved within this 
recommendation for payment. The signed payment recommendation report serves as 
an acknowledgment that the Consultant has performed a full reconciliation over the 
invoice submitted by the applicable Contractor and that the contractor’s invoice has 
been validated and the Consultant believes the Contractor’s invoice package is 
complete. Payment will be made in accordance with and within the time specified in 
Government Code, Chapter 4.5 (commencing with Section 927). Contractor agrees 
with CalRecycle that for purposes of compliance with the Prompt Payment Act, the 
Prompt Payment Act begins according to CalRecycle’s Mission Task Finance Unit’s 
“Received Date Stamp.”    
  
The Contractor agrees to have CalRecycle’s Finance & Administration Consultant 
provide quality assurance and examination services for all of the Contractor’s invoices 
prior to submission to CalRecycle. The Contractor shall resolve all deficiencies 
identified by CalRecycle’s Finance & Administration Consultant in the Contractor’s 
invoice packages prior to submission to CalRecycle. Each complete invoice package 
submitted to CalRecycle must include the below information. CalRecycle will not 
process incomplete invoice packages: 

1. Contractor’s company name and address 

2. Date invoice was submitted 
3. Billing Period 
4. Contract Number and Incident Name 
5. Specified invoice number containing a unique ID sequence. (If there is 

a revision due to a dispute, a new invoice number will be required upon 
resubmission to the State, including a reference to the original invoice 
number.) 

6. Overall total of invoice (Including retainage if applicable. Retention 
invoices must reference invoice numbers for which retention was 
withheld.) 

7. Contract line item number/ID 
8. Contract line item description 
9. Work Order No. for which the cost is authorized 
10. Change Order No., if applicable, for which the cost is authorized. 
11. Quantity of contract line item 
12. Rate of contract line item 
13. Overall total of contract line item (for services billed within invoice 

period)  
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14. Clear, scanned, copies of all tickets and other supporting documents 
relating to costs billed. Optical Character Recognition, (OCR) is 
preferred for all PDF formatted documents 

15. (1) Copy of Excel format, (1) copy of PDF format 
16. Invoice Payment Request Form 
17. Payment Recommendation Report by CalRecycle’s Finance & 

Administration Consultant 
18. Invoice Certification Statement, signed under penalty of perjury by a 

duly authorized representative 
19. Form 209, where a dispute has been made and resolved 

 
Any CalRecycle approved Change Orders to the Agreement shall be tracked and 
invoiced separately by the Contractor. If Change Orders will be performed, a 
cumulative total of charges billed in relation to the NTE will be required. 

Bid Schedule 
All Bid Schedule items include the following: 
 

1) All labor (including field personnel, field staff, office support staff, and RPFs (if 

any), International Society of Arboriculture (ISA) Certified Arborists (if any), 

among others);  

2) Equipment, equipment maintenance and tires, trucks and truck maintenance, 

fuel, materials, tools, supplies, health and safety equipment, health and safety 

compliance monitoring personnel and equipment, appropriate clothing;  

3) Training, attendance of key Contractor personnel at all relevant Incident Action 

Planning, Operations, Tactics meetings, all Contractors’ tree removal personnel 

attendance at all weekly All-Hands Health and Safety meetings (Location in Butte 

County to be determined);  

4) Per diem for meals and incidentals, lodging, housing, travel, insurance, wages, 

overtime wages, benefits, union dues, supplemental union agreements; 

5) Subcontractors, phones, radios, computers, internet access, temporary field 

offices, permits (excluding Butte County encroachment permit fees, which 

shall not be included in the bid schedule), licenses, supervision, project 

management, administrative staff costs, home office overhead; and  

6) Any other items that could be reasonably anticipated to complete the work 

described in each bid item, bid documents, this Agreement.   

 

No costs will be paid outside of those listed specifically on the Bid Schedule (or 

authorized specifically in a Change Order). No Change Orders or cost 

adjustments will be considered for quantities variations – the unit costs 

listed are firm and binding regardless of actual quantities available. 

Overall Worker and Community Health and Safety are of the utmost importance on this 

project. As part of that health and safety, adequate dust control is required on all 

properties within the project scope until all felled trees and tree debris are removed and 
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the surface water Best Management Practices (BMPs) are installed. Dust control is 

considered an overall requirement of the project and the costs are to be included in the 

unit costs of the Agreement. Water shall be made available, by the Contractor, at pre-

determined sites for dust control at all times during hazard tree removal activities. 

All costs under this Agreement will be paid at the unit rates bid multiplied by the 

quantities actually performed (as verified by CalRecycle’s Assessment and Monitoring 

Consultant, working under a separate contract). Trees felled and other unit quantities 

will be verified by CalRecycle’s Consultant before payment is authorized. It is advised 

that the Contractor works closely with the CalRecycle Contract Manager (CM) and 

CalRecycle’s Assessment and Monitoring Consultant at the beginning of and throughout 

the project to ensure that the unit cost tickets and other costs are accurately tallied on a 

near daily basis and invoices are appropriately formatted and documented to minimize 

delays after the Contractor invoices the State. This will very likely expedite timely 

payment of invoices. 

No Change Order or adjustment in price will be granted based on the number of hazard 

Tree Removal Crews utilized unless that number exceeds fifty (50), per this Agreement. 

The mobilization of hazard Tree Removal Crews shall be directed by CalRecycle and is 

anticipated to follow the schedule listed in the table under “Service Needed” section, on 

page 7-8. 

Other factors that should be considered in the Contractor’s bid sheet include, but are 

not limited to: 

• Inclement weather  

• Restrictions on commercial truck routes to end use facilities 

• Road surfaces and their condition 

• Environmental restrictions, including threatened and endangered species, nesting 

birds, setbacks from watercourse lake protection zones (WLPZ) 

• Cultural resource restrictions, including tribal monitoring by five tribal nations, within 

the Camp Fire burn scar 

• Coordination with Railroads or other modes of transportation (i.e., road, air, water, 

etc.) 

• Maximum daily receiving limits for timber and wood materials 

• Availability of local Temporary Log Storage and Processing Facilities 

• California Occupational, Safety and Health Administration (Cal OSHA) timber 

operations standards, training, and inspections 

• California Department of Forestry and Fire Protection (CalFire) Forest Practice 

inspections 

• California State Fire Marshall inspections 

Timber Harvest Plan Exemption Requirements 
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Each selected Contractor, which will be required to be a California State Licensed 

Timber Operator, will be responsible for reviewing, signing and implementing Timber 

Harvest Plan Exemptions. These Exemptions will be drafted by the Assessment and 

Monitoring Consultant’s RPFs prior to or soon after each Contractor receives their 

respective notice to proceed (NTP).  

For Timber harvesting/removal to occur, the Camp Fire hazard tree removal area will be 

divided into five (5) geographic, watershed, or exemption areas. Removal of trees from 

within these areas will require each selected contractor to submit and sign a Notice of 

Exemption, for each exemption area, identified within the Forest Practice Rules (FPR) 

under 14 CCR 1104.1(b) (Public Agency, Public and Private Utility ROW Exemption) 

and 14 CCR 1038(b) (10% Dead, Dying, Diseased Trees) or the NEW 2020 Exemption 

14 CCR 1038(g) (Post-Fire Recovery Exemption). At this time CalRecycle anticipates 

that all of the exemption areas will be filed as Public Agency, Public and Private 

Utility ROW Exemptions. Some trees that need to be removed which are located in 

areas near streams will need to be covered by a separate Emergency Notice 

Exemptions for which CalRecycle’s Consultant Foresters will assess and provide 

exemption documentation. 

Each one of these Exemptions requires that a Licensed Timber Operator (LTO) be 

listed on the form. Note: the LTO listed is the responsible Licensee for the specific 

Exemption Notice and will be the responsible party for work conducted by sub-

contractors even if the sub-contractor has a LTO License. More than one LTO may be 

listed on the Exemption noticed filled and may be added to the Exemption Notice after it 

is submitted, via an amendment to the Exemption.  

Contractor’s RPF Liaison: 

Forest Practice Rules do not require the use of a Registered Professional Forester 

(RPF) for the submittal or operations of the above identified Exemption Notices, 

however, there are specific Forest Practice Rule regulations per 14 CCR 1038(b), 

1038.1, &14 CCR 1104.1, which prevent the use of the Exemption Notice in certain 

environmental situations. Since this project is being coordinated under other regulatory 

agencies, each Contractor will be required to provide an RPF Liaison (Liaison) to the 

Consultant’s RPF. The Liaison will be responsible for the submittal of the Notices of 

Exemption. 

The Contractors with their respective Liaisons will oversee, monitor, and manage the 

Hazard Tree removal operations and related activities, within their respective contract 

area, and make sure their operation follows the Forest Practice Rules and the Public 

Agency, Public and Private Utility ROW Exemption documents, including: 

1. Sign and File on behalf of the Department, the Public Agency, Public and Private 

Utility ROW Exemptions for public agency removal of timber per 1104.1(b) of the 

2018 Forest Practice Rules. 
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2. Upon execution and submittal of valid Public Agency, Public and Private Utility ROW 

Exemptions to the appropriate CalFire Area RPF, each Prime Contractor and/or their 

respective Liaison shall provide written notification to the California Regional Water 

Quality Control Board, Central Valley Region (Central Valley RWQCB), and the IMT. 

3. Take part in a pre-operation meeting with the IMT and meet with the IMT as many as 

three (3) times per week for Planning and Tactics Meetings (days and times to be 

determined by the IMT). 

4. Verify and visually inspect trees marked and recorded by the Consultant’s Arborists 

to be removed, before sending hazard Tree Removal Crews to any assigned 

property. 

5. Verify clear access to trees on each assigned property prior to sending hazard Tree 

Removal Crews to the assigned property.  

6. Determine if any trees require crane assisted removal and notify the OC or 

designee, prior to sending Tree Removal Crews to the assigned property. 

7. Identify and notify the OC or designee if there is/are water courses that either need 

to be crossed to access a property or are in close proximity to any trees to be 

removed on a property for which a valid ROE has been received by the IMT . 

The IMT team has completed both the Environmental Protection Plan (EPP) and the 

Environmental Compliance Plan (ECP) (See Attachment L) developed to ensure that 

the hazard tree removal operations are compliant with the California Forest Practice 

Rules and the Federal National Environmental Policy Act (NEPA) Section 7 and Section 

106 requirements. 

CalRecycle’s Field Monitoring and Assessment Consultant (Consultant) will provide 

Registered Professional Foresters as well as Biologists and Archaeologists to assist the 

Operation in protecting the environmental and cultural resources present.  

FEMA and CalRecycle are also contracting with local tribal nations to provide tribal 

monitors to assess for native artifacts that may be unearthed by Contractors’ ground 

disturbing activities. 

The following lists the expected duties of CalRecycle’s Consultant that will be providing 

the necessary RPFs, Biologists, and Archaeologists to assist in meeting these 

requirements. The Contractor must follow the direction of the Consultant in protecting 

the natural and cultural resources.  

Consultant’s California Registered Professional Forester(s):  

The Consultant’s RPFs will prepare the Public Agency, Public and Private Utility ROW 

Exemption documents for each operational area. They will also oversee, monitor, and 

make final hazard tree determinations (With the support of their Arborists) regarding any 

questions about the Hazard Tree determinations and/or the need to use cranes for 

hazard tree removal. 



Department of Resources Recycling and Recovery 
IFB Number DRR19067 

33 
 

Consultant’s Biologists: The Consultant is providing experienced biologists (including 

aviary and amphibian specialists) to assist the RPFs in preparing and overseeing and 

managing the appropriate implementation of the Public Agency, Public and Private 

Utility ROW Exemptions for each of the operational areas. These Biologists will also 

follow the requirements set out by the IMT directed and included in the EPP and the 

ECP requirements, for protection of endangered and impacted species and their 

habitats under emergency operations. These biologists will preview properties prior to 

Hazard Tree Removal Crews mobilizing to them. The biologists will also monitor, as 

necessary, the known habitat and nesting areas on properties Tree Removal Crews 

have been cleared to work on, to inform the crews of areas to protect, avoid, or advise 

necessary BMPs and Approved Mitigation Measures (AMMs). 

Consultant’s Archaeologists and FEMA/CalRecycle Tribal Monitors: The 

Consultant will also provide Archeologists, whose role is triggered by the possibility of 

ground disturbing activities that could unearth or negatively impact cultural artifacts 

during the hazard tree removal operations. The Archaeologists will work in conjunction 

with Contractor and support of Contractor’s activities to comply with the National 

Historic Preservation Act. Those compliance activities are directed by the FEMA Lead 

and California Natural Resources Agency-State Historic Preservation Officer (SHPO).  

Additionally, local Native American Tribal Monitors (under separate contract) will be 

present to monitor the Contractor’s activities that may impact their ancestral areas of 

concern.  

 

OVERALL PROJECT COSTS: 
There will be wide variations in quantities of trees removed from each property on this 

project. Considerations for unit costs adjustments to the Bid Schedule will use the 

overall project quantities, and not quantities from individual properties. 

Project cost will be broken down into community costs and individual property costs. 
Hazard Trees within the public ROW are community costs. 
 
Item 1 – Mobilization / Demobilization to Operation Area: This bid item includes the 

costs of mobilizing each hazard Tree Removal Crew to the project site including all 

personnel, equipment, supplies, portable restrooms, hand sanitation stations, 

maintenance crews, water tenders/buffalos, and support crews for the overall project for 

the duration of the project. Crew mobilization / demobilization to Job includes Hazard 

Tree Removal Crews only. Traffic Control crews’ and support crews’ costs will be 

included in the bidding Contractor’s unit tree costs. CalRecycle anticipates ten (10) to 

fifty (50) Hazard Tree Removal Crews, per Prime Contractor, for this project.   

Hazard Tree Removal Crews that will be mobilized to the Operation include the labor 

and equipment required to fell, process, and load trees onto appropriate vehicles for 

transport of wood materials to either an IMT approved log storage and processing 
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facility or straight to an IMT approved permitted and operational end use facility 

(permitted as described previously). 

One-half of this bid item will be paid for the Hazard Tree Removal Crew to mobilize, and 

one-half will be paid for the Hazard Tree Removal Crew to demobilize. An eligible 

Hazard Tree Removal Crew consists of the base unit (defined in definitions section).  

Where an eligible crew of any type consists of less than or greater than the base unit, 

this bid item will be paid on a fractional basis where the base units defined here 

correlate to 100% of the bid amount.   

No mobilization/demobilization costs will be paid for log storage and processing facilities 

staff and equipment, ancillary personnel, crews, fuel trucks/drivers, mechanics, 

management, or support staff. This bid item is intended to be a one-time fee per hazard 

Tree Removal Crew for the duration of the project. Mobilization and demobilization for 

days of no work are described in Item 2 Non-Working Days.  

This is a Community cost. 

Item 2- Non-Working Days: These bid items include the costs of mobilizing and 

demobilizing personnel, during IMT authorized days of no work due to inclement 

weather days, safety stand downs, and days designated as non-working days by the 

IMT. Sundays, every fifth Saturday, and Holidays do not count as part of this bid item 

and are not specifically compensated. This will include unanticipated safety stand down 

days as directed and authorized by the IC.   

A full Non-Working Day shall be announced, and the affected personnel, via their 

respective chain of command supervisors, notified by either the Contractor or the IMT 

by 1700 on the calendar day prior to the calendar day of no work.   

A partial Non-Working Day occurs when a Non-Working Day is announced, and the 

affected personnel are notified after 1700 on the calendar day prior to the calendar day 

of no work and have completed Project work during the calendar day of no work.   

Where a partial Non-Working Day occurs, the bid unit will be paid on a fractional hour 

basis where, an eleven (11) hour working day correlates to 100% of the bid amount.  

Where a partial Non-Working Day crew consists of more than eleven (11) hours, 

payment greater than 100% is subject to IMT approval. These non-working days apply 

only to the Hazard Tree Removal Crews, no other staffing or ancillary crews will be 

reimbursed for these days. The unit cost includes the travel of Hazard Tree Removal 

Crew personnel and the non-operating time specifically for hazard tree removal 

equipment still assigned to the Project. This is a community cost. 

2a. Hazard Tree Removal Crew  

2b. Log Deck / Yard Processing Crew 

IMT Authorized Travel Days are Non-Working Days which allow personnel to safely 

travel to and from their home base and the Project. Travel Days may include IMT 
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approved holiday weekends or extended non-working days. Travel Days do not include 

routine travel between local accommodations and the Project. Payment for Travel Days 

may be subject to IMT approval.  

This is a community cost. 

Item 3 – Delays - This bid items includes all Hazard Tree Removal Crews and their 

specific Tree Removal Crew equipment time for delays due to factors beyond the 

Contractor’s control related to inclement weather, unusual and unsafe materials 

discovered on the site, or other unforeseen or unexpected environmental issues 

(discovery of cultural resource, discovery of proximity to unknown endangered species 

habitat, etc.) or imminent safety issues. These delays will be designated and approved 

by the IMT.   

Examples of unusual and unsafe materials include the discovery of hazard tree 

proximity or access to hazard tree impeded by roadway access impacted by active 

utility companies’ operation, municipal road work that impacts traffic flow, and roadway 

accident. The Contractor shall notify the IMT within fifteen (15) minutes that the 

Contractor becomes aware of a potential delay. Delays eligible for payment will be 

designated and approved by the IMT in writing. Loss of productivity due to foreseeable 

conditions within the Contractor’s control including, but not limited to, inclement 

weather, poor planning, Contractor error, labor shortages, safety violations, traffic, or 

Temporary Log Storage and Processing Sites/Staging Areas or end use facility wait 

times, are ineligible for payment as a “delay.” Delays usually include a small percentage 

of the properties. The bid unit is per Hazard Tree Removal Crew per hour and is 

intended to provide compensation while the Hazard Tree Removal Crew waits up to 4-

hours or demobilizes to an additional property or leaves for the day.  

3a. Hazard Tree Removal Crew  

3b. Log Deck / Yard Processing Crew 

The Contractor shall notify the IMT within fifteen (15) minutes that the Contractor 

becomes aware of a potential delay at a Temporary Log Storage and Processing 

Sites/Staging Area if the delay is anticipated to be as much as 30-minutes or longer. 

Delays eligible for payment will be designated and approved by the IMT in writing. Loss 

of productivity due to foreseeable conditions within the Contractor’s control including, 

but not limited to, weather, poor planning, Contractor error, labor shortages, safety 

violations, or end use facility wait times, are ineligible for payment as a “delay.” The bid 

unit is per Temporary Log Storage and Processing Sites/Staging Area and is intended 

to provide reasonable commensurate compensation for material and substantial 

Temporary Log Storage and Processing Sites/Staging Areas delayed from transferring, 

sorting, interim processing, of felled Hazard Trees due to unforeseeable conditions 

beyond the Contractor’s control. Processing equipment failures are ineligible for 

“delays.” Delays will be awarded on a fractional unit per Temporary Log Storage and 

Processing Sites/Staging Area and rely, in part, on evaluation of the Contractor’s written 
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representations made to the IMT regarding the circumstances and nature of the delay. 

This is a Community cost. 

 

HAZARD TREE REMOVAL PER PROPERTY: 
 
Items 4a, 4b, and 4c Hazard Tree Removal: These bid items include the removal of 

Hazard Tees as described in this IFB and as identified by one of the Consultant RPFs 

or designee. Hazard Trees will be classified (by one of the Consultants’ RPFs) into four 

(4) diameter size ranges but will be paid for under one of three (3) bid items. Hazard 

Trees shall be six (6) inches or greater in diameter as measured at four and one-half 

feet above ground level. The Contractor shall provide a unit cost for tree removal bid 

items for:  

1) the first 35,000 trees,  

2) the second subsequent set of 35,000 trees, and  

3) for any additional trees after the first 70,000 that may be removed by that prime 

contractor. 

Trees with multiple trunks will be counted as one tree. One root ball equals one 

tree for reimbursement purposes. 

The unit costs are per each pre-marked hazard tree and shall include: 

1) Mobilization to the site and the labor, equipment (including cranes where 

necessary), dust control, and materials required to access (including skid trails 

and other temporary hazard tree specific access roads), fell, de-limb, top, chip, 

transport to a processing yard (if necessary), process for end use facilities (if 

necessary), transport and deliver each tree to the end use facilities. All tree 

materials: logs, limbs, slash, or tops must be removed from the property 

or ROW segment from which it was felled within 2-working days, unless 

approved by the OC or designee for erosion control (see below).  

2) The Contractor will place two to no more-than-three inches (2” – 3”) of chipped 

slash on all areas where the soil has been disturbed by the Contractor’s hazard 

tree removal operation, at the OC or designee’s direction. This wood mulch will 

act as erosion control to stabilize disturbed soil and reduce sediment transport 

from entering a drainage system or receiving water. Efforts shall be made to 

preserve existing vegetation, if practicable. The wood mulch is intended to meet 

industry standards. As a general guideline: wood mulch shall be a maximum of 

½ to 3 inches in length and an average thickness of 1/16 to 3/8 inches in any 

direction. 

3) For surface soils disturbed during tree removal operations where the ground is 

steeper and/or near streambeds and ground surface is disturbed, Forest 

Practice Rules must be followed for the purpose of limiting sediment and 

sawdust from leaving the area and potentially entering into the streambed. Jute 
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matting, waddles, and or compost socks used on these slopes will be 

constructed of natural materials with no-monofilament netting used in their 

construction. Waddle and compost sock material fillers will also be made of 

natural materials. 

4) The required costs for providing a sufficient number of RPFs (if any) to support 

the Contractor’s operation is also to be included as a part of these per tree 

costs.  

5) Provide dust control during tree felling, transport and processing of trees, logs 

and slash and log storage and processing deck operations to minimize releases 

of dust and to meet Butte County Air Quality Management District requirements 

under Rule 205. 

6) The cost of water, permit fees, and connection/meter fees charged by the water 

purveyor shall also be included in the per tree bid items.  

7) Providing enough PM10-efficient street sweepers maintained and operational to 

keep and maintain the public and private paved roads cleared for any mud, dirt, 

debris due to the hazard tree removal operations and/or wood materials 

transport vehicle travel within the Operational area.  

8) Provide a minimum of one Traffic Control Crew per tree falling crew and for any 

crews that might potentially block public and/or private roadways while 

conducting their work. The Contractor shall obtain and follow all encroachment 

permit requirements issued by the Town or County or CalTrans as part of this 

operation. Traffic Control Crews may be required to implement additional traffic 

control needs pursuant to requests or directives from other entities (e.g., 

Cal/OSHA, local authorities, etc.) and directed by the OC and/or CM.   

Each Traffic Control Crew shall include a minimum of two properly trained 

personnel and truck(s), traffic control equipment and supplies, mobilization and 

demobilization, and communication equipment. The Traffic Control Crew shall 

be trained in the principles of the California Department of Transportation 

(Caltrans) Revision 2 (Rev 2) of the 2014 California Manual on Uniform Traffic 

Control Devices (CA MUTCD), prior to commencing their work. Documentation 

of this training shall be submitted to the OC and CM prior to sending any Traffic 

Control Crew out as part of this Operation. 

9) Identify and Provide Temporary Log Storage and Processing Site(s)/Equipment 

Staging Area(s) (facility(ies)) location(s) that the Contractor plans to use for the 

storage and/or processing of wood materials as part of this Operation. The 

Contractor is not required to but may select one or more of these facilities from 

the tables below (these sites have been pre-vetted to comply with laws and 

regulations identified 4.0 Environmental Compliance Framework - Table 1 

of the Environmental Protection Plan; see Misc. 2’s page 24-25, located 

here: https://www2.calrecycle.ca.gov/Contracts/Advertisement/1803. 

However, the selected Contractor will be required to obtain IMT approval of 

the(se) facilities prior to commencing with their operation. As part of this 
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requirement, the Contractor shall obtain all local County use permits, including 

preparing appropriate CEQA and NEPA environmental documentation (with 

Consultant/IMT assistance) for this(these) facility(ies). all relevant permits 

listed below. All lease arrangements with the property owners for this(these) 

facility(ies) shall be the responsibility of the Contractor.  

The Contractor shall provide truck weigh scales at each log storage and 

processing yard and allow physical space and time for CalRecycle’s Consultant, 

the OC and its authorized representatives to determine truck weights entering 

the yard loaded from the tree felling operation and leaving the yard loaded, 

heading for the end use facilities. The Contractor will also allow space for truck 

queueing in the yard both inbound and outbound. The Contractor shall also 

conduct any and all site baseline environmental evaluation(s) required prior to 

the occupation by the Contractor and prior to returning the property to the 

property owner. At all times the Contractor shall implement and maintain all 

BMPs required by regulatory agencies and in required permits and lease 

requirements. Trucks intended to haul woody materials (logs, slash and or 

chipped materials) from where they were felled directly to end use facilities will 

not need to be weighed until it reaches the end use facility. must also be 

weighed by the Consultant on scales either at a log storage and processing yard 

or other Contractor designated scale facility. The cost of such additional facilities 

will also be included in these bid line items. Any rebates, credits, or savings 

derived from the legal use of those wood materials should be included into the 

unit price of the trees, as well as any necessary taxes and fees that may be 

required to be paid as a result of this operation. Under no circumstances will 

CalRecycle compensate the Contractor for such taxes and fees, as this is the 

Contractor’s responsibility. Any revenue obtained by the Contractor through 

these agreements must be disclosed to CalRecycle. 

This bid item shall also include the costs of furnishing all labor, materials, tools, 

equipment, water, power, stormwater control, and incidentals for conducting all 

the work involved in performing log sorting, wood materials processing and 

management and hazardous materials pollution control practices and doing all 

the work involved in responsibly overseeing wood processing site management 

as specified in the: 

Required Permits 

(a) County land use permits  

(b) SWPPPs and possible Industrial Waste Permits (as necessary) 

(c) County Road Encroachment Permits (Butte County, California - Code 

of Ordinances Chapter 10 - HIGHWAYS AND STREETS*  Article VI. - 

Road Encroachments), including meeting Federal Highway standards 

such as the CA MUTCD and/or AASHTO with respect to site distance, 

acceleration/deceleration lanes, etc. 
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(d) Storm Water Best Management Practices (BMPs) should comply with 

CASQA or other acceptable methods. 

(https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewD

evRedev_Complete.pdf) 

(e) Any required (local, regional, state, or Federal) Operational Permits. 

(f) As necessary environmental resource and historical preservation 
consultation for laws and regulations identified in 4.0 
Environmental Compliance Framework - Table 1 of the 
Environmental Protection Plan - (see Miscellaneous 2’s page 24-
25). 

10) This bid item shall also include payment of any permitting fees applicable to the 

Contractor for the facility(ies), as specified in any required permits in this IFB, or 

by any of the permitting agencies including the Central Valley Region Office of 

the California Regional Water Quality Control Board, and as directed by the OC. 

However, while Butte County encroachment permits may be required, 

potential bidders are advised that the cost of Butte County encroachment 

permits shall not be included in the bid schedule. Potential bidders are 

advised that Butte County encroachment permit fees, if any, may be 

considered as a change order request in the future.  

Any IMT approved (as described in Item 9) above Temporary Log Storage Deck 

Yard and Processing Site/Equipment Laydown Yard facility shall have a Land 

Use Agreement between the Contractor and the Property Owner(s) which shall 

be inclusive of all the time the Contractor will be present at the site, beginning 

with baseline environmental study and ending once the property owner takes 

back possession from the Contractor. The Contractor is responsible for 

developing and executing the Land Use Agreement(s) for Temporary Log 

Storage and Processing Site/Equipment Laydown Yard facilities used to fulfill 

this Agreement. Land Use Agreements shall include provision for use by the 

Contractor through the duration of this Agreement, not to exceed twelve (12) 

months from the date of execution of a Land Use Agreement. Land Use 

Agreements shall also include a provision allowing for monthly extension. The 

Land Lease Agreement shall further include a provision allowing for access by 

CalRecycle, its employees, agents, designees, or representatives, during 

operational hours.   

Any real property costs, such as land lease or rental costs, will be included in 

the submitted bid. The Contractor shall provide a copy of the Lease 

Agreement(s) to the CM, prior to commencing the use or development of the 

property(ies), for reference purposes only. 

 

The Contractor is advised that the work is in a Wildland Fire Area and during the 

summer months the fire hazard is EXTREME. Fire safe conduct by the Contractor and 

https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewDevRedev_Complete.pdf
https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewDevRedev_Complete.pdf
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Contractor’s employees is to be observed at all times. Each hazard Tree Removal Crew 

must have a properly serviced fire extinguisher and a minimum of one fire tool per 

cutting crew member and five gallons of water. Vehicles and motorized equipment must 

utilize effective manufacturer-certified spark arresters and muffler systems. 

All issues and concerns of adjacent property owners and others shall be referred to the 

IMT. Boundary fences must not be damaged and chips or debris must not be propelled 

onto the neighboring lands. No woody material is to be left on or piled up against 

boundary fences. Work may need to be completed by Contractor by hand near property 

boundaries in order to meet this standard.  

Other Financial Provisions 

The Contractor shall comply with the requirements below. Any costs to comply with the 

requirements must be considered as part of the bid rates; no separate or additional 

compensation will be paid for meeting these requirements. 

The Contractor shall not remove any tree that has not been previously identified, 
documented, and marked by CalRecycle’s Assessment and Monitoring Consultant or by 
the Town or County Assessment Consultants in their respective rights-of-way. If any 
such tree is cut down by the Contractor or the Contractor’s Subcontractors, the 
Contractor shall forfeit ten thousand dollars ($10,000) per tree. The Contractor is further 
responsible for any and all applicable fines which may apply to unauthorized removal of 
a tree. Penalties for unauthorized removal of trees will be strictly enforced, and repeated 
or extensive violations may result in termination of this contract. 
 
If the Contractor believes there are unmarked trees that must be removed in order for 
marked trees to be safely felled and/or removed, the Branch RPF and the OC or 
designee must pre-approve its removal. The tree would, at the RPFs direction be 
marked and documented as the hazard trees are. Then the Contractor will be allowed to 
remove such non hazard trees. 
 
Prevailing Wage Employees:  
 
As determined by DIR, this IFB is subject to prevailing wage. The Contractor shall comply 
with Labor Code Sections 1774 and 1775.  Pursuant to Section 1774, the Contractor and 
every subcontractor, regardless of tier, shall pay not less than the specified prevailing 
wage rates to all workers employed in the execution of the Contract.  In accordance with 
Section 1775, the Contractor shall forfeit to the State up to $200 for each day, or portion 
thereof, for each worker paid less than the prevailing wage rates for the work or craft in 
which the worker is employed for any work executed under the Contract by the Contractor 
or by any subcontractor, regardless of tier, in violation of the provisions of the Labor Code; 
and, in particular, Labor Code Sections 1770 to 1780, inclusive.  In addition to such 
forfeiture, the difference between such stipulated prevailing wage rates and the amount 
paid to each worker for each day, or portion thereof, shall be paid to each underpaid 
worker by the Contractor.  This provision shall not apply to properly registered 
apprentices. 
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1) Pursuant to Labor Code, Section 1770, the Director of the Department of 

Industrial Relations has ascertained the general prevailing rate of per diem 
wages and a general prevailing rate for legal holiday and overtime work for 
each craft required for execution of the Contract. The Contractor shall obtain 
copies of the prevailing rate of per diem wages from the Department of 
Industrial Relations, Division of Labor Statistics & Research, PO Box 420603, 
San Francisco, CA 94142-0603, (415) 703-4780; or wage rates may be 
accessed on the internet at https://www.dir.ca.gov/Public-Works/Prevailing-
Wage.html.The Contractor is responsible to read, understand and comply 
with all the guidelines, including the fine print in the prevailing wage 
determinations; and shall post a copy of the prevailing wage rates, specific to 
the Project, at the Project site. 

2) Wage rates set forth are the minimum that may be paid by the Contractor. 
Nothing herein shall be construed as preventing the Contractor from paying 
more than the minimum rates set. No extra compensation will be allowed by 
the State due to the inability of the Contractor to hire labor at minimum rates, 
nor for necessity for payment by the Contractor of subsistence, travel time, 
overtime, or other added compensations, all of which possibilities are 
elements to be considered and ascertained to the Contractor's own 
satisfaction in preparing the Bid Form. Contractor shall be responsible for any 
future adjustments to prevailing wage rates including but not limited to, base 
hourly rates and employer payments as determined by the Department of 
Industrial Relations. The Contractor is responsible for paying the appropriate 
rate, including escalations that take place during the term of the Agreement. 
 

3) If it becomes necessary to employ crafts other than those listed in the General 
Prevailing Wage Rate booklet, the Contractor shall contact the Division of 
Labor Statistics and Research as noted above. The rates thus determined shall 
be applicable as minimum for the contract and incorporated in the bid. When 
the wage determination shows an expiration date (noted by a double 
asterisk**), to expire during the term of the contract, the Contractor must call or 
write the DIR to obtain the new rates and incorporate them in the bid to be 
applicable for the term of the contract. 
 

4) The Contractor and each subcontractor, regardless of tier, shall keep an 
accurate payroll record showing the names, addresses, social security 
numbers, work classifications, straight time and overtime hours worked each 
day and week, and the actual per diem wages paid to each journeyman, 
apprentice, worker, or other employee employed by the Contractor and/or 
subcontractor in connection with the Work. Payroll records shall be certified 
and shall be on forms provided by the Division of Labor Standards 
Enforcement, or shall contain the same information as those forms. The 
Contractor's and subcontractor's certified payroll records for each employee 
shall be submitted with each payment request, covering the period of the 
payment request unless requested otherwise by the Labor Commissioner of 

https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
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the Department of Industrial Relations pursuant to Labor Code Section 
1771.4(c)(2)(b) monthly payrolls should be sent directly to the Department of 
Industrial Relations in the current prescribed electronic format. Refer to 
https://www.dir.ca.gov/public-works/certified-payroll-reporting.html for access 
to the electronic Certified Payroll (eCRP) Application. 
 

5) Labor Compliance Monitoring and Enforcement: This project is subject to 
monitoring and enforcement by the Department of Industrial Relations (DIR), 
Compliance Monitoring Unit. All Contractors and subcontractors, regardless of 
tier, shall be required to comply with the Monitoring and Enforcement Program, 
including, but not limited to, contractor registration, submittal of electronic 
certified payroll reports directly to the DIR and cooperation with on-site 
monitoring by DIR personnel. 

 
6) Pursuant to Labor Code section 1771.1(a), prime contractors and 

subcontractors, if any, must be registered with the Department of Industrial 
Relations to engage in the performance of work on Public Works projects. Non-
compliance shall result in rejection of submitted bids. Prime Contractors and all 
subcontractors shall maintain DIR registration throughout the life of the 
contract.  

 
7) Potential bidders are advised to consult with the Department of Industrial 

Relations for questions regarding prevailing wage or skilled and trained 
workforce requirements’ applicability to this project. 

 

https://www.dir.ca.gov/public-works/certified-payroll-reporting.html
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Section IV Evaluation and Selection 

Introduction 
CalRecycle will perform a review process to ensure that the Bidder has included all 
required documentation in the Bid submittal and has included the necessary information 
for CalRecycle to determine that the Contractor is responsive and responsible. The bid 
sheet, or sheets if submitting for both contracts, must be in a separate sealed envelope 
marked “Bid – Do Not Open”.  Any bonding documents referencing the Bidder’s Bid 
Schedule or anticipated overall contract value shall also be placed in this sealed 
envelope. 
 
If a Bid package does not meet all of the requirements set forth in this IFB, it will be 
considered non-responsive and rejected from further competition. 

Grounds for Rejection 
All bids may be rejected whenever the determination is made that the bids received are 
not really competitive, when the cost is not reasonable, or when the cost exceeds the 
amount expected. 
 
Additionally, a bid may be rejected if: 

• It is received after the due date and time for submittal; 

• The bid submittal is unsigned; 

• The bid cost is not prepared as required by the IFB; 

• The Bidder has been prohibited from contracting with the State by the 
Department of Fair Employment and Housing;  

• The Bidder has received a substantive negative contract performance from the 
State; 

• Non-compliance with Attachment G, California Only Restriction 

• Non-compliance with Labor Code section 1771.1(a) (DIR registration for Prime 
and Subcontractors required). 

• Any items or information required by the IFB are not included with the submittal. 
 
No bid may be rejected arbitrarily or without reasonable cause. 

Bid Opening 
The qualified bids (sealed) will be opened publicly at the CalEPA building at 1001 I 
Street, Training Room 2 East/West, Sacramento, CA at the time set in Section I 
Overview, Process Schedule. 

Award of Agreement 
Award of these Agreements will be to the lowest responsive responsible Bidders 
meeting all of the IFB requirements after preferences are applied as indicated in Section 
II Rules and Conditions. No single Bidder or firm will be awarded more than one (1) of 
the two (2) Agreements. The Bidders submitting the lowest responsive responsible bid 
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for each of the two (2) Contract Areas as determined by the “Total Bid” line on each 
“Cost Bid Sheet” (Attachment A.1) will each be awarded an Agreement  
In the event of a tie, CalRecycle shall utilize a tie breaker to determine the winning 
Bidder.  The tie breaker will be determined based on which bidder has the most SB and 
DVBE participation identified in the bid package.   
 
If one Contractor submits the apparent low bid for both bid sheets, that Contractor will 
be awarded the Agreement for work outside the Town of Paradise (East Camp Fire 
(Concow), West Camp Fire, and North Central (Magalia) Branches).  The Contractor 
with the next lowest bid for work in the Town of Paradise (East Paradise and West 
Paradise Branches) will be awarded the second Agreement. 
 
CalRecycle reserves the right to not award any or all Agreements.  In the event that 
CalRecycle does not receive enough bids to award both Agreements to separate 
Bidders, CalRecycle reserves the right to award both sections of the work to a single 
bidder, at its discretion. 

Rejection of Award 
If the Bidder fails to enter into a satisfactory Agreement within a reasonable timeframe 
after the award is made, CalRecycle may deem that the Bidder has rejected the award. 
 
CalRecycle reserves the right to disqualify the awardee and award the Agreement to the 
next lowest responsive responsible Bidder. 

Notice of Intent to Award 
CalRecycle will post a notice of intent to award the Agreement resulting from this IFB, 
only upon written request of any Bidder. 
 
The request must be submitted to the contact contained in Section I, Overview. 
 
If requested, the notice of intent to award will be posted on CalRecycle’s contract 
website at http://www.calrecycle.ca.gov/Contracts/ and at the headquarters address 
noted in Section I, Overview, one day prior to award of the contract. 

Protest of Award 
A Bidder may protest the proposed award by filing an official protest with the 
Department of General Services. The protest must be filed after the notice of intent to 
award the contract, but before the actual award. 
 
Within five (5) working days of the initial protest filing, the Bidder must submit a detailed 
written statement with information that supports that the Bidder would have been 
awarded the contract and the grounds for that position. 
 
Because of the necessity to begin fire-damaged tree removal immediately, the 
Agreement may be awarded prior to a decision on the filed protest. In the event that the 
Department of General Services finds that the contract was awarded incorrectly, the 

http://www.calrecycle.ca.gov/Contracts/
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contract may be terminated and awarded to the protestant, terminated and resolicited 
by CalRecycle, or simply terminated, at the sole discretion of CalRecycle. 
 
 
 
The protest documents should be sent via registered mail to the following parties: 
 
 Department of General Services 
 Office of Legal Services 
 Attn: Protest Coordinator 
 707 Third Street, Suite 7-330 
 Sacramento, CA  95605 
 Fax (916) 376-5088 
 
 Department of Resources Recycling and Recovery 
 Attn: Contracts Unit 
 1001 I Street, MS-19A 
 Sacramento, CA  95814 
 Fax (916) 319-7345 
 Email contracts@CalRecycle.ca.gov 

mailto:contracts@ciwmb.ca.gov
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Section V Description of Work 

Work to be Performed 
The Contractor shall perform all hazard tree felling, processing, and transport to end 

use facilities and provide all supporting services, as required by this IFB in support of 

the IMT, as directed by the OC and CalRecycle CM. The IMT will operate under the 

ICS. Through Work Orders, CalRecycle will direct the Contractor when and where these 

services are necessary. Typical tasks to be performed under this Agreement shall 

include, but are not limited to: 

1) Follow the Public Agency, Public and Private Utility Right of Way Exemption 

requirements.  

2) Review, sign, and implement the Public Agency, Public and Private Utility ROW 

Exemptions that make up the Contractor’s Awarded Contract area. The hazard 

tree removal area has been divided into five (5) operational areas representing 

five (5) separate drainage areas within the Camp Fire burn scar. Each 

operational area will have its own Public Agency, Public and Private Utility ROW 

Exemption - See Map below): 

 

3) Follow Federal National Environmental Policy Act (NEPA) and California 

Environmental Quality Act (CEQA) requirements for the protection of the 



Department of Resources Recycling and Recovery 
IFB Number DRR19067 

47 
 

environment including surface water, endangered species, and cultural 

resources as required in the EPP and the ECP, prepared in support of the Public 

Agency, Public and Private Utility ROW Exemptions. 

4) All ROW trees will be felled, processed, and transported separately from the 

ROE trees felled, processed and removed from private properties. They will be 

reimbursed separately, by FEMA, so they need to be tracked separately from 

the property from which they came, to the log storage and processing yard (if 

applicable) all the way to the end use facility. No slash or chips or logs from 

ROW trees can be mixed with non-ROW felled trees. 

5) Each hazard Tree Removal Crew’s Liaison will inspect the properties assigned 

to that crew in the twice-weekly Incident Action Plan (IAP) and as updated 

and/or directed by the PC and OC. If assigned properties are determined to 

require extra precautions due to type, size of tree, proximity to utilities, proximity 

to waterways, waterway crossings, endangered species habitats, known cultural 

resources, or other concerns, the superintendent shall notify the CalRecycle OC 

or designee and, upon approval, and make preparations appropriately for the 

Contractor’s crews to proceed. If the Contractor’s Liaison believes that the 

hazard tree/trees need(s) special considerations for removal, that 

Superintendent can inform OC or designee for approval of a work order/change 

order. If approved by the OC, the CM and the IC, then a change order can be 

processed for the out of scope work.  

6) Hazard Tree Removal Crews shall, once arriving at a property, review the 

hazard tree assessment report, prepared for that property, with the Assessment 

and Monitoring Consultant’s Task Force Leader (TFL) to determine if there are 

any specific issues (access, existing infrastructure, utilities, waterways, species 

or cultural resources, etc.) to be considered, prior to commencing with the work.  

If the Contractor’s Liaison believes that a property has a hazard tree that was 

not marked by the Assessment and Monitoring Contractor’s Arborist, the 

Contractor should inform the Lead Arborist in that Division of this concern. If they 

cannot agree, then the Consultant’s Branch RPF, for that Branch area, will make 

the final determination.  

7) The hazard tree falling crew lead will decide how the tree falling, processing and 

removing will be accomplished (as described in this IFB) and inform the TFL, 

prior to commencing work.  

8) The hazard Tree Removal Crew will then commence, felling, delimbing, topping, 

removal, processing (if necessary), trucking to a log deck for sorting and/or 

processing and final trucking to permitted end use facilities.  

9) The hazard Tree Removal Crew will also place chipped slash for erosion control 

as described in bid items 4a, 4b, and 4c above. 
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10) All trees to be felled within the PG&E prescribed distances from a PG&E power 

pole or power line, depending on the Voltage carried, can only be cut by PG&E 

certified tree fallers. 

11) No hazard Tree Removal Crew will remove stumps and roots, unless authorized 

by the OC and the IC. Cut stumps flush (within 6-inches) to existing terrain 

surface. 

12) Accumulation of flammable material is prohibited (i.e., slash, chipped woody 

material (greater than 3-inches thick, etc.). 

13) Contractors may select their own log storage and processing sites/staging areas 

for this operation. However these log storage and processing sites/staging areas 

may not be located within the Town of Paradise. They Contractors must take 

into consideration that these facility sites must be pre-screened for comply with 

federally endangered species and endangered species habitats or other 

applicable environmental or Historic Preservation protection criteria required by 

FEMA. All log storage and processing sites/staging areas shall They must 

also be deemed appropriately zoned, per Butte County Ordinance 53-19, 

Temporary log storage yards developed specifically for post Camp Fire Debris 

and Tree Removal within Butte County (A copy of this ordinance is attached as 

Attachment O for reference purposes only; Butte County may revise this 

ordinance and the Contractor is responsible for any possible compliance issues). 

Finally, they must be approved by the IMT. 

14) The two tables below (labeled as “Pre-vetted Temporary Log Storage”  and 

“Processing Sites/Staging Areas for Contract No. 1 and Contract No. 2”) 

represent log storage and processing sites/staging area sites that have already 

been pre-vetted by CalRecycle and OES to preliminarily meet the criteria that 

must be met.  Contractors are not required to utilize any of these locations for 

such use. 

15) Obtain local County and state permits for Temporary Log Storage and 

Processing Sites/Staging Areas of the Contractor’s choice that meets required 

the following permit criteria:, plus:  

 

Required Permits 

 
a. County Land Use Permits  
b. County Road Encroachment Permits  
c. Storm Water Pollution Prevention Permits (SWPPPs)  
d. Industrial Waste permits if generating runoff due to your proposed operations (if 
necessary) 
e. Any required operational permits (local, regional, and/or state)  

(a) County land use permits  

(b) SWPPPs and possible Industrial Waste Permits (as necessary) 

(c) County Road Encroachment Permits (Butte County, California - 

Code of Ordinances Chapter 10 - HIGHWAYS AND STREETS*  

Article VI. - Road Encroachments), including meeting Federal 
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Highway standards such as the CA MUTCD and/or AASHTO with 

respect to site distance, acceleration/deceleration lanes, etc. 

(d) Storm Water Best Management Practices (BMPs) should comply 

with CASQA or other acceptable methods. 

(https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_N

ewDevRedev_Complete.pdf) 

(e) Any required (local, regional, state, or Federal) Operational 

Permits. 

(f) As necessary environmental resource and historical preservation 
consultation for laws and regulations identified in 4.0 
Environmental Compliance Framework - Table 1 of the 
Environmental Protection Plan - (see Miscellaneous 2’s page 24-
25). 

 
These permits must be obtainined prior to commencement of work. 

16) Preparing appropriate CEQA and NEPA environmental documentation (with 

Consultant/IMT assistance) for Temporary Log Storage and Processing 

Sites/Staging Areas of the Contractor’s choice that meets this IFBs 

requirements. 

17) The Contractor is responsible for developing and executing lease agreements 

for Temporary Log Storage and Processing Sites/Staging Area properties used 

to fulfill this Agreement.  

18) Transport wood materials to Temporary Log Storage and Processing 

Sites/Staging Areas and to IMT approved end use facilities (as stated in Item 1 – 

Mobilization / Demobilization to Operation Area on page 33). 

19) The Contractor shall provide truck weigh scales at each log storage and 

processing yard and allow space for CalRecycle’s Consultant, the OC and 

and/or its authorized representatives to determine truck weights entering the 

yard loaded from the tree felling operation and leaving the yard loaded heading 

for the end use facilities. The Contractor will also allow physical space and time 

for truck queueing in the yard both inbound and outbound. 

 

  

https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewDevRedev_Complete.pdf
https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewDevRedev_Complete.pdf
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Pre-vetted Temporary Log Storage and Processing Sites/Staging Areas For Contract No 1 – Town of Paradise (East and West) 

Description Owner Site Address/ 
Location 

Contact 
Information 

APN (-000) Traffic  
Management 

Plan 
Review? 

Preliminary 
 Environmental 

Vetting? 

Zone County Permit 
Type Needed 

Notes 

Skyway 
Crossroad 
Property 

Walmart Real 
Estate 
Business 
Trust 

(39.742188, -
121.657948) 

Steve Edwards  
(916) 277-8123 

017-090-097 Yes Yes AG-
160 

Administrative Retirement community across 
the street - Property begins at 
the intersection of Skyway 
and Skyway Crossing and 
extends west from there 

Tuscan Ridge Tuscan Ridge 
Associates 
LLC 

3100 Skyway 
Road 

Scott Bates  
Managing 
Member  
(530) 401-3670 

040-520-104, 
040-520-105, 
040-520-106, 
040-520-107,  
040-520-108, 
040-520-109, 
040-520-110, 
040-520-111 

Yes Yes PUD Administrative   

Diamler Quarry  
(Lucky Seven 
Ranch, Inc.) 

Cary Gunn & 
Clayton E.   

2129 
Wheelock Rd 
(or 1854 Clark 
Road), Oroville 

Cary Gunn - 
Owner 
831.49.88003 or 
Michael Grubbs 
Ranch Mgr 
530.990.3512 

 041-120-115,  
041-120-116 

No Yes AG - 
160 

Administrative Delineated Wetland 
assessed. In process of 
assessing additional portions 
of the property 

Near Kunkle 
Reservoir Site 

Mark Dwight  The property is 
contigous and 
to the 
southeast of 
PG&E 

Mark Dwight  
(530) 228-1763 

041-470-003 No Yes FR - 10 Administrative Need access through PG&E 
site 

Odin Recycling 
Facility 

CWS 
Enterprises 
INC 

3000 South 7th 
Avenue, 
Oroville 

Neil Siller,  
Odin 
Construction  
(916) 893-3462 

035-370-002 Yes Yes M2 City of Oroville 
Approval Needed  
(No permit 
needed) 

Odin processed metal from 
debris removal operations.  
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Pre-vetted Temporary Log Storage and Processing Sites/Staging Areas For Contract No 2 – East County (Concow), North Central (Magalia), West County 

Description Owner Site Address/ 

Location 

Contact 

Information 

APN (-000) Traffic 

Management 

Plan Review? 

Preliminary 

Environmental 

Vetting? 

Zone County Permit 

Type Needed 

Notes 

Lakeridge 

Road 

Properties 

Madsen 

Norman & Else 

Revocable 

Trust 

14096 

Lakeridge 

Circle,  

Magalia, CA 

95954  

Tom Gagne,  

Real Estate 

Agent,  

(530) 966-2398 

066-320-001, 

066-320-002, 

066-320-003, 

066-320-004, 

066-320-005, 

066-340-001, 

066-340-002, 

066-340-003 

Yes Yes G-C Administrative Listed address + 7 

adjacent APNs to the 

southeast along 

Lakeridge Cir. Current 

tree processing site by 

Werner - log decks, 

chipping, loading station. 

Warner Enterprises, 

Paul  Warner, (530) 

227-3499 (cell)           

Honey Run 

Site 

Chico Land 

Investments, 

LLC 

2409 Potter 

Road, Chico 

Bill Brouhard 

(530) 624-0951 

017-210-005, 017-

210-006, 017-240-

023, 017-260-119 

No Yes AG-20 Administrative EIR, biological studies 

already completed. Has 

wetland deliniation from 

USACE. Land in planning 

stages of future 

development.  

234 Acre 

parcel on 

Concow Road 

near Camalot 

Lane 

Wendell 

Construction, 

Inc.  

Wendell 

McFarland 

13186 Concow 

Road  

Wendell 

McFarland  

(310) 462-0006 

058-360-099 Yes Yes FR - 10 Administrative Previously used as a log 

deck and processing site 

Ophir Road 

Property 

Living X 

Elements  

(Oroville Landfill 

Properties  

LLC ETAL) 

461 Ophir 

Road, Oroville 

Valerie Navarro  

CEO Living X 

Elements  

(530) 966-2845 

035-470-012, 078-

090-014,  078-

100-015, 078-100-

046,  078-100-047 

No Yes Multi- 

Zone 

City of Oroville 

Approval Needed 

(No permit 

needed) 

Old landfill site with 

closed solid wood waste 

cells. Has Waste 

Discharge Requirement 

Permits  May also be 

viable for biochar.  

Industrial site with low 

environmental concerns. 
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RCI Property RCI General 

Engineering 

5015 Feather 

River Blvd 

 

Oroville 

Jake E. Richter  

(530) 533-3918 

078-010-004, 078-

010-040,  078-

010-041 

No Yes G-C Administrative Lot has been paved and 

graveled 

Recology Salvatore 

Coniglio 

Cal Oak Road, 

Oroville 

Sal Coniglio  

(530) 533-4783  

035-380-011 No Yes MS City of Oroville 

Approval Needed 

(No permit 

needed) 

Next to their solid waste 

transfer station 
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20) Negotiate with permitted (as described in the “Submittals – With Bid page 25) 
and currently operational wood materials end use facilities that meet the local, 
State, and Federal laws as outlined (Identified in Item 15 on page 48). 
California Forest Practice Rules requirements for operational permits enforced 
by CalFire. CalRecycle strongly encourages but does not require that all wood 
materials emanating from this operation would be reused as lumber, firewood, 
energy generation, wood chips, mulch or other environmentally friendly uses that 
encourages reuse. Under no circumstances will any wood materials be allowed 
to be disposed of in a landfill as waste. (To meet SB 1383 goals, SB 1383 
establishes targets to achieve a 50 percent reduction in the level of the 
statewide disposal of organic waste from the 2014 level by 2020, and a 75 
percent reduction by 2025.) In the event wood materials cannot be delivered 
to a higher best use facility, due to reasons such as, but not limited to, the 
higher best use facility is not cost effective, wood material may be 
delivered to landfill at CalRecycle's sole discretion and only with written 
approval from the Contract Manager. To utilize landfills, the following 
process must be utilized, in accordance with CalRecycle’s change order 
process, after obtaining written approval from CalRecycle’s Contract 
Manager: 

1. Contractor identifies need to utilize a landfill(s) and the reason why 
Contractor cannot use the higher best use facility, and makes a request 
to the CalRecycle Finance Chief;  

2. CalRecycle Finance Chief notifies the Incident Commander and 
Contract Manager; 

3. Incident Commander informs Finance Chief if there is agreement to 
utilize a landfill(s); 

4. Contractor, with Contract Manager as liaison, contacts the local 
Regional Water Quality Control Board, Air District, CalRecycle, and 
Solid Waste Local Enforcement Agency (Control Agencies) to discuss 
the use of landfill; 

5. Control Agencies provide guidance to Contractor and Contract 
Manager on how to proceed with landfilling material; 

6. Contract Manager and Contractor develop a change order and a work 
order based on input from the Control Agencies and process it forward 
for review by the Incident Commander; and  

7. Change Order and Work Order is finalized. 

Contractors will need to enter into agreements with currently permitted and 

operational end use facilities and must submit letters of intent of commitment 

purchase from these facilities to process the anticipated quantity of wood 

materials from this operation. Contractor is responsible for all operational, 

permitting, fixed and labor costs, and shall retain any revenue generated from 

sale to end use facilities. Wood materials become the property of the end use 
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facility once received. Any rebates, credits, or savings derived from the legal use 

of those wood materials should be described in agreements between the Prime 

Contractors and the respective end use facilities. Any revenue obtained by the 

contractor through these agreements must be disclosed to CalRecycle.   

21) All wood materials removed from the ROW or non-ROW properties with ROEs, 

as part of the State Tree Removal program must ultimately be taken to 

permitted and operational end use facilities. 

22) Upon stacking logs or processed wood materials at any of the end use facilities, 

the logs/wood materials will become property of that end use facility. 

23) Contractor will be responsible for utilizing metal detectors on each log and 

removing any metals detected, making sure that there is no metal in the 

logs/vegetative material delivered to biomass/wood utilization facilities. Metal 

found in the logs or materials shall be removed by the Contractor. 

24) Provide related support services, such as dust control, installation of erosion 

control, and other environmental stewardship BMPs and AMMs for Hazard 

Trees located within the Town of Paradise and Butte County located on public, 

commercial, or private properties and that threaten public rights-of-way public 

owned property, or near public structures (i.e., buildings, bicycle or walking 

trails, parks, schools, etc.). 

25) Contractor will minimize ground surface disturbances as part of its operation. No 

tree access roads will be built unless authorized by the IC, OC, and the CM in a 

change order, prior to its construction.  

26) The Contractor will place two (2) to three (3) inches of chipped slash on all 

areas where the soil has been disturbed by the Contractor’s hazard tree removal 

operation. This wood mulch will be placed to stabilize disturbed soil and reduce 

sediment transport caused by erosion from entering a storm drain system or 

receiving water. The wood mulch shall be a maximum of ½ to 3 inches in length 

and an average thickness of 1/16 to 3/8 inches in any direction. Efforts shall be 

made to preserve existing vegetation, if practicable. 

27) For surface soils disturbed during tree removal operations where the ground is 

steeper and/or near streambeds and ground surface is disturbed, Forest 

Practice Rules must be followed for the purpose of limiting sediment and 

sawdust from leaving the area and potentially entering into the streambed. Jute 

matting, waddles, and or compost socks used on these slopes will be 

constructed of natural materials with no-monofilament netting used in their 

construction. Waddle and compost sock material fillers will also be made of 

natural materials. 

28) Roads and shoulders used as part of the Hazard Tree Removal Operation will 

be maintained as needed. Road and shoulder repair expenses will be the 

responsibility of the Contractor. 

29) Damage to private or public property for which the Contractor or a subcontractor 

is responsible, as part of the Operation, will be repaired by the Contractor at no 

cost to the State. Responsibility of the Contractor to repair incidental damage, 



Department of Resources Recycling and Recovery 
IFB Number DRR19067 

55 
 

referred to in the private property ROE, shall be considered and determined by 

the IC and the CalRecycle CM. Damages to such items as roads, trails, and 

other improvements (including but not limited to gates, fences or signs, etc) 

damaged by the Contractor will be repaired to a like or better condition as that 

found prior to the start of work. Repairs may include repairing or replacing 

drainage control features.  Significant damage to existing roads, trails or other 

improvements, determined to be caused by Contractor, must be repaired by 

Contractor at Contractor’s expense within ten (10) working days of notification 

by the IMT. 

30) Contractor will prepare and provide Daily, Monthly and Quarterly Summary 

Reports of the hazard tree removal operational activities and status.  

A. Quarterly Reports will be delivered between the 1st and 3rd day of April, July, 

October, and January 2021. The Quarterly Reports will detail the quantities 

of timber and wood materials the Contractors’ delivered to each end use 

facility. 

B. Monthly Summary Reports will serve as the Cover Memo to the Monthly 

Progress Invoice. It will summarize the total number of trees removed within 

the Contract Area for the month, the subtotal of green tons of timber and 

processed wood materials delivered to each of the end use facilities under 

contract. 

C. Daily Summary Reports will summarize the daily work including the Road 

Name, the beginning and ending post mile marker location of the work 

performed during that day as well as the GPS coordinates of each tree 

removed, the APNs where trees within private property were removed, and a 

list of the trees felled for that day including the tree assessment information 

as follows: property Assessor’s Parcel Number (APN), tree site identification 

number, GPS location, species, diameter, height, photographs of tree (pre-

cut and of marked stump), and documentation of RPF/TRAQ qualified 

arborist signature for Hazard Tree (coordinate with the Consultant to gather 

all of this information together).  

All of these activities shall be included in the unit costs for removal in the Overall Project 

Costs section and the Bid Sheet. However, each tree will still be tracked by the 

Consultant from the individual property or public ROW from which it was taken, to the 

processing facility (if any) and from there to the end use facility to meet the overall 

objectives of this project and to track both the disposition of each tree and the 

Contractor costs, as required by FEMA. The types and quantities of Hazard Trees 

removed and taken to end use facilities will vary.  Where Hazard Trees are found to 

straddle ROW lines and/or multiple property lines, costs shall be allocated proportionally 

to the respective owners (i.e., individual properties, community ownership).  

Division of Work 
The Town and County are responsible for soliciting, obtaining and processing ROE 

forms from each property owner that wants to participate in the State Hazard Tree 

Removal Program. The property owners are obliged to remove their hazard trees but 
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not to necessarily join the State operated program. They can choose to contract 

separately for tree removal or remove these hazard trees themselves. The ROE’s have 

been coming into the Town and County on a relatively slow pace, to date. 

The IMT and PC, after receipt of signed and vetted property owner ROE forms obtained 

from the County and subsequent Assessment by the Consultant Arborists, as directed 

by the Consultant RPF, will distribute the workload to Contractor Hazard Tree Removal 

Crews (Task Forces), with the general goal of assuring operational efficiency and 

keeping each Crew or Task Force in a focused area. Assignment of properties to 

specific Task Forces, placed in specific Branches and Divisions within each Working 

Area shall be solely at the discretion of the PC, with Contractor input. The IMT reserves 

the right to assign properties based on operational needs, overall operational progress, 

specific experience of particular crews, or any other relevant operational details as 

determined by the IMT.  

Tasks 
All work under this Agreement shall be completed through Work Orders issued by CM. 
The Contractor will be instructed in twice weekly Incident Action Plans (IAPs) issued by 
the PC and approved by the IC on where tree removal work is to be performed, by 
Crew, and by what date it shall be completed. 

The work to be performed for this Agreement will involve the primary work of the 

removal of hazard trees as well as related support services, such as dust control, 

(applicable to fire debris cleanup operations), and installation of erosion control BMPs.   

The Contractor shall be responsible for coordinating with the IMT, CM, CalRecycle’s 

Assessment & Monitoring Consultant, and providing information as required to 

document material quantities and the project costs allocable to each bid item by 

property. The method, detail, and adequacy of the material and cost tracking 

information by property will be jointly developed by the CM and CalRecycle’s 

Consultant, with final approval coming from the CM.  

Work Orders and Change Orders 

All work under this Agreement shall be performed through Work Orders issued to the 

Contractors by CM, in writing and in accordance with the “Work Authorization” clause of 

Exhibit D. When the IMT determines the need for Contractor services under this 

Agreement, a Work Order will be issued by the CM. Work Orders will detail activities to 

be completed, a not to exceed cost, and provide a schedule for completion.  

The Contractor shall not perform or undertake any work that is not indicated or 

addressed in a Work Order or the initial Notice-To-Proceed issued by the CM. The 

Contractor shall immediately notify the CM and IMT of any condition or event that may 

interfere with completion of the work, which may require a modification in the Work 

Order, or which cause an obvious inefficiency. The CM will, in a reasonable time, 

provide written direction to the Contractor clarifying any required adjustment to the Work 

Order. Any unauthorized modification of the Work Order, work in excess of that 
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provided for in the Work Order, obviously inefficient work, or changes and additions not 

pre-authorized in writing by the CM, may not be considered for compensation. 

CalRecycle reserves the right to make such alterations, deviations, additions to, or 

deletions from Work Orders, plans, and specifications, as deemed necessary or 

advisable by the CM. Any such changes will be set forth in an amended Work Order 

which will specify, in addition to the work to be done in connection with the change 

made, adjustment of Work Order time, if at variance with that indicated in the Work 

Order. An amended Work Order will not become effective until approved in writing by 

the CM. 

If the Contractor is directed to perform work outside the Scope of Work of this 

Agreement, or encounters any other situation where it believes an adjustment of costs 

from the Bid Schedule is justified, the Contractor must immediately notify the Contract 

Manager of the need for a Change Order. Failure to promptly notify the Contract 

Manager constitutes a waiver of any claim for additional compensation prior to actual 

notification to the Contract Manager. 

The Contract Manager shall notify the Contractor if and when to continue the affected 

work and issue a Change Order if adjustment to the Bid Schedule costs is necessary.  

The Contractor shall promptly provide all information requested by the Contract 

Manager in support of a Change Order.  Upon completion, a Change Order shall be 

attached to this Agreement through the formal amendment process.  A Change Order 

shall specify the effective date of the adjusted costs, but those costs cannot be invoiced 

at the adjusted rate prior the completion of the amendment. 

 

Overview of Operations:  

The Hazard Tree Removal and Recovery Services shall follow a systematic approach to 

removing Hazard Trees with responsibilities of the Contractor noted below. This 

systematic approach is summarized below: 

1. Initial Site Reconnaissance (Performed by CalRecycle’s Consultant) 

i. Verify and mark property lines, as necessary, with a land surveyor. 

ii. Install address and project signs. 

iii. Identify water and electrical sources. 

iv. Identify environmental stewardship concerns 

2. Individual Site Assessments (Performed by CalRecycle’s Consultant) 

i. Check for underground utilities by alerting Underground Service 

Alert (USA) for placement of street number signs, as necessary. 
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ii. Identify septic tank and leach field locations on each property, if 

feasible. 

iii. Identify water wells, springs, other water sources and water storage 

tanks on properties not serviced by the local water agency, if 

feasible. 

iv. ISA Licensed Arborist, under direction of State RPF, or designee, to 

Identify hazard trees. 

v. Mark, GPS, photograph, place unique identification numbers on 

each hazard tree for each property, 

vi. Prepare a site assessment map for each property depicting the 

location and number trees to be removed, 

vii. List each tree’s type (as determined by the Arborist/Arborist 

Technician), height, diameter (at 4.5 feet above local ground level)  

3. Hazard Tree Removal (Performed by Contractor through this contract) 

i. Pre-determine how hazard trees will be felled and share plans with 

TFL prior to commencing with the tree felling. 

ii. Fell hazard trees. 

iii. Collect, consolidate, and remove hazard trees for processing at 

approved Temporary Log Storage and Processing Sites/ Staging 

Areas (as necessary), and ultimately deliver to permitted end use 

facilities. 

iv. Smoothing ground surface (if applicable). 

v. Apply chipped slash as mulch, as necessary for erosion control 

purposes, as approved by the OC or designee. 

vi. All work must be in compliance with the EPP, and the ECP, which 

may be subject to change at CalRecycle’s discretion. 

vii. Identify, permit, prepare environmental permits, and lease 

Temporary Log Storage and Processing Sites and Staging Areas 

for wood materials processing, from list of IMT pre-approved 

properties. 

viii. Enter into agreements with permitted and currently operational 

wood materials end use facilities. 

ix. Prepare Daily Summary Reports summarizing the daily work 

including the Road Names, the beginning and ending post mile 

marker location of the work performed during that day as well as 

the GPS coordinates of each tree removed, the APNs where trees 

within private property were removed, and a list of the trees felled 

for that day including the tree assessment information as follows: 

property APNs, tree site identification numbers, GPS felled hazard 

tree locations, species, diameter, height, photographs of tree (pre-
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cut and of marked stump), and documentation of RPF/TRAQ 

qualified arborist signature for Hazard Tree (coordinate with the 

Consultant to gather all of this information together). 

4. Additional major items of work anticipated in this project include, but are 

not limited to (Performed by Contractor through this contract): 

i. Coordination of all Contractor resources; 

ii. Enforcing and ensuring traffic control plans; and 

iii. Individual property Cost tracking and community Cost tracking. 

A. Additionally, the Contractor shall prepare a site-specific Safe Work plan for 

Contractor’s and subcontractors’ field staff in coordination with CalRecycle 

Health and Safety professional(s). 

B. The Contractor shall provide ongoing estimates of work to the IMT and the CM 

to inform decisions on individual Hazard Tree Removal Crews and overall 

Hazard Tree removal team efficiencies and overall costs to date. 

C. There may be a need for the Contractor to provide additional, presently 

unanticipated services in support of the Hazard Tree Removal Program, if 

requested by CalRecycle. Any additional services must be approved by the CM 

in writing and in accordance with the “Work Orders and Change Orders” section 

(above) and the “Work Authorization” clause of Exhibit D. All rates must be 

approved in the Work Authorization document, and shall be reasonable, typical 

of the industry, and allocable. Change Orders issued per the above section are 

the only mechanism by which the Contractor will be paid for any costs not 

included on the Bid Schedule. If the Contractor is directed to perform any 

additional, unanticipated work, the Contractor shall begin the Work Authorization 

process with the Contract Manager before commencing the additional work. The 

Contractor may not be compensated for additional work if this clause and the 

Work Authorization clause of Exhibit D are not adhered to. The additional work 

will be covered with a change order, the cost of which will be (unless otherwise 

determined by the CM) based on either a lowest responsive bid (of 2-3 bids) or 

on published CalTrans labor, equipment, and materials rates. Markup costs may 

be authorized by the CM up to a maximum of ten percent (10%) of supported 

costs. 

Location of Services 
Services shall be provided in Butte County. 

Control of Work 
1. CalRecycle Contract Manager, in support of the IC and the IMT, has the authority to 

determine the quality and acceptability of the following: 

• Work to be performed 

• Rate and progress of the work 
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• Fulfillment of the services provided by the Contractor 

• Compensation for services provided by the Contractor 
 

The project Contract Manager shall be the only CalRecycle point of contact for 
contract, payment, and contractor performance issues as described in the following 
Control of Work section.    

 
2. The Contractor shall designate a Project Manager who holds the following authority: 
 

• Act as the Contractor’s Representative for work to be provided under this 
Agreement; and 

• Act as the Contractor’s Representative regarding contractual matters relating to 
this Agreement 

 
If during the course of the Agreement, it is deemed necessary to replace the Project 
Manager, CalRecycle Contract Manager approval is required prior to the 
replacement being made. 
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Section VI Definition and Terms 
 
General 
Unless the context otherwise requires, wherever in this IFB or addenda, the following abbreviations 
and terms, or pronouns in place of them, are used, the intent and meaning shall be interpreted as 
provided in this Section. 
 
Working titles having a masculine gender, such as “draftsman” and “journeyman” and the pronoun 
“he”, are utilized in these provisions for the sake of brevity and are intended to refer to persons of 
either sex. 
 
Abbreviations 
ADA Americans with Disabilities Act 
AMM Approved Mitigation Measures 
APN Assessor’s Parcel Number 
BMP Best Management Practices 
CAL EPA California Environmental Protection Agency 
CALRECYCLE Department of Resources Recycling and Recovery 
CCR California Code of Regulations 
CM CalRecycle Contract Manager 
DTSC California Department of Toxic Substances Control 
DVBE Disabled Veteran Business Enterprise 
EPA Environmental Protection Agency (Federal Government) 
FC Finance Chief 
FEMA Federal Emergency Management Authority 
GC Government Code 
IC Incident Commander 
ICS Incident Command System 
IMT Incident Management Team 
LTO State of California Licensed Timber Operator 
MSA Master Services Agreement 
NEPA National Environmental Policy Act (Title 42 United States Code § 4321 et seq.). 
OC Operations Chief 
OSDS The Department of General Services (DGS), Procurement Division (PD), Office of Small 

Business and DVBE Services (OSDS) 
PC Planning Chief 
PCC Public Contract Code 
PPDR Private Property Debris Removal – a FEMA defined term 
RPF Registered Professional Forester 
SB Small Business 
SOW Scope of Work 
TSC Tree Service Contractor 
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Definitions 
 
Agreement 

The written agreement covering performance of the work and furnishing of labor, materials, tools, and 

equipment in providing the work.  The Agreement shall include the IFB, Bid, general and specific 

terms and conditions, Change Orders, Work Orders, and supplemental agreements which may be 

required to complete the work in a substantial and acceptable manner. 

Assessor’s Parcel Number (APN) 

The unique number assigned to each parcel of land by a the [County(ies)] tax assessor. See Site. 

Assessment and Monitoring Consultant 

The person or persons, firm, partnership, corporation, or combination thereof, which may enter into 

this Agreement with CalRecycle to provide Hazard Tree Assessment/marking and documentation; 

biological and archaeological assessment and oversight; and tree felling, removal, processing, and 

end use facilities delivery monitoring. The Assessment and Monitoring Consultant’s roles are directly 

related to this IFB and was solicited separately. 

Cal EPA 

The California Environmental Protection Agency 

CalRecycle 

California Department of Resources Recycling and Recovery 

CalRecycle Staff 

Staff of the CalRecycle involved in the implementation of this contract or representatives of 

Consultant to CalRecycle as designated in the Work Orders. 

Contract 

A legally binding agreement between the state & another entity, public or private, for the provision of 

goods or services 

Contract Manager 

A person designated by CalRecycle to manage performance under a contract. 

Contractor 

A party contracting with the awarding agency.  Vendor is often used synonymously with contractor. 

Crew 

A “crew” is defined relative to one of two types of crews, that are described as follows.: 

Hazard Tree Removal Crew: A Hazard Tree Removal Crew is defined as either a crane or 

rubber tired and/or rubber tracked bucket rig, and a feller buncher, chipper, processing 
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equipment, fork lift, and hauling equipment and all required labor, operators, materials, and 

equipment to fall, process, and transport wood materials to end users. Contractor shall have 

the ability to manage Hazard Tree Removal Crews as i) one (1) unit, or ii) split the Hazard 

Tree Removal Crew into a cutting/felling unit and a Loading/Cleanup unit or other division of 

labor as Contractor deems appropriate. The base unit personnel for a Hazard Tree Removal 

Crew is a maximum of seven (7) personnel and relates to assigned task force numbers 

regardless of how the Contractor utilizes its resources.   

   

Log Deck / Yard Processing Crew: A Log Deck / Yard Processing crew includes all 

personnel required to operate a permitted Temporary Log Storage and Processing 

Site/Staging Area. Temporary Log Storage and Processing Site/Staging Area Crews also 

include all personnel required to monitor, track, and process hazard trees at a Temporary Log 

Storage and Processing Site.  The base unit for a Log Deck / Yard Processing Crew is 1 unit 

per Temporary Log Storage and Processing Site/Staging Area. 

These crews will also include all equipment, supplies, portable restrooms, hand sanitation stations, 

and ancillary supplies. 

Director 

The Director of CalRecycle, or his/her designees.  Any references to Executive Officer shall mean the 

Director and/or designated officer. 

Disabled Veteran Business Enterprise (DVBE Certified) 

A business that meets all of the following criteria: (1) at least 51% of the business is owned by one or 

more disabled veterans or, in a business whose stock is publicly held, at least 51% or more of the 

stockholders are disabled veterans (2) the management and control of the business are exercised by 

one or more disabled veterans; (3) the business is domestically owned and its home office is in the 

United States; and (4) the business has been certified as a DVBE by the State of California, 

Department of General Services (DGS), Procurement Division (PD), Office of Small Business and 

DVBE Services (OSDS). 

Disaster 

Means a fire, flood, storm, tidal wave, earthquake, terrorism, epidemic, or other similar public calamity 

that the Governor determines presents a threat to public safety. [19 CCR 2900(g)] 

Easement 

A right to cross or otherwise use another’s land for a specified purpose.  An easement may be 

expressed or implied. 

Environmental Protection Plan 

The purpose of the Environmental Protection Plan (EPP) is to summarize a process to promote 

compliance with applicable federal, state, and local environmental and cultural resources laws and 

regulations for the Camp Fire – DR-4407 Program. The EPP is subject to modification during the 
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Operational period. The EPP includes operational guidelines to ensure that the Contractor’s work 

addresses: 

• Applicable federal, state, local environmental laws/regulations,  

• Operational support areas (e.g., log deck and processing areas) for which conditional use 

permits may be required from local agencies and a strategy to obtain required permits for all project 

work areas expeditiously and in compliance with all applicable regulatory requirements, and 

• Applicable Best Management Practices (BMPs) and Avoidance and Minimization Measures 

(AMMs) defined for emergency response actions by either state or federal agencies based on those 

obtained for the Camp Fire structural Debris Removal Operations Program 

Environmental Compliance Plan 

Lists and describes the BMPs and the AMMs that are necessary to be implemented as part of the 

EPP and the entire Hazard Tree Removal Operation. The BMPs and AMMs include methods to 

protect, endangered species, waterways, flora and fauna, and cultural resources 

Federal Assistance 

Means aid to disaster victims or local agencies by the federal government pursuant to federal 

statutory authorities. [19 CCR 2900(m)] 

Green Ton (GT) 

2,000 pounds (lbs.) of fresh cut woody material at a “green” moisture content. 

Hazard Trees   

Trees that meet the FEMA description: “if its condition was caused by the disaster; it is an immediate 

threat to lives, public health and safety, or improved property; it has a diameter at 4.5 feet above 

ground level of six inches or greater; and one or more of the following criteria: it has more than 50% 

of its crown damaged or destroyed, or it is a split trunk, broken branches or exposed heartwood, or it 

is leaning at an angle greater than 30 degrees.”  For this operation, the maximum distance of the 

hazard tree from the road right of way is 2x the height of the tree.  

Incident  

See Project. 

Incident Commander 

The person responsible for all aspects of an emergency response; including quickly developing 

incident objectives, managing all incident operations, application of resources as well as responsibility 

for all persons involved. The incident commander sets priorities and defines the organization of the 

incident response teams and the overall incident action plan. 

Incident Command System 

A standardized approach to the command, control, and coordination of emergency response 

providing a common hierarchy within which responders from multiple agencies can be effective.  
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Incident Management Team 

Designated personnel who provide support to incident management.  The IMT include the CalOES 

Incident Commander and Deputy Incident Commanders, CalRecycle Operations Chief, CalRecycle 

Planning Chief, CalRecycle Finance Chief and their respective designees. 

Temporary Log Storage and Processing Sites   

Properties where the permitted transfer, sorting, and interim processing of felled Hazard Trees 

occurs. 

Lot 

See Property. 

Project 

Hazard Tree Removal Operation includes providing the Camp Fire impacted communities of Paradise 

and Butte County a safer living environment by removing hazard trees that could fall on public rights 

of way and facilities. This will be completed in a safe and environmentally protective way.  

Project Manager 

Contractor’s representative for all work performed under this Agreement.  All official correspondence, 

reports, submittals, billings, and other work done under this Agreement shall be reviewed and signed 

by the Project Manager prior to submittal to CalRecycle. 

Property 

A parcel of land owned by a resident, commercial, industrial, or public entity. 

Property Line 

A legal boundary separating one or more private properties. 

Right of Way Line 

A legal boundary separating public property from one or more private properties.   

Private Right of Way 

The portion of real property owned by private land owners that may include an easement that allows 

access to one or more private properties. 

Public Right of Way 

The portion of real property granted to Butte County and/or the town of Paradise to utilize said 

property for public street and drainage purposes. This grant includes the right for use by public 

utilities. FEMA’s definition of the public right-of-way, for this operation, includes publicly-maintained 

land beyond the edge of the roadway, which may also include other public infrastructure. 

Scope of Work 

The description of work required of a contractor by the awarding agency. 
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Site 

See Property. 

Small Business (Certified) 

A business that has been certified by the Department of General Services (DGS), Procurement 

Division (PD), Office of Small Business and DVBE Services (OSDS), as a small business as defined 

in GC 14837 and 2 CCR 1896.   

State 

The State of California. 

State Contract Law 

The Public Contract Code and other applicable laws that form and constitute a part of the provisions 

of this Agreement to the same extent as if set forth herein in full. 

State Eligible Costs 

Means all project costs eligible under Government Code Sections 8680 et seq., and shared costs of 

projects deemed eligible for federal public assistance, after offsetting applicable credits. [19 CCR 

2900(kk)] 

Subcontractor 

A person or entity which contracts with the Contractor to perform all or a portion of the work as 

specified in the Scope of Work. 

Support Crew 

Contractor staff that provide materials, equipment, fuel, tools, etc. in support of the Contractor’s 

Crews. 

Task Force 

Unit and organizational element having functional responsibility for a specific activity. 

Unique Property 

A property that is not like a majority of the other properties that may need special attention, extra work 

to complete Hazard Tree removal operations. 

Workday 

A workday includes reasonable time required to support daily on-site Hazard Tree removal 

operations, including, but not limited to, health and safety briefings, beginning and end of shift 

briefings, and all-hands safety meetings.  The IMT will determine operational hours for each 

operational period.  The actual length of a specific workday may vary based upon operational needs, 

specific job description and duties, weather, local laws, and other factors.  In previous incidents daily 

operations began typically began at 0630 or 0700 and ended at 1800 or 1900. 
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Bid Schedule 
Hazard Tree Removal and Recovery Services for the Camp Fire in Butte County  

For work within the “East Paradise” and “West Paradise” Branches 
DRR19067 

Complete this form and submit the original in accordance with the requirements of this IFB. 
Separate invoices itemizing all costs are required for all work performed under each Work Order. 

 
 

Contractor/Company Name:       

Item 
No. 

Item Description Est. Quantity  Unit Price Multiplier Total Price 

Overall Project Costs:     

1 
Mobilization/Demobilization 
to job 

    

 Hazard Tree Removal Crew 50 crews 
$ _______ per Hazard Tree 
Removal Crew 

50 
 

$ 

2 Non-Working Days     

2a Hazard Tree Removal Crew 5 days per crew 
$ _______ per Hazard Tree 
Removal Crew 

250 $ 

      

2b 
Log Deck / Yard Processing 
Crew 

10 days per crew 
$________per Temporary 
Log Storage and Processing 
Site/Staging Area 

20  

3 Delays     

3a Hazard Tree Removal Crew 1,800 crew hours 
$ ________per hour/Hazard 
Tree Removal Crew 

1,800 hours $ 

      

3b 
Log Deck / Yard Processing 

Crew 
135 crew hours 

$________per 
hour/Temporary Log Storage 
and Processing Site/Staging 
Area 
 

135 hours $ 
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Contractor/Company Name:       

Item 
No. 

Item Description Est. Quantity  Unit Price Multiplier Total Price 

Hazard Tree Removal per 
Property: 

    

4 
Tree Removal – 6-inches 
diameter or larger at 4.5 feet 
above ground  

    

4a First 35,000 hazard trees 35,000 $_______ per tree 35,000 $ 

4b 
Hazard trees between 35,001 
and 70,000 

35,000 $_______ per tree 35,000 $ 

4c more than 70,000 hazard trees up to 68,000 $_______ per tree 68,000 $ 

TOTAL BID    $        * 

 
*This bid represents, and is to include, all elements as described under “Bid Schedule” in Section III, Bid Submittal Requirements 
(pages 19-39 of the IFB document). 
**This Bid Item quantity is based preliminary quantity and characteristic assessments developed by other public agencies and is 
considered a reasonable quantity estimate as understood by the Contract Manager at the time of solicitation.   
*** Prices shall be submitted in accordance with prevailing wage rates ascertained by the Department of Industrial Relations and set 
forth on the DIR web site (https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html) for General Prevailing Wage Rates as currently 
determined by the February 2020 DIR prevailing wage published rates.  Contractor shall be responsible for any future adjustments to 
prevailing wage rates including but not limited to, base hourly rates and employer payments as determined by the Department of 
Industrial Relations. The Contractor is responsible for paying the appropriate rate, including escalations that take place during the term 
of the Agreement. 
 
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only.  None of these quantities are 
guaranteed and may change based on site conditions, property owner participation in the hazard tree removal program, or other factors.  
No price adjustments will be authorized based on quantity variations. 
 
  

https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
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Acknowledgement/Authorization 

   

The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement.  
Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement. 

The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions. 

The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the 
recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned. 

The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) 10410, 10411, and Government Code 
(GC) 87100, by the submitting firm and/or any subcontractors listed in the Bid. 

I declare under penalty of perjury that the foregoing is true and correct. 

   

Name & Title of Authorized 
Representative:       Contractor Name:      

Address:       Telephone #:       

City, State  Zip:       Email:        

Signature of Authorized Representative:       Date Signed:       
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Bid Schedule 
Hazard Tree Removal and Recovery Services for the Camp Fire in Butte County  

For work within the “East Camp Fire (Concow), “West Camp Fire,” and “North Central (Magalia)” Branches 
DRR19067 

Complete this form and submit the original in accordance with the requirements of this IFB. 
Separate invoices itemizing all costs are required for all work performed under each Work Order. 

 
 

Contractor/Company Name:       

Item 
No. 

Item Description Est. Quantity  Unit Price Multiplier Total Price 

Overall Project Costs:     

1 
Mobilization/Demobilization 
to job 

    

 Hazard Tree Removal Crew 50 crews 
$ _______ per 
Hand/Bucket Lift crew 

50 
$ 

2 Non-Working Days     

2a Hazard Tree Crew 5 days per crew 
$ _______ per Hazard Tree 
Removal Crew 

250 $ 

      

2b 
Log Deck / Yard Processing 
Crew 

10 days per crew 

$________per Temporary 
Log Storage and 
Processing Site/Staging 
Area 

20  

3 Delays     

3a Hazard Tree Removal Crew 1,800 crew hours 
$ ________per 
hour/Hazard Tree Removal 
Crew 

1,800 hours $ 

      

3b 
Log Deck / Yard Processing 

Crew 
135 crew hours 

$________per 
hour/Temporary Log 
Storage and Processing 
Site/Staging Area 

135 hours $ 
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Contractor/Company Name:       

Item 
No. 

Item Description Est. Quantity  Unit Price Multiplier Total Price 

Hazard Tree Removal per 
Property: 

    

4 
Tree Removal – 6-inches 
diameter or larger at 4.5 feet 
above ground  

    

4a First 35,000 hazard trees 35,000 $_______ per tree 35,000 $ 

4b 
hazard trees between 35,001 
and 70,000 

35,000 $_______ per tree 35,000 $ 

4c more than 70,000 hazard trees up to 92,000 $_______ per tree 92,000 $ 

TOTAL BID    $        * 

 
*This bid represents, and is to include, all elements as described under “Bid Schedule” in Section III, Bid Submittal Requirements 
(pages 19-39 of the IFB document). 
**This Bid Item quantity is based preliminary quantity and characteristic assessments developed by other public agencies and is 
considered a reasonable quantity estimate as understood by the Contract Manager at the time of solicitation.   
*** Prices shall be submitted in accordance with prevailing wage rates ascertained by the Department of Industrial Relations and set 
forth on the DIR web site (https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html) for General Prevailing Wage Rates as currently 
determined by the February 2020 DIR prevailing wage published rates.  Contractor shall be responsible for any future adjustments to 
prevailing wage rates including but not limited to, base hourly rates and employer payments as determined by the Department of 
Industrial Relations. The Contractor is responsible for paying the appropriate rate, including escalations that take place during the term 
of the Agreement. 
 
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only.  None of these quantities are 
guaranteed and may change based on site conditions, property owner participation in the hazard tree removal program, or other factors.  
No price adjustments will be authorized based on quantity variations. 

 

https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
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Acknowledgement/Authorization 

   

The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement.  
Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement. 

The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions. 

The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the 
recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned. 

The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) 10410, 10411, and Government Code 
(GC) 87100, by the submitting firm and/or any subcontractors listed in the Bid. 

I declare under penalty of perjury that the foregoing is true and correct. 

   

Name & Title of Authorized 
Representative:       Contractor Name:      

Address:       Telephone #:       

City, State  Zip:       Email:        

Signature of Authorized Representative:       Date Signed:       
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 Bidder Declaration  

State of California—Department of General Services, 

Procurement Division GSPD–05–105 (EST 8/09)  
Solicitation Number         DRR19067 

 BIDDER  DECLARATION  

1. Prime bidder information (Review attached Bidder Declaration Instructions prior to completion of this form):  

a. Identify current California certification(s) (MB, SB, NVSA, DVBE):  or None  

 
b. Will subcontractors be used for this contract?    Yes No (If yes, indicate the distinct element of work your firm will perform in this contract  

e.g., list the proposed products produced by your firm, state if your firm owns the transportation vehicles that will deliver the products to the State, 

identify which solicited services your firm will perform, etc.). Use additional sheets, as necessary. 

 

  

c. If you are a California certified DVBE: (1) Are you a broker or agent? Yes No    

 (2) If the contract includes equipment rental, does your company own at least 51% of the 

equipment provided in this contract (quantity and value)? Yes No N/A    

 

 

2. If no subcontractors will be used, skip to certification below. Otherwise, list all subcontractors for this contract. (Attach additional pages if necessary): 

Subcontractor Name, Contact Person, Phone 

Number & Fax Number 

Subcontractor  Address 
& Email Address 

CA Certification (MB, 

SB, DVBE or None) 
Work performed or goods provided for this contract 

Corresponding 
% of bid price 

Good 

Standing? 

51% 
Rental? 

       

       

       

       

 

CERTIFICATION: By signing the bid response, I certify under penalty of perjury that the information provided is true and correct 

    Page _____ of _____ 
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State of California—Department of General Services, Procurement  
Division GSPD–05–105 (EST 8/09) Instructions BIDDER DECLARATION Instructions  

All prime bidders (the firm submitting the bid) must complete the Bidder Declaration. 
 
 
1.a. Identify all current certifications issued by the State of California. If the prime bidder has no California certification(s), 

check the line labeled “None” and proceed to Item #2. If the prime bidder possesses one or more of the following 

certifications, enter the applicable certification(s) on the line: 

• Microbusiness  (MB) 

• Small Business (SB) 

• Small Business Nonprofit Veteran Service Agency (SB/NVSA) 

• Disabled Veteran Business Enterprise (DVBE) 
 
1.b.Mark either  “Yes”  or  “No” to identify whether subcontractors will be used for the contract. If the response is “No”, 

proceed to Item #1.c. If  “Yes”, enter on the line the distinct element of work contained in the contract to be performed 

or the goods to be provided by the prime bidder. Do not include goods or services to be provided by subcontractors. 
 

Bidders certified as MB, SB, SB/NVSA, and/or DVBE must provide a commercially useful function as defined in Military and 

Veterans Code Section 999(e)(2)(A) for DVBEs and Government Code Section 14837(d)(4)(A) for small/microbusinesses. 

For questions regarding commercially useful function determinations made in conjunction with certification approval, 

contact the Department of General Services, Procurement Division, Office of Small Business and DVBE Certification 

(OSDC), OSDC Certification and Compliance Unit via email at: osdchelp@dgs.ca.gov 

Bids must propose that certified bidders provide a commercially useful function for the resulting contract or the bid will 

be deemed non-responsive and rejected by the State. For questions regarding the solicitation, contact the procurement 

official identified in the solicitation. 
 

Note:  A subcontractor is any person, firm, corporation, or organization contracting to perform part of the prime’s 

contract. 

1.c. This item is only to be completed by businesses certified by California as a DVBE. 
 

(1) Declare whether the prime bidder is a broker or agent by marking either “Yes” or  “No”. The Military and 

Veterans Code Section 999.2 (b) defines “broker” or  “agent” as a certified DVBE contractor or subcontractor that does 

not have title, possession, control, and risk of loss of materials, supplies, services, or equipment provided to an awarding 

department, unless one or more of the disabled veteran owners has at least 51-percent ownership of the quantity and 

value of the materials, supplies, services, and of each piece of equipment provided under the contract. 
 

If bidding rental equipment, mark either  “Yes”  or  “No” to identify if the prime bidder owns at least 51% of the 
equipment provided (quantity and value). If not bidding rental equipment, mark  “N/A”  for  “not applicable.” 
__________________________________________________________________________________________ 
 

2. If no subcontractors are proposed, do not complete the table. Read the certification at the bottom of the form and 

complete  “Page of ”on the form. 

If subcontractors will be used, complete the table listing all subcontractors. If necessary, attach additional pages and 
complete the “Page of ”accordingly. 

2. (continued) Column Labels 
 
Subcontractor Name, Contact Person, Phone Number & Fax Number—List each element for all 
subcontractors. 

Subcontractor Address & Email Address—Enter the address and if available, an Email address. 
 
CA Certification (MB, SB, DVBE or None)—If the subcontractor possesses a current State of California 
certification(s), verify on the OSDC website (www.pd.dgs.ca.gov/smbus) that it is still valid and list all current 
certifications here. Otherwise, enter “None”. [Note: A SB/NVSA should not be participating as a subcontractor] 
 
Work performed or goods provided for this contract—Identify the distinct element of work contained in the contract 
to be performed or the goods to be provided by each subcontractor. Certified subcontractors must provide a commercially 
useful function for the contract. (See paragraph 1.b above for code citations regarding the definition of commercially 
useful function.) If a certified subcontractor is further subcontracting a greater portion of the work or goods provided for 
the resulting contract than would be expected by normal industry practices, attach a separate sheet of paper explaining 
the situation. 
 
Corresponding % of bid price—Enter the corresponding percentage of the total bid price for the goods and/or 
services to be provided by each subcontractor. Do not enter a dollar amount. 

Good Standing?—Provide a response for each subcontractor listed. Enter either “Yes” or  “No” to indicate that the 
prime bidder has verified that the subcontractor(s) is in good standing for all of the following: 

• Possesses valid license(s) for any license(s) or permits required by the solicitation or by law 

• If a corporation, the company is qualified to do business in California and designated by the State of California 

Secretary of State to be in good standing 

• Possesses valid State of California certification(s) if claiming MB, SB, and/or DVBE status 

• Is not listed on the OSDC website as ineligible to transact business with the State 
 
51% Rental?—This pertains to the applicability of rental equipment. Based on the following parameters, enter 
either “N/A” (not applicable) “Yes”  or  “No” for each subcontractor listed. 

Enter“N/A” if the: 

• Subcontractor is NOT a DVBE (regardless of whether or not rental equipment is provided by the subcontractor) 

or 

• Subcontractor is NOT providing rental equipment (regardless of whether or not subcontractor is a DVBE) 

Enter  “Yes” if the subcontractor is a California certified DVBE providing rental equipment and the subcontractor 
owns at least 51% of the rental equipment (quantity and value) it will be providing for the contract. 
 
Enter  “No” if the subcontractor is a California certified DVBE providing rental equipment but the subcontractor 
does NOT own at least 51% of the rental equipment (quantity and value) it will be providing. 

 

Read the certification at the bottom of the page and complete the “Page of ” accordingly. 

 
 

mailto:osdchelp@dgs.ca.gov
http://www.pd.dgs.ca.gov/smbus)
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Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor Payment Certification 
As Contractor of record for the Department of Resources Recycling and Recovery, Contract number ___________________, I certify, in accordance with Government Code 14841 
and Military and Veteran Code § 999.5, that pursuant to the terms and conditions of the contract, all payments have been made to the SB or DVBE firm(s) listed below for 
commodities or services rendered as the SB or DVBE subcontractor(s) of record.   I understand certification must be made to the Department of Resources Recycling and Recovery 
within 60 days of receiving final payment under this Agreement.   I further understand and acknowledge that falsification of this Certification may result in the imposition of civil or 
criminal penalties for not less than $2,500 or more than $25,000 for each violation.   
Please copy this form to include as many SB or DVBE firms as necessary.  Authorized signatures and information are required on each separately submitted form. Return to: 
Department of Resources Recycling and Recovery, Contracts Unit- MS 19-A, Attn: SB/DVBE Advocate, P.O. Box 4025, Sacramento, CA 95812-4025 

 
SB/MB/DVBE SUBCONTRACTOR INFORMATION  

Contract Firm Name  
Name of Firm 
Representative 

 

Title  

 Phone:                                                           Fax: 

Firm Address Street: 

 City:                                                                State:                                Zip: 

Contract Number  
Total Amount Received 
Under this Contract 

$                                                                      Date Final Payment Received:       /           / 

 
SB/DVBE SUBCONTRACTOR INFORMATION 

SB/DVBE Subcontractor Street Address                  City               State         Zip Amount Paid Participation 
Achieved 

  
 

 % 

  
 

 % 

  
 

 % 

  
 

 % 

    

Printed Name  
 

Signature:  

Title:  
 

Report Date:  
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Listed hereinafter are the name, location, license number,  and registration number of all subcontractors who will be employed, and the kind of work which 
each will perform if the contract is awarded to the undersigned. I understand that under Public Contract Code Section 4100, et.  seq., I must here clearly set forth 
the name and location of each subcontractor who will perform work or labor or render service to me in or about the construction of the work in an amount in excess 
of one-half of one percent (1/2 of 1%), of my total bid, and that as to any work in which I fail to do so, I agree to perform that portion myself or be subject to penalty 
under the act.   
(Note:  In case more than one subcontractor is named for the same kind of work, state the portion that each will perform.) I also understand that listed 
subcontractors must be registered with the Department of Industrial Relations in order to be listed for and to engage in the performance of work on Public Works 
projects. Notwithstanding General Conditions Paragraph 1.1, the definition of a SUBCONTRACTOR for the purposes of the Subletting and Subcontracting law is 
as follows: may include: A trade Contractor who is licensed with the Contractors’ State License Board with an A, B, C or D classification, as defined pursuant to 
PCC Section 4113, as well as any Hazard Tree Felling subcontractors with a CalFire Commercial Type “A” LTO license. 

• Vendors or suppliers of materials only need not be listed.  

• Any DVBE subcontractor performing work in excess of ½ of 1% of the bid amount MUST be listed below AND under ARTICLE 9.2.1 - DVBE PARTICIPATION 
SUMMARY.  

Failure to list Kind of Work, Name, Location or License Number shall cause the bid to be rejected as non-responsive. 
 
 Kind of Work  Name  Location (City)   CSLB  License No.  DIR Registration No. 

     
     
     
     
     
     
     

     
     

If further space is required below, copy this page and attached hereto to be made a part of the Bid Form.  Sub List Page _________of __________ 
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Darfur Contracting Act 

 
Pursuant to Public Contract Code section 10478, if a Bidder or Proposer currently or within the previous three years has had business 
activities or other operations outside of the United States, it must certify that it is not a “scrutinized” company as defined in Public 
Contract Code section 10476.   
 
Therefore, to be eligible to submit a bid or proposal, please complete only one of the following three paragraphs (via initials for 
Paragraph # 1 or Paragraph # 2, or via initials and certification for Paragraph # 3):  

 
 

1. _____  We do not currently have, or we have not had within the previous  
Initials three years, business activities or other operations outside of the United States.  

 
OR 

 
2. _____  We are a scrutinized company as defined in Public Contract Code  

Initials section 10476, but we have received written permission from the Department of General Services (DGS) to 
submit a bid or proposal pursuant to Public Contract Code section 10477(b).  A copy of the written 
permission from DGS is included with our bid or proposal. 

 
OR 

 
3. _____  We currently have, or we have had within the previous three years,  

Initials business activities or other operations outside of the United States, 
+ certification but we certify below that we are not a scrutinized company  
      below as defined in Public Contract Code section 10476.   
 

 
CERTIFICATION For # 3. 
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized to legally bind the prospective 
Proposer/Bidder to the clause listed above in # 3.  This certification is made under the laws of the State of California. 

Proposer/Bidder Firm Name (Printed) 

 

Federal ID Number 

  

By (Authorized Signature) 

  

Printed Name and Title of Person Signing 

  

Date Executed Executed in the County and State of 

  

 
YOUR BID OR PROPOSAL WILL BE DISQUALIFIED UNLESS YOUR BID OR PROPOSAL INCLUDES THIS FORM 

WITH EITHER PARAGRAPH # 1 OR # 2 INITIALED OR PARAGRAPH # 3 INITIALED AND CERTIFIED. 
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Contractor Status Form 
 
Contractor’s Name: 

  
County: 

 

 
Address: 

  
Phone Number: 

 

 
 

  
Fax Number: 

 

Federal Employer  
Identification Number: 

   

    
 
STATUS OF CONTRACTOR PROPOSING TO DO BUSINESS 
 

   Individual    Limited Partnership    General Partnership    Corporation Other 

 
If Individual or sole proprietorship,  
state the true name of sole proprietor: 

 

 
If a Limited or General Partnership, list each partner and state their true name and interest in the partnership:  

   
 

 
 

  

 
 

  

 
If a Corporation, state place and date of incorporation: 

 

 
President: 

  
Vice President: 

 

 
Secretary: 

  
Treasurer: 

 

 
Other Officer: 

  
Other Officer: 

 

 
Provide explanation if claiming Other: 

 
 

 
 

 
SMALL BUSINESS PREFERENCE 
 
Are you claiming preference for small/micro 
business? 

 
 YES – Attach approval letter from Office of Small Business Certification and 

Resources    
 NO 

 
Are you claiming preference for DVBE? 

 
 YES – Attach approval letter from Office of Small Business Certification and 

Resources 
 NO 

 
 

 
 
PREVAILING WAGE 
 
Contractor’s Public Works Registration No. (Department of Industrial Relations): _________________________________________________ 
 

 
NOTE: THIS FORM MUST BE COMPLETED OR YOUR BID MAY BE REJECTED
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Client References 
List at least three (3) client references that can attest to the Bidder’s qualifications to fulfill the 
requirements of the Scope of Work.  List the most recent first.  Client references must also be 
provided for any subcontractors identified in the Bidder’s response.  Duplicate and attach additional 
pages as necessary. 
 

BIDDER / SUBCONTRACTOR’S NAME:  

REFERENCE 1 

Name of Firm 

 

 

 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service  
  

Brief Description of Service Provided 
 

REFERENCE 2 

Name of Firm 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service 
  

Brief Description of Service Provided 
 

REFERENCE 3 

Name of Firm 

Street Address City State Zip Code 
    

Contact Person Telephone Number 
  

Dates of Service Cost of Service 
  

Brief Description of Service Provided 
 

If three references cannot be provided, explain why: 
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California Only Restriction 
For DRR19067 Tree Removal Services for the Camp Fire, a new restriction will be placed on 
Proposers. To be eligible for consideration, Proposers must be certified as a California-based entity. 
Proposers must complete Attachment G: California Only Restriction form thoroughly, from Sections 1 
through 4, or Proposers will be deemed ineligible for consideration for DRR19067. Attachment G and 
all supporting documents must be submitted along with the Proposal package by the deadline set in 
Section 1 Overview Process Schedule. Attachment G includes 4 Sections that must be completed 
entirely by Proposers, including: 

• Section 1: Proposers must select one of the two definitions to be considered as a California 

entity (modeled partially after the Target Area Contract Preference Act). 

• Section 2: Proposers must provide supporting documents to support their certification  

• Section 3: Proposers must also answer a questionnaire to verify their certification as a 

California entity 

• Section 4: Proposers must sign, under penalty of perjury, the certification contained in this 

form to be considered as a California entity  

 
Interested parties are advised that a Proposer’s subconsultants or subcontractors, if any, must also 
meet the definition of a California Contractor at the time of Proposal submission and through the life 
of the contract. CalRecycle’s discovery of violations of the CA-only restriction – regardless of 
Proposer’s intentions – may be found in breach of contract and placed on CalRecycle’s unreliable list 
(see Title 14, California Code of Regulations, section 17050(f)).  

 
SECTION 1 

CHOOSE ONE OF THE FOLLOWING TWO 

(1) A business or corporation whose principal office is located in California, and the owners, or 
officers if the entity is a corporation, are domiciled in California 

OR 

(2) A business or corporation that has a major office or manufacturing facility located in 
California and that has been licensed by the state on a continuous basis to conduct 
business within the state and has continuously employed California residents for work 
within the state during the three years prior to submitting a bid or proposal for a state 
contract. 

SECTION 2 
PREPARE SUPPORTING DOCUMENTS  

 
Proposers are advised that they should prepare the following documents to support their Section 4 
certification. Upon request, Proposers and Proposer’s subcontractors/subconsultants, if any, must 
provide such information to CalRecycle within 24 hours or may be deemed ineligible for award. Post 
contract execution, Proposers and Proposer’s subconsultants/subcontractors, if any, must also 
provide supporting documents within 24 hours of CalRecycle’s request or may be found in breach of 
contract’s terms.  

1) Internal Revenue Service (IRS) official documentation verifying the firm’s Federal Employer 

Identification Number (FEIN) or Social Security Number (SSN) 



Attachment G 

82 
 

2) If Proposer is a Corporation: may provide corporate meeting minutes listing current elected 

corporate officers and directors or Statement of Information as filed with CA Secretary of State.  

3) If Proposer is a Limited Liability Company (LLC): Articles of Incorporation, Operating 

Agreement and amendments, and LLC Statement of Information, as filed with the Secretary of 

State 

4) If Proposer is a Joint Venture (JV): each JV partner must meet the CA-only restriction definition 

and include separate Attachment G forms. Each partner should be prepared to provide, upon 

CalRecycle’s request, supporting documentation.  

5) If Proposer chooses Option 1 in Section 1 above, the following information may also be 

requested by CalRecycle (even after contract execution, to determine potential violations): 

 
a. Voter registration record issued by the County Registrar’s Office for each owner or 

officer if the entity is a corporation 

b. CA Driver’s Licenses for each i) owner, or ii) officer, if the entity is a corporation 

c. Residential lease agreement and cancelled checks – last three months from the 

publication date of DRR19067’s IFB.  

d. Residential utility bill (for example: gas, electric, water, or garbage services) for the 

three months from the publication date of DRR19067’s IFB.  

e. State income tax returns for the immediate three years prior to DRR19067’s IFB 

publication.  

f. IRS Form 4506-T requesting a transcript of a tax return 

 
6) If Proposer choose Option 2 in Section 2 above, the following information may also be 

requested from Proposers:  

 
a. Appropriate business licenses obtained with California state, county, or local 

jurisdictions 

b. Any professional licenses obtained and issued by a California entity 

c. Certified pay roll records of Proposer’s employees for the three years prior to 

DRR19067’s IFB publication.  

d. Documents to verify Proposer’s employee(s) residency status (see bullet 5’s a-f, above, 

for examples of documents to satisfy residency verification).  

SECTION 3 
QUESTIONNAIRE 

 
Proposer Must Answer the Questionnaire completely. No blank answers will be accepted.  

1) Proposer’s business structure type is (circle one):  

 
a. Sole proprietorship 

b. Partnership 

c. Limited liability partnership (LLP) 

d. Limited Liability Company (LLC) 

e. Corporation 

f. Joint venture 

 
2) If a Corporation or LLC, please provide California Secretary of State Number:  
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3) Date business started: 

 
4) Month Tax Year Begins: 

 
5) If the firm’s business structure type changed within the most recent three tax years, enter the 

previous type and the date the change occurred below: 

a. Previous business structure type:  

b. Date of business structure type change 

 
6) Is this firm a franchise? Circle one: Yes     No 

 
SECTION 4 

Signature of Proposer 
 
 

CERTIFICATION STATEMENT: Under penalty of perjury, the signatory certifies that Proposer should be classified as a 
California entity for the sole purpose of gaining eligibility and consideration for DRR19067’s IFB. The signatory attests to 
the truthfulness of Sections 1-4, including any of the Proposer’s subconsultants or subcontractors. Violations – intentional 
or otherwise – may result in rejection of Proposal. If violations are found post-contract execution, Proposer understands 
that Proposer may be placed on CalRecycle’s unreliable list (see Title 14, California Code of Regulations, section 
17050(f)). Proposer understands that any supporting documents must be provided to CalRecycle within 24 hours of 
CalRecycle’s request or be deemed ineligible for award. If contract has been awarded, Proposer understands that any 
supporting documents must be provided within 24 hours of CalRecycle’s request or may be found in breach of contract.  
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Compliance With Government Code, Section 87100 

 

Government Code, Section 87100 provides:  No public official at any level of state or local government will make, 

participate in making or in any way attempt to use his official position to influence a governmental decision in 

which he knows or has reason to know he or she has a financial interest.  Contractors that provide 

recommendations and advice that may influence decision-making are required to comply with the disclosure 

requirements of the conflict of interest laws promulgated under the Political Reform Act. 

     

The prospective contractors and subcontractors, if any, shall disclose any present or prior (within the last 

two years) financial, business, or other relationship with CalRecycle.  These disclosures will be made 

under penalty of perjury. 

     

In addition to the disclosures required above, list current clients subject to any discretionary action by CalRecycle, 

or who may have a financial interest in the policies and programs of CalRecycle, and describe any current or 

planned work activities the contractor is performing for such clients.   These disclosures will be made under 

penalty of perjury.  The Proposer and its subcontractors (if any) will be required to file statements of economic 

interests with CalRecycle upon award of the Contract.  CalRecycle will keep copies of the statements of economic 

interest and forward the originals to the Fair Political Practices Commission. 

    

 

 

CURRENT CLIENTS MEETING ABOVE CRITERIA 

 

Client Name  Contract  Address  Phone 

       

       

       

       

       

       

 

 

 

A determination by CalRecycle that a conflict of interest exists as a result of the disclosed relationships will be grounds for 

disqualifying a Proposer. 
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Public Contract Code Section 10162 - Questionnaire 
 

In accordance with Public Contract Code Section 10162, the Proposer shall complete, under penalty of perjury, the following 
questionnaire: 

 
Has the Proposer, any officer of the Proposer, or any employee of the Proposer who has a proprietary interest in the 
Proposer, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state or 
local government project because of a violation of law or safety regulation?  If the answer is yes, attach an 
explanation. 

 
   Yes     No 

 

 
Public Contract Code Section 10285.1 Statement 

 
In accordance with Public Contract Code Section 10285.1, Proposer shall complete, under penalty of perjury, the following 
statement: 

 
Has the Proposer been convicted within the preceding three years of any offenses referred to in Public Contract Code 
Section 10285.1, including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any state 
or federal antitrust law in connection with the bidding upon, award of or performance of, any public works contract, as 
defined in Public Contract Code Section 1101, with any public entity as defined in Public Contract Code Section 1100, 
including the Regents of the University of California or the Trustees of the California State University?  The term 
"Proposer" is understood to include any partner, member officer, director, responsible officer, or responsible managing 
employee thereof, as referred to in Section 10285.1. 

 
   Yes     No 

 

 
Noncollusion Affadavit 

(Title 23 United States Code Section 112 and 
Public Contract Code Section 7106) 

 
In accordance with Title 23, United States Code, Section 112, and Public Contract Code 7106 if federally funded, or Public 
Contract Code 7106 if state funded, the Proposer declares that the bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive 
or sham; that the Proposer has not directly or indirectly induced or solicited any other Proposer to put in a false or sham bid, 
and has not directly or indirectly colluded, conspired, connived, or agreed with any Proposer or anyone else to put in a sham 
bid, or that anyone shall refrain from bidding; has not in any manner, directly or indirectly, sought by agreement, communication, 
or conference with anyone to fix the bid price of the Proposer or any other Proposer, or to fix any overhead, profit, or cost 
element of the bid price, or of that of any other Proposer, or to secure any advantage against the public body awarding the 
contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the 
Proposer has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or 
divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid. 

 
Note: The above Noncollusion Affidavit is part of the Proposal.  Signing this Proposal on the signature portion thereof 
shall also constitute signature of the Noncollusion Affidavit.  Proposers are cautioned that making a false certification may 
subject the certifier to criminal prosecution. 

 
SIGNATURE: 
 
 
    

Signature of Authorized Representative  Printed Name and Title
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Draft Standard Agreement (STD 213) (Attachment J) 



Department of Resources Recycling and Recovery 
IFB Number DRR19067 

87 
 

 

STATE    OF CALIFORNIA - DEPARTMENT OF      GENERAL   SERVICES      
STANDARD AGREEMENT AGREEMENT NUMBER PURCHASING AUTHORITY NUMBER (If Applicable) 

STD 213 (Rev. 03/2019) DRR19067  
 1. This Agreement is entered into between the Contracting Agency and the Contractor named below: 

CONTRACTING AGENCY NAME 

Department of Resources Recycling and Recovery (CalRecycle) 
CONTRACTOR NAME  

TBD 

2. The term of this Agreement is: 

START DATE 

TBD  

THROUGH END DATE 

TBD 

3. The maximum amount of this Agreement is: 

      (      dollars and zero cents) 

4. The parties agree to comply with the terms and conditions of the following exhibits, which are by this reference made a part of the 
Agreement. 

EXHIBITS TITLE PAGES 

 Exhibit A Scope of Work  
Exhibit B Budget Detail and Payment Provisions 2 

Exhibit C* General Terms and Conditions                                                                                                                         GTC 04/2017  

Exhibit D Special Terms and Conditions 5 

 Attachment 1 Recycled Content Certification 2 

Exhibit E** Invitation for Bids, DRR19067  

Exhibit F** Bid from company name in response to  Invitation for Bids, DRR19067   

Exhibit G FEMA Public Assistance Program Contract Clauses 6 

 Items shown with double Asterisks (**) are hereby incorporated by reference and made part of this agreement as 
if attached hereto. 

 

Items shown with an asterisk (*), are hereby incorporated by reference and made part of this agreement as if attached hereto.  
These documents can be viewed at https://www.dgs.ca.gov/OLS/Resources 

 
 

 

IN WITNESS WHEREOF, THIS AGREEMENT HAS BEEN EXECUTED BY THE PARTIES HERETO. 

CONTRACTOR 

CONTRACTOR NAME (if other than an individual, state whether a corporation, partnership, etc.) 
TBD 

CONTRACTOR BUSINESS ADDRESS CITY STATE ZIP 

                     

PRINTED NAME OF PERSON SIGNING TITLE 

            

CONTRACTOR AUTHORIZED SIGNATURE DATE SIGNED 

  

STATE OF CALIFORNIA 
CONTRACTING AGENCY NAME 

Department of Resources Recycling and Recovery  
CONTRACTING AGENCY ADDRESS CITY STATE ZIP 

1001 “I” Street Sacramento CA 95814 

PRINTED NAME OF PERSON SIGNING TITLE 

Noah Valadez Administrative Services Branch Chief 
CONTRACTING AGENCY AUTHORIZED SIGNATURE DATE SIGNED 

   
 
  

https://www.dgs.ca.gov/OLS/Resources
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STATE    OF CALIFORNIA - DEPARTMENT OF      GENERAL   SERVICES 

STANDARD AGREEMENT AGREEMENT NUMBER PURCHASING AUTHORITY NUMBER (If Applicable) 

STD 213 (Rev. 03/2019) DRR19067  

CALIFORNIA DEPARTMENT OF GENERAL SERVICES APPROVAL EXEMPTION (If Applicable) 

  

Governor’s Emerg. Proc. (dated 11-8-19) 
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EXHIBIT A 
SCOPE OF WORK 

1. TBD (Contractor) agrees to provide the Department of Resources Recycling and 
Recovery (CalRecycle), with emergency tree removal services as described herein. 

2. The Project Coordinators during the term of this Agreement will be: 

CalRecycle Contract Manager <<Contractor>> 

Name: TBD Name: <<Contractor Project Manager>> 

Phone: (916)  Phone: (XXX) XXX-XXXX 
Fax: (916)  Fax: (916) XXX-XXXX 

Email: @calrecycle.ca.gov  Email: 
<<Contact 
Name>>@<<Contractor>> 

Direct all agreement inquiries to: 

CalRecycle Contract Analyst <<Contractor>> 

Contracts Unit   
Attention: Luke Wainscott Attention: <<Contractor Contact Name>> 
Address: 1001 I St., MS 19-A Address: <<Contractor Street Address 
 Sacramento, CA 95814  <<Contractor City, ST, zip>> 
Phone: (916) 341-6527 Phone: (XXX) XXX-XXXX 
Fax: (916) 319-7345 Fax: (XXX) XXX-XXXX 
Email luke.wainscott@calrecycle.ca.gov 

Email: 
<<Contact 
Name>>@<<Contractor>> 

3. Background 

The Camp Fire has impacted Butte County.  To date, it is estimated that over 
600,000 and up to 1,200,000 trees were destroyed or damaged by the wildfire. It is 
estimated that up to 300,000 of these trees are Hazard Trees endangering the public 
at large on roadway networks and near public structures. This Contract will provide 
hazard tree removal services for this project.  The anticipated duration of this project 
is approximately one year for hazard tree removal. 

 
The Contractor shall provide professional hazard tree removal related to the tree 

removal in Butte County as well as assist CalRecycle in the coordination, 

documentation, and related efforts necessary to coordinate with county, state and 

possibly federal agencies and document tree marking, removal, processing and 

disposal.  

Both of the Contractors selected under this IFB shall be ready to commence work by 

August 10, 2020 but not likely to start later than August 24, 2020. The overall intent 

of this operation is to remove all eligible Hazard Trees from private and commercial 

properties with approved ROEs and Hazard Trees from within the Town and County 

Rights-of-Way, process the wood materials (as necessary), transport to currently 

operating end use facilities (properly permitted to receive the wood materials 
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delivered by the LTOs and covered by the Timber Harvest Plan Conversion 

Exemptions applicable to this operation and approved by the IMT), and report 

operational progress as required by April 15, 2021. ROW Hazard Trees are to be 

felled, processed, transported and tracked separately from ROE hazard trees. 

Hazard Tree removal work will be authorized on workdays Monday through 

Saturday, between 7:30 a.m. and 6:00 p.m. or as directed by the IMT. Every fifth 

Saturday will be a non-working day and considered a safety stand-down day. Some 

State and/or Federal holidays will be considered non-working days, as determined 

by the IMT, likely including, Labor Day, and Thanksgiving weekend. 

All wood materials removed from the ROW or non-ROW properties with ROEs, as 

part of the State Tree Removal program must ultimately be taken to permitted and 

operational wood materials end use facilities (as described above). 

Each Contractor must be able to mobilize its Project Manager and Key 

Superintendents to the Tree Removal Operations Center within forty-eight (48) hours 

of receiving the Notice to Proceed (NTP) and/or Initial Work Order (WO). Within five 

(5) working days of the NTP/Initial Work Order each Contractor must mobilize a 

minimum of ten (10) Hazard Tree Removal Crews (as defined in the Definitions 

section of this IFB) to their respective Contract Areas. Each Contractor must have 

the ability to increase Hazard Tree Removal Crews at the rate described in the table 

below. Ultimately, each Contractor must have ability to provide the operation and the 

IMT with up to a total of fifty (50) Hazard Tree Removal Crews within sixty-five (65) 

calendar days of receiving the NTP. All additional crews, if any, will be pre-

authorized by the IMT Crews shall be reduced at the direction of the IMT. The total 

number of crews mobilized is at the discretion of the IMT and no change order or 

price adjustment will be considered based on the number of crews mobilized unless 

a Contractor exceeds fifty (50) Hazard Tree Removal Crews. The deployment of 

hazard Tree Removal Crews will be managed/metered by the IMT based on the rate 

at which ROEs are received from property owners that choose to participate in the 

State Hazard Tree Removal Program. As the rate of ROEs received by the IMT 

increases, Hazard Tree Removal Crews will be increased to ensure that all hazard 

Tree Removal Crews’ workloads can be relatively maintained. As the eligible hazard 

trees are removed and the number of new ROEs received by the IMT decreases, 

Hazard Tree Removal Crews may similarly be demobilized, by the IMT, from the 

Project.  

 

Project Manager and Key Superintendents 

for each Contractor  

Within 48 hours of NTP 

and/or Initial WO 

Ten (10) Hazard Tree Removal Crews, for 

each Contractor 

Within 5 (five) days of NTP 
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As many as 10 additional, total of up to 

twenty (20) Hazard Tree Removal Crews, 

for each Contractor 

Within twenty (20) days of 

NTP 

As many as 10 additional, total of up to thirty 

(30) Hazard Tree Removal Crews for each 

Contractor 

Within thirty-five (35) days 

of NTP 

As many as 10 additional, total of up to forty 

(40) Hazard Tree Removal Crews for each 

Contractor 

Within fifty (50) days of NTP 

As many as 10 additional, total of up to fifty 

(50) Hazard Tree Removal Crews for each 

Contractor 

Within sixty-five (65) days of 

NTP 

 

If a Contractor fails to provide the minimum number of crews to their respective 

Contract Area in the quantities noted above and as authorized by the IMT, 

CalRecycle reserves the right to terminate this Agreement and enter into an 

agreement with the next lowest bidder. CalRecycle can enter agreements with both 

contractors or transition from one contractor to the next. CalRecycle also reserves 

the right to impose liquidated damages, per Clause 19 of Exhibit D, if a Contractor 

fails to provide hazard Tree Removal Crews as required. 

 
4. Work to be Performed 

The Contractor shall perform all hazard tree felling, processing, and transport to end 

use facilities and provide all supporting services, as required by this IFB in support of 

the IMT, as directed by the OC and CalRecycle CM. The IMT will operate under the 

ICS. Through Work Orders, CalRecycle will direct the Contractor when and where 

these services are necessary. Typical tasks to be performed under this Agreement 

shall include, but are not limited to: 

1) Follow the Public Agency, Public and Private Utility Right of Way Exemption 

requirements.  

2) Review, sign, and implement the Public Agency, Public and Private Utility ROW 

Exemptions that make up the Contractor’s Awarded Contract area. The hazard 

tree removal area has been divided into five (5) operational areas representing 

five (5) separate drainage areas within the Camp Fire burn scar. Each 

operational area will have its own Public Agency, Public and Private Utility ROW 

Exemption - See Map below): 
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3) Follow Federal National Environmental Policy Act (NEPA) and California 

Environmental Quality Act (CEQA) requirements for the protection of the 

environment including surface water, endangered species, and cultural 

resources as required in the EPP and the ECP, prepared in support of the Public 

Agency, Public and Private Utility ROW Exemptions. 

4) All ROW trees will be felled, processed, and transported separately from the 

ROE trees felled, processed and removed from private properties. They will be 

reimbursed separately, by FEMA, so they need to be tracked separately from 

the property from which they came, to the log storage and processing yard (if 

applicable) all the way to the end use facility. No slash or chips or logs from 

ROW trees can be mixed with non-ROW felled trees. 

5) Each hazard Tree Removal Crew’s Liaison will inspect the properties assigned 

to that crew in the twice-weekly Incident Action Plan (IAP) and as updated 

and/or directed by the PC and OC. If assigned properties are determined to 

require extra precautions due to type, size of tree, proximity to utilities, proximity 

to waterways, waterway crossings, endangered species habitats, known cultural 

resources, or other concerns, the superintendent shall notify the CalRecycle OC 

or designee and, upon approval, and make preparations appropriately for the 

Contractor’s crews to proceed. If the Contractor’s Liaison believes that the 

hazard tree/trees need(s) special considerations for removal, that 
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Superintendent can inform OC or designee for approval of a work order/change 

order. If approved by the OC, the CM and the IC, then a change order can be 

processed for the out of scope work.  

6) Hazard Tree Removal Crews shall, once arriving at a property, review the 

hazard tree assessment report, prepared for that property, with the Assessment 

and Monitoring Consultant’s Task Force Leader (TFL) to determine if there are 

any specific issues (access, existing infrastructure, utilities, waterways, species 

or cultural resources, etc.) to be considered, prior to commencing with the work.  

If the Contractor’s Liaison believes that a property has a hazard tree that was 

not marked by the Assessment and Monitoring Contractor’s Arborist, the 

Contractor should inform the Lead Arborist in that Division of this concern. If they 

cannot agree, then the Consultant’s Branch RPF, for that Branch area, will make 

the final determination.  

7) The hazard tree falling crew lead will decide how the tree falling, processing and 

removing will be accomplished (as described in this IFB) and inform the TFL, 

prior to commencing work.  

8) The hazard Tree Removal Crew will then commence, felling, delimbing, topping, 

removal, processing (if necessary), trucking to a log deck for sorting and/or 

processing and final trucking to permitted end use facilities.  

9) The hazard Tree Removal Crew will also place chipped slash for erosion control 

as described in bid items 4a, 4b, and 4c above. 

10) All trees to be felled within the PG&E prescribed distances from a PG&E power 

pole or power line, depending on the Voltage carried, can only be cut by PG&E 

certified tree fallers. 

11) No hazard Tree Removal Crew will remove stumps and roots, unless authorized 

by the OC and the IC. Cut stumps flush (within 6-inches) to existing terrain 

surface. 

12) Accumulation of flammable material is prohibited (i.e., slash, chipped woody 

material (greater than 3-inches thick, etc.). 

13) Contractors may select their own log storage and processing sites/staging areas 

for this operation. However these log storage and processing sites/staging areas 

may not be located within the Town of Paradise. Contractors must take into 

consideration that these facility sites must comply with federally endangered 

species and endangered species habitats or other applicable environmental or 

Historic Preservation protection criteria required by FEMA. All log storage and 

processing sites/staging areas shall also be deemed appropriately zoned, per 

Butte County Ordinance 53-19, Temporary log storage yards developed 

specifically for post Camp Fire Debris and Tree Removal within Butte County (A 

copy of this ordinance is attached as Attachment O for reference purposes only; 

Butte County may revise this ordinance and the Contractor is responsible for any 

possible compliance issues).  
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14) The two tables below (labeled as “Pre-vetted Temporary Log Storage”  and 

“Processing Sites/Staging Areas for Contract No. 1 and Contract No. 2”) 

represent log storage and processing sites/staging area sites that have already 

been pre-vetted by CalRecycle and OES to preliminarily meet the criteria that 

must be met.  Contractors are not required to utilize any of these locations for 

such use. 

15) Obtain local County and state permits for Temporary Log Storage and 

Processing Sites/Staging Areas of the Contractor’s choice that meets required 

the following permit criteria:  

 

Required Permits 

 
(a) County land use permits  

(b) SWPPPs and possible Industrial Waste Permits (as necessary) 

(c) County Road Encroachment Permits (Butte County, California - Code 

of Ordinances Chapter 10 - HIGHWAYS AND STREETS*  Article VI. - 

Road Encroachments), including meeting Federal Highway standards 

such as the CA MUTCD and/or AASHTO with respect to site distance, 

acceleration/deceleration lanes, etc.   

(d) Storm Water Best Management Practices (BMPs) should comply with 

CASQA or other acceptable methods. 

(https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewD

evRedev_Complete.pdf) 

(e) Any required (local, regional, state, or Federal) Operational Permits. 

(f) As necessary environmental resource and historical preservation 
consultation for laws and regulations identified in 4.0 Environmental 
Compliance Framework - Table 1 of the Environmental Protection Plan 
- (see Miscellaneous 2’s page 24-25). 

 
These permits must be obtainined prior to commencement of work. 

16) Preparing appropriate CEQA and NEPA environmental documentation (with 

Consultant/IMT assistance) for Temporary Log Storage and Processing 

Sites/Staging Areas of the Contractor’s choice that meets this IFBs 

requirements. 

17) The Contractor is responsible for developing and executing lease agreements 

for Temporary Log Storage and Processing Sites/Staging Area properties used 

to fulfill this Agreement.  

18) Transport wood materials to Temporary Log Storage and Processing 

Sites/Staging Areas and end use facilities (as stated in Item 1 – Mobilization / 

Demobilization to Operation Area on page 33). 

19) The Contractor shall provide truck weigh scales at each log storage and 

processing yard and allow space for CalRecycle’s Consultant, the OC and 

and/or its authorized representatives to determine truck weights entering the 

https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewDevRedev_Complete.pdf
https://www.casqa.org/sites/default/files/BMPHandbooks/BMP_NewDevRedev_Complete.pdf
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yard loaded from the tree felling operation and leaving the yard loaded heading 

for the end use facilities. The Contractor will also allow physical space and time 

for truck queueing in the yard both inbound and outbound. 
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Pre-vetted Temporary Log Storage and Processing Sites/Staging Areas For Contract No 1 – Town of Paradise (East and West) 

Description Owner Site Address/ 
Location 

Contact 
Information 

APN (-000) Traffic  
Management 

Plan 
Review? 

Preliminary 
 Environmental 

Vetting? 

Zone County Permit 
Type Needed 

Notes 

Skyway 
Crossroad 
Property 

Walmart Real 
Estate 
Business 
Trust 

(39.742188, -
121.657948) 

Steve Edwards  
(916) 277-8123 

017-090-097 Yes Yes AG-
160 

Administrative Retirement community across 
the street - Property begins at 
the intersection of Skyway 
and Skyway Crossing and 
extends west from there 

Tuscan Ridge Tuscan Ridge 
Associates 
LLC 

3100 Skyway 
Road 

Scott Bates  
Managing 
Member  
(530) 401-3670 

040-520-104, 
040-520-105, 
040-520-106, 
040-520-107,  
040-520-108, 
040-520-109, 
040-520-110, 
040-520-111 

Yes Yes PUD Administrative   

Diamler Quarry  
(Lucky Seven 
Ranch, Inc.) 

Cary Gunn & 
Clayton E.   

2129 
Wheelock Rd 
(or 1854 Clark 
Road), Oroville 

Cary Gunn - 
Owner 
831.49.88003 or 
Michael Grubbs 
Ranch Mgr 
530.990.3512 

 041-120-115,  
041-120-116 

No Yes AG - 
160 

Administrative Delineated Wetland 
assessed. In process of 
assessing additional portions 
of the property 

Near Kunkle 
Reservoir Site 

Mark Dwight  The property is 
contigous and 
to the 
southeast of 
PG&E 

Mark Dwight  
(530) 228-1763 

041-470-003 No Yes FR - 10 Administrative Need access through PG&E 
site 

Odin Recycling 
Facility 

CWS 
Enterprises 
INC 

3000 South 7th 
Avenue, 
Oroville 

Neil Siller,  
Odin 
Construction  
(916) 893-3462 

035-370-002 Yes Yes M2 City of Oroville 
Approval Needed  
(No permit 
needed) 

Odin processed metal from 
debris removal operations.  
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Pre-vetted Temporary Log Storage and Processing Sites/Staging Areas For Contract No 2 – East County (Concow), North Central (Magalia), West County 

Description Owner Site Address/ 

Location 

Contact 

Information 

APN (-000) Traffic 

Management 

Plan Review? 

Preliminary 

Environmental 

Vetting? 

Zone County Permit 

Type Needed 

Notes 

Lakeridge 

Road 

Properties 

Madsen 

Norman & Else 

Revocable 

Trust 

14096 

Lakeridge 

Circle,  

Magalia, CA 

95954  

Tom Gagne,  

Real Estate 

Agent,  

(530) 966-2398 

066-320-001, 

066-320-002, 

066-320-003, 

066-320-004, 

066-320-005, 

066-340-001, 

066-340-002, 

066-340-003 

Yes Yes G-C Administrative Listed address + 7 

adjacent APNs to the 

southeast along 

Lakeridge Cir. Current 

tree processing site by 

Werner - log decks, 

chipping, loading station. 

Warner Enterprises, 

Paul  Warner, (530) 

227-3499 (cell)           

Honey Run 

Site 

Chico Land 

Investments, 

LLC 

2409 Potter 

Road, Chico 

Bill Brouhard 

(530) 624-0951 

017-210-005, 017-

210-006, 017-240-

023, 017-260-119 

No Yes AG-20 Administrative EIR, biological studies 

already completed. Has 

wetland deliniation from 

USACE. Land in planning 

stages of future 

development.  

234 Acre 

parcel on 

Concow Road 

near Camalot 

Lane 

Wendell 

Construction, 

Inc.  

Wendell 

McFarland 

13186 Concow 

Road  

Wendell 

McFarland  

(310) 462-0006 

058-360-099 Yes Yes FR - 10 Administrative Previously used as a log 

deck and processing site 

Ophir Road 

Property 

Living X 

Elements  

(Oroville Landfill 

Properties  

LLC ETAL) 

461 Ophir 

Road, Oroville 

Valerie Navarro  

CEO Living X 

Elements  

(530) 966-2845 

035-470-012, 078-

090-014,  078-

100-015, 078-100-

046,  078-100-047 

No Yes Multi- 

Zone 

City of Oroville 

Approval Needed 

(No permit 

needed) 

Old landfill site with 

closed solid wood waste 

cells. Has Waste 

Discharge Requirement 

Permits  May also be 

viable for biochar.  

Industrial site with low 

environmental concerns. 
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RCI Property RCI General 

Engineering 

5015 Feather 

River Blvd 

 

Oroville 

Jake E. Richter  

(530) 533-3918 

078-010-004, 078-

010-040,  078-

010-041 

No Yes G-C Administrative Lot has been paved and 

graveled 

Recology Salvatore 

Coniglio 

Cal Oak Road, 

Oroville 

Sal Coniglio  

(530) 533-4783  

035-380-011 No Yes MS City of Oroville 

Approval Needed 

(No permit 

needed) 

Next to their solid waste 

transfer station 
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20) Negotiate with permitted (as described in the “Submittals – With Bid page 25) and currently 
operational wood materials end use facilities that meet the local, State, and Federal laws as 
outlined (Identified in Item 15 on page 48). CalRecycle strongly encourages but does not require 
that all wood materials emanating from this operation would be reused as lumber, firewood, energy 
generation, wood chips, mulch or other environmentally friendly uses that encourages reuse. In the 
event wood materials cannot be delivered to a higher best use facility, due to reasons such as, but 
not limited to, the higher best use facility is not cost effective, wood material may be delivered to 
landfill at CalRecycle's sole discretion and only with written approval from the Contract Manager. To 
utilize landfills, the following process must be utilized, in accordance with CalRecycle’s change 
order process, after obtaining written approval from CalRecycle’s Contract Manager: 

1. Contractor identifies need to utilize a landfill(s) and the reason why Contractor cannot use the 
higher best use facility, and makes a request to the CalRecycle Finance Chief;  

2. CalRecycle Finance Chief notifies the Incident Commander and Contract Manager; 
3. Incident Commander informs Finance Chief if there is agreement to utilize a landfill(s); 
4. Contractor, with Contract Manager as liaison, contacts the local Regional Water Quality Control 

Board, Air District, CalRecycle, and Solid Waste Local Enforcement Agency (Control Agencies) 
to discuss the use of landfill; 

5. Control Agencies provide guidance to Contractor and Contract Manager on how to proceed with 
landfilling material; 

6. Contract Manager and Contractor develop a change order and a work order based on input 
from the Control Agencies and process it forward for review by the Incident Commander; and  

7. Change Order and Work Order is finalized. 

Contractors will need to enter into agreements with currently permitted and operational end use 

facilities and must submit letters of commitment from these facilities to process the anticipated 

quantity of wood materials from this operation. Contractor is responsible for all operational, 

permitting, fixed and labor costs, and shall retain any revenue generated from sale to end use 

facilities. Wood materials become the property of the end use facility once received. Any rebates, 

credits, or savings derived from the legal use of those wood materials should be described in 

agreements between the Prime Contractors and the respective end use facilities. Any revenue 

obtained by the contractor through these agreements must be disclosed to CalRecycle.   

21) All wood materials removed from the ROW or non-ROW properties with ROEs, as part of the State 

Tree Removal program must ultimately be taken to permitted and operational end use facilities. 

22) Upon stacking logs or processed wood materials at any of the end use facilities, the logs/wood 

materials will become property of that end use facility. 

23) Contractor will be responsible for utilizing metal detectors on each log and removing any metals 

detected, making sure that there is no metal in the logs/vegetative material delivered to 

biomass/wood utilization facilities. Metal found in the logs or materials shall be removed by the 

Contractor. 

24) Provide related support services, such as dust control, installation of erosion control, and other 

environmental stewardship BMPs and AMMs for Hazard Trees located within the Town of Paradise 

and Butte County located on public, commercial, or private properties and that threaten public 

rights-of-way public owned property, or near public structures (i.e., buildings, bicycle or walking 

trails, parks, schools, etc.). 
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25) Contractor will minimize ground surface disturbances as part of its operation. No tree access roads 

will be built unless authorized by the IC, OC, and the CM in a change order, prior to its construction.  

26) The Contractor will place two (2) to three (3) inches of chipped slash on all areas where the soil has 

been disturbed by the Contractor’s hazard tree removal operation. This wood mulch will be placed 

to stabilize disturbed soil and reduce sediment transport caused by erosion from entering a storm 

drain system or receiving water. The wood mulch shall be a maximum of ½ to 3 inches in length 

and an average thickness of 1/16 to 3/8 inches in any direction. Efforts shall be made to preserve 

existing vegetation, if practicable. 

27) For surface soils disturbed during tree removal operations where the ground is steeper and/or near 

streambeds and ground surface is disturbed, Forest Practice Rules must be followed for the 

purpose of limiting sediment and sawdust from leaving the area and potentially entering into the 

streambed. Jute matting, waddles, and or compost socks used on these slopes will be constructed 

of natural materials with no-monofilament netting used in their construction. Waddle and compost 

sock material fillers will also be made of natural materials. 

28) Roads and shoulders used as part of the Hazard Tree Removal Operation will be maintained as 

needed. Road and shoulder repair expenses will be the responsibility of the Contractor. 

29) Damage to private or public property for which the Contractor or a subcontractor is responsible, as 

part of the Operation, will be repaired by the Contractor at no cost to the State. Responsibility of the 

Contractor to repair incidental damage, referred to in the private property ROE, shall be considered 

and determined by the IC and the CalRecycle CM. Damages to such items as roads, trails, and 

other improvements (including but not limited to gates, fences or signs, etc) damaged by the 

Contractor will be repaired to a like or better condition as that found prior to the start of work. 

Repairs may include repairing or replacing drainage control features.  Significant damage to 

existing roads, trails or other improvements, determined to be caused by Contractor, must be 

repaired by Contractor at Contractor’s expense within ten (10) working days of notification by the 

IMT. 

30) Contractor will prepare and provide Daily, Monthly and Quarterly Summary Reports of the hazard 

tree removal operational activities and status.  

A. Quarterly Reports will be delivered between the 1st and 3rd day of April, July, October, and 

January 2021. The Quarterly Reports will detail the quantities of timber and wood materials the 

Contractors’ delivered to each end use facility. 

B. Monthly Summary Reports will serve as the Cover Memo to the Monthly Progress Invoice. It 

will summarize the total number of trees removed within the Contract Area for the month, the 

subtotal of green tons of timber and processed wood materials delivered to each of the end use 

facilities under contract. 

C. Daily Summary Reports will summarize the daily work including the Road Name, the beginning 

and ending post mile marker location of the work performed during that day as well as the GPS 

coordinates of each tree removed, the APNs where trees within private property were removed, 

and a list of the trees felled for that day including the tree assessment information as follows: 

property Assessor’s Parcel Number (APN), tree site identification number, GPS location, 

species, diameter, height, photographs of tree (pre-cut and of marked stump), and 

documentation of RPF/TRAQ qualified arborist signature for Hazard Tree (coordinate with the 

Consultant to gather all of this information together).  

All of these activities shall be included in the unit costs for removal in the Overall Project Costs section and 

the Bid Sheet. However, each tree will still be tracked by the Consultant from the individual property or 

public ROW from which it was taken, to the processing facility (if any) and from there to the end use facility 
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to meet the overall objectives of this project and to track both the disposition of each tree and the 

Contractor costs, as required by FEMA. The types and quantities of Hazard Trees removed and taken to 

end use facilities will vary.  Where Hazard Trees are found to straddle ROW lines and/or multiple property 

lines, costs shall be allocated proportionally to the respective owners (i.e., individual properties, community 

ownership).  

Division of Work 
The Town and County are responsible for soliciting, obtaining and processing ROE forms from each 

property owner that wants to participate in the State Hazard Tree Removal Program. The property owners 

are obliged to remove their hazard trees but not to necessarily join the State operated program. They can 

choose to contract separately for tree removal or remove these hazard trees themselves. The ROE’s have 

been coming into the Town and County on a relatively slow pace, to date. 

The IMT and PC, after receipt of signed and vetted property owner ROE forms obtained from the County 

and subsequent Assessment by the Consultant Arborists, as directed by the Consultant RPF, will distribute 

the workload to Contractor Hazard Tree Removal Crews (Task Forces), with the general goal of assuring 

operational efficiency and keeping each Crew or Task Force in a focused area. Assignment of properties to 

specific Task Forces, placed in specific Branches and Divisions within each Working Area shall be solely at 

the discretion of the PC, with Contractor input. The IMT reserves the right to assign properties based on 

operational needs, overall operational progress, specific experience of particular crews, or any other 

relevant operational details as determined by the IMT.  

Tasks 
All work under this Agreement shall be completed through Work Orders issued by CM. The Contractor will 
be instructed in twice weekly Incident Action Plans (IAPs) issued by the PC and approved by the IC on 
where tree removal work is to be performed, by Crew, and by what date it shall be completed. 

The work to be performed for this Agreement will involve the primary work of the removal of hazard trees 

as well as related support services, such as dust control, (applicable to fire debris cleanup operations), and 

installation of erosion control BMPs.   

The Contractor shall be responsible for coordinating with the IMT, CM, CalRecycle’s Assessment & 

Monitoring Consultant, and providing information as required to document material quantities and the 

project costs allocable to each bid item by property. The method, detail, and adequacy of the material and 

cost tracking information by property will be jointly developed by the CM and CalRecycle’s Consultant, with 

final approval coming from the CM.  

Work Orders and Change Orders 

All work under this Agreement shall be performed through Work Orders issued to the Contractors by CM, in 

writing and in accordance with the “Work Authorization” clause of Exhibit D. When the IMT determines the 

need for Contractor services under this Agreement, a Work Order will be issued by the CM. Work Orders 

will detail activities to be completed, a not to exceed cost, and provide a schedule for completion.  

The Contractor shall not perform or undertake any work that is not indicated or addressed in a Work Order 

or the initial Notice-To-Proceed issued by the CM. The Contractor shall immediately notify the CM and IMT 

of any condition or event that may interfere with completion of the work, which may require a modification 

in the Work Order, or which cause an obvious inefficiency. The CM will, in a reasonable time, provide 

written direction to the Contractor clarifying any required adjustment to the Work Order. Any unauthorized 

modification of the Work Order, work in excess of that provided for in the Work Order, obviously inefficient 
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work, or changes and additions not pre-authorized in writing by the CM, may not be considered for 

compensation. 

CalRecycle reserves the right to make such alterations, deviations, additions to, or deletions from Work 

Orders, plans, and specifications, as deemed necessary or advisable by the CM. Any such changes will be 

set forth in an amended Work Order which will specify, in addition to the work to be done in connection with 

the change made, adjustment of Work Order time, if at variance with that indicated in the Work Order. An 

amended Work Order will not become effective until approved in writing by the CM. 

If the Contractor is directed to perform work outside the Scope of Work of this Agreement, or encounters 

any other situation where it believes an adjustment of costs from the Bid Schedule is justified, the 

Contractor must immediately notify the Contract Manager of the need for a Change Order. Failure to 

promptly notify the Contract Manager constitutes a waiver of any claim for additional compensation prior to 

actual notification to the Contract Manager. 

The Contract Manager shall notify the Contractor if and when to continue the affected work and issue a 

Change Order if adjustment to the Bid Schedule costs is necessary.  The Contractor shall promptly provide 

all information requested by the Contract Manager in support of a Change Order.  Upon completion, a 

Change Order shall be attached to this Agreement through the formal amendment process.  A Change 

Order shall specify the effective date of the adjusted costs, but those costs cannot be invoiced at the 

adjusted rate prior the completion of the amendment. 

 

Overview of Operations:  

The Hazard Tree Removal and Recovery Services shall follow a systematic approach to removing Hazard 

Trees with responsibilities of the Contractor noted below. This systematic approach is summarized below: 

1. Initial Site Reconnaissance (Performed by CalRecycle’s Consultant) 

i. Verify and mark property lines, as necessary, with a land surveyor. 

ii. Install address and project signs. 

iii. Identify water and electrical sources. 

iv. Identify environmental stewardship concerns 

2. Individual Site Assessments (Performed by CalRecycle’s Consultant) 

i. Check for underground utilities by alerting Underground Service Alert (USA) for 

placement of street number signs, as necessary. 

ii. Identify septic tank and leach field locations on each property, if feasible. 

iii. Identify water wells, springs, other water sources and water storage tanks on properties 

not serviced by the local water agency, if feasible. 

iv. ISA Licensed Arborist, under direction of State RPF, or designee, to Identify hazard 

trees. 

v. Mark, GPS, photograph, place unique identification numbers on each hazard tree for 

each property, 
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vi. Prepare a site assessment map for each property depicting the location and number 

trees to be removed, 

vii. List each tree’s type (as determined by the Arborist/Arborist Technician), height, 

diameter (at 4.5 feet above local ground level)  

3. Hazard Tree Removal (Performed by Contractor through this contract) 

i. Pre-determine how hazard trees will be felled and share plans with TFL prior to 

commencing with the tree felling. 

ii. Fell hazard trees. 

iii. Collect, consolidate, and remove hazard trees for processing at approved Temporary 

Log Storage and Processing Sites/ Staging Areas (as necessary), and ultimately 

deliver to permitted end use facilities. 

iv. Smoothing ground surface (if applicable). 

v. Apply chipped slash as mulch, as necessary for erosion control purposes, as approved 

by the OC or designee. 

vi. All work must be in compliance with the EPP, and the ECP, which may be subject to 

change at CalRecycle’s discretion. 

vii. Identify, permit, prepare environmental permits, and lease Temporary Log Storage and 

Processing Sites and Staging Areas for wood materials processing, from list of IMT 

pre-approved properties. 

viii. Enter into agreements with permitted and currently operational wood materials end 

use facilities. 

ix. Prepare Daily Summary Reports summarizing the daily work including the Road 

Names, the beginning and ending post mile marker location of the work performed 

during that day as well as the GPS coordinates of each tree removed, the APNs where 

trees within private property were removed, and a list of the trees felled for that day 

including the tree assessment information as follows: property APNs, tree site 

identification numbers, GPS felled hazard tree locations, species, diameter, height, 

photographs of tree (pre-cut and of marked stump), and documentation of RPF/TRAQ 

qualified arborist signature for Hazard Tree (coordinate with the Consultant to gather 

all of this information together). 

4. Additional major items of work anticipated in this project include, but are not limited to 

(Performed by Contractor through this contract): 

i. Coordination of all Contractor resources; 

ii. Enforcing and ensuring traffic control plans; and 

iii. Individual property Cost tracking and community Cost tracking. 

A. Additionally, the Contractor shall prepare a site-specific Safe Work plan for Contractor’s and 

subcontractors’ field staff in coordination with CalRecycle Health and Safety professional(s). 

B. The Contractor shall provide ongoing estimates of work to the IMT and the CM to inform decisions 

on individual Hazard Tree Removal Crews and overall Hazard Tree removal team efficiencies and 

overall costs to date. 

C. There may be a need for the Contractor to provide additional, presently unanticipated services in 

support of the Hazard Tree Removal Program, if requested by CalRecycle. Any additional services 
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must be approved by the CM in writing and in accordance with the “Work Orders and Change 

Orders” section (above) and the “Work Authorization” clause of Exhibit D. All rates must be 

approved in the Work Authorization document, and shall be reasonable, typical of the industry, and 

allocable. Change Orders issued per the above section are the only mechanism by which the 

Contractor will be paid for any costs not included on the Bid Schedule. If the Contractor is directed 

to perform any additional, unanticipated work, the Contractor shall begin the Work Authorization 

process with the Contract Manager before commencing the additional work. The Contractor may 

not be compensated for additional work if this clause and the Work Authorization clause of Exhibit D 

are not adhered to. The additional work will be covered with a change order, the cost of which will 

be (unless otherwise determined by the CM) based on either a lowest responsive bid (of 2-3 bids) 

or on published CalTrans labor, equipment, and materials rates. Markup costs may be authorized 

by the CM up to a maximum of ten percent (10%) of supported costs. 

Location of Services 
Services shall be provided in Butte County. 

Control of Work 
1. CalRecycle Contract Manager, in support of the IC and the IMT, has the authority to determine the 

quality and acceptability of the following: 

• Work to be performed 

• Rate and progress of the work 

• Fulfillment of the services provided by the Contractor 

• Compensation for services provided by the Contractor 
 

The project Contract Manager shall be the only CalRecycle point of contact for contract, payment, and 
contractor performance issues as described in the following Control of Work section.    

 
2. The Contractor shall designate a Project Manager who holds the following authority: 
 

• Act as the Contractor’s Representative for work to be provided under this Agreement; and 

• Act as the Contractor’s Representative regarding contractual matters relating to this Agreement 
 
If during the course of the Agreement, it is deemed necessary to replace the Project Manager, 
CalRecycle Contract Manager approval is required prior to the replacement being made. 
 

Submittals – with Bid 
1. Names and Locations of Log Storage and Processing Facility(ies)/Laydown Yard(s) the Contractor 

plans to use. 
2. Letter(s) of interest by the Landowner(s) to enter into lease agreement(s) with the Contractor for the 

development of Log Storage and Processing Facility(ies)/Laydown Yard(s) that the Prime Contractor 
plans to use.  

3. Names and Locations of currently operating and permitted end use facilities (properly permitted to 
receive the wood materials delivered by the LTOs and covered by the Timber Harvest Plan Conversion 
Exemptions applicable to this operation), that the Contractor plans to use. 

4. Letters of interest from these currently operational and permitted end use facilities to enter into an 
agreement with the Prime Contractor to receive wood materials from this operation. Letter of Interest 
from end use facility(ies) that from the beginning throughout the duration of the Operation, all end use 
facility(ies) shall have, maintain, and be able to demonstrate compliance with all applicable permits 
(Indentified at Item 9 on page 38). The Letter of Interest shall include a listing of all such permits. 
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5. Letter of Interest from the Contractor and/or landowner(s) for each Log Storage and Processing 
Facility(ies)/Laydown Yard(s)  that from the beginning throughout the duration of the Operation, all log 
storage and processing sites/staging areas shall have, maintain, and be able to demonstrate 
compliance with all applicable permits (Identified at Item 9 on page 38) 

 
Joint Venture bids shall provide the same information.  

Submittals – After Selection/Prior to Deployment 
1. Copies of all log storage and processing/staging yard permits shall be submitted to the IMT prior to 

commencement of operation(s) 
2. Copies of all end use facility permits shall be submitted to the IMT prior to commencement of 

operation(s) 
3. Copy(ies) of Land Use Agreement(s) for Temporary Log Storage and Processing Site/Equipment 

Laydown Yard facilities used to fulfill this Agreement. 
4. Copy(ies) of Letter(s) of Commitment from end use facilities. 
5. Contractors shall provide a list of equipment (ie. cranes, grapple trucks, bucket trucks, feller bunchers, 

tree skidders, skid steers, fork lifts, brush chippers, Tub Grinders, large-scale chippers, chain saws, 
water trucks, water buffalos, street sweepers, etc,) that is anticipated for use to perform the work, 
including: the type, model, size, year, and other pertinent information (ie. rubber tired, rubber tracked, 
etc.), the number of pieces of equipment, and whether each piece is owned or rented for the up to fifty 
(50) crews that each contractor is expected to provide.  

6. Work Plan demonstrating how the Contractor plans to conduct their work, including schedules for 
implementation of log storage and processing yards, number crews and wood material transport trucks 
and their mobilization/demobilization during the duration of the operation. 

 

Joint Venture bids shall provide the same information.  
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EXHIBIT B 

BUDGET DETAIL AND PAYMENT PROVISIONS 
 
1. INVOICING AND PAYMENT: 

A.  For services satisfactorily rendered and upon receipt and approval of the invoices, the State agrees 
to compensate the Contractor for completed work in accordance with the rates specified herein.   

B.  Itemized invoices shall be submitted with one set of supporting documentation (i.e., receipts, 
timesheets, etc.), not more frequently than monthly in arrears to: 

wildfirepaymentrequest@calrecycle.ca.gov  
 

OR 
 

Accounts Payable 
Department of Resources Recycling and Recovery 

Fiscal Services Branch 
U.S. Postal Correspondence: 

P.O. Box 4025, MS-19A 
Sacramento, CA 95812-4025 

Federal Express Correspondence: 
1001 I Street, MS-19A 
Sacramento, CA 95814 

C. The Contractor agrees to send all preliminary invoice packages to CalRecycle’s Finance & 
Administration Consultant prior to submission to CalRecycle. CalRecycle’s Finance & Administration 
Consultant provides invoice package quality assurance and examination services. The Contractor 
and CalRecycle’s Finance & Administration Consultant shall resolve all deficiencies in the 
Contractor’s invoice packages prior to submission to CalRecycle. Each complete invoice package 
submitted to CalRecycle must include the below information. CalRecycle will not process incomplete 
invoice packages: 

1) Contractor’s company name and address 

2) Date invoice was submitted 
3) Billing Period 
4) Contract Number and Incident Name 
5) Specified invoice number containing a unique ID sequence. (If there is a revision due to 
a dispute, a new invoice number will be required upon resubmission to the State, 
including a reference to the original invoice number.) 
6) Overall total of invoice (Including retainage if applicable. Retention invoices must 
reference invoice numbers for which retention was withheld.) 
7) Contract line item number/ID 
8) Contract line item description 
9) Work Order No. for which the cost is authorized 
10) Change Order No., if applicable, for which the cost is authorized. 
11) Quantity of contract line item 
12) Rate of contract line item 
13) Overall total of contract line item (for services billed within invoice period)  
14) Clear, scanned, copies of all tickets and other supporting documents relating to costs 
billed.  Optical Character Recognition, (OCR) is preferred for all PDF formatted 
documents 

mailto:wildfirepaymentrequest@calrecycle.ca.gov
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15) (1) Copy of Excel format, (1) copy of PDF format 
16) Invoice Payment Request Form 
17) Payment Recommendation Report by CalRecycle’s Finance & Administration 
Consultant 
18) Invoice Certification Statement, signed under penalty of perjury by a duly authorized 
representative 
19) Form 209, where a dispute has been made and resolved 

 

2. BUDGET CONTINGENCY CLAUSE:  

A. It is mutually agreed that if the Budget Act of the current year and/or any subsequent years covered 
under this Agreement does not appropriate sufficient funds for the program, this Agreement shall be 
of no further force and effect. In this event, the State shall have no liability to pay any funds 
whatsoever to the Contractor or to furnish any other considerations under this Agreement and the 
Contractor shall not be obligated to perform any provisions of this Agreement. 

B. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this program, 
the State shall have the option to either: cancel this Agreement with no liability occurring to the 
State, or offer an Agreement Amendment to the Contractor to reflect the reduced amount. 

3. PROMPT PAYMENT CLAUSE: Payment will be made in accordance with and within the time specified 
in Government Code, Chapter 4.5 (commencing with Section 927). Contractor agrees with CalRecycle 
that for purposes of compliance with the Prompt Payment Act, the Prompt Payment Act begins 
according to CalRecycle’s Mission Task Finance Unit’s “Received Date Stamp.”    
 

4. TAXES:  The State of California is exempt from Federal Excise Taxes, and no payment will be made for 
any taxes levied on employees' wages.  The State will pay for any applicable State of California or local 
sales or use taxes on the services rendered or equipment or parts supplied pursuant to this Agreement.  
California may pay any applicable sales or use tax imposed by another state. 
 

5. COST BREAKDOWN: 

Insert the final pricing from the winning proposer. 

6. CONTRACTOR’S RESPONSIBILITY:  The Contractor shall be responsible for all work, and all persons 

and entities engaged in the performance of work, pursuant to this Agreement, including, but not limited 

to, employees, contractors, subcontractors, suppliers, and providers of services. The Contractor shall 

be responsible for responding to any claims, controversies, and disputes arising from its contracts for 

work on the Project, including the costs of attorney or legal fees. CalRecycle will not facilitate, mediate, 

or arbitrate disputes between the Contractor and another entity; nor will it determine responsibility for 

the performance of work. Additionally, in the event that CalRecycle determines the Contractor is 

responsible for any unapproved delay, loss, harm or other damages to CalRecycle, the Contractor shall 

immediately implement all measures directed by the Contract Manager to remedy the issue at the 

Contractor’s sole expense. CalRecycle reserves the right to retain withheld funds in order to remedy 

any unapproved delay, loss, harm or other damages it determines attributable to the Contractor. 
 

7. PAYMENT WITHHOLD: 

The provisions for payment under this contract will be subject to a ten percent (10%) withholding per 
invoice. The withheld payment amount will be included in the final payment to the Contractor and will only 
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be released when all required work has been completed to the satisfaction of CalRecycle. The Contractor 
agrees to comply with the requirements of Public Contract Code (PCC) section 10346. 
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EXHIBIT D 

SPECIAL TERMS AND CONDITIONS 

1. AGENCY LIABILITY: The Contractor warrants by execution of this Agreement, that no 
person or selling agency has been employed or retained to solicit or secure this 
Agreement upon agreement or understanding for a commission, percentage, 
brokerage, or contingent fee, excepting bona fide employees or bona fide established 
commercial or selling agencies maintained by the Contractor for the purpose of 
securing business. For breach or violation of this warranty, CalRecycle shall, in 
addition to other remedies provided by law, have the right to annul this Agreement 
without liability, paying only for the value of the work actually performed, or otherwise 
recover the full amount of such commission, percentage, brokerage, or contingent fee. 

2. AMENDMENT: No amendment or variation of the terms of this Agreement shall be 
valid unless made in writing, signed by the parties and approved as required.  No oral 
understanding or agreement not incorporated in this Agreement is binding on any of 
the parties.  CalRecycle reserves the right to amend this Agreement through a formal 
written amendment signed by both parties, for additional time and/or funding. 

3. CALIFORNIA-ONLY RESTRICTION: Contractor is advised that only California 
Contractors may be awarded a contract. For the purposes of this Contract, a California 
Contractor means either of the following: 

 
(1) A business or corporation whose principal office is located in California, and the 
owners, or officers if the entity is a corporation, are domiciled in California; or 

(2) A business or corporation that has a major office or manufacturing facility located in California 
and that has been licensed by the state on a continuous basis to conduct business within the state 
and has continuously employed California residents for work within the state during the three years 
prior to submitting a bid or proposal for a state contract. 

Subcontractors/subconsultants, if any, must also meet the same residency requirements as the 
Prime Contractor. Contractor must certify under penalty of perjury that it is a California Contractor, 
and that its subcontractors/subcontractors also meet at least one of the definitions above. Upon 
CalRecycle request, supporting documents must be provided (described in Attachment G) within 24 
hours. Non-compliance may result in Contractor’s breach of this contract, which may include: i) 
termination of contract, ii) placement on CalRecycle’s unreliable list (see Title 14, California Code of 
Regulations, section 17050(f)). 

All members of the Joint Venture must individually meet the California Only Restriction. Each 
member of the Joint Venture shall submit separate California Only Restriction certifications and 
prepare to provide supporting documentation, described in the California Only Restrictions. Each JV 
member may select the appropriate option to meet the California Only Restriction, so long as every 
member of the JV meets the California Only Restriction requirements.  

4. CALIFORNIA WASTE TIRES: Unless otherwise provided for in this contract, in the 
event the Contractor and/or Subcontractor(s) purchases waste tires or waste-tire 
derived products for the performance of this Agreement, only California waste tires 
and California waste tire-derived products shall be used. As a condition of payment 
under this Agreement, the Contractor must provide documentation substantiating the 
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source of the tire materials used during the performance of this Agreement to the 
Contract Manager. 

All formal notices required by this Agreement must be given in writing and sent by 
prepaid certified mail, fax, personal delivery or telex. 

5. CONTRACT MANAGEMENT: The Contractor and the agents and employees of the 
Contractor, in the performance of this Agreement, shall act in an independent capacity 
and not as officers or employees or agents of the State of California. The Contractor 
may change the designated Project Director, but CalRecycle reserves the right to 
approve any substitution of the Project Director. Contractor’s key personnel may not 
be substituted without CalRecycle’s Contract Manager’s prior written approval. 
CalRecycle may change the Contract Manager by notice given to the Contractor at 
any time. CalRecycle staff will be permitted to work side by side with the Contractor’s 
staff to the extent and under conditions that may be directed by the Contract Manager. 
In this connection, CalRecycle’s staff will be given access to all required data, working 
papers, etc. The Contractor will not be permitted to utilize the CalRecycle’s staff for the 
performance of services, which are the responsibility of the Contractor unless the 
Contract Manager previously agreed to such utilization in writing, and any appropriate 
adjustment in price is made. No charge will be made to the Contractor for the services 
of CalRecycle’s staff for coordination or monitoring functions. 

6. CONTRACTOR EVALUATIONS: If this Agreement is for consulting services, 
CalRecycle will evaluate the Contractor’s performance within sixty days of the 
completion of this Agreement and shall remain on file by CalRecycle for a period of 
thirty-six months. If the Contractor does not satisfactorily perform the work or service 
specified in this Agreement, CalRecycle will submit a copy of the negative evaluation 
to the Department of General Services (DGS), Office of Legal Services, within five (5) 
working days of the completion of the evaluation. Upon filing an unsatisfactory 
evaluation with the DGS, CalRecycle shall notify and send a copy of the evaluation to 
the Contractor within fifteen days. The Contractor shall have thirty days to prepare and 
send a written response to CalRecycle and the DGS. CalRecycle and the DGS shall 
file the Contractor's statement with the evaluation. (PCC §10369).  

7. CONFIDENTIALITY/PUBLIC RECORDS: The Contractor and CalRecycle understand 
that each party may come into possession of information and/or data, which may be 
deemed confidential or proprietary by the person or organization furnishing the 
information or data. Such information or data may be subject to disclosure under the 
California Public Records Act, commencing with GC § 6250, or the PCC. CalRecycle 
agrees not to disclose such information or data furnished by Contractor and to 
maintain such information or data as confidential when so designated by Contractor in 
writing at the time it is furnished to CalRecycle, only to the extent that such information 
or data is exempt from disclosure under the California Public Records Act and the 
PCC.  All information or data is subject to the Access to Records Clause, Clause G of 
Exhibit G. 

8. CONFLICT-FUTURE BIDDING LIMITATION: Pursuant to Public Contracts Code 
Section 10365.5: 

(a) No person, firm, or subsidiary therefore who has been awarded a consulting 
services contract may submit a bid for, nor be awarded a contract for, the provision 
of services, procurement of goods or supplies, or any other related action that is 
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required, suggested, or otherwise deemed appropriate in the end product of the 
consulting services contract. 

(b) Subdivision (a) does not apply to any person, firm, or subsidiary thereof who is 
awarded a subcontract of a consulting services contract that amounts to no more 
than ten (10) percent of the total monetary value of the consulting services 
contract.  

(c) Subdivisions (a) and (b) do not apply to consulting services contracts subject to 
Chapter 10 (commencing with Section 4525) of Division 5 of Title 1 of the 
Government Code. 

9. CONSULTING SERVICES: If this Agreement is for consulting services, the Contractor 
is hereby advised of its duties, obligations and rights under PCC §§10335 through 
10381. 

10. COPYRIGHTS AND TRADEMARKS: The Contractor shall assign to CalRecycle any 
and all rights, title and interests to any copyrightable material or trademarkable 
material created or developed in whole or in any part as a result of this Agreement, 
including the right to register for copyright or trademark of such materials. The 
Contractor shall require that its subcontractors agree that all such materials shall be 
the property of CalRecycle. Such title will include exclusive copyrights and trademarks 
in the name of CalRecycle. 

For contracts of $5,000 or more, any document or written report prepared for or under 
the direction of CalRecycle, shall include a notation on the inside cover as follows: 

"Prepared as part of CalRecycle contract number {TBD}, Total Contract Amount 
${TBD} pursuant to Government Code Section 7550." 

11. DELIVERABLES: All documents and/or reports drafted for publication by or for 
CalRecycle in accordance with this contract shall adhere to CalRecycle’s Contractor 
Publications Guide at www.calrecycle.ca.gov/Contracts/PubGuide/ and shall be 
reviewed by CalRecycle’s Contract Manager in consultation with CalRecycle editor. 

12. ENTIRE AGREEMENT: This Agreement supersedes all prior agreements, oral or 
written, made with respect to the subject hereof and, together with the Attachments 
and/or Exhibits hereto, contains the entire Agreement of the parties. 

13. ENVIRONMENTAL JUSTICE: In the performance of this Agreement, the Contractor 
shall conduct its programs, policies, and activities that substantially affect human 
health or the environment in a manner that ensures the fair treatment of people of all 
races, cultures, and income levels, including minority populations and low income 
populations of the State. (Government Code Section 65040.12(e)). 

14. FORCE MAJEURE: Neither CalRecycle nor the Contractor, including the Contractor's 
subcontractor(s), if any, will be responsible hereunder for any delay, default or 
nonperformance of this Agreement, to the extent that such delay, default or 
nonperformance is caused by an act of God, weather, accident, labor strike, fire, 
explosion, riot, war, rebellion, sabotage, or flood, or any other cause beyond the 
reasonable control of such party. 

15. GRATUITIES: CalRecycle may terminate this Agreement if gratuities were offered or 
given by the Contractor, or any agent or representative of the Contractor, to any 
employee of CalRecycle, with a view toward securing a contract or securing favorable 
treatment with respect to awarding or amending or making a determination with 
respect to performance of this Agreement. 
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16. IMPRACTICABILITY OF PERFORMANCE: This Agreement may be suspended or 
cancelled, without notice at the option of the Contractor, if the Contractor’s or 
CalRecycle premises or equipment is destroyed by fire or other catastrophe, or so 
substantially damaged that it is impractical to continue service or in the event the 
Contractor is unable to render service as a result of any action by any governmental 
authority. 

17. INSURANCE: Contractor shall procure and maintain for the duration of the contract, 
insurance against claims for injuries to persons or damages to property which may 
arise from or in connection with the performance of the work hereunder by the 
Contractor, his agents, representatives, or employees.   

 
a. Minimum Scope of Insurance 

 
Coverage shall be at least as broad as: 
1. Insurance Services Office Commercial General Liability coverage (occurrence Form 

CG 0001). 
2. Insurance Services Office Form Number CA 0001 covering Automobile Liability, Code 

1 (any auto). 
3. Workers’ Compensation insurance as required by the State of California and 

Employer’s Liability Insurance. 
 

b. Minimum Limits of Insurance 
 

Contractor shall maintain limits no less than: 
 

General Liability: 
 
(Including operations, 
products & 
completed 
operations, as 
applicable.) 
 

$2,000,000 per occurrence for bodily injury, personal 
injury and property damage.  If Commercial General 
Liability Insurance or other form with a general 
aggregate limit is used, either the general aggregate 
limit shall apply separately to this project/location or 
the general aggregate limit shall be twice the required 
occurrence limit. 
 

Automobile Liability: $1,000,000 per accident for bodily injury and property 
damage. 
 

Employer’s Liability: $1,000,000 per accident for bodily injury or disease. 
 

c. Deductibles and Self-Insured Retentions 
 

Any deductibles or self-insured retentions applying to General Liability and Automobile 
Liability must be declared to and approved by the State.  At the option of the State, either:  
the insurer shall reduce or eliminate such deductibles or self-insured retentions as respects 
the State, its officers, officials, employees and volunteers; or the Contractor shall provide a 
financial guarantee satisfactory to the State guaranteeing payment of losses and related 
investigations, claim administration and defense expenses. 

 
d. Commercial general liability and automobile liability policies are to contain, or be endorsed to 

contain, the following provisions: 
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1. The State, its officers, officials, employees and volunteers are to be covered as 
insured as respects:  liability arising out of work or operations performed by or on 
behalf of the Contractor; or automobiles owned, leased, hired or borrowed by the 
Contractor. 

 
2. For any claims related to this project, the Contractor’s insurance coverage shall be 

primary insurance as respects the State, its officers, officials, employees and 
volunteers.  Any insurance or self-insurance maintained by the State, its officers, 
officials, employees or volunteers shall be excess of the Contractor’s insurance and 
shall not contribute with it. 

 
3. Each insurance policy required by this clause shall be endorsed to state that coverage 

shall not be canceled by either party, except after thirty (30) days’ prior written notice 
by U.S. mail. 

 
e. The workers’ compensation and employer’s liability policy shall be endorsed to contain the 

following provisions: 
  

The insurer waives any right of recovery the insurer may have against the State, its officers, 
officials, employees and volunteers because of payments the insurer makes for injury or 
damage arising out of the work done under contract with the State. 
 

f. Verification of Coverage:  Contractor shall furnish the State with original certificates and 
amendatory endorsements effecting coverage as required in this section.  All certificates and 
endorsements are to be received and approved by the State before work commences.  The 
State reserves the right to require complete, certified copies of all required insurance policies, 
including endorsements affecting the coverage required by these specifications at any time. Any 
required endorsements requested by the State must be physically attached to all requested 
certificates of insurance and not substituted by referring to such coverage on the certificate of 
insurance. 

 
g. Insurance companies issuing any of the policies required by these provisions shall have a rating 

classification of “A-” or better and a financial size category rating of “VII” or better according to 
the latest edition of the A.M. Best Key Rating Guide.  Any other rating classification requires 
State approval. 

 
h. Contractor shall ensure that all Subcontractors procure insurance meeting the requirements of 

these provisions. 
 

i. State Remedies: If Contractor fails to maintain the insurance required to be carried by these 
provisions in full force and effect at all times, the State, in its sole discretion, may terminate this 
contract.  

 
j. Any required insurance contained in this Agreement shall be primary, and not excess or 

contributory, to any other insurance carried by the State.  
 
k. Inadequate or lack of insurance does not negate the Contractor’s obligations under this 

Agreement. In the event the insurance coverages obtained by the Contractor is broader in 
scope or the limits are higher than those required under this Agreement, such scope and limits 
available to the Contractor shall also be available and applicable to the State.  
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18. LIABILITY FOR NONCONFORMING WORK: The Contractor will be fully responsible 
for ensuring the completed work conforms to the agreed upon terms. If nonconformity 
is discovered prior to the Contractor’s deadline, the Contractor will be given a 
reasonable opportunity to cure the nonconformity. If the nonconformity is discovered 
after the deadline for the completion of the project, CalRecycle, in its sole discretion, 
may use any reasonable means to cure the nonconformity. The Contractor shall be 
responsible for reimbursing CalRecycle for any additional expenses incurred to cure 
such defects. 

19. LICENSE OR PERMITS: The Contractor shall be an individual or firm licensed to do 
business in California and shall obtain at his/her expense all license(s) and permit(s) 
required by law for accomplishing any work required in connection with this 
Agreement. 

In the event the Contractor fails to keep in effect at all times all required license(s) and 
permit(s), CalRecycle may, in addition to other remedies it may have, terminate this 
Agreement upon occurrence of such event. 

20. LIQUIDATED DAMAGES: It is the intent of this Contract that individual projects 
proceed in an uninterrupted manner from the date of commencement until all work 
contemplated in the Contract/Work Order has been completed. The Contract/Work 
Order authorized by CalRecycle Staff, and accepted by the Contractor shall include 
the number of days authorized to complete the project. All parties to the Contract 
agree that CalRecycle will sustain damage for any day on which the Contractor 
arbitrarily suspends operations, or fails to prosecute the work. It is and will be 
impracticable and extremely difficult to ascertain and determine the actual damage 
which CalRecycle will sustain in the event of and by reason of such delay; and it is 
therefore agreed that the Contractor will pay to CalRecycle the sum of $10,000 for 
each day on which the Contractor fails to perform work in accordance with the 
approved schedule without the approval of CalRecycle staff. The Contractor agrees to 
pay said liquidated damages herein provided for, and further agrees that CalRecycle 
may deduct the amount thereof from any moneys due or that may become due the 
Contractor under the Contract. The Contractor shall not be assessed liquidated 
damages when the delay in completing the project is caused by the state. 

21. ORDER OF PRECEDENCE: In the event of conflict or inconsistency between the 
articles, exhibits, attachments, specifications or provisions that constitute this 
Agreement, the following order of precedence shall apply: STD 213; GTC 04/2017 - 
General Terms and Conditions (incorporated by reference); Exhibit A – Scope of 
Work; Exhibit B – Budget Detail and Payment Provisions; Exhibit D – Special Terms 
and Conditions; Other exhibits in alphabetical order, beginning with E; Attachments in 
numerical order, beginning with 1. 

22. OWNERSHIP OF DRAWINGS, PLANS AND SPECIFICATIONS: CalRecycle will have 
separate and independent ownership of all drawings, design plans, specifications, 
notebooks, tracings, photographs, negatives, reports, findings, recommendations, data 
and memoranda of every description or any part thereof, prepared under this 
Agreement. The originals and all copies thereof will be delivered to CalRecycle upon 
request. CalRecycle will have the full right to use said originals and copies in any 
manner when and where it may determine without any claim on the part of the 
Contractor, its vendors or subcontractors to additional compensation. 
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23. PATENTS: The Contractor assigns to CalRecycle all rights, title, and interest in and to 
each invention or discovery that may be capable of being patented, that is conceived 
of or first actually reduced to practice in the course of or under this Agreement. 

24. PUBLICITY AND ACKNOWLEDGEMENT: The Contractor agrees that it will 
acknowledge CalRecycle’s support whenever projects funded, in whole or in part, by 
this Agreement are publicized in any news media, brochures, or other type of 
promotional material. 

25. RECYCLED-CONTENT PRODUCT PURCHASING: In the performance of this 
Agreement, the Contractor shall purchase used and/or recycled-content products as 
set forth on the back of the Recycled-Content Certification Form (Exhibit D,  
Attachment 1). For assistance in locating recycled-content products, please search the 
recycled-content product database available at: www.calrecycle.ca.gov/RCP. If after 
searching the database, contractors are unable to find the recycled-content products 
they are looking for, please notify CalRecycle’s Contract Manager. All recycled content 
products purchased or charged/billed to CalRecycle that are printed upon such as 
promotional items, publications, written materials, and other educational brochures 
shall have both the total recycled content (TRC) and the post-consumer (PC) content 
clearly printed on them. 

In addition, any written documents such as, publications, letters, brochures, and/or 
reports shall be printed double-sided on 100% post-consumer (PC) paper. Specific 
pages containing full-color photographs or other ink-intensive graphics may be printed 
on photographic paper. The paper should identify the post-consumer recycled content 
of the paper (i.e., “printed on 100% post-consumer paper”). When applicable, the 
Contractor shall provide the Contract Manager with an electronic copy of the document 
and/or report for CalRecycle’s uses. When appropriate, only an electronic copy of the 
document and/or report shall be submitted and no hard copy shall be provided. 

26. REMEDIES: Unless otherwise expressly provided herein, the rights and remedies 
hereunder are in addition to, and not in limitation of, other rights and remedies under 
the Agreement, at law or in equity, and exercise of one right or remedy will not be 
deemed a waiver of any other right or remedy. 

27. SETTLEMENT OF DISPUTES: In the event of a dispute, the Contractor shall file a 
“Notice of Dispute” with CalRecycle’s Director or his/her designee with ten (10) days of 
discovery of the problem. Within ten (10) days, the Director or his/her designee shall 
meet with the Contractor and CalRecycle Contract Manager for the purpose of solving 
the dispute. 

28. STOP WORK NOTICE: Immediately, upon receiving a written notice to stop work, the 
Contractor shall cease all work under this Agreement. 

29. SUBCONTRACTORS: All Subcontractors previously identified in the bid/proposal 
submitted are considered to be acceptable to CalRecycle. Any change or addition of 
Subcontractors will be subject to the prior written approval of the Contract Manager or 
the Director or his/her designee. Upon termination of any Subcontract, the Contractor 
shall notify the Contract Manager or the Executive Director immediately. If CalRecycle 
or the Contractor determines that the level of expertise or the services required are 
beyond that provided by the Contractor or its routine Subcontractors, The Contractor 
will be required to employ additional Subcontractors. Nothing contained in this 
Agreement or otherwise, shall create any contractual relation between CalRecycle and 
any Subcontractors, and no Subcontract shall relieve the Contractor of its 
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responsibilities and obligations hereunder. The Contractor agrees to be as fully 
responsible to CalRecycle for the acts and omissions of its Subcontractors and of 
persons either directly or indirectly employed by any of them as it is for the acts and 
omissions of persons directly employed by the Contractor. The Contractor's obligation 
to pay its Subcontractors is an independent obligation from CalRecycle obligation to 
make payments to the Contractor. As a result, CalRecycle shall have no obligation to 
pay or to enforce the payment of any moneys to any Subcontractor. 

30. SUBCONTRACTING WITH LOCAL BUSINESSES: 
(a) To encourage the economic recovery and well-being of the residents of an area 

where a disaster or state of emergency has been declared, CalRecycle 
encourages the Contractor to use local businesses to the extent practicable and 
economically feasible in the performance of this Agreement. If the Contractor is 
unable to secure sufficient local businesses, it is encouraged to utilize California-
based businesses. 

(b) For the purposes of this section local business means a business which has its 
headquarters within Butte County. 

(c)  During the performance of this Agreement the contractor agrees, if subcontractors 
are to be let, to take the following steps to promote the use of local businesses: 

1. Place qualified local businesses on solicitation lists. 

2. Assure local businesses are solicited whenever they are potential resources. 

3. Dividing total requirements and/or establishing delivery schedules whenever 
economically feasible into smaller tasks or quantities to permit participation by 
local businesses. 

31. SUCCESSORS: The provisions of this Agreement will be binding upon and inure to 
the benefit of CalRecycle, the Contractor, and their respective successors. 

32. TERMINATION FOR CONVENIENCE: CalRecycle shall have the right to terminate 
this Agreement at its sole discretion at any time upon thirty days written notice given to 
the Contractor. In the case of early termination, a final payment will be made to the 
Contractor upon approval by the Contract Manager of a financial report, invoices for 
costs incurred to date of termination and a written report describing all work performed 
by the Contractor to date of termination. 

33. UNRELIABLE LIST: Prior to authorizing a Subcontractor(s) to commence work under 
this Agreement, the Contractor shall submit to CalRecycle a declaration from the 
Subcontractor(s), signed under penalty of perjury, stating that within the preceding 
three years, none of the events listed in Section 17050 of Title 14, California Code of 
Regulations, Natural Resources, Division 7, have occurred with respect to the 
subcontractor(s). 

Placement of Contractor on CalRecycle Unreliable List anytime after award of this 
Agreement may be grounds for termination of Agreement. If a Subcontractor is placed 
on CalRecycle Unreliable List after award of this Agreement, the Contractor may be 
required to terminate the Subcontract. 

34. WASTE REDUCTION: In the performance of this Agreement, the Contractor shall take 
all reasonable steps to ensure that materials purchased or consumed in the course of 
the project are utilized both effectively and efficiently to minimize the generation of 
waste. The steps should include, but not necessarily be limited to, the use of reusable 
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products, the use of recyclable and compostable products, discretion in the amount of 
materials used, the provision of alternatives to disposal for materials consumed, and 
the practice of other waste reduction measures where feasible and appropriate. 

35. WORK AUTHORIZATION: If this Agreement is for services as needed, or has clearly 
specified sub-categories a work authorization will be required before work can begin 
pursuant to this Agreement. The Contract Manager will make this determination, when 
work authorizations are required, the Contract Manager will prepare a work 
authorization for each item of work. Each work authorization, as appropriate, will 
consist of a detailed statement of the purpose, objectives or goals to be undertaken by 
the Contractor, identification of the Contractor/subcontractor team, all significant 
material to be developed and delivered by the Contractor, all materials to be furnished 
by CalRecycle to the Contractor, the Contractor’s estimated time schedule and person 
hours, billing rates and total cost of the work authorization. 

(a) All work authorizations will be in writing, negotiated and approved by the Contract 
Manager and the Contractor's Project Director prior to beginning work. However, in 
situations where expedience is of the utmost importance, the Contract Manager 
may verbally authorize the Contractor to begin work following up with written 
authorization. 
 

(b) The level of effort required for each work authorization will vary for each proposed 
project. Therefore, the Contract Manager will establish the time lines for completion 
of duties to be performed at the time of assignment. 
 

(c) CalRecycle reserves the right to require the Contractor to stop or suspend work on 
any work authorization. The Contract Manager will provide, in writing to 
Contractor's Project Director, notice of the date work is to be halted or suspended. 
Approved costs incurred to that date shall be reimbursed in accordance with this 
Agreement’s provision. 
 

(d) Each work authorization will be numbered sequentially. 
 

(e) The actual costs of a completed, approved work authorization will not exceed the 
authorized amount, except if, in the performance of the work, the Contractor 
determines that the actual cost will exceed the estimated costs; the Contractor will 
immediately notify the Contract Manager. Upon such notification, the Contract 
Manager may: 

1. Alter the scope of the work authorization to accomplish the work within the 
estimated costs; or 

2. Augment the work authorization budget; or 
3. Authorize the Contractor to complete the work for the actual costs; or 
4. Terminate the work authorization. 

36. Prevailing Wage Employees: The Contractor shall comply with Labor Code Sections 
1774 and 1775.  Pursuant to Section 1774, the Contractor and every subcontractor, 
regardless of tier, shall pay not less than the specified prevailing wage rates to all 
workers employed in the execution of the Contract.  In accordance with Section 1775, 
the Contractor shall forfeit to the State up to $200 for each day, or portion thereof, for 
each worker paid less than the prevailing wage rates for the work or craft in which the 
worker is employed for any work executed under the Contract by the Contractor or by 
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any subcontractor, regardless of tier, in violation of the provisions of the Labor Code; 
and, in particular, Labor Code Sections 1770 to 1780, inclusive.  In addition to such 
forfeiture, the difference between such stipulated prevailing wage rates and the 
amount paid to each worker for each day, or portion thereof, shall be paid to each 
underpaid worker by the Contractor.  This provision shall not apply to properly 
registered apprentices. 

 
a. Pursuant to Labor Code, Section 1770, the Director of the Department of Industrial Relations has 

ascertained the general prevailing rate of per diem wages and a general prevailing rate for legal 
holiday and overtime work for each craft required for execution of the Contract. The Contractor 
shall obtain copies of the prevailing rate of per diem wages from the Department of Industrial 
Relations, Division of Labor Statistics & Research, PO Box 420603, San Francisco, CA 94142-
0603, (415) 703-4780; or wage rates may be accessed on the internet at 
https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html.The Contractor is responsible to read, 
understand and comply with all the guidelines, including the fine print in the prevailing wage 
determinations; and shall post a copy of the prevailing wage rates, specific to the Project, at the 
Project site. 

b. Wage rates set forth are the minimum that may be paid by the Contractor.  Nothing herein shall 
be construed as preventing the Contractor from paying more than the minimum rates set.  No 
extra compensation will be allowed by the State due to the inability of the Contractor to hire labor 
at minimum rates, nor for necessity for payment by the Contractor of subsistence, travel time, 
overtime, or other added compensations, all of which possibilities are elements to be considered 
and ascertained to the Contractor's own satisfaction in preparing the Bid Form. Contractor shall 
be responsible for any future adjustments to prevailing wage rates including but not limited to, 
base hourly rates and employer payments as determined by the Department of Industrial 
Relations. The Contractor is responsible for paying the appropriate rate, including escalations 
that take place during the term of the Agreement. 
 

c. If it becomes necessary to employ crafts other than those listed in the General Prevailing Wage 
Rate booklet, the Contractor shall contact the Division of Labor Statistics and Research as noted 
above.  The rates thus determined shall be applicable as minimum for the contract and 
incorporated in the bid. When the wage determination shows an expiration date (noted by a double 
asterisk**), to expire during the term of the contract, the Contractor must call or write the DIR to 
obtain the new rates and incorporate them in the bid to be applicable for the term of the contract. 
 

d. The Contractor and each subcontractor, regardless of tier, shall keep an accurate payroll record 
showing the names, addresses, social security numbers, work classifications, straight time and 
overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by the Contractor and/or 
subcontractor in connection with the Work.  Payroll records shall be certified and shall be on forms 
provided by the Division of Labor Standards Enforcement, or shall contain the same information 
as those forms.  The Contractor's and subcontractor's certified payroll records for each employee 
shall be submitted with each payment request, covering the period of the payment request unless 
requested otherwise by the Labor Commissioner of the Department of Industrial Relations 
pursuant to Labor Code Section 1771.4(c)(2)(b) monthly payrolls should be sent directly to the 
Department of Industrial Relations in the current prescribed electronic format. Refer to 
https://www.dir.ca.gov/public-works/certified-payroll-reporting.html for access to the electronic 
Certified Payroll (eCRP) Application. 
 

https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html
https://www.dir.ca.gov/public-works/certified-payroll-reporting.html
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e. Labor Compliance Monitoring and Enforcement: This project is subject to monitoring and 
enforcement by the Department of Industrial Relations (DIR), Compliance Monitoring Unit. All 
Contractors and subcontractors, regardless of tier, shall be required to comply with the Monitoring 
and Enforcement Program, including, but not limited to, contractor registration, submittal of 
electronic certified payroll reports directly to the DIR and cooperation with on-site monitoring by 
DIR personnel. 

 
f. Pursuant to Labor Code section 1771.1(a), Contractor and subcontractors listed in , if any, must 

be registered with the Department of Industrial Relations to engage in the performance of work on 
Public Works projects. Non-compliance shall result in rejection of submitted bids. Prime 
Contractors and all subcontractors shall maintain DIR registration throughout the life of the 
contract.  

 
g. Potential bidders are advised to consult with the Department of Industrial Relations for questions 

regarding prevailing wage or skilled and trained workforce requirements’ applicability to this 
project. 
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STATE OF CALIFORNIA 
Department of Resources Recycling and Recovery (CalRecycle) 

To be completed by Contractor 
CalRecycle 74C (Rev. 06/10 for Contracts) Name of Contractor:      

Recycled-Content Certification  Contract #:      Work Order #:      
 

Check this box if no products, materials, goods, or supplies were purchased with contract dollars and submit to the CalRecycle Contract 

Manager. 

 

This form to be completed by contractor. The form must be completed and returned to CalRecycle with a row completed for each 

product purchased with contract dollars. Attach additional sheets if necessary. Information must be included, even if the product 

does not contain recycled-content material. Product labels, catalog/website descriptions, or bid specifications may be attached to 

this form as a method of providing that information.  Add additional rows as needed. 

Contractor’s Name      Date       

Address      Phone       

Fax      E-mail      Web site       

 

Product Manufacturer Product Description / Brand Purchase Amount ($) 1Percent 

Postconsumer 

Material 

2SABRC 

Product 

Category 

Code 

M
eets 

S
A

B
R

C
 

      

  
 

   

      

      

      

      

      

      

      

Public Contract Code sections 12205 (a) (1) (2) (3) (b) (1) (2) (3). 

I certify that the above information is true. I further certify that these environmental claims for recycled content regarding these products are 

consistent with the Federal Trade Commission’s Environmental Marketing Guidelines in accordance with PCC Section 12205.  

 

_________________________________________________________________________________________________ 

Print name Signature  Company  Date 

(See footnotes on the back of this page.) 
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Postconsumer material comes from products that were bought by consumers, used, and then recycled. For example: a newspaper 

that has been purchased and read, next recycled, and then used to make another product would be postconsumer material. 

If the product does not fit into any of the product categories, enter “N/A.”  Common N/A products include wood 

products, natural textiles, aggregate, concrete, electronics such as computers, TV, software on a disk or CD, or 

telephone. 

1. Product category refers to one of the product categories listed below, into which the reportable purchase falls. For 

products made from multiple materials, choose the category that comprises most of the product by weight, or volume.  

 Note: For reused or refurbished products, there is no minimum content requirement. 

For additional information visit www.calrecycle.ca.gov/BuyRecycled/ 

 

Code Description Minimum content requirement 

 Product Categories (11)  

1 Paper Products - Recycled 30 percent postconsumer fiber, by fiber weight 

 

2 Printing and Writing - Recycled 30 percent postconsumer fiber, by fiber weight 

 

3 Compost, Co-compost, and  

Mulch – Recycled 

80 percent recovered materials. i.e., material that would 

otherwise be normally disposed of in a landfill   

 

4 Glass – Recycled 10 percent postconsumer, by weight 

 

5 Rerefined Lubricating Oil - 

Recycled 

70 percent re-refined base oil 

 

6a Plastic – Recycled 10 percent postconsumer, by weight 

 

6b Printer or duplication cartridges a. Have 10 percent postconsumer material, or 

b. Are purchased as remanufactured, or  

c. Are backed by a vendor-offered program that will take 

back the printer cartridges after their useful life and 

ensure that the cartridges are recycled and comply 

with the definition of recycled as set forth in Section 

12156 of the Public Contract Code.   

 

7 Paint – Recycled 50 percent postconsumer paint (exceptions when 50% 

postconsumer content is not available or is restricted by a 

local air quality management district, then 10% 

postconsumer content may be substituted) 

 

8 Antifreeze – Recycled 70 percent postconsumer material 

9 Retreated Tires - Recycled Use existing casing that has undergone retreading or 

recapping process in accordance with Public Resource 

Code (commencing with section 42400).  

 

10 Tire- Derived - Recycled 50 percent postconsumer tires 

 

11 Metals – Recycled 10 percent postconsumer, by weight 

http://www.calrecycle.ca.gov/BuyRecycled/
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EXHIBIT G 

 
Required Contract Clauses for FEMA Public Assistance Program Contracts 
 
The required FEMA provisions shall apply unless California imposes a more restrictive 
standard.  
 
A. Equal Employment Opportunity (Reference: 41 CFR Part 60-1.4(b)): During the 

performance of this contract, the contractor agrees as follows: 
1. The contractor will not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, sexual orientation, gender 
identity, or national origin. The contractor will take affirmative action to ensure 
that applicants are employed, and that employees are treated during 
employment without regard to their race, color, religion, sex, sexual orientation, 
gender identity, or national origin. Such action shall include, but not be limited to 
the following : Employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. The 
contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided setting forth the provisions of 
this nondiscrimination clause. 

2. The contractor will, in all solicitations or advertisements for employees placed by 
or on behalf of the contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, color, religion, sex, sexual 
orientation, gender identity, or national origin. 

3. The contractor will not discharge or in any other manner discriminate against 
any employee or applicant for employment because such employee or applicant 
has inquired about, discussed, or disclosed the compensation of the employee 
or applicant or another employee or applicant. This provision shall not apply to 
instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee's 
essential job functions discloses the compensation of such other employees or 
applicants to individuals who do not otherwise have access to such information, 
unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an 
investigation conducted by the employer, or is consistent with the contractor's 
legal duty to furnish information. 

4. The contractor will send to each labor union or representative of workers with 
which he has a collective bargaining agreement or other contract or 
understanding, a notice to be provided advising the said labor union or workers' 
representatives of the contractor's commitments under this section, and shall 
post copies of the notice in conspicuous places available to employees and 
applicants for employment. 

5. The contractor will comply with all provisions of Executive Order 11246 of 
September 24, 1965, and of the rules, regulations, and relevant orders of the 
Secretary of Labor. 
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6. The contractor will furnish all information and reports required by Executive 
Order 11246 of September 24, 1965, and by rules, regulations, and orders of 
the Secretary of Labor, or pursuant thereto, and will permit access to his books, 
records, and accounts by the administering agency and the Secretary of Labor 
for purposes of investigation to ascertain compliance with such rules, 
regulations, and orders. 

7. In the event of the contractor's noncompliance with the nondiscrimination 
clauses of this contract or with any of the said rules, regulations, or orders, this 
contract may be canceled, terminated, or suspended in whole or in part and the 
contractor may be declared ineligible for further Government contracts or 
federally assisted construction contracts in accordance with procedures 
authorized in Executive Order 11246 of September 24, 1965, and such other 
sanctions may be imposed and remedies invoked as provided in Executive 
Order 11246 of September 24, 1965, or by rule, regulation, or order of the 
Secretary of Labor, or as otherwise provided by law. 

8. The contractor will include the portion of the sentence immediately preceding 
paragraph (1) and the provisions of paragraphs (1) through (8) in every 
subcontract or purchase order unless exempted by rules, regulations, or orders 
of the Secretary of Labor issued pursuant to section 204 of Executive Order 
11246 of September 24, 1965, so that such provisions will be binding upon each 
subcontractor or vendor. The contractor will take such action with respect to any 
subcontract or purchase order as the administering agency may direct as a 
means of enforcing such provisions, including sanctions for noncompliance: 
Provided, however, that in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or vendor as a result of such 
direction by the administering agency, the contractor may request the United 
States to enter into such litigation to protect the interests of the United States. 
 
The applicant further agrees that it will be bound by the above equal opportunity 
clause with respect to its own employment practices when it participates in 
federally assisted construction work: Provided, That if the applicant so 
participating is a State or local government, the above equal opportunity clause 
is not applicable to any agency, instrumentality or subdivision of such 
government which does not participate in work on or under the contract. 
 
The applicant agrees that it will assist and cooperate actively with the 
administering agency and the Secretary of Labor in obtaining the compliance of 
contractors and subcontractors with the equal opportunity clause and the rules, 
regulations, and relevant orders of the Secretary of Labor, that it will furnish the 
administering agency and the Secretary of Labor such information as they may 
require for the supervision of such compliance, and that it will otherwise assist 
the administering agency in the discharge of the agency's primary responsibility 
for securing compliance. 
 
The applicant further agrees that it will refrain from entering into any contract or 
contract modification subject to Executive Order 11246 of September 24, 1965, 
with a contractor debarred from, or who has not demonstrated eligibility for, 
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Government contracts and federally assisted construction contracts pursuant to 
the Executive Order and will carry out such sanctions and penalties for violation 
of the equal opportunity clause as may be imposed upon contractors and 
subcontractors by the administering agency or the Secretary of Labor pursuant 
to Part II, Subpart D of the Executive Order. In addition, the applicant agrees 
that if it fails or refuses to comply with these undertakings, the administering 
agency may take any or all of the following actions: Cancel, terminate, or 
suspend in whole or in part this grant (contract, loan, insurance, guarantee); 
refrain from extending any further assistance to the applicant under the program 
with respect to which the failure or refund occurred until satisfactory assurance 
of future compliance has been received from such applicant; and refer the case 
to the Department of Justice for appropriate legal proceedings. 

 
C. Contract Work Hours and Safety Standards Act (Reference: 29 CFR 5.5(b)):  

Compliance with the Contract Work Hours and Safety Standards Act.  
1. Overtime requirements. No contractor or subcontractor contracting for any part 

of the contract work which may require or involve the employment of laborers or 
mechanics shall require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to work in excess of 
forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of 
pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any 
violation of the clause set forth in paragraph (b)(1) of this section the contractor 
and any subcontractor responsible therefor shall be liable for the unpaid wages. 
In addition, such contractor and subcontractor shall be liable to the United 
States (in the case of work done under contract for the District of Columbia or a 
territory, to such District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the clause 
set forth in paragraph (b)(1) of this section, in the sum of $27 for each calendar 
day on which such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the overtime wages 
required by the clause set forth in paragraph (b)(1) of this section. 

3. Withholding for unpaid wages and liquidated damages. The State of California 
shall upon its own action or upon written request of an authorized representative 
of the Department of Labor withhold or cause to be withheld, from any moneys 
payable on account of work performed by the contractor or subcontractor under 
any such contract or any other Federal contract with the same prime contractor, 
or any other federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same prime contractor, such sums as 
may be determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the 
clause set forth in paragraph (b)(2) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts 
the clauses set forth in paragraph (b)(1) through (4) of this section and also a 
clause requiring the subcontractors to include these clauses in any lower tier 
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subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs 
(b)(1) through (4) of this section. 

 
D. Clean Air Act and Federal Water Pollution Control Act:   

D.1-Clean Air Act 
1. The contractor agrees to comply with all applicable standards, orders, or 

regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. 
Section 7401 et seq. 

2. The contractor agrees to report each violation to the California Air Resources 
Board and understands and agrees that the California Air Resources Board will, 
in turn, report each violation as required to assure notification to the Department 
of Resources Recycling and Recovery, the California Governor’s Office of 
Emergency Services, Federal Emergency Management Agency (FEMA), and 
the appropriate Environmental Protection Agency Regional Office. 

3. The contractor agrees to include these requirements in each subcontract 
exceeding $150,000 financed in whole or in part with Federal assistance 
provided by FEMA. 

D.2-Federal Water Pollution Control Act 
1. The contractor agrees to and the Federal Water Pollution Control Act, as 

amended, 33 U.S.C. Sections 1251 et seq. 
2. The contractor agrees to report each violation to the State Water Resources 

Control Board and understands and agrees that the State Water Resources 
Control Board will, in turn, report each violation as required to assure notification 
to the Department of Resources Recycling and Recovery, the California 
Governor’s Office of Emergency Services, Federal Emergency Management 
Agency (FEMA), and the appropriate Environmental Protection Agency Regional 
Office. 

3. The contractor agrees to include these requirements in each subcontract 
exceeding $150,000 financed in whole or in part with Federal assistance 
provided by FEMA. 

 
E. Suspension and Debarment 

1. This contract is a covered a transaction for the purposes of 2 C.F.R. pt. 180 and 
2 C.F.R. pt. 3000.  As such the contractor is required to verify that none of the 
contractor, its principals (defined at 2 C.F.R. Section 180.995), or its affiliates 
(defined at 2 C.F.R. Section 180.905) are excluded (defined at 2 C.F.R. Section 
180.940) or disqualified (defined at 2 C.F.R. Section 180.935). 

2. The contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 
3000, subpart C and must include a requirement to comply with these 
regulations in any lower tier covered transaction it enters into. 

3. This certification is a material representation of fact relied upon by the 
Department of Resources Recycling and Recovery.  If it is later determined that 
the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 
3000, subpart C, in addition to remedies available to the Department of 
Resources Recycling and Recovery, the Federal Government may pursue 
available remedies, including but not limited to suspension and/or debarment. 
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4. The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 
180, subpart C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and 
throughout the period of any contract that may arise from this offer.  The bidder 
or proposer further agrees to include a provision requiring such compliance in its 
lower tier covered transactions. 

 
F. Byrd Anti-Lobbying Amendment, 31 U.S.C. Section 1352 (as amended) 

Contractors who apply or bid for an award of $100,000 or more shall file the required 
certification.  Each tier certifies to the tier above that it will not and has not been 
used Federal appropriated funds to pay any person or organization for influencing or 
attempting to influence an officer or employee of a member of Congress in 
connection with obtaining any Federal contract, grant, or any other award covered 
by 31 U.S.C. Section 1352.  Each tier shall also disclose any lobbying with non-
Federal funds that takes place in connection with obtaining any Federal award.  
Such disclosures are forwarded from tier to tier up to the recipient who in turn will 
forward the certification(s) to the awarding agency. 

Appendix A, 44 C.F.R. Part 18 – Certification Regarding Lobbying 
Certification for Contracts, Grants, Loans, and Cooperative Agreements 
The undersigned [Contractor] certifies, to the best of his or her knowledge, that: 
(1) No Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress on his or her behalf in connection with the awarding of any 
Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment or modification of any Federal contract, grant, loan, or 
cooperative agreement. 
(2) If any funds other than Federal appropriated funds (including profit or fee 
received under a covered Federal transaction) have been paid, or will be paid, to 
any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress on his or her behalf in connection with this 
Federal contract, grant, loan, or cooperative agreement , the undersigned shall 
complete and submit Standard Form-LLL, “Disclosure of Lobbying Activities”, in 
accordance with the instructions. 
(3) The undersigned shall require that the language of this certification be included in 
the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that 
all subrecipients shall certify and disclose accordingly. 
This certification is a material representation of fact upon which reliance is placed 
when this transaction was made or entered into.  Submission of this certification and 
disclosure is a prerequisite for making or entering into this contract imposed by 31, 
U.S.C. section 1352 (as amended by the Lobbying Disclosure Act of 1995).  Any 
who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
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The Contractor, _______________, certifies or affirms the truthfulness and accuracy 
of each statement of its certification and disclosure, if any.  In addition, the 
Contractor understands and agrees that the provisions of 31 U.S.C. Section 3801 et 
seq., apply to this certification and disclosure, if any. 
 
 
 
_____________________________ 
Signature of Contractor’s Authorized Official 
 
_____________________________ 
Name and Title of Contractor’s Authorized Official 
 
_____________________________ 
Date 

 
G. Access to Records:  The following access to records requirements apply to this 

contract: 
1. The Contractor agrees to provide the Department of Resources Recycling and 

Recovery, the California Governor’s Office of Emergency Services, the FEMA 
Administrator, the Controller General of the United States, or any of their 
authorized representatives access to any books, documents, papers, and 
records of the Contractor which are directly pertinent to this contract for the 
purposes of making audits, examinations, excerpts, and transcriptions. 

2. The Contractor agrees to permit any of the foregoing parties to reproduce by any 
means whatsoever of to copy excerpts and transcriptions as reasonably needed. 

3. The contractor agrees to provide the FEMA Administrator or his authorized 
representative access to construction or other work sites pertaining to the work 
being completed under the contract. 

4. In compliance with the Disaster Recovery Act of 2018, the Department of 
Resources Recycling and Recovery and the Contractor acknowledge and agree 
that no language in this contract is intended to prohibit audits or internal reviews 
by the FEMA Administrator or the Comptroller General of the United States. 

 
H. DHS Seal, Logo, and Flags: 

The contractor shall not use the DHS seal(s), logos, crests, or reproductions of flags 
or likenesses of DHS agency officials without specific FEMA pre-approval. 

 
I. Compliance with Federal Law, Regulations, and Executive Orders 

This is an acknowledgement that FEMA financial assistance will be used to fund all 
or a portion of the contract only.  The contractor will comply with all federal law, 
regulations, executive orders, FEMA policies, procedures, and directives. 

 
J. No Obligation by Federal Government 

The Federal Government is not a party to this contract and is not subject to any 
obligations or liabilities to the non-Federal entity, contractor, or any other party 
pertaining to any matter resulting from the contract. 
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K. Program Fraud and False or Fraudulent Statements or Related Acts 

The contractor acknowledges the 31 U.S.C. Chapter 38 (Administrative Remedies 
for False Claims and Statements) applies to the contractor’s action pertaining to this 
contract. 

 
L. Procurement of Recovered Materials (Reference 2 CFR 200.322) 

The contractor must comply with section 6002 of the Solid Waste Disposal Act, as 
amended by the Resource Conservation and Recovery Act. 

 
1) In the performance of this contract, the Contractor shall make maximum use of 
products containing recovered materials that are EPA- designated items unless 
the product cannot be acquired—  

(i) Competitively within a timeframe providing for compliance with the 
contract performance schedule;  
  
(ii) Meeting contract performance requirements; or  
  
(iii) At a reasonable price.  

 
2) Information about this requirement, along with the list of EPA-designate items, 
is available at EPA’s Comprehensive Procurement Guidelines web site, 
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program. 
 
3) The contractor also agrees to comply with all other applicable requirements of 
Section 6002 of the Solid Waste Disposal Act. 

 
  

https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
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Attachment K 

CalFire Survey Report 
File Name: “Camp Fire – CalFire Tree Inventory Sampling” 

<Available as a separate document under “Miscellaneous” with above file name> 
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Attachment L  

Environmental Protection Plan and Environmental Compliance Plan 
File Name: “EPP & ECP” 

<Available as a separate document under “Miscellaneous” with above file name> 
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Attachment M 

Traffic and Management Assessment Plan 
File Name: “Traffic Management Assessment Plan” 

<Available as a separate document under “Miscellaneous” with above file name> 
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California Civil Rights Laws Certification 
 
 
Pursuant to Public Contract Code section 2010, if a bidder or proposer executes or renews 
a contract over $100,000 on or after January 1, 2017, the bidder or proposer hereby certifies 
compliance with the following: 
 

1.  CALIFORNIA CIVIL RIGHTS LAWS:  For contracts over $100,000 executed or renewed 
after January 1, 2017, the contractor certifies compliance with the Unruh Civil Rights Act 
(Section 51 of the Civil Code) and the Fair Employment and Housing Act (Section 12960 of 
the Government Code); and 

2.  EMPLOYER DISCRIMINATORY POLICIES: For contracts over $100,000 executed or 
renewed after January 1, 2017, if a Contractor has an internal policy against a sovereign 
nation or peoples recognized by the United States government, the Contractor certifies that 
such policies are not used in violation of the Unruh Civil Rights Act (Section 51 of the Civil 
Code) or the Fair Employment and Housing Act (Section 12960 of the Government Code).  

 

CERTIFICATION 
 

I, the official named below, certify under penalty of perjury under 

the laws of the State of California that the foregoing is true and 

correct.  

 

Proposer/Bidder Firm Name (Printed)  

Federal ID Number  

By (Authorized Signature)  

Printed Name and Title of Person Signing  

Date Executed  Executed in the County and State of  
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Attachment O 

Butte County Ordinance 53-19 
File Name: “Butte County Ordinance 53-19” 

<Available as a separate document under “Miscellaneous” with above file name> 
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Bid Completion Checklist 
 
Please use this checklist to assist in the preparation of your Bid package to ensure that all required items are 
included.   

 Cover Letter with contact information and statements as required in the IFB. 
 Organizational information and Personnel Information (Resumes) 
 Cost Bid Schedule (Attachment A.1-A.2) 
 Bidder Declaration REQUIRED- Write zero on form if no participation.  (Attachment B) 
 Darfur Contracting Act Certification (Attachment D) 
 Copy of Required License(s) (Secretary of State) 
 Contractor Status Form (Attachment E) 
 Client References (Attachment F) 
 California-Only Restriction (Attachment G) 
 Compliance with Government Code Section 87100 (Attachment H) 
 Public Contract Code Section 10162 – Questionnaire (Attachment I) 
 Civil Rights Law Certification (Attachment N) 
 Byrd Anti-Lobbying Amendment, 31 U.S.C. Section 1352 (as amended) Certification 
 Injury and Illness Prevention Program (IIPP) and/or Health and Safety Plan (HSP) 

   
The following number of BID packages must be submitted as the Contractor’s response to this IFB: 

 One (1) unbound reproducible original Bid package marked “Original” (Do not include bid sheet 
in this copy). 
 

 One (1) Electronic copy of Bid Package in Adobe Acrobat format (Do not include bid sheet in 
this copy). 

 
 

 
One complete, signed bid sheet in a separate sealed envelope marked “Bid – Do Not Open”. 

 
The following forms are not required at the time of the submittal but are part of the draft Standard Agreement 
(Attachment J) and will be required by the successful contractor during the contract period: 
 

 Recycled Content Certification (Attachment J) 
 

 Payee Data Record (Standard Form 204) available 
http://www.calrecycle.ca.gov/Contracts/Forms/default.htm 
 

 
The following document is not required to be submitted but must be adhered to by the successful Contractor 
during the contract period: 
 

 Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor Payment 
Certification (Attachment C) 
 

  

Please note that if any of the items are missing from the Bid package, the package will be considered 
incomplete and will be disqualified from the process. 

 

http://www.calrecycle.ca.gov/Contracts/Forms/default.htm

