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[bookmark: _Toc56428875]NOTICE TO BIDDERS
NO:		DRR20058
TITLE:	2020 FIRES; DEBRIS REMOVAL & HAZARD TREE REMOVAL SERVICES
[bookmark: _GoBack]You are invited to review and respond to this Modified IFB DRR20058 titled 2020 FIRES; DEBRIS REMOVAL & HAZARD TREE REMOVAL SERVICE. The Department of Resources Recycling and Recovery (CalRecycle) anticipates awarding four (4) separate Agreements to perform work within the following areas:
1) Northern Branch:  Portions of Butte, Lassen, Nevada, Plumas, Shasta, Sierra, Siskiyou, Trinity, and Yuba Counties. An estimated 2,200 properties in the Northern Branch may require Structural Debris Removal Services. An estimated 300,000 Hazard Trees in the Northern Branch may require removal. The total estimated costs are $581,000,000.00.
2) Inland Branch: Portions of Lake, Mendocino, Napa, Solano, Sonoma, and Yolo Counties.  An estimated 1,443 properties in the Inland Branch may require Structural Debris Removal Services. An estimated 170,000 Hazard Trees in the Inland Branch may require removal.  The total estimated costs are $355,300,000.00
3) Bay Branch: Portions of Monterey, San Mateo, Santa Cruz, Santa Clara, and Stanislaus Counties. An estimated 1,200 properties in the Bay Branch may require Structural Debris Removal Services. An estimated 115,000 Hazard Trees in the Bay Branch may require removal. The total estimated costs are $269,300,000.00.
4) Southern Branch: Portions of Fresno, Los Angeles, Madera, and Tulare Counties. An estimated 823 properties in the Southern Branch may require Structural Debris Removal Services. An estimated 120,000 Hazard Trees in the Southern Branch may require removal. The total estimated costs are $235,365,000.00
NOTE: CalRecycle is soliciting these Agreements under the authority of the Governor’s Proclamations of a States of Emergency dated  (8.18.2020, 9.6.2020, 9.10.2020, 9.25.2020, 9.28.2020) and Executive Order N-81-20 (09-25-20) and many sections and requirements differ from typical IFB documents. Please Note: Time periods are substantially shorter than typical IFBs in order to respond appropriately in the current emergency situation and apparent awardees will likely be required to begin deployment immediately upon award, possibly in advance of formal contract execution. Bidder’s attention is directed to the Federal Emergency Management Agency (FEMA) federally required terms contained herein.
PROCESS SCHEDULE: This process will be conducted according to the following tentative schedule where all times are Pacific Time:
	Advertisement Date
	November 7, 2020

	Required Pre-Bid Meeting at 2:00 P.M
	November 10, 2020

	Written Questions Due by 5:00 P.M.
	November 12, 2020

	Sealed Bid Package Due by 2:00 P.M.
	November 23, 2020

	Bid Opening at 2:15 P.M.
	November 23, 2020


In submitting your bid, you must comply with the instructions herein. 

SERVICES NEEDED: CalRecycle has been tasked by the California Governor’s Office of Emergency Services (Cal OES) to manage coordinated Structural Debris and Hazard Tree Removal Operations in numerous counties throughout California to remove fire structural debris material from parcels where structures were destroyed by numerous fires, and the removal of Hazard Trees that could fall on public infrastructure including public Rights-of-Way (ROW) damaged by these same fires. CalRecycle intends to perform this work in an expedited manner in full compliance with the affected Counties, Cal OES and FEMA requirements as outlined in this IFB, while protecting public health and safety and the environment. To encourage the economic recovery and well-being of the residents of an area where a disaster or state of emergency has been declared, CalRecycle encourages local and California-based contractors to bid on this IFB.  
Structural Debris Removal Function: This work will include the preparation, removal, transport, and recycling or disposal of metals, ash, debris, concrete foundations and flatwork, potentially dangerous trees, and contaminated soil on residential properties included in the Structural Debris Removal Function, due to the wildfires listed above. For the Structural Debris Removal Function, “potentially dangerous tree” is defined as a tree that poses a risk to debris removal and hazard tree removal crews, or a tree so damaged by fire that it poses an imminent threat of falling on the public ROW, or other public improved property. Some commercial properties may also be included in this program, at the direction of Cal OES. If so,  these properties will be addressed in a change order, approved by the  Incident Management Team (IMT). Receiving facilities will be identified by the Bidder. A list of landfills that are capable of accepting ash and debris from these Operations is included in Section 4, Reference Documents, Attachment D. Even though the Contractor may be engaged in making arrangements for using receiving facilities or temporary facilities, and providing recommendations on receiving facilities to CalRecycle, CalRecycle will ultimately be directing the use of receiving facilities for Contractors to use on these Operations. 
Numerous fires have greatly impacted thousands of residential properties throughout California in multiple counties. The tables below show the estimated residential properties that were destroyed per region:
	Northern Branch
	Inland Branch
	Bay Branch
	Southern Branch

	County
	# of Residences
	County
	# of Residences
	County
	# of Residences
	County
	# of Residences

	Butte
	1,519
	Lake
	6
	Monterey
	117
	Fresno
	481

	Lassen
	18
	Mendocino
	31
	San Mateo
	14
	Los Angeles
	98

	Nevada
	5
	Napa 
	610
	Santa Clara
	90
	Madera
	27

	Plumas
	8
	Solano
	309
	Santa Cruz
	980
	Tulare
	172

	Shasta
	102
	Sonoma - 
	481
	Stanislaus
	N/A 11 cannot guarantee
	
	

	Sierra
	6
	Yolo
	6
	
	
	
	

	Siskiyou
	221
	
	
	
	
	
	

	Trinity
	270
	
	
	
	
	
	

	Yuba
	8
	
	
	
	
	
	

	TOTAL:
	2,157
	TOTAL:
	1443
	TOTAL:
	1201
	TOTAL:
	823



Hazard Tree Removal Function: In addition to the Structural Debris Removal Function, and for the purposes of addressing the immediate threat to public safety due to hazard trees, Cal OES has also authorized a Hazard Tree Removal Function. For this program, a “Hazard Tree” is defined as a tree that A “Hazard Tree” is defined as a tree so damaged by fire that it poses an imminent threat of falling on the public ROW, or other public improved property.  
The estimated number of Hazard Trees in the impacted counties are listed above, but these numbers are only preliminary estimates; actual quantities of hazard trees are not guaranteed and may vary from the estimates substantially, either higher or lower, after the Contracts are awarded. Some factors that may cause a change in hazard tree count include, but are not limited to: 
•	The number of hazard trees estimated is under or over estimated.
•	The actual number of hazard trees to be removed will be determined by CalRecycle’s Assessment and Management Consultant’s arborists.
•	FEMA eligibility for Hazard Trees along private roadways is included in the program. 
•	The participation rate for private property owners in the State Hazard Tree Removal Program is less than 100 percent. 
•	Other unforeseen factors at the time of this IFB publication.
Combined Programs: Participation in the State’s Consolidated Debris Removal Program (State Program) is voluntary. Property owners are required to complete and sign a Right of Entry (ROE) permit to participate in the State Program. The ROE permit are the enrollment mechanism and authorize CalRecycle and its Contractors to perform work. Public entities may also be required to complete and sign a ROE permit. CalRecycle does not control nor guarantee the ultimate number of ROE permits received. As a result, CalRecycle also does not control or guarantee the number of enrollees in the State Program. 
None of the estimated Structural Debris or Hazard Tree quantities or overall contract dollar amounts are guaranteed by CalRecycle. The scheduled duration of the work is also not guaranteed by CalRecycle. The quantity of Structural Debris and/or Hazard Trees removed as part of these Operations and applicable to this IFB may change based on the discretion of the State, site conditions unforeseeable to the State at the time of this IFB solicitation, property owner participation in the State Program, and other unanticipated factors. Potential bidders are advised to submit bid schedules accordingly as no rate changes will be allowed for quantities variations. 
The deployment of Structural Debris or Hazard Tree Removal Crews will be dictated by the IMT for each Branch based on the ROEs received, the County(ies)’ requests, and operational needs. The anticipated deployment schedule for these crews are listed in the Sample Standard Agreement (Attachment B), Exhibit A, Section 10. “Contract/Task Time Frame”. 
WORK SCHEDULE: Contractors selected under this IFB shall be ready to commence work by December 1, 2020. The overall intent of this Operation is to 1) Remove all eligible Structural Debris and potentially dangerous trees from private and potentially commercial and public properties with approved ROEs from each of the four (4) areas (branches); and 2.) Remove, process as necessary, and transport ROW hazard trees to currently operating recycling, disposal, and wood materials end-use facilities permitted to receive the wood materials according to all applicable laws. The Operations for all four (4) branches shall be completed by May 1, 2021.
Structural Debris and Hazard Tree removal work will be authorized Monday through Saturday from the hours of 0700 to 1800 or as directed by the IMT. Every fifth Saturday will be a non-working day and considered a safety stand-down day.
AGREEMENT: The Contractor is required to deploy and meet the minimum number of operational crews as listed in the Sample Standard Agreement (Attachment B) Exhibit A, Section 10. “Contract/Task Time Frame”. If a Contractor fails to provide the stated minimum number of crews (for either Program), within the “Response Time Frame” noted, and as authorized by the IMT, CalRecycle reserves the right to terminate the Agreement and enter into a new agreement with the next lowest bidder. CalRecycle may enter into agreements with both contractors or transition from one contractor to the next. CalRecycle also reserves the right to reduce the number of lots assigned to a Contractor if that Contractor fails to provide the required crews identified in Sample Standard Agreement (Attachment B), Exhibit A, Section 10. “Contract/Task Time Frame”,  instead, assigning those lots to another existing Contractor or a new Contractor. CalRecycle also reserves the right to impose liquidated damages, per Clause 19 of Attachment B, Exhibit D, if a Contractor fails to provide Structural Debris or Hazard Tree crews as required. In the event that CalRecycle terminates an Agreement for cause, per Clause 7 of Exhibit C, CalRecycle reserves the right to contract with the next lowest bidder and charge the difference in price to the Contractor.
LICENSES REQUIRED TO BID:
[bookmark: _Hlk53221313]CSLB License: The Prime Contractor (the joint venture if the bid is submitted by a joint venture) must possess a valid and active Contractors State License Board (CSLB) General Class A, General Engineering license with a Hazardous Substance Removal Certification (HAZ) issued by the State of California. Subcontractors cannot be used to fulfill this requirement. 
DIR Registration: The Prime Contractor (and each individual member of a joint venture, if the bid is submitted by a joint venture) must be currently registered with the Department of Industrial Relations (Labor Code sections 1725.5, 1771.1).
LTO: The Prime Contractor (or at least one individual member of a joint venture, if the bid is submitted by a joint venture) must have a CalFIRE Licensed Timber Operator (LTO) Commercial License (type “A”). Any subcontractor felling trees must have this license. The LTOs must also be capable of directionally falling timber away from structures, power lines, and roadways in urban and semi-urban settings. If the LTO is required to fell trees in proximity to power lines, the LTO shall be pre-approved or pre-certified to do so by the local electric utility. 
All required licenses, certifications, and registrations must be current and active at time of bid submission. All required licenses, certifications, and registrations must be maintained in good standing throughout the term of the Agreement. Lapses occurring after bid submission may be grounds for disqualification or contract termination.
QUALIFICATIONS: Bidder must demonstrate that Bidder and Bidders’ firm (or Joint Venture) is qualified to perform the Work as described herein which includes, but is not limited to, prior project/work experience completing a minimum of three (3) projects of similar size and scope within the previous five (5) years, performing as either a Prime Contractor or Subcontractor. See Attachment(s) 9 and 10 to demonstrate this requirement.
SEALED BID PACKAGE: CalRecycle will receive Sealed Bid Packages at 1001 “I” Street, Sacramento, CA 95814 by the date and time indicated in the Process Schedule. Refer to Section 1, INSTRUCTION TO BIDDERS for Bid Package contents and submission instructions. 
CalRecycle must receive packages delivered in person before the Sealed Bid Package due date and time as noted in the Process Schedule.
It is the responsibility of the Bidder to ensure timely delivery of the bid package. A postmark or electronic or facsimile transmission will not be accepted as meeting the delivery time requirements if the bid is received after the specified deadline. Bidders hand-delivering their bid package should allow extra time for potential delays, such as traffic and sparse parking. The bids shall include all the requirements of this IFB, and comply with any Addenda issued prior to the bid submission deadline.
MANDATORY PRE-BID MEETING: A mandatory Pre-Bid Meeting will be held on the date indicated in the PROCESS SCHEDULE via Zoom Video Conference. Bidders must attend the entire meeting in order to be eligible to bid.  
Upon entering the Zoom session, you must enter your full name and the firm you represent. For a Joint Venture, attendance is required by at least one (1) representative of Joint Venture member.
Use the log in information below. Bidders are advised to log in 15 minutes prior to start time. 
Zoom link information below:
Join from PC, Mac, Linux, iOS or Android: https://cccconfer.zoom.us/j/92878911968?pwd=UUhIME1pZUMwNFZ0WU5laGM5L1NCUT09
(Password: CalRecycle)
iPhone one-tap (US Toll):  
+1-669-900-6833 (Password: 92878911968#), or 
+1-253-215-8782 (Password: 92878911968#)
Telephone: Meeting ID: 928 7891 1968 (Password: 2820570162) 
+1-669-900-6833 (US Toll)
+1-253-215-8782 (US Toll)
+1-346-248-7799 (US Toll)
+1-312-626-6799 (US Toll)
+1-646-876-9923 (US Toll)
+1-301-715-8592 (US Toll)
 (International numbers available: https://cccconfer.zoom.us/u/aNCPsxmJV)
Skype for Business (Lync): SIP:92878911968.2820570162@lync.zoom.us
PUBLIC BID OPENING: A public bid opening will be held on the date and time listed in the Process Schedule via live webcast. At the public bid opening, all bids received before the due date and time will be opened and recorded onto a Preliminary Bid Tabulation, which will be posted to CalRecycle’s contracts website at http://www.calrecycle.ca.gov/contracts under the solicitation following the bid opening.
[bookmark: _Toc522015144]PAYMENT WITHHOLD: The provisions for payment under this Agreement will be subject to a ten percent (10%) withholding per separate and distinct task. Any funds withheld with regard to a particular task may be released upon completion of that task to the satisfaction of CalRecycle. 
For Structural Debris Removal: The individual properties constitute separate and distinct tasks, and completion constitutes the lots being cleared and taken through the installation of erosion control measures per Sample Standard Agreement (Attachment B), Exhibit H, Special Provisions, acceptance as complete by CalRecycle, and the acceptance of complete cost reporting documentation to allocate Contractor costs to that lot. The Contractor agrees to comply with the requirements of Public Contract Code (PCC) section 10346.
For Hazard Tree Removal: The provisions for payment under this contract will be subject to a ten percent (10%) withholding per invoice for ROW hazard tree removal. The withheld payment amount will be included in the final payment to the Contractor and will only be released when all required work has been completed to the satisfaction of CalRecycle. The Contractor agrees to comply with the requirements of PCC section 10346.
[bookmark: _Toc502043429]FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA): The Contractor to whom the contract is awarded shall comply with all FEMA Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards found at 2 C.F.R. sections 200.317-326.
CALRECYCLE CONTACT INFORMATION: In the opinion of CalRecycle this IFB is complete and without the need of explanation. However, if you have questions, or should you need any clarifying information, contact the contact administrator for this IFB as listed below.
Please note that no verbal information given will be binding upon the State unless such information is issued in writing as an official addendum.  
CONTRACT ADMINISTRATOR INFORMATION:

Department of Resources Recycling and Recovery (CALREYCLE)
Physical Address:	1001 I Street
CalRecycle Contracts Unit, MS-19A
Sacramento, CA 95814
Mailing Address:  	PO Box 4025,
Sacramento, CA 95812-4025
Attn: Contracts Unit, MS-19A
Phone: (916) 341-6303
FAX: (916) 319-7345
EMAIL: contracts@calrecycle.ca.gov  

IFB CONTACT PERSON: Jennifer Bannon 
EMAIL: contracts@calrecycle.ca.gov  
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[bookmark: _Toc523413556][bookmark: _Toc502043427][bookmark: _Toc56428876] ABBREVIATIONS AND DEFINITIONS
General
Unless the context otherwise requires, wherever in this IFB or addenda, the following abbreviations and terms, or pronouns in place of them, are used, the intent and meaning shall be interpreted as provided in this Section.
Working titles having a masculine gender, such as “draftsman” and “journeyman” and the pronoun “he”, are utilized in these provisions for the sake of brevity, and are intended to refer to persons of either sex.
Abbreviations

ADA 	Americans with Disabilities Act
APN 	Assessor’s Parcel Number
Cal OES 	California Governor's Office of Emergency Services
CalEPA 	California Environmental Protection Agency
CalRecycle 	Department of Resources Recycling and Recovery
CCR 	California Code of Regulations
C.F.R. Code of Federal Regulations
CM 	Contract Manager
DVBE 	Disabled Veteran Business Enterprise
EPA 	Environmental Protection Agency (Federal Government)
FPR 	Forest Practice Rules
GC 	Government Code
IFB 	Invitation for Bids
IMT 	Incident Management Team
LTO 	Licensed Timber Operator
OSDS 	The Department of General Services, Procurement Division (PD), Office of Small Business and DVBE Services (OSDS)
PCC 	Public Contract Code
PPDR 	Private Property Structural Debris Removal– a FEMA defined term
ROE 	Right of Entry
SB 	Small Business
SOW 	Scope of Work
U.S.C. 	United States Code
Definitions
Agreement: The written agreement covering performance of the work and furnishing of labor, materials, tools, and equipment in providing the work. The Agreement shall include the IFB, Bid submittal, general and specific terms and conditions, Work Orders, and supplemental agreements, which may be required to complete the work in a substantial and acceptable manner.
Assessor’s Parcel Number (APN): The unique number assigned to each parcel of land by respective county tax assessors. See Site.
Assessment & Management Consultant (A&M Consultant or Consultant): The person or persons, firm, partnership, corporation, or his or their legal representatives or designee or combination thereof, which has entered into an Agreement with CalRecycle to asses and monitor the contractor(s) compliance with the Scope of Work.
Bay: Individual residence within an APN, typically applies to trailer home park properties.
Branch Director: An organizational level of the Operations Section that facilitates efficient management of multiple operations activities via geographic, functional, or jurisdictional responsibility. Typically branches are established only for very large or complex incidents.
Branch Planner: Works directly with the Branch Director, to plan and coordinate Debris and Hazard Tree Removal  resources for the multiple activities throughout the Branch. Produces the Incident Action Plan (IAP) for the Branch.
Cal EPA: The California Environmental Protection Agency.
CalRecycle Staff: Staff of the Department of Resources Recycling and Recovery involved in the implementation of this contract.
Change Order: A change order is a legally binding document used to make changes to the contract for revised scope of work and/or time. A valid, fully executed change order requires the signature of both CalRecycle and the Contractor signifying mutually agreed-upon terms. 
Community Costs: Operational labor, materials, and other related costs that can not be directly attributable to any specific property as part of the Operations.
Consultant: The person or persons, firm, partnership, corporation, or his or their legal representatives or designee or combination thereof, which has entered into an Agreement with CalRecycle to asses and monitor the contractor(s) compliance with the Scope of Work.
Contract: Contracts are legally binding voluntary agreements between two (2) or more parties. “A contract is an agreement to do or not to do a certain thing.” (Civil Code section 1549) It gives rise to an obligation or legal duty enforceable in an action at law. (Civil Code section 1428.) The terms “Contract” and “Agreement” are interchangeable.
Contract Manager: A person designated by the responsible state agency or department to manage performance under a contract.
Contractor: A party contracting with the awarding agency. Vendor is often used synonymously with contractor.
Contractor’s Registered Professional Forester (RPF) Liaison: The Contractor’s RPF Liaison will oversee, monitor, and manage the Hazard Tree removal operations and related activities for the Contractor, within their respective contract area, and make sure their Operation follows the Forest Practice Rules and or the applied for Timber Harvest Plan Exemption.
Debris Group Supervisor: Oversees and directs all tactical staff and operations for the Structural Debris and Hazard Tree Removal Operations throughout the Branch.
Public Bid Opening: A public meeting, where the sealed bid submitted by a Bidder on an advertised Operation, are opened and a determination is made as to the apparent low bidder.
Crew:
Structural Debris Removal Crew: A “crew” is defined relative to a standard structural debris removal crew, which includes four (4) personnel (two operators and two labor personnel), all equipment, supplies, portable restrooms, hand sanitation stations, and ancillary supplies.
Hazard Tree Removal Crew: A Hazard Tree Removal Crew is defined as either a crane or rubber tired and/or rubber tracked bucket rig, and a feller buncher, chipper, processing equipment, fork lift, and hauling equipment and all required labor, operators, materials, and equipment to fall, process, and transport wood materials to end-users. Contractor shall have the ability to manage Hazard Tree Removal Crews as i) one (1) unit, or ii) split the Hazard Tree Removal Crew into a cutting/felling unit and a Loading/Cleanup unit or other division of labor as Contractor deems appropriate. The base unit personnel for a Hazard Tree Removal Crew is a maximum of seven (7) personnel minimum of two (2) personnel and relates to assigned task force numbers regardless of how the Contractor utilizes its resources.
Log Deck / Yard Processing Crew: A Log Deck / Yard Processing crew includes all personnel required to operate a permitted Temporary Log Storage and Processing Site/Staging Area. Temporary Log Storage and Processing Site/Staging Area Crews also include all personnel required to monitor, track, and process hazard trees at a Temporary Log Storage and Processing Site. The base unit for a Log Deck / Yard Processing Crew is 1 unit per Temporary Log Storage and Processing Site/Staging Area.
Director: The Director of the Department of Resources Recycling and Recovery, or his/her designees. Any references to Executive Officer shall mean the Director and/or designated officer.
Disabled Veteran Business Enterprise (DVBE Certified): A business that meets all of the following criteria: (1) at least 51% of the business is owned by one or more disabled veterans or, in a business whose stock is publicly held, at least 51% or more of the stockholders are disabled veterans (2) the management and control of the business are exercised by one or more disabled veterans; (3) the business is domestically owned and its home office is in the United States; and (4) the business has been certified as a DVBE by the State of California, Department of General Services (DGS), Procurement Division (PD), Office of Small Business and DVBE Services (OSDS).
Disaster: “Disaster” means fire, flood, storm, tidal wave, earthquake, terrorism, epidemic, or other similar public calamities that the Governor determines presents a threat to public safety. (19 CCR section 2900(g))
Duly Authorized Representative: Means the duly authorized employee of the contractor that has the authority to represent the contractor and sign documents pertaining to the Contracts and submit invoices to CalRecycle.
Federal Assistance: “Federal Assistance” means aid to disaster victims or local agencies by the federal government pursuant to federal statutory authorities. (19 CCR section 2900(m))
Finance & Administration Team: CalRecycle Program, Budgets, Mission Task Finance Unit (Accounting), Contracts, and Legal Affairs.
Finance Unit Lead: Tracks Branch level costs and imbursements for the Structural Debris and Hazard Tree Removal Operations throughout the Branch.
ICS 214 Forms: The Activity Log (ICS 214) records details of notable activities at any ICS level, including single resources, equipment, Task Forces, etc. These logs provide basic incident activity documentation and a reference for any after action report.
Incident: See Operation.
Incident Action Plan: A formal plan which documents incident goals, operational period objectives, and the response strategy defined by incident command during response planning. It contains general tactics to achieve goals and objectives within the overall strategy, while providing important information on event and response parameters.
Incident Management Team: Designated personnel who provide support to incident management at the Branch Level. Includes the Branch Director, Branch Planner, Debris Group Supervisor, Finance Unit Leader, and Logistics Unit Leader. and their respective designees.
Individual Property Cost: Operational labor, materials, and other related costs that can be directly attributable to a specific property for which such costs were expended as part of the Operations.
Legal Holiday: Those days designated as State holidays.
Lot: See Site.
National Environmental Policy Act (NEPA): “NEPA” means the National Environmental Policy Act (Title 42 United States Code section 4321 et seq.). (19 CCR section 2900(s))
Operation: The full scope of Structural Debris Removal and Hazard Tree Removal services, including that described in Attachment B and additional services performed by other contractors or government agencies necessary to complete Structural Debris Removal and Hazard Tree Removal services. 
Over Excavation: “Over Excavation” occurs when the IMT designates a property as having had an unreasonable amount of material removed for site conditions. The IMT may base an Over Excavation determination upon factors including, but not limited to, relative quantity or ratios of materials removed compared to other Operation properties, field observations, analytical data, and/or other available information. 
Programs: The Structural Debris Removal Program or the Hazard Tree Removal Program. 
Project Manager: In addition to the responsibilities described in the Description of Work, the Project Manager is the Contractor’s representative for all work performed under this Agreement. All official correspondence, reports, submittals, billings, and other work done under this Agreement shall be reviewed and signed by the Project Manager prior to submittal to CalRecycle.
Property: A parcel of land owned by a resident, commercial, industrial, or public entity.
Rejected Load: A “Rejected Load” occurs when either: 1) A receiving facility refuses to accept a load as classified, or 2) the IMT designates a load as being misclassified. The IMT may base a determination of designation of a load as being “misclassified” upon factors including, but not limited to, relative quantity or ratios of materials removed compared to other Operation properties, field observations, analytical data, and other available information. 
Right of Way (ROW): "Right-of-way" is used herein solely with respect to FEMA eligibility. “Right-of-way” generally means that portion of real property granted to a public or quasi-public entity to utilize said property for public street, drainage, or utility purposes.
RPF Liaison: The RPF Liaisons, representing the Contractors, will be responsible for the submittal of the Hazard tree Forest Practice Rules’ Notices of Exemption for the areas where trees will be felled and removed as part if the Hazard Tree Removal Program. The Contractors with their respective RPF Liaisons will oversee, monitor, and manage the Hazard Tree removal operations and related activities, within their respective Contract Area, and make sure their Operation follows the Forest Practice Rules and the relevant exemption requirements.
Scope of Work: The description of work required of a contractor by the awarding agency.
Site : A building or facility, or group of contiguous buildings or facilities with common ownership and within a single APN. A Site may include a “Property,” “Lot,” “Bay,” or “APN” as defined in this Agreement. (modified, 19 CCR section 2900(gg))
Small Business (Certified): A business that has been certified by the Department of General Services (DGS), Procurement Division (PD), Office of Small Business and DVBE Services (OSDS), as a small business as defined in GC section 14837 and 2 CCR section 1896.
State: The State of California.
State Contract Law: The Public Contract Code and other applicable laws that form and constitute a part of the provisions of this Agreement to the same extent as if set forth herein in full.
State Eligible Costs: “State Eligible Costs” means all Operation costs eligible under Government Code sections 8680 et seq., and shared costs of Operations deemed eligible for federal public assistance, after offsetting applicable credits. (19 CCR section 2900(kk))
Subcontractor: A person or entity which contracts with the Contractor to perform all or a portion of the work as specified in the Scope of Work.
Task Force: Unit and organizational element having functional responsibility for a specific activity.
Work Authorization: See Work Order.
Workday: For the purposes of this Operation, a workday includes reasonable time required to support daily on-site Structural Debris removal operations, including, but not limited to, health and safety briefings, beginning and end of shift briefings, and all-hands safety meetings. The IMT will determine operational hours for each operational period.
The actual length of a specific workday may vary based upon operational needs, specific job description and duties, weather, local laws, and other factors. In previous similar incidents daily Structural Debris on-site Structural Debris removal operations began typically began at 0630 or 0700 and ended at 1800 or 1900.
Work Order: A contract document CalRecycle uses to direct contractors on when and where services are necessary. Work Orders detail activities to be completed within the Scope of Work, not to exceed cost, and provide a schedule for completion. The contractor shall not perform or undertake any work that is not indicated or addressed in a Work Order. A Work Order shall be executed according to the procedures of the “Work Authorization” clause of Exhibit D. The terms “Work Order” and “Work Authorization” are interchangeable.  
IFB DRR20058
Abbreviations and Definitions

[bookmark: _Toc56428877]SECTION 1 	INSTRUCTION TO BIDDERS
There are conditions that this IFB, submitting Bidders, bids and resulting Agreements are subject to and/or required to comply with.
Bidder shall examine these instructions carefully and respond to the solicitation requirements prior to bid. 
Bidders shall be aware of the requirements of codes referenced in the Bidding Requirements and in the Contract documents. Bidders may access the codes included in California law through publications or through the internet at https://leginfo.legislature.ca.gov/faces/codes.xhtml
[bookmark: _Toc522015154]Bidder’s Cost: All costs resulting from the Bidder’s participation in the IFB process are at the firm’s expense. No costs incurred by the Bidder participating in the IFB process will be reimbursed by CalRecycle. Commitment: Bidder acknowledges and commits that Bidder will, if awarded contract, be in full compliance with all items noted in this IFB and the following contract documents located in the Sample Standard Agreement attached hereto. These include:
· All items noted in the IFB documents 
· Sample Standard Agreement, Exhibits A through H
· General Terms and Conditions (GTCs) and Contractor Certification Clauses (CCCs) are both available for viewing at https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language 
· Required Contract Clauses for FEMA Public Assistance Program Contracts
The above terms, conditions, and/or requirements are not subject to negotiation. Any Bidder that reserves a right to negotiate, submits a counteroffer, or expresses any exception to the above terms, conditions, and/or requirements will be disqualified. However, requests to revise any of the above terms, conditions, and requirements may be submitted during the formal question and answer period. Any such requests must include the current language, the proposed revised language, and the justification for the proposed revision. Any revisions are at the sole discretion of CalRecycle and will only be made under very limited circumstances in which the revisions apply to all Bidders and benefit or enhance the Contract. 
If the Bidder fails to meet any of the requirements or comply with CalRecycle requests, CalRecycle can reject, disqualify, or remove the firm from the process. CalRecycle is not committed to award an Agreement resulting from this IFB.
[bookmark: _Toc56428878][bookmark: _Toc55416930][bookmark: _Hlk53072056]Competence of Bidders
[bookmark: _Toc56428879]License 
Bidder may only bid on work for which Bidder is properly licensed. Refer to NOTICE TO BIDDERS for License Requirements to submit a bid. 
[bookmark: _Toc55416931][bookmark: _Toc56428880]Suspension and Debarment 
This Contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As such, the Contractor is required to verify that none of the Contractor, its principals (defined at 2 C.F.R. section 180.995), or its affiliates (defined at 2 C.F.R. section 180.905) are excluded (defined at 2 C.F.R. section 180.940) or disqualified (defined at 2 C.F.R. section 180.935). 
The Contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C and must include a requirement to comply with these regulations in any lower tier covered transaction it enters into.
This certification is a material representation of fact relied upon by CalRecycle. If it is later determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in addition to remedies available to the State of California or CalRecycle, the Federal Government may pursue available remedies, including but not limited to suspension and/or debarment. 
The Bidder or Proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, while this offer is valid and throughout the period of any contract that may arise from this offer. The Bidder or Proposer further agrees to include a provision requiring such compliance in its lower tier covered transactions.”
[bookmark: _Toc56428881]CalRecycle Unreliable List
Any Contractor or subcontractor currently on the CalRecycle Unreliable list is ineligible to apply for or participate in this contract
[bookmark: _Toc56428882]Top 500 Tax Delinquent Businesses 
Contractors and subcontractors listed on the California Department of Tax and Fee Administration (CDTFA) and Franchise Tax Board (FTB) top 500 list of tax delinquent businesses are not eligible to bid or be listed on the bid. 
[bookmark: _Toc56428883]Antitrust Claims 
In submitting a Bid Package to a public purchasing body, the Bidder offers and agrees that if the Bid Package is accepted, it will assign to the purchasing body all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, materials, or services by the Bidder for sale to the purchasing body pursuant to the Bid Package. Such assignment shall be made and become effective at the time the purchasing body tenders final payment to the Bidder. (See Government Code section 4552.) 
If an awarding body or public purchasing body receives, either through judgment or settlement, a monetary recovery for a cause of action assigned under this chapter, the assignor shall be entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the public body any portion of the recovery, including treble damages, attributable to overcharges that were paid by the assignor but were not paid by the public body as part of the Bid Package price, less the expenses incurred in obtaining that portion of the recovery. (See Government Code Section 4553.) 
[bookmark: _Toc47104112]Upon demand in writing by the assignor, the assignee shall, within one year from such demand, reassign the cause of action assigned under this part if the assignor has been or may have been injured by the violation of law for which the cause of action arose and (a) the assignee has not been injured thereby, or (b) the assignee declines to file a court action for the cause of action. (See Government Code section 4554.)
[bookmark: _Toc47104111][bookmark: _Toc56428884]Use Tax
If, during the course of the Agreement, the Contractor will be involved in the re-sale of goods to the State, they must comply with the requirements of sections 6452.1, 6487, 6487.3, 7101, and 18510 of the Revenue and Taxation Code, in addition to section 10295.1 of the Public Contract Code.
[bookmark: _Toc56428885]Bid Considerations 
[bookmark: _Toc56428886]Bidders Responsibility
Bidder shall carefully examine the Bid Schedule and the Sample Standard Agreement, (Attachment B), Exhibit A, Scope of Work.
By submitting a bid, Bidder acknowledges that the Bidder understands the character, quality, and quantity of Work insofar as this information is reasonably ascertainable from inspection of the work site and Specifications. In addition, Bidder acknowledges that the mandatory pre-bid conference and Q&A Period(s) offer bidders timely opportunities to seek CalRecycle’s clarification prior to bid submission. 
Failure of Bidder to acquaint self with available information will not relieve bidder from responsibility for estimating properly the difficulty or cost of successfully performing the work. 
[bookmark: _Toc522015155][bookmark: _Toc56428887]Public Information 
All materials submitted in response to this IFB will become the property of CalRecycle and, as such, are subject to the Public Records Act (Government Code sections 6250 et seq.). CalRecycle will disregard any language purporting to render all or portions of any bid package confidential. 
All information obtained or produced during the course of the Agreement will be made available to CalRecycle. 
Any information obtained or produced during the course of the Agreement that qualifies as confidential or a trade secret(s) under the Public Records Act (PRA) or the Public Contract Code (PCC) and is thus exempt from disclosure under those statutes must so be marked by the Contractor prior to submission to CalRecycle.
[bookmark: _Hlk53071696]CalRecycle will hold information obtained or produced during the course of the Agreement deemed confidential or trade secret(s) by the Contractor to the extent allowable by the California Public Records Act and the Public Contract Code
[bookmark: _Toc56428888]Written Questions and Answers
Bidders needing clarification of the requirements of this solicitation may submit questions to CalRecycle’s Contracts Unit. Refer to the Process Schedule on the NOTICE TO BIDDERS for deadline requirements. All inquiries must be received no later than Date and Time as indicated on NOTICE TO BIDDERS, regardless of postmark. If the inquiries are faxed, then the time and date on the fax must not be later than the due date and time.
Oral communications with CalRecycle officers and employees shall be non-binding on the State and shall in no way excuse the Bidder of any obligations as set forth in this package. If Bidders have any questions pertaining to this particular solicitation, all communication should go through CalRecycle’s Contracts office.
All questions or inquiries regarding this solicitation shall be submitted using the IFB contact information provided in the NOTICE TO BIDDERS.
E-mails and/or faxes MUST be clearly marked: 
“Questions Relating to SOLICITATION DRR20058”
The questions and answers will be published in an Addendum to the IFB.
[bookmark: _Toc56428889]Addenda 
CalRecycle reserves the right to amend, alter, or change the rules and conditions of this IFB.
Any ambiguity, conflict, discrepancy, omission, or other error discovered in the IFB should immediately be reported to CalRecycle prior to the deadline for submission of written questions. CalRecycle will issue addenda to address such issues. Addenda will be available on the CalRecycle webpage for this particular solicitation at http://www.calrecycle.ca.gov/contracts.
[bookmark: _Toc56428890]Small Business and Disabled Veterans Business Enterprise Programs
Awarded Contractor who has participated in the Non-Small Business Preference Program and/or the DVBE Incentive Program, upon completion and final payment, shall certify that payments have been made to the SB and/or DVBE subcontractor firm(s) listed in Attachment 3, Proposed Subcontractor List for services rendered and in accordance with Government Code section 14841 and Military and Veteran Code section 999.5, and pursuant to the terms and conditions of the contract.
By signing Agreement, Bidder understands certification must be made to the Department of Resources Recycling and Recovery within 60 days (or within such other time period as may be specified elsewhere in this Contract) of receiving final payment under this Agreement. Bidder further understands and acknowledges that the falsification of this Certification may result in the imposition of civil or criminal penalties of not less than $2,500 or more than $25,000 for each violation. Refer to Section 4, Reference Attachment E, for Subcontractor Payment Certification Form. 
Combined Preference and Incentive programs will have the percentages applied at no more than $100,000.00. 
[bookmark: _Toc56428891]Small Business Enterprise Preference
The following information shall apply to both Small Businesses (SBs) and Microbusinesses (MBs)
A five percent (5%) small business preference will be granted to Bidders certified as “Small Business” in accordance with 2 CCR section 1896 et seq. Certification must be provided by the Department of General Services (DGS), Procurement Division (PD), Office of Small Business and DVBE Services (OSDS). CalRecycle will apply the preference per State law and, as described on the Department of General Services website, at https://caleprocure.ca.gov/pages/sbdvbe-index.aspx 
If requesting Small Business Preference, Bidders must indicate “yes” to the questionnaire located on Attachment 2, Cover Page, and include OSDS Certification Number. 
Pursuant to 2 CCR section 1896.14, in order to receive the small business preference, bidders must have a completed application (including proof of annual receipts) on file with the OSDS. In no event shall the SB preference exceed $50,000 in any single bid.
[bookmark: _Toc56428892]Certified Non-Small Business Subcontracting Preference
The application of the five percent (5%) small business bidding preference is extended to a bidder whose business is not certified as a small business but commits to subcontracting at least twenty-five percent (25%) of its net bid price to businesses that are California certified small businesses and/or microbusinesses. For award based on low price, the preference is applied during the evaluation process and is only applied for responsive bids from responsible bidders proposing the percentage of SB participation. 
If requesting the Non-Small Business Subcontractor Preference, bidders must indicate “yes” to the questionnaire located on Attachment 2, Cover Page, and complete Attachment 3, Proposed Subcontractors List indicating those Subcontractors meeting the Non-Small Business Participation requirement. Each listed certified small business must perform a "commercially useful function" in the performance of the contract as defined in Government Code section 14837(d)(4).
Bidders claiming the five percent (5%) preference must commit to subcontract at least twenty-five percent (25%) of the net bid price with one or more California certified small businesses. Completed certification applications and required support documents must submitted to OSDS no later than 5:00 p.m. on the bid due date, and the OSDS must be able to approve the application as-submitted. Questions regarding certification should be directed to the OSDS at (916) 375-4940. In no event shall the non-SB subcontracting preference exceed $50,000 in any single bid.
The computation is for evaluation purposes only. Application of the preference shall not displace an award to a small business with a non-SB claiming 25% CA certified SB subcontractor participation.
[bookmark: _Toc56428893]DVBE Incentive
A DVBE Incentive will be granted to Bidders in accordance with section 999.5(a) and (d) of the Military and Veterans Code and the 2 CCR section 1896.98 et seq.
If requesting the DVBE Incentive, bidders must indicate “yes” to the questionnaire located on Attachment 2, Cover Page, and certify they have achieved the participation by completing Attachment 3, Proposed Subcontractors List indicating those Subcontractors meeting the DVBE Incentive requirement. 
Any Bidder competing in the Incentive Program certifies to subcontract a minimum between 1% and 5% of the total bid price to a California Certified DVBEs. The Incentive will be applied as follows:
1.	Five percent (5%) and above participation level = bid will receive five percent (5%) incentive.
2.	Four percent (4%) participation level = bid will receive two percent (2%) incentive.
3.	Three percent (3%) participation level = bid will receive one percent (1%) incentive.
The percentage of DVBE Incentive will be equal to percentage of a bidder’s DVBE participation (rounded down to the nearest two decimal places) and subject to a minimum of 1.00% and a maximum of 5.00% and will not exceed $100,000.00. Bids with DVBE Participation of greater than 5.00% will be calculated with a maximum of 5.00% Incentive and will not exceed $100,000.00.
For every bidder qualifying for the DVBE Incentive, the amount (dollar value) of the incentive is computed using the qualifying bidder’s percentage of DVBE Incentive and the lowest responsive and responsible bid price. Calculations to determine adjusted bid price are for consideration only. Bids will be awarded for the actual bid amount as verified by the State. 
Each listed certified DVBE must perform a "commercially useful function" in the performance of the contract as defined in Government Code section 14837(d)(4).
The incentive is applied during the evaluation process and is only applied for responsive bids from responsible bidders proposing the percentage(s) of DVBE participation for the incentive(s) specified above. 
For award based on low price, the incentive is applied by reducing the bid price by the amount of incentive as computed from the lowest responsive and responsible bid price. The computation is for evaluation purposes only. Application of the incentive shall not displace an award to a small business with a non-small business.
A Certified Small Business may only be displaced by another certified Small Business with a higher percentage of DVBE participation and a lower adjusted bid price.
A Certified Small Business shall not be displaced by a non-small business. When applying the DVBE Incentive program, bidders claiming the “Non-Small Business preference” are considered a non-small business.
Preference programs for the non-SB subcontracting preference cannot displace a direct award to a certified SB. In the event of a tie between a SB/MB and a firm that is SB/MB and DVBE, the award shall be made to the firm that is SB/MB and DVBE.
Preference programs for the non-SB subcontracting preference cannot displace a direct award to a certified SB. In the event of a tie between a SB/MB and a firm that is SB/MB and DVBE, the award shall be made to the firm that is SB/MB and DVBE.


[bookmark: _Toc56428894]Bid Package Documents
[bookmark: _Toc56428895]Required Forms
Bidder must submit the bid information on the forms provided by CalRecycle and included in this IFB, as indicated on Attachment A, Required Bid Package Checklist. 
Bid Packages not submitted on the provided forms will be considered non-responsive. All required signatures must be original “wet” signatures by the individual who is legally authorized to contractually bind the Bidder. Electronic signatures are not permitted for bid package documents. 
[bookmark: _Toc56428896]Additional Bid Requirement Documents 
Additional Bid Requirement Documents are supplied by the bidder to establish the responsibility of the bidder. See Attachment A, Required Bid Package Checklist and Section 2, Bid Submittal Items and Description, for detailed additional bid information. 
[bookmark: _Toc56428897]Bid Submittal Requirements
Failure to follow the instructions contained in this document may be grounds for rejection of a Bid.
CalRecycle may reject any Bid if it is conditional, incomplete or contains irregularities.
CalRecycle may waive an immaterial deviation in a Bid, if deemed in the best interest of CalRecycle. Waiver of an immaterial deviation shall in no way modify the IFB requirements or excuse the Contractor from full compliance with the Agreement requirements
[bookmark: _Toc56428898]Required Bid Package Checklist 
Bidder’s attention is directed to Attachment A, Required Bid Package Checklist, for a list of all required Bid Package documentation.
Bidders are instructed to submit Attachment 1, Cost Bid Schedule and Bidders Bond under separate sealed cover. 
Remaining Bid Documents shall be submitted in the same order as they appear on Attachment A, Required Bid Package Checklist. 
Failure to submit any of the required documents may be deemed non-responsive and bid may be rejected. Deviation of the order of bid submittal documents may result in your bid being deemed non-responsive.
[bookmark: _Toc56428899][bookmark: _Hlk53072257][bookmark: _Hlk53071869]Submission of Bid Package
It is the sole responsibility of the Bidder to see that its bid is received in proper time. Bid Packages received after the scheduled closing time for receipt of bids will be returned to Bidder unopened.
Bid Packages shall be submitted under sealed cover, must clearly state that it is in response to this IFB. 
All documents must be submitted double-sided on paper with a minimum of 100% post-consumer recycled content fiber.
Bid Packages shall be submitted as directed below:
SINGLE PACKAGE CONTAINING:
1. One (1) unbound reproducible original Bid Package marked “Original” containing Attachments 2 through 10 and Additional Bid Submittals. 
2. One (1) Electronic copy of Bid Package in Adobe Acrobat format containing Attachments 2 through 10 and Additional Bid Submittals. (Bidder is responsible to ensure that the electronic copy is formatted in Adobe Acrobat Reader and viewable by CalRecycle.)
3. One (1) EACH (if submitting for multiple areas), Attachment 1, Cost Bid Schedule and Bid Bond UNDER SEPARATE SEAL MARKED “BID – DO NOT OPEN”. Note:  When submitting multiple Cost Bid Schedules, the higher bid shall be used for Bid Bond purposes. 
Bid Package delivered via postal mail or other courier service to the address noted in the NOTICE TO BIDDERS must have the following identifier printed clearly on package:
IFB DRR DRR20058, 2020 FIRES; DEBRIS REMOVAL & HAZARD TREE REMOVAL SERVICE
Attention Mailroom: BID - DO NOT OPEN
Bid Packages delivered in person may be submitted as instruction in the NOTICE TO BIDDERS and must have the following identifier printed clearly on package:
IFB DRR DRR20058, 2020 FIRES; DEBRIS REMOVAL & HAZARD TREE REMOVAL SERVICE
BID - DO NOT OPEN
Failure to do so may result in a premature opening of, or failure to open such bid. Bid Packages improperly marked may be disregarded. Bids received after the deadline, will be considered late and returned to the Bidder unopened.
[bookmark: _Toc56428900]Withdrawal and Modification of Bid Package
Bids may be withdrawn prior to the time noted in the NOTICE TO BIDDERS for the opening of bids, provided that a request in writing, executed by Bidder or Bidder’s authorized representative, for withdrawal of such bid is filed with CalRecycle via electronic submission or at the location of the bid opening as indicated in the NOTICE TO BIDDERS. Withdraw of a bid shall not prejudice the right of a Bidder to file a new bid. 
A Bid Package submitted prior to the submittal deadline may be modified by the submitting Bidder. The Bidder must:
· Provide a written request to the contact person listed in the NOTICE TO BIDDERS.
· Identify the requesting individual and their association to the Bidder 
Bids cannot be withdrawn or modified after the submittal deadline has passed. 
[bookmark: _Toc56428901]Errors in Submittals 
An error in a Bid Package may be cause for rejection of that Bid. CalRecycle may make certain corrections, if the Bidder’s intent is clearly established based on review of the complete Bid. 

[bookmark: _Toc47104136][bookmark: _Toc56428902]Bid Opening and Evaluation
The qualified bids (sealed) will be opened publicly via webcast at the CalEPA building at 1001 I Street at the time and date set in the NOTICE TO BIDDERS, Process Schedule.
[bookmark: _Toc56428903]Evaluation of Bids
CalRecycle will perform a review process to ensure that the Bidder has included all required documentation in the Bid submittal and has included the necessary information for CalRecycle to determine that the Contractor is responsive and responsible.
If a Bid package does not meet all of the requirements set forth in this IFB, it may be considered non-responsive and rejected from further competition. 
[bookmark: _Toc56428904]Rejection of Bids
All bids may be rejected whenever the determination is made that the bids received are not competitive, when the cost is not reasonable, when the cost exceeds the amount expected, or when it is determined to be in the best interest of the State.
Additionally, a bid may be rejected if:
· It is received after the due date and time for submittal;
· The bid submittal is unsigned;
· The Cost Bid Schedule is not prepared as required by the IFB;
· The Bidder has been prohibited from contracting with the State by the Department of Fair Employment and Housing; 
· The Bidder has received a substantive negative contract performance from the State;
· Non-compliance with Labor Code section 1771.1(a) (DIR registration for Prime and Subcontractors required);
· Any items or information required by the IFB are not included with the submittal;
· All published addenda are not acknowledged;
· There are undisclosed, inaccurate, or incomplete disclosures of conflicts of interest.
CalRecycle reserves the right to reject a bid as nonresponsive if the prices in the bid are materially unbalanced between line items or sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that the bid will result in the lowest overall cost to the CalRecycle even though it may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance payment.
No bid may be rejected arbitrarily or without reasonable cause.
[bookmark: _Toc56428905]Award of Contract
Award of these Agreements will be to the lowest responsive responsible Bidders meeting all of the IFB requirements after preferences are applied as herein. 
Bidders may be awarded only one (1) of the four (4) Agreements. The Bidders submitting the lowest responsive responsible bid for each of the four (4) Contract Areas as determined by the “Total Bid” line on each “Cost Bid Schedule” (Attachment 1) will be awarded an Agreement 
Bidders may bid on more than one branch, but each Bidder will be awarded no more than one branch. If a Bidder bids for and is the apparent low bidder for more than one branch, they will be awarded one (1) branch based on the following prioritization:
1.	Northern Branch
2.	Inland Branch
3.	Bay Branch
4.	Southern Branch
Bids submitted for additional branches will be disregarded. For example, if a Bidder bids on the Inland and Bay Branch and is the apparent low bidder for both branches, they will be awarded the Inland Branch only and their bid for the Bay Branch will be disregarded. The next lowest bidder for the Bay Branch will be the apparent low bidder and awarded the contract, subject to all other terms of this solicitation.  
In the event of a tie, CalRecycle shall utilize a tie breaker to determine the winning Bidder. The tie breaker will be determined based on which bidder has the most SB and DVBE participation identified in the bid package. 
CalRecycle reserves the right to not award any or all Agreements. In the event that CalRecycle does not receive enough bids to award any or all Agreements to separate Bidders, CalRecycle reserves the right to award some or all of the contract areas to the same Bidder, at CalRecycle’s discretion. 
In the event that CalRecycle does not receive enough responsive bids to award each Agreement to a different Bidder, CalRecycle reserves the right to award multiple Agreements to a single bidder or to resolicit some or all of the Agreements at the sole discretion of CalRecycle.
Due to the urgent need to begin structural debris removal as quickly as possible, winning Bidders shall be prepared to deploy immediately upon the issuance of a Notice to Proceed from CalRecycle, even if the Notice to Proceed predates formal execution of the Agreement. The deployment timeline identified in the the Contract/Task Time Frame section of Exhibit A will begin immediately upon delivery of the Notice to Proceed and the identified time frames will be strictly enforced. Bidders should anticipate that a Notice to Proceed could be issued as early as the November 27, 2020 and that this date will become the start date for the Agreement and for purposes of deployment timelines.
[bookmark: _Toc56428906]Award to Other than Low Bidder
Pursuant to Public Contract Code section 10345, whenever a contract is awarded under a procedure providing for competitive bidding, but the contract is not to be awarded to the low bidder, the low bidder shall be given notice five (5) working days prior to the award of the contract by telegram, electronic facsimile transmission, overnight courier, Internet transmission, or personal delivery. Email may also be used to notify such a bidder. 
Upon written request by any bidder who has submitted a bid, CalRecycle will post an Intent to Award notice on the CalRecycle site http://www.calrecycle.ca.gov/contracts, The public posting shall remain for at least five (5) working days. Because of the necessity to begin structural debris removal immediately, the Agreement may be awarded during the notice period.
Any bidder may, within those five (5) working days, file a protest with CalRecycle protesting the award of the contract on the grounds that he or she is the lowest responsible bidder meeting the specifications of the bid and contract requirements. 
[bookmark: _Toc523413550][bookmark: _Toc56428907][bookmark: _Hlk52457353]Protest of Award
A Bidder may protest the proposed award by filing a protest with CalRecycle’s Hearing Officer. The protest must be filed within five days of the notice of intent to award the contract.
Within five (5) working days of the initial protest filing, the Bidder must submit to CalRecycle a detailed written statement with information that supports that the Bidder would have been awarded the contract and the grounds for that position.
Because of the necessity to begin structural debris removal immediately, the Agreement may be awarded prior to a decision on the filed protest. In the event that the Hearing Officer finds that the contract was awarded incorrectly, the contract may be terminated and awarded to the protestant.
In considering the protest, the Hearing Officer may request and consider written statements of the protestant, the awarded bidder, and CalRecycle, along with all IFB and bid documents.
The protest documents shall be sent registered mail or e-mail to the following 
Department of Resources Recycling and Recovery
Attn: Contracts Unit
1001 I Street, MS-19A
Sacramento, CA 95814
Email: contracts@calrecycle.ca.gov
[bookmark: _Toc56428908][bookmark: _Hlk53072410]Post Award and Contract Execution
Awarded Contractor and the resulting contract will be subject to the provisions in this IFB and the Sample Standard Agreement (Attachment B). 
[bookmark: _Toc56428909]Governance 
If any provisions of the Agreement resulting from this IFB are found to be unlawful or unenforceable, such provisions will be voided and severed from the Agreement without affecting any other provision of the Agreement. To the full extent, however, that the provisions of such applicable law may be waived, they are hereby waived to the end that the Agreement be deemed to be a valid and binding agreement enforceable in accordance with its terms.
The Agreement is governed by and shall be interpreted in accordance with the laws of the State of California.
All proceedings concerning the validity and operation of this IFB or the Agreement and the performance of the obligations imposed upon the parties hereunder shall be held in Sacramento County, California. The parties hereby waive any right to any other venue. The place where the Agreement is entered into and place where the obligation is incurred is Sacramento County, California. 
The person signing the Agreement on behalf of the Contractor must certify under penalty of perjury under the laws of California, that the Contractor is not an expatriate corporation or subsidiary of an expatriate corporation within the meaning of Public Contract Code sections 10286 and 10286.1, and is eligible to sign an Agreement with the State of California. This will be certified to on Attachment 2, Cover Page. 
Upon Award, Awarded Contractor shall submit and comply with the following:
[bookmark: _Toc56428910]Performance and Payment Bonds
Awarded Contractor shall furnish bonds, each in the amount of 50 percent of the Contract Total, covering faithful performance of the Contract and payment of obligations arising thereunder. 
[bookmark: _Toc56428911]Insurance
Awarded contractor shall furnish to the State, concurrently with Award of the Contract, evidence of the required insurance meeting the conditions set forth in Samples Standard Agreement (Attachment B), Exhibit D, Insurance Requirements. 
[bookmark: _Toc56428912]Contractor Signature
The Contract shall not be binding upon the State until it is executed by the Contractor and the State. Contract documents required for execution of the Contract consist of the document included herein as Sample Standard Agreement (Attachment B). 
[bookmark: _Toc303597765][bookmark: _Toc446420133][bookmark: _Toc47104150]Should Contractor begin work in advance of receiving notice that the Contract has been approved, any work performed in advance of the date of Notice to Proceed (NTP) shall be considered as having been done at risk as a volunteer. In no event shall Contractor commence work until Contractor has received notification from the State that the certificate of insurance has been approved.
[bookmark: _Toc56428913]Bidder Certifications and Acknowledgements 
By submitting a bid, Bidder certifies and acknowledges the terms, conditions, and/or requirements set forth in this IFB and the contract documents located in the Sample Standard Agreement attached hereto. Bidder is advised to read these provisions carefully prior to submitting a bid. Contract terms, conditions, and/or requirements are not subject to negotiation. 
If the Bidder fails to meet any of the requirements or comply with CalRecycle requests, CalRecycle can reject, disqualify, or remove the firm from the process. CalRecycle is not committed to award an Agreement resulting from this IFB.
END INSTRUCTION TO BIDDERS 
IFB DRR20058
Section 1 - Instructions to Bidders

[bookmark: _Toc56428914]SECTION 2 – BID SUBMITTAL ITEMS AND DESCRIPTION
1. [bookmark: _Toc56428915]Description of Bid Package Forms
ATTENTION: Bidders may submit Attachment 1 for each Branch area listed in the NOTICE TO BIDDERS for a total of four (4) Cost Bid Schedules.
Bid Package must contain the following:
Attachment 1: Cost Bid Schedule:
Bidders are instructed to use the included Cost Bid Schedule to submit their bids for any or all of the below Branches. Attachment 1 is identified as follows for each individual Branch.
· Attachment 1.1 - Northern Branch
· Attachment 1.2 - Inland Branch
· Attachment 1.3 - Bay Branch
· Attachment 1.4 - Southern Branch
Each Cost Bid Schedule must be submitted under separate sealed cover with the Bid Bond. When submitting multiple Cost Bid Schedules, the higher bid shall be used for Bid Bond purposes (reference Section 2, Description of Additional Bid Requirements, below). 
[bookmark: _Hlk53229716]Attachment 2: Cover Page 
Includes the required bid acknowledgements and certifications and must be signed by the individual who is legally authorized to contractually bind the Bidder. 
Bidder acknowledges that by signing the Cover Page, the bidder certifies to all requirements contained therein. 
Bidders name should be the same as listed on the Bidder’s license. If Bidder is a partnership, the name of the partnership must be shown and one or more of the partners shall sign the Cover Page. If Bidder is a corporation, the name of the corporation must be shown, the state of incorporation must be listed, the title of the signor must be shown. 
[bookmark: _Hlk54455408]Attachment 3: Proposed Subcontractors Lists, DVBE Incentive & Non-SB Preference
List the name, location, license number, and registration number of all subcontractors who will be employed, and the kind of work which each will perform in the completion of the Work in an amount in excess of one-half of one percent (1/2 of 1%) of total bid All subcontractor licenses must be current and active at time of bid. Listed subcontractors must be registered with the DIR in order to be listed for and to engage in the performance of the Work,
Bidders claiming the Non-Small Business Subcontractor Preference must indicate if the listed subcontractor is being utilized for the preference, the percentage of the total bid amount the subcontractor will perform, the subcontractor OSDS certification number, and certification that the subcontractor will perform a commercially useful function.
Bidders claiming the DVBE Incentive must indicate if the listed subcontractor is being utilized for the incentive, the percentage of the total bid amount the subcontractor will perform, the subcontractor OSDS certification number, and certification that the subcontractor will perform a commercially useful function.
Attachment 4: Darfur Contracting Act Certification 
Public Contract Code sections 10475 -10481 applies to any company that currently or within the previous three years has had business activities or other operations outside of the United States. For such a company to bid on or submit a proposal for a State of California contract, the company must certify that it is either a) not a scrutinized company; or b) a scrutinized company that has been granted permission by the Department of General Services to submit a proposal.
Attachment 5: Iran Contracting Act Certification 
Prior to bidding on, submitting a proposal or executing a contract or renewal for a State of California contract for goods or services of $1,000,000 or more, a bidder must certify to Public Contract Code sections 2202 through 2208. 
Attachment 6: Unruh Civil Rights Certification 
[bookmark: _Hlk53072548]Prior to bidding on, submitting a proposal or executing a contract or renewal for a State of California contract for goods or services bidder must certify to Public Contract Code section 2010.
[bookmark: _Hlk54455444]Attachment 7 FEMA Public Assistance Program Byrd Anti-Lobbying Certification
Bidder is required to submit certification in compliance with 44 C.F.R. Part 18, Certification Regarding Lobbying. See Sample Standard Agreement, Exhibit G, for FEMA contract provisions and for more information.
[bookmark: _Hlk54455461]Attachment 8 Required Personnel Questionnaire, Organization, and Resumes 
Bidder shall complete the Required Personnel Questionnaire documenting the professional qualifications and subject matter expertise of each team member, attach the Organizational Chart identifying each required personnel, and attach a resume for each required personnel. 

The Organizational Chart and Resumes shall be attached to, and submitted as part of Attachment 8. Bidder shall adhere to the below organizational chart structure (as an example organizational chart) when completing this requirement:

The Bidder shall supply resumes for each staff listed in the provided organizational chart including subcontractors and consultants.
For identified personnel, copies of HAZWOPER Certifications shall be attached to, and submitted as part of Attachment 8. 
Attachment 9: Business Entity Requirement Questionnaire
Bidder shall complete the Required Business Entity Questionnaire documenting the qualifications of the business.
The questionnaire summarizes the Contractor’s (or the Joint Venture’s) experience providing the types of services required in this IFB and or similar applicable environmental cleanup operations.
Bidder must verify that bidder has the required applicable licenses and certifications, has the required minimum of five (5) years experience with the types of services required in this IFB and or similar applicable environmental cleanup operations, very specific past project performance with projects no less than $5 million for Prime Contractor experience and or $500,000.00 for Subcontractor experience. 
Copies of LTO license(s) shall be attached to, and submitted as part of Attachment 9. 
Attachment 10: Bidder Reference Form
Bidder must demonstrate the required qualifications by submitting three (3) verifiable references for projects similar in size as scope as described herein. 
References shall be submitted on Attachment 10, and shall adhere to the following:
1. One (1) Reference from a project completed within the past five (5) years that was performed by the Prime Contractor in the State of California in an amount of at least $5,000,000.00.
Project must be for one of the following types: Structural Debris Removal and Hazard Tree Removal, Post-Disaster Structural Debris Removal, or Environmental Remediation/Clean-Up.
2. One (1) Reference from a project completed within the past five (5) years that was performed by the Prime Contractor in the State of California in an amount of at least $5,000,000.00 OR performed by the Prime Contractor in the State of California as a subcontractor in the amount of at least $500,000.00.
Project must be for one of the following types: Structural Debris Removal and Hazard Tree Removal, Post-Disaster Structural Debris Removal, or Environmental Remediation/Clean-Up.
3. One (1) Reference from a project completed within the past five (5) years that was performed by the Prime Contractor in an amount of at least $2,000,000.00 OR performed by the Prime Contractor as a subcontractor in the amount of at least $200,000.00
Project must involve the removal and disposal of dead or dying trees, fire damaged trees, or hazard trees for either a public agency within public rights of way (ROW) or a utility company.
These references must corroborate the Bidder’s Team experience that support the above listed qualifications. CalRecycle reserves the right to contact these references, as it deems necessary. Contractors shall provide the name and current phone number of references that can confirm the accuracy of experience and qualifications listed in the Bid documents. References who are employees of the company submitting the Bid or employees of firms legally associated with the Contractor submitting the Bid will not be considered as valid references. Experience or qualifications that cannot be confirmed by CalRecycle staff (e.g., inappropriate contact person or incorrect telephone number) may be disregarded. Because of the extremely short evaluation period, CalRecycle reserves the right not to disqualify a proposal if some references cannot be verified in the time scheduled.
Bidders are notified of the extenuating circumstances accelerating CalRecycle’s solicitation process. Due to the need to move forward with cleanup efforts, Bidders shall ensure references’ availability during the Thanksgiving holiday weekend  Thanksgiving holiday weekend (November 26 – 29) for CalRecycle’s verification efforts.
If liquidated damages were applied to the referenced project the Bidder must explain the circumstance. Subcontractors do not need California fire Structural Debris removal experience.
[bookmark: _Toc56428916]Description of Additional Bid Requirement Documents: 
Bidder is required to supply the following additional submittals as part of the Bid Package 
[bookmark: _Toc522015176]Bidders Bond 
Attachment 1, Cost Bid Schedule shall be accompanied by a Bidder’s Bond which shall be executed by an admitted surety insurer, authorized to issue surety bonds in the State of California. Bonds shall be made payable to the Director of CalRecycle. The security shall be in an amount equal to at least 10 percent of the bid amount. When submitting multiple Cost Bid Schedules, the higher bid shall be used for Bid Bond purposes. 
Notarized Bondability Statement 
Attach a notarized statement from the bonding company or companies your organization proposes to use, stating that the surety shall unconditionally guarantee the Contractor’s performance in all respects of the terms, conditions and provisions of this IFB and the resulting Agreement to the extent of a minimum of fifty percent (50%) of the total Agreement amount. The notarized statement shall guarantee that the surety will execute the Faithful Performance Bond requirement as stated in each applicable Work Order on or before the Work Order is signed and returned to CalRecycle’s Contract Manager. This statement must guarantee Contractor’s compliance with the terms of the Agreement and Work Order. This statement must be properly notarized and submitted as part of the Qualifications to meet submittal requirements of this IFB. 
Insurance Experience Modification Rate (EMR)
[bookmark: _Hlk53402660]The Bidder must provide their Cal/OSHA lost time injury/illness incidence, Cal/OSHA recordable injury/illness incidence, and their Workers Compensation Insurance Experience Modification Rate (EMR). Bidder must meet the EMR requirement of 1.0 or less.
[bookmark: _Hlk54455620]If the Joint Venture was recently formed and has not had an EMR, the Joint Venture shall provide any EMR data available. If none is available, the Joint Venture should indicate that no EMR data is available in bid submission documents. However, all members of the Joint Venture must still meet the EMR requirement of 1.0 or less.
Illness and Injury Prevention Program (IIPP) and/ Health and Safety Plan (HSP) 
Bidders must submit current company IIPP that meets the requirements of 29 C.F.R. section 1910.120(b) and 8 CCR section 5192(b) or a sample of a recently prepared HSP environmental remediation/cleanup operation representative of the types of operations envisioned to be conducted included Sample Standard Agreement, Exhibit A, Scope of Work. 
The HSP should include employees anticipated to be utilized under the Agreement. Bidders attention is directed to the requirement that each Subcontractor involved in the Agreement shall also have a current company IIPP or recently prepared HSP, as described above. Subcontractor IIPP’s are not a required bid submittal. 
Commitment Letter(s) and Letter(s) of Interest
In consideration of the recycling and disposal of materials removed, as part of the Operations, the Bidder shall submit, for each Branch for which the Bidder submits a bid, the following:
1. Name(s) and Location(s) of Temporary Log Storage and Processing Facility(ies)/Laydown Yard(s) the Contractor plans to use. 
2. Name(s) and Location(s) of currently operating and permitted landfills, concrete and metals recycling facilities, and wood materials end use facilities (properly permitted to receive intended materials) that the Bidder plans to use. 
3. Letter(s) of interest from these currently operational and permitted (i.e. these facilities must be actively operating at the time of bid submittal) landfills, concrete and metals recycling facilities, and wood materials end use facilities to enter into an agreement with the Bidder to receive said materials from the facilities that the Bidder plans to use. 
Bidder acknowledges that, if Awarded, Bidder will be required to obtain all relevant permits. All lease arrangements with the property owners for this(these) facility(ies) shall be the responsibility of the Contractor. 


IFB DRR20058
Section 2 – Bid Submittal Items and Description


[bookmark: _Toc56428917]Description of Cost Bid Schedule(s)
OVERALL OPERATION COSTS
Contractors shall consider and incorporate all costs necessary to complete the items identified in Section 4.0 “Description of Cost Bid Schedule – Bid Items” below and in the Sample Standard Agreement (Attachment B), Scope of Work, Exhibit A, in the preparation of their proposed unit rates, including, but not limited to the following items: 
a. All labor (including field personnel, field staff, and office support staff); 
b. Equipment, equipment maintenance and tires, trucks and truck maintenance, fuel, materials, tools, supplies, health and safety equipment, health and safety compliance monitoring personnel and equipment, appropriate clothing, phones, radios, computers, internet access, temporary field offices, permits, licenses, supervision, project management, administrative staff costs, home office overhead; 
c. All training and attendance of key Contractor personnel at all relevant Incident Action Planning, Operations, Tactics meetings, all Contractors’ tree removal personnel attendance at all weekly All-Hands Health and Safety meetings.  All Hands Safety Meetings will likely be held online or at a physical location to be determined by the IMT.  The Contractor shall compel required staff attendance at all online trainings, meetings, and gatherings; 
d. Per diem for meals and incidentals, lodging, housing, travel, insurance, wages, overtime wages, benefits, union dues, supplemental union agreements, submittal of certified payroll to the Department of Industrial Relations;
e. The Contractor shall provide dust control for both program properties as well as community roadways. Shall provide water tenders/trucks and drivers and supporting equipment, fuel, hoses, nozzles, water meters and fittings,pumps, etc. for use throughout the project area as directed and approved by the IMT; 
f. Community Street Sweeping including sweepers, drivers, fuel grushes, appropriate disposal of collected road debris and dirt.
g. All cost of water, permit fees, and connection/meter fees charged by water purveyors; 
h. All costs required to mobilize both Structural Debris and Hazard Tree Removal equipment and personnel to and from the Operations and between properties or to road segments will be borne by the Contractor; 
i. All Contractor trucks shall be inspected by CalRecycle’s Consultant’s Department of Transportation (DOT) truck inspectors, including low beds, tree removal trucks, chip trucks, water tenders, tow trucks, street sweepers and other commercially licensed vehicles used on the project. Each commercial truck will display a disaster Operation sticker provide by CalRecycle’s Consultant. After each 30 day period, 10% of the commercial trucks will be re-inspected per DOT Level 1 requirements;
j. All cost considerations for accessing and working properties both in tract areas on relatively small relatively flat lots as well as difficult properties which include properties that: are in remote locations; require access over long poorly maintained or non-maintained gravel or otherwise non-paved roadways and have larger 1-100 acre lots or more. 
k. Accessing some properties may require installation of temporary bridge crossings (including permitting, construction and removal).
l. Other issues that restrict or reduce productivity of Structural Debris or hazard tree removal crews and/or truck travel shall be considered and included in the bid items.
m. Traffic control crews necessary to provide public safety for both functions within the Operation.
n. Any real property costs, such as land lease or rental costs, shall be included in the submitted bid. The Contractor shall provide a copy of the Lease Agreement(s) to the CM, prior to commencing the use or development of the property(ies), for reference purposes only.
o. All material and placement of rip-rap rock and temporarily placed culverts installed for temporary creek crossings. All costs related to any and all crossings, incuding but not limited to, water course, canyon, trench, or ditch. The costs shall be inclusive of all required Best Management Practices (BMPs).
p. All materials and placement of base rock and or crushed rock to improve uneven, rutted  or poor quality roads for truck and/or equipment access as described in the Sample Standard Agreement (Attachment B), Exhibit H, Special Provisions.
q. All necessary safety fencing, as specified in the Sample Standard Agreement (Attachment B), Exhibit H, Special Provisions, around emptied pools, drop-offs, ledges, cisterns, or other potential safety hazards for which such a fence would be protective, as determined in writing by the Debris Group Supervisor or designee, when demobilizing form the property once the site has been cleared for soil sampling.
r. All steel trench plates.
s. Restrictions on commercial truck routes to disposal and end use facilities. 
t. Road surfaces and their condition. 
u. Environmental restrictions, including threatened and endangered species, nesting birds, setbacks from watercourse lake protection zones (WLPZ). 
v. Cultural resource restrictions, including tribal monitoring by tribal nations, within the burn scar. 
w. Coordination with Railroads or other modes of transportation (i.e., road, air, water, etc.). 
x. California Occupational, Safety and Health Administration (Cal OSHA) standards, training, and inspections .
y. Maximum daily receiving limits of ash and Structural Debris, metals, concrete, and contaminated soils.
z. Maximum daily receiving limits for timber and wood materials. 
aa. Availability of local Temporary Log Storage and Processing Facilities. 
ab. California Department of Forestry and Fire Protection (CalFire) Forest Practice inspections. 
ac. California State Fire Marshall inspections.
ad. Costs, fees, permits, inspections, or penalties by any local, state, federal, or tribal authorities.
No Change Orders or cost adjustments will be considered for variations in quantities listed in the bid sheets – the unit costs listed are firm and binding regardless of actual quantities available. 
All costs under this Agreement will be paid at the unit rates bid multiplied by the quantities actually performed (as verified by CalRecycle’s Consultant, working under a separate contract). Various Structural Debris materials and other unit quantities will be verified by CalRecycle’s Consultant before payment is authorized. It is advised that the Contractor works closely with CalRecycle’s Contract Manager and CalRecycle’s Consultant at the beginning of and throughout the Operation to ensure that the unit cost tickets and other costs are accurately tallied on a near daily basis and invoices are appropriately formatted and documented to minimize delays after the Contractor invoices the State. This will very likely expedite timely payment of invoices. 
No Change Order or adjustment in price will be granted based on the number of Structural Debris Removal Crews and/or Hazard Tree Removal Crews utilized, or any other items that could be reasonably anticipated to complete the work described in each bid item, bid documents, and this Agreement. 
Structural Debris Removal Function only:
1. Personnel Air Monitoring for asbestos, silica, and metals (antimony, arsenic, barium, beryllium, cadmium, chromium, cobalt, copper, lead, manganese, molybdenum, nickel, selenium, silver, thallium, vanadium, and zinc) per OSHA requirements for hazardous waste assessment, and potentially chromium +6 and mercury will be required in the operator breathing zone, per the Contractor’s Health and Safety Plan.
2. Installation of erosion control devices and hydromulching after each property has been cleared of structural debris and approved by the Debris Group Supervisor, or designee, for erosion control, per the Special Provisions.
3. Removal of potential danger trees described in the Sample Standard Agreement (Attachment B), Exhibit H, Special Provisions as trees that prove to be a danger to the Structural Debris removal crews and as identified by the State Debris Group Supervisor, or designee. 
Hazard Tree Removal Function only:
The unit costs are per each pre-marked hazard tree and shall include: 
Any rebates, credits, or savings derived from the legal use of wood materials should be included into the unit price of the trees, as well as any necessary taxes and fees that may be required to be paid as a result of this Operation. Under no circumstances will CalRecycle compensate the Contractor for such taxes and fees, as this is the Contractor’s responsibility. Any revenue, such as rebates, credits, or savings obtained by the Contractor through these agreements must be disclosed to CalRecycle for FEMA reimbursement purposes. 
[bookmark: _Toc56428918]Description of Cost Bid Schedule – Bid Items: 
Each bid item is noted as either community costs or individual property costs (based on Tax Assessor Parcel Numbers). This is necessary when compiling the operational costs for each parcel for both FEMA and insurance reimbursement purposes.
Item 1 – Per Parcel Ash Debris and Incidental Soil:  This bid item includes the removal, transport,  and disposal  of surface ash, which may include 3-6 inches of incidental soil (within the structural ash and debris footprint), prior to removal of foundations. It also includes the removal, transport, and disposal of burned debris, which consists of burned home remains, including burned or partially burned furniture, personal belongings, metals (such as white goods, household appliances, and patio furniture, etc.), and unsupported walls, potentially dangerous trees, or chimneys that are hazardous to debris removal crews. This bid item does not include burned or partially burned stone, concrete, landscaping features, or statues. 
Item 2 – Per Parcel Asbestos Removal and Disposal: This item includes the removal, transport, and disposal of asbestos and asbestos containing materials. This Item is per APN for a fully equipped, three-person asbestos abatement crew to remove, transport and dispose of the asbestos identified by the Consultant’s Certified Asbestos Consultant (CAC). This item includes labor, personal protective equipment (PPE), disposal, mobilization and demobilization, travel-time, per diem, and fuel. Asbestos Abatement for days of no work are described in Item 7- Non-Working Days.
This is an individual property cost.
Item 3 – Soil Removal, Re-Scrape: This item includes the removal and loading of additional soils from an individual property that are apparently still contaminated with ash and Structural Debris, in accordance with the Special Provisions and direction from CalRecycle, this soil is removed from specific Consultant marked areas to meet the Operation specific cleanup goals described in the Special Provisions. The bid unit is per APN. The unit cost is intended to include all activities and equipment related to separating and loading contaminated soil at the site and includes trucking and receiving facility fees. 
These are individual property costs.
Item 4 – Vehicles (Burned Hulks) abatement: This item includes providing adequate equipment and an operator to abate vehicles (burned hulks) and recycle them, which may include adjudicating vehicles onsite or transporting burned vehicles to a collection point to adjudicate vehicles, draining and disposing of the fluids to an approved hazardous waste facility, and moving the vehicles to an approved recycling facility. The vehicles shall be bundled with a net to prevent items falling from the vehicles into the roadway during transport. This item is for any vehicle legally required to be registered with the State of California, including, but not limited to, passenger vehicles, light trucks, sport utility vehicles, motorcycles, all terrain vehicles, utility and boat trailers, recreational vehicles, buses, boats and vessels, and construction and farm equipment. The bid unit is per vehicle removed, abated, and recycled. 
This is an individual property cost. 
Item 5 – Per Property Concrete:  This item includes the separation and loading of all eligible concrete from an individual property in accordance with the Special Provisions and direction from CalRecycle. The bid unit is per APN. The unit cost is intended to include all activities and equipment related to separating and loading concrete and reinforced concrete at the site and includes trucking and receiving facility fees. The concrete may include foundations, flatwork, driveways, Debris Group Supervisor approved retaining walls, tanks, and other miscellaneous concrete items as required by the Debris Group Supervisor. 
This is an individual property cost.
Item 6 - Non-Working Days: This bid item includes the costs of mobilizing and demobilizing personnel during IMT authorized days of no work due to inclement weather days, safety stand downs, and days designated as non-working days by the IMT. Do not count Sundays, every fifth Saturday, and Holidays as part of this bid item as they will not be compensated. This will include unanticipated safety stand down days as directed and authorized by the IC and the Contract Manager.
The IMT shall notify the Contractor of a Full Non-Working Day by 1700 on the calendar day prior to the calendar day of no work. 
A partial Non-Working Day occurs when the IMT notifies the Contractor after 1700 on the prior calendar day to the intended Non-Working Day, and the Contractor has commenced with work on the intended Non-Working Day. A partial non-working day also occurs when the IMT notifies after 1700 on the prior calendar day to the intended Non-Working Day and the Contractor has not commenced with Work, yet mobilized in anticipation of performing work. 
When a partial Non-Working Day occurs, the bid unit will be paid on a fractional hour basis where, an eleven (11) hour working day correlates to 100 percent (100%) of the bid amount. Where a partial Non-Working Day crew consists of more than eleven (11) hours, payment greater than 100 percent (100%) is subject to IMT approval. 
This is a Community Cost
Item 7 – Delays: This bid item includes all Structural Debris removal crews, hazard tree removal crews, and their respective equipment time per property (by APN) for delays. For this bid item, a “Delay” results from factors beyond the Contractor’s control related to certain weather conditions, Consultant error, unusual and unsafe materials discovered on the site, or other unforeseen environmental (discovery of cultural resource, discovery of proximity to unknown endangered species habitat, etc.) or imminent safety issues. These delays will be designated and approved by the IMT. 
Examples of unusual and unsafe materials include the discovery of radioactive Structural Debris, unexploded ordinance, explosions, hazmat spills or releases, mercury release, and unknown cylinders, dangerous or threatening residents or animals, discovery of hazard tree proximity or access to hazard tree impeded by roadway access impacted by active utility companies’ operation, municipal road work that impacts traffic flow, and roadway accident. The Contractor shall notify the IMT within fifteen (15) minutes that the Contractor becomes aware of a potential Delay. Delays eligible for payment will be designated and approved by the IMT, verbally or by electronic communication. These occurrences will be followed up with an email or other written correspondence by the end of the same working day. Delays eligible for payment will be designated and approved by the IMT in writing. Loss of productivity due to foreseeable conditions within the Contractor’s control including, but not limited to, weather, poor planning, Contractor error, labor shortages, traffic, safety violations, or receiving facility (disposal, recycling sites, Temporary Log Storage and Processing Sites/Staging Areas or end use facility) wait times, are ineligible for payment as a “delay.” Delays usually include a small percentage of the properties.
The bid unit is per authorized delay per task force and is intended to provide compensation for authorized Delays for up to 4-hours or the task force mobilizes to a different property, or leaves for the day, whichever represents less cost to the Operation. CalRecycle reserves the right to direct the Contractor to reallocate the Contractor’s resources to other Operation needs rather than incur delay costs.  
This is a Community Cost
Item 8 – Hazard Tree Removal: This bid item includes the removal of Hazard Tees as described in this IFB and as identified by one of the Consultant Arborists, or designee. Hazard Trees shall be paid for under one of three (3) bid items. The Contractor shall provide a unit cost for tree removal bid items for: 
Item 8a - first set of 25,000 trees 
Item 8b – second subsequent set of 25,000 trees 
Item 8c - additional trees after the first  a third set of 25,000 tress and any additional trees beyond 75,000 trees 50,000 that may be removed by the prime contractor
Trees with multiple trunks will be counted as one tree. All trunks sharing a single root ball are one tree for reimbursement purposes. 
These are individual property costs or right of way road segment costs, for the municipality involved.
OTHER PER PROPERTY SERVICES:
Item 9 – Property Owner Assistance: This bid item includes over 30 minutes of time required for homeowner assistance. In the past, CalRecycle has offered limited homeowner assistance in activities such as sifting through burn Structural Debris to locate valuables, protecting or relocating minor items prior to site remediation, working around stone driveways, etc. The bid unit is per APN and is intended to provide limited hand labor and the use of minor equipment, but usually no excavator use or trucking. Larger equipment will be on standby during this activity, which should be included in the unit cost. 
This is an individual property cost.
Other Financial Provisions 
The Contractor shall comply with the requirements below. Any costs to comply with the requirements must be considered as part of the bid rates; no separate or additional compensation will be paid for meeting these requirements. 
The Contractor shall not remove any tree that has not been previously identified, documented, and marked by CalRecycle’s Assessment and Management Consultant or by the local municipality’s tree assessment consultant in their respective rights-of-way. If any such tree is cut down by the Contractor or the Contractor’s Subcontractors, the Contractor shall forfeit ten thousand dollars ($10,000) per tree. The Contractor is further responsible for any and all applicable fines which may apply to unauthorized removal of a tree. Penalties for unauthorized removal of trees will be strictly enforced, and repeated or extensive violations may result in termination of this contract. 
If the Contractor believes there are unmarked trees that must be removed in order for marked trees to be safely felled and/or removed, the Consultant Arborist and the Debris Group Supervisor or designee must pre-approve its removal. The tree would, at the Arborist’s direction, be marked and documented as the hazard trees are. Then the Contractor will be allowed to remove such non hazard trees.





[bookmark: _Toc56428919]ATTACHMENT A - Required Bid Package Checklist
Prepare Required Bid Package Checklist to assist in the preparation of your Bid Package 
Bid Package must be submitted in the sequential order listed below:
	
Included in IFB/Bidder MUST submit on provided forms


	Attachment 1      
	Cost Bid Schedule with Bid Bond

	        Attachment 1.1   |_|
	Northern Branch

	        Attachment 1.2   |_|
	Inland Branch

	        Attachment 1.3   |_|
	Bay Branch

	        Attachment 1.4   |_|
	Southern Branch

	Attachment 2              |_|
	Cover Page

	Attachment 3              |_|
	Proposed Subcontractors Lists, DVBE Incentive & Non-SB Preference

	Attachment 4              |_|
	Darfur Contracting Act Certification

	Attachment 5              |_|
	Iran Contracting Act Certification

	Attachment 6              |_|
	Unruh Civil Rights Certification

	Attachment 7              |_|
	FEMA Public Assistance Program Anti-Lobbying Certification

	Attachment 8              |_|
	Required Personnel Questionnaire, Organization, and Resumes

	Attachment 9              |_|
	Business Entity Requirement Questionnaire

	Attachment 10            |_|
	Bidder Reference Form

	
Additional Bid Requirements (Supplied by Bidder)


	|_|
	Bidders Bond (see Attachment 1)

	|_|
	Notarized Bendability Bondability Statement

	|_|
	Experience Modification Rate (EMR)

	|_|
	IIPP and/or Health and Safety Plan (HSP)

	|_|
	Commitment Letter(s) and Letter(s) of Interest



Submit the above Bid Package documents as follows: 

SINGLE PACKAGE CONTAINING:
1. One (1) unbound reproducible original Bid Package marked “Original” containing Attachments 2 through 10 and Additional Bid Requirements 
2. One (1) Electronic copy of Bid Package in Adobe Acrobat format containing Attachments 2 through 10 and Additional Bid Requirements
3. One (1) EACH (if submitting multiple Areas), Attachment 1, Cost Bid Schedule and Bid Bond under separate seal marked “Bid – Do Not Open”. Bidders submitting for multiple Branches shall use highest bid for Bid Bond purposes.
Bid Packages not submitted as instructed above will be considered Non-Responsive to Bid Requirements. 

The following documents included in this IFB are Reference Documents and are not required at time of bid but must be adhered to by the successful Contractor during the contract period:

	Attachment B
	Sample Standard Agreement, including Special Provisions

	Attachment C
	 Environmental Protection Plan and Environmental Compliance Plan

	Attachment D
	2020 Landfills Capable of Receiving Ash and Debris by Region



The following forms are not required at the time of bid but will be required by the successful contractor during the contract period:

	Attachment E
	Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor Payment Certification 

	Attachment F
	Payee Data Record (Standard Form 204) available http://www.calrecycle.ca.gov/Contracts/Forms/default.htm




Please note that if any of the items are missing from the Bid package, the package will be considered incomplete and will be disqualified from the process.


IFB DRR20058
Attachment A – Required Bid Package Checklist
END OF CHECKLIST


[bookmark: _Toc56428920]ATTACHMENT 1.1
Cost Bid Schedule –Northern Branch
STRUCTURAL DEBRIS AND HAZARD TREE REMOVAL SERVICES, DRR20058
Complete this form and submit the original in accordance with the requirements of this IFB. Separate invoices itemizing all costs are required for all work performed under each Work Order.

	Contractor/Company Name:
	

	Item No.
	Item Description
	Estimated Quantity
	Unit Price
	Multiplier
	Total Price

	1
	Per Parcel Ash & Debris & Incidental Soil

	
	
	2,200 parcels
	$
	per APN
	2,200
	$

	2
	Per Parcel Asbestos Removal and Disposal

	
	
	1,100 parcels
	$
	per APN
	1,100
	$

	3
	Soil Removal, Re-Scrape

	
	
	1650 parcels
	$
	per APN
	1,650
	$

	4
	Vehicles (Burned Hulks) abatement

	
	
	2,200 vehicles
	$
	per vehicle
	2,200

	$

	5
	Concrete

	
	
	2,200 parcels
	$
	per APN
	2,200
	$

	6
	Non-Working Days

	6a
	Structural Debris Removal Crews
	200 crew days
	$
	per structural debris removal crew per day 
	200
	$

	6b
	Hazard Tree Removal Crews
	200 crew days
	$
	per hazard tree removal crew per day 
	200
	$

	6c
	Log Deck Yard Processing Crew
	15 crew days
	$
	per Log Deck yard Processing crew per day 
	15
	$

	7
	Delays

	7a
	Structural Debris Removal Crews
	500 crew hours
	$
	per Structural Debris removal crew per hour 
	500
	$

	7b
	Hazard Tree Removal Crews
	500 crew hours
	$
	per hazard tree removal crew per hour 
	500
	$

	7c
	Log Deck Yard Processing Crew
	35 crew hours
	$
	per Log Deck Processing yard crew per hour 
	35
	$

	8
	Hazard Tree Removal

	8a
	First set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8b
	Second Set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8c
	Additional Trees after the first 50,000 that may be removed by the prime contractor. Trees in excess of this Estimated Quantity will be paid at the 8c rate
	250,000  25,000 trees
	$
	per tree
	25025,000
	$

	
	Other Per Lot Services:

	9
	Property Owner Assistance
	100 crew hours
	$
	per Structural Debris removal crew per hour
	100
	$

	
	

	
TOTAL BID
	
$



*This bid represents, and is to include, all elements as described under “Description Cost Bid Schedule – Bid Items” in Section 2.
** Prices shall be submitted in accordance with prevailing wage rates ascertained by the Department of Industrial Relations and set forth on the DIR web site (https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html) for General Prevailing Wage Rates as currently determined by the August 2020 DIR prevailing wage published rates. Contractor shall be responsible for any future adjustments to prevailing wage rates including but not limited to, base hourly rates and employer payments as determined by the Department of Industrial Relations. The Contractor is responsible for paying the appropriate rate, including escalations that take place during the term of the Agreement.
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only. None of these quantities are guaranteed and may change based on site conditions, property owner participation in the Structural Debris and Hazard Tree removal program, or other factors.

	
Acknowledgement/Authorization
	
	
	

	The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement. Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement.
The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions.
The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned.
The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) sections 10410, 10411, and Government Code (GC) section 87100, by the submitting firm and/or any subcontractors listed in the Bid.

	I declare under penalty of perjury that the foregoing is true and correct.

	
	
	

	Name & Title of Authorized Representative:
	     
	Contractor Name:     

	Address:
	     
	Telephone #:      

	City, State Zip:
	     
	Email:      

	Signature of Authorized Representative:
	     
	Date Signed:      

	
	


IFB DRR20058
Attachment 1.1 – Cost Bid Schedule Northern Branch



[bookmark: _Toc56428921]ATTACHMENT 1.2
Cost Bid Schedule –Inland Branch
STRUCTURAL DEBRIS AND HAZARD TREE REMOVAL SERVICES, DRR20058
Complete this form and submit the original in accordance with the requirements of this IFB. Separate invoices itemizing all costs are required for all work performed under each Work Order.

	Contractor/Company Name:
	

	Item No.
	Item Description
	Estimated Quantity
	Unit Price
	Multiplier
	Total Price

	1
	Per Parcel Ash & Debris & Incidental Soil

	
	
	1,450 parcels
	$
	per APN
	1,450
	$

	2
	Per Parcel Asbestos Removal and Disposal

	
	
	725 parcels
	$
	per APN
	725
	$

	3
	Soil Removal, Re-Scrape

	
	
	1,090 parcels
	$
	per APN
	1,090
	$

	4
	Vehicles (Burned Hulks) abatement

	
	
	1,450 vehicles
	$
	per vehicle
	1,450

	$

	5
	Concrete

	
	
	1,450 parcels
	$
	per APN
	1,450
	$

	6
	Non-Working Days

	6a
	Structural Debris Removal Crews
	200 crew days
	$
	per structural debris removal crew per day 
	200
	$

	6b
	Hazard Tree Removal Crews
	200 crew days
	$
	per hazard tree removal crew per day 
	200
	$

	6c
	Log Deck Yard Processing Crew
	15 crew days
	$
	per Log Deck yard Processing crew per day 
	21500 15
	$

	7
	Delays

	7a
	Structural Debris Removal Crews
	500 crew hours
	$
	per Structural Debris removal crew per hour 
	500
	$

	7b
	Hazard Tree Removal Crews
	500 crew hours
	$
	per hazard tree removal crew per hour 
	500
	$

	7c
	Log Deck Yard Processing Crew
	50035 crew hours
	$
	per Log Deck Processing yard crew per hour 
	35
	$

	8
	Hazard Tree Removal

	8a
	First set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8b
	Second Set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8c
	Additional Trees after the first 50,000 that may be removed by the prime contractor. Trees in excess of this Estimated Quantity will be paid at the 8c rate
	120,000 25,000 trees
	$
	per tree
	120,000 25,000
	$

	
	Other Per Lot Services:

	9
	Property Owner Assistance
	100 crew hours
	$
	per Structural Debris removal crew per hour
	100
	$

	
	

	
TOTAL BID
	
$



*This bid represents, and is to include, all elements as described under “Description Cost Bid Schedule – Bid Items” in Section 2.
** Prices shall be submitted in accordance with prevailing wage rates ascertained by the Department of Industrial Relations and set forth on the DIR web site (https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html) for General Prevailing Wage Rates as currently determined by the August 2020 DIR prevailing wage published rates. Contractor shall be responsible for any future adjustments to prevailing wage rates including but not limited to, base hourly rates and employer payments as determined by the Department of Industrial Relations. The Contractor is responsible for paying the appropriate rate, including escalations that take place during the term of the Agreement.
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only. None of these quantities are guaranteed and may change based on site conditions, property owner participation in the Structural Debris and Hazard Tree removal program, or other factors.

	
Acknowledgement/Authorization
	
	
	

	The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement. Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement.
The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions.
The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned.
The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) sections 10410, 10411, and Government Code (GC) section 87100, by the submitting firm and/or any subcontractors listed in the Bid.

	I declare under penalty of perjury that the foregoing is true and correct.

	
	
	

	Name & Title of Authorized Representative:
	     
	Contractor Name:     

	Address:
	     
	Telephone #:      

	City, State Zip:
	     
	Email:      

	Signature of Authorized Representative:
	     
	Date Signed:      

	
	


IFB DRR20058
Attachment 1.2 – Cost Bid Schedule Inland Branch



[bookmark: _Toc56428922]ATTACHMENT 1.3
Cost Bid Schedule – Bay Branch
STRUCTURAL DEBRIS AND HAZARD TREE REMOVAL SERVICES, DRR20058
Complete this form and submit the original in accordance with the requirements of this IFB. Separate invoices itemizing all costs are required for all work performed under each Work Order.

	Contractor/Company Name:
	

	Item No.
	Item Description
	Estimated Quantity
	Unit Price
	Multiplier
	Total Price

	1
	Per Parcel Ash & Debris & Incidental Soil

	
	
	1,200 parcels
	$
	per APN
	1,200
	$

	2
	Per Parcel Asbestos Removal and Disposal

	
	
	600 parcels
	$
	per APN
	600
	$

	3
	Soil Removal, Re-Scrape

	
	
	900 parcels
	$
	per APN
	900
	$

	4
	Vehicles (Burned Hulks) abatement

	
	
	1,200 vehicles
	$
	per vehicle
	1,200

	$

	5
	Concrete

	
	
	1,200 parcels
	$
	per APN
	1,200
	$

	6
	Non-Working Days

	6a
	Structural Debris Removal Crews
	200 crew days
	$
	per structural debris removal crew per day 
	200
	$

	6b
	Hazard Tree Removal Crews
	200 crew days
	$
	per hazard tree removal crew per day 
	200
	$

	6c
	Log Deck Yard Processing Crew
	15 crew days
	$
	per Log Deck yard Processing crew per day 
	15
	$

	7
	Delays

	7a
	Structural Debris Removal Crews
	500 crew hours
	$
	per Structural Debris removal crew per hour 
	500
	$

	7b
	Hazard Tree Removal Crews
	500 crew hours
	$
	per hazard tree removal crew per hour 
	500
	$

	7c
	Log Deck Yard Processing Crew
	35 crew hours
	$
	per Log Deck Processing yard crew per hour 
	35
	$

	8
	Hazard Tree Removal

	8a
	First set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8b
	Second Set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8c
	Additional Trees after the first 50,000 that may be removed by the prime contractor. Trees in excess of this Estimated Quantity will be paid at the 8c rate
	65,000  25,000 trees
	$
	per tree
	65,000 25,000
	$

	
	Other Per Lot Services:

	9
	Property Owner Assistance
	100 crew hours
	$
	per Structural Debris removal crew per hour
	100
	$

	
	

	
TOTAL BID
	
$



*This bid represents, and is to include, all elements as described under “Description Cost Bid Schedule – Bid Items” in Section 2.
** Prices shall be submitted in accordance with prevailing wage rates ascertained by the Department of Industrial Relations and set forth on the DIR web site (https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html) for General Prevailing Wage Rates as currently determined by the August 2020 DIR prevailing wage published rates. Contractor shall be responsible for any future adjustments to prevailing wage rates including but not limited to, base hourly rates and employer payments as determined by the Department of Industrial Relations. The Contractor is responsible for paying the appropriate rate, including escalations that take place during the term of the Agreement.
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only. None of these quantities are guaranteed and may change based on site conditions, property owner participation in the Structural Debris and Hazard Tree removal program, or other factors.

	
Acknowledgement/Authorization
	
	
	

	The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement. Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement.
The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions.
The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned.
The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) sections 10410, 10411, and Government Code (GC) section 87100, by the submitting firm and/or any subcontractors listed in the Bid.

	I declare under penalty of perjury that the foregoing is true and correct.

	
	
	

	Name & Title of Authorized Representative:
	     
	Contractor Name:     

	Address:
	     
	Telephone #:      

	City, State Zip:
	     
	Email:      

	Signature of Authorized Representative:
	     
	Date Signed:      

	
	


IFB DRR20058
Attachment 1.3 – Cost Bid Schedule Bay Branch



[bookmark: _Toc56428923]ATTACHMENT 1.4
Cost Bid Schedule –Southern Branch
STRUCTURAL DEBRIS AND HAZARD TREE REMOVAL SERVICES, DRR20058
Complete this form and submit the original in accordance with the requirements of this IFB. Separate invoices itemizing all costs are required for all work performed under each Work Order.

	Contractor/Company Name:
	

	Item No.
	Item Description
	Estimated Quantity
	Unit Price
	Multiplier
	Total Price

	1
	Per Parcel Ash & Debris & Incidental Soil

	
	
	820 parcels
	$
	per APN
	820
	$

	2
	Per Parcel Asbestos Removal and Disposal

	
	
	410 parcels
	$
	per APN
	410
	$

	3
	Soil Removal, Re-Scrape

	
	
	615 parcels
	$
	per APN
	615
	$

	4
	Vehicles (Burned Hulks) abatement

	
	
	820 vehicles
	$
	per vehicle
	820

	$

	5
	Concrete

	
	
	820 parcels
	$
	per APN
	820
	$

	6
	Non-Working Days

	6a
	Structural Debris Removal Crews
	200 crew days
	$
	per structural debris removal crew per day 
	200
	$

	6b
	Hazard Tree Removal Crews
	200 crew days
	$
	per hazard tree removal crew per day 
	200
	$

	6c
	Log Deck Yard Processing Crew
	15 crew days
	$
	per Log Deck yard Processing crew per day 
	15
	$

	7
	Delays

	7a
	Structural Debris Removal Crews
	500 crew hours
	$
	per Structural Debris removal crew per hour 
	500
	$

	7b
	Hazard Tree Removal Crews
	500 crew hours
	$
	per hazard tree removal crew per hour 
	500
	$

	7c
	Log Deck Yard Processing Crew
	35 crew hours
	$
	per Log Deck Processing yard crew per hour 
	35
	$

	8
	Hazard Tree Removal

	8a
	First set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8b
	Second Set of 25,000 trees
	25,000 trees
	$
	per tree
	25,000
	$

	8c
	Additional Trees after the first 50,000 that may be removed by the prime contractor. Trees in excess of this Estimated Quantity will be paid at the 8c rate
	70,000  25,000 trees
	$
	per tree
	70,000 25,000
	$

	
	Other Per Lot Services:

	9
	Property Owner Assistance
	100 crew hours
	$
	per Structural Debris removal crew per hour
	100
	$

	
	

	
TOTAL BID
	
$



*This bid represents, and is to include, all elements as described under “Description Cost Bid Schedule – Bid Items” in Section 2.
** Prices shall be submitted in accordance with prevailing wage rates ascertained by the Department of Industrial Relations and set forth on the DIR web site (https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html) for General Prevailing Wage Rates as currently determined by the August 2020 DIR prevailing wage published rates. Contractor shall be responsible for any future adjustments to prevailing wage rates including but not limited to, base hourly rates and employer payments as determined by the Department of Industrial Relations. The Contractor is responsible for paying the appropriate rate, including escalations that take place during the term of the Agreement.
The quantities and multipliers on this Bid Schedule are estimates for bid calculation purposes only. None of these quantities are guaranteed and may change based on site conditions, property owner participation in the Structural Debris and Hazard Tree removal program, or other factors.

	
Acknowledgement/Authorization
	
	
	

	The undersigned acknowledges the submittal of this Bid constitutes an irrevocable offer for a ninety (90) day period for CalRecycle to award an Agreement. Additional acknowledgement is made of receipt of all competitive documents, including Addenda, relating to this Agreement.
The undersigned acknowledges that the Bidder has read all of the requirements set forth in CalRecycle documents and will comply with said provisions.
The undersigned hereby authorizes and requests any person, firm, agency, or corporation to furnish any information requested by CalRecycle in verification of the recitals comprising this Bid and also hereby authorizes CalRecycle to contact such persons, firms, etc., in order to obtain information regarding the undersigned.
The undersigned acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) sections 10410, 10411, and Government Code (GC) section 87100, by the submitting firm and/or any subcontractors listed in the Bid.

	I declare under penalty of perjury that the foregoing is true and correct.

	
	
	

	Name & Title of Authorized Representative:
	     
	Contractor Name:     

	Address:
	     
	Telephone #:      

	City, State Zip:
	     
	Email:      

	Signature of Authorized Representative:
	     
	Date Signed:      

	
	



IFB DRR20058
Attachment 1.4 – Cost Bid Schedule Area B


[bookmark: _Toc56428924]ATTACHMENT 2 
COVER PAGE

THE STATE OF CALIFORNIA				FROM: ______________________________
DEPARTMENT OF RESOURCES 					(Name of Bidding Firm)	
RECYCLING AND RECOVERY (CALRECYCLE)					
The undersigned hereby proposes and agrees to furnish all labor, materials, and equipment, and to perform all work required in the manner and time prescribed herein and in such addenda as may be issued prior to bid opening date and in accordance with prevailing wage rates ascertained by the Department of Industrial Relations and set forth on the DIR web site (https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html). 
IMPORTANT – READ BEFORE SIGNING: Cover Page must be executed in the same name-style in which the bidder is licensed. Joint venture bidders must meet the requirements described in the solicitation package. If making a bid as a joint venture, each person submitting the bid shall provide the information required in Item 1 with respect to his or her licensure. The undersigned Bidder certifies and agrees to provide the information and comply with the requirements contained in Items 1 through 8 on the following pages of the Cover Page and this IFB. By signing, Bidder swears under penalty of perjury that the conditions of all Items below are true.

Legal Name of Bidder: __________________________________Federal I.D. No.:_______________

CSLB License #.: _____________ Classification: _____________ Expire Date: _________________

CalFIRE LTO License #.: _____________ Classification: __________Expire Date: ______________
(Attach copy of LTO License and submit as part of Attachment 2)
Contractor’s Public Works Registration No. (DIR): _________________________________________

Contractor’s DGS Small Business/DVBE Certification Number: ______________________________

Business Address: _________________________________________________________________
			(Street and/or P.O. Box)		(City)			(State)		(Zip)

E-Mail Address: ___________________________________________________________________

Business Telephone No.: ______________________Other Telephone No.: ____________________

SIGN HERE ----- _________________________________________________________________

Executed this _____________ day of __________________at _______________________California

NOTE: The prime must have an LTO (whether an individual prime or a JV). If a JV, at least one JV member must also have an LTO (see Item 1, below) 




ITEM 1 – BIDDER’S BUSINESS ENTITY IDENTIFICATION

Bidders who are not in good standing with the Secretary of State (SOS) will be considered non-responsive. 

This Bid is submitted by (check one)				_______________________________
										(Business Entity Number)
___Individual			___Partnership						

___Joint Venture		___Corporation			________________________________	
									(State in which incorporated)
NOTE: If Bidder is a corporation, the State in which incorporated shall be inserted above and the legal name of the corporation shall be set forth on Page 1 of Cover Page, together with the signature of the officer or officers authorized to sign contracts on behalf of the corporations; if Bidder is a Partnership, the true name of the firm shall be set for the on Page 1 of Cover Page, together with the signature of a partner authorized to sign contract in behalf of the Partnership; and if Bidder is an individual, that person’s signature shall be placed on Page 1 of Cover Page. If signature is by an agent, other than an officer of a corporation or a member of a partnership, a Power of Attorney must be on file with CalRecycle prior to opening bids or submitted with the bid; otherwise the bid will be regarded as irregular and unauthorized. If bid is submitted by partnership or joint venture, the members are:

	Members
	SOS #
	CSLB#
	LTO (as applicable
	DIR#

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Include additional page(s) and attach if more space is needed. _____ Add’l Pages Attached 
ITEM 2 – PREFERENCES AND INCENTIVES
Small Business Preference: By checking “yes” below, Bidder requests a preference as a “Small Business” and further certifies under penalty of perjury, that the firm still meets the requirements of 2 CCR section 1896 et. seq., and has either 1) been approved by OSDS or; 2) submitted a complete application pursuant to section 1896.17 to the OSDS by 5:00 P.M., PST, on the bid opening date.
The Legal Name of Bidder and the Bidder’s OSDS Certification must be executed in the same name-style in which the bidder is licensed. A Bidder bidding jointly or as a combination of several business organizations is specially cautioned that such bidder must be jointly licensed in the same form and style in which the bid is executed.
Special attention is direction to 2 CCR section 1896.16 for penalties for furnishing incorrect supporting information in obtaining preference.


Small Business Preference Claimed?		___YES______________ 		___NO
							(List date filed if not yet certified)
Non-Small Business Subcontractor Preference: By checking “yes” below Bidder certifies and claims credit for achieving 25% Small Business participation on this bid as is shown in Subcontractor List, attached hereto, and requests the Non-Small Business Subcontractor Preference be applied to this bid. 
Non-Small Business Subcontractor Preference Claimed?	___YES	___NO
Disabled Veteran Business Enterprise Bid Incentive: By checking “yes” below, Bidder certifies and claims credit for achieving 1% or greater of DVBE participation on this bid as is shown in Subcontractor List attached hereto, and requests that the corresponding DVBE Incentive be applied to this bid.
DVBE Incentive Claimed?	___YES	___NO
							
ITEM 3 – CERTIFICATIONS AND ACKNOWLEDGEMENTS
By signing this Cover Page, Bidder acknowledges and certifies to, under penalty of perjury, all the requirements and provisions as set forth in the Sample Standard Agreement, attached hereto. 
By signing this Cover Page, Bidder swears under penalty of perjury under the laws of California, that the Contractor is not an expatriate corporation or subsidiary of an expatriate corporation within the meaning of Public Contract Code sections 10286 and 10286.1, and is eligible to sign an Agreement with the State of California. 
ITEM 4 – SUSPENSTION AND DEBARMENT
By signing this Cover Page, Bidder declares compliance 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As such, the Contractor is required to verify that none of the Contractor, its principals (defined at 2 C.F.R. section 180.995), or its affiliates (defined at 2 C.F.R. section 180.905) are excluded (defined at 2 C.F.R. section 180.940) or disqualified (defined at 2 C.F.R. section 180.935). 
The Contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C and must include a requirement to comply with these regulations in any lower tier covered transaction it enters into.
This certification is a material representation of fact relied upon by CalRecycle. If it is later determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in addition to remedies available to the State of California or CalRecycle, the Federal Government may pursue available remedies, including but not limited to suspension and/or debarment. 
The Bidder agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, while this offer is valid and throughout the period of any contract that may arise from this offer. The Bidder further agrees to include a provision requiring such compliance in its lower tier covered transactions.”




ITEM 5 – ADDENDA
In submitting this bid, Bidder represents that Bidder has examined copies of all the Contract Documents and acknowledges receipt of any Addenda as may have been issued prior to the Public Bid Open date. 

[bookmark: _Hlk52786634]Addendum No.: _______ Date: _________		 Addendum No.: _______ Date: _________

Addendum No.: _______ Date: _________		 Addendum No.: _______ Date: _________

Addendum No.: _______ Date: _________		 Addendum No.: _______ Date: _________

Addendum No.: _______ Date: _________		 Addendum No.: _______ Date: _________

Addendum No.: _______ Date: _________		 Addendum No.: _______ Date: _________

Addendum No.: _______ Date: _________		 Addendum No.: _______ Date: _________

ITEM 6 – COMPLIANCE WITH GOVERNMENT CODE SECTION 87100
Government Code section 87100 provides: No public official at any level of state or local government will make, participate in making or in any way attempt to use his official position to influence a governmental decision in which he knows or has reason to know he or she has a financial interest. Contractors that provide recommendations and advice that may influence decision-making are required to comply with the disclosure requirements of the conflict of interest laws promulgated under the Political Reform Act.
The prospective contractors and subcontractors, if any, shall disclose any present or prior (within the last two years) financial, business, or other relationship with CalRecycle. These disclosures will be made under penalty of perjury.
In addition to the disclosures required above, list current clients subject to any discretionary action by CalRecycle, or who may have a financial interest in the policies and programs of CalRecycle, and describe any current or planned work activities the contractor is performing for such clients.  These disclosures will be made under penalty of perjury. The Proposer and its subcontractors (if any) will be required to file statements of economic interests with CalRecycle upon award of the Contract. CalRecycle will keep copies of the statements of economic interest and forward the originals to the Fair Political Practices Commission.
CURRENT CLIENTS MEETING ABOVE CRITERIA (Identify as “NA” if no conflict exists)

Client Name			Contract			Address			Phone





A determination by CalRecycle that a conflict of interest exists as a result of the disclosed relationships may be grounds for disqualification.

If no conflicts exists, by signing this Cover Page, Bidder acknowledges that there are no potential conflicts of interest, as defined in Public Contract Code (PCC) sections 10410, 10411, and Government Code (GC) section 87100, by the submitting firm and/or any subcontractors listed in the Bid. 
ITEM 7 – NON-DISCRIMINATION
By signing this Cover Page, Bidder certifies under the penalty of perjury under the laws of the State of California that the Contractor will, unless exempted, comply with the nondiscrimination program requirements of Government Code section 12990 and 2 CCR section 8103;

ITEM 8 – NONCOLLUSION AFFADAVIT

Noncollusion Affadavit
(Title 23 United States Code Section 112 and
Public Contract Code Section 7106)

In accordance with Title 23, United States Code, section 112, and Public Contract Code section 7106 if federally funded, or Public Contract Code section 7106 if state funded, the Proposer declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the Proposer has not directly or indirectly induced or solicited any other Proposer to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any Proposer or anyone else to put in a sham bid, or that anyone shall refrain from bidding; has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the Proposer or any other Proposer, or to fix any overhead, profit, or cost element of the bid price, or of that of any other Proposer, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the Proposer has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

Note:	The above Noncollusion Affidavit is part of the Bid. Signing Attachment 2, Cover Page, on the signature portion thereof shall also constitute signature of the Noncollusion Affidavit. Proposers are cautioned that making a false certification may subject the certifier to criminal prosecution.

SIGNATURE:


			
Signature of Authorized Representative		Printed Name and Title
IFB DRR20058
Attachment 2 – Cover Page

[bookmark: _Toc56428925]ATTACHMENT 3
PROPOSED SUBCONTRACTOR LIST, DVBE INCENTIVE & NON-SB PREFERENCE
Listed hereinafter are the name, location, license number, and registration number of all first-tier subcontractors who will perform work or labor or render service in the completion of the Work as described herein in an amount in excess of one-half of one percent (1/2 of 1%) of total bid, and the kind of work which each will perform if the contract if awarded to the Bidder.   
Bidders who claim the DVBE Incentive must indicate by checking “DVBE” below and enter DVBE Certification Number and percentage of total bid that will be performed by each DVBE subcontractor.
Bidders who claim the Non-Small Business Preference must indicate by checking “SB” below and enter SB Certification Number and percentage amount of total bid that will be performed by each Small Business subcontractor.
The same subcontractor cannot be listed to claim BOTH the Non-SB Preference and DVBE Incentive. 
Bidder certifies that all subcontractors listed for the purposed of claiming incentive or preference provide a commercially useful function as defined in Military and Veterans Code section 999 for DVBEs and Government Code section 14837(d)(4)(A) for small businesses.
(Note: In case more than one subcontractor is named for the same kind of work, state the portion that each will perform.)



Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
[bookmark: _Hlk54361328]For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO






Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO


Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO


Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO



Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO


Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO


Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO



Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO


Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO


Name/Contact: _______________________________________Telephone: _________________________SB___ or DVBE ___ 
Location ____________________________________________Email Address: ________________________________________
LTO (if applicable) :_________________________ DIR Registration No.:_____________________________________________
Work to be Performed: ______________________________________________________________________________________
For DVBE Incentive, % of total bid: _____________Cert. #: ________________  	Subcontractor is for Tree Removal Program?
For Non-SB Preference, % of total bid: __________Cert. #: ________________			_____ YES _____ NO

For more space, copy this page and attach hereto to be made a part of the Bid Package. Sub List Page _____of______
IFB DRR20058
Attachment 3

[bookmark: _Toc56428926][bookmark: _Toc522015202]ATTACHMENT 4
DARFUR CONTRACTING ACT

Pursuant to Public Contract Code section 10478, if a Bidder or Proposer currently or within the previous three years has had business activities or other operations outside of the United States, it must certify that it is not a “scrutinized” company as defined in Public Contract Code section 10476. 
Therefore, to be eligible to submit a bid or proposal, please complete only one of the following three paragraphs (via initials for Paragraph # 1 or Paragraph # 2, or via initials and certification for Paragraph # 3): 

1.	_____		We do not currently have, or we have not had within the previous 
Initials 	three years, business activities or other operations outside of the United States. 
OR
2.	_____		We are a scrutinized company as defined in Public Contract Code 
Initials 	section 10476, but we have received written permission from the Department of General Services (DGS) to submit a bid or proposal pursuant to Public Contract Code section 10477(b). A copy of the written permission from DGS is included with our bid or proposal.
OR
3.	_____		We currently have, or we have had within the previous three years, 
Initials 	business activities or other operations outside of the United States,
+ certification	but we certify below that we are not a scrutinized company 
   below	as defined in Public Contract Code section 10476. 

CERTIFICATION For # 3.
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized to legally bind the prospective Proposer/Bidder to the clause listed above in # 3. This certification is made under the laws of the State of California.
	Proposer/Bidder Firm Name (Printed)

	Federal ID Number
 

	By (Authorized Signature)
 

	Printed Name and Title of Person Signing
 

	Date Executed
	Executed in the County and State of
 



YOUR BID OR PROPOSAL WILL BE DISQUALIFIED UNLESS YOUR BID OR PROPOSAL INCLUDES THIS FORM WITH EITHER PARAGRAPH # 1 OR # 2 INITIALED OR PARAGRAPH # 3 INITIALED AND CERTIFIED.

IFB DRR20058
Attachment 4 – Darfur Contracting Act

[bookmark: _Toc56428927]ATTACHMENT 5 
IRAN CONTRACTING ACT VERIFICATION FORM
STATE OF CALIFORNIA
DGS PD 3 (Rev. 12/19)DEPARTMENT OF GENERAL SERVICESPRCUREMENT DIVISION

Public Contract Code sections 2202-2208
Prior to bidding on, submitting a proposal or executing a contract or renewal for   a State of California contract for goods or services of $1,000,000 or more, a vendor must either: a) certify it is not on the current list of persons engaged in investment activities in Iran created by the California Department of General Services (“DGS”) pursuant to Public Contract Code section 2203(b) and is not a financial institution extending twenty million dollars ($20,000,000) or more in credit to another person, for 45 days or more, if that other person will use the credit to provide goods or  services in the energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS; or b) demonstrate it has been exempted from  the  certification  requirement for that solicitation or contract pursuant to Public Contract Code section 2203(c) or (d).  The DGS list of entities prohibited  from   contracting   with public entities in California per the Iranian
Contracting Act, 2010, can be found at:
Department of General Services Procurement Division Iran Contracting Act List 
[bookmark: OPTION_#1_-_CERTIFICATION]To comply with this requirement, please insert your vendor or financial institution name and Federal ID Number (if available) and complete one of the options below. Please note: California law establishes penalties for providing false certifications, including civil penalties equal to the greater of $250,000 or twice the amount of the contract for which the false certification was made; contract termination; and three-year ineligibility to bid on contracts. (Public Contract Code section 2205.)
OPTION #1 - CERTIFICATION
I, the official named below, certify I am duly authorized to execute this certification on behalf of the vendor/financial institution identified below, and the vendor/financial institution identified below is not on the current list of persons engaged in investment activities in Iran created by DGS and is not a financial institution extending twenty million dollars ($20,000,000) or more in credit to another person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or services in the energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS.
	Vendor Name/Financial Institution (Printed)
	Federal ID Number (or n/a)

	By (Authorized Signature)
	Date

	Printed Name and Title of Person Signing




[bookmark: OPTION_#2_–_EXEMPTION]
OPTION #2 – EXEMPTION
Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a vendor/financial institution engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or to bid on, submit a proposal for, or enters into or renews, a contract for goods and services.
If you have obtained an exemption from the certification requirement under the Iran Contracting Act, please fill out the information below, and attach documentation demonstrating the exemption approval.
	Vendor Name/Financial Institution (Printed)
	Federal ID Number (or n/a)

	By (Authorized Signature)
	Date

	Printed Name and Title of Person Signing





IFB DRR20058
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[bookmark: _Toc56428928][bookmark: _Toc496796662][bookmark: _Toc522015211]ATTACHMENT 6
CALIFORNIA CIVIL RIGHTS LAWS CERTIFICATION

Pursuant to Public Contract Code section 2010, if a bidder or proposer executes or renews a contract over $100,000 on or after January 1, 2017, the bidder or proposer hereby certifies compliance with the following:
1. CALIFORNIA CIVIL RIGHTS LAWS: For contracts over $100,000 executed or renewed after January 1, 2017, the contractor certifies compliance with the Unruh Civil Rights Act (section 51 of the Civil Code) and the Fair Employment and Housing Act (section 12960 of the Government Code); and
2. EMPLOYER DISCRIMINATORY POLICIES: For contracts over $100,000 executed or renewed after January 1, 2017, if a Contractor has an internal policy against a sovereign nation or peoples recognized by the United States government, the Contractor certifies that such policies are not used in violation of the Unruh Civil Rights Act (Section 51 of the Civil Code) or the Fair Employment and Housing Act (section 12960 of the Government Code). 
CERTIFICATION

	I, the official named below, certify under penalty of perjury under the laws of the State of California that the foregoing is true and correct. 

Proposer/Bidder Firm Name (Printed) 
	Federal ID Number 

	By (Authorized Signature) 

	Printed Name and Title of Person Signing 

	Date Executed 
	Executed in the County and State of 







IFB DRR20058
Attachment 6 – California Civil Rights Laws Certification


[bookmark: _Toc56428929]ATTACHMENT 7
BYRD ANTI-LOBBYING AMENDMENT, 31 U.S.C. SECTION 1352 (AS AMENDED)
Contractors who apply or bid for an award of $100,000 or more shall file the required certification. Each tier certifies to the tier above that it will not and has not been used Federal appropriated funds to pay any person or organization for influencing or attempting to influence an officer or employee of a member of CongrPubless in connection with obtaining any Federal contract, grant, or any other award covered by 31 U.S.C. section 1352. Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient who in turn will forward the certification(s) to the awarding agency.
Appendix A, 44 C.F.R. Part 18 – Certification Regarding Lobbying
Certification for Contracts, Grants, Loans, and Cooperative Agreements
The undersigned [Contractor] certifies, to the best of his or her knowledge, that:
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative agreement.
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with this Federal contract, grant, loan, or cooperative agreement , the undersigned shall complete and submit Standard Form-LLL, “Disclosure of Lobbying Activities”, in accordance with the instructions.
(3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly.
This certification is a material representation of fact upon which reliance is placed when this transaction was made or entered into. Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed by 31, U.S.C. section 1352 (as amended by the Lobbying Disclosure Act of 1995). Any who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.
The Contractor, _______________, certifies or affirms the truthfulness and accuracy of each statement of its certification and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 31 U.S.C. section 3801 et seq., apply to this certification and disclosure, if any.

___________________________________________________________________
Signature of Contractor’s Authorized Official					Date

_____________________________
Name and Title of Contractor’s Authorized Official
IFB DRR20058
Attachment 7
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REQUIRED PERSONNEL, ORGANIZATION, AND RESUMES
Bidder shall complete the below questionnaire and MUST attach the following documentation in support of questionnaire:  
1. Organizational Chart indicating listed personnel proposed role(s) are consistent with firm’s organization. 
2. Resume of each of the personnel listed below
Bidder shall indicate “yes” or “no” for each of the below required personnel and must be signed by an individual legally authorized to bind the bidder.
Bidder must have, at a minimum, the personnel classifications in the below categories. Potential bidders may list more positions via attachment, if desired; however, additional positions must be included in and consistent with the organization chart attached hereto. A resume for each additional personnel must be attached. Personnel may not serve in multiple roles. Joint Ventures, as a whole, must collectively meet the required personnel requirement.
	
	YES
	NO

	PROGRAM MANAGER 1: (insert name)


	Has at least five (5) years’ experience managing, supervising, or overseeing one or more of the following: construction operations, demolition operations, debris removal operations, hazardous waste management teams, hazard tree removal operations or fixed works operations. 
	
	

	Has a Bachelor’s Degree (equivalent or higher) from an accredited institution in a discipline such as construction management, project management, waste management, silviculture, forestry, arboriculture, or disaster management, or four (4) years of work experience in one or more of these discipline areas of work.
	
	

	Program Manager 1 resume that demonstrates Program Manager 1's requirements attached. 
	
	

	PROGRAM MANAGER 2: (insert name) 


	Has at least five (5) years’ experience managing, supervising, or overseeing construction operations, demolition operations, debris removal operations, hazardous waste management teams, hazard tree removal operations or fixed works operations.
	
	

	Has a Bachelor’s Degree (equivalent or higher) from an accredited institution in a discipline such as construction management,  project management, waste management, silviculture, forestry, arboriculture, or disaster management, or four (4) years of work experience in one or more of these discipline areas of work.
	
	

	Program Manager 2 resume to demonstrate Program Manager 2’s requirements attached. 
	
	

	PROJECT MANAGER 1: (insert name)


	Has at least five (5) years’ experience managing or overseeing one or more of the following: construction operations, demolition operations, debris removal operations, hazardous waste management teams, hazard tree removal operations or fixed works operations. 
	
	

	Has Bachelor’s Degree (equivalent or higher) from an accredited institution in a discipline such as construction management,  project management, waste management, silviculture, forestry, arboriculture, or disaster management, or four (4) years of work experience in one or more of these discipline areas of work.
	
	

	Project Manager 1 resume to demonstrate Project Manager 1’s requirements attached. 
	
	

	PROJECT MANAGER 2: (insert name)


	Has at least five (5) years’ experience managing or overseeing one or more of the following: construction operations, demolition operations, debris removal operations, hazardous waste management teams, hazard tree removal operations or fixed works operations.  
	
	

	Has Bachelor’s Degree (equivalent or higher) from an accredited institution in a discipline such as construction management,  project management, waste management, silviculture, forestry, arboriculture, or disaster management, or four (4) years of work experience in one or more of these discipline areas of work.
	
	

	Project Manager 2 resume to demonstrate Project Manager 2’s requirements attached.
	
	

	OPERATION SUPERINTENDENT 1: (insert name)


	Has at least five (5) years’ experience as a field supervisor responsible for oversight of multiple laborers, operators, crafters, or tree cutters
	
	

	Has Current Cal OSHA - HAZWOPER Certification 
	Certification # Copy is attached hereto
	
	

	Has Associates Degree (equivalent or higher) or equivalent experience year-for-year form in a related discipline such as construction management, project management, waste management, silviculture, forestry, arboriculture, or disaster management.
	
	

	Operation Superintendent 1 resume to demonstrate Operation Superintendent 1’s requirements attached.
	
	

	OPERATION SUPERINTENDENT 2: (insert name)


	Has at least five (5) years’ experience as a field supervisor responsible for oversight of multiple laborers, operators, crafters, or tree cutters. 
	
	

	Has Current Cal OSHA - HAZWOPER Certification 
	Certification # Copy is attached hereto
	
	

	Has Associates Degree (equivalent or higher) or equivalent experience year-for-year  from in a related discipline such as construction management, project management, waste management, silviculture, forestry, arboriculture, or disaster management.
	
	

	Operation Superintendent 2 resume to demonstrate Operation Superintendent 2’s requirements attached.
	
	

	HEALTH AND SAFETY OFFICER 1: (insert name)


	Has at least five (5) years’ experience as a safety officer on construction, silviculture, forestry, debris removal, or disaster management operations.
	
	

	Has Associate’s Degree (equivalent or higher)  in a discipline such as industrial or occupational health, timber harvest, disaster management or related fields.
	
	

	Has Current Cal OSHA - HAZWOPER Certification 

	Certification # Copy is attached hereto
	
	

	Health and Safety Officer 1 resume to demonstrate Health and Safety Officer 1’s requirements attached.
	
	

	HEALTH AND SAFETY OFFICER 2: (insert name)


	Has at least five (5) years’ experience as a safety officer on construction, silviculture, forestry, debris removal, or disaster management operations.
	
	

	Has Associate’s Degree (equivalent or higher)  in a discipline such as industrial or occupational health, timber harvest, disaster management or related fields.
	
	

	Has Current Cal OSHA - HAZWOPER Certification 
	Certification # Copy is attached hereto
	
	

	Health and Safety Officer 2 resume to demonstrate Health and Safety Officer 2’s requirements attached. 
	
	

	COST ESTIMATOR 1: (insert name)


	Has at least two (2) years’ experience providing administrative support in one or more of the following:  construction cost estimation, budgeting, or accounting. 
	
	

	Completion of high school, trade school, or some college with coursework in one or more of the following: accounting, mathematics, construction, construction management, timber industry, wood products, silviculture, agriculture, debris management, or related disciplines.
	
	

	Cost Estimator 1 resume to demonstrate Cost Estimator 1’s requirements attached. 
	
	

	COST ESTIMATOR 2: (insert name)


	Has at least two (2) years’ experience providing administrative support in the areas of construction cost estimation, budgeting, or accounting. 
	
	

	Completion of high school, trade school, or some college with an coursework in one or more of the following: in accounting, mathematics, construction, construction management, timber industry, wood products, silviculture, agriculture, debris management, or related disciplines.
	
	

	Cost Estimator 2 resume to demonstrate Cost Estimator 2’s requirements attached 
	
	

	FINANCE CHIEF 1: (insert name)


	Has at least five (5) years’ experience providing office administrative support in the following areas: finance, report preparation, staff communication, preparing invoices, and maintaining financial records. 
	
	

	Has a four (4) year college degree (equivalent or higher)from an accredited institution in accounting, finance, business, or related disciplines. 
	
	

	Finance Chief 1 resume to demonstrate Finance Chief 1’s requirements attached 
	
	

	FINANCE CHIEF 2: (insert name)


	Has at least five (5) years’ experience providing office administrative support in the following areas of finance, report preparation, staff communication, preparing invoices, and maintaining financial records. 
	
	

	Has a four (4) year college degree (equivalent or higher) from an accredited institution in accounting, finance, business, or related disciplines. 
	
	

	Finance Chief 2 resume to demonstrate Finance Chief 2’s requirements attached
	
	



IFB DRR20058
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[bookmark: _Toc56428931]ATTACHMENT 9 
BUSINESS ENTITY REQUIREMENT QUESTIONNAIRE

The following questionnaire summarizes the Contractor’s (or the Joint Venture’s) experience providing the types of services required in this IFB  and or similar applicable environmental cleanup operations. Check one box after each question as it applies.

Bidder must have, at a minimum, qualified contract experience as described in the following paragraphs. The Contractor shall also include the name of qualifying project experience and dollar of the related contracts for which the Contractor was a prime or subcontractor. Indicate as such. 

	

	YES
	NO
	NA

	1)
	Is the Bidder a Joint Venture?
	
	
	

	2)
	Does the Prime Contractor, including a Prime Contractor that is a Joint Venture, possess a valid and active Contractors State License Board (CSLB) Classification General Class A, General Engineering license with a Hazardous Substance Removal Certification (HAZ) issued by the State of California?
	
	
	

	3)
	Does the Bid Package identify Prime Contractor’s current valid and active Contractors State License Board (CSLB) Classification General Class A, General Engineering license with a Hazardous Substance Removal Certification (HAZ) issued by the State of California?
	
	
	

	4)
	If a Joint Venture, does the Bid Package identify  each member’s current valid and active Contractors State License Board (CSLB) licenses issued by the State of California?
	
	
	

	5)
	Do the Prime Contractor (or at least one Joint Venture member if the Prime Contractor is a Joint Venture) and all Hazard Tree cutting entities (including Joint Venture members and subcontractors)  possess current CalFIRE Licensed Timber Operator (LTO) Commercial License (type “A”) licensure as Licensed Timber Operators?
	
	
	

	6)
	Does the Bid Package include copies of  current identify CalFIRE Licensed Timber Operator (LTO) Commercial License (type “A”) licensure for all business entities responsible for timber operations, and are copies of the license(s) attached hereto?
	
	
	

	7)
	Does the Bid Package include copies of identify current CalFIRE Licensed Timber Operator (LTO) Commercial License (type “A”) licensure by the Joint Venture and are copies of the license(s) attached hereto?
	
	
	

	8)
	Is the Prime Contractor, including each Member of a Joint Venture, currently registered with the Department of Industrial Relations (Labor Code sections 1725.5 1771.1)?
	
	
	

	9)
	Is the Joint Venture currently registered with the Department of Industrial Relations (Labor Code sections 1725.5 1771.1)?
	
	
	

	10)
	Are all subcontractors representing any portion of the work in excess of one-half of one percent (½ of 1%) of the prime contractor’s total bid registered with the Department of Industrial Relations?
	
	
	

	11)
	Does the Bid Package identify the Department of Industrial Relations number for all subcontractors representing any portion of the work in excess of one-half of one percent (½ of 1%) of the prime contractor’s total bid price?
	
	
	

	12)
	Does the Bidder meet the minimum Cal OSHA Lost Time Injury / Illness incidents, Cal OSHA reportable injury / illness incidence, and worker’s compensation insurance experience modification rate (EMR) of 1.0 or less? 
	
	
	

	13)
	Does the bid package include (as additional bid submittal item) proof that the Bidder (except a newly formed Joint Venture without EMR history) meets the minimum Cal OSHA Lost Time Injury / Illness incidents, Cal OSHA reportable injury / illness incidence, and worker’s compensation insurance experience modification rate (EMR) of 1.0 or less? 
	
	
	

	14)
	If Bidder is a newly formed Joint Venture without EMR history, does the bid package include (as additional bid submittal item) proof that all Joint Venture members meet the minimum Cal OSHA Lost Time Injury / Illness incidents, Cal OSHA reportable injury / illness incidence, and worker’s compensation insurance experience modification rate (EMR) of 1.0 or less?
	
	
	

	15)
	Were three (3) references provided on Attachment 10, Bidder Reference Form, for three (3) verifiable reference projects that demonstrate how Bidders prior work experience meets the qualifications for completing work similar in size and scope as the Work described herein?
	
	
	

	16)
	Does at least one (1) of the reference projects include work performed by the bidder as a Prime Contractor in an amount of at least $5,000,000.00?
	
	
	

	17)
	Do two (2) of the reference projects involve a structural debris and/or environmental cleanup project conducted in the State of California?
	
	
	

	18)
	Were all reference projects completed within the last five (5) years?
	
	
	

	19)
	Is one (1) of the reference projects, related to Hazard Trees performed by the Prime Contractor for an amount at least $2,000,000.00, or performed by the Prime Contractor as a subcontractor for an amount at least $250,000.00?
	
	
	

	20)
	Did the Bidder provide a list of Name(s) and Location(s) of Temporary Log Storage and Processing Facility(ies)/Laydown Yard(s) the Contractor plans to use.
	
	
	

	21)
	Did the Bidder provide Name(s) and Location(s) of currently operating and permitted landfills, concrete and metals recycling facilities, and wood materials end use facilities (properly permitted to receive intended materials) that the Bidder plans to use.
	
	
	

	22)
	Did theBidder provide Letter(s) of interest from these currently operational and permitted (i.e. these facilities must be actively operating at the time of bid submittal) landfills, concrete and metals recycling facilities, and wood materials end use facilities to enter into an
	
	
	

	23)
	Within the past five (5) years, has the Bidder, or any of its officers, owners, partners, supervisors, or managers, been a party in any civil litigation or administrative proceeding alleging violation of any of the following: contract antitrust statutes, racketeering statutes, safety and health regulations, environmental laws, laws banning workplace discrimination, laws governing wages, hours or labor standards, or laws involving misrepresentation, fraud, theft, or any other act of dishonesty?
	
	
	

	24)
	Within the past five (5) years, has the Bidder, or any of its officers, owners, partners, supervisors, or managers, been debarred, suspended, disqualified, denied a classification rating or pre-qualification or otherwise been declared not responsible to or prevented from bidding or performing work on any public works contract or subcontract in the last five years?
	
	
	

	25)
	Within the past five (5) years, has the Bidder been assessed and paid liquidated damages after completion of a project under a construction contract with either a public or private owner?
	
	
	

	26)
	Within the past five (5) years, has any surety company made any payments on the Bidder behalf as a result of a default, to satisfy any claims made against a performance or payment bond issued on your firm’s behalf, in connection with a Debris Removal or Hazardous Tree Removal project, either public or private?
	
	
	

	27)
	Within the past five (5) years. has the California EPA or any Air Quality Management District or the State Water Resources control Board or any Regional Water Quality Control Board cited and assessed penalties against either your firm or the owner of a project on which the Bidder was the contractor?
	
	
	

	28)
	Within the past five (5) years, has the Bidder requested personnel substitutions of Superintendent?
	
	
	

	29)
	If “yes” to any of the questions #17-23 #23-28 has the bidder provided additional page(s) containing explanations, details, and supporting documents (if applicable)? 
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BIDDER REFERENCE FORM
A minimum of three (3) references are required in the Bid Package. Use the Reference Form contained herein to fulfill this requirement. 

· One (1) Reference from a project completed within the past five (5) years that was performed by the Prime Contractor in the State of California in an amount of at least $5,000,000.00.
· Project must be for one of the following types: Structural Debris Removal and Hazard Tree Removal, Post-Disaster Structural Debris Removal, or Environmental Remediation/Clean-Up.
· One (1) Reference from a project completed within the past five (5) years that was performed by the Prime Contractor in the State of California in an amount of at least $5,000,000.00 OR performed by the Prime Contractor in the State of California as a subcontractor in the amount of at least $500,000.00.
· Project must be for one of the following types: Structural Debris Removal and Hazard Tree Removal, Post-Disaster Strucutral Debris Removal, or Environmental Remediation/Clean-Up
· One (1) Reference from a project completed within the past five (5) years that was performed by the Prime Contractor in an amount of at least $2,000,000.00 OR performed by the Prime Contractor as a subcontractor in the amount of at least $200,000.00
· Project must involve the removal and disposal of dead or dying trees, fire damaged trees, or hazard trees for either a years for a public agency within public rights of way (ROW) or a utility company.

















REFERENCE FORM

(Contractor to fill out one copy of this sheet for each reference submitted)

Bidder: _________________________________________________________________________

Reference Name: ________________________________________________________________

Reference Title: __________________________________________________________________

Reference Phone Number:__________________________________________________________

Reference Email: _________________________________________________________________

Project Name: ___________________________________________________________________

Project Type: ____________________________________________________________________

Performed as Prime Contractor: _______________Performed as Subcotractor:________________ 

Location: _______________________________________________________________________

Project Owner/Agency: ____________________________________________________________ 

_______________________________________________________________________________
			(Address)			(City)			(State)			(Zip)

_______________________________________________________________________________
Owner/Agency Contact Information (if different than above):


	Date Work Commenced:
	

	Original Contractual Completion Deadline:
	

	No. of Time Extensions by Agreement or Amendment: 
	

	Actual Date of Completion:
	

	Total Value of Project (Including change orders):   
	$
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Attachment B- Sample Standard Agreement
Exhibit A – Scope of Work



	STATE    OF CALIFORNIA - DEPARTMENT OF      GENERAL   SERVICES
	   
	

	STANDARD AGREEMENT
	AGREEMENT NUMBER
	PURCHASING AUTHORITY NUMBER (If Applicable)

	STD 213 (Rev. 03/2019)
	DRRXXXXX
	

	 1. This Agreement is entered into between the Contracting Agency and the Contractor named below:

	CONTRACTING AGENCY NAME

	Department of Resources Recycling and Recovery (CalRecycle)

	CONTRACTOR NAME	

	TBD

	2. The term of this Agreement is:

	START DATE

	TBD 

	THROUGH END DATE
TBD

	3. The maximum amount of this Agreement is:

	      (      dollars and zero cents)

	4. The parties agree to comply with the terms and conditions of the following exhibits, which are by this reference made a part of the Agreement.

	EXHIBITS
	TITLE
	PAGES

	
	Exhibit A
	Scope of Work
	

	
	
	
	

	
	Exhibit B
	Budget Detail and Payment Provisions
	

	
	Exhibit C*
	General Terms and Conditions                                                                                                                         GTC 04/2017
	

	Exhibit D
	Special Terms and Conditions
	

	
	Attachment 1 Recycled Content Certification
	

	Exhibit E**
	Invitation for Bids, DRR20058
	

	Exhibit F**
	Bid from company name in response to  Invitation for Bids, DRR20058 
	

	Exhibit G
	FEMA Public Assistance Program Contract Clauses
	

	Exhibit H**
	Special Provisions
	

	
	Items shown with double Asterisks (**) are hereby incorporated by reference and made part of this agreement as if attached hereto.
	

	Items shown with an asterisk (*), are hereby incorporated by reference and made part of this agreement as if attached hereto.  These documents can be viewed at https://www.dgs.ca.gov/OLS/Resources
Items shown with an asterisk (**), are hereby incorporated by reference and made part of this agreement as if attached hereto.  




	IN WITNESS WHEREOF, THIS AGREEMENT HAS BEEN EXECUTED BY THE PARTIES HERETO.

	CONTRACTOR

	CONTRACTOR NAME (if other than an individual, state whether a corporation, partnership, etc.)

	TBD

	CONTRACTOR BUSINESS ADDRESS
	CITY
	STATE
	ZIP

	     
	     
	  
	     

	PRINTED NAME OF PERSON SIGNING
	TITLE

	     
	     

	CONTRACTOR AUTHORIZED SIGNATURE
	DATE SIGNED

	
	

	STATE OF CALIFORNIA

	CONTRACTING AGENCY NAME

	Department of Resources Recycling and Recovery 

	CONTRACTING AGENCY ADDRESS
	CITY
	STATE
	ZIP

	1001 “I” Street
	Sacramento
	CA
	95814

	PRINTED NAME OF PERSON SIGNING



	
	TITLE

	Noah Valadez
	Administrative Services Branch Chief

	CONTRACTING AGENCY AUTHORIZED SIGNATURE
	DATE SIGNED

	 
	

	

	CALIFORNIA DEPARTMENT OF GENERAL SERVICES APPROVAL


	EXEMPTION (If Applicable)

Governor’s Emerg. Proc. (dated 8/18/2020, 9/6/2020, 9/10/2020, 9/25/2020 and 9/28/2020)


Attachment B- Sample Standard Agreement


EXHIBIT A
SCOPE OF WORK
1. TBD (Contractor) agrees to provide the Department of Resources Recycling and Recovery (CalRecycle), with emergency Structural Debris and Hazard Tree Removal services as described herein.
2. The Operation Coordinators during the term of this Agreement will be:
	CalRecycle Contract Manager
	TBD

	Name:
	
	Name:
	

	Phone:
	
	Phone:
	

	Email:
	@calrecycle.ca.gov 
	Email:
	

	Direct all Agreement inquiries to:

	CalRecycle Contract Analyst
	TBD

	Contracts Unit
	
	

	Attention:
	TBD
	Attention:
	

	Address:
	1001 I St., MS 19-A
	Address:
	

	
	Sacramento, CA 95814
	
	

	Phone:
	(916) 341-TBD
	Phone:
	

	Email:
	TBD 
	Email:
	



3. Background
Several counties throughout the State of California were impacted by multiple wildfires.  The purpose of this Agreement is to remove structural debris and hazard trees from the following counties (award resulting from the Invitation of Bids will only include the applicable Branch reference under the respective agreement.): 
1)	Northern Branch:  Portions of Butte, Lassen, Nevada, Plumas, Shasta, Sierra, Siskiyou, Trinity, and Yuba Counties.  An estimated 2,200 properties in the Northern Branch may require Structural Debris Removal Services.  An estimated 300,000 Hazard Trees in the Northern Branch may require removal. 
2)	Inland Branch: Portions of Lake, Mendocino, Napa, Solano, Sonoma, and Yolo Counties.  An estimated 1,443 properties in the Inland Branch may require Structural Debris Removal Services.  An estimated 170,000 Hazard Trees in the Inland Branch may require removal.  
3)	Bay Branch: Portions of Monterey, San Mateo, Santa Cruz, Santa Clara, and Stanislaus Counties.  An estimated 1200 properties in the Bay Branch may require Structural Debris Removal Services.  An estimated 115,000 Hazard Trees in the Bay Branch may require removal. 
4)	Southern Branch: Portions of Fresno, Madera, Los Angeles, and Tulare.  An estimated 823 properties in the Southern Branch may require Structural Debris Removal Services.  An estimated 120,000 Hazard Trees in the Southern Branch may require removal. 
Contractor will be working in close proximity to numerous other parties (such as utility companies, the Local Fire Safe Councils, other State Contractors, and private party structural debris removal and/or hazard tree removal contractors). 
Each of the participating Counties are responsible for soliciting, obtaining and processing ROE forms from each property owner that wants to participate in either or both the Structural Debris Removal and the Hazard Tree Removal functions. 
The property owners whose properties are located in the counties that make up the listed Branch(es) are obliged to remove both the structural debris and certain hazard trees located on their properties but are not required to join the State operated programs. They can choose to contract privately and separately for structural debris and hazard tree removal or remove their structural debris and hazard trees themselves. 
4. Work to be Performed
The work to be performed in this Agreement involves two (2) main functions: structural debris removal and hazard tree removal. The Contractors shall safely remove all eligible structural debris and hazard trees from approved properties and process and transport to end use facilities. These functions will necessarily be conducted in such a way as to eliminate (or minimize to the largest extent possible) the felling and processing of hazard trees within the footprint of any structural ash and debris. These functions are described more fully in Section 8 - Tasks.  Contractor shall be responsible for: 
1) Keep the communities and Contractor and State staffs safe and healthy, 
2) Complete structural debris (ie ash and debris, metals, concrete, contaminated soil and vehicles) removal for properties participating in the State’s clean up program;
3) Transport of materials to end use facilities;
4) Install appropriate level of erosion control, in accordance with the EPP’s/ECP’s Best Management Practices; 
5) Prepare and submit Timber Harvest Plan Exemptions for hazard tree removal Operation,
6) Fell, process, and deliver in-program hazard trees to IMT approved end use facilities
5. Division of Work 
The Structural Debris Removal and Hazard Tree Removal functions have been divided into four (4) geographic and operational Branches. Each operational Branch will have its own Public Agencies with which to coordinate. Refer to the map below: 
[image: ]

The IMT will assign work to the Contractor based on assessor parcel number (property) for which Rights of Entry (ROEs) forms have been received and approved by the County and Cal OES and/or segments of public ROW (for the hazard tree removal function) that have been included in the program. 
The IMT will manage these Operations in the field and will operate under the Incident Command System (ICS). Through Work Orders and in accordance with the “Work Authorization” clause of Exhibit D, CalRecycle will direct the Contractor when and where these services are necessary. No work shall occur without a written and executed Work Order.
Contractors will be instructed in twice weekly Incident Action Plans (IAPs) issued by the State Branch Planner (SBP), supported by the IMT and approved by the State Branch Director (SBD) on where both Structural Debris Removal and Hazard Tree Removal work is to be performed and by what date it shall be completed.
The Contractor shall work under the direction of the CalRecycle Contract Manager (CM), in coordination with the IMT. The CM shall have ultimate discretion as to what is required to complete each property cleanup. The Contractor should be aware that, for a post-fire structural debris cleanup, the soil sampling process takes time and can delay the completion of a property by two weeks or more before additional activities can resume on the property. The Contractor shall be responsible for coordinating with the IMT, CM, CalRecycle’s Consultant(s), and providing information as required to document material quantities and the Operation costs allocable to each bid item by property. 
6. Health & Safety
The Contractor shall prepare a site-specific health and safety plan (H&SP), prepared and signed by a Certified Industrial Hygienist (CIH) or other certified health and safety professional. This H&SP shall be prepared and implemented for the Contractors and subcontractors’ field staff in coordination with CalRecycle Health and Safety professional(s). The H&SP will address the hazards described in  Exhibit H, Special Provisions for Structural Debris Removal and the work to be performed for the Hazard Tree Removal function listed in the Tasks section below. 
This plan shall also take into account and address the COVID-19 pandemic and how the Contractors’ crews will protect themselves and the community at large from contracting and spreading the virus. This includes activities both during the operational work days and after hours. This plan shall also consider and address the local public health agencies’ COVID-19 protocols, at the time of Operation. The following components will be required:
The Contractor shall at all times be responsible for the protection of its employees, subcontractors, and the public.  Review of the Contractor’s H&SP by CalRecycle Staff shall in no way relieve the Contractor of responsibility for any aspect of its work, or for compliance with all Federal, State, and local laws pertaining to health and safety.
The Contractor's Project Manager and the assigned Safety Manager (can be the same person) shall be at the site whenever work is being performed, unless otherwise authorized by the CM in support of the IMT. Types of personnel protective equipment required for personnel in the exclusion zone shall be as directed in the Special Provisions. Structural debris, ash, and contaminated soil related work will require respirator protection (Level C).
Prior to site entry, the Contractor shall ensure that: 
1)	Adequate work planning, health and safety evaluation of the proposed work scope and safety planning (including a H&SP signed by an appropriate safety professional and reviewed by CalRecycle), and operating procedures review have been completed;
2)	All personnel have been properly trained and briefed in hazards and procedures for the site to be entered;
3)	Equipment and materials are on-hand to safely and efficiently complete the work; 
4)	Proper site access authorization has been obtained, 
5)	Proposed Operation employees have read and signed the H&SP, and
6)	The site has been wetted down for a minimum of 24 hours, 48 hours is preferred, prior to structural debris removal activities.
7)	All site personnel who are tasked to enter an exclusion zone and Superintendents shall be currently certified for Hazardous Waste Operations and Emergency Response (HAZWOPER) in accordance with 29 C.F.R. section 1910.120 and 8 CCR section 5192. The site superintendents shall have appropriate experience to adequately perform the tasks outlined above.
8)	The Contractor shall provide ongoing estimates of work to CalRecycle to inform CalRecycle’s decisions on individual site Structural Debris removal crews and Hazard Tree removal crews and overall removal team efficiencies and overall costs to date.  
7.	Environmental Protection Plan (EPP) & Environmental Compliance Plan (ECP)
The State is directing the preparation of both an Environmental Protection Plan (EPP) and the Environmental Compliance Plan (ECP) developed to ensure that the structural debris removal and hazard tree removal functions are compliant with all local, state laws, and Federal laws, and International Treaties, regulations, Executive Orders, statutes, permits, and policies not waived per the Proclamation, as agreed upon by the Secretaries of the California Environmental Protection Agency and California Natural Resources Agency including, but not limited to, the California Environmental Quality Act, AB-52 Tribal Consultation, California Forest Practice Rules and the Federal National Environmental Policy Act (NEPA), Endangered Species Act Section 7 and National Historic Preservation Act Section 106 requirements. The ECP presents the Best Management Practices (BMPs) and Avoidance and Minimization Measures (AMMs) required to meet the requirements set forth in the EPP. The Contractor will be required to implement the BMPS and AMMs listed in the ECP. Two example ECPs, one for structural debris removal and one for hazard tree removal, similar to the ECPs anticipated for these Operations are included as part of the IFB, Attachments C (for reference only).
To support the Contractor’s (as a licensed timber operator (LTO)) implementation of the Timber Harvest Plan Exemptions, CalRecycle’s Consultant will provide RPFs as well as Biologists and Archaeologists to assist in the oversight and implementation of the EPP and ECP during the Operation(s) for the purpose of protecting the environmental and cultural resources present. Local tribal nations are expected to provide tribal monitors to assess for native artifacts that may be unearthed by Contractors’ ground disturbing activities. The Contractor must follow the direction of the IMT or designee in protecting natural and cultural resources.
8.	Tasks 
The Contractor shall complete all Structural Debris Removal activities and Hazard Tree Removal activities on all assigned properties and/or segments of public ROW, as assigned by the IMT in the twice weekly Incident Action Plans (IAPs), to the satisfaction of the CalRecycle CM and the IMT. 
At a property level, the Hazard Tree Removal Operation will follow the Structural Debris Removal Operation so as not to fell trees into the ash and structural debris or negatively impact the structural debris removal crews from completing their tasks.
The following tasks shall be completed by the Contractors for each Removal Program in each Operational Branch:
A. Structural Debris Removal Program
The Contractor shall safely remove and recycle or dispose of burned structural debris, burn ash, recyclable metals, vehicles, concrete, and contaminated soil, as well as related support services, such as dust control, traffic control, installation of erosion control, and the removal of trees hazardous to the structural debris removal crews specifically. The structural debris removed from properties shall be segregated on each property and loaded into trucks containing only one material type then transported to designated end use/disposal facilities. Ash and debris will be disposed of at nearby landfills that are capable of disposing of such wastes there. A list of landfills, located in each Branch, that capable of receiving ash and debris from wildland fires, is included as part of the IFB, Attachment D. All other reusable or recyclable materials will be taken to recycling facilities determined by the Contractor, and approved by the IMT. Each material type will be tracked separately (material quantities and costs) to meet the overall objectives of this Operation and to track costs incurred to cleanup each individual property.
Overview of Operations: The Debris Removal and Recovery Services shall follow a systematic approach to removing debris from the property, as described in the Special Provisions (Exhibit H), with responsibilities of the Contractor noted below.  The overall operations for Personal Property Debris Removal Operations (PPDRs) include:
1) Initial Property Reconnaissance (Performed by CalRecycle’s Consultant)
a. Install address and project signs.
b. Identify water and electrical sources.
c. Identify equipment and material staging area.
d. Identify disposal and recycling options.
2) Individual Property Assessments (Performed by CalRecycle’s Consultant)
a. Check for underground utilities by alerting Underground Service Alert (USA) for public right of way.
b. Check for underground utilities by using an independent private utility locator service for private right-of-ways, if necessary.
c. Identify septic tank and leach field locations on each property, if feasible.
d. Identify water wells, springs, other water sources and water storage tanks on properties not serviced by the local water agency, if feasible.
3) Structural Debris Removal (Contractor)
a. Remove vehicles for recycling or disposal.
b. Collect, consolidate, and remove metals for recycling.
c. Collect, consolidate, and remove ash (if applicable), debris and soil for disposal.
d. Collect, consolidate, and remove concrete for recycling.
e. Collect, consolidate, and remove potential dangerous trees (a danger to debris removal crew operationally) for recycling or disposal.
f. Finish grading/smoothing ground surface (if applicable).
4) Confirmation Sampling (Performed by CalRecycle’s Consultant – if applicable)
a. If confirmation sampling, conducted by others, results exceed cleanup goals, another layer of soil will be removed through this contract for disposal and the property re-sampled.
b. If results are less than cleanup goals, property will be prepared for final erosion control and certification.
5) Implement Erosion Control (Contractor)
a. Implement storm water best management practices to control sediment runoff and promote vegetation from each remediated property. Erosion control will only be placed on the structural debris areas or areas disturbed by debris crews and not on the entire property.
6) Additional major items of work anticipated in this project include, but are not limited to (Contractor):
a. Coordination of all Contractor resources;
b. Establishing and ensuring traffic control plans; and
c. Individual property Cost tracking and community Cost tracking.
d. The Contractor shall provide a safe location for all of the Contractor’s trucks and road equipment to be DOT inspected by the Consultant’s DOT Inspectors. All of Contractor’s trucks and road equipment shall be inspected and approved prior to using any of them for these Operations.
Based upon CalRecycle’s experience on fire structural debris removal operations, typical quantities of materials generated from a typical burned single family residence: 170 tons of burn ash structural debris, 5 tons of recyclable metals, 5 tons of vehicles processed as metals, 30 tons of recyclable concrete, and 80 tons of contaminated soil. The types and quantities of structural debris removed and disposed vary depending on the actual property size, use, and characteristics, as well as the type of disaster for which the structural debris removal team is being deployed. Exhibit H, Special Provisions incorporated as part of this Agreement, detail the overall structural debris removal function including the management and tracking of materials removed and recycled or disposed of from each property.    
Commercial properties may also be added to the structural debris removal program, on a case by case basis, at the direction of the SBD. Although commercial properties may be more complex and may contain materials not normally found in residential structures, CalRecycle intends to use the Bid Schedule unit rates to the maximum degree possible. As these sites have not yet been assessed, CalRecycle will place a high priority on assessing these sites along with the Consultant and Contractor to identify site issues on the more complex commercial sites. Change Orders may be issued for sites with unique operations requirements or materials handling and disposal requirements beyond those found in the typical residential structure located in the Branch within which the contractor is working. Change Orders, if any are issued, may take thirty (30) days or more to amend into this Agreement.
B. Hazard Tree Removal Program
The Hazard Tree Removal Program’s purpose is to protect the general public and  public infrastructure on public properties, public ROWs, and potential other areas approved by the SBD. The Contractor shall perform all hazard tree felling, processing, and transport to contractor determined, and IMT approved, Temporary Log Storage and Processing Sites/Staging Areas and/or direct to end use facilities with all required supporting services, as required by applicable local, state and federal laws.  At the end use facility, the Contractor shall transfer ownership of the tree materials to the end user. The Contractor is required to comply with all Forest Practice Rules. CalRecycle anticipates that the Public Agency, Public, and Private Utility Right of Way Exemption will likely apply to most Hazard Tree Removal activities.  
1)	Forest Practice Rules Requirements: Contractor (as the LTO), shall be responsible for reviewing, signing and implementing Timber Harvest Plan Exemptions, that will have been drafted up by the Assessment and Management Consultant’s RPF.  For Timber harvesting/removal to occur, each respective Branch may be divided into geographic, watershed, and therefore exemption areas. Removal of hazard trees from public ROWs and adjacent to private roads (if applicable), within these areas, will require the Contractor to submit and sign a Timber Harvest Plan Exemption, for each exemption area, identified within the Forest Practice Rules.
2)	Contractor’s Liaison to the Registered Professional Forester (RPF): Forest Practice Rules do not require the use of a RPF for the submittal or operations of the above identified Exemption Notices, however, there are specific Forest Practice Rule regulations per 14 CCR sections 1038(b) and 1038.1, and 14 CCR section 1104.1, which prevent the use of the Exemption Notice in certain environmental situations. Since this Operation is being coordinated with other regulatory agencies, the Contractor will be required to provide a Liaison to RPF (Liaison) to the Consultant’s RPF. The Liaison will be responsible for the preparation and submittal of the Notices of Exemption. 
The Liaison(s) will oversee, monitor, and manage the Hazard Tree removal Operations and related activities, within their respective contract Branch, and make sure their operation follows the Forest Practice Rules and the Public Agency, Public and Private Utility ROW Exemption documents.  The Liaison is responsible for the following: 
a)	Sign and File on behalf of the Department, the Public Agency, Public and Private Utility ROW Exemptions for public agency removal of timber per 14 CCR section 1104.1, relating to conversion exemptions of the Forest Practice Rules.  
b)	Upon execution and submittal of valid Public Agency, Public and Private Utility ROW Exemptions to the appropriate CalFire RPF, the Contractor and/or their respective Liaison shall provide written notification to the appropriate California Regional Water Quality Control Board, (RWQCB), and the IMT.  
c)	Verify clear access to trees on each assigned property prior to sending Hazard Tree Removal Crews to the assigned property. 
d)	Determine if any trees require crane assisted removal and notify the Debris Group Supervisor or designee, prior to sending Tree Removal Crews to the assigned property. 
e)	Identify and notify the Debris Group Supervisor or designee if there is/are water courses that either need to be crossed to access a property or are in close proximity to any trees to be removed on a property for which a valid ROE has been received by the IMT. 
3)	Hazard Tree Removal Contractor Tasks: The following numbered items list the tasks required to be conducted by the Hazard Tree Removal Crews, but are not limited to:
	General
a) 	Follow the Public Agency, Public, and Private Utility Right of Way Exemption requirements pursuant to the Forest Practice Rules, and any local county ordinances that specifically address the debris and or hazard tree recovery efforts. 
b)	ROW hazard trees and private property hazard trees shall be tracked from tree felling, processing, transporting to end use facilities. ROW trees and private property hazard trees will be reimbursed separately, by FEMA, so they need to be tracked separately from the property from which they came, to the log storage and processing yard (if applicable) all the way to the end use facility. No slash or chips or logs from ROW trees can be mixed with private property felled hazard trees.
c)	Each Liaison, or designee, will inspect the properties assigned to the Contractor crews in the twice-weekly IAP and as updated and/or directed by the Branch Planner (BP)  and Debris Group Supervisor. If assigned properties are determined to require extra precautions due to type, size oftree, proximity to utilities, proximity to waterways, waterway crossings, endangered species habitats, known cultural resources, or other concerns, the superintendent shall notify the CalRecycle Debris Group Supervisor or designee, and upon approval, make preparations appropriately for the Contractor’s crews to proceed. If the Contractor’s Liaison believes that the hazard tree/trees need(s) special considerations for removal, the Debris Group Supervisor, or designee, should be notified prior to deploying Hazard Tree Crews to that property or ROW segment.
Felling
a)	Once arriving at a property or segment of public ROW, the hazard tree removal crew will review the hazard tree assessment report, prepared for that property, with the Assessment and Management Consultant’s Crew Leader (CL) to determine if there are any specific issues (access, existing infrastructure, utilities, waterways, species or cultural resources, etc.) to be considered, prior to commencing with the work. If the Contractor’s Liaison believes that a property has a hazard tree that was not marked by the Consultant’s Arborist, the Contractor should inform the Lead Arborist in that area of this concern. If they cannot agree, then the Consultant’s RPF, for that area, will make the final determination.
b)	The hazard tree felling crew supervisor will decide how the tree felling, processing and removing will be accomplished (as described in this IFB) and inform the CL prior to commencing work.
c)	The Hazard Tree Removal Crew will then commence, felling, delimbing, topping, removal, processing (if necessary), trucking to a log deck for sorting and/or processing and final trucking to permitted end use facilities.
d)	All trees to be felled within the public utility prescribed distances from a public utility power pole or power line, depending on the voltage 
e)	No Hazard Tree Removal Crew will remove stumps or roots, unless authorized by the CalRecycle Debris Group Supervisor and the state BD. Cut stumps flush (within 6-inches) to existing terrain surface.
f)	Accumulation of flammable material is prohibited (i.e., slash, chipped woody material (greater than 3-inches thick, etc.).
g)	Contractor will minimize ground surface disturbances as part of the hazard tree removal function. No tree access roads will be built unless authorized by the CM, the Debris Group Supervisor, and State BD in writing, prior to its construction.
h)	The Contractor will place two (2) to three (3) inches of chipped slash on all areas where the soil has been disturbed by the Contractor’s hazard tree removal Operation. This wood mulch will be placed to stabilize disturbed soil and reduce sediment transport caused by erosion from entering a storm drain system or receiving water. The wood mulch shall be a maximum of ½ to 3 inches in length and an average thickness of 1/16 to 3/8 inches in any direction. Efforts shall be made to preserve existing vegetation, if practicable.
i)	For surface soils disturbed during tree removal operations where the ground is steeper and/or near streambeds and ground surface is disturbed, Forest Practice Rules must be followed for the purpose of limiting sediment and sawdust from leaving the area and potentially entering into the streambed. Jute matting, wattles, and or compost socks used on these slopes will be constructed of natural materials with no-monofilament netting used in their construction. Wattle and compost sock material fillers will also be made of natural materials.
j)	Roads and shoulders used as part of the Hazard Tree Removal Operation will be maintained as needed. Road and shoulder repair expenses resulting from extraordinary usage will be the responsibility of the Contractor.
k)	Damage to private or public property for which the Contractor or a subcontractor is responsible, as part of the Operation, will be repaired by the Contractor at no cost to the State. In the event that a property is unmarked for the location of utilities such as underground power lines, water or sewer pipes, gas lines, or septic infrastructure, the Contractor shall make appropriate inquiries to determine the location prior to commencing work.
l)	Each tree will be tracked by the Consultant from the individual property or public ROW from which it was taken, to the processing facility (if any) and from there to the end use facility to meet the overall objectives of this Operation and to track both the disposition of each tree and the Contractor costs, as required by FEMA. The types and quantities of Hazard Trees removed and taken to end use facilities will vary. Where Hazard Trees are found to straddle ROW lines and/or multiple property lines, costs shall be allocated proportionally to the respective owners (i.e., individual properties, community ownership).
Process, Hauling, and End Use
a)	Contractors may select their own Temporary Log Storage and Processing Sites/Staging Areas for this Operation, subject to IMT approval. Contractors must take into consideration that these facility sites must comply with federally endangered species and endangered species habitats or other applicable Environmental or Historic Preservation protection criteria required by FEMA, and very similar to those listed in the representative EPP and ECP attachments. All Temporary Log Storage and Processing Sites/Staging Areas shall also be deemed appropriately zoned, per each County / local jurisdiction ordinance(s). 
b)	Contractor is responsible for obtaining all local, county, and state land use and environmental protection permits for Temporary Log Storage and Processing Sites/Staging Areas including but not limited to the following:
i.	Appropriate County/City land use permits,
ii.	Storm Water Pollution Protection Permits (SWPPPs) and possible Industrial Waste Permits (as necessary),
iii.	County Road Encroachment Permits, including meeting Federal Highway standards such as the California Manual on Uniform Traffic Control Devices (MUTCD) and/or American Association of State Highway and Transportation Officials (AASHTO) with respect to site distance, acceleration/deceleration lanes, etc.,
iv.	Any required (local, regional, state, or Federal) operational Permits, and
v.	As necessary environmental resource and historical preservation consultation for laws and regulations identified in the Environmental Protection Plan.
vi.	These permits must be obtained prior to commencement of work.
c)	The Contractor shall prepare appropriate California Environmental Quality Act (CEQA) and National Environmental Protection Act (NEPA) environmental documentation (with CalRecycle’s Consultant/IMT assistance) for Temporary Log Storage and Processing Sites/Staging Areas of the Contractor’s choice that meets this IFBs requirements.
d)	The Contractor is responsible for developing and executing lease agreements for Temporary Log Storage and Processing Sites/Staging Area properties used to fulfill this Agreement.
e)	Transport wood materials to Temporary Log Storage and Processing Sites/Staging Areas and end use facilities.
f)	The Contractor shall provide truck weigh scales at each log storage and processing yard and allow space for CalRecycle’s Consultant, the CalRecycle Debris Group Supervisor and and/or its authorized representatives to determine truck weights entering the yard loaded from the tree felling operation and leaving the yard loaded heading for the end use facilities. The Contractor will also allow physical space and time for truck queueing in the yard both inbound and outbound.
g)	The Contractor shall provide an adequate facility, as determined by the IMT, for conducting Department of Transpiration (DOT) truck and vehicle inspections.
h)	Negotiate with currently permitted and operational wood materials end use facilities (as described in the IFB, Additional Bid Requirements, Commitment Letter(s) and Letter(s) of Interest) that meet all local, State, and Federal.
CalRecycle strongly encourages but does not require that all wood materials emanating from this Operation would be reused as lumber, firewood, energy generation, wood chips, mulch or other environmentally friendly uses that encourages reuse. In the event wood materials cannot be delivered to a higher best use facility, due to reasons such as, but not limited to, the higher best use facility is not cost effective, wood material may be delivered to landfill at CalRecycle’s sole discretion and only with written approval from the Contract Manager. To utilize landfills, the following process must be utilized, in accordance with CalRecycle’s change order process, after obtaining written approval from CalRecycle’s Contract Manager:
i.	Contractor identifies need to utilize a landfill(s) and the reason why Contractor cannot use the higher best use facility, and makes a request to the Finance Unit Leader; 
ii.	Finance Unit Leader notifies the Branch Area Leader and Contract Manager;
iii.	Area Leader informs Finance Unit Leader if there is agreement to utilize a landfill(s);
iv.	Contractor, with Debris Group Supervisor or designee and CM as liaison, contacts the local Regional Water Quality Control Board, Air District, CalRecycle, and Solid Waste Local Enforcement Agency (Control Agencies) to discuss the use of landfill;
v.	Control Agencies provide guidance to Contractor and State BP on how to proceed with landfilling material;
vi.	Contract Manager and Contractor develop a Change Order based on input from the Control Agencies and process it forward for review by the IMT including the Area Leader; and 
vii.	Change Order and/or Work Order is finalized.
Contractors will need to enter into agreements with currently permitted and operational end use facilities and must submit letters of commitment from these facilities to process the anticipated quantity of wood materials from this Operation. Contractor is responsible for all operational, permitting, fixed and labor costs, and shall retain any revenue generated from sale to end use facilities. Wood materials become the property of the end use facility once received. Any rebates, credits, or savings derived from the legal use of those wood materials should be described in agreements between the Contractors and the respective end use facilities. Any revenue obtained by the contractor through these agreements must be disclosed to CalRecycle. The Contractor shall report all revenues generated, to the Finance Unit Leader. Any recycling or disposal that results in a profit shall be off-set against other recycling and disposal costs.
i)	All wood materials removed from the ROW or non-ROW properties with ROEs, as part of the Hazard Tree Removal Program must ultimately be taken to permitted and currently operational end use facilities.
j)	The Contractor shall agree, in writing, with each end use facility the specific point where the logs/wood materials will become property of the end use facility.
k)	Contractor is responsible for agreeing, in writing, with each end use facility to ensure known metals are removed or accounted for in the logs/vegetative material delivered to end use facilities. 
4). Support Tasks
The contractor shall provide the following support services as part of both the Structural Debris Removal and the Hazard Tree Removal functions:
1. Community Street Sweeping as described in the Special Provisions.  
2. The Contractor shall provide Community Traffic Control including a minimum of one Traffic Control Crew per five (5) Structural Debris removal crews, one (1) for each tree falling crew, and for any crews that might potentially partially or fully block public and/or private roadways while conducting their work. The Contractor shall obtain and follow all encroachment permit requirements issued by the Cities, Counties or CalTrans as part of this Operation who has jurisdiction over the Contractor impacted roads. Traffic Control Crews may be required to implement additional traffic control needs pursuant to requests or directives from other entities (e.g., Cal/OSHA, local authorities, etc.) and directed by the OSC and/or CM. Traffic Control Crews may also be required to implement Operation specific Traffic Control Plans. Traffic control crews shall include two (2) traffic control trained crew members, required equipment and supplies, mobilization and demobilization, and communication equipment. The traffic control crews shall be trained in the principles of the California Department of Transportation (Caltrans) Revision 2 (Rev 2) of the 2014 California Manual on Uniform Traffic Control Devices (CA MUTCD), prior to commencing their work. 
9.	Reporting & Tracking
The Contractor shall prepare and provide the following Daily, Monthly and Quarterly Summary Reports of Structural Debris Removal and the Hazard Tree Removal function activities and status, as summarized below:
A.	Daily Dispatch Reports at a minimum shall include the following:
1)	A tally of predicted street sweeping activities (identification of the specific street sweeper, identity of the operator, gallons of water used, mileage driven, and relevant daily GPS data), traffic control (identification of each traffic control crew personnel and the location(s) and duration(s) of each respective daily assignments), water trucks, personnel, asbestos removal crews, Structural Debris Removal crews, Hazard Tree Removal crews, all other operating resources, and other metrics as required by the IMT. 
2)	The Daily Dispatch shall be provided to the IMT by 1800 on the day prior to the date of expected work.
B.	Daily Operations Reports will summarize the daily work for structural debris removal and hazard tree removal.  At a minimum, the Daily Operations Report shall include the following:
1)	Quantities by material type removed, APNs of properties in progress and completed, identification numbers of segments of ROW in progress and completed, and other metrics determined by the IMT.
2)	The Daily Operations Reports shall be provided to the IMT by 1800 on the day of work.
C.	Monthly Summary Reports will be delivered by the 3rd day of every month. At a minimum, the Monthly Summary Reports will detail the number of properties completed, quantities of structural debris for each material type, hazard tree quantities timber and wood materials the Contractors’ delivered to each end use facility and other metrics determined by the IMT.
D.	Disposal /Recycling fees: Itemized reports of actual costs of recycling and disposal at the receiving, recycling, and end use facilities for the various materials generated from the overall Operation, including any adjustments to regular rates for material facilities to accommodate extended operating hours and special handling. The Contractor will be responsible for paying the disposal costs. Any recycling or disposal that results in a profit (usually metal recycling and wood materials at end use facilities) shall be off-set against other recycling and disposal costs. 
The method, detail, and adequacy of material and cost tracking information by property and/or segment of public ROW will be jointly developed by CalRecycle and CalRecycle’s Consultant(s). The Contractor is expected to adopt this tracking and reporting system. .
10.	Contract/Task Time Frame (Subsequent awarded contracts will only include specific branch references that fall under their respective agreement.)
If a Contractor fails to provide the minimum number of crews detailed below (for either Function) within the “Response Time Frame” indicated below and as authorized by the IMT, CalRecycle reserves the right to terminate the Agreement and enter into a new agreement with the next lowest bidder. CalRecycle may enter into agreements with either contractors or transition from one contractor to the next. CalRecycle also reserves the right to reduce the number of properties or hazard trees assigned to a Contractor if that Contractor fails to provide the required crews identified below and instead assign those properties or hazard trees to another existing Contractor or a new Contractor. CalRecycle also reserves the right to impose liquidated damages, per Clause 19 of Exhibit D, if a Contractor fails to provide Structural Debris or Hazard Tree crews as required.  In the event that CalRecycle terminates an Agreement for cause, per Clause 7 of Exhibit C, CalRecycle reserves the right to contract with the next lowest bidder and charge the difference in price to the Contractor. Contractor must be prepared to deploy crews and personnel to any or all of the counties within the awarded Branch(es) within the time frames described below.
Structural Debris Removal Program:
Upon receipt of written Notice to Proceed (NTP) with Structural Debris Removal Operations in each respective Branch, CalRecycle requires each Contractor to mobilize crews as follows:
NORTHERN BRANCH:
	Required Crew Numbers 
	Crew Type
	Response Time frame  (From NTP)

	Five (5)
	Asbestos abatement crews
	Within 48 hours 

	Three (3)
	Chimney tipping crews
	Within 48 hours 

	Two (2)
	Structural Debris removal crews
	Within 48 hours

	13 additional, 15 total
	Structural Debris removal crews
	Within five (5) days

	20 additional, 35 total
	Structural Debris removal crews
	Within 20 days

	20 additional, 55 total
	Structural Debris removal crews
	Within five 35 days

	15 additional, 75 total
	Structural Debris removal crews
	Within 50 days





INLAND BRANCH:
	Required Crew Numbers 
	Crew Type
	Response Time frame (From NTP)

	Five (5)
	Asbestos abatement crews
	Within 48 hours 

	Three (3)
	Chimney tipping crews
	Within 48 hours 

	Two (2)
	Structural Debris removal crews
	Within 48 hours

	13 additional, 15 total
	Structural Debris removal crews
	Within five (5) days

	15 additional, 30 total
	Structural Debris removal crews
	Within 20 days

	20 additional, 50 total
	Structural Debris removal crews 
	Within 35 days


BAY BRANCH:
	Crew Numbers Required for Each Branch
	Crew Type
	Response Time frame (From NTP)

	Five (5)
	Asbestos abatement crews
	Within 48 hours

	Three (3)
	Chimney tipping crews
	Within 48 hours

	Two (2)
	Structural Debris removal crews
	Within 48 hours

	13 additional,15 total
	Structural Debris removal crews 
	Within five (5) days

	15 additional, 30 total
	Structural Debris removal crews 
	Within 20 days

	20 additional, 50 total
	Structural Debris removal crews 
	Within 35 days


SOUTHERN BRANCH
	Crew Numbers Required for Each Branch
	Crew Type
	Response Time frame (From NTP)

	Five (5)
	Asbestos abatement crews
	Within 48 hours 

	Three (3)
	Chimney tipping crews
	Within 48 hours 

	Two (2)
	Structural Debris removal crews
	Within 48 hours

	13 additional, 15 total
	Structural Debris removal crews
	Within five (5) days

	15 additional, 30 total
	Structural Debris removal crews 
	Within 20 days

	20 additional, 50 total
	Structural Debris removal crews
	Within 35 days



All additional crews will be authorized by the CM as directed by the IMT and crews will be reduced only at the direction of the CM as directed by the IMT. The Contractors are advised that the asbestos site abatement task as described in the Special Provisions (see Exhibit A-1) is the first order of business in this Agreement and that for many sites, the remainder of the Structural Debris removal tasks cannot take place at a given property until after this task is completed. If a Contractor fails to provide the minimum number of crews at the Operation site as noted above, CalRecycle reserves the right to immediately terminate the Agreement with that Contractor and contract with the next lowest bidder. 
The total number of crews mobilized is at the discretion of the IMT and no change order or price adjustment will be considered based on the number of crews mobilized unless the number ordered by the IMT exceeds the quantities shown above.  
Hazard Tree Removal Program:
Within five (5) working days of receiving written Notice To Proceed (NTP) for Hazard Tree Removal Operations in each respective Branch, CalRecycle requires each Contractor to mobilize Hazard Tree Removal Crews as listed in the table below: 

NORTHERN BRANCH
	Twenty (20) Hazard Tree Removal Crews, 
	Within 5 (five) days of Issuance of Initial Hazard Tree Removal Work Order  

	As many as 20 additional, total of up to forty
(40) Hazard Tree Removal Crews, 
	Within twenty (20) days of Issuance of Initial Hazard Tree Removal Work Order

	As many as 60 additional, total of up to one hundred (100) Hazard Tree Removal Crews 
	Within thirty-five (35) days Issuance of Initial Hazard Tree Removal Work Order



INLAND BRANCH

	Ten (10) Hazard Tree Removal Crews, 
	Within 5 (five) days of Issuance of Initial Hazard Tree Removal Work Order

	As many as 20 additional, total of up to thirty
(30) Hazard Tree Removal Crews,
	Within twenty (20) days of Issuance of Initial Hazard Tree Removal Work Order

	As many as 30 additional, total of up to sixty
(60) Hazard Tree Removal Crews 
	Within thirty-five (35) days Issuance of Initial Hazard Tree Removal Work Order





BAY BRANCH

	Ten (10) Hazard Tree Removal Crews, for each Contractor
	Within 5 (five) days of Issuance of Initial Hazard Tree Removal Work Order

	As many as 20 additional, total of up to thirty
(30) Hazard Tree Removal Crews
	Within twenty (20) days of Issuance of Initial Hazard Tree Removal Work Order

	As many as 20 additional, total of up to fifty
(50) Hazard Tree Removal Crews 
	Within thirty-five (35) days of Issuance of Initial Hazard Tree Removal Work Order



SOUTHERN BRANCH

	Ten (10) Hazard Tree Removal Crews
	Within 5 (five) days of Issuance of Initial Hazard Tree Removal Work Order

	As many as 20 additional, total of up to thirty
(30) Hazard Tree Removal Crews
	Within twenty (20) days of Issuance of Initial Hazard Tree Removal Work Order

	As many as 20 additional, total of up to fifty
(50) Hazard Tree Removal Crews 
	Within thirty-five (35) days of Issuance of Initial Hazard Tree Removal Work Order


	
All additional crews of any type, if any, will be pre-authorized by the CM in coordination with the IMT. Crews shall be reduced at the direction of the CM in coordination with the IMT. 
The total number of crews mobilized is at the discretion of the IMT and no change order or price adjustment will be considered based on the number of crews mobilized unless the number ordered by the IMT exceeds the quantities shown above.  
11. Standards and Benchmarks
The Contractor will be responsible for performing all work in a safe, professional, efficient, and expeditious manner. The IMT and CalRecycle Contract Manager shall review all work and determine whether work is satisfactory. The IMT may consult best practices, prior project performance, the performance of other contractors in other branches, federal technical assistance teams, or other resources to determine whether work is satisfactory. The IMT shall, at all times, have safe access to the work and shall be furnished with every reasonable facility for ascertaining that the materials and the workmanship are in accordance with the requirements and intentions of the contract. All work done and all materials furnished shall be subject to IMT’s inspection.
The CalRecycle Contract Manager or designated proxy, in consultation with the IMT, will establish a baseline schedule and performance benchmarks necessary to meet this schedule. (e.g., expected parcels completed per week, expected trees removed per week, etc.). The  CalRecycle Contract Manager or designated proxy, in consultation with the IMT, may consult best practices, prior project performance, the performance of other contractors in other branches, federal technical assistance teams, or other resources when establishing performance benchmarks. The CalRecycle Contract Manager or designated proxy, in consultation with the IMT, may consider parcel size, geography, and other unique characteristics of the work area in these determinations. The CalRecycle Contract Manager or designated proxy, in consultation with the IMT, may revise the schedule and benchmarks at its discretion. If work is subsequently determined to be below these benchmarks or otherwise unsatisfactory, taking into consideration factors outside the Contractor’s control such as weather or fire evacuations, the CalRecycle Contract Manager or designated proxy, in consultation with the IMT, will notify the Contractor promptly of the deficiency. If the Contractor fails to meet the benchmark pace or correct the deficiency within three (3) working days, CalRecycle reserves the right to impose liquidated damages, per Clause 19 of Attachment B, Exhibit D. Agreed upon schedules and performance benchmarks will be documented and included in relevant Work Orders. Furthermore, in the event that the Contractor fails to deploy adequate resources per the Contract/Task Time Frame section of Exhibit A or a Contractor crew is discovered to be mixing loads of material types, CalRecycle reserves the right to impose liquidated damages, per Clause 19 of Attachment B, Exhibit D.
IMT field personnel, such as the Debris Group Supervisor, Area Leaders, and Task Force Leaders, may verbally notify the contractor of work that appears unsatisfactory based on comparing observed field operations to the contract, including the Special Provisions (Exhibit H). The contractor must remedy any unsatisfactory performance as quickly as possible and halt any operations clearly deviating from the contract. If performance is not corrected, the IMT may order work to be stopped and the CalRecycle Contract Manager will notify the contractor in writing of the deficiency.
CalRecycle will not compensate the Contractor for any rework.  For the purposes of this agreement, rework is defined as additional work required to be performed by the Contractor to correct deficiencies identified by the IMT or by other quality assurance/control mechanisms (including federal technical monitors).  Examples of rework ineligible for payment include:
· Additional asbestos abatement determined, after the crew has demobilized from the property, to be warranted by a CAC.
· Additional debris removal and/or contaminated soil excavation necessary, after the crew has demobilized from the property, to comply with the Standard Special Provisions, as determined by the State IMT during the post-work inspection (not including rescrapes determined to be needed following soil testing).
· Additional removal of vegetative debris/hazard tree materials not properly collected during initial removal.
Contractor shall be responsible for promptly conducting rework, at no cost to CalRecycle, upon notification by the CalRecycle Contract Manager, in consultation with the IMT. 
12. Contractor Expectations
Identification of Contractor Employees
The contractor shall be responsible for furnishing an identification badge to all personnel (contractor and sub-contractors) prior to the employee working on-site. The contractor shall be responsible to ensure each employee engaged in the work displays identification. Identification shall consist of badges that include the name of the contractor or subcontractor identification of working on this contract (i.e. contract number), and the employee's name. At a minimum, a valid state driver's license or other Government-issued photo identification card is required for positive identification. All contract personnel attending meetings, answering Government telephones, and working in other situations where their contractor status is not obvious to third parties are required to identify themselves as such to avoid creating an impression in the minds of members of the public that they are Government officials. They must also ensure that all documents or reports produced by contractors are suitably marked as contractor products or that contractor participation is appropriately disclosed. 
Identification of Contractor Vehicles and Equipment
Trucks or other equipment designated for use under this contract shall be equipped with a clearly visible sign identifying the vehicle as part of the project.  The design of the sign shall be provided by the IMT.  Production, distribution, and attachment of signs to vehicles shall be the responsibility of the contractor.  Additional signage may be required to facilitate use of the Assessment and Management Consultant’s Automated Debris Management System.
Trucks or equipment which are designated for use under this contract shall not be used for any other work during the working hours under this contract. The Contractor shall not solicit work from private citizens or others to be performed in the designated work area during the period of this contract. Under no circumstances will the contractor mix debris hauled for others with debris hauled under this contract. Contractor and subcontractors may not play music or radio broadcasts during the performance of this contract that may generate noise complaints.  
Professionalism of Contractor Staff
CalRecycle expects all contractor personnel, including subcontractor personnel, to appear and behave professionally at all times. Any contractor personnel who does not act wth the care consistent with others in the same profession may be subject to substitution or removal from any work associated with the DRR20058 solicitation, at the CalRecycle’s Contract Manager’s discretion.
13. Work Orders and Change Orders
The Contractor shall not perform or undertake any work that is not indicated or addressed in a Work Order per the “Work Authorization” clause of Exhibit D. The Contractor shall immediately notify the CM and IMT of any condition or event that may interfere with completion of the work, which may require a modification in the Work Order, or which cause an obvious inefficiency.  The CalRecycle CM will, in a reasonable time, provide written direction to the Contractor clarifying any required adjustment to the Work Order.  Any unauthorized modification of the Work Order, work in excess of that provided for in the Work Order, obviously inefficient work, or changes and additions not pre-authorized in writing by the CalRecycle CM, may not be considered for compensation.
There may be a need for the Contractor to provide additional, presently unanticipated services in support of the Structural Debris Cleanup Operation and /or the Hazard Tree Removal Operation, if requested by CalRecycle.  Any additional services must be approved by the CM in writing and in accordance with the “Change Orders” clause of Exhibit D.  All rates must be approved in the Change Order document, and shall be reasonable, typical of the industry, and allocable.  This is the only mechanism by which the Contractor will be paid for any costs not included on the Bid Schedule.  If the Contractor is directed to perform any additional, unanticipated work, the Contractor shall begin the Change Order process by notifying the CM, and the IMT, within 24 hours of becoming aware of the need for a Change Order and before commencing the additional work.  The Contractor may not be compensated for additional work if this clause and the Work Authorization clause of Exhibit D are not adhered to. The additional work will be covered with a Change Order, the cost of which will be (unless otherwise determined by the CM) based on either a lowest responsive bid (of 2-3 bids) or published labor, equipment, and/or materials rates.
CalRecycle reserves the right to make such alterations, deviations, additions to, or deletions from Work Orders, plans, and specifications, as deemed necessary or advisable by the CM. Any such changes will be set forth in an amended Work Order which will specify, in addition to the work to be done in connection with the change made, adjustment of Work Order time, if any, and the basis of compensation for such work, if at variance with that indicated in the Work Order.  An amended Work Order will not become effective until approved in writing by the CM.
Upon receipt of an approved amended Work Order, the Contractor shall proceed with the ordered work.  Compensation for any change shall be as provided for in the amended Work Order.  The Contractor will not be compensated for any work that exceeds that indicated in the Work Order, or that has not been authorized in writing by the CM.
If the Contractor becomes aware of changed site conditions, is directed to perform work outside the Scope of Work of this Agreement, or encounters any other situation where it believes an adjustment of costs from the Bid Schedule is justified, the Contractor must notify the CM, and the IMT, within 24 hours of becoming aware of said situation, of the need for a Change Order.  Failure to notify the Contract Manager, within this time frame, constitutes a waiver of any claim for additional compensation prior to actual notification to the CM.
The CM, in consultation with the IMT, shall notify the Contractor whether to continue the affected work and issue a Change Order if adjustment to the Bid Schedule costs is necessary.  The Contractor shall promptly provide all information requested by the CM in support of a Change Order.  Upon completion, a Change Order shall be attached to this Agreement through the formal amendment process.  A Change Order shall specify the effective date of the adjusted costs, but those costs cannot be invoiced at the adjusted rate prior the completion of the amendment. Contractors are advised Change Orders may take thirty (30) days or more to incorporate and amend into this Agreement.
[bookmark: _Toc523413554]14.	Location of Services
Services shall be provided in the counties identified for each respective Branch, unless remote work is authorized by the Contract Manager. The Contractor shall maintain a field office in the general area where work field work will be conducted.
15.	Control of Work
A.	CalRecycle’s CM has the authority to determine the quality and acceptability of the following:
1)	Work to be performed
2)	Rate and progress of the work
3)	Fulfillment of the services provided by the Contractor
4)	Compensation for services provided by the Contractor
CalRecycle’s CM shall be the only CalRecycle point of contact for contract, payment, and contractor performance issues.   
B.	The Contractor shall designate a Project Manager who holds the following authority:
1)	Act as the Contractor’s Representative for work to be provided under this Agreement; and
2)	Act as the Contractor’s Representative regarding contractual matters relating to this Agreement.
If during the course of the Agreement, it is deemed necessary to replace the Project Manager, CalRecycle’s CM approval is required prior to the replacement being made.
16.	Key Personnel Substitutions
Written approval is required for any substitutions or alterations to the Contractor's originally proposed key personnel, subcontractors, and operation organization. The Contractor may petition the Contract Manager to add or remove Contractor personnel or subcontractors at any time during the life of this Agreement by providing the following information to the Contract Manager in writing:
A.	A transmittal letter stating the reasons why the modification to the Contractor's team is necessary, including a statement as to whether and how such a substitution may affect the Contractor's ability to achieve the goals of this Agreement.
B.	A resume for the individual proposed to be added to the Contractor's staff.
C.	An amended Cost Proposal including all new staff for the Contractor, in the format prescribed by CalRecycle.
D.	A revised organizational chart for the Contractor's team depicting all subcontractors and key staff.
The CM may direct the Contractor to replace staff, including key personnel.  These decisions shall be at the sole discretion of the CM.
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EXHIBIT B
BUDGET DETAIL AND PAYMENT PROVISIONS
1. INVOICING AND PAYMENT:
A.  For services satisfactorily rendered and upon receipt and approval of the invoices, the State agrees to compensate the Contractor for completed work in accordance with the rates specified herein.  
B.  Itemized invoices shall be submitted with one set of supporting documentation (i.e., receipts, timesheets, etc.), not more frequently than monthly in arrears to:
wildfirepaymentrequest@calrecycle.ca.gov 
OR
Accounts Payable
Department of Resources Recycling and Recovery
Fiscal Services Branch
U.S. Postal Correspondence:
P.O. Box 4025, MS-19A
Sacramento, CA 95812-4025
Federal Express Correspondence:
1001 I Street, MS-19A
Sacramento, CA 95814
C. The Contractor agrees to send all preliminary invoice packages to CalRecycle’s Assessment & Management Consultant prior to submission to CalRecycle. CalRecycle’s Assessment & Management Consultant provides invoice package quality assurance and examination services. The Contractor and CalRecycle’s Assessment & Management Consultant shall resolve all deficiencies in the Contractor’s invoice packages prior to submission to CalRecycle. Each complete invoice package submitted to CalRecycle must include the below information. CalRecycle will not process incomplete invoice packages:
1) Contractor’s company name and address
2) Date invoice was submitted
3) Billing Period
4) Contract Number and Incident Name
5) Specified invoice number containing a unique ID sequence. (If there is a revision due to a dispute, a new invoice number will be required upon resubmission to the State, including a reference to the original invoice number.)
6) Overall total of invoice (Including retainage if applicable. Retention invoices must reference invoice numbers for which retention was withheld.)
7) Contract line item number/ID
8) Contract line item description
9) Work Order No. for which the cost is authorized
10) Change Order No., if applicable, for which the cost is authorized.
11) Quantity of contract line item
12) Rate of contract line item
13) Overall total of contract line item (for services billed within invoice period) 
14) Clear, scanned, copies of all tickets and other supporting documents relating to costs billed.  Optical Character Recognition, (OCR) is preferred for all PDF formatted documents
15) (1) Copy of Excel format, (1) copy of PDF format
16) Invoice Payment Request Form
17) Payment Recommendation Report by CalRecycle’s Assessment & Management Consultant
18) Invoice Certification Statement, signed under penalty of perjury by a duly authorized representative
19) Standard Form 209 (STD 209), where a dispute has been made and resolved
2. BUDGET CONTINGENCY CLAUSE: 
A. It is mutually agreed that if the Budget Act of the current year and/or any subsequent years covered under this Agreement does not appropriate sufficient funds for the program, this Agreement shall be of no further force and effect. In this event, the State shall have no liability to pay any funds whatsoever to the Contractor or to furnish any other considerations under this Agreement and the Contractor shall not be obligated to perform any provisions of this Agreement.
B. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this program, the State shall have the option to either: cancel this Agreement with no liability occurring to the State, or offer an Agreement Amendment to the Contractor to reflect the reduced amount.
3. PROMPT PAYMENT CLAUSE: Payment will be made in accordance with and within the time specified in Government Code, Chapter 4.5 (commencing with section 927). Contractor agrees with CalRecycle that for purposes of compliance with the Prompt Payment Act, the Prompt Payment Act begins according to CalRecycle’s Mission Task Finance Unit’s “Received Date Stamp.”  
4. TAXES:  The State of California is exempt from Federal Excise Taxes, and no payment will be made for any taxes levied on employees' wages.  The State will pay for any applicable State of California or local sales or use taxes on the services rendered or equipment or parts supplied pursuant to this Agreement.  California may pay any applicable sales or use tax imposed by another state.
5. COST BREAKDOWN:
Insert the Bid Sheet from the winning Bidder.
6. [bookmark: _Hlk38277800]CONTRACTOR’S RESPONSIBILITY:  The Contractor shall be responsible for all work, and all persons and entities engaged in the performance of work, pursuant to this Agreement, including, but not limited to, employees, contractors, subcontractors, suppliers, and providers of services. The Contractor shall be responsible for responding to any claims, controversies, and disputes arising from its contracts for work on the Operation, including the costs of attorney or legal fees. CalRecycle will not facilitate, mediate, or arbitrate disputes between the Contractor and another entity; nor will it determine responsibility for the performance of work. Additionally, in the event that CalRecycle determines the Contractor is responsible for any unapproved delay, loss, harm or other damages to CalRecycle, the Contractor shall immediately implement all measures directed by the Contract Manager to remedy the issue at the Contractor’s sole expense. CalRecycle reserves the right to retain withheld funds in order to remedy any unapproved delay, loss, harm or other damages it determines attributable to the Contractor.


7. PAYMENT WITHHOLD:
The provisions for payment under this Agreement will be subject to a ten percent (10%) withholding per separate and distinct task. Any funds withheld with regard to a particular task may be released upon completion of that task to the satisfaction of CalRecycle. 
· For Structural Debris Removal: The individual lots constitute separate and distinct tasks, and completion constitutes the lots being cleared and taken through the installation of erosion control measures per the Special Provisions (Exhibit H), acceptance as complete by CalRecycle, and the acceptance of complete cost reporting documentation to allocate Contractor costs to that lot. The Contractor agrees to comply with the requirements of PCC section 10346.
· For Hazard Tree Removal: The provisions for payment under this contract will be subject to a ten percent (10%) withholding per invoice for ROW hazard tree removal. The withheld payment amount will be included in the final payment to the Contractor and will only be released when all required work has been completed to the satisfaction of CalRecycle. The Contractor agrees to comply with the requirements of PCC section 10346.
.
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EXHIBIT D
SPECIAL TERMS AND CONDITIONS
1. AGENCY LIABILITY: The Contractor warrants by execution of this Agreement, that no person or selling agency has been employed or retained to solicit or secure this Agreement upon agreement or understanding for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business. For breach or violation of this warranty, CalRecycle shall, in addition to other remedies provided by law, have the right to annul this Agreement without liability, paying only for the value of the work actually performed, or otherwise recover the full amount of such commission, percentage, brokerage, or contingent fee.
2. AMENDMENT: No amendment or variation of the terms of this Agreement shall be valid unless made in writing, signed by the parties and approved as required.  No oral understanding or agreement not incorporated in this Agreement is binding on any of the parties.  CalRecycle reserves the right to amend this Agreement through a formal written amendment signed by both parties, for additional time and/or funding.
3. CALIFORNIA WASTE TIRES: Unless otherwise provided for in this contract, in the event the Contractor and/or Subcontractor(s) purchases waste tires or waste-tire derived products for the performance of this Agreement, only California waste tires and California waste tire-derived products shall be used. As a condition of payment under this Agreement, the Contractor must provide documentation substantiating the source of the tire materials used during the performance of this Agreement to the Contract Manager.
All formal notices required by this Agreement must be given in writing and sent by prepaid certified mail, fax, personal delivery or telex.
4. CONTRACT MANAGEMENT: The Contractor and the agents and employees of the Contractor, in the performance of this Agreement, shall act in an independent capacity and not as officers or employees or agents of the State of California. The Contractor may change the designated Project Director, but CalRecycle reserves the right to approve any substitution of the Project Director. Contractor’s key personnel may not be substituted without CalRecycle’s Contract Manager’s prior written approval. CalRecycle may change the Contract Manager by notice given to the Contractor at any time. CalRecycle staff will be permitted to work side by side with the Contractor’s staff to the extent and under conditions that may be directed by the Contract Manager. In this connection, CalRecycle’s staff will be given access to all required data, working papers, etc. The Contractor will not be permitted to utilize the CalRecycle’s staff for the performance of services, which are the responsibility of the Contractor unless the Contract Manager previously agreed to such utilization in writing, and any appropriate adjustment in price is made. No charge will be made to the Contractor for the services of CalRecycle’s staff for coordination or monitoring functions.
5. CONTRACTOR EVALUATIONS: If this Agreement is for consulting services, CalRecycle will evaluate the Contractor’s performance within sixty days of the completion of this Agreement and shall remain on file by CalRecycle for a period of thirty-six months. If the Contractor does not satisfactorily perform the work or service specified in this Agreement, CalRecycle will submit a copy of the negative evaluation to the Department of General Services (DGS), Office of Legal Services, within five (5) working days of the completion of the evaluation. Upon filing an unsatisfactory evaluation with the DGS, CalRecycle shall notify and send a copy of the evaluation to the Contractor within fifteen days. The Contractor shall have thirty days to prepare and send a written response to CalRecycle and the DGS. CalRecycle and the DGS shall file the Contractor's statement with the evaluation. (PCC section 10369). 
6. CONFIDENTIALITY/PUBLIC RECORDS: The Contractor and CalRecycle understand that each party may come into possession of information and/or data, which may be deemed confidential or proprietary by the person or organization furnishing the information or data. Such information or data may be subject to disclosure under the California Public Records Act, commencing with GC section 6250, or the PCC. CalRecycle agrees not to disclose such information or data furnished by Contractor and to maintain such information or data as confidential when so designated by Contractor in writing at the time it is furnished to CalRecycle, only to the extent that such information or data is exempt from disclosure under the California Public Records Act and the PCC.  All information or data is subject to the Access to Records Clause, Clause G of Exhibit G.
7. CONFLICT-FUTURE BIDDING LIMITATION: Pursuant to Public Contracts Code section 10365.5:
(a) No person, firm, or subsidiary therefore who has been awarded a consulting services contract may submit a bid for, nor be awarded a contract for, the provision of services, procurement of goods or supplies, or any other related action that is required, suggested, or otherwise deemed appropriate in the end product of the consulting services contract.
(b) Subdivision (a) does not apply to any person, firm, or subsidiary thereof who is awarded a subcontract of a consulting services contract that amounts to no more than ten (10) percent of the total monetary value of the consulting services contract. 
(c) Subdivisions (a) and (b) do not apply to consulting services contracts subject to Chapter 10 (commencing with section 4525) of Division 5 of Title 1 of the Government Code.
8. CONSULTING SERVICES: If this Agreement is for consulting services, the Contractor is hereby advised of its duties, obligations and rights under PCC sections 10335 through 10381.
9. COPYRIGHTS AND TRADEMARKS: The Contractor shall assign to CalRecycle any and all rights, title and interests to any copyrightable material or trademarkable material created or developed in whole or in any part as a result of this Agreement, including the right to register for copyright or trademark of such materials. The Contractor shall require that its subcontractors agree that all such materials shall be the property of CalRecycle. Such title will include exclusive copyrights and trademarks in the name of CalRecycle.
For contracts of $5,000 or more, any document or written report prepared for or under the direction of CalRecycle, shall include a notation on the inside cover as follows:
"Prepared as part of CalRecycle contract number {TBD}, Total Contract Amount ${TBD} pursuant to Government Code Section 7550."
10. DELIVERABLES: All documents and/or reports drafted for publication by or for CalRecycle in accordance with this contract shall adhere to CalRecycle’s Contractor Publications Guide at www.calrecycle.ca.gov/Contracts/PubGuide/ and shall be reviewed by CalRecycle’s Contract Manager in consultation with CalRecycle editor.
11. ENTIRE AGREEMENT: This Agreement supersedes all prior agreements, oral or written, made with respect to the subject hereof and, together with the Attachments and/or Exhibits hereto, contains the entire Agreement of the parties.
12. ENVIRONMENTAL JUSTICE: In the performance of this Agreement, the Contractor shall conduct its programs, policies, and activities that substantially affect human health or the environment in a manner that ensures the fair treatment of people of all races, cultures, and income levels, including minority populations and low income populations of the State. (Government Code section 65040.12(e)).
13. FORCE MAJEURE: Neither CalRecycle nor the Contractor, including the Contractor's subcontractor(s), if any, will be responsible hereunder for any delay, default or nonperformance of this Agreement, to the extent that such delay, default or nonperformance is caused by an act of God, weather, accident, labor strike, fire, explosion, riot, war, rebellion, sabotage, or flood, or any other cause beyond the reasonable control of such party.
14. GRATUITIES: CalRecycle may terminate this Agreement if gratuities were offered or given by the Contractor, or any agent or representative of the Contractor, to any employee of CalRecycle, with a view toward securing a contract or securing favorable treatment with respect to awarding or amending or making a determination with respect to performance of this Agreement.
15. IMPRACTICABILITY OF PERFORMANCE: This Agreement may be suspended or cancelled, without notice at the option of the Contractor, if the Contractor’s or CalRecycle premises or equipment is destroyed by fire or other catastrophe, or so substantially damaged that it is impractical to continue service or in the event the Contractor is unable to render service as a result of any action by any governmental authority.
16. INSURANCE: Contractor shall procure and maintain for the duration of the contract, insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance of the work hereunder by the Contractor, his agents, representatives, or employees.  
a. Minimum Scope of Insurance
Coverage shall be at least as broad as:
1.	Insurance Services Office Commercial General Liability coverage (occurrence Form CG 0001).
2.	Insurance Services Office Form Number CA 0001 covering Automobile Liability, Code 1 (any auto).
3.	Workers’ Compensation insurance as required by the State of California and Employer’s Liability Insurance.
b. Minimum Limits of Insurance
Contractor shall maintain limits no less than:
	General Liability:
(Including operations, products & completed operations, as applicable.)

	$2,000,000 per occurrence for bodily injury, personal injury and property damage.  If Commercial General Liability Insurance or other form with a general aggregate limit is used, either the general aggregate limit shall apply separately to this operation/location or the general aggregate limit shall be twice the required occurrence limit.


	Automobile Liability:
	$1,000,000 per accident for bodily injury and property damage.


	Employer’s Liability:
	$1,000,000 per accident for bodily injury or disease.




c. Deductibles and Self-Insured Retentions
Any deductibles or self-insured retentions applying to General Liability and Automobile Liability must be declared to and approved by the State.  At the option of the State, either:  the insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the State, its officers, officials, employees and volunteers; or the Contractor shall provide a financial guarantee satisfactory to the State guaranteeing payment of losses and related investigations, claim administration and defense expenses.
d. Commercial general liability and automobile liability policies are to contain, or be endorsed to contain, the following provisions:
1.	The State, its officers, officials, employees and volunteers are to be covered as insured as respects:  liability arising out of work or operations performed by or on behalf of the Contractor; or automobiles owned, leased, hired or borrowed by the Contractor.
2.	For any claims related to this operation, the Contractor’s insurance coverage shall be primary insurance as respects the State, its officers, officials, employees and volunteers.  Any insurance or self-insurance maintained by the State, its officers, officials, employees or volunteers shall be excess of the Contractor’s insurance and shall not contribute with it.
3.	Each insurance policy required by this clause shall be endorsed to state that coverage shall not be canceled by either party, except after thirty (30) days’ prior written notice by U.S. mail.
e. The workers’ compensation and employer’s liability policy shall be endorsed to contain the following provisions:
The insurer waives any right of recovery the insurer may have against the State, its officers, officials, employees and volunteers because of payments the insurer makes for injury or damage arising out of the work done under contract with the State.
f. Verification of Coverage:  Contractor shall furnish the State with original certificates and amendatory endorsements effecting coverage as required in this section.  All certificates and endorsements are to be received and approved by the State before work commences.  The State reserves the right to require complete, certified copies of all required insurance policies, including endorsements affecting the coverage required by these specifications at any time. Any required endorsements requested by the State must be physically attached to all requested certificates of insurance and not substituted by referring to such coverage on the certificate of insurance.
g. Insurance companies issuing any of the policies required by these provisions shall have a rating classification of “A-” or better and a financial size category rating of “VII” or better according to the latest edition of the A.M. Best Key Rating Guide.  Any other rating classification requires State approval.
h. Contractor shall ensure that all Subcontractors procure insurance meeting the requirements of these provisions.
i. State Remedies: If Contractor fails to maintain the insurance required to be carried by these provisions in full force and effect at all times, the State, in its sole discretion, may terminate this contract. 
j. Any required insurance contained in this Agreement shall be primary, and not excess or contributory, to any other insurance carried by the State. 
k. Inadequate or lack of insurance does not negate the Contractor’s obligations under this Agreement. In the event the insurance coverages obtained by the Contractor is broader in scope or the limits are higher than those required under this Agreement, such scope and limits available to the Contractor shall also be available and applicable to the State. 
17. LIABILITY FOR NONCONFORMING WORK: The Contractor will be fully responsible for ensuring the completed work conforms to the agreed upon terms. If nonconformity is discovered prior to the Contractor’s deadline, the Contractor will be given a reasonable opportunity to cure the nonconformity. If the nonconformity is discovered after the deadline for the completion of the operation, CalRecycle, in its sole discretion, may use any reasonable means to cure the nonconformity. The Contractor shall be responsible for reimbursing CalRecycle for any additional expenses incurred to cure such defects.
18. LICENSE OR PERMITS: The Contractor shall be an individual or firm licensed to do business in California and shall obtain at his/her expense all license(s) and permit(s) required by law for accomplishing any work required in connection with this Agreement.
In the event the Contractor fails to keep in effect at all times all required license(s) and permit(s), CalRecycle may, in addition to other remedies it may have, terminate this Agreement upon occurrence of such event.
19.	LIQUIDATED DAMAGES: It is the intent of this Contract that individual operations proceed in an uninterrupted manner from the date of commencement until all work contemplated in the Contract/Work Order has been completed. The Contract Manager or designated proxy, in consultation with the IMT, will establish performance benchmarks and standards, as described in the Benchmarks and Standards section of Exhibit A. All parties to the Contract agree that CalRecycle will sustain damage for any day on which the Contractor arbitrarily suspends operations, fails to prosecute the work, or fails to meet the benchmarks and standards. It is and will be impracticable and extremely difficult to ascertain and determine the actual damage which CalRecycle will sustain in the event of and by reason of such delay, and it is therefore agreed that Contractor will pay to CalRecycle the sum of $10,000 for each day on which the contractor fails to meet average daily production rates in accordance with the benchmarks and standards. Furthermore, it is therefore agreed that in the event the Contractor is not able to provide crews as described in the Contract/Task Time Frame section of Exhibit A. Contractor will pay to CalRecycle the sum of $12,000 for each absent crew for every day the Contractor fails to provide the required number of crews. The Contractor will be allowed 72 hours to mobilize additional crews if directed by the CM, in consultation with the IMT. Furthermore, it is therefore agreed that in the event of mixed loads of material for disposal there will be a 25% reduction in the rate paid per Cost Bid Schedule Item 1 for the parcel; the second incident of mixed loads for a particular crew will result in a 50% reduction in the rate paid per Cost Bid Schedule Item 1 for the parcel; the third incident of mixed loads for a particular crew will result in the dismissal of the crew from the Operation for the duration of the Agreement. The Contractor agrees to pay said liquidated damages herein provided for, and further agrees that CalRecycle may deduct the amount thereof from any moneys due or that may become due the Contractor under the Contract. The Contractor shall not be assessed liquidated damages when the delay in completing the operation is caused by the state.
20. ORDER OF PRECEDENCE: In the event of conflict or inconsistency between the articles, exhibits, attachments, specifications or provisions that constitute this Agreement, the following order of precedence shall apply: STD 213; GTC 04/2017 - General Terms and Conditions (incorporated by reference); Exhibit A – Scope of Work; Exhibit H – Special Provisions; Exhibit B – Budget Detail and Payment Provisions; Exhibit D – Special Terms and Conditions; Other exhibits in alphabetical order, beginning with E; Attachments in numerical order, beginning with 1.
21. OWNERSHIP OF DRAWINGS, PLANS AND SPECIFICATIONS: CalRecycle will have separate and independent ownership of all drawings, design plans, specifications, notebooks, tracings, photographs, negatives, reports, findings, recommendations, data and memoranda of every description or any part thereof, prepared under this Agreement. The originals and all copies thereof will be delivered to CalRecycle upon request. CalRecycle will have the full right to use said originals and copies in any manner when and where it may determine without any claim on the part of the Contractor, its vendors or subcontractors to additional compensation.
22. PATENTS: The Contractor assigns to CalRecycle all rights, title, and interest in and to each invention or discovery that may be capable of being patented, that is conceived of or first actually reduced to practice in the course of or under this Agreement.
23. PREVAILING WAGE EMPLOYEES: The Contractor shall comply with Labor Code sections 1774 and 1775.  Pursuant to section 1774, the Contractor and every subcontractor, regardless of tier, shall pay not less than the specified prevailing wage rates to all workers employed in the execution of the Contract.  In accordance with section 1775, the Contractor shall forfeit to the State up to $200 for each day, or portion thereof, for each worker paid less than the prevailing wage rates for the work or craft in which the worker is employed for any work executed under the Contract by the Contractor or by any subcontractor, regardless of tier, in violation of the provisions of the Labor Code; and, in particular, Labor Code sections 1770 to 1780, inclusive.  In addition to such forfeiture, the difference between such stipulated prevailing wage rates and the amount paid to each worker for each day, or portion thereof, shall be paid to each underpaid worker by the Contractor.  This provision shall not apply to properly registered apprentices.
a. Pursuant to Labor Code section 1770, the Director of the Department of Industrial Relations has ascertained the general prevailing rate of per diem wages and a general prevailing rate for legal holiday and overtime work for each craft required for execution of the Contract. The Contractor shall obtain copies of the prevailing rate of per diem wages from the Department of Industrial Relations, Division of Labor Statistics & Research, PO Box 420603, San Francisco, CA 94142-0603, (415) 703-4780; or wage rates may be accessed on the internet at https://www.dir.ca.gov/Public-Works/Prevailing-Wage.html.The Contractor is responsible to read, understand and comply with all the guidelines, including the fine print in the prevailing wage determinations; and shall post a copy of the prevailing wage rates, specific to the Operation, at the Operation site.
b. Wage rates set forth are the minimum that may be paid by the Contractor.  Nothing herein shall be construed as preventing the Contractor from paying more than the minimum rates set.  No extra compensation will be allowed by the State due to the inability of the Contractor to hire labor at minimum rates, nor for necessity for payment by the Contractor of subsistence, travel time, overtime, or other added compensations, all of which possibilities are elements to be considered and ascertained to the Contractor's own satisfaction in preparing the Bid Form. Contractor shall be responsible for any future adjustments to prevailing wage rates including but not limited to, base hourly rates and employer payments as determined by the Department of Industrial Relations. The Contractor is responsible for paying the appropriate rate, including escalations that take place during the term of the Agreement.
c. If it becomes necessary to employ crafts other than those listed in the General Prevailing Wage Rate booklet, the Contractor shall contact the Division of Labor Statistics and Research as noted above.  The rates thus determined shall be applicable as minimum for the contract and incorporated in the bid. When the wage determination shows an expiration date (noted by a double asterisk**), to expire during the term of the contract, the Contractor must call or write the DIR to obtain the new rates and incorporate them in the bid to be applicable for the term of the contract.
d. The Contractor and each subcontractor, regardless of tier, shall keep an accurate payroll record showing the names, addresses, social security numbers, work classifications, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by the Contractor and/or subcontractor in connection with the Work.  Payroll records shall be certified and shall be on forms provided by the Division of Labor Standards Enforcement, or shall contain the same information as those forms.  The Contractor's and subcontractor's certified payroll records for each employee shall be submitted with each payment request, covering the period of the payment request unless requested otherwise by the Labor Commissioner of the Department of Industrial Relations pursuant to Labor Code section 1771.4(c)(2)(b) monthly payrolls should be sent directly to the Department of Industrial Relations in the current prescribed electronic format. Refer to https://www.dir.ca.gov/public-works/certified-payroll-reporting.html for access to the electronic Certified Payroll (eCRP) Application.
e. Labor Compliance Monitoring and Enforcement: This Operation is subject to monitoring and enforcement by the Department of Industrial Relations (DIR), Compliance Monitoring Unit. All Contractors and subcontractors, regardless of tier, shall be required to comply with the Monitoring and Enforcement Program, including, but not limited to, contractor registration, submittal of electronic certified payroll reports directly to the DIR and cooperation with on-site monitoring by DIR personnel.
f. Pursuant to Labor Code section 1771.1(a), Contractor and subcontractors listed in the bid submittal, if any, must be registered with the Department of Industrial Relations to engage in the performance of work on Public Works projects. Non-compliance shall result in rejection of submitted bids. Prime Contractors and all subcontractors shall maintain DIR registration throughout the life of the contract. 
g. Potential bidders are advised to consult with the Department of Industrial Relations for questions regarding prevailing wage or skilled and trained workforce requirements’ applicability to this Operation.
24. PUBLICITY AND ACKNOWLEDGEMENT: The Contractor agrees that it will acknowledge CalRecycle’s support whenever operations funded, in whole or in part, by this Agreement are publicized in any news media, brochures, or other type of promotional material.
25. RECYCLED-CONTENT PRODUCT PURCHASING: In the performance of this Agreement, the Contractor shall purchase used and/or recycled-content products as set forth on the back of the Recycled-Content Certification Form (Exhibit D,  Attachment 1). For assistance in locating recycled-content products, please search the recycled-content product database available at: www.calrecycle.ca.gov/RCP. If after searching the database, contractors are unable to find the recycled-content products they are looking for, please notify CalRecycle’s Contract Manager. All recycled content products purchased or charged/billed to CalRecycle that are printed upon such as promotional items, publications, written materials, and other educational brochures shall have both the total recycled content (TRC) and the post-consumer (PC) content clearly printed on them.
In addition, any written documents such as, publications, letters, brochures, and/or reports shall be printed double-sided on 100% post-consumer (PC) paper. Specific pages containing full-color photographs or other ink-intensive graphics may be printed on photographic paper. The paper should identify the post-consumer recycled content of the paper (i.e., “printed on 100% post-consumer paper”). When applicable, the Contractor shall provide the Contract Manager with an electronic copy of the document and/or report for CalRecycle’s uses. When appropriate, only an electronic copy of the document and/or report shall be submitted and no hard copy shall be provided.
26. REMEDIES: Unless otherwise expressly provided herein, the rights and remedies hereunder are in addition to, and not in limitation of, other rights and remedies under the Agreement, at law or in equity, and exercise of one right or remedy will not be deemed a waiver of any other right or remedy.
27. SETTLEMENT OF DISPUTES: In the event of a dispute, the Contractor shall file a “Notice of Dispute” with CalRecycle’s Director or his/her designee within ten (10) days of discovery of the problem. Within ten (10) days, the Director or his/her designee shall meet with the Contractor and CalRecycle Contract Manager for the purpose of resolving the dispute.
28. STOP WORK NOTICE: Immediately, upon receiving a written notice to stop work, the Contractor shall cease all work under this Agreement.
29. SUBCONTRACTORS: All Subcontractors previously identified in the bid/proposal submitted are considered to be acceptable to CalRecycle. Any change or addition of Subcontractors will be subject to the prior written approval of the Contract Manager or the Director or his/her designee. Upon termination of any Subcontract, the Contractor shall notify the Contract Manager or the Executive Director immediately. If CalRecycle or the Contractor determines that the level of expertise or the services required are beyond that provided by the Contractor or its routine Subcontractors, The Contractor will be required to employ additional Subcontractors. Nothing contained in this Agreement or otherwise, shall create any contractual relation between CalRecycle and any Subcontractors, and no Subcontract shall relieve the Contractor of its responsibilities and obligations hereunder. The Contractor agrees to be as fully responsible to CalRecycle for the acts and omissions of its Subcontractors and of persons either directly or indirectly employed by any of them as it is for the acts and omissions of persons directly employed by the Contractor. The Contractor's obligation to pay its Subcontractors is an independent obligation from CalRecycle obligation to make payments to the Contractor. As a result, CalRecycle shall have no obligation to pay or to enforce the payment of any moneys to any Subcontractor.
30. SUBCONTRACTING WITH LOCAL BUSINESSES:
(a) To encourage the economic recovery and well-being of the residents of an area where a disaster or state of emergency has been declared, CalRecycle encourages the Contractor to use local businesses to the extent practicable and economically feasible in the performance of this Agreement. If the Contractor is unable to secure sufficient local businesses, it is encouraged to utilize California-based businesses.
(b) For the purposes of this section local business means a business which has its headquarters within all impacted counties.
(c)  During the performance of this Agreement the contractor agrees, if subcontractors are to be let, to take the following steps to promote the use of local businesses:
1. Place qualified local businesses on solicitation lists.
2. Assure local businesses are solicited whenever they are potential resources.
3. Dividing total requirements and/or establishing delivery schedules whenever economically feasible into smaller tasks or quantities to permit participation by local businesses.
31. SUCCESSORS: The provisions of this Agreement will be binding upon and inure to the benefit of CalRecycle, the Contractor, and their respective successors.
32. TERMINATION FOR CONVENIENCE: CalRecycle shall have the right to terminate this Agreement at its sole discretion at any time upon thirty days written notice given to the Contractor. In the case of early termination, a final payment will be made to the Contractor upon approval by the Contract Manager of a financial report, invoices for costs incurred to date of termination and a written report describing all work performed by the Contractor to date of termination.
33. UNRELIABLE LIST: Prior to authorizing a Subcontractor(s) to commence work under this Agreement, the Contractor shall submit to CalRecycle a declaration from the Subcontractor(s), signed under penalty of perjury, stating that within the preceding three years, none of the events listed in 14 CCR section 17050 have occurred with respect to the subcontractor(s).
Placement of Contractor on CalRecycle Unreliable List anytime after award of this Agreement may be grounds for termination of Agreement. If a Subcontractor is placed on CalRecycle Unreliable List after award of this Agreement, the Contractor may be required to terminate the Subcontract.
34. WASTE REDUCTION: In the performance of this Agreement, the Contractor shall take all reasonable steps to ensure that materials purchased or consumed in the course of the Operation are utilized both effectively and efficiently to minimize the generation of waste. The steps should include, but not necessarily be limited to, the use of reusable products, the use of recyclable and compostable products, discretion in the amount of materials used, the provision of alternatives to disposal for materials consumed, and the practice of other waste reduction measures where feasible and appropriate.
35. WORK AUTHORIZATION: If this Agreement is for services as needed, or has clearly specified sub-categories a work authorization will be required before work can begin pursuant to this Agreement. The Contract Manager will make this determination, when work authorizations are required, the Contract Manager will prepare a work authorization for each item of work. Each work authorization, as appropriate, will consist of a detailed statement of the purpose, objectives or goals to be undertaken by the Contractor, identification of the Contractor/subcontractor team, all significant material to be developed and delivered by the Contractor, all materials to be furnished by CalRecycle to the Contractor, the Contractor’s estimated time schedule and person hours, billing rates and total cost of the work authorization.
(a) All work authorizations will be in writing, negotiated and approved by the Contract Manager and the Contractor's Project Director prior to beginning work. However, in situations where expedience is of the utmost importance, the Contract Manager may verbally authorize the Contractor to begin work following up with written authorization.
(b) The level of effort required for each work authorization will vary for each proposed operation. Therefore, the Contract Manager will establish the time lines for completion of duties to be performed at the time of assignment.
(c) CalRecycle reserves the right to require the Contractor to stop or suspend work on any work authorization. The Contract Manager will provide, in writing to Contractor's Project Director, notice of the date work is to be halted or suspended. Approved costs incurred to that date shall be reimbursed in accordance with this Agreement’s provision.
(d) Each work authorization will be numbered sequentially.
(e) The actual costs of a completed, approved work authorization will not exceed the authorized amount, except if, in the performance of the work, the Contractor determines that the actual cost will exceed the estimated costs; the Contractor will immediately notify the Contract Manager. Upon such notification, the Contract Manager may:
1. Alter the scope of the work authorization to accomplish the work within the estimated costs; or
2. Augment the work authorization budget; or
3. Authorize the Contractor to complete the work for the actual costs; or
4. Terminate the work authorization.
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	STATE OF CALIFORNIA
Department of Resources Recycling and Recovery (CalRecycle)
	To be completed by Contractor

	CalRecycle 74C (Rev. 06/10 for Contracts)
	[bookmark: Text3]Name of Contractor:     

	Recycled-Content Certification 
	Contract #:     
	[bookmark: Text2]Work Order #:     



|_|Check this box if no products, materials, goods, or supplies were purchased with contract dollars and submit to the CalRecycle Contract Manager.

This form to be completed by contractor. The form must be completed and returned to CalRecycle with a row completed for each product purchased with contract dollars. Attach additional sheets if necessary. Information must be included, even if the product does not contain recycled-content material. Product labels, catalog/website descriptions, or bid specifications may be attached to this form as a method of providing that information.  Add additional rows as needed.
[bookmark: Text4][bookmark: Text5]Contractor’s Name     	Date     	
[bookmark: Text6]Address     	Phone     	
Fax     	E-mail     	Web site     	

	Product Manufacturer
	Product Description / Brand
	Purchase Amount ($)
	1Percent Postconsumer Material
	2SABRC Product Category Code
	Meets SABRC

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Public Contract Code sections 12205 (a) (1) (2) (3) (b) (1) (2) (3).
I certify that the above information is true. I further certify that these environmental claims for recycled content regarding these products are consistent with the Federal Trade Commission’s Environmental Marketing Guidelines in accordance with PCC Section 12205. 

_________________________________________________________________________________________________
Print name	Signature 	Company	 Date
(See footnotes on the back of this page)
Postconsumer material comes from products that were bought by consumers, used, and then recycled. For example: a newspaper that has been purchased and read, next recycled, and then used to make another product would be postconsumer material.
If the product does not fit into any of the product categories, enter “N/A.”  Common N/A products include wood products, natural textiles, aggregate, concrete, electronics such as computers, TV, software on a disk or CD, or telephone.
1. Product category refers to one of the product categories listed below, into which the reportable purchase falls. For products made from multiple materials, choose the category that comprises most of the product by weight, or volume. 
	Note: For reused or refurbished products, there is no minimum content requirement.
For additional information visit www.calrecycle.ca.gov/BuyRecycled/

	Code
	Description
	Minimum content requirement

	
	Product Categories (11)
	

	1
	Paper Products - Recycled
	30 percent postconsumer fiber, by fiber weight


	2
	Printing and Writing - Recycled
	30 percent postconsumer fiber, by fiber weight


	3
	Compost, Co-compost, and 
Mulch – Recycled
	80 percent recovered materials. i.e., material that would otherwise be normally disposed of in a landfill  


	4
	Glass – Recycled
	10 percent postconsumer, by weight


	5
	Rerefined Lubricating Oil - Recycled
	70 percent re-refined base oil


	6a
	Plastic – Recycled
	10 percent postconsumer, by weight


	6b
	Printer or duplication cartridges
	a. Have 10 percent postconsumer material, or
b. Are purchased as remanufactured, or 
c. Are backed by a vendor-offered program that will take back the printer cartridges after their useful life and ensure that the cartridges are recycled and comply with the definition of recycled as set forth in Section 12156 of the Public Contract Code.  


	7
	Paint – Recycled
	50 percent postconsumer paint (exceptions when 50% postconsumer content is not available or is restricted by a local air quality management district, then 10% postconsumer content may be substituted)


	8
	Antifreeze – Recycled
	70 percent postconsumer material

	9
	Retreated Tires - Recycled
	Use existing casing that has undergone retreading or recapping process in accordance with Public Resource Code (commencing with section 42400). 


	10
	Tire- Derived - Recycled
	50 percent postconsumer tires


	11
	Metals – Recycled
	10 percent postconsumer, by weight
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Required Contract Clauses for FEMA Public Assistance Program Contracts

The required FEMA provisions shall apply unless California imposes a more restrictive standard. 
A. Equal Employment Opportunity (Reference: 41 C.F.R. Part 60-1.4(b)): During the performance of this contract, the contractor agrees as follows:
1. The contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex, sexual orientation, gender identity, or national origin. The contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or national origin. Such action shall include, but not be limited to the following : Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination clause.
2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, sexual orientation, gender identity, or national origin.
3. The contractor will not discharge or in any other manner discriminate against any employee or applicant for employment because such employee or applicant has inquired about, discussed, or disclosed the compensation of the employee or applicant or another employee or applicant. This provision shall not apply to instances in which an employee who has access to the compensation information of other employees or applicants as a part of such employee's essential job functions discloses the compensation of such other employees or applicants to individuals who do not otherwise have access to such information, unless such disclosure is in response to a formal complaint or charge, in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted by the employer, or is consistent with the contractor's legal duty to furnish information.
4. The contractor will send to each labor union or representative of workers with which he has a collective bargaining agreement or other contract or understanding, a notice to be provided advising the said labor union or workers' representatives of the contractor's commitments under this section, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
5. The contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.
6. The contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the administering agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders.
7. In the event of the contractor's noncompliance with the nondiscrimination clauses of this contract or with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or suspended in whole or in part and the contractor may be declared ineligible for further Government contracts or federally assisted construction contracts in accordance with procedures authorized in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.
8. The contractor will include the portion of the sentence immediately preceding paragraph (1) and the provisions of paragraphs (1) through (8) in every subcontract or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The contractor will take such action with respect to any subcontract or purchase order as the administering agency may direct as a means of enforcing such provisions, including sanctions for noncompliance: Provided, however, that in the event a contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction by the administering agency, the contractor may request the United States to enter into such litigation to protect the interests of the United States.
The applicant further agrees that it will be bound by the above equal opportunity clause with respect to its own employment practices when it participates in federally assisted construction work: Provided, That if the applicant so participating is a State or local government, the above equal opportunity clause is not applicable to any agency, instrumentality or subdivision of such government which does not participate in work on or under the contract.
The applicant agrees that it will assist and cooperate actively with the administering agency and the Secretary of Labor in obtaining the compliance of contractors and subcontractors with the equal opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will furnish the administering agency and the Secretary of Labor such information as they may require for the supervision of such compliance, and that it will otherwise assist the administering agency in the discharge of the agency's primary responsibility for securing compliance.
The applicant further agrees that it will refrain from entering into any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with a contractor debarred from, or who has not demonstrated eligibility for, Government contracts and federally assisted construction contracts pursuant to the Executive Order and will carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon contractors and subcontractors by the administering agency or the Secretary of Labor pursuant to Part II, Subpart D of the Executive Order. In addition, the applicant agrees that if it fails or refuses to comply with these undertakings, the administering agency may take any or all of the following actions: Cancel, terminate, or suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain from extending any further assistance to the applicant under the program with respect to which the failure or refund occurred until satisfactory assurance of future compliance has been received from such applicant; and refer the case to the Department of Justice for appropriate legal proceedings.
C. Contract Work Hours and Safety Standards Act (Reference: 29 C.F.R. Section 5.5(b)):  Compliance with the Contract Work Hours and Safety Standards Act. 
1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.
2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1) of this section the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of the clause set forth in paragraph (1) of this section, in the sum of $27 for each calendar day on which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required by the clause set forth in paragraph (1) of this section.
3. Withholding for unpaid wages and liquidated damages. The State of California shall upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph(2) of this section.
4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1) through (4) of this section and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this section.
D. Clean Air Act and Federal Water Pollution Control Act:  
D.1-Clean Air Act
1. The contractor agrees to comply with all applicable standards, orders, or regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. section 7401 et seq.
2. The contractor agrees to report each violation to the California Air Resources Board and understands and agrees that the California Air Resources Board will, in turn, report each violation as required to assure notification to the Department of Resources Recycling and Recovery, the California Governor’s Office of Emergency Services, Federal Emergency Management Agency (FEMA), and the appropriate Environmental Protection Agency Regional Office.
3. The contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in whole or in part with Federal assistance provided by FEMA.
D.2-Federal Water Pollution Control Act
1. The contractor agrees to comply with all applicable standards, orders, or regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. sections 1251 et seq.
2. The contractor agrees to report each violation to the State Water Resources Control Board and understands and agrees that the State Water Resources Control Board will, in turn, report each violation as required to assure notification to the Department of Resources Recycling and Recovery, the California Governor’s Office of Emergency Services, Federal Emergency Management Agency (FEMA), and the appropriate Environmental Protection Agency Regional Office.
3. The contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in whole or in part with Federal assistance provided by FEMA.
E. Suspension and Debarment
1. This contract is a covered a transaction for the purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000.  As such the contractor is required to verify that none of the contractor, its principals (defined at 2 C.F.R. section 180.995), or its affiliates (defined at 2 C.F.R. section 180.905) are excluded (defined at 2 C.F.R. section 180.940) or disqualified (defined at 2 C.F.R. section 180.935).
2. The contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C and must include a requirement to comply with these regulations in any lower tier covered transaction it enters into.
3. This certification is a material representation of fact relied upon by the Department of Resources Recycling and Recovery.  If it is later determined that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in addition to remedies available to the Department of Resources Recycling and Recovery, the Federal Government may pursue available remedies, including but not limited to suspension and/or debarment.
4. The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of any contract that may arise from this offer. The bidder or proposer further agrees to include a provision requiring such compliance in its lower tier covered transactions.
F. Byrd Anti-Lobbying Amendment, 31 U.S.C. Section 1352 (as amended)
Contractors who apply or bid for an award of $100,000 or more shall file the required certification.  Each tier certifies to the tier above that it will not and has not been used Federal appropriated funds to pay any person or organization for influencing or attempting to influence an officer or employee of a member of Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31 U.S.C. section 1352.  Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award.  Such disclosures are forwarded from tier to tier up to the recipient who in turn will forward the certification(s) to the awarding agency.
Appendix A, 44 C.F.R. Part 18 – Certification Regarding Lobbying
Certification for Contracts, Grants, Loans, and Cooperative Agreements
The undersigned [Contractor] certifies, to the best of his or her knowledge, that:
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative agreement.
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with this Federal contract, grant, loan, or cooperative agreement , the undersigned shall complete and submit Standard Form-LLL, “Disclosure of Lobbying Activities”, in accordance with the instructions.
(3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly.
This certification is a material representation of fact upon which reliance is placed when this transaction was made or entered into.  Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed by 31, U.S.C. section 1352 (as amended by the Lobbying Disclosure Act of 1995).  Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.
The Contractor, _______________, certifies or affirms the truthfulness and accuracy of each statement of its certification and disclosure, if any.  In addition, the Contractor understands and agrees that the provisions of 31 U.S.C. section 3801 et seq., apply to this certification and disclosure, if any.
_____________________________________________________________________
Signature of Contractor’s Authorized Official					Date
_______________________________________
Name and Title of Contractor’s Authorized Official
G. Access to Records:  The following access to records requirements apply to this contract:
1. The Contractor agrees to provide the Department of Resources Recycling and Recovery, the California Governor’s Office of Emergency Services, the FEMA Administrator, the Controller General of the United States, or any of their authorized representatives access to any books, documents, papers, and records of the Contractor which are directly pertinent to this contract for the purposes of making audits, examinations, excerpts, and transcriptions.
2. The Contractor agrees to permit any of the foregoing parties to reproduce by any means whatsoever of to copy excerpts and transcriptions as reasonably needed.
3. The contractor agrees to provide the FEMA Administrator or his authorized representative access to construction or other work sites pertaining to the work being completed under the contract.
4. In compliance with the Disaster Recovery Act of 2018, the Department of Resources Recycling and Recovery and the Contractor acknowledge and agree that no language in this contract is intended to prohibit audits or internal reviews by the FEMA Administrator or the Comptroller General of the United States.
H. DHS Seal, Logo, and Flags:
The contractor shall not use the DHS seal(s), logos, crests, or reproductions of flags or likenesses of DHS agency officials without specific FEMA pre-approval.
I. Compliance with Federal Law, Regulations, and Executive Orders
This is an acknowledgement that FEMA financial assistance will be used to fund all or a portion of the contract only.  The contractor will comply with all federal law, regulations, executive orders, FEMA policies, procedures, and directives.
J. No Obligation by Federal Government
The Federal Government is not a party to this contract and is not subject to any obligations or liabilities to the non-Federal entity, contractor, or any other party pertaining to any matter resulting from the contract.
K. Program Fraud and False or Fraudulent Statements or Related Acts
The contractor acknowledges the 31 U.S.C. Chapter 38 (Administrative Remedies for False Claims and Statements) applies to the contractor’s action pertaining to this contract.
L. Procurement of Recovered Materials (Reference 2 C.F.R. Section 200.322)
The Contractor must comply with section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery Act.
1) In the performance of this contract, the Contractor shall make maximum use of products containing recovered materials that are EPA- designated items unless the product cannot be acquired— 
(i) Competitively within a timeframe providing for compliance with the contract performance schedule; 
(ii) Meeting contract performance requirements; or 
(iii) At a reasonable price.
2) Information about this requirement, along with the list of EPA-designate items, is available at EPA’s Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program.
Attachment B – Sample Standard Agreement
Exhibit G – Required Contract Clauses for FEMA Public Assisstance Program Contracts
3) The contractor also agrees to comply with all other applicable requirements of section 6002 of the Solid Waste Disposal Act.
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EXHIBIT H
SPECIAL PROVISIONS







File Name: “DRR20058 REVISED Exhibit H Special Provisions”
<Available as a separate document under “Miscellaneous” with above file name>


Attachment B – Sample Standard Agreement
Exhibit H – Special Provisions
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Section 4 – Reference Documents

ATTACHMENT C






Environmental Protection Plan and Environmental Compliance Plan
File Name: “DRR20058 Attachment C Debris and Tree Removal EPP & ECP”
<Available as a separate document under “Miscellaneous” with above file name>



Attachment C – Environmental Protection Plan and Environmental Compliance Pan


Attachment D






2020 Landfills Capable of Receiving Ash and Debris by Region
File Name: “DRR20058 Attachment D 2020 Landfills Capbable of Receiving Ash and Debris by Region”
<Available as a separate document under “Miscellaneous” with above file name>



Attachment D – 2020 Landfills Reference Document
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Small Business (SB) and Disabled Veteran Business Enterprise (DVBE) Subcontractor Payment Certification
[bookmark: Text1]As Contractor of record for the Department of Resources Recycling and Recovery, Contract number ___________________, I certify, in accordance with Government Code 14841 and Military and Veteran Code § 999.5, that pursuant to the terms and conditions of the contract, all payments have been made to the SB or DVBE firm(s) listed below for commodities or services rendered as the SB or DVBE subcontractor(s) of record.   I understand certification must be made to the Department of Resources Recycling and Recovery within 60 days of receiving final payment under this Agreement.   I further understand and acknowledge that falsification of this Certification may result in the imposition of civil or criminal penalties for not less than $2,500 or more than $25,000 for each violation.  
Please copy this form to include as many SB or DVBE firms as necessary.  Authorized signatures and information are required on each separately submitted form. Return to: Department of Resources Recycling and Recovery, Contracts Unit- MS 19-A, Attn: SB/DVBE Advocate, P.O. Box 4025, Sacramento, CA 95812-4025

SB/MB/DVBE SUBCONTRACTOR INFORMATION 
	Contract Firm Name
	

	Name of Firm Representative
	

	Title
	

	
	Phone:                                                           Fax:

	Firm Address
	Street:

	
	City:                                                                State:                                Zip:

	Contract Number
	

	Total Amount Received Under this Contract
	$                                                                      Date Final Payment Received:       /           /



SB/DVBE SUBCONTRACTOR INFORMATION
	SB/DVBE Subcontractor
	Street Address                  City               State         Zip
	Amount Paid
	Participation Achieved

	
	

	
	%

	
	

	
	%

	
	

	
	%

	
	

	
	%

	
	
	
	

	Printed Name
	

	Signature:
	

	Title:
	

	Report Date:
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